

## DRAFT VIET NAM CAPE MONITORING FRAMEWORK

| Design Summary  | Performance Targets/ Indicators  | Monitoring Mechanisms   | Assumptions   |
|---|--|---|---|
| <b>Impact</b><br>Preparation of the next Viet Nam CPS takes into account the findings and recommendations of the CAPE   | <ul style="list-style-type: none"> <li>CAPE findings and recommendations used by the Viet Nam country team in preparing the next CPS</li> </ul>  | <ul style="list-style-type: none"> <li>Draft CPS background papers</li> <li>Draft CPS</li> </ul>  | <b>Assumptions</b> <ul style="list-style-type: none"> <li>Relevant ADB staff are available for in-depth discussions in a timely manner.</li> </ul>  |
| <b>Outcome</b><br>Development effectiveness of ADB programs and strategies in Viet Nam from 1999 to 2007 assessed   | <ul style="list-style-type: none"> <li>CAPE report approved by DG, OED by August 2009</li> </ul>   | <ul style="list-style-type: none"> <li>Copy of draft CAPE report</li> <li>Copy of CAPE final report</li> </ul>  | <b>Assumptions</b> <ul style="list-style-type: none"> <li>Relevant OED staff are available for finalizing the draft report in a timely manner.</li> <li>Relevant ADB officials and provide comments to the draft report in a timely manner.</li> <li>Relevant government officials provide comments to the draft report in a timely manner.</li> <li></li> </ul>  |
| <b>Outputs</b> <ol style="list-style-type: none"> <li>Top-down assessment completed</li> <li>Bottom-up assessment completed</li> <li>Lessons and good practices identified</li> <li>Recommendations for the next CPS developed</li> </ol>   | <ul style="list-style-type: none"> <li>Preliminary draft of top-down assessment by IV January 2009</li> <li>1<sup>st</sup> draft top-down assessment by III March 2009</li> <li>Preliminary draft of sector assessments completed by II January 2009</li> <li>1<sup>st</sup> draft of sector assessments completed by III March 2009</li> <li>1<sup>st</sup> draft of lessons, good practices and recommendations completed by I April 2009</li> </ul> | <ul style="list-style-type: none"> <li>Copies of drafts of top-down assessment</li> <li>Copies of drafts of sector assessments</li> <li>Copies of drafts of lessons, good practices and recommendations</li> </ul>  | <b>Assumptions</b> <ul style="list-style-type: none"> <li>Suitable consultants are available and recruited on time.</li> <li>Relevant government documents and data are collected in a timely manner.</li> <li>Relevant government officials are available for in-depth discussions in a timely manner.</li> <li>Missions visit project sites and meet with stakeholders in a timely manner.</li> <li>Relevant officials of development partners are available for in-depth discussions in a timely manner.</li> <li>Relevant ADB staff are available for in-depth discussions in a timely manner.</li> <li>Relevant OED staff are available for CAPE work in a timely manner.</li> </ul> |
| <b>Activities and Milestones</b>  |  | <b>Inputs</b>   |   |
| <ol style="list-style-type: none"> <li>Approval of evaluation approach paper</li> <li>Consultant recruitment</li> <li>Desk review, data collection analysis</li> <li>CAPE mission</li> <li>Draft CAPE report</li> <li>OED peer review and VIE country team review</li> <li>Government and interdepartmental review</li> <li>OED Management review</li> <li>DG-level meeting with SERD on recommendations</li> <li>Editing</li> <li>DG, OED approval</li> <li>DEC Circulation</li> </ol> |  | 14 Nov 2008<br>I Nov 2008<br>III Oct – III Apr 2009<br>II-IV Feb 2009<br>(after <i>Tet</i> holiday)<br>IV Apr 2009<br>I-II May 2009<br>IV May – II Jun 2009<br>IV Jun 2009<br>III Jul 2009<br>I-II Aug 2009<br>III Aug 2009<br>IV Aug 2009  |   |
|   |  | <ul style="list-style-type: none"> <li>OED evaluation specialists and officers</li> <li>Energy sector specialist</li> <li>Rural development, agriculture and water resources sector specialist</li> <li>Country program strategy and economic management</li> <li>Marcoeconomist</li> <li>Economic management, finance, governance and private sector development specialist</li> <li>Rural development, agriculture</li> </ul> |   |

| Activities and Milestones |  | Inputs   |
|---------------------------|--|--|
|                           |  | <ul style="list-style-type: none"> <li>and water resources sector specialist</li> <li>• Education and health sectors specialist</li> <li>• Research associates</li> <li>• Survey</li> <li>• Workshops</li> <li>• Field visits</li> </ul> |

ADB = Asian Development Bank, CAPE = country assistance program evaluation, CPS = country partnership strategy, DEC = Development Effectiveness Committee, DG = Director General, MOE = Ministry of Education, OED = Operations Evaluation Department, SERD = Southeast Asia Regional Department, SESIP = Secondary Education Sector Improvement Project, SPBMS = school performance-based management system, VIE = Viet Nam.