

	January				February				March				April				May				June				July				August				September			
	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV	I	II	III	IV
A. PPER Preparation																																				
1. Approval of Approach Paper									■																											
2. Desk review, data collection, analysis phase									■	■	■	■	■	■	■	■																				
3. Recruitment of consultants									■	■																										
4. Independent Evaluation Mission														■	■																					
5. IED Internal Review																		■																		
6. Government and interdepartmental																																				
7. IED Mgt. Review																																				
8. DG Approval																																				
B. SAPE Preparation																																				
9. Approval of Approach Paper									■																											
10. Desk review, data collection, analysis phase									■	■	■	■	■	■	■	■																				
11. Recruitment of consultants									■	■																										
12. Independent Evaluation Mission														■	■																					
13. IED Internal Review																																				
14. Government and interdepartmental																																				
15. IED Mgt. Review																																				
16. DG Approval																																				

BANGLADESH SAPE WORKPLAN AND TIMETABLE

DG = Director General, IED; IED = Independent Evaluation Department; PPER = project performance evaluation report; SAPE = Sector Assistance Program Evaluation.