

PROCUREMENT PLAN

Part B

Project Information

Country	People's Republic of Bangladesh
Name of Borrower	People's Republic of Bangladesh
Project Name	Emergency Disaster Damage Rehabilitation (Sector) Project, Part B: Rural infrastructure
Loan or TA Reference	To be determined (tbd)
Date of Effectiveness	tbd
Amount \$ (total from all financiers):	\$32.72 million for works and \$2.48 million for consultant services
Of which Committed, \$	tbd
Executing Agency	Local Government Engineering Department
Approval Date of Original Procurement Plan	12 December 2007
Approval of Most Recent Procurement Plan	12 December 2007
Publication for Local Advertisement ¹	tbd
Period Covered by this Plan	2007–2009

Procurement Thresholds, Goods and Related Services, Works, and Supply and Install

Procurement Methods	To be used above/below (\$)
ICB works	At least \$3,000,000
ICB goods	At least \$500,000
NCB works	Less than \$3,000,000
NCB goods	Less than \$500,000
Shopping Works	Less than \$100,000
Shopping Goods	Less than \$100,000

Procurement Thresholds, Consultants Services

Procurement Methods	To be used above/below (\$)
Single-Source Selection (SSS)	For included package
Consultants Qualifications Selection (CQS)	Less than \$200,000
Least-Cost Selection (LCS)	Less than \$100,000

List of Contract Packages in Excess of \$100,000, Goods, Works and Consulting Services

Ref	Contract Description	Estimated Costs (\$)	Procurement Methods	Expected Date of Advertisement	Prior Review (Y/N)	Comments
1	Consulting	\$2.48 million	SSS	Fourth quarter 07	Y	Financed by ADB, selected by ADB
2	Civil works	\$32.72 million (250–300 packages)	NCB	First-third quarter 08	Y	Financed by ADB and Borrower

ADB = Asian Development Bank, N = no, NCB = national competitive bidding, SSS = single source selection, Y = yes.

¹ General procurement notice.

Proposed Detailed Contract Packages

Description		Number of Contracts	Cost Estimate per Contract (\$ million)	Aggregated Total Cost Estimate	Mode of Procurement	Responsible Agency
A. Civil Works						
Rural infrastructure		250–300	>\$100,000 <\$3,000,00	\$32.72 million	NCB	EA
B. Consulting Services						
Hifab International Sweden	AB,	1	\$2,480,000	\$2.48 million	SSS	EA/ADB
Total		251–301		\$35.20 million		

ADB = Asian Development Bank, EA = executing agency, NCB = national competitive bidding, SSS = single source selection.

Part C

Project Information

Country	People's Republic of Bangladesh
Name of Borrower	People's Republic of Bangladesh
Project Name	Emergency Disaster Damage Rehabilitation (Sector) Project, Part C: Municipal infrastructure
Loan or TA Reference	To be determined (tbd)
Date of Effectiveness	tbd
Amount \$ (total from all financiers):	\$19.76 million for works and \$1.03 million for consultant services
Of which Committed, \$	tbd
Executing Agency	Local Government Engineering Department
Approval Date of Original Procurement Plan	12 December 2007
Approval of Most Recent Procurement Plan	12 December 2007
Publication for Local Advertisement ²	tbd
Period Covered by this Plan	2007 - 2009

Procurement Thresholds, Goods and Related Services, Works, and Supply and Install

Procurement Methods	To be used above/below (\$)
ICB works	At least \$3,000,000
ICB goods	At least \$500,000
NCB works	Less than \$3,000,000
NCB goods	Less than \$500,000
Shopping Works	Less than \$100,000
Shopping Goods	Less than \$100,000

Procurement Thresholds, Consultants Services

Procurement Methods	To be used above/below (\$)
Single-Source Selection (SSS)	For included package
Consultants Qualifications Selection (CQS)	Less than \$200,000
Least-Cost Selection (LCS)	Less than \$100,000

List of Contract Packages in Excess of \$100,000, Goods, Works and Consulting Services

Ref	Contract Description	Estimated Costs (\$)	Procurement Methods	Expected Date of Advertisement	Prior Review (Y/N)	Comments
1	Consulting	\$1.03 million	SSS	4th quarter 2007	Y	Financed by ADB, selected by ADB
2	Civil works	\$19.76 million (140–200 packages)	NCB	1st-3rd quarter 2008	Y	Financed by ADB and Borrower

ADB = Asian Development Bank, N = no, NCB = national competitive bidding, SSS = single source selection, Y = yes.

² General procurement notice.

Proposed Detailed Contract Packages

Description	Number of Contracts	Cost Estimate per Contract (\$ million)	Aggregated Total Cost Estimate	Mode of Procurement	Responsible Agency
A. Civil Works					
Municipal infrastructure	140–200	>\$100,000 <\$3,000,00	\$19.76 million	NCB	EA
B. Consulting Services					
Hifab International AB, Sweden	1	\$1,030,000	\$1.03 million	SSS	EA/ADB
Total	141–201		\$20.79 million		

ADB = Asian Development Bank, EA = executing agency, NCB = national competitive bidding, SSS = single source selection.

Part D**Project Information**

Country	People's Republic of Bangladesh
Name of Borrower	People's Republic of Bangladesh
Project Name	Emergency Disaster Damage Rehabilitation (Sector) Project, Part D: Roads
Loan or TA Reference	To be determined (tbd)
Date of Effectiveness	tbd
Amount \$ (total from all financiers):	\$45.61 million for works and \$3.90 million for consultant services
Of which Committed, \$	tbd
Executing Agency	Roads and Highways Department
Approval Date of Original Procurement Plan	12 December 2007
Approval of Most Recent Procurement Plan	12 December 2007
Publication for Local Advertisement ³	tbd
Period Covered by this Plan	2007–2009

Procurement Thresholds, Goods and Related Services, Works, and Supply and Install

Procurement Methods	To be used above/below (\$)
ICB works	At least \$3,000,000
ICB goods	At least \$500,000
NCB works	Less than \$3,000,000
NCB goods	Less than \$500,000
Shopping Works	Less than \$100,000
Shopping Goods	Less than \$100,000

Procurement Thresholds, Consultants Services

Procurement Methods	To be used above/below (\$)
Single-Source Selection (SSS)	For included package
Consultants Qualifications Selection (CQS)	Less than \$200,000
Least-Cost Selection (LCS)	Less than \$100,000

List of Contract Packages in Excess of \$100,000, Goods, Works and Consulting Services

Ref	Contract Description	Estimated Cost (\$)	Procurement Methods	Expected Date of Advertisement	Prior Review (Y/N)	Comments
1.	Consulting	\$3.90 million	SSS	4th quarter 2007	Y	Financed by ADB, selected by ADB
2.	Civil works	\$45.61 million (90 packages)	NCB	1st–3rd quarter 2008	Y	Financed by ADB and Borrower

ADB = Asian Development Bank, N = no, NCB = national competitive bidding, SSS = single source selection, Y = yes.

³ General procurement notice.

Proposed Detailed Contract Packages

Description	Number of Contracts	Cost Estimate per Contract (\$ million)	Aggregated Total Cost Estimate	Mode of Procurement	Responsible Agency
A. Civil Works					
Roads and structures	90	>\$100,000 <\$3,000,00	\$45.61 million	NCB	EA
B. Consulting Services	1	\$3,900,000	\$3.90 million	SSS	EA/ADB
Snowy Mountain Engineering Corporation, Australia in association with ACE Consultants Limited, Bangladesh					
Total	91		\$49.51 million		

ADB = Asian Development Bank, EA = executing agency, NCB = national competitive bidding, SSS = single source selection.

Part E**Project Information**

Country	People's Republic of Bangladesh
Name of Borrower	People's Republic of Bangladesh
Project Name	Emergency Disaster Damage Rehabilitation (Sector) Project, Part E: Water resources
Loan or TA Reference	To be determined (tbd)
Date of Effectiveness	tbd
Amount \$ (total from all financiers):	\$30.90 million for works and \$2.44 million for consultant services
Of which Committed, \$	tbd
Executing Agency	Bangladesh Water Development Board
Approval Date of Original Procurement Plan	12 December 2007
Approval of Most Recent Procurement Plan	12 December 2007
Publication for Local Advertisement ⁴	tbd
Period Covered by this Plan	2007–2009

Procurement Thresholds, Goods and Related Services, Works, and Supply and Install

Procurement Methods	To be used above/below (\$)
ICB works	At least \$3,000,000
ICB goods	At least \$500,000
NCB works	Less than \$3,000,000
NCB goods	Less than \$500,000
Shopping Works	Less than \$100,000
Shopping Goods	Less than \$100,000

Procurement Thresholds, Consultants Services

Procurement Methods	To be used above/below (\$)
Single-Source Selection (SSS)	For included package
Consultants Qualifications Selection (CQS)	Less than \$200,000
Least-Cost Selection (LCS)	Less than \$100,000

List of Contract Packages in Excess of \$100,000, Goods, Works and Consulting Services

Ref	Contract Description	Estimated Costs (\$)	Procurement Methods	Expected Date of Advertisement	Prior Review (Y/N)	Comments
1	Consulting	\$2.44 million	SSS	4th quarter 2007	Y	Financed by ADB, selected by ADB
2	Civil works	\$30.90 million (250–300 packages)	NCB	1st-3rd quarter 2008	Y	Financed by ADB and Borrower

ADB = Asian Development Bank, N = no, NCB = national competitive bidding, SSS = single source selection, Y = yes.

⁴ General procurement notice.

Proposed Detailed Contract Packages

Description	Number of Contracts	Cost Estimate per Contract (\$ million)	Aggregated Total Cost Estimate	Mode of Procurement	Responsible Agency
A. Civil Works Embankments and structures	250–300	>\$100,000 <\$3,000,00	\$30.90 million	NCB	EA
B. Consulting Services DHV BV, Netherlands	1	\$2,440,000	\$2.44 million	SSS	EA/ADB
Total	251–301		\$33.34 million		

ADB = Asian Development Bank, EA = executing agency, NCB = national competitive bidding, SSS = single source selection.