

PROCUREMENT PLAN

Table A15.1: Threshold for Procurement

Procurement Method	Threshold (US\$)
ICB Works	ICB Works ≥ \$10,000,000
NCB Works	\$100,000 ≤ NCB Works < \$10,000,000
Shopping Works	Shopping for Village Access Road Works Only < \$250,000
ICB Goods	ICB Goods ≥ \$1,000,000
NCB Goods	\$100,000 ≤ NCB Goods < \$1,000,000
Shopping Goods	Shopping Goods < \$100,000
Quality Cost Based Selection (QCBS 80:20)	QCBS ≥ \$200,000
Consultants Qualifications Selection (CQS)	CQS ≤ \$200,000
Single Source Selection (SSS)	SSS ≤ \$100,000

Table A15.2: Contract Packages

No.	Description	Length (km)	Procurement Method	ADB Review	Expected Date of Advertisement
A. Expressway Subgrade Works Implemented by GIAB (GCIG after 30 June 2008)					
C1	K0+350-K21+200 (Government financed)	20.8	GP	NR	Aug-07
C2	K21+200-K52+000 (Government financed)	30.8	GP	NR	Aug-07
C3	K52+000-K68+600 (Government financed)	16.6	GP	NR	Aug-07
C4	K68+600-K79+800 (ADB Financed)	11.2	ICB	A	Aug-07
C5	K79+800-K90+800 (ADB Financed)	11.0	ICB	A	Aug-07
C6	K90+800-K102+050 (ADB Financed)	11.3	ICB	A	Aug-07
C7	K102+050-K112+400 (ADB Financed)	10.4	ICB	A	Aug-07
C8	K112+400-K122+600 (ADB Financed)	10.2	ICB	A	Aug-07
C9	K122+600-K133+000 (ADB Financed)	10.4	ICB	A	Aug-07
C10	K133+000-K143+800 (ADB Financed)	10.8	ICB	A	Aug-07
C11	K143+800-K155+000 (ADB Financed)	11.2	ICB	A	Aug-07
C12	K155+000-K166+300 (ADB Financed)	11.3	ICB	A	Aug-07
C13	K166+300-K177+652 (ADB Financed)	11.3	ICB	A	Aug-07
C14	Connector Road (Government financed)	20.8	GP	NR	Aug-07
Subtotal		177.3			
B. Pavement Works Implemented by GIAB (GCIG after 30 June 2008)					
P1	K0+350-K35+117 (Government Financed)	34.8	GP	NR	Jun-09
P2	K35+117-K68+600 (Government Financed)	33.4	GP	NR	Jun-09
P3	K68+600-K102+050 (ADB Financed)	33.5	ICB	A	Jun-09
P4	K102+050-K133+000 (ADB Financed)	30.9	ICB	A	Jun-09
P5	K133+000-K155+000 (ADB Financed)	22.0	ICB	A	Jun-09
P6	K155+000-K177+652 (ADB Financed)	22.7	ICB	A	Jun-09
Total		177.3			
C. Jingxi–Longbang Border Roads Implemented by GHAB					
1-1	Km0+000–km10+700 (Government financed)	10.7	GP	NR	Aug-07
1-2	Km10+700–km17+740 (Government financed)	7.0	GP	NR	Aug-07
1-3	Km17+740–km24+940 (ADB financed)	7.2	NCB	B	Aug-07
1-4	Km24+940–km35+890 (ADB financed)	11.0	NCB	B	Aug-07
1-5	Km35+890–km47+000 (ADB financed)	11.1	NCB	B	Aug-07
Subtotal		47.0			
D. Naxi–Border Roads Implemented by GHAB					
2	Naxi–border (ADB financed)	1.4	NCB	B	Aug-07
Subtotal		1.4			
E. Yuexu–Border Roads Implemented by GHAB					
3	Yuexu–border (ADB financed)	1.6	NCB	B	Aug-07
Subtotal		1.6			

No.	Description	Length (km)	Procurement Method	ADB Review	Expected Date of Advertisement
F. Napo–Dingye Local Roads Implemented by GHAB					
4-1	K0+000–km9+700 (ADB financed)	9.7	NCB	B	Sep-07
4-2	K9+700–km37+000 (Government financed)	27.3	GP	NR	Sep-07
	Subtotal	37.0			
G. Tianlin–Leye Local Roads Implemented by GHAB					
5-1	K0+000–km23+073 (Government financed)	23.1	GP	NR	Oct-07
5-2	K23+073–km60+493 (Government financed)	37.4	GP	NR	Oct-07
5-3	K60+493–km74+100 (ADB financed)	13.6	NCB	B	Oct-07
5-4	K74+100–km117+000 (Government financed)	42.9	GP	NR	Oct-07
	Subtotal	117.0			
H. Village Roads Implemented by Local Communication Bureaus					
No.	Description	Length	Procurement Method	ADB Review	
6-1	De'e–Changfa (Government financed)	18.0	GP	NR	
6-2	Changfa–Lianhe village (ADB financed)	13.0	Shopping	C	
6-3	Lianhe–Kechang (ADB financed)	9.0	Shopping	C	
6-3	Kechang–Hema (Government financed)	15.0	GP	NR	
6-4	Hema–Longhuo (Government financed)	22.0	GP	NR	
6-5	Longhuo–Daoda (ADB financed)	14.0	Shopping	C	
6-6	Daoda–Shali (ADB financed)	15.0	Shopping	C	
	Subtotal	106.0			
I. Village Access Road Implemented by Local Communication Bureaus					
	Village Access Roads(ADB financed)	750.0	Shopping	C	
	Total (Items A to I)	1,060.0			
J. Township Bus Stations Implemented by GTAB					
No.	No. of Stations	Class	Procurement Method	ADB Review	
T01	Border Longbang Bus Station	III	NCB	B	
T02	Border Yuexu Bus Station	III	NCB	B	
T03	48 Bus Station in Baise	V	Shopping	C	
K. Equipment and Systems					
No.	Description	Procurement Method	ADB Review	Expected Date of Advertisement	
E1	Tolling, Monitoring, and Communications	ICB	A	Jun-09	
E2	Maintenance and Safety Equipment	ICB	A	Jun-09	
E3	Pavement Testing	ICB	A	Jun-09	
E4	Freight Logistics 1	ICB	A	Jun-09	
E5	Freight Logistics 2	ICB	A	Jun-09	
E6	Freight Logistics 3	ICB	A	Jun-09	
L. Consulting Services					
No.	Description	Selection Method	Type of Proposal	ADB Review	
S01	Supervision and Training	QCBS	FTP	A	
S02	Rural Transport Service Study	SSS	BTP	A	
S03	Rural Maintenance Study	SSS	BTP	A	

BTP = biodata technical proposal, FTP = full technical proposal, GCIG = Guangxi Communications Investment and Construction Group Company Limited, GHAB = Guangxi Highway Administration Bureau, GIAB = Guangxi Communications Infrastructure Administration Bureau, GP = government procedure, GTAB = Guangxi Transport Administration Bureau, ICB = international competitive bidding, km = kilometer, No. = number, QCBS = quality- and cost-based selection method, SSS = single source selection.

Notes: ADB Review: **A** = Prior review and approval by ADB of procurement documents, bid evaluation reports, and proposed awards of contracts is required. **B** = The first draft English language version of the procurement documents should be submitted for ADB review and approval regardless of the estimated contract amount. ADB-approved procurement documents should be used as a model for all NCB procurement financed by ADB for the Project, and need not be subjected to further review. ADB will review the bid evaluation report and award of contract on a post-review basis. **C** = ADB will review the award of contract on a post-review basis. NR = ADB Review not required.

Sources: Guangxi Communications Department and Asian Development Bank estimates.