

## TENTATIVE WORKPLAN

World Vision Vietnam (WVV) and Rural Development Services Centre (RDSC)

Donor: ADB

Project: NGO Inputs to Assist the Design of the Central Region Water Resources Project.

Provinces: Thanh Hoa and Quang Tri.

Duration: March 2004 - February 2005 (12 months)

	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
<b>Activity 1 – Concept Development (2 sub-project sites)</b>												
Sign contract	X											
Literature review	X											
Outline concept	X											
Site visit, consultation with stakeholders	X	X										
Final concept detailed including sample size		X										
Operational plan and approval from ADB		X										
<i>Milestone #1 – Concept Complete – April 2004</i>												
<b>Activity 2 - PRA and Fieldwork (2 sub-project sites)</b>												
Prepare guidelines for PRA process including consultation with R.H. and Tim Mc.G.			X									
- Training for stakeholders: - Identification - Prepare training - Deliver training			X		X							
Setup / planning mechanism			X		X							
Fieldwork			X	X	X	X						
Initial reporting on each site.				X		X						
Internal review of results of each site				X		X						

	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
<b>Activity 3 - Review / Reflection on Field Work (2 project sites and then 6 project sites)</b>												
Workshop #1 with stakeholders (2 sites). Review process / tools / mechanism.					X		X					
Make adjustment to mechanism > next site					X							
Write up lessons / document process and outcomes						X	X					
Share lessons from 2 sites with R.H and Tim Mc.G.							X					
Select synthesis coordinator							X					
Workshop #2 on PRA findings / document findings and implications for design (6 sites)							X					
Write shop #1 to synthesize findings (6 sites)								X				
<i>Milestone #2 – Detailed recommendations for sub-projects - October 2004</i>												
<b>Activity 4 - Produce Report / Manual on Lessons Learnt / Model (6 sub-project sites)</b>												
Write shop #2 final synthesis / recommendations / approval / confirmation of method and processes.									X	X		
Final Report / Manual produced on methodology using all 6 sites.											X	X
<i>Milestone #3 – Final report and recommendations - February 2005</i>												