



Project Data Sheet

Project 38111-013

Project Name	North East Community Restoration and Development - Extension Project	
Project Number	38111-013	
Country / Economy	Sri Lanka	
Project Status	Closed	
Project Type / Modality of Assistance	Loan	
Source of Funding / Amount	Loan 2084-SRI: North East Community Restoration and Development - Extension Project	
	Asian Development Fund	US\$ 10.00 million
Strategic Agendas	Environmentally sustainable growth	
Drivers of Change	Gender Equity and Mainstreaming Governance and capacity development	
Sector / Subsector	Agriculture, natural resources and rural development / Agricultural policy, institutional and capacity development - Agricultural production - Fishery - Livestock	
	Education / Education sector development	
	Finance / Inclusive finance	
	Health / Health system development	
	Public sector management / Social protection initiatives	
Gender	Some gender elements	
Description		
Project Rationale and Linkage to Country/Regional Strategy		
Impact		
Project Outcome		
Description of Outcome		
Progress Toward Outcome		
Implementation Progress		
Description of Project Outputs		
Status of Implementation Progress (Outputs, Activities, and Issues)		
Geographical Location		
Safeguard Categories		
Environment	B	
Involuntary Resettlement	C	

Summary of Environmental and Social Aspects

Environmental Aspects

Involuntary Resettlement

Indigenous Peoples

Stakeholder Communication, Participation, and Consultation

During Project Design

During Project Implementation

Responsible ADB Officer Rinker, Robert Gordon

Responsible ADB Department South Asia Department

Responsible ADB Division Sri Lanka Resident Mission

Executing Agencies *State Ministry of Provincial Councils & Local Government Affairs
(formerly Ministry of Public Services, Provincial Councils and Local Government)*

Timetable

Concept Clearance	29 May 2004
Fact Finding	17 Feb 2004 to 03 Mar 2004
MRM	26 Mar 2004
Approval	15 Jun 2004
Last Review Mission	-
PDS Creation Date	05 Feb 2007
Last PDS Update	03 Oct 2008

Loan 2084-SRI

Milestones

Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
15 Jun 2004	13 Sep 2004	28 Dec 2004	30 Jun 2007	30 Jun 2009	09 Oct 2009

Financing Plan

Loan Utilization

Total (Amount in US\$ million)		Date	ADB	Others	Net Percentage
Project Cost	14.30	Cumulative Contract Awards			
ADB	10.00	17 Feb 2023	8.64	0.00	100%
Counterpart	4.30	Cumulative Disbursements			
Cofinancing	0.00	17 Feb 2023	8.64	0.00	100%

This page was generated from [/projects/38111-013/main](#) on 06 June 2023