



# Bangladesh: Emergency Assistance Project

Project Name	Emergency Assistance Project												
Project Number	52174-001												
Country / Economy	Bangladesh												
Project Status	Active												
Project Type / Modality of Assistance	Grant Technical Assistance												
Source of Funding / Amount	<table border="1"><tr><td colspan="2"><b>Grant 0582-BAN: Emergency Assistance Project</b></td></tr><tr><td>Asian Development Fund</td><td>US\$ 100.00 million</td></tr><tr><td colspan="2"><b>TA 9546-BAN: Implementing the Emergency Assistance Project</b></td></tr><tr><td>Technical Assistance Special Fund</td><td>US\$ 3.00 million</td></tr><tr><td colspan="2"><b>TA 9546-BAN: Implementing the Emergency Assistance Project (Supplementary)</b></td></tr><tr><td>Technical Assistance Special Fund</td><td>US\$ 1.00 million</td></tr></table>	<b>Grant 0582-BAN: Emergency Assistance Project</b>		Asian Development Fund	US\$ 100.00 million	<b>TA 9546-BAN: Implementing the Emergency Assistance Project</b>		Technical Assistance Special Fund	US\$ 3.00 million	<b>TA 9546-BAN: Implementing the Emergency Assistance Project (Supplementary)</b>		Technical Assistance Special Fund	US\$ 1.00 million
<b>Grant 0582-BAN: Emergency Assistance Project</b>													
Asian Development Fund	US\$ 100.00 million												
<b>TA 9546-BAN: Implementing the Emergency Assistance Project</b>													
Technical Assistance Special Fund	US\$ 3.00 million												
<b>TA 9546-BAN: Implementing the Emergency Assistance Project (Supplementary)</b>													
Technical Assistance Special Fund	US\$ 1.00 million												
Strategic Agendas	Environmentally sustainable growth Inclusive economic growth												
Drivers of Change	Gender Equity and Mainstreaming Governance and capacity development												
Sector / Subsector	Energy / Electricity transmission and distribution Transport / Road transport (non-urban) Water and other urban infrastructure and services / Urban flood protection - Urban policy, institutional and capacity development - Urban sanitation - Urban solid waste management - Urban water supply												
Gender	Effective gender mainstreaming												
Description	The project will support the Government of Bangladesh in addressing the immediate and urgent needs of the displaced persons from Myanmar in Cox's Bazar District, as identified by the United Nations (UN) in its Joint Response Plan (JRP) (displaced persons). The project will mainly support the improvement of water supply and sanitation, disaster risk management, sustainable energy supply, and access roads.												
Project Rationale and Linkage to Country/Regional Strategy	On 7 May 2018, the Government of Bangladesh requested the Asian Development Bank (ADB) for grant support to provide high-priority basic infrastructure and essential services to help address the humanitarian crisis caused by the arrival of the displaced persons. The project meets the requirements for emergency assistance financing.												
Impact	Social recovery of displaced persons in Teknaf and Ukhaia camps accelerated												
<b>Project Outcome</b>													
Description of Outcome	Living conditions and resilience of displaced persons improved												
Progress Toward Outcome	Works packages for all 4 component (a, b, c & d) awarded and most of them are about to accomplish. To be assessed after completion of project.												
<b>Implementation Progress</b>													
Description of Project Outputs	Water supply and sanitation improved. Disaster risk management strengthened Energy sources provided Access Roads Improved												
Status of Implementation Progress (Outputs, Activities, and Issues)	The substation constructed and the system is in operation. This component was dropped during the mid-term review. Scope of distribution line reduced from 50 km to 43 km. Works completed. The number of streetlights increased from 2,000 nos. to 4,000 nos. All 4,000 nos. streetlights installed and are in operation. The number of solar PV nano-grid have been increased from 50 nos. to 100 nos. All 100 nos. solar nano-grid system installed and are in operation. 7 Water Carriers (3000 liters capacity each) supplied. 500 bathing facilities constructed and handed over to beneficiaries. Approximately, 13% of labor employed were women. 40 mini piped water supply systems handed over to beneficiaries. Works for 3 nos. waste management facilities complete and the facilities are in operation; while works for rest 2 nos. is in progress. Number of surface water treatment plant increased to 4 nos. Works for 1 no. WTP complete and the facility is in operation; while works for rest 3 nos. is in progress. This component is dropped. Increased to 10.9 km. Works completed. FDCs' number reduced from 7 to 4. 4 FDCs handed over to beneficiaries. About 13% of women labor employed. Increased to 400 nos. All 400 lightning arresters installed. 5 multipurpose cyclone shelters already handed over and remaining 5 shelters will be handed over by March 2022. Reduced to 1.22 km based on actual condition. However, works cancelled as relocation of site couldn't be possible. Length decreased to 23 km and total 4 contracts signed. Works for 1 contract (6.5 km) is completed and the road is in operation; while works for other 3 contracts is in progress. Works completed under 2 contracts and the road is in operation. Approximately, 13% of labor employed were women. Length decreased to 20 km and total 4 contracts signed. Works for 2 contracts (16.2 km) is completed and the roads are in operation; while works for other 2 contracts is in progress.												
Geographical Location	Cox's Bazar, Cox's Bazar												
<b>Safeguard Categories</b>													
Environment	B												
Involuntary Resettlement	B												
Indigenous Peoples	C												
<b>Summary of Environmental and Social Aspects</b>													

Environmental Aspects	Awarded contracts included EMP(s) cleared by ADB. Contracts under bidding stage also included EMP(s) cleared by ADB. Where required, national clearances are obtained for components that are awarded. Time bound action plans are in place.
Involuntary Resettlement	Only RHD component required RP. RP is disclosed. GRC establishment is under process. No CRP eligible complains.
Indigenous Peoples	No impacts on Indigenous Peoples.
<b>Stakeholder Communication, Participation, and Consultation</b>	
During Project Design	All level of stakeholders relevant to Displaced Myanmar Nationals in Ukhiya, Teknaf and Cox's Bazar had been extensively consulted to design the project scope output and outcomes. The list includes all government agencies (MoDMR, MoLGRDC, ERD, MoFA, DC office, RRRR, LGED, DPHE, BREB, RHD, Dept. of Police, etc.), all development partners (UNHCR, WFP, IOM, ISCG, etc.)
During Project Implementation	Consultation by Gender and Social Inclusion Team: 3 FGDs have been conducted at camp-3, camp-4 and camp-13 for validation of project activities. Due to social obligations of Rohingya society, FGDs were conducted with all women participants. Consists of 5-8 women in each FGD, participants have given their consent for construction of bathing facilities (please see attached photos for reference). 3 FGDs have been conducted to evaluate feasibility of recruiting women workers in construction activities. A significant number of women participants have shown strong enthusiasm to work in the construction activities and earth work.

<b>Business Opportunities</b>	
Consulting Services	QCBS - national (for firm) Individual consultant (national)
Procurement	Open competitive bidding (OCB) (national advertisement) Open competitive bidding (OCB) (International advertisement)
Responsible ADB Officer	Kabir, Md. Humayun
Responsible ADB Department	South Asia Department
Responsible ADB Division	Bangladesh Resident Mission
Executing Agencies	Bangladesh Rural Electrification Board Department of Public Health Engineering Local Government Engineering Department Roads and Highways Department

<b>Timetable</b>	
Concept Clearance	-
Fact Finding	03 Jun 2018 to 07 Jun 2018
MRM	19 Jun 2018
Approval	06 Jul 2018
Last Review Mission	-
Last PDS Update	27 Apr 2022

## Grant 0582-BAN

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
06 Jul 2018	09 Aug 2018	01 Oct 2018	30 Jun 2021	05 Jan 2023	-

Financing Plan		Grant Utilization			
	Total (Amount in US\$ million)	Date	ADB	Others	Net Percentage
Project Cost	120.00	Cumulative Contract Awards			
ADB	100.00	06 Jun 2023	100.01	0.00	100%
Counterpart	20.00	Cumulative Disbursements			
Cofinancing	0.00	06 Jun 2023	97.50	0.00	98%

## TA 9546-BAN

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
06 Jul 2018	30 Jul 2018	30 Jul 2018	30 Jun 2021	30 Jun 2023	-

Financing Plan/TA Utilization					Cumulative Disbursements			
ADB	Cofinancing	Counterpart			Total	Date	Amount	
		Gov	Beneficiaries	Project Sponsor				Others
4,000,000.00	0.00	0.00	0.00	0.00	0.00	4,000,000.00	06 Jun 2023	1,283,753.46

---

Project Page	<a href="https://www.adb.org/projects/52174-001/main">https://www.adb.org/projects/52174-001/main</a>
Request for Information	<a href="http://www.adb.org/forms/request-information-form?subject=52174-001">http://www.adb.org/forms/request-information-form?subject=52174-001</a>
Date Generated	11 June 2023

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.