

RISK ASSESSMENT AND RISK MANAGEMENT PLAN

Risks	Assessment without Mitigation	Management Plan or Measures	Assessment with Mitigation
Limited preparedness of new villages to participate in the project due to lack of resources and awareness	Low	Target village screening process will ensure development potential of target villages and villagers' eagerness to participate in project activities.	Low
Limited capacity at the district level to meet project implementation requirements	Medium	Well-trained staff from the current Project will mentor and support the district level staff. Loan implementation support consultants will train and support project staff through on-the-job training and monitor implementation procedures and status.	Low
Lack of operation and maintenance of developed rural infrastructure	Medium	Civil works will be designed considering the capacity of the community to manage. The project will support capacity development of users' groups for operation and maintenance.	Low
Limited quality assurance of rural infrastructure	Low	Applicable engineering designs for the ease of construction will be standardized. The project will support the development of the capacity of users' groups to monitor and evaluate contractors' performance.	Low
Insufficient counterpart fund allocation	Medium	The financial obligations of participating government agencies will be minimized by using loan proceeds to finance taxes and duties associated with project expenditure. Loan proceeds may be applied to the preparation, implementation, and monitoring of social and environmental safeguards requirements.	Low
Limited government resources for continuing project-supported operations	Medium	The additional financing project will focus on the sustainable operation of newly initiated institutions through improved efficiency and income-generation activities.	Low
Overall	Medium		Low

Source: ADB assessment.