PRICE ADJUSTMENT

GUIDANCE NOTE ON PROCUREMENT

JANUARY 2023

PRICE ADJUSTMENT

GUIDANCE NOTE ON PROCUREMENT

JANUARY 2023

Creative Commons Attribution-NonCommercial-NoDerivs 3.0
IGO license (CC BY-NC-ND 3.0 IGO)

© 2023 Asian Development Bank
6 ADB Avenue, Mandaluyong City, 1550 Metro Manila, Philippines
Tel +63 2 8632 4444; Fax +63 2 8636 2444
www.adb.org

Some rights reserved. Published in 2023.

ISBN 978-92-9270-013-3 (print); 978-92-9270-014-0 (electronic)
Publication Stock No. TIM230014-2
DOI: <http://dx.doi.org/10.22617/TIM230014-2>

The views expressed in this publication are those of the authors and do not necessarily reflect the views and policies of the Asian Development Bank (ADB) or its Board of Governors or the governments they represent.

ADB does not guarantee the accuracy of the data included in this publication and accepts no responsibility for any consequence of their use. The mention of specific companies or products of manufacturers does not imply that they are endorsed or recommended by ADB in preference to others of a similar nature that are not mentioned.

By making any designation of or reference to a particular territory or geographic area, or by using the term “country” in this guidance note, ADB does not intend to make any judgments as to the legal or other status of any territory or area.

This work is available under the Creative Commons Attribution-NonCommercial-NoDerivs 3.0 IGO license (CC BY-NC-ND 3.0 IGO) <http://creativecommons.org/licenses/by-nc-nd/3.0/igo/>. By using the content of this publication, you agree to be bound by the terms of this license. For attribution and permissions, please read the provisions and terms of use at <https://www.adb.org/terms-use#openaccess>.

This CC license does not apply to non-ADB copyright materials in this publication. If the material is attributed to another source, please contact the copyright owner or publisher of that source for permission to reproduce it. ADB cannot be held liable for any claims that arise as a result of your use of the material.

Please contact pubsmarketing@adb.org if you have questions or comments with respect to content, or if you wish to obtain copyright permission for your intended use that does not fall within these terms, or for permission to use the ADB logo.

Corrigenda to ADB publications may be found at <http://www.adb.org/publications/corrigenda>.

Note:

In this publication, “\$” refers to United States dollars and “T” refers to Kazakhstan tenge.

CONTENTS

Table, Figures, and Boxes	iv
About this Publication	v
Abbreviations	viii
Executive Summary	ix
I. Introduction	1
II. Deciding to Apply Price Adjustment	4
III. Applying the Price Adjustment Formulas	6
IV. Contract Management	10
Appendixes	
1 Examples of Price Adjustment Formulas	13
2 Sample Application and Calculation	15
3 The Nonadjustable Component	24

TABLE, FIGURES, AND BOXES

TABLE

A1. Examples of Price Adjustment Formulas	13
---	----

FIGURES

1. Price Adjustment in the ADB Procurement Cycle	2
A2. Adjustment Factor for Oil	23

BOXES

1 Price Escalation	1
2 “Long” Generally Means 18 Months	4
3 Three Components of Price Adjustment Formulas	6
4 Choice of Construction Method Affects the Price Adjustment	7
5 Example of Sourcing for Aggregate	11

ABOUT THIS PUBLICATION

In April 2017, the Asian Development Bank (ADB) approved its new procurement framework, the ADB Procurement Policy: Goods, Works, Nonconsulting and Consulting Services (2017, as amended from time to time); and the Procurement Regulations for ADB Borrowers: Goods, Works, Nonconsulting and Consulting Services (2017, as amended from time to time). These replace the former Guidelines on the Use of Consultants (2013, as amended from time to time) and Procurement Guidelines (2015, as amended from time to time). The procurement policy and the procurement regulations address the procurement activities of project executing agencies and implementing agencies on projects financed in whole or in part by a loan or grant from ADB, or by ADB-administered funds. ADB designed the 2017 procurement policy to deliver significant benefits and flexibility throughout the project procurement cycle, as well as to improve project delivery through a renewed focus on the concepts of quality, value for money (VFM), and fitness for purpose.

This note is part of a series of guidance notes published by ADB in 2018 to accompany the 2017 procurement policy and the procurement regulations. Each note discusses a topical issue for borrowers (including grant recipients), bidders, and civil society under the new framework (see list below). The guidance notes cross-reference each other frequently and should be read in conjunction. All references to “guidance notes” pertain to these notes. The notes may be updated, replaced, or withdrawn from time to time.

List of Guidance Notes for ADB Procurement Policy and the Procurement Regulations

1. Value for Money	15. Quality
2. Procurement Risk Framework	16. Bidding-Related Complaints
3. Strategic Procurement Planning	17. Noncompliance in Procurement
4. Procurement Review	18. Standstill Period
5. Alternative Procurement Arrangements	19. State-Owned Enterprises
6. Open Competitive Bidding	20. E-Procurement
7. Price Adjustment	21. Framework Agreements for Consulting Services
8. Abnormally Low Bids	22. Public-Private Partnerships
9. Domestic Preference	23. Contract Management
10. Prequalification	24. Fragile and Conflict-Affected Situations, Small Island Developing States, and Emergency Situations
11. Subcontracting	25. Sustainable Public Procurement
12. Consulting Services Administered by ADB Borrowers	26. Use of Merit Point Criteria for Bid Evaluation
13. Nonconsulting Services Administered by ADB Borrowers	27. Implementation of Merit Point Criteria in Water Sector Projects
14. High-Level Technology	
-

ADB procurement reforms intend to ensure VFM by improving flexibility, quality, and efficiency throughout the procurement cycle (see illustration below and the *Value for Money: Guidance Note on Procurement*). VFM is part of a holistic procurement structure with three support pillars: efficiency, quality, and flexibility. The two key principles of transparency and fairness weave across all elements of the structure.

Time

Time is an important element of VFM. When a project is delivered promptly or when a process is completed rapidly, greater value is created for all stakeholders. For example, a road project completed early provides economic benefit, security, or other value to the community it serves. It increases the return on investment to the executing agency and accelerates the project and payment cycle to the successful bidder. Likewise, a project delivered late loses significant value.

When considering VFM in the context of procurement, pay attention to anything that (i) shortens the procurement cycle time frame, or (ii) accelerates delivery of the development project.

Objective

This guidance note is intended to assist readers by elaborating on and explaining ADB's 2017 procurement policy and procurement regulations for borrowers (including grant recipients).

This note identifies additional information for the reader to consider when applying ADB's procurement policy and procurement regulations to their circumstances.

Living Document

This guidance note is intended to be a living document and will be revised as required.

Be sure to check the ADB Business Center website for the latest version and updates, <https://www.adb.org/business/main>.

The Reader

In many circumstances, readers are expected to use this guidance note in a manner unique to their needs. For consistency throughout the suite of guidance notes, the following assumption is made about the reader:

The reader is a professional involved in activities financed in whole or in part by an ADB loan or grant, or by ADB-administered funds.

FAQs

Frequently asked questions, clarifications, examples, additional information, links to training, and other useful resources will be made available on the ADB website.

Be sure to check the ADB Business Center website for more information, <https://www.adb.org/business/main>.

Legal and Order of Priority

This guidance note explains and elaborates on the provisions of the Procurement Regulations for ADB Borrowers: Goods, Works, Nonconsulting and Consulting Services (2017, as amended from time to time) applicable to executing (and implementing) agencies under sovereign (including subsovereign) projects financed in whole or in part by an investment loan from ADB (i.e., excluding ADB results- or policy-based loans), ADB-financed grant (excluding ADB-administered technical assistance and staff consultancies), or by ADB-administered funds.

In the event of any discrepancy between this guidance note and the procurement regulations, the latter will prevail. The financing agreement governs the legal relationships between the borrower and ADB. The rights and obligations between the borrower and the provider of goods, works, or services are governed by the specific procurement document issued by the borrower and by the contract signed between the borrower and the provider, and not by this guidance note.

ABBREVIATIONS

ADB	—	Asian Development Bank
FIDIC	—	International Federation of Consulting Engineers
MDB	—	multilateral development bank
SBD	—	standard bidding document
VFM	—	value for money

EXECUTIVE SUMMARY

This guidance note addresses the application of price adjustment in contracts for goods, works, and plant that are financed in whole or in part by an Asian Development Bank (ADB) loan or grant, or by ADB-administered funds. It clarifies the principles of price adjustment and discusses aspects that should be considered in the procurement of goods, works, and plant that includes price adjustment provisions. This guidance note includes explanations of components in the price adjustment formula with some sample applications. It may be used as reference during project preparation, the procurement process, and for contract management.

Effective use of price adjustment provisions may

Increase Efficiency, Fitness for Purpose, and Value for Money

- Describe situations and conditions which will require application of price adjustment.
- Enable borrowers (including grant recipients) to make best use of their resources through application of price adjustment provisions.
- Explain how price adjustment provisions will be considered in the procurement process and during contract execution.

Improve Quality

- Explain various approaches and formulas for applying price adjustment, depending on the nature and scope of the contract.
- Mitigate risks related to price escalation during contract execution.

Improve Fairness and Transparency

- Provide sufficient guidelines and procedures to ensure fair adjustment to the contract price due to fluctuation of major cost components in the contract.

Encourage Development of Domestic Industry

- Protect local contractors that may be more susceptible to price escalation during contract execution.

I. Introduction

1.1 This guidance note intends to aid users with planning and applying price adjustment provisions in contracts financed in whole or in part by an Asian Development Bank (ADB) loan or grant, or by ADB-administered funds. Price adjustment is a modification made to the overall price of a contract to take account of legitimate changes in the costs of performing the contract. It is a mechanism to protect both buyers and sellers from unforeseeable input price fluctuations. This guidance note discusses price adjustment provisions for goods, works, and plant contracts.¹ Price adjustment provisions are planned during the procurement planning and bid preparation stages of the ADB procurement cycle, and are used as necessary during the contract implementation stage (Figure 1).

1.2 Price adjustment provisions are meant to give protection to the contractor² against price escalation (Box 1). Cumulative impacts of price escalation can be substantial in contracts with long delivery and completion periods. Contracts that include large, price-sensitive materials or commodities can also experience abrupt and significant increases in price. Price adjustment may also pass on savings to the borrower (or grant recipient) due to the downward movements in price.

Box 1 Price Escalation

Price escalation is the upward movement of prices and can be factored in into a contract. If it goes beyond what is expected, price escalation can affect a contractor's cash flow and lead to delays in construction and lower quality work.

Source: Asian Development Bank.

1.3 It may be tempting for borrowers to assign the risk of input price fluctuation to contractors, but this usually comes at a higher overall cost for two reasons. First, contractors will build in price contingencies for input price increases over the life of a contract. Over time, this will result in higher average prices being paid for the same works. Second, a competitive bidding process will reward the bidder that takes the highest risk, significantly increasing the risk of nonperformance and default should input prices rise significantly.

¹ Price adjustment provisions may also be used in consulting and nonconsulting service contracts, to adjust remuneration rates for the effects of inflation for contracts with duration of 18 months or more. For consulting service contracts, these provisions are defined in ADB's standard request for proposals and should normally be based on the index of the country of the payment currency, regardless of the consultant's nationality, residence, or location of the services. Nonconsulting service contracts may also adapt these provisions.

² In this guidance note, the term "contractor" will be used to collectively designate a works or plant contractor, or a supplier of goods.

Figure 1: Price Adjustment in the ADB Procurement Cycle

Source: Asian Development Bank.

1.4 Bidders will factor in the risk of price escalation when preparing their bid, depending on the contract specified in the bidding document:

- (i) In a fixed-price contract, bidders will factor in the aggregate financial risks associated with price escalation in their bids.
- (ii) In a nonfixed-price contract, a price adjustment formula is used to estimate price escalation; hence, bidders have the option to reduce their premium associated with risks of price escalation in their bids to remain competitive.

1.5 A fixed-price contract may give certainty to budget and simplify contract management. However, it may lead to other problems since it requires bidders to estimate and bear the financial risks associated with price escalations. If the estimates are too high or events do not materialize, the borrower will pay a steep price that may affect the economy and efficiency of the contract. In the worst case,

it may mean that the bid price is then above budget and may lead to a reduction in the requirements or rebidding. If the estimates are too low, it may appear as an abnormally low bid and disrupt contract execution.

1.6 Price adjustment provisions include formulas designed to address problems, and can protect both the borrower and contractors from price fluctuations. Price adjustment formulas allow contractors to offer more realistic prices at the time of bidding. Despite concerns that they may lead to budget uncertainties, price adjustment formulas will estimate the actual cost implications that will be encountered. They use indexes that can be used for cost projection.

II. Deciding to Apply Price Adjustment

2.1 The Procurement Regulations for ADB Borrowers: Goods, Works, Nonconsulting and Consulting Services (2017, as amended from time to time) specifies that the bidding document shall show whether price adjustment provisions are allowed, and that the amount of price adjustment shall be based on changes in the cost of major components of the contract.³ The purpose of price adjustment is to protect the parties against unexpected price escalations, so they should be included whenever a contract is vulnerable to such risks.

A. When to Apply Price Adjustment

2.2 This risk of price escalation is likely to arise

- (i) for goods contracts with long delivery periods;
- (ii) for works contracts with long completion periods;
- (iii) for major civil works contracts;
- (iv) for contracts that contain supplies or commodities whose prices fluctuate significantly over a short period;
- (v) for time-based consulting services, such as construction supervision services (see footnote 1); and
- (vi) due to any unusual circumstances in the market in question.⁴

2.3 The longer the delivery or completion period, the more likely that market prices for components will change. Since the cost of works, for example, depends directly on the cost components, this will also affect the overall cost of works contracts. ADB thus applies a general guidance that any contract with a delivery or completion period beyond 18 months should contain an appropriate price adjustment clause (Box 2).

Box 2 **“Long” Generally Means 18 Months**

Long delivery periods of goods or extended completion periods of works are generally considered to be those that extend beyond 18 months.

Source: Asian Development Bank.

³ See Appendix 3, para. 47, of the procurement regulations.

⁴ See Appendix 4 of the *Open Competitive Bidding: Guidance Note on Procurement* for guidance on amending the allocation of risks and liabilities between the contracting parties due to unusual changes in market conditions.

2.4 The price of some components may still vary significantly within time periods shorter than 18 months. These usually include bitumen, fuel, cement, reinforced steel, etc. Where the price of such components fluctuates over short periods of time, it is also appropriate to include a price adjustment clause, whatever the length of the contract may be.

B. When Not to Apply Price Adjustment

2.5 Price adjustment provisions may not be necessary for

- (i) simple supply contracts (i.e., not involving components that are usually affected by escalating or fluctuating prices) with short delivery periods;
- (ii) the procurement of certain types of equipment where normal commercial practice requires bidders to submit firm prices regardless of the delivery time, which may be the case for
 - (a) engineering, procurement, and construction contracting arrangements; and
 - (b) fixed-price contracts that are common in projects financed by private sector financiers, who are generally reluctant to accept the risk of cost overruns, as it increases credit risk rating and reduces financial viability of the project; and
- (iii) contracts for the supply, installation, and construction of facilities wherein the value of the permanent works represents the major part of the estimated cost of the contract. All major equipment is usually supplied from fixed production lines; thus, an experienced manufacturer should be able to mitigate the risk of price fluctuations.

C. Contracts Subject to ADB Prior Review

2.6 When the borrower proposes to use fixed-price arrangements for a long-term contract (typically longer than 18 months), the following information needs to be submitted for ADB's review and prior approval:

- (i) the estimated value of the permanent works, showing that it represents the major part of the estimated cost of the contract;
- (ii) where applicable, a brief description of all equipment and major materials to be incorporated into the plant, e.g., copper, cement, etc.;
- (iii) a brief assessment of the potential effect of the fixed-price approach showing that it will not influence the competitiveness of the procurement process for the contract.

2.7 Where the value of the permanent works does not represent the major part of the estimated cost of the contract, the borrower must assess the need for and the scope of price adjustment.

III. Applying the Price Adjustment Formulas

3.1 There is no single price adjustment formula that encompasses every situation. Different formulas are applied in contracts of different sizes and for different components. Appendix 1 sets out examples of some of these formulas, and Appendix 2 gives some sample calculations.

3.2 A contract may comprise one or more currencies of payment. For a contract with price adjustment provisions, at least one price adjustment formula should be given for each currency of payment.

3.3 Contracts for major and complex works and plant may also comprise several sections, each of which can be distinguished by nature, location, access, timing, or any other special characteristics which may cause different methods of construction, phasing of the works, or considerations of cost. General items common to all parts of the works may be grouped as a separate section in the bill of quantities. For such contracts, a different price adjustment formula with different cost components and weights may be required for each group or section.

A. Components of the Formula

3.4 Price adjustment formulas comprise fixed or nonadjustable and adjustable cost components. Each cost component has a coefficient or weight that is calculated based on its proportional value to the total contract amount as per the engineer's estimate. A price index is used to estimate the periodical adjustment of unit price of each cost component included in the formula (Box 3).

Box 3

Three Components of Price Adjustment Formulas

Price adjustment formulas tend to have three essential components:

- a nonadjustable component,
- an adjustable component, and
- a price index to measure the adjustment.

Source: Asian Development Bank.

B. The Nonadjustable Component

3.5 The fixed portion of a price adjustment formula is calculated based on estimates of overhead costs, profit level, and price contingencies. It may also include (i) other cost components over which the contractor has reasonable control; (ii) a stable price trend, such as costs for rental equipment and miscellaneous materials; and (iii) those cost components that are strictly regulated.

The default nonadjustable portion used in the ADB User's Guide to Procurement of Works: Standard Bidding Document (2018) is 0.15, but the actual figure will depend on the calculation made above and may vary between 0.1 and 0.2.

3.6 This element of the formula is not subject to price escalation and is not adjusted. Appendix 3 gives further details of what is included in this component.

C. The Adjustable Component

3.7 The adjustable component covers major cost components of the contract such as labor, equipment, and materials, over which the contractor has no control. The components subject to price adjustment will be set out in tables of adjustment data included in the bidding documents and submitted as part of the bids. The bidding documents will specify how information in "Tables of Adjustment Data" is to be provided. Bidders will provide coefficients for an adjustable portion for payment in local currency. For payments in foreign currency, bidders will also provide a fixed portion as well as coefficients and indexes for an adjustable portion in their bids.

3.8 In a civil works contract, costs of materials such as reinforced steel, bitumen, cement, labor, and fuel are significant and subject to prevailing market conditions; hence, they are commonly included in the adjustable portion of the contract. Many of these are indirect costs and will not appear as items in the bill of quantities, such as labor and fuel. Each of these costs will be given a coefficient or weight in the price adjustment formula, calculated based on its estimated portion out of the total cost estimate.

3.9 Bidders are generally best-placed to determine the weight for each cost element in the works, since the weight of each cost element has the bidder's visibility of the respective input costs, while the borrower does not. The choice of construction method will significantly affect the fixed and adjustable portions of the price adjustment formula. For example, the use of heavy-duty scraper equipment instead of wheelbarrows for execution of earthworks will differently affect costs of labor and fuel (Box 4).

Box 4

Choice of Construction Method Affects the Price Adjustment

An example of how the choice of construction method may affect the weighting of labor and equipment in a contract can be made with reference to the execution of earthworks. These can be carried out by different construction methods involving different types and amount of equipment (e.g., heavy-duty scrapers through to wheelbarrows). The weight of the labor cost element in the works will be negligible where the contractor chooses to use heavy-duty scrapers, for instance, and will become a major cost element where the contractor chooses to use wheelbarrows. The weight of materials can also be affected by the contractor's construction methodology (e.g., cost of fuel required for the execution of the works and materials' wastage ratios which vary among different contractors).

Source: Asian Development Bank.

3.10 Under certain circumstances (e.g., para. 3.15), the borrower may set a range of acceptable weights for each cost element that will be subject to price adjustment based on the construction methodologies likely to be used for performing all major construction activities under the contract.

3.11 The price adjustment parameters proposed by the bidders shall not be considered during bid evaluation. This includes the estimated effect of price adjustment during execution of the contract. Hence, bid evaluation shall be solely based on the bid's base price.

3.12 Although price adjustment is not part of bid evaluation, the borrower should evaluate all weights and sources of price indexes proposed by the bidder submitting the lowest evaluated substantially responsive bid. If the bidder enters a weight determined to be significantly outside of the borrower's estimate or indicates sources of price indexes the borrower deems irrelevant, the borrower must seek clarification and require the bidder to substantiate the adjustable cost items and coefficients, breakdown of the bidder's unit rates, and the indexes and source(s) of indexes included in its bid prior to contract award. Such substantiation may include the source of the materials, a bidder's existing commercial arrangements for any of the adjustable cost components, and proposed construction methods. If the bidder fails to provide such substantiation or to demonstrate consistency of its proposed weights, sources of price indexes with the construction methodology, and other arrangements, the borrower may request the bidder to revise the data and the proposed parameters for the price adjustment formula.

D. The Price Indexes

3.13 The identified adjustable components will be adjusted according to their objective price indexes. The choice of price index will depend on what is being measured. The cost of labor, for instance, may be affected by various factors including, but not limited to, general inflation in the borrower's country and exchange rate fluctuation, and can be difficult to predict or control. The same may be true of other components and materials.

3.14 Indexes are used to show increases in any of these elements that affect the price of the identified component. Potential indexes include

- (i) Local price indexes, applicable where the site is located, such as retail price index, consumer price index, minimum wages or labor rates, regulated prices, etc., provided by, for example, the state statistics agency. The use of these indexes may be mandated at the national level.
- (ii) International indexes, sourced from reputable organizations and widely used by the business community. The sources of indexes must also be related to the source of foreign inputs and currencies of payment.

- (iii) Comparable indexes, where acceptable local or international indexes are difficult to find, indexes of similar commodities used internationally or those from neighboring countries in the region may be taken into consideration.

3.15 For the portion of contracts to be paid in the local currency, the borrower often wants to specify in the bidding document the fixed coefficient and major cost items subject to price adjustment, including their coefficients, indexes, and source(s) of indexes. Sources of indexes should be publicly available for the project site or neighboring areas.

3.16 For the portion of contracts to be paid in foreign currency, indexes should be proposed by bidders and they will also specify in their bids the major cost items subject to price adjustment. If required by the borrower, bidders need to substantiate their coefficients, indexes, and source(s) of indexes included in its bid prior to contract award.

IV. Contract Management

4.1 Implementing price adjustment provisions requires an extensive verification process and skill set in contract management. Price adjustment adds to the borrower's administrative burden and, if not properly managed, may lead to delays in contract payments and potential abuse and integrity issues. It is important to ensure that the party who will certify price adjustment on behalf of the borrower has strong qualifications and specific experience in dealing with price adjustment issues.

A. Payment

4.2 In unit price or admeasurement contracts, price adjustment amounts are generally calculated monthly starting from contract effectiveness. Where indexes are not published monthly, e.g., on a quarterly or semiannual basis, adjustments will need to be made to account for the index figures for the corresponding months.

4.3 For budgeting purposes, a provision for escalations based on price adjustments can be allocated under "Provisional Sum for Price Contingency" in the contract. Where escalation of contract price due to price adjustment goes beyond the contingency amount, further amendment of the contract amount may be considered.

B. Supervision

4.4 The borrower should ensure that the bidding documents and the contract include clear and complete provisions on price adjustment. Under some circumstances, such as in places where price adjustment has become an issue in the past, it may be useful for the borrower to provide a summary of price adjustment data/coefficients submitted by the bidders in the bid evaluation report.

C. Risks

4.5 The use of price adjustment may present a risk of corruption and fraud during contract management. Unless price adjustment formulas and indexes are set out clearly and objectively, and properly supervised, there is a risk of manipulation and abuse that could lead to unwarranted additional payments to contractors. Price adjustments need to be applied with care and skill, and be properly supervised.

4.6 In the example provided in Box 5, the locally published price index for the aggregate can only apply to price adjustment under the contract if the contractor's supply arrangements are limited to situation (i). The local price index for aggregate will not be appropriate for situation (ii) and would be entirely irrelevant for situation (iii).

4.7 Even where price escalation provisions are properly established and applied, there remains a risk of manipulation. For instance, a contractor may influence price indexes published by the state statistics agency in the region where the project site is located (local price index), for any materials which the contractor requires in bulk and which do not originate within the region.

Box 5

Example of Sourcing for Aggregate

Where roadworks require a substantial amount of aggregate, the contractor may supply the required quantity through arrangements including

- (i) the purchase of the entire stock of aggregate available within the project site region and thereby influence locally published price indexes;
- (ii) sourcing part or all of the aggregate required from outside of the project site region, in which case the local price indexes will become irrelevant; and
- (iii) acquiring a license for developing a new quarry in the project site area to meet its demand under the contract, in which case the cost of the aggregate to the contractor will become subject to the price indexes not relating to the cost of the aggregate in the region.

Source: Asian Development Bank.

4.8 As described in example situation (iii), a contractor may acquire a license for developing a quarry with the view to gaining reliable access to the aggregate. This is not unusual in projects involving construction of concrete water dams and major roads. Although the regional and national state statistics agencies may publish price indexes for the aggregate, these will not be relevant and must not be used in price adjustment under the contract. The cost of producing the aggregate to the contractor will, however, depend on the cost of energy consumption related to the plant and the equipment used by the contractor for producing the aggregate, e.g., electricity, fuel, etc. The cost of the aggregate can then be adjusted accordingly with the reference to the local price indexes for energy sources.

4.9 Occasionally, it may be difficult to identify the price index that would be suitable for a cost element. In such cases, the borrower may have no option but to resort to using a proxy index. Price indexes for cement, for instance, can be remarkably volatile as these are distorted by the wholesale and retail prices and have a seasonal nature. Wherever possible, contractors will attempt to fix the cost of cement by entering long-term supply contracts with the existing cement manufacturers. However, this is possible only where the contractor requires a substantial amount of cement, e.g., execution of concrete pavement works. Where the quantity of the required cement does not enable the contractor to enter such contracts, the contractor will endeavor to retain a specialist subcontractor and

pass the risk of price inflation to such subcontractor. Regardless of the contractor's supply arrangements, if there is an unforeseen price increase of the energy source (e.g., gas) required to produce cement, the cost of cement is likely to increase. Borrowers may consider using the price index for gas as a proxy index for adjusting the cost of cement under the contract.

Appendix 1: Examples of Price Adjustment Formulas

A1.1 Table A1 gives examples of price adjustment formulas from the standard bidding documents (SBD) of the Asian Development Bank (ADB) for goods, works, and plant.

Table A1: Examples of Price Adjustment Formulas

SBD	Reference	Clause	Formula
Large Works	FIDIC MDB 2010 ^a	GCC 13.8	$P_n = a + b \left(\frac{L_n}{L_o} \right) + c \left(\frac{E_n}{E_o} \right) + d \left(\frac{M_n}{M_o} \right) + \dots$

“P_n” is the adjustment multiplier to be applied to the estimated contract value in the relevant currency of the work carried out in period “n,” this period being a month, unless otherwise stated in the contract data.

“a” (default value is set at 0.15) is a fixed coefficient, stated in the relevant table of adjustment data, representing the nonadjustable portion in contractual payments.

“b,” “c,” “d,” ... are coefficients representing the estimated proportion of each cost element related to the execution of the works, as stated in the relevant table of adjustment data. Such tabulated cost elements may be indicative of resources such as labor, equipment, and materials.

(a + b + c + d + ... = 1)

“L_n,” “E_n,” “M_n,” ... are the current cost indexes or reference prices for period “n,” expressed in the relevant currency of payment, each of which is applicable to the relevant tabulated cost element on the date 49 days prior to the last day of the period (to which the payment certificate relates).

“L_o,” “E_o,” “M_o,” ... are the base cost indexes or reference prices, expressed in the relevant currency of payment, each of which is applicable to the relevant tabulated cost element on the base date.^b

Small Works ^c	MDB Harmonized ^d	GCC 54.1	$P_c = A_c + B_c \left(\frac{I_{mc}}{I_c} \right)$
--------------------------	-----------------------------	----------	---

P_c is the adjustment factor for the portion of the contract price payable in a specific currency “c.”

A_c and B_c are coefficients specified in the particular conditions of contract, representing the nonadjustable (usually 0.10 to 0.20) and adjustable portions, respectively, of the contract price payable in that specific currency “c.” A_c + B_c = 1.

I_{mc} is a consolidated index prevailing at the end of the month being invoiced and I_c is the same consolidated index prevailing 28 days before bid opening for inputs payable; both in the specific currency “c.”

continued on next page

Table A1 *continued*

SBD	Reference	Clause	Formula
Plant	Engineering Advancement Association of Japan ^e	Section 9 Appendix 2	$P_1 = P_0 \times \left(a + b \frac{L_1}{L_0} + c \frac{M_1}{M_0} \right) - P_0$
Goods	MDB Harmonized ^f	GCC 15.2	$P_1 = P_0 \times \left(a + b \frac{L_1}{L_0} + c \frac{M_1}{M_0} \right) - P_0$

P_1 is adjustment amount payable to the contractor.

P_0 is contract price (base price).

a = percentage of fixed element in contract price (for goods, a is generally set at 5% to 15%).

b = percentage of labor component in contract price.

c = percentage of material and equipment component in contract price.

$(a + b + c = 100\%)$

L_0, L_1 = labor indexes applicable to the appropriate industry in the country of origin on the base date and the date for adjustment, respectively.

M_0, M_1 = material and equipment indexes in the country of origin on the base date, and the date for adjustment.

FIDIC = International Federation of Consulting Engineers, GCC = general conditions of contract, MDB = multilateral development bank, SBD = standard bidding documents.

^a FIDIC. 2010. *Conditions of Contract for Construction: Multilateral Development Bank Harmonized Edition, General Conditions*. Geneva.

^b In accordance with clause 1.1.3.1 of FIDIC-MDB (2010), “base date” means the date 28 days prior to the latest date for submission of the bid.

^c Price adjustment formula in SBD for small works uses “consolidated index.” This consolidated index should be sector/industry specific and relevant to the inputs of the contract. Although Consumer Price Index is readily available, it may not always be relevant for all types of civil works contracts.

^d ADB. 2018. *User’s Guide to Procurement of Works—Small Contracts: Standard Bidding Document*. Manila.

^e ADB. 2018. *User’s Guide to Procurement of Plant—Design, Supply, and Installation: Standard Bidding Document*. Manila.

^f ADB. 2018. *User’s Guide to Procurement of Goods: Standard Bidding Document*. Manila.

Source: Asian Development Bank.

Appendix 2: Sample Application and Calculation

A. Application of Price Adjustment Formula for Different Sections of Work

Bid Document: Procurement of plant, design, supply, installation, testing, and commissioning of a 500-kilovolt transmission line

Price adjustment formula for schedule no. 1: plant (including mandatory spare parts) supplied from abroad and schedule no. 2: plant (including mandatory spare parts) supplied from within employer's country

$$P_1 = P_0 \left(a + b \frac{S_1}{S} + c \frac{A_1}{A} \right)$$

Where:

P_0 : Contract base price.

P_1 : Revised adjusted contract price.

a: Fixed portion (30%).

b: Steel component (70% for towers, 5% for aluminum conductor steel-reinforced cable conductor, 70% for shield wire, 55% for optical ground wire).

c: Aluminum or aluminum alloy component (70% for all aluminum alloy conductor, 65% for aluminum conductor steel-reinforced cable conductor, 15% for optical ground wire).

S_0/S_1 : Base/revised rate of steel (\$ per metric ton) prevailing 28 days prior to the date of bid opening or 60 days prior to the date of shipment/delivery by the manufacturer of respective lot, based on London Metal Exchange cash (official) rate applicable for all grades of steel or local steel mills billet rate (whichever is applicable).

A_0 : Base rate of aluminum (for aluminum conductor steel-reinforced cable conductor) or aluminum alloy (for all aluminum alloy conductor) (\$ per metric ton) prevailing 28 days prior to the date of bid opening based on London Metal Exchange cash (official) rate.

A_1 : Revised rate of aluminum (\$ per metric ton) prevailing 60 days prior to the date of shipment/delivery by the manufacturer of respective lot.

Price adjustment formula for schedule no. 3: installation and other services

For foundation works:

$$A_1 = A/100 \times \left(30 + 20 \frac{UL_1}{UL} + 14 \frac{L_1}{L} + 5 \frac{P_1}{P} + 11 \frac{D_1}{D} + 15 \frac{S_1}{S} + 5 \frac{C_1}{C} \right)$$

For installation works (erection and stringing):

$$A_1 = A/100 \times \left(30 + 26 \frac{UL_1}{UL} + 14 \frac{L_1}{L} + 10 \frac{P_1}{P} + 20 \frac{D_1}{D} \right)$$

Where:

A_0 : Revised amount for payment.

A: Amount payable to the contractor at the rates entered in price schedules, for the work executed after the date of change in the rates or prices of labor or materials mentioned in this section.

UL/ UL_1 : The basic/revised minimum monthly wage rate for unskilled labor 28 days prior to the date of bid opening/the start of execution month as stated in monthly local statistical bulletin.

L/ L_1 : The basic/revised minimum monthly wage rate for skilled labor (mason) 28 days prior to the date of bid opening/the start of execution month as stated in monthly local statistical bulletin.

P/ P_1 : The basic revised rate of premium motor gasoline (for sale through retail outlets), maximum ex-depot sales price, 28 days prior to the date of bid opening/the start of execution month.

D/ D_1 : The basic/revised rate of light diesel oil, maximum ex-depot sales price, 28 days prior to the date of bid opening/the start of execution month.

S/ S_1 : The basic/revised rate of reinforcing steel iron bars—half-inch round mild steel bars, 28 days prior to the date of bid opening/the start of execution month, as stated in monthly local statistical bulletin.

C/ C_1 : The basic/revised rate of ordinary Portland cement or sulphate resistant cement, 28 days prior to the date of bid opening/the start of execution month, as stated in monthly local statistical bulletin.

B. Calculation of Adjustment Coefficients

Bid Document: Construction of Motorway

Payment in Local Currency

Base rate of adjustable cost components

Steel reinforcement (grade 60)	84,000 per ton	High-speed diesel	109.34 per liter
Bitumen (bulkied)	80,000 per ton	Diesel cost taken at 50.13% of equipment input as derived in owning and/or operating cost given in local standard rate	
Cement	550 per bag	Labor input	Local standard rate

Engineer's total cost estimate = 9,276,789,923 (excluding provisional sums)

Cost Elements	Estimated Cost	Percentage of Engineer's Cost Estimate	
		Amount	Rounded
Steel reinforcement (grade 60)	410,725,989	0.044	0.05
Bitumen	774,830,400	0.084	0.09
Cement	268,818,992	0.029	0.03
Labor	559,871,905	0.060	0.06
High-speed diesel	1,441,490,270	0.155	0.16

Summary for Payment in Local Currency

Adjustable portion		Nonadjustable portion	
Cost Elements (specified)	Weightage	Cost Elements (nonspecified)	Weightage
Steel Reinforcement (grade 60)	0.05	Contractor's overhead and profit	0.25
Bitumen	0.09	Taxes and insurances	0.10
Cement	0.03	Sand, crush, borrow, equipment rental, paint, other miscellaneous materials	0.26
Labor	0.06		
High-speed diesel	0.16		
Total Adjustable Portion	0.39	Total Nonadjustable Portion	0.61

Total nonadjustable + adjustable = 1.00

C. Calculation of Adjustment Amount (A)

Table of adjustment data in the contractor’s bid and agreed in the contract

Index Description	Source of Index	Coefficients
Nonadjustable		0.1500
Labor	A	0.3400
Aggregates	B	0.0425
Bitumen	B	0.0425
Fuel (Diesel)	C	0.0850
Steel Reinforcement	B	0.0850
Galvanized Steel	B	0.0850
Cement	B	0.0850
Timber	B	0.0850
Total (must be 1.0)		1.0000

Interim payment certificate submitted by the engineer (based on statement of the contractor) and validated by the employer (in United States dollars):

Total estimated value 175,000,000

Value from previous period 160,000,000

Index Description	Index at Base Date (L_0)	Index at Adjustment Date (L_n)
Labor	84.8	85.3
Aggregates	98.1	117.7
Bitumen	102.9	113.5
Fuel (Diesel)	282.1	283.4
Steel Reinforcement	328.8	362.5
Galvanized Steel	330.1	363.4
Cement	259.5	243.2
Timber	128.1	128.1

Calculation of adjustment multiplier

Items	Source of Index	Coefficient	Index		Adjustment Multiplier
			Base (L_o)	Current (L_n)	
		1	2	3	4=1x(3/2)
Nonadjustable		0.1500	n/a	n/a	0.15000
Labor	A	0.3400	84.8	85.3	0.34200
Aggregates	B	0.0425	98.1	117.7	0.05099
Bitumen	B	0.0425	102.9	113.5	0.04688
Fuel (Diesel)	C	0.0850	282.1	283.4	0.08539
Steel Reinforcement	B	0.0850	328.8	362.5	0.09371
Galvanized Steel	B	0.0850	330.1	363.4	0.09357
Cement	B	0.0850	259.5	243.2	0.07966
Timber	B	0.0850	128.1	128.1	0.08500
		1.0000		P_n	1.02720

Calculation of interim payment (in United States dollars)

Total estimated value	175,000,000
Less value from previous period	160,000,000
Effective value of work of this certificate (EV)	15,000,000
Adjustment multiplier (P_n)	x 1.02720
Adjusted estimated value ($P_n \times EV$)	15,408,000
Adjustment Amount	408,000

D. Calculation of Adjustment Amount (B)

Price adjustment formula:

$$P_n = a + b L_n/L_o + c F_n/F_o + d C_n/C_o + e S_n/S_o + f E_n/E_o + g M_n/M_o$$

Where: " P_n " is the adjustment factor to be applied to the estimated value of the work carried out in the month "n."

Permissible range

Coefficient	Description	Range (%)	Payment in Local Currency	Payment in Foreign Currency
a	Fixed	20	20	(to be filled by bidder)
b	Labor			
	Local	6–10	7	
	Expatriate	3–7	N/A	
c	Fuel	12–18	18	
d	Cement	4–8	7	
e	Reinforcing steel	6–10	8	
f	Contractor’s equipment and plant	11–22	20	
g	Miscellaneous material			
	Local	5–9	6	
	Imported	14–18	14	
	Total		100	

Index For	Origin of Input (country)	Currency of Index	Published Source of Index	Base Value (local currency)
Labor, local (L)	Local	Local	Local statistics for unskilled labor	6,000/month
Fuel (F)	Local	Local	State oil/statistical bulletin	459.08
Cement (C)	Local	Local	Local bulletin	5,600/ton
Reinforcing steel (S)	Local	Local	Local bulletin	62,250/ton
Provision and maintenance of contractor’s equipment (E)	Foreign	Foreign currency	US Bureau of Labor Statistics Producer Price Index: commodities, construction machinery, and equipment	190.70
Miscellaneous material, Local (M)	Local	Local	General consumer price index provided in the monthly statistical bulletin	223.58
Imported (M)	Foreign	Foreign currency	US Bureau of Labor Statistics Producer Price Index: material and components for construction	207.40

Calculation (in local currency)

No.	Month	Description	Weightage (%)	L _o	Rate/Liter		F _o	C _o	S _o	E _o	ML _o	MF _o	Fixed	Price Adjustment (Local Currency Component)		
					Petrol	Diesel								Total Factor	IPC Amount 75%	100 % Work Done Amount Adjusted Amount
2	Mar	IPC		7			18	7	8	20	6	14	20			
		Basic Index	6,000		75.08	76.80	459.08	5,600	62,250	190.70	134.34	207.40				
	Apr	Current Index	7,000		97.66	103.46	614.96	8,500	71,750	204.20	164.98	217.40				
		Factor	8.17				24.11	10.63	9.22	21.42	7.37	14.68	20.00	115.58	32,861,622	43,815,496 50,643,595 6,828,099
	May	Current Index	7,000		105.69	108.16	646.49	8,500	74,750	204.50	168.00	218.30				
		Factor	8.17				25.35	10.63	9.61	21.45	7.50	14.74	20.00	117.43	32,861,622	43,815,496 51,453,698 7,638,202
		Current Index	7,000		103.36	107.00	638.36	9,000	74,750	205.10	169.93	219.10				
		Factor	8.17				25.03	11.25	9.61	21.51	7.59	14.79	20.00	117.94	32,861,622	43,815,496 51,676,876 7,861,380

E. **Calculation of Adjustment Amount (C)**

In cases where the “currency of index” is not the relevant currency of payment, each index shall be converted into the relevant currency of payment to eliminate discrepancies due to exchange rates.

Example: Payment made in \$ (currency of payment is United States dollars), actual spending and price adjustment formula is in T or tenge (currency of index in Kazakhstan is T). Figure A2 gives an example of how the currency adjustment factor could vary by month.

$$P_n = 0.1 + (0.9) \text{ (Oil Price at } T_n) / \text{ (Oil Price at } T_o)$$

Date (2017)	Oil Price (\$)	P_n (\$)	T/\$	Oil Price (T)	P_n' (T)	Monthly Statements (MS) (\$)	MS adjusted (\$) $P_n \times MS$ (1)	MS adjusted (T) $P_n' \times MS$ (2)	Δ (2)-(1)
1-Jan	53.78		327.26	17,599					
1-Feb	53.88	0.998	320.22	17,253	1.018	120,000	119,800	122,169	2,369
1-Mar	53.82	0.999	312.03	16,793	1.043	150,000	149,900	156,483	6,583
1-Apr	50.56	1.057	314.04	15,878	1.098	120,000	126,878	131,712	4,833
1-May	48.87	1.090	313.07	15,299	1.135	160,000	174,468	181,648	7,180
1-Jun	48.32	1.102	309.28	14,944	1.160	200,000	220,339	231,982	11,643
1-Jul	47.08	1.128	318.88	15,012	1.155	250,000	282,020	288,774	6,754
1-Aug	49.19	1.084	324.78	15,975	1.091	180,000	195,116	196,467	1,350
1-Sep	47.30	1.123	334.14	15,804	1.102	160,000	179,728	176,353	-3,375
1-Oct	50.60	1.057	338.89	17,147	1.024	280,000	295,837	286,642	-9,195
1-Nov	54.29	0.992	332.92	18,074	0.976	320,000	317,295	312,439	-4,856
1-Dec	58.36	0.929	328.42	19,166	0.926	320,000	297,398	296,454	-944
								Total Δ	22,343

Figure A2: Adjustment Factor for Oil

Source: Asian Development Bank.

Appendix 3: The Nonadjustable Component

A3.1 The nonadjustable portion of the price adjustment formula comprises price components other than labor, equipment, and materials—which normally include the contractor’s overhead expenses, contingencies, and profit. The nonadjustable portion may also incorporate those cost components over which the contractor is likely to have control.

$$\text{Nonadjustable Portion} = \text{Contingency} + \text{Overheads} + \text{Profit} \\ + \text{Controllable Cost Elements}$$

A. Contingency

A3.2 If it is not practical for a contractor to estimate accurately the actual cost of the works at the time of bidding, the contractor will incorporate a contingency into its bid price covering both physical and price contingencies associated with the execution of the works. Contingency is usually determined based on the contractor’s assessment of the extent of the risk associated with performing the contract, which may be influenced by the contractor’s general experience and knowledge of the borrower’s (or grant recipient’s) country and market. Like the contractors, borrowers will also incorporate a contingency into their estimate of the cost of the works during preparation of the detailed engineering designs for the project. The corresponding estimate, usually 5% of the estimated cost of the works, can be used for determining the nonadjustable portion as confirmed by the design contractor responsible for preparing the detailed engineering designs.

B. Overheads

A3.3 The contractor will incorporate its overheads into its bid price based on its estimate of the cost of carrying out its operations on site, i.e., site overhead expenses, and as a company, i.e., general overhead expenses. Overheads are determined, controlled, and managed solely by the contractor. Different contractors use a different basis for determining their overheads. Some contractors compute their overheads specifically for items of the works, e.g., labor, materials, equipment, or subcontracted works. Others will apply a fixed percentage overhead applicable to all items of the works. Contractors’ overheads may vary within substantial margins. It is also not unusual for contractors to waive part of their general overhead expenses and offer price discounts on their account, based on

marketing and other considerations. Under the circumstances, borrowers may consider the following options:

- (i) Option I: Invite contractors to specify their overheads in their bids on condition that these data will apply equally to determining both the nonadjustable portion of the contract price and the value of any new works that may be instructed by the borrower and/or employer during the execution of the works. This approach should provide the contractor with an efficient incentive to give realistic data on its overheads to the borrower and/or employer at the time of bidding.
- (ii) Option II: Prepare its own estimate of the contractor's overheads and use this estimate when determining the nonadjustable portion of the contract price. Like contingency, borrowers usually estimate the overheads, within a range of 10% to 20% of the estimated cost of the works, as part of preparing the detailed engineering designs for the project. Executing agencies should note, however, that their estimate can give rise to a dispute after the award of the contract if it happens to be unreasonable and not serving its purpose under the contract.

C. Profit

A3.4 The contractor will incorporate a profit margin into its bid price that will reflect its marketing strategy, the interest generated by the project, and other considerations. Multilateral development banks (MDBs) require that the term “profit” shall be defined as “one twentieth (5%) of the cost.”¹ This definition is provided in the International Federation of Consulting Engineers (FIDIC) MDB harmonized construction contract (2010) with the expression “cost plus profit.” This rate can also be used for determining the nonadjustable portion.

D. Controllable Cost Elements

A3.5 An experienced contractor can control or mitigate future price escalation for many cost elements comprising works. The estimated portion of such cost elements may be included in the nonadjustable portion of the contract price.

A3.6 Most contractors should be able to secure fixed-price lease or hire contracts for the provision of major plant and equipment required for performing roadworks. It is also not unusual for contractors to own the specialist plant and equipment critical for carrying out their businesses or that may be difficult for the contractor to obtain quickly. Examples of such plant and equipment may include items such as asphalt and concrete batching plants, heavy lift and piling barges, dredges, and tunnel boring machines. Where the contractor owns specialist plant

¹ FIDIC. 2010. *Conditions of Contract for Construction: Multilateral Development Bank Harmonized Edition*. General Conditions. Sub-Clause 1.2, Interpretation. Geneva.

and equipment, the cost of its ownership will be included in the contractor's overheads, which are controllable by the contractor. Wherever possible, contractors will also strive to negotiate materials supply contracts based on fixed-price arrangements. Contractors may also subcontract the execution of parts of the works with specialist subcontractors on a fixed-price basis.

A3.7 The borrower should carry out a market assessment and identify those major cost elements of the works which the contractor will be able to control or otherwise incorporate reasonable contingencies into its bid price. Such an assessment may include statistical data on the price fluctuation for the major cost elements of the works over the last 5-year period. Should the data show that the actual price fluctuation for a cost element has been stable over this period, and, hence, is predictable, the borrower may consider including such a cost component into the nonadjustable portion of the contract.

Price Adjustment

Guidance Note on Procurement

This guidance note discusses the application of price adjustment provisions in contracts for goods, works, and plant. Price adjustment is a modification made to the overall price of a contract to take account of legitimate changes in the costs of performing it. Price adjustment provisions include formulas designed to protect both the borrower and contractors from price fluctuations. Price adjustment formulas allow contractors to offer more realistic prices at the time of bidding, by estimating actual cost implications that will be encountered. Different price adjustment formulas are applied for contracts of different sizes and for different components.

About the Asian Development Bank

ADB is committed to achieving a prosperous, inclusive, resilient, and sustainable Asia and the Pacific, while sustaining its efforts to eradicate extreme poverty. Established in 1966, it is owned by 68 members—49 from the region. Its main instruments for helping its developing member countries are policy dialogue, loans, equity investments, guarantees, grants, and technical assistance.

ASIAN DEVELOPMENT BANK

6 ADB Avenue, Mandaluyong City
1550 Metro Manila, Philippines
www.adb.org