

# Semi-Annual Social Monitoring Report

---

Project number: 39305-013

Period: January – June 2016

## BAN: Urban Public and Environmental Health Sector Development Program (Project)

Submitted by the Local Government Division, Government of Bangladesh, for the Asian Development Bank

This social safeguards monitoring report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.

**Urban Public and Environmental Health Sector Development  
Project (UPEHSDP)**

**City Corporations: Dhaka North, Dhaka South, Chittagong,  
Barisal, Khulna, Rajshahi and Sylhet City Corporations**

**Semi-Annual Social Monitoring Report on the Resettlement Issue  
(January to June 2016)**

**November 2016**

**Implementing Agency: Urban Public and Environmental Health  
Unit (UPEHU)**

**Executing Agency: Local Government Division, Government of  
Bangladesh**

## **Section – 01: Introduction**

This Semi-Annual (January to June 2016) Monitoring Report on the Resettlement Issue puts forward both resettlement and physical work progress status of all sub-projects/sub-components of 07 City Corporations viz. Dhaka North, Dhaka South, Chittagong, Rajshahi, Khulna, Barisal and Sylhet City Corporations under the UPEHSDP as on 30<sup>th</sup> June 2016. The sub-projects/components under the UPEHSDP are proposed STSs, Controlled landfills and Sanitary Landfill (both have been cancelled) located at 07 City Corporation areas. Two food laboratories are constructed and upgraded one in Dhaka and another is in Chittagong.

## **Section – 02: The Sub-Projects/Sub-components under UPEHSDP**

A total number of 46 Secondary Transfer Stations (STSs) are to be constructed in 07 City Corporations. The distributions are Dhaka South City Corporation–07 nos., Dhaka North City Corporation–05 nos., Chittagong City Corporation–12 nos., Khulna City Corporation–08 nos., Rajshahi City Corporation–06 nos., Barisal City Corporation–04 nos. and Sylhet City Corporation–04 nos. After construction of these STSs, service delivery of the STSs will be provided by the bidder for 01(one) year.

In addition, 01 Sanitary Landfill has been proposed to be established in Khulna, and 04 Controlled Landfills (Both packages have been cancelled) in Chittagong, Rajshahi, Barisal and Sylhet City Corporations. Each location has been chosen strategically to attain maximum economies of scale by being located near the City Corporation areas and nearby peri-urban towns (Paurashavas).

Chittagong, Rajshahi, Sylhet and Barisal City Corporations already have their own land to develop Controlled Landfills (Package cancelled). Only Khulna City Corporation acquired approximately 10 hectares of land for establishing Sanitary Landfill (Package cancelled). The resettlement issues are already resolved and floated in ADB's Web site.

## **Section – 03: Physical Work Status as on 30<sup>th</sup> June 2016**

The physical works under the sub-projects include scheduled time for selection of the sub-project sites, making the sub-project sites totally free and fit for development of the sub-projects, completion of engineering designing and drawing of the sub-projects, construction of the sub-projects and commissioning of the sub-projects and actual time taken for selection of the sub-project/sub-component sites.

## **Section – 04: Resettlement Issue under the Project as on 30<sup>th</sup> June 2016**

### **4.1 Introduction:**

The sites for construction of proposed STSs in Dhaka South, Dhaka North, Chittagong, Khulna, Rajshahi, Sylhet and Barisal City Corporations under UPEHSDP are free from resettlement issues.

### **4.2 Resettlement Issue at Dhaka South and Dhaka North City Corporation under UPEHSDP:**

Five STSs were proposed to be constructed in Dhaka North City Corporation and 07 in Dhaka South City Corporation. Among them, none could be yet started in Dhaka North City Corporation. In Dhaka South City Corporation, construction works of 03 STSs continues (STS- 8, 9, & 10) and one STS (STS-12) proposed to be shifted by the verdict of Honorable High Court of Bangladesh and one STS (STS-7) has been inaugurated and service delivery going on, which are free from resettlement issues. Food Laboratories of Dhaka is also found free from resettlement issues and service delivery going on.

### **4.3 Resettlement Issue at Chittagong City Corporation under UPEHSDP:**

In Chittagong City Corporation, construction of 07 STSs (STS-5, 6, 8, 9, 10, & 11) are going on but work of one site is stopped due to local objection which are free from resettlement issues and 12 STSs have been finally found free from resettlement issues. The proposed Controlled Landfill (Package cancelled) site is free from resettlement issue. Food Laboratory is also free from resettlement issue and service delivery going on.

### **4.4 Resettlement Issue at Khulna City Corporation under UPEHSDP:**

In Khulna City Corporation, constructions of 04 STSs (STS–2, 5, 7, 8) are going on and free from resettlement issues. Furthermore, resettlement issues of four other sites, where construction is yet to be started, are also free from resettlement issues. The proposed Sanitary Landfill (Package cancelled) site is free from resettlement issue.

### **4.5 Resettlement Issue at Rajshahi City Corporation under UPEHSDP:**

In Rajshahi City Corporation, construction of 03 STSs (STS-1, 2, 3) continues and STS-6 has been inaugurated and service delivery going on, which are free from resettlement issues. Construction work has not yet started in 02 other sites. However, resettlement issues of all

these sites are not found. The proposed Controlled Landfill (Package cancelled) site is also free from resettlement issue.

#### **4.6 Resettlement Issue at Sylhet City Corporation under UPEHSDP:**

In Sylhet City Corporation, construction of 03 STSs (STS-2, 3, 4) are going on and construction of 01 site is not yet started. Resettlement issues of all these sites are not found. The proposed Controlled Landfill (Package cancelled) site is also free from resettlement issue.

#### **4.7 Resettlement Issue at Barisal City Corporation under UPEHSDP:**

In Barisal City Corporation, construction of 02 STSs (STS-1, 3) are going on but construction of other 02 sites not yet started. There was no resettlement issue in any of the four previously selected sites. The proposed Controlled Landfill (Package cancelled) site is free from resettlement issue.

### **Conclusion**

Total 46 Secondary Transfer Stations are scheduled to be built in 7 City Corporations under UPEHSDP. Out of these 46 STSs, 26 STSs Sites construction of works started but till now construction works are going on in 20 sites (4 sites service delivery are going on, 1 STS proposed to shift by the verdict of Honorable High Court of Bangladesh and 1 STS stopped due to Local resistance). All these 26 sites are free from resettlement issues. Two Food Laboratories and All the Sanitary and Controlled Landfill (Both packages have been cancelled) sites are also free from resettlement issues. However, for the remaining 20 STS sites if there arise any resettlement issues with the new sites, Project Office will take necessary measures to address those issues in line with ADB guidelines.

## Appendix: Site Photographs



Dhaka FL



Dhaka FL



Chittagong FL



Chittagong FL



Chittagong STS-5 FIDC



Chittagong STS-5 FIDC





Chittagong STS-10 Tiger Pass



Chittagong STS-10 Tiger Pass



Chittagong STS-8 K-Block DT Road



Chittagong STS-8 K-Block DT Road



Chittagong STS-9 Port Connecting Road



Chittagong STS-9 Port Connecting Road



Chittagong STS-6 Airport Road



Chittagong STS-6 Airport Road



Chittagong STS-11 Nishkriti

Chittagong STS-11 Nishkriti






Barisal STS-1 Polashpur Bridge



Barisal STS-1 Polashpur Bridge



Barisal STS-3 Amanotganj



Barisal STS-3 Amanotganj



Khulna STS-2 Rail Station



Khulna STS-2 Rail Station Control Van Lifter



Khulna STS-5 250 Bed Hospital



Khulna STS-5 250 Bed Hospital



Khulna STS-7 Newsprint Mills BIDC



Khulna STS-7 Newsprint Mills BIDC





Khulna STS-8 New Market Khalishpur



Khulna STS-8 New Market Khalishpur



Dhaka STS-7 Hazaribag Progati



Dhaka STS-7 Hazaribag Progati



Dhaka STS-8 Hazaribag Matador



Dhaka STS-8 Hazaribag Matador





Dhaka STS-9 Jurain Kobosthan



Dhaka STS-9 Jurain Kobosthan



Rajshahi STS-1 Rokeya Hall



Rajshahi STS-1 Rokeya Hall



Rajshahi STS-2 Medical



Rajshahi STS-2 Medical





Rajshahi STS-3 Terokhadia



Rajshahi STS-3 Terokhadia



Rajshahi STS-6 Kajla



Rajshahi STS-6 Kajla



Sylhet STS-2 Shahi Eidgah



Sylhet STS-2 Shahi Eidgah



Sylhet STS-3 Rikabi Bazar



Sylhet STS-3 Rikabi Bazar



Sylhet STS-4 MC College



Sylhet STS-4 MC College

