

PROCUREMENT PLAN

Basic Data

Project Name: Greater Mekong Subregion Biodiversity Conservation Corridors Project (Cambodia, Lao People's Democratic Republic, and Viet Nam)	
Project Number: 40253-023	Approval Number: 0241/0426
Country: Cambodia	Executing Agency: Ministry of Agriculture, Forestry & Fisheries, Ministry of Environment
Project Financing Amount: US\$ 26,400,000 ADB Financing: US\$ 19,000,000 Cofinancing (ADB Administered): US\$ 7,400,000 Non-ADB Financing:	Implementing Agency: N/A
	Project Closing Date: 30 June 2022
Date of First Procurement Plan: 10 December 2010	Date of this Procurement Plan: 13 April 2020, Version 8
Advance Contracting: No	e-GP: No

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
National Competitive Bidding for Goods	Between US\$ 100,000 and US\$ 499,999	Same as NCB-Works
Shopping for Goods	Up to US\$ 99,999	
Direct Contracting for Goods	Up to US\$ 10,000	
National Competitive Bidding for Works	Between US\$ 100,000 and US\$ 999,999	PIUs to procure all NCB packages. The first draft English language version of the procurement documents should be submitted for ADB review and approval regardless of the estimated contract amount. ADB approved procurement documents should be used as a model for all subsequent NCB procurement financed by ADB, and need not be subjected to further prior review. Prior review for the first 2 contracts, subsequently post review (bid evaluation report and award of contract).
Shopping for Works	Up to US\$ 99,999	PIUs or Salakhet BCC to procure packages. The first draft English language version of the procurement documents should be submitted for ADB review and approval regardless of the estimated contract amount. ADB approved procurement documents should be used as a model for all subsequent NCB procurement financed by ADB, and need not be subjected to further prior review. Prior review for the first 2 contracts, subsequently post review (bid evaluation report and award of contract).

Direct Contracting for Works	Up to US\$ 10,000	
Community Participation in Procurement for Works	Up to US\$ 60,000	<p>Post review</p> <p>The first draft English language version of the procurement documents (including contract template) should be submitted for ADB review and approval regardless of the estimated contract amount. ADB approved procurement documents should be used as a model for all subsequent NCB procurement financed by ADB, and need not be subjected to further prior review.</p> <p>Prior review for the first 2 contracts, subsequently post review (bid evaluation report and award of contract).</p> <p>The community contracts: (i) should follow Cambodian laws on labour and ADB safeguards policy; (ii) are subject to auditing; (iii) require payment to villagers at the same rate specified in the contract; and (iii) are double checked by (a) consultants and project staff as a condition for final payment and (b) independent forest enhancement auditor to ensure planting quality.</p>

Consulting Services	
Method	Comments
Consultant's Qualification Selection for Consulting Firm	Involves small contracts with specialist organizations or individuals for time critical work
Least-Cost Selection for Consulting Firm	<p>Prior review.</p> <p>The PIUs will recruit consulting firms, using biodata technical proposals (BTP).</p>
Quality- and Cost-Based Selection for Consulting Firm	The CPMU/NPMO will recruit implementation consultants from a firm, using full technical proposals.
Individual Consultant Selection for Individual Consultant	Involves small contracts with specialist organizations or individuals for time critical work

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
None							

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Ministry of Agriculture, Forestry & Fisheries

Package	General	Estimated	Recruitment	Review	Advertisement	Type of	Comments
---------	---------	-----------	-------------	--------	---------------	---------	----------

Number	Description	Value	Method	(Prior/ Post)	Date (quarter/year)	Proposal	
CAM201 9-FA-13- ES	End-line survey	120,000.00	CQS	Prior	Q2 / 2020	BTP	Assignment: National

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Ministry of Agriculture, Forestry & Fisheries

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
BBCP-CW -FA-L02-1	Supply of 8 water tanks with Solar pump in MDK Province and 6 water tank with solar pump in KKG province	446,841.00	1	NCB	Post	1S1E	Q3 / 2019	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: G0426
CAM2018- FA-09-CW T	Construct 1 concrete water tank at Pulong village	27,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019- FA-001	Supply of solar pump system for 5 RWHP	65,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0426
CAM2019- FA-FS1-E QP-001	Equipment for the promotion of wild honey value chains in MDK	24,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241

Consulting Services								
Package	General	Estimated	Number of	Recruitment	Review	Advertisement	Type of	Comments

Number	Description	Value	Contracts	Method	(Prior/ Post)	Date (quarter/year)	Proposal	
CAM2017-01-A4C-2JC	Junior Accountant	11,960.00	1	ICS	Prior	Q2 / 2020		Assignment: National Expertise: Accounting Comments: G0426
CAM2018 FA-11-NFS	National Forestry Specialist	22,800.00	1	ICS	Prior	Q2 / 2020		Assignment: National Expertise: Forestry
CAM2018-FA-12-SFO	1 National Silviculture Forestry Expert	14,130.00	1	ICS	Prior	Q2 / 2020		Assignment: National Expertise: Forestry

Ministry of Environment

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
BBCP-CW-MOE-05-01	Water tanks with solar pump	192,614.00	1	NCB	Post	1S1E	Q2 / 2020	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Comments: G0426
BBCP-G-MOE-01	Solar Pump System for 3 RWHP	39,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0426
BBCP-G-MOE-04-TP	Tree planting for sea barriers and	33,000.00	1	CPP	Post		Q2 / 2020	

	rain water harvest pond (RWHP)							Comments: G0426
CAM2019-MOE-FS2-CW-001	Promotion of bamboo value chains (2 bamboo storage facilities/workshops for 2 CPAs in MDK)	14,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-FA-FS9-EQP-005	Crab fattening production in KKG (demonstration materials)	11,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-FA-FS9-EQP-006	Crab fattening production in KKG (boats)	4,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-MOE-A4-22-01	Supply and installation of field verification poles (State Land Registration)	25,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-MOE-EQP-009	Signboards, advertising and rubbish bins for Peam Krasaob	7,340.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-MOE-EQP-10	Agroforestry for 2 CPAs in MDK and 1 CPA in KKG	75,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-MOE-FS11-CW-005	Promotion of mangrove eco-tourism (Construction of 3 units of Latrines)	4,500.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241

CAM2019-MOE-FS12-EQP-008	Silviculture Melaleuca production (Harvesting and processing equipment)	14,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-MOE-FS1-EQP-001	Equipment for the promotion of wild honey value chains 7 units (4 in MDK and 3 in KKG)	28,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-MOE-FS2-CW-002	Promotion of honey value chains in MDK (3 Honey Storage in KKG and 4 Honey Storages in MDK)	42,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241
CAM2019-MOE-FS4-EQP-004	Equipment for reinforcement of RAC business association in MDK (Bamboo and rattan processing equipment)	12,000.00	1	SHOPPING	Post		Q2 / 2020	Comments: G0241

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/ Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
CAM2017-LR-MOE-02-1	State land Registration Consultant	22,076.00	1	ICS	Prior	Q2 / 2020		Assignment: National Expertise: Law
CAM2018-MOE-03-ESS	Environmental safeguard specialist	27,000.00	1	ICS	Prior	Q2 / 2020		Assignment: National Expertise: Environment

								Comments: Newly added position (G0426)
CAM2018- MOE-07-N GS	National gender specialist	12,000.00	1	ICS	Prior	Q4 / 2019		Assignment: National Expertise: Gender Comments: Newly added position (G0241)
CAM2018- MOE-08-S FO	National silviculture forestry officer	14,130.00	1	ICS	Prior	Q2 / 2020		Assignment: National Expertise: Silviculture forestry Comments: G0241

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Ministry of Agriculture, Forestry & Fisheries

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
CAM2017-03-A4-23	Mini-tractor to be used in the forest (for Research Station)	15,000.00	1	RFQ Goods for	Post		Comments: G0241
CAM2019-FA-03-CW	CPA boundary pole installation in Opor catchment	15,000.00	1	RFQ Goods for	Post		Comments: G0241

CAM2019-FA-C W-10	Improve drainage system at research station building	15,000.00	1	RFQ for Works	Post		Comments: G0241
CAM2019-FA-C W-11	Making trials plots at Forestry research station (FRS)	15,000.00	1	RFQ for Works	Post		Comments: G0241
CAM2019-FA-C W-12	Installation of trials plots signboard at FRS (5 units size:1,5m x 2,75m)	3,000.00	1	RFQ for Goods	Post		Comments: G0241
CAM2019-FA-C W-14	Construction of 4 units of small observation tower at FRS	12,000.00	1	RFQ for Works	Post		Comments: G0241
CAM2019-FA-E QP-09	Packaging and marketing honey equipment for MFV	20,000.00	1	RFQ for Goods	Post		Comments: G0241
CAM2019-FA-E QP-10	Bamboo/rattan harvesting equipment for 1 village in MDK and also for O'por CPA (2 sets)	12,000.00	1	RFQ for Goods	Post		Comments: G0241
CAM2019-FA-E QP-11	Tree planting and maintenance at 6 PPCR sites (5 RWH ponds and 1 irrigation scheme	15,000.00	1	RFQ for Goods	Post		Comments: G0241
CAM2019-FA-E	Label for tree	3,000.00	1	RFQ for	Post		

QP-12	species at FRS (100 units)			Goods			Comments: G0241
CAM2019-FA-FS 1-CW-001	Promotion of wild honey value chains in MDK (Storage structures) 6 units 1 in KKG and 5 in MDK	35,000.00	1	RFQ Goods for	Post		Comments: G0241
CAM2019-FA-FS 2-EQP-002	Promotion of bamboo value chains in MDK (storage facility and workshop for bamboo 2 units)	14,000.00	1	RFQ Goods for	Post		Comments: G0241

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

Ministry of Environment

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
CAM2019-MOE-FS2-EQP-002	Bamboo Harvesting and processing equipment for 2 CPA in MDK	12,000.00	1	RFQ Goods for	Post		Comments: G0241

Consulting Services							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
None							

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Ministry of Agriculture, Forestry & Fisheries

Goods and Works							
Package	General	Estimated	Awarded	Procurement	Advertisement	Date of ADB	Comments

Number	Description	Value	Contract Value	Method	Date (quarter/year)	Approval of Contract Award	
BBCP-CW-FA-L02	Construction of 5 unlined RWH ponds (2 in KKG and 3 in MDK)	290,690.00	259,975.10	NCB	Q4 / 2019	28-FEB-20	Contractor: Samnang Peanich
BBCP-CW-FA-L01	Rehabilitation of irrigation Sre Chrey	880,000.00	662,763.97	NCB	Q3 / 2019	20-SEP-19	Contractor: Ung Sim Sea
CAM2018-FA-08-AG-F-KKG-02	Purchase of agroforestry seedling (Supply and delivery of 12 fruit tree seedling species, 5 tree seedling species and 12 vegetable seed species)	99,000.00	23,572.70	SHOPPING	Q4 / 2019	28-FEB-20	Supplier: Yin Chiev
CAM2018-FA-08-AG-F-MDK-02	Purchase of agroforestry seedling (Supply and delivery of 5 fruit tree seedling species)	99,000.00	24,575.00	SHOPPING	Q4 / 2019	28-FEB-20	Supplier: It Kai
CAM2018-FA-08-AG-F-KKG-01	Purchase of agroforestry seedling (Supply and delivery of 6 fruit tree seedling species)	99,000.00	24,943.10	SHOPPING	Q4 / 2019	24-JAN-20	Supplier: Yin Chiev
CAM2018-FA-08-AG-F-MDK-01	Purchase of agroforestry seedling (Supply and delivery of 8 fruit tree seedling species and 5 vegetables seed species)	99,000.00	24,925.25	SHOPPING	Q4 / 2019	21-JAN-20	Supplier: It Kai

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
1CS-CBTW	Capacity Building Consultants for System of Rice Intensification, and Drought and Salinity-Resistant Crops	988,031.00	911,935.75	QCBS	Q3 / 2016	31-JUL-17	IIRR/CEDAC
CAM2018-FA-05-IPM A	International Project Management Advisor	108,000.00	52,820.00	ICS	Q1 / 2019	16-MAY-19	Mr. David Moles
4CS_MOE and MAFF	Evaluation Expert	18,000.00	33,290.00	ICS	Q4 / 2017	02-MAR-18	Mr. Aum Sitha
CAM2018-FA-02-SS	Social safeguard specialist	31,200.00	13,640.00	ICS	Q2 / 2019	03-JUN-19	Mr. Bouy Kim Sreang

Ministry of Environment
Goods and Works

Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
BBCP-CW-MOE-05 (G0426)	2 RWH ponds (1 in Mundulkiri & 1 in Koh Kong)	120,000.00	94,090.04	NCB	Q3 / 2019	11-FEB-20	Contractor: Samnang Peanich
BBCP-CW-MOE-03	Bioengineered sea barriers in Koh Kong province (Andoung Teuk)	379,473.00	323,899.35	NCB	Q3 / 2019	30-SEP-19	Contractor: Samnang Peanich
BBCP-CW-MOE-04	Bioengineered sea barriers in Koh Kong province (Kandoal)	667,801.00	461,456.19	NCB	Q1 / 2019	12-MAR-19	Contractor: Taing Cheng Oing
2Wk-PMA FF	Rehabilitation of Romonia pond (Srae Y)	99,989.00	82,341.00	SHOPPING	Q3 / 2019	11-FEB-20	Contractor: Samnang Peanich

Consulting Services

Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
CAM2017-L R-MoE-01	National consultant to develop guidelines for biodiversity corridors management (MoE)	40,000.00	31,890.00	ICS	Q2 / 2017	01-NOV-17	Mr. Khou eang Hourt
CAM2018-MOE-06-N PIS	National project implementation specialist	36,000.00	10,220.00	ICS	Q1 / 2019	27-MAY-19	Mr. Liv Leanghy
8CS_MOE and MAFF	PIU Salakhet KK Engineer, full time (MOE)	38,800.00	38,800.00	ICS	Q1 / 2017	19-JUL-17	Mr. Pon Chanboth
9CS_MOE and MAFF	PIU Salakhet MDK Engineer, full time (MOE)	38,800.00	38,800.00	ICS	Q1 / 2017	19-JUL-17	Mr. Dy Sotha
7CS_MOE and MAFF (0426)	Procurement Assistant	19,250.00	21,875.00	ICS	Q1 / 2018	21-FEB-18	Mr. Sopha Sovannareth
5CS_MOE and MAFF	Procurement Specialist, National (extension from current contract under Grant 0241)	70,000.00	79,620.00	ICS	Q2 / 2017	02-MAR-18	Mr. So Sovath
CAM2018-MOE-04-S SE	Site supervision engineer	36,000.00	11,712.00	ICS	Q1 / 2019	16-MAY-19	Ms. Keo Sam An
CAM2017-L R-MoE-02	Two National Consultants for State Land Registration	140,000.00	55,920.00	ICS	Q4 / 2017	26-JAN-18	Mr. Neak Phiroom

2. Completed Contracts

Ministry of Agriculture, Forestry & Fisheries

Goods and Works

Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
CN-05	Nursery building in Russey Chrum, KKG-FA	12,000.00	12,291.00	CPP	Q2 / 2014	01-AUG-14	31-DEC-14	
Others-05	Community Contract for Labor for forest enhancement, FA supported communities	150,000.00	60,491.50	CPP	Q1 / 2016	25-JUN-16	11-JUL-16	Community Participation
CAM2017-03-A4-11KK	Establish 1 forest research sites in Koh Kong	98,250.00	93,056.90	SHOPPING	Q2 / 2018	29-JUN-18	31-JAN-19	Seng Bunly
CN-03	Building nursery station, purchase seedling and labor costs in Russey Chrum Community, KKG-FA	19,818.00	20,180.00	CPP	Q2 / 2014			
Patrol-1	Conduct fire control measures and patrols on CF forests in Trapaing Kaeum Community, MDK-FA&MO E	72,500.00	72,398.00	DC	Q3 / 2014			
PCSS G-12755-6	Conduct fire control measures for Russey Chrum and Samaki Prek Chik Community Forests, KKG-FA	1,500.00	1,662.00	DC	Q4 / 2014			
Labor-01	Labor costs for seedling planting in Russey Chrum and Chikhorleu Commune, Koh Kong	3,500.00	3,130.00	CPP	Q1 / 2014			
BP-02	Nursery building and border pole production & installation in Okhlav, Au	27,000.00	27,296.00	CPP	Q3 / 2014			

	Chong Nach & Au Pong Rong Communities, MDK-FA							
CN-04	Nursery building and purchased seedling in Chikhlop Community, MDK-PA	26,000.00	25,800.00	CPP	Q1 / 2014			
Others-03	Various services: (i) Community Labor for forest enhancement; (ii) seedling and materials; and (iii) community boundary installation in FA supported communities	104,000.00	62,908.00	DC	Q1 / 2016			
G-08772	Supplies of Office equipment, CPCU-FA	100,000.00	132,735.00	NCB	Q1 / 2012	04-AUG-12	29-AUG-12	
GPS-02	GIS images (production of GIS images)	60,000.00	35,155.00	SHOPPING	Q2 / 2012	03-SEP-12	28-SEP-12	
G-08047	Supplies of 36 motorcycles (18 units for MOE 18 units for FA)	50,000.00	48,455.00	NCB	Q1 / 2012	04-AUG-12	31-OCT-12	
NCB/OE/O F/IFB-003	Supplies of Office equipment, CPCU-FA	15,000.00	14,850.00	SHOPPING	Q2 / 2012	03-DEC-12	15-DEC-12	
GPS-01	Supplies of GPS	15,000.00	14,388.00	SHOPPING	Q2 / 2012	03-DEC-12	31-DEC-12	
Off-Equip	Supplies of Office equipment, CPCU-FA	6,000.00	4,234.00	SHOPPING	Q3 / 2013	04-AUG-13	15-AUG-13	
EQP-01	Cameras for communities, CPCU-FA	30,000.00	24,960.00	SHOPPING	Q4 / 2013	01-APR-14	30-APR-14	
Seedling-02	Purchased seedling for Chong Nach, By MDK-FA	5,000.00	4,759.00	DC	Q1 / 2014	01-JUL-14	31-JUL-14	
EQP-03	Supply of boots for back pack for field patrollers, CPCU-FA	24,422.00	24,422.00	SHOPPING	Q2 / 2014	01-AUG-14	29-AUG-14	
EQP-05	Supply of boots for hammocks for field patrollers, CPCU-FA	20,000.00	18,486.00	SHOPPING	Q2 / 2014	05-AUG-14	29-AUG-14	
EQP-04	Supply of fly sheets for field	15,000.00	13,082.00	SHOPPING	Q2 / 2014	04-AUG-14	29-AUG-14	

	patrollers, CPCU-FA, CPCU-FA							
EQP-06	Supply of raincoats for hammocks for field patrollers, CPCU-FA	10,000.00	8,437.00	SHOPPING	Q2 / 2014	05-AUG-14	29-AUG-14	
EQP-02	Supply of boots for field patrol, CPCU-FA	30,000.00	26,638.00	SHOPPING	Q1 / 2014	01-AUG-14	31-AUG-14	
G-07917	Supplies of four-wheel trucks (12 trucks (6 for MOE and 6 for FA)	397,000.00	361,762.00	NCB	Q1 / 2012	04-AUG-14	30-SEP-14	
Seedling-03	Supply seedling Khlav Krach, MDK-FA	20,000.00	19,330.00	DC	Q2 / 2014	03-NOV-14	30-NOV-14	
CAM201503-A4-8F	FA Seedling and materials for forest enhancement	80,000.00	80,000.00	SHOPPING	Q1 / 2016	25-JUN-16	30-DEC-16	by community participation
CAM2017-01-A4-1	Supply of 2 Vehicles for consultancy services contract: Capacity Building Consultants for System of Rice Intensification , and Drought- and Salinity-Resistant Crops	90,000.00	77,800.00	SHOPPING	Q1 / 2017	09-MAY-17	31-OCT-17	Mitsubishi
CAM2017-03-A4-18(0241) CAM-SF	Small infrastructure-Goods for MOE Water Tank = 4 x \$1,500=6,000	6,000.00	5,962.64	SHOPPING	Q2 / 2018	29-JUN-18	30-DEC-17	Samnang Peanich
CAM2017-03-A4-22A	Equipment for Research Station and CF office (Lot 1, 3 & 4)	71,960.00	67,689.00	SHOPPING	Q2 / 2019	31-MAY-19	31-DEC-17	Supplier: Mongkul Bee
CAM2017-03-A4-19(0241) CAM-SF	Small infrastructure-Goods for FA Water tank =9x \$ 1,500	13,500.00	13,484.43	SHOPPING	Q2 / 2018	14-JUN-18	31-DEC-17	Rithy Sen
CAM2017-03-A4-22B	Equipment for Research Station and CF office (Lot 2)	3,000.00	3,140.00	SHOPPING	Q2 / 2019	31-MAY-19	11-JUN-19	Supplier: IT Solution
CAM2018-FA-07-TP-K KG	Tree planting in the corridor areas of 13.5 Ha of Chhuk Village, Chikhor Leur	6,328.00	7,072.80	SHOPPING	Q1 / 2019	31-MAY-19	14-JUN-19	Op Phallaphea roth

	commune, Srae Ambel district KKG							
BP-01	Border pole production & installation in Russey Chrum and Samaki Prek Chik Community, MDK-FA	17,000.00	26,681.00	DC	Q2 / 2014			
1 to 2 GD_MOE and 5GD_MOE & 5DG_MAFF	Office Equipment and refurbishment	29,400.00	9,658.00	SHOPPING	Q2 / 2017			Solar Home

Consulting Services								
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
None								

Ministry of Environment

Goods and Works								
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
Forest-01	Forest replanting in Koh Kong province	8,000.00	10,000.00	CPP	Q3 / 2013	02-DEC-13	31-DEC-13	
Forest-02	Forest replanting, Dak Dam, Mondulkiri	10,000.00	10,000.00	CPP	Q3 / 2013	02-DEC-13	31-DEC-13	
CN-01	Construction of nursery building in Andong Tuek community, Koh Kong, KKG-PA, MOE	8,000.00	7,253.00	CPP	Q2 / 2014	01-AUG-14	31-DEC-14	
CN-02	Construction of nursery building in Peam Krasaop community, Koh Kong, KKG-PA, MOE	8,000.00	7,253.00	CPP	Q2 / 2014	01-AUG-14	31-DEC-14	
PCSS G-12769	Conduct fire control measures for Sre-Y CPA, MDK-PA MOE	1,000.00	527.00	DC	Q4 / 2014	01-JAN-15	31-JAN-15	
PCSS G-12754	Conduct fire control measures on CPA forests	2,300.00	2,296.00	DC	Q4 / 2014	01-JAN-15	31-JAN-15	

	in Andong Tuek Community, KKG-PA MOE							
CAM201503-A4-7M	Community Contract for Labor for forest enhancement in MOE supported communities	210,000.00	263,365.00	CPP	Q1 / 2016	08-FEB-16	01-JUL-16	community participation
CAM201503-A4-8M	Seedling and materials for forest enhancement	50,000.00	167,750.00	SHOPPING	Q1 / 2016	16-MAY-16	30-DEC-16	community participation
CAM2017-03-A4-20D	Small infrastructure construction of community tourist cottages and community offices	37,025.00	32,462.10	SHOPPING	Q2 / 2017	11-OCT-17	31-DEC-17	Samnang Peanich
CAM2017-03-A4-20(0241) CAM-SF	Small infrastructure –Works for MOE Hand dug well =24x\$1,300= 31,200 and Tourist cottages =5x\$1,700=8,500	39,700.00	21,999.70	SHOPPING	Q2 / 2018	26-JUN-18	31-DEC-18	Samnang Peanich
Others-01	(i) Upland nursery building; (ii) installation of water tank; (iii) fire control measures; & (iv) boundary poles production, KKG-PA MOE (Actual cost: \$39,976)	41,000.00	39,976.00	CPP	Q4 / 2014			
Mangrove-04	Planting of mangrove tree and labor costs in 4 target communities in Koh Kong	40,000.00	68,055.00	DC	Q2 / 2014			
Mangrove-01	Planting of mangrove tree and labor costs in 7 target communities in Koh Kong province	38,000.00	38,003.00	DC	Q2 / 2014			
CAM2017-03-A4-20A(i)	Small infrastructure – construction of community toilets in Koh Kong province	243,936.00	315,656.25	SHOPPING	Q2 / 2017			Samnang Peanich

CAM2017-03-A4-20A(ii)	Small infrastructure – construction of community toilets in Mondulkiri province	243,936.00	.00	SHOPPING	Q2 / 2017			Seng Bunly
Others-04	Various services: (i) Community Labor for forest enhancement; (ii) seedling and materials; and (iii) community boundary installation in MOE supported communities	74,000.00	178,700.00	CPP	Q1 / 2016			
GIS	Software for GIS, CPCU-GDAN CP/MOE	40,000.00	58,253.00	SHOPPING	Q2 / 2013	05-AUG-13	30-AUG-13	
Seedling-01	Purchase of seedling for Andong Tuek, Koh Kong	5,000.00	4,750.00	SHOPPING	Q2 / 2014	01-AUG-14	31-AUG-14	
PCSS G-12874	Boundary pole production in Sre Thom Maloeung, Chiclop, Ronus Khneg, Poutoung Pouhoung Nam Hang & Sre Y communities, MDK	20,000.00	18,476.00	DC	Q4 / 2014	01-JUN-15	30-JUN-15	
CAM2017-03-A4-18A	Small infrastructure - supply of water filter	20,000.00	5,850.00	SHOPPING	Q2 / 2017	27-DEC-17	30-DEC-17	Rasmei Olympic
CAM2017-03-A4-20-KK G-CPA-Equip	Equipment for CPA office	8,000.00	7,920.00	SHOPPING	Q4 / 2018	28-MAR-19	31-DEC-17	Smart Wood Furniture
CAM2017-03-A4-24(0241) CAM-SF	Equipment for Land Registration (computers, printers, Scanners, Cartridge; and Camera & Lens)	23,400.00	16,536.00	SHOPPING	Q2 / 2018	11-JUL-18	02-JAN-18	High Performance Technology
CAM2017-03-A4-25(0241) CAM-SF3	Buy accounting software	2,500.00	2,750.00	SHOPPING	Q1 / 2018	14-JUN-18	31-MAY-18	GO&GROWTH (CAMBODIA) Co., Ltd
CAM2017-03-A4-25(0241) CAM-	Buy satellite images for development	12,313.00	17,087.40	SHOPPING	Q2 / 2018	02-APR-18	26-JUN-18	EZ Surveying Co., Ltd

SF2	of land registration maps (1-meter resolution)							
CAM2017-03-A4-25(0241) CAM-SF1	GPS for Land Registration	2,000.00	1,956.00	SHOPPING	Q2 / 2018	11-JUL-18	16-JUL-18	Performance Technology
Mangrove-03	Combined total 3 small contracts in various target communities in Koh Kong	33,000.00	33,000.00	DC	Q2 / 2014			
CAM2017-03-A4-18C	Small infrastructure supply of solar equipment	212,010.00	171,260.00	SHOPPING	Q2 / 2017			Solar Home

Consulting Services								
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
CAM2017-LR-MoE-02-(0241)-1	One National Consultants for State Land Registration (MoE)	70,000.00	55,920.00	ICS	Q1 / 2018	12-MAR-18	31-OCT-19	Mr. Chey Tech

D. National Competitive Bidding

A. Regulation and Reference Documents

1. The procedures to be followed for national competitive bidding shall be those set forth for the "National Competitive Bidding" method in the Government's Procurement Manual issued under Sub-Decree Number 74 ANKR.BK, updated version dated 22 May 2012 with the clarifications and modifications described in the following paragraphs. These clarifications and modifications are required for compliance with the provisions of the Procurement Guidelines.

2. For the procurement of ADB financed contracts under National Competitive Bidding (NCB) procedures, the use of harmonized national bidding documents (NCB and National Shopping) developed in consultation with development partners including ADB, is mandatory except where the Government and ADB have agreed to amendments to any part of the documents. The Procurement Manual also advises users to check the ADB website from time to time for any update on ADB documents, which form the basis, among others, of the existing harmonized national bidding documents.

B. Procurement Procedures

1. Application

3. Contract packages subject to National Competitive Bidding procedures will be those identified as such in the

project Procurement Plan. Any change to the mode of procurement of any procurement package in the Procurement Plan shall be made through updating of the Procurement Plan, and only with prior approval of ADB.

2. Sanctioning

4. Bidders shall not be declared ineligible or prohibited from bidding on the basis of barring procedures or sanction lists, except individuals and firms sanctioned by ADB, without prior approval of ADB.

3. Rejection of all Bids and Rebidding

5. The Borrower shall not reject all bids and solicit new bids without ADB's prior concurrence. Even when only one or a few bids is/are submitted, the bidding process may still be considered valid if the bid was satisfactorily advertised and prices are reasonable in comparison to market values.

4. Advertising

6. Bidding of NCB contracts shall be advertised on the ADB website via the posting of the Procurement Plan. Borrowers have the option of requesting ADB to post specific notices in the ADB website.

C. Bidding Documents

5. Use of Bidding Documents

7. The Standard National Competitive Bidding Documents provided with the Government's Procurement Manual shall be used to the extent possible both for the master bidding documents and the contract-specific bidding documents. The English language version of the procurement documents shall be submitted for ADB review and approval in accordance with agreed review procedures (post and prior review) as indicated in the Procurement Plan. The ADB-approved procurement documents will then be used as a model for all procurement financed by ADB for the project.

6. Bid Evaluation

8. Bidders shall not be eliminated from detailed evaluation on the basis of minor, non-substantial deviations.

9. A bidder shall not be required, as a condition for award of contract, to undertake obligations not specified in the bidding documents or otherwise to modify the bid as originally submitted.

7. Employer's Right to Accept or Reject Any or All Bids

10. The decision of the Employer to accept or reject any or all bids shall be made in a transparent manner and involve an obligation to inform of the grounds for the decision through the bid evaluation report.

8. ADB Policy Clauses

11. A provision shall be included in all NCB works and goods contracts financed by ADB requiring suppliers and contractors to permit ADB to inspect their accounts and records and other documents relating to the bid submission and the performance of the contract, and to have them audited by auditors appointed by ADB.

12. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that the Borrower shall reject a proposal for award if it determines that the bidder recommended for award has, directly or through an agent, engaged in corrupt, fraudulent, collusive, or coercive practices in

competing for the contract in question.

13. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time determines that the firm or individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, or in executing, ADB-financed contract.

