

PROCUREMENT PLAN

Basic Data

Project Name: Urban Primary Health Care Services Delivery Project - Additional Financing		
Project Number: 42177-024		Approval Number: 3705/0607
Country: Bangladesh		Executing Agency: Local Govt Div,Min of Local Govt : Rural Devt & Coop
Project Procurement Risk: Low		Implementing Agency: N/A
Project Financing Amount: US\$ 140,000,000 ADB Financing: US\$ 110,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 30,000,000		Project Closing Date: 30 September 2023
Date of First Procurement Plan: 18 September 2018		Date of this Procurement Plan: 18 January 2022, Version 5
Advance Contracting: Yes	Related to COVID-19 response efforts: No	Use of e-procurement (e-GP): No

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall apply to procurement of goods and works.

Procurement of Goods and Works		
Method	Threshold	Comments
International Competitive Bidding for Goods	US\$ 2,000,000 and Above	-
National Competitive Bidding for Goods	Between US\$ 100,000 and US\$ 1,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Goods	Up to US\$ 99,999	-
Direct Contracting for Goods	US\$ 2,000,000 and Above	-
National Competitive Bidding for Works	Between US\$ 100,000 and US\$ 14,999,999	The first NCB is subject to prior review, thereafter post review.
Shopping for Works	Up to US\$ 99,999	-

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Packages SD-1, SD-2, SD-3, and SD-4
Consultant's Qualification Selection for Consulting Firm	Package no SD-5,7,8, 30 and 36
Single Source Selection for Consulting Firm	Package SD-6, SD-27
Individual Consultant Selection for Individual Consultant	Packages SD-9 to SD-24 and SD 31- 35

2. Goods and Works Contracts Estimated to Cost \$1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Procurement Method	Review (Prior/ Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
GD-17	Narayanganj City Corporation PA-1	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N

							<p>Advance Contracting: Y</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped in 2019. New PA selected Laksam Municipality, Cumilla. Subject to DPP revision</p>
GD-26	Dhaka South City Corporation PA-6	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: PA selected for MOU at appraisal. Modality change or area selection subject to DPP revision</p>
GD-27	Dhaka South City Corporation PA-7	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: PA selected for MOU at appraisal. Modality change</p>

							or area selection subject to DPP revision
GD-28	Dhaka South City Corporation PA-8	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: PA selected for MOU at appraisal. Modality change or area selection subject to DPP revision</p>
GD-29	Dhaka North City Corporation PA-6	1,880,000.00	DC	Prior		Q1 / 2022	<p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Covid-19 Response? No</p> <p>Comments: PA selected for MOU at appraisal. Modality change or area selection subject to DPP revision</p>
GD-30	Dhaka North City Corporation PA-7	1,880,000.00	DC	Prior		Q1 / 2022	<p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Covid-19 Response? No</p> <p>Comments: PA selected for MOU at appraisal.</p>

							Modality change or area selection subject to DPP revision
GD-31	Narayananj City Corporation PA-2	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Covid-19 Response? No Comments: Dropped in 2019. New PA selected Pirganj Municipality, Rangpur. Subject to DPP revision
GD-51	IT hardware for old and new PAs	1,660,000.00	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Goods Covid-19 Response? No Comments: Standard bidding documents for goods
GD-66	Laksam Municipality PA-1	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No

							Comments: Customized goods documents New PA in place of NCC PA-1
GD-67	Pirganj Municipality PA-1	1,880,000.00	ICB	Prior	1S2E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No Comments: Customized goods documents New PA in place of NCC PA-2
WD-18	CRHCC	1,537,000.00	NCB	Prior	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP customized documents
WD-19	CRHCC	1,225,000.00	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advance Contracting: N Bidding Document: Others

							<p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP customized documents</p>
WD-20	CRHCC	1,225,000.00	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP customized documents</p>
WD-21	CRHCC	1,225,000.00	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP customized documents</p>
WD-22	CRHCC	1,225,000.00	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Others</p>

							<p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP customized documents</p>
WD-23	CRHCC	1,225,000.00	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP customized documents</p>
WD-24	CRHCC	1,225,000.00	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP customized documents</p>
WD-25	CRHCC	1,225,000.00	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advance Contracting: N</p> <p>Bidding Document:</p>

							Others Covid-19 Response? No Comments: Delegated to LGED; eGP customized documents
--	--	--	--	--	--	--	--

3. Consulting Services Contracts Estimated to Cost \$100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or expected to commence within the next 18 months.

Package Number	General Description	Estimated Value	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
SD-01	TA firm for pilot initiative to support selected ULBs	1,800,000.00	QCBS	Prior	Q3 / 2019	FTP	Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: N Covid-19 Response? No Comments: Full funded by ADB, contract signing by March 2022
SD-02	Project Performance Monitoring and Evaluation	2,729,500.00	QCBS	Prior	Q2 / 2019	FTP	Assignment: International Quality-Cost Ratio: 90:10 Advance Contracting: Y Covid-19 Response? No Comments: Full funded by ADB, contract signing by March 2022
SD-05	Biennial Fiduciary Review	200,000.00	CQS	Prior	Q4 / 2021	BTP	Assignment: International Advance Contracting: N

							<p>Covid-19 Response? No</p> <p>Comments: Full funded by ADB</p>
SD-07	Operations Research (Promoting Needs-Based C-Section)	150,000.00	CQS	Prior	Q1 / 2022	BTP	<p>Assignment: National</p> <p>Advance Contracting: N</p> <p>Covid-19 Response? No</p> <p>Comments: Full funded by ADB</p>
SD-08	Operations Research (Nutrition and Food Security and Safety)	150,000.00	CQS	Prior	Q1 / 2022	BTP	<p>Assignment: National</p> <p>Advance Contracting: N</p> <p>Covid-19 Response? No</p> <p>Comments: Full funded by ADB</p>
SD-14	National consulting pool	150,000.00	ICS	Prior	Q1 / 2019		<p>Assignment: National</p> <p>Expertise: various</p> <p>Advance Contracting: N</p> <p>Covid-19 Response? No</p> <p>Comments: 30 pm</p>
SD-23	Midterm Review	100,000.00	ICS	Prior	Q3 / 2020		<p>Assignment: International</p> <p>Expertise: Evaluation</p> <p>Covid-19 Response? No</p> <p>Comments: Dropped. No consultant was fielded for MTR conducted 5-15 Dec 2021</p>

4. Goods and Works Contracts Estimated to Cost Less than \$1 Million and Consulting Services Contracts Less than \$100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is either ongoing or expected to commence within the next 18 months.

Goods and Works								
Package Number	General Description	Estimated Value	Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Advertisement Date (quarter/year)	Comments
GD-47	Medical Equipment for PAs	312,400.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No Comments: Full funded by ADB
GD-48	Medical Equipment for PAs	312,400.00	1	NCB	Post	1S1E	Q2 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No Comments: Full funded by ADB
GD-49	Medical Equipment for PAs	312,400.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No Comments: Full funded by ADB
GD-54	IT Equipment for PMU and PIUs	85,000.00	1	SHOPPING	Post		Q4 / 2021	

								<p>Covid-19 Response? No</p> <p>Comments: Full funded by ADB</p>
GD-56	Photocopier	85,000.00	1	SHOPPING	Post		Q1 / 2022	<p>Covid-19 Response? No</p> <p>Comments: For new PIUs</p>
GD-57	<p>Purchase of Vehicle (4 jeeps and 3 microbus)</p> <p>Lot 1: Lot 1: 4 Jeeps (replacement) Lot 2: Lot 2: 3 Microbus</p>	<p>518,000.00</p> <p>368,000.00</p> <p>150,000.00</p>	2	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advanced Contracting: N</p> <p>Bidding Document: Goods</p> <p>Covid-19 Response? No</p> <p>Comments: including registration and CNG conversion</p>
GD-59	1 Sedan car (for PMU)	37,000.00	1	SHOPPING	Post		Q1 / 2022	<p>Advanced Contracting: N</p> <p>Covid-19 Response? No</p> <p>Comments: including registration and CNG conversion</p>
GD-60	2 Motorcycles	5,000.00	1	SHOPPING	Post		Q1 / 2022	<p>Advanced Contracting: N</p> <p>Covid-19 Response? No</p>

								Comments: including registration
GD-68	Medical Waste Management Equipment for CRHCCs and PHCCs, Oxygen Concentrators, Anesthesia Machines (Portable)	339,529.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No Comments: Not covered under G0607 as package was not awarded by 31 December 2021. May be considered for financing from the loan.
WD-01 to 15	Expansion, renovation, routine maintenance, solar panel, and other "greening of existing 25 PAs"	2,820,000.00	15	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-17	Climate resilient civil works	85,000.00	2	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Small Works Covid-19 Response? No Comments: Funded from

	Lot 1: Climate resilient civil works Lot 2: Construction of Flood Protection Facility (Drain) for Selected CRHCC/PHCC	70,000.00 15,000.00						UCCRTF (Grant 0607)Dropeed
WD-26	PHCC	450,000.00	1	NCB	Prior	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-27	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-28	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No

								Comments: Delegated to LGED; eGP
WD-29	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-30	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-31	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-32	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N

								Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-33	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-34	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-35	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N

								<p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP</p>
WD-36	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advanced Contracting: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP</p>
WD-37	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advanced Contracting: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Delegated to LGED; eGP</p>
WD-38	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Advanced Contracting: N</p> <p>Bidding Document: Others</p> <p>Covid-19</p>

								Response? No Comments: Delegated to LGED; eGP
WD-39	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-40	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP
WD-41	PHCC	450,000.00	1	NCB	Post	1S1E	Q1 / 2022	Prequalification of Bidders: N Domestic Preference Applicable: N Advanced Contracting: N Bidding Document: Others Covid-19 Response? No Comments: Delegated to LGED; eGP

Consulting Services								
Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Advertisement Date (quarter/year)	Type of Proposal	Comments
SD-10 A	UPHC specialist	71,717.00	1	ICS	Prior	Q1 / 2022		Assignment: National Expertise: UPHC specialist Covid-19 Response? No Comments: Fully funded by ADB
SD-11 A	Procurement Specialist	71,717.00	1	ICS	Prior	Q1 / 2022		Assignment: National Expertise: Procurement Specialist Covid-19 Response? No Comments: Fully funded by ADB
SD-14.1	Senior Procurement Manager	60,000.00	1	ICS	Prior	Q1 / 2021		Assignment: National Expertise: Procurement Covid-19 Response? No Comments: will be dropped

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

Goods and Works							
Package Number	General Description	Estimated Value (cumulative)	Estimated Number of Contracts	Procurement Method	Review (Prior/Post)	Bidding Procedure	Comments
GD-52	Office refurbishment for PMU & old PIUs	113,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Goods Covid-19 Response? No Comments: Full funded by ADB
WD-42	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Covid-19 Response? No Comments: Q1, 2022: Delegated to LGED; eGP
WD-43	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Covid-19 Response? No Comments: Q1, 2022: Delegated to LGED; eGP
WD-44	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N

							<p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Q1, 2022: Delegated to LGED; eGP</p>
WD-45	PHCC	450,000.00	1	NCB	Post	1S1E	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Q1, 2022: Delegated to LGED; eGP</p>
WD-46	PHCC	450,000.00	1	NCB	Post	1S1E	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p> <p>Comments: Q1, 2022: Delegated to LGED; eGP</p>
WD-47	PHCC	450,000.00	1	NCB	Post	1S1E	<p>Prequalification of Bidders: N</p> <p>Domestic Preference Applicable: N</p> <p>Bidding Document: Others</p> <p>Covid-19 Response? No</p>

							Comments: Q1, 2022: Delegated to LGED; eGP
WD-48	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Covid-19 Response? No Comments: Q1, 2022: Delegated to LGED; eGP
WD-49	PHCC	450,000.00	1	NCB	Post	1S1E	Prequalification of Bidders: N Domestic Preference Applicable: N Bidding Document: Others Covid-19 Response? No Comments: Q1, 2022: Delegated to LGED; eGP

Consulting Services

Package Number	General Description	Estimated Value	Number of Contracts	Recruitment Method	Review (Prior/Post)	Type of Proposal	Comments
SD-09	International consulting pool	440,000.00	1	ICS	Prior		Assignment: International Expertise: various Covid-19 Response? No Comments: 20 pm, May be dropped
SD-20	Mechanical Engineer	80,000.00	1	ICS	Prior		Assignment: National Expertise:

							Engineering Covid-19 Response? No Comments: 12 pm; May be dropped, Funded from UCCRTF
SD-21	Medical Waste Management Expert	80,000.00	1	ICS	Prior		Assignment: National Expertise: Waste Management Covid-19 Response? No Comments: Dropped. Expert mobilized under TA9152
SD-24	Completion Review (PCR)	100,000.00	1	ICS	Prior		Assignment: International Expertise: Evaluation Covid-19 Response? No Comments: Fully funded by ADB
SD-30	Junior Consultant (Monitoring & Evaluation)	200,000.00	1	ICS	Prior		Assignment: National Expertise: Monitoring and evaluation Covid-19 Response? No Comments: Proposed in the RDPP. May be dropped, EOI will be published after approval of RDPP.
SD-31	Junior Consultant (Procurement)	120,000.00	1	ICS	Prior		Assignment: National Expertise: Project Implementation

							<p>Covid-19 Response? No</p> <p>Comments: Proposed in the RDPP. EOI will be published after approval of RDPP.</p>
SD-32	DPP Specialist	40,000.00	1	ICS	Prior		<p>Assignment: National</p> <p>Expertise: DPP</p> <p>Covid-19 Response? No</p> <p>Comments: Proposed in the RDPP. EOI will be published after approval</p>
SD-33	Junior Consultant (Financial Management)	13,338.00	1	ICS	Prior		<p>Assignment: National</p> <p>Expertise: Accounting</p> <p>Covid-19 Response? No</p> <p>Comments: Proposed in the RDPP. EOI will be published after approval of RDPP.</p>
SD-34	Junior Consultant (Accounts & Audit)	13,338.00	1	ICS	Prior		<p>Assignment: National</p> <p>Expertise: Accounting and Audit</p> <p>Covid-19 Response? No</p> <p>Comments: Proposed in the RDPP. EOI will be published after approval of RDPP.</p>
SD-35	Junior Consultant (Admin & Training)	13,338.00	1	ICS	Prior		<p>Assignment: National</p> <p>Expertise: various</p>

							Covid-19 Response? No Comments: Proposed in the RDPP. EOI will be published after approval of RDPP.
--	--	--	--	--	--	--	--

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works							
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
GD-46	Medical Equipment for PAs	312,400.00	559,190.00	NCB	Q3 / 2020	12-OCT-21	M/S Ocean Enterprise
GD-16	Barishal City Corporation PA-1	1,880,000.00	1,198,700.00	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-44	Benapol Municipality PA-1	1,560,000.00	885,039.00	ICB	Q2 / 2020	10-NOV-21	UNNAYAN and Khulna Health Care Hospital Pvt. Ltd.-JV
GD-34	Chattogram City Corporation PA-2	1,880,000.00	1,336,622.00	ICB	Q4 / 2021	10-NOV-21	MAMATA
GD-20	Cumilla City Corporation PA-1	1,880,000.00	1,886,882.35	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission
GD-40	Derai Municipality PA-1	1,560,000.00	895,768.00	ICB	Q2 / 2020	10-NOV-21	Research, Training and Management (RTM) International
GD-06	Dhaka North City Corporation PA-1	1,880,000.00	1,847,205.80	ICB	Q4 / 2017	11-OCT-18	Nari Maitree

GD-07	Dhaka North City Corporation PA-2	1,880,000.00	1,796,373.23	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-08	Dhaka North City Corporation PA-3	1,880,000.00	1,384,355.86	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)
GD-09	Dhaka North City Corporation PA-4	1,880,000.00	1,538,608.00	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-10	Dhaka North City Corporation PA-5	1,880,000.00	1,403,360.51	ICB	Q4 / 2017	11-OCT-18	Unity Through Population Service (UTPS)
GD-01	Dhaka South City Corporation PA-1	1,880,000.00	1,426,602.15	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-02	Dhaka South City Corporation PA-2	1,880,000.00	1,800,968.00	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-03	Dhaka South City Corporation PA-3	1,880,000.00	1,459,872.69	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)
GD-04	Dhaka South City Corporation PA-4	1,880,000.00	2,013,803.22	ICB	Q4 / 2017	11-OCT-18	Population Services and Training Center (PSTC)
GD-05	Dhaka South City Corporation PA-5	1,880,000.00	1,225,511.79	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-42	Faridpur Municipality PA-1	1,560,000.00	970,086.00	ICB	Q2 / 2020	10-NOV-21	Population Services and Training Center (PSTC)

GD-41	Gaibandha Municipality PA-1	1,560,000.00	906,863.00	ICB	Q2 / 2020	10-NOV-21	Eco-Social Development Organization (ESDO)
GD-18	Gazipur City Corporation PA-1	1,880,000.00	1,242,604.00	ICB	Q4 / 2017	11-OCT-18	FPAB
GD-19	Gazipur City Corporation PA-2	1,880,000.00	788,417.28	ICB	Q4 / 2017	11-OCT-18	UTPS
GD-32	Gazipur City Corporation PA-3	1,880,000.00	710,913.00	ICB	Q3 / 2020	10-NOV-21	Progoti Samaj Kallyan Protisthan and Poribar Porikalpana Sangstha (PSKP&PPS)
GD-39	Jagannathpur Municipality PA-1	1,560,000.00	882,062.00	ICB	Q2 / 2020	10-NOV-21	Research, Training and Management (RTM) International
GD-13	Khulna City Corporation PA-1	1,880,000.00	1,648,955.00	ICB	Q4 / 2017	11-OCT-18	Association for Development Activity of Manifold Social Work (ADAMS)
GD-14	Khulna City Corporation PA-2	1,880,000.00	1,635,335.59	ICB	Q4 / 2017	11-OCT-18	Association for Prevention of Septic Abortion, Bangladesh (BAPSA)
GD-22	Kishoreganj Municipality PA-1	1,560,000.00	1,183,081.93	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-38	Kurigram Municipality PA-1	1,560,000.00	857,937.00	ICB	Q2 / 2020	10-NOV-21	Resource Integration Centre (RIC)
GD-36	Mymensingh City Corporation PA-1	1,560,000.00	951,342.00	ICB	Q2 / 2020	10-NOV-21	Population Services and Training Center

							(PSTC)
GD-37	Netrokona Municipality PA-1	1,560,000.00	907,920.00	ICB	Q2 / 2020	10-NOV-21	Padakhep Manabik Unnayan Kendra (PMUK)
GD-11	Rajshahi City Corporation PA-1	1,880,000.00	1,294,515.81	ICB	Q4 / 2017	11-OCT-18	Dhaka Ahsania Mission (DAM)
GD-12	Rajshahi City Corporation PA-2	1,880,000.00	1,422,651.23	ICB	Q4 / 2017	11-OCT-18	Nari Maitree
GD-21	Rangpur City Corporation PA-1	1,880,000.00	1,274,610.00	ICB	Q4 / 2017	11-OCT-18	Light House
GD-43	Shariatpur Municipality PA-1	1,560,000.00	857,937.00	ICB	Q2 / 2020	10-NOV-21	Resource Integration Centre (RIC)
GD-24	Sirajganj Municipality PA-1	1,560,000.00	1,370,225.98	ICB	Q4 / 2017	11-OCT-18	Tilottama
GD-15	Sylhet City Corporation PA-1	1,880,000.00	1,588,259.23	ICB	Q4 / 2017	11-OCT-18	Shimantik
GD-33	Chattogram City Corporation PA-1	1,880,000.00	1,249,982.00	DC	Q2 / 2020	29-SEP-20	Chattogram City Corporation Health Department
GD-35	Chattogram City Corporation PA-3	1,560,000.00	1,249,421.00	DC	Q2 / 2020	29-SEP-20	Corporation Health Department
GD-69	Emergency Medical Equipment Items for Covid-19	38,970.00	41,897.00	SHOPPING	Q4 / 2021	27-DEC-21	Advance Digital Technology
GD-25	Gopalganj Municipality PA-1	1,560,000.00	1,044,612.80	DC	Q4 / 2018	11-OCT-18	Gopalganj Municipality

GD-23	Khustia Municipality PA-1	1,560,000.00	1,155,163.80	DC	Q4 / 2018	11-OCT-18	Kustia Municipal Health Department
GD-45	Tarabo Municipality PA-1	1,560,000.00	933,147.00	DC	Q2 / 2020	29-SEP-20	Chottagram City Corporation Health Department
GD-55	Upgradation of accounting software	60,000.00	63,187.00	SHOPPING	Q2 / 2020	15-NOV-20	Synesis IT

Consulting Services							
Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Comments
SD-06	Operations Research (UHDSS)	320,000.00	301,453.63	SSS	Q3 / 2019	06-AUG-19	ICDDRDB
SD-03	BCCM Program	2,500,000.00	2,088,838.00	QCBS	Q2 / 2019	30-NOV-21	Visual Communication Limited [Lead] in association with Konika Consulting Services Pvt. Ltd. [Joint venture partner]
SD-04	ICT solutions and HMIS	890,000.00	584,564.00	QCBS	Q3 / 2019	14-DEC-21	mPower Social Enterprises Ltd [Lead] in association with HiSP Bangladesh Foundation [Joint Venture Partner]
SD-16	Capacity Development Specialist	60,000.00	45,219.03	ICS	Q3 / 2019	02-DEC-19	Mohammad Sheikh Shahriar
SD-17	Environment Specialist	60,000.00	45,219.03	ICS	Q1 / 2019	30-AUG-19	Mr. Mostafa M. Kamal

SD-13	Financial Management Specialist	150,000.00	113,060.89	ICS	Q3 / 2019	02-DEC-19	Uttam Kumar Karmakar
SD-15 A	Gender Specialist	4,200,000.00	3,779,527.00	ICS	Q4 / 2020	19-JAN-21	Krajai Chowdhury
SD-12	Quality Assurance/M&E Specialist	180,000.00	90,438.00	ICS	Q1 / 2019	30-AUG-19	Mr. Rafiqus Sultan
SD-14.2	Senior Finance Manager	60,000.00	45,219.03	ICS	Q3 / 2019	02-DEC-19	Rownak Jahan Nasrin Khan
SD-14.3	Senior Monitoring and Evaluation Manager	4,800,000.00	3,779,527.00	ICS	Q4 / 2020	19-JAN-21	Dr. Sharmin Nahar

2. Completed Contracts

Goods and Works								
Package Number	General Description	Estimated Value	Awarded Contract Value	Procurement Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
GD-00	16-months Continuation of Partnership Agreements in 25 Areas	6,543,845.58	10,817,416.23	DC	Q4 / 2018	20-NOV-18	31-JUL-19	Extended up to 16 month variation (April 2018-July 2019) due to delays in the new PA contracts
GD-65	Procurement of Emergency Medical Supplies (COVID-19 PPE and other goods)	215,883.00	153,300.00	SHOPPING	Q2 / 2020	15-JUN-20	20-JUL-20	Sterling Multi-Technologies Ltd. RK Enterprise Rambler Trade International Ltd World Vision Enterprise
SD-28 (NCS)	COVID-19 Awareness and Trainings (Lot 1: Awareness Campaign and Communication for Behavioral Change, and Lot	18,930.00	19,792.00	SHOPPING	Q2 / 2020	25-JUN-20	15-AUG-20	SIM Corporation (Lot-1) Grant Thornton Consulting Bangladesh Ltd. (Lot-2)

	2: Online Training for Doctors)							
GD-53	Office equipment for PMU and PIUs	85,000.00	86,088.00	SHOPPING	Q3 / 2020	24-DEC-20	08-NOV-20	Asian Enterprise, SOFT TECH
GD-61	Solar energy system	610,000.00	299,459.20	NCB	Q2 / 2019			Bangladesh OPTO Electronics Co. Ltd.
GD-62 to 64	Climate resilient equipment	225,000.00	238,922.00	SHOPPING	Q1 / 2019			S. M Enterprise, Global Fintech, Masud Electronics and Computer, Technoworth Associates Ltd, Glownett Commodities

Consulting Services

Package Number	General Description	Estimated Value	Awarded Contract Value	Recruitment Method	Advertisement Date (quarter/year)	Date of ADB Approval of Contract Award	Date of Completion	Comments
SD-25	Procurement Expert	80,000.00	27,000.00	ICS	Q4 / 2018	08-FEB-19	31-JAN-20	ADB-engaged, under UCCRTF; Sajjad Hossain
SD-15	Gender Specialist	60,000.00	43,892.00	ICS	Q2 / 2019	30-AUG-19	14-MAR-20	Ms. Rokeya Khatun
SD-18	Structural/Civil Engineer	80,000.00	25,000.00	ICS	Q4 / 2018	08-FEB-19	30-JUN-20	ADB-engaged, under UCCRTF; Mohammad Kamruzzaman
SD-19	Electrical Engineer	80,000.00	38,000.00	ICS	Q4 / 2018	28-JAN-19	20-JUL-20	ADB-engaged, under UCCRTF; Md. Montasir Mamun

SD-27	Baseline Household Survey of 8 Municipalities	70,554.00	66,490.26	SSS	Q1 / 2019	15-NOV-19	04-OCT-20	Eusuf and Associates
SD-22	Climate Change Infrastructure Coordinator	80,000.00	71,000.00	ICS	Q4 / 2018	22-JAN-19	31-DEC-20	ADB-engaged, under UCCRTF; Syed Nesar Ahammed
SD-10	UPHC specialist	180,000.00	90,438.06	ICS	Q3 / 2019	02-DEC-19	24-JAN-21	Md. Nurul Islam
SD-11	Procurement Specialist	120,000.00	7,559,055.00	ICS	Q4 / 2020	19-JAN-21	14-APR-21	Mohammad Shamsul Arefin Arif

D. National Competitive Bidding

A. Regulation and Reference Documents

1. The procedures to be followed for national competitive bidding shall be those set forth for the National Open Tendering Method in *The Public Procurement Rules, 2008* (as updated and pursuant to *The Public Procurement Act, 2006* issued by the Government of Bangladesh) with the clarifications and modifications described in the following paragraphs required for compliance with the provisions of the Procurement Guidelines.

B. Procurement Procedures

1. Eligibility

2. The eligibility of bidders shall be as defined under section I of the Procurement Guidelines; accordingly, no bidder or potential bidder should be declared ineligible for reasons other than those provided in section I of the Guidelines, **as amended from time to time**.

2. Advertising

3. The posting of NCB specific notices for contracts valued at less than \$1 million on ADB's website is not required but is highly recommended.

3. Location of Bid Submission

4. Submission of bids to 'primary' and 'secondary' locations, or 'multiple droppings' of bids, shall not be required or allowed. Advertisements and bidding documents shall specify only one location for delivery of bids.

4. Bid Price as Percentage of Estimate

5. Bids shall not be invited on the basis of percentage above or below the estimated cost, and contract award shall be based on the lowest evaluated bid price of responsive bid from eligible and qualified bidder.

5. Lottery

6. A lottery system shall not be used to determine a successful bidder, including for the purpose of resolving deadlocks.

6. Rejection of All Bids and Rebidding

7. Bids shall not be rejected and new bids solicited without ADB's prior concurrence.

C. Bidding Documents

7. Anti-Corruption

8. Definitions of corrupt, fraudulent, collusive and coercive practices shall reflect the latest ADB Board-approved Anti-Corruption Policy definitions of these terms and related additional provisions (such as conflict of interest, etc.).

8. Qualification Requirements

9. Qualification criteria and specific requirements must be explicitly stated in the bidding documents and applied consistently during bid evaluation.

a. Rejection of Bids

10. A bid shall not be rejected on the grounds that its bid price is not within a percentage range above or below the contract estimate.

10. ADB Policy Clauses

11. A provision shall be included in all NCB works and goods contracts financed by ADB requiring suppliers and contractors to permit ADB to inspect their accounts and records and other documents relating to the bid submission and the performance of the contract, and to have them audited by auditors appointed by ADB.

12. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that the Borrower shall reject a proposal for award if it determines that the bidder recommended for award has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices in competing for the contract in question.

13. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time determines that the firm or individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, or in executing, ADB-financed contract.

