

Social Monitoring Report

Project Number: 43309-013

November 2014

CAM: Provincial Roads Improvement Project

(Loan 2839/8254/3442 and Grant 0278)

Second Quarterly External Monitoring Report on Resettlement Plan
Implementation (NR13, PR314D, NR53, PR150B and PR151B)

August to October 2014

Prepared by Action for Development for Inter-Ministerial Resettlement Committee (IRC), Resettlement Department, Ministry of Economy and Finance, Kingdom of Cambodia and Asian Development Bank.

This social monitoring report is a document of the borrower. The views expressed herein do not necessarily represent those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature. Your attention is directed to the "terms of use" section of this website. In preparing any country program or strategy, financing any project, or by making any designation of or reference to a particular territory or geographic area in this document, the Asian Development Bank does not intend to make any judgments as to the legal or other status of any territory or area.



**The Provincial Roads Improvement Project
Resettlement Plan Implementation**

EXTERNAL MONITORING

Period from August to October 2014

**Second Quarterly Report
(August to October 2014)**



Submitted to
Inter-Ministerial Resettlement Committee (IRC)
by **Action for Development (AFD)**

November 2014



ACTION FOR DEVELOPMENT



ACTION FOR DEVELOPMENT
#448, St 271 Sangkat Tum Nubtek, Khan Cham
Kamorn, Phnom Penh, Cambodia
Tel: 095 77 33 34
Email: actionfd@yahoo.com

Phnom Penh, 20th January 2015

Ref No: 003 AFD 2015

H.E Nhean Leng
Under Secretary of State
Chairman of IRC
Ministry of Economic and Finance
Tel: 855-23-724 664
Fax: 855-23-427 798

Ref: External Monitoring and Post Evaluation on Resettlement for the Provincial Road Improvement Project (NR53, PR150B, PR151B, NR13 & PR314) Loan 2839-CAM (SF)

Subject: Submission of Second Quarterly Report (August-October) 2014

Dear H.E Nhean Leng

With reference to above mentioned contract, we hereby would like to submit the second quarterly report from August to October 2014, for our review and comment. Your comment is highly appreciated.

With best regards


AFD
Ley Chamroeun
Country Director (AFD)

THE ROAD IMPROVEMENT PROJECT
RESETTLEMENT PLAN IMPLEMENTATION
EXTERNAL MONITORING

Second Quarterly Monitoring Report

TABLE OF CONTENTS

Section	Page
ABBREVIATIONS	ii
I. Introduction	1
1.1. Background of the Project	1
1.2. Objectives of Monitoring	1
II. Scope of Resettlement Impacts and Budget	1
2.1. Scope of Resettlement Impacts	1
2.2. Budget	2
III. Methodology	2
IV. Project Entitlements as per Approved RP	4
V. Schedule as per RP approved and updating	4
VI. Status of Accomplishment During The Monitoring Period	5
6.1. External Monitoring Organization's (EMO) Activities	5
6.2. Achievable IRC's Activities	7
6.3. Unachievable Activities	8
6.4. Added/deviant Activities	8
VII. Identified Issues and Time-Bound Recommendation	8
7.1. Issues Identified During the Monitoring Period	8
7.2. Time-Bound Recommendation	8
VIII. Detailed Work Plan	9
IX. List of Person Met	9
X. Annex	17

Appendix A: Work Plan Detailed Tasks

Appendix B: The Progress Matrix of the Resettlement Plan Implementation

Appendix C: Observation Form for Monitoring the Detailed Measurement Survey (DMS)-
Form (C): Questionnaire for Interviewing APs (APs)

Appendix D: Observation Form for Monitoring the Detailed Measurement Survey (DMS)-
Form (D): Questionnaire for Group Interview with APs (APs)

ABBREVIATIONS

ADB	Asian Development Bank
AHs	Affected Households
AFD	the Action for Development
APs	APs
CBF	Cross Border Facility
COI	Corridor of Impacts
DMS	Detailed Measurement Survey
EMA/O	External Monitoring Agency/Organization
EA	Executing Agency
FGD	Focus Group Discussion
GDP	Gross Domestic Product
GC	Grievance Committee
IOL	Inventory of Losses
IRC	Inter-ministerial Resettlement Committee
IRC-RD	Inter-ministerial Resettlement Committee-Resettlement Department
MEF	Ministry of Economy and Finance
MPWT	Ministry of Public Works and Transport
NR	National Road
PDA	Provincial Department of Agriculture
PDEF	Provincial Department of Economy and Finance
PDLMUP	Provincial Department of Land Management and Urban Planning
PDPWT	Provincial Department of Public Works and Transport
PMU	Project Management Unit
PR	Provincial Road
PRA	Participatory Rapid Appraisal
PRSC	Provincial Resettlement Sub-Committee
RCS	Replacement Cost Survey
RGC	Royal Government of Cambodia
ROW	Right of Way
RP	Resettlement Plan
SAP	Severely APs
SES	Socio-Economic Survey
TA	Technical Assistance
TL	Team Leader
TOR	Terms of Reference
URPs	Updated Resettlement Plans
WG	Working Group

I. INTRODUCTION

1.1. Background of the Project

Approximately 176km of provincial and national roads were planned to improve. First section was covered provincial road (PR) no. 150B, National Road (NR) no. 53, and provincial road (PR) no. 151B. And the second section was covered the PR 314D and NR 13, and, Cross Border Facility Prey Var-Mocva. First section covers of about 85 km long of the road cut across 4 districts and 10 communes in Kampong Chhnang and Kampong Speu provinces. The PR-150B passes through 26 villages of 5 communes. The NR 53 traverses 17 villages of 4 communes. PR-151B traverses by 4 villages of 1 commune. And the second section covers of about 91 km long of the road cut across 6 districts and 17 communes in Prey Vong and Svay Rieng provinces. The PR314D traverses 16 villages of 6 communes. The NR13 traverses 41 villages of 12 communes. And Development of the existing cross border facility (CBF)- Cambodia and Vietnam at Prey Var Mocva, Svay Rieng province.

Two resettlement plans (RPs) were developed with purposive to identify the impact on the local population of upgrading and rehabilitation those roads and CBF; and to provide measures for compensation where the population is negatively affected by the works, primarily through the acquisition of farmland and encroachment onto residential and commercial sites.

1.2. Objectives of Monitoring

Generally to provide monitor and indicate any corrective measures necessary to the RPs during implementation and on the overall effects that resettlement is having on the APs and on their socioeconomic status.

The specific objectives of the monitoring program are:

- To ensure that the standard of living of APs are restored or improved
- To monitor whether the overall project and resettlement objectives are being met in accordance with the Resettlement Plan and if not to suggest corrective measures
- To assess if rehabilitation measures and compensation are sufficient and comply with the ADB Policy on Involuntary Resettlement
- To identify problems or potential problems; and
- To identify methods of responding immediately to mitigate and resolve problem

II. SCOPE OF RESETTLEMENT IMPACTS AND BUDGET

2.1. Scope of Resettlement Impacts

2.1.1. The rehabilitation of PR150B, NR53, and PR151B

The inventory of losses (IOL) and census of AHs conducted on 6-21 June 2011 in PR150B, on 13-17 June 2011 in NR53, and on 17-19 June 2011 in PR151B. The survey estimated of the impacts of the project that 39 houses, 34 house-and-stores, and 89 shops in PR 150B; 17 houses and 43 shops in NR53, and two houses and ten shops in RP151B are adversely affected by the rehabilitation of the Project roads; 38 houses and house and stores in PR 150B; 12 houses in NR 53, and one house in RP 151B are entirely affected and must shift behind the corridor of impact. Moreover, 67 independent shops in RP 150B, 29 shops in NR53, and three shops in RP 151B are entirely affected. Some 150,291m² of ROW land in RP 150B are used or occupied by private households for farming, for residence and business; while 18,229m² of ROW land is occupied by private persons in NR53; and 2,485m² in RP 151B.

Other fixed structures affected include fences, concrete pavements, extended eaves, pipe culverts and sign boards. In addition, 41 electric and telecommunication posts (39 in PR150B and two in PR151B) need to be relocated behind the COI. Approximately 3,010 of perennial trees and 2,612 timber trees need to be removed from the COI of the Project roads.

2.1.1. The rehabilitation of PR314D, NR13, and Cross-Border Facility (CBF)

The inventory of losses (IOL) and census of affected households were conducted from 20 May 2011 through 2 June 2011 for the PR314D (from 20-25 May 2011) and NR13 (from 26 May through 2 June 2011). The study of impact estimated that around 697 households (215 in 314D and 482 in NR 13) in 19 communes (7 in 314D and 12 in NR13) are affected by the loss of fixed assets and sources of incomes or livelihoods. Forty-five households in 314D and 108 households in NR 13 are affected by impacts on their homes and house and shops of which 20 households in 314D and 26 households NR13 will lose entirely their homes and house and shops and will need to reconstruct behind the construction corridor. Moreover, 62 households in 314D and 114 households in NR13 are affected by impacts on their independent shops (i.e. detached from other buildings) of which 45 households in 314D and 57 households will have to relocate their business behind the construction corridor. In 314D, some 27,936 square meter of land in the ROW are used or occupied by private households (12,004m² for agriculture and 15,932 m² for residence and business), while in NR 13, around 47,398.3 m² of land in the ROW are used or occupied by private households (44,681m² for agriculture and 2,717m² for residence and business). Other fixed structures affected include fences, concrete pavements, extended eaves, pipe culverts and sign boards. In addition, 96 electric and telecommunication posts (75 in 314D and 21 in NR13) need to be relocated behind the COI. Around 12,140 perennials and timber trees (2,234 in 314D and 9,906 in NR13) need to be removed from the COI.

In the expansion of the CBF at Prey Var, the IOL and census of AHs study was conducted on 5-7 August 2011. It estimated that an aggregate of 24,945.12m² of private land will be acquired, in addition to two houses and one store with a combined floor area of 90m². Fifteen perennial and 583 timber trees owned by these private individuals will likewise be acquired. Two absenteees (i.e. living abroad or in Phnom Penh) and one landed local farmer own the affected plots of land. Two other households have built structures on the land of two of the landowners to oversee the properties. The existing CBF facilities are standing on a 10,982m² government land.

2.2. Budget

The total costs of resettlement for PR150B, NR 53, and PR151B was estimated at US\$673,450.56. And the total costs of resettlement for PR314D and NR 13 and construction of the CBF is US\$1,380,966.58. Totally the budget for these two resettlement plans for the provincial road improvement project for the PR150B-NR53-and-PR151B, and, for the PR314D-NR13-and-the CBF construction, was estimated at US\$2,054,417.14.

The cost for resettlement included the compensation payment for land acquisition, structures and crops affected by the project, livelihood and allowances, operation and administration costs, and external monitoring.

III. METHODOLOGY

Based on an agreed project TOR, the approach of conducting the external monitoring is to minimize negative impact on the affected households (AHs), and, to ensure the transparency and public implementation of the Resettlement Plan. The following issues will be addressed by the External Monitoring Agency/Organization are;

¹ This number excludes the 14 houses and shops in 314D and the 44 houses and shops in NR13 whose owners could not be determined at the time of the IOL because said structures were unattended or locked.

- Payment of compensation and allowances as per approved Updated RPs (URPs). Identify whether all A/Hs are covered under the URPs and confirm that they are all eligible for compensation, resettlement and rehabilitation assistance, irrespective of tenure status, social or economic standing, and any such factors that may discriminate against achieving the project objectives. Timing of disbursement of payment and documentation DMS and payments.
- Public consultation and awareness of resettlement entitlements
- Coordination of resettlement activities with construction schedule
- Land acquisition and transfer procedures
- Construction of replacement houses and structures
- Level of satisfaction of APs with the provisions and implementation of the RP
- Grievance redress mechanism
- Capacity of APs to restore/re-establish livelihoods and living standards. Special attention will be given to severely affected APs and vulnerable APs
- Trends in living standards. Throughout the RP implementation process, the EMA will observe and conduct surveys to monitor the progress APs are making to restore living standards. Special attention will be paid to any differences based on gender and ethnicity. Any potential problems in the restoration of living standards will be reported
- Resettlement impacts caused during construction activities;
- Receive complaints from APs if any and explain to the aggrieved APs the eligibility for compensation and livelihood restoration set out in the approved URP.

The second quarterly monitoring phase started from August through October 2014. The methods and materials for monitoring were specifically designed to follow up and address key following issues below,

- Public consultation and awareness of resettlement entitlements
- Coordination of resettlement activities with construction schedule
- Land acquisition and property affected by the project
- Level of satisfaction of APs with the provisions and implementation of the RP
- Grievance redresses mechanism and complaints from APs if any, and, explains to the aggrieved APs the eligibility for compensation and livelihood restoration set out in the approved URP.

The field observation and participatory monitor approach were used to follow up the activities and performance of IRC-working group done. Also the IRC-WG's field work reports were reviewed.

The field observation was done at field to monitor the public posters and leaflets about the project, and marking pole for expanding the road line. This action would be done actually at place where the EMA team arrived.

The participatory monitoring was done with key project stakeholder such as IRC-WG members, APs and local authorities (village head and commune council). IRC-WG members were asked about the activities done during the monitoring period and next plan. APs were either individually interviewed or grouped to interview to understand the activities and performance of IRC-WG and complaints taken place during the DMS and affected properties recording. Adding to the local authorities were precisely interviewed to make sure the activities and performance of IRC-WG, APs and complaints.

The materials and questionnaires for interview with individual APs and group APs were designed and developed. (See Annex C and D)

IV. PROJECT ENTITLEMENTS AS PER APPROVED RP

The Resettlement Plans (RPs)-November 2011 were prepared for provincial road improvement project for PR150B, NR 53 and PR 151B (in Kampong Speu and Kampong Chhnang province), and, for NR 13, PR 314D and Cross Border Facility Prey Var-Mocva (in Prey Veng and Svay Rieng province).

The project entitlements of these resettlement plans (RPs) were tabulated and summarized in matrix table in difference of types of loss and impacts, application of loss, and which AHs are eligible for their entitlements and compensation (See Inception Report).

V. SCHEDULE AS PER RP APPROVED AND UPDATING

The schedule of RP has been proposed, and summarizes the activities related to preparation, updating and implementation of Resettlement Plan (RP). The indicative resettlement schedule of the roads improvement project of PR150B, NR53, PR151B, PR314D, NR13, and CBF construction is in table below;

Table 5.1. Indicative Resettlement Schedule

Activities	Schedule
RP preparation	June-November 2011
ADB concurrence of draft RP	November 2011
RP updating	April 2012
Submission to and ADB concurrence of updated RP	June 2012
Implementation of the approved updated RP	July-December 2012
Internal monitoring (submission of quarterly reports)	April 2012-December 2012
External Monitoring (submission of bi-annual M&E reports)	April 2012-December 2013

VI. STATUS OF ACCOMPLISHMENT DURING THE MONITORING PERIOD

6.1. External Monitoring Organization's (EMO) Activities

From August through October 2014, the M&E team has followed up the resettlement plan implementation in Kampong Speu, Kampong Chhnang, Prey Veng and Svay Rieng. And certain monitoring activities have been done as follow;

6.1.1 Review existing documents

The field reports on activities done prepared by IRC-working group were reviewed.

6.1.2 Meeting with Key informant and Interview

Key project informants, particularly Mr. Heng Honglim and Mr. Khen Sovathara (see the section IX-the list of person met) were frequently appointed and made interview to understand the project of RP implementation and activities have been done by IRC-WG. Also the issues and problems encountered during the project implementation at the ground were inquired. The results of consultation and interview are in bolds below;

- **Public campaign and awareness building:**

The project information was disseminated through the public meeting and project information booklet distribution to the local people, particularly the APs and communities.

The knowledge and information of the project was written in booklet in form of question and answer. It reads about the project's background, benefit, and impact of the project and COI, project executive agency, cutoff date and entitlement, compensation, allowance and assistance for relocating of APs (including renters will be eligible for three months rental assistance) and vulnerable group, and grievance procedure. The project information booklet was usually distributed to every local people, particularly to the affected households (AHs), during the meeting.

Beside of the booklet distributed, the IRC-WG informed and explained more during the public meeting to the meeting's participants, particularly APs, about whatever knowledge and information of the project written in the project booklet.

Public meetings have been organized at commune level, and held in advance 1 or 2 days before conducting DMS. Village-headman and commune council (especially to commune chief) play key role to inform and gathering local people and community, particularly affected households (AHs), in their area to participate in the meeting after receiving the acknowledgement from IRC-WG.

- **Detail Measurement Survey (DMS) process**

The DMS survey for PR-150B, NR53 and PR151B was properly started from March 2013 through December 2013. The process went on smoothly. Totally the affected household of the road improvement project was 1681 AHs. All AHs were registered in the DMS list.

The DMS survey for PR-314D and CBF was completed by March 2014 while the DMS survey for NR-13 was started from April 1st, 2014 through August 2014. Total affected households for PR-314D and CBF was 1037, and the total affected households for NR-13 was 2535 HHs. The affected households/people on PR-314D and NR 13, and CBF were surveyed and their affected properties were recorded in DMS form. Those APs have received the yellow card certified their properties affected by the project.

- **Compensation and contract making process**

The process of compensation and contract making has not yet been started.

- **Grievance and complaints solving process**

The grievance and complaints of the local people regarding to the project would be being processed, and solved under the grievances redress committee which has been established in each province. And the process of solving the grievance and complaints was the bottom-up approach from commune level to the court, and the course of action to resolve the complaint was within 15 days (see inception and first quarterly report).

During the August through October 2014, there have no outstanding complaints and issues taken place.

6.1.3 Field observation- indirect observed DMS process

To follow up and check the achievement and performance of IRC-WG in implementing of the resettlement plan, the EM team has conducted field assessment by site observation and local AHs participatory monitoring. The field monitoring was done 7 days to check the work on PR-151B, NR-53, PR-150B in Kampong Speu and Kampong Chhnang, and also to follow up the work done in PR-314D and NR-13 in Svay Rieng province. This was to observe the issues and complaint that might be taken place during August through October 2014, and not found in the first quarter (field) monitor, May through July 2014.

With time and resource limited, the EM team has selected some villages and commune within these three provinces to conduct the focus group interview (FGI), and individual interview. Certain APs and local authorities (see lists of the person met in Table 9.2, Table 9.3, and Table 9.4) were randomly selected for this participatory monitoring and interview. It was to make a cross check with information obtained from IRC-WG and monitor the achievement of RP implementation.

The EM team used two observation checklists which prepared in English and translated into local (Khmer) language to collect information about DMS survey conducted by IRC-WG, and issues taken place during and after the DMS survey. Observation checklist form-Form C was used to do interview with AHs or their household representative individually. And the observation checklist form-D was used to do group interview with a group of APs (see appendix C and D).

The field work found that the DMS survey was conducted by a team headed by the IRC WG. Either the village-head or deputy village head, and commune council (particular commune leader) facilitated to call the affected in their villager/commune to involve in the process of DMS.

Generally a public meeting was organized at commune level, and conducted for the affected villagers (people) in the affected villages of a commune before conducting the DMS survey. The public meeting was to inform the affected people about the project objective, impact, and specially the DMS survey. After the public meeting in the village or commune, the affected households/people were strongly suggested to involve in DMS survey at when the DMS was conducted in the village.

AHs were actually informed by Team (particularly commune and village chief) one or two days before practical conducting the DMS in the village. Again the village-head or deputy village-head would firmly inform and called the APs in their own village to participate in DMS survey.

The process of DMS survey was generally done with involvement of the affected households to measure or to count their affected property.

The wooden poles painted with red color poled along the road and red-marking on trees were used to identify the edge and size of COI. The DMS-team including village-head/village head and APs work together to count and to measure the affected properties/assets located inside of the COI. After recording of the affected assets/properties AHs were allowed

to verify again, and clarify with DMS team (i.e., IRC-WG) before printing their finger thumbs on DMS questionnaires.

In case AHs did not agree with DMS results they (AHs) could immediately complain, and checked again with the DMS-team. If the AHs agreed with the results they would print the finger thumb as a proof on the DMS-household survey form.

The DMS card certified the AH's affected assets was provided to APs, and the APs/AHs were asked to keep that DMS yellow card safe as evidence and certification for their affected assets.

6.2. Achievable IRC's Activities

With the action of updating the RPs there are many activities are involved such: public meeting, detailed measurement survey (DMS) and resettlement cost study (RCS), and preparation and draft of updated RPs. As mentioned in section 6.1.2, the DMS survey was lately started along with the public meeting, and completed around more than a year late.

By the end of October 2014, the achievable IRC's activities and issues were reported and reviewed. Many activities have done by IRC-WG and achieved at the moment are in sub-section below.

6.2.1 Public meeting

Public meeting to inform the APs and communities about the project and DMS process was generally done at commune level. One commune public meeting was organized to gather all APs in all affected villages of that affected commune to get knowledge and be informed about the project's background and implementation process.

In such cases when there were difficult to gather the villagers in a commune at where consists of many affected villages, and the distance from village to village is far from each other. The public meeting was separated into two meetings. There was few cases were taken place. And the village meeting was rarely organized as time and budget constraint.

Since the public meetings were organized at commune level there were few affected villagers, who live in distant villages which are far from the meeting venue, involved in the meeting. It made of certain villagers (people), who live in distant village and failed to participate in the meeting, lacking of project's information.

6.2.2 DMS process

The DMS survey for PR-150B, NR53 and PR151B was completely done. 1681 AHs were totally registered in the DMS list for the road improvement project in Kampng Chhnang and Kampong Speu provinces. 480 AHs would be affected by NR-53, 1090 AHs would be affected by PR-150B, and 111 AHs would be affected by PR-151B.

DMS survey for PR-314D and CBF was completely done in the end of March 2014. And DMS survey for the NR-13 was completely done by end of August 2014. Total number of AHs affected by the project rural road rehabilitation of PR-314D, NR-13 and CBF was 3572 AHs where is 1027 AHs affected by PR-314D, 10 AHs affected by CBF, and 2535 AHs affected by NR-13. All of these households were completely done the detail survey on their affected properties, and their affected properties were completely recorded in form and certified yellow card was given as evident.

6.2.3 Grievance process

There were no outstanding complaints or grievance from AHs. All people were happy to have smooth road, and they satisfied with the project-road rehabilitation and improvement.

6.2.4 Updating the resettlement plan (URP) and URP report

After completing the DMS survey for PR-150B, NR53 and PR151B, the resettlement plan (RP) for these roads was being updated, and drafted since April 2014. It was continuously revised with comments.

The process of updating the resettlement plan (RP) for PR-314D, NR13 and CBF was under process after completing the DMS survey for NR-13 in August 2014.

6.3. Unachievable Activities

Most activities were delayed comparing to the time schedule reading in resettlement plan dated on November 2011. And there are some activities that have not yet done:

- Only the URP for PR150B, NR53 and PR151B was drafted and being updated, and preparing by IRC and resettlement consultant. And the updating RP for RR314D, NR13 and CBF was under process of drafting,
- Negotiation and contract making process has yet done,
- Payment has yet not to be done,
- Relocation process is yet to be decided since very few AHs is no land to move backward out of COI.

6.4. Added/deviant Activities

There were not any adding or deviation activities.

VII. IDENTIFIED ISSUES AND TIME-BOUND RECOMMENDATION

7.1. Issues Identified During the Monitoring Period

During the field observation from August through October 2014, there either any serious problems or outstanding issues due to implementation and performance of IRC-WG in processing the DMS survey were not found.

Road No.	Project Area	Issues
PR-151B	Kampong Speu	None
NR-53	Kampong Chhnang	None
PR-150B	Kampong Chhnang	None
PR-314D	Svay Rieng	None
NR-13	Svay Rieng	None
NR-13	Prey Veng	None

However there were certain people met in Prey Chrov village, Kbal Teuk commune in Kampong Chhnang province blamed that they lacked of project's information since they failed to participate the public meeting. They said the public meeting was organized at where is far from their place. They were impossible to join the meeting. There was only the village headman been participated in the meeting, and he failed to disseminate to his villagers as whole.

7.2. Time-Bound Recommendation

The dissemination of project's information and public awareness building (i.e. public meeting) should be WELL conducted at the group, particularly to at each affected village.

VIII. DETAILED WORK PLAN

To monitor and evaluate the implementation of the provincial road improvement project, and in accordance to the project TOR, the EMA has set up many activities and tasks. Those detailed activities and tasks are in detailed work plan. It refers to Appendix A.

IX. LIST OF PERSON MET

The EM team met some key informants, local authorities and APs as listed in the tables below.

Table 9.1: List of IRC-WG members met

Name	Position	Organization	Remarks
Mr. Heng Honglim	Chief of IRC-WG	Resettlement Development-MEF	Often contact and meet at his office to get information and update of project implementation
Mr. Khen Sovathara	Deputy chief of IRC-WG	Resettlement Development-MEF	Often contact to get information and update of project implementation

Table 9.2 lists the names of local authorities (village-head, vice village head, commune council and commune clerk) who were met and interviewed during the monitoring period from August through October 2014.

Table 9.2: List of local authorities met and interviewed

Name		Position	Organization/Location	Remarks
Khmer name	English name			
PR-151B: Kampong Speu				
លោក ឆិន សុវិធី	Mr. Chhin Sarein	Village-head	Thnal baek village, Amlaing commune, Thpong district, Kampong Speu province.	
លោក សុំ ឆន្ទ	Mr. Sam Chhot	Vice village-head	Kreing Doung village, Amlaing commune, Thpong district, Kampong Speu province.	
លោក គេច ស៊ី	Mr. Kech Se	Vice village head	Kouk village, Amlaing commune, Thpong district, Kampong Speu province.	
លោក គង់ ប៊ុន	Mr. Kong Bin	Vice village head	Soud village, Amlaing commune, Thpong district, Kampong Speu province.	
NR-53 & PR-150B: Kampong Chhnang				
លោក សាយ សុំ	Mr. Say Som	Village head	Prey Chrov village, Kbal Touk commune, Tuek Phos district	
លោក រួម សុខុន	Mr. Roun Sokhon	Village-head	Kok Penh village, Chieb commune, Tuek Phos district	
លោក ឆៃ ឈិន	Mr. Chhey Chhen	Village-head	Chi Prang village, Chieb commune, Tuek Phos district	
លោក ឆៃ អាន	Mr. Chhey An	Village-head	Sre Khpurn village, Akphivachh commune, Tuek Phos district	
លោក ប៊ុន ឃ្លីន	Mr. Pen Kheun	Village head	Chrey Kuong Kiet village, Khnar Chmar commune, Samaki Meanchey district	
លោក យូ លាន	Mr. Yu Lorn	Village head	Andong Tramuong village, Chhuk Sa commune, Kampong Tralach district	
លោក សៅ គុណ	Mr. Sao Khun	Commune Clerk	Chhuk Sa commune, Kampong Tralach district	
លោក ឈុន យ៉ា	Mr. Lorn Yan	Vice village head	Snay village, Tachos commune, Kampong Tralach	
PR-314D & NR-13: Svay Rieng				
លោក ជាន់ យ៉ុង	Mr. Chan Yung	Commune Council	Thmey Commune, Kampong Rou district	

លោក សៅ ជិន	Mr. Soa Ven	Village-head	Prey Var village, Thmey Commune, Kampong Rou district	
លោក រៀង សា	Mr. Riol Sear	Village-head	Rou village, Nhor Commune, Kampong Rou district	
លោក ប្រាក់ សុភាព	Mr. Prak Sophaep	Vice village head	Toul Trabaeak village, Prasout Commune, Kampong Rou district	
លោក ម៉ុក សុវុធ	Mr. Mok Savuth	Village-head/	Prasout Ti 1 village, Kandlieng Reay commune, Svay Teap district	
លោក ប្រាក់ សុភាព	Mr. Prak Saphoun	Vice village-head/	Prasout Ti 1, Kandlieng Reay commune, Svay Teap district	
លោក អ៊ុក ផា	Mr. Ouk Phary	Commune Clerk	Sangkat Sangkor, Svay Rieng District	

Table 9.3 and Table 9.4 are listing the name of APs (APs) who have been met and interviewed individually and group.

Table 9.3: List of APs met and participated in Individual Interview

Name		Position	Organization/Location	Remarks
Khmer name	English name			
I. PR-151B				
Kampong Speu				
1.	Kouk			
	លោក ថី តោ	Mr. Thy Tao	APs	Kouk village, Amlaing commune, Thpong
	លោក ជ័យ សុខា	Ms. So Sokon	APs	Kouk village, Amlaing commune, Thpong
	លោក ជ័យ វិក	Ms. Ray Vet	APs	Kouk village, Amlaing commune, Thpong
2.	Thnal Baek			
	លោក ជ័យ សំ ធី	Ms. Sam Theavy	APs	Thnal baek village, Amlaing commune, Thpong district, Kampong Speu province..
	លោក ជ័យ ឈៀង សុខា	Ms. Kheng Sokchoa	APs	Thnal baek village, Amlaing commune, Thpong district, Kampong Speu province
II. NR-53				
Kampong Chhnang				
1.	Chi Prang			
	លោក ជ័យ ឈីម	Ms. Chan Yim	APs	Chi Prang village, Chieb commune, Tuek Phos district
2.	Kouk Penh			
	លោក ហ៊ុន ហ៊ុន	Mr. Pen Horn	APs	Kouk Penh village, Chieb commune, Tuek Phos district
3.	Krasang Dos leing			
	លោក ជ័យ ហ៊ុន	Ms. Nhea Han	APs	Krasang Dosleing village, Kbal Tek commune, Tuek Phos district
	លោក ជ័យ ស៊ីវ	Mr. Nhea Siv	APs	Krasang Dosleing village, Kbal Tek commune, Tuek Phos district
III. PR-150B				
Kampong Chhnang				

1.	Snay				
	លោក ឈិន អ៊ិន	Mr. Chhin On	APs	Snay village, Tachos commune, Kampong Tralach district	
	លោក ប៉ាន់ ពីង	Mr. Pan Pen	APs	Snay village, Tachos commune, Kampong Tralach district	Widow
2.	Tradok Puong				
	លោក គីន សុដាតិ	Mr. On Socheat	APs	Trodok Pong village, Khna Chmar commune, Samkimeanchey district	Widow
	លោក ឈ្មួន សុផល	Mr. Nheb Sophal	APs	Trodok Pong village, Khna Chmar commune, Samkimeanchey district	
	លោក ហ្វី ហុង ហុង	Mrs. Hong Hun	APs	Trodok Pong village, Khna Chmar commune, Samkimeanchey district	
3.	Sre Tachey				
	លោក ហ្វី ឈួន ឈុំណា	Mrs. Leakna	APs	Sre Tachey village, Akphivoadth commune, Tuck Phos district	
	លោក ហ្វី ហុង ហុង	Mr. Hong Bunhong	APs	Sre Tachey village, Akphivoadth commune, Tuck Phos district	

PR 214D

Svay Rieng

1	Prasout Ti Mouy				
	លោក ហ្វី ចាន់ សាវី	Mr. Riel Sear	APs	Prasout Ti 1, Kandieng Reay commune, Svay Teap district	
2	Toul Trabæk				
	លោក ហ្វី សុខ សាវី	Mrs. Sos Sarek	APs	Toul Trabæk village, Prasout Commune, Svay Teap district	
	លោក ហ្វី ឈង សាវី	Mrs. Neang Sakhorn	APs	Toul Trabæk village, Prasout Commune, Svay Teap district	

NR-13

Svay Rieng

1	Bak Ronos				
	លោក ហ្វី យ៉ា ឈង	Mrs. Yeay Chhany	APs	Bak Ronos village, Sangkhor Commune, Kampong Svay Rieng district	
	លោក ហ្វី ហ៊ុន ឈង	Mrs. Pen Phally	APs	Bak Ronos village, Sangkhor Commune, Kampong Svay Rieng district	Widow
	លោក ម៉ុច ម៉ាណា	Mrs. Moch Malis	APs	Bak Ronos village, Sangkhor Commune, Kampong Svay Rieng district	Handicap and widow
	លោក ហ្វី ឈង ឈង	Mrs. Noen Phally	APs	Bak Ronos village, Sangkhor Commune, Kampong Svay Rieng district	Widow
	លោក ប៉ុច ម៉ាណា	Mr. Pouch Marada	APs	Bak Ronos village, Sangkhor Commune, Kampong Svay Rieng district	

Table 9.4: List of APs Participating in Group Interview

Name	Position	Organization/Location	Remarks
------	----------	-----------------------	---------

Khmer name		English name		
I. PR-151B				
Kampong Speu				
1.	Snuol			
	លោក ស្រី ឡុង យ៉ែត	Mrs. Long Yet	APs	Snuol village, Amlaing commune, Thpong
	លោក កុល ឌី	Mr. Kol Dy	APs	Snuol village, Amlaing commune, Thpong
	លោក សុខ រិន	Mr. Sok Rin	APs	Snuol village, Amlaing commune, Thpong
2	Kraing Doung			
	លោក ស្រី គៀន លី	Mrs. Keoun Le	APs	Kraing Doung village, Amlaing commune, Thpong district, Kampong Speu province
	លោក ផៃ សំរៀន	Mr. Pay Somocun	APs	Kraing Doung village, Amlaing commune, Thpong district, Kampong Speu province
	លោកស្រី សាត សុខរ៉ា	Mrs. Sat Sok Rao	APs	Kraing Doung village, Amlaing commune, Thpong district, Kampong Speu province
II. NR-53				
Kampong Chhnang				
1	Chi Prang			
	លោក ស្រី អ៊ុក សោភា	Mrs. Nok Sophea	APs	Chi Prang village, Cheb commune, Tuek Phos district
	លោក ខូ ឆន	Mr. Nou Chorn	APs	Chi Prang village, Cheb commune, Tuek Phos district
	លោក ផៃ ឈិន	Mr. Chey Chhin	APs	Chi Prang village, Cheb commune, Tuek Phos district
	លោក ស្រី ហា ផាច	Mrs. Hor Phach	APs	Chi Prang village, Cheb commune, Tuek Phos district
	លោក ស្រី សាម យ៉ន	Mrs. Sam Yorn	APs	Chi Prang village, Cheb commune, Tuek Phos district
2	Kouk Penh			
	លោក ស្រី អ៊ឹម លី	Mrs. Im Ly	APs	Kouk Penh village, Cheb commune, Tuek Phos district
	លោក អ៊ី ផាវ	Mr. Y Nhal	APs	Kouk Penh village, Cheb commune, Tuek Phos district
	លោក សំ ធី	Mr. Sam Thy	APs	Kouk Penh village, Cheb commune, Tuek Phos district
	លោក ស្រី គង់ សៀ	Mrs. Kong Sea	APs	Kouk Penh village, Cheb commune, Tuek Phos district
3.	Lor			
	លោក ឡើង ចេឡិន	Mr. Cheb Yoeua	APs	Lor village, Toul Khpos commune, Tuek Phos district
	លោក ស្រី ស្គន រី	Mrs. Soun Ry	APs	Lor village, Toul Khpos commune, Tuek Phos district
	លោក ស្រី ពិល ប៉ូច	Mrs. Pil Poch	APs	Lor village, Toul Khpos commune, Tuek Phos district
	លោក ស្រី គួន តាំង	Mrs. Koua Tang	APs	Lor village, Toul Khpos commune, Tuek Phos district
4.	Srae Chan			

លោក រៈ ម៉ូសា	Mr. Ras Mosa	APs	Srae Chan village, Toul Khpos commune, Tuek Phos district	
លោក លី តា	Mr. Li Tas	APs	Srae Chan village, Toul Khpos commune, Tuek Phos district	
លោក ត្រី តា	Mis. Ter Sas	APs	Srae Chan village, Toul Khpos commune, Tuek Phos district	Widow
លោក ត្រី យ៉ា	Mis. Ras Yom	APs	Srae Chan village, Toul Khpos commune, Tuek Phos district	
លោក ត្រី យ៉ា ម៉ាស	Mis. Yam Mas	APs	Srae Chan village, Toul Khpos commune, Tuek Phos district	
លោក ត្រី តា តា	Mis. Sas Tas	APs	Srae Chan village, Toul Khpos commune, Tuek Phos district	
លោក ត្រី ម៉ូសា	Mis. Sit Mosa	APs	Srae Chan village, Toul Khpos commune, Tuek Phos district	
5. Thnal Kaeng				
លោក ស្វាយ ឌីយ	Svay Choy	APs	Thnal Kaeng village, Kbal Tuek commune, Tuek Phos district	
លោក វ៉ាន់ វ៉ាន់	Van Phan	APs	Thnal Kaeng village, Kbal Tuek commune, Tuek Phos district	
លោក វ៉ាន់ វ៉ាន់	Nov Roun	APs	Thnal Kaeng village, Kbal Tuek commune, Tuek Phos district	
6. Prey Chrov				
លោក ឈីន ឈីន	Mr. Lim Loch	APs	Prey Chrov village, Kbal Tuek commune, Tuek Phos district	
លោក ឈីន ឈីន	Mis. Lay Moeun	APs	Prey Chrov village, Kbal Tuek commune, Tuek Phos district	
លោក ឈីន ឈីន	Mr. Dol Dem	APs	Prey Chrov village, Kbal Tuek commune, Tuek Phos district	
លោក ឈីន ឈីន	Mis. Pon Chreb	APs	Prey Chrov village, Kbal Tuek commune, Tuek Phos district	
III. PTT-150B				
Kampong Chhnang				
1. Snay				
លោក ត្រី ឈីន ឈីន	Mis. Chern Thy	APs	Snay village, Taches commune, Kampong Tralarch district	
លោក ត្រី ឈីន ឈីន	Mr. Sophom	APs	Snay village, Taches commune, Kampong Tralarch district	
លោក ត្រី ឈីន ឈីន	Mr. Chea Sun	APs	Snay village, Taches commune, Kampong Tralarch district	
លោក ត្រី ឈីន ឈីន	Mis. Larch Hom	APs	Snay village, Taches commune, Kampong Tralarch district	
លោក ត្រី ឈីន ឈីន	Mis. Kong Sembet	APs	Snay village, Taches commune, Kampong Tralarch district	
លោក ត្រី ឈីន ឈីន	Mr. Larch BunThoeun	APs	Snay village, Taches commune, Kampong Tralarch district	
លោក ត្រី ឈីន ឈីន	Mr. Niheb Sarom	APs	Snay village, Taches commune, Kampong Tralarch district	
លោក ត្រី ឈីន ឈីន	Mr. Chhin On	APs	Snay village, Taches commune, Kampong Tralarch district	
លោក ត្រី ឈីន ឈីន	Mis. Ven Saroeun	APs	Snay village, Taches commune, Kampong Tralarch district	

	លោក កាក់ ឈឿន	Mr. Kak Leun	APs	Snay village, Taches commune, Kampong Tralarch district	
	លោក ត្រី កាំម ធួន	Mis. Pan Koeun	APs	Snay village, Taches commune, Kampong Tralarch district	Widow
	លោក អ៊ុច រ៉ុ	Mr. Ex Rom	APs	Snay village, Taches commune, Kampong Tralarch district	
	លោក ជ័រ ផាត	Mr. Chor Phat	APs	Snay village, Taches commune, Kampong Tralarch district	Widow
	លោក ឈឹម សុផល	Mr. Chhim Sophal	APs	Snay village, Taches commune, Kampong Tralarch district	
2.	Sam Por				
	លោក ទេព្យ ពិរេយ	Mr. Tep Nimol	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក សុខ ធី	Mr. Sok Ny	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក ផាត សុភី	Mr. Phat Sophy	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក ម៉ែន ថុន	Mr. Men Thol	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក ត្រី ប៊ុន សារ៉ា	Mis. Bon Saran	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក កែវ សំឡេង	Mr. Kem Somoeun	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក អ៊ុង បូ	Mr. Oung Bo	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក ពាន់ ហ៊ុល	Mr. Pich Hal	APs	Sam Por village, Taches commune, Kampong Tralarch district	Widow
	លោក ត្រី ចាន់ សុផា	Mis. Chan Sophiea	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក សេក ធួន	Mr. Sek Theoun	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក ហួន ហាន	Mr. Houn Han	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក ជួន សុខធួន	Mr. Choun Sokhoeun	APs	Sam Por village, Taches commune, Kampong Tralarch district	
	លោក ត្រី គង់ សំ	Mis. Kong Som	APs	Sam Por village, Taches commune, Kampong Tralarch district	
3.	Boeng Kork				
	លោក ត្រី អ៊ឹម សារ៉ា	Mis. Im Saran	APs	Boeng Kork village, Taches commune, Kampong Tralarch district	
	លោក យ៉ង ឃង	Mr. Yong Eng	APs	Boeng Kork village, Taches commune, Kampong Tralarch district	
	លោក ត្រី ខូច គុយ	Mis. Toth Kom	APs	Boeng Kork village, Taches commune, Kampong Tralarch district	Widow
	លោក ត្រី គង់ ឌី	Mis. Kong Dy	APs	Boeng Kork village, Taches commune, Kampong Tralarch district	
	លោក ត្រី បូ ឡេង	Mis. Po Leng	APs	Boeng Kork village, Taches commune, Kampong Tralarch district	
	លោក ឆៅ ប្រុស	Mr. Nov Pros	APs	Boeng Kork village, Taches commune, Kampong Tralarch district	
	លោក ត្រី អ៊ុ ធី	Mis. Ou Thy	APs	Boeng Kork village, Taches commune, Kampong Tralarch district	
	លោក ត្រី ស ធីម	Mis. Sor Tim	APs	Boeng Kork village, Taches commune, Kampong Tralarch district	

	លោក វង់ វិន	Mr. Vong Vin	APs	Kampong Tralarch district	
	លោក វ៉ែត វណ្ណា	Mr. Nghet Vanna	APs	Boeng Kork village, Tachies commune, Kampong Tralarch district	
	លោក ប្រសិ វាត ឌី	Mis. Pov Dorn	APs	Boeng Kork village, Tachies commune, Kampong Tralarch district	
	លោក ប្រសិ យ៉ូម យ៉ូ	Mis. Touch Yom	APs	Boeng Kork village, Tachies commune, Kampong Tralarch district	Widow
	លោក គាល់ វ៉ែត	Mr. Kol Rem	APs	Boeng Kork village, Tachies commune, Kampong Tralarch district	
	លោក គ្រី កុយ សុភោ	Mis. Koy Sopheap	APs	Boeng Kork village, Tachies commune, Kampong Tralarch district	Widow
	លោក គ្រី កេត	Mr. Ou Keit	APs	Boeng Kork village, Tachies commune, Kampong Tralarch district	
	លោក គ្រី សែម ហ៊ឹម	Mis. Sem Kim	APs	Boeng Kork village, Tachies commune, Kampong Tralarch district	
	លោក គ្រី ឆេក ហ្វូ	Mis. Chek Bo	APs	Boeng Kork village, Tachies commune, Kampong Tralarch district	
4.	Sdok Lech				
	លោក គ្រី គីម អ៊ុន	Mis. Kem Ort	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក វ៉ាន់ សែន	Mr. Van Son	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក គ្រី គីម ស៊ុន	Mis. Kem Sun	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក គ្រី ខន ធា	Mis. Khom Thoa	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក គ្រី ឡាវ សាវេត	Mis. Larch Savet	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក គីម ឆែម	Mr. Kem Chaem	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក អ៊ឹម ហរ	Mr. Im Hor	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក កុង វ៉ែត	Mr. Khoch Voeng	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក យ៉ែន ឌី	Mr. Yaem Thora	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក គ្រី យ៉ឹម ឡឺន	Mis. Yim Oeun	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក គ្រី ហៃ	Mr. Sea Hay	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
	លោក គ្រី ឡឺន	Mr. Ou Oeun	APs	Sdok Lech village, Chouk Sor commune, Kampong Tralarch district	
5.	Tra Peang Ktom				
	លោក សា ម៉ាត	Mr. Sa Math	APs	Tra Peang Ktom village, Chouk Sor commune, Kampong Tralarch district	
	លោក ម៉ាន ណរ	Mr. Man Nors	APs	Tra Peang Ktom village, Chouk Sor commune, Kampong Tralarch district	
	លោក សា ម៉ាន	Mr. Sa Man	APs	Tra Peang Ktom village, Chouk Sor commune, Kampong Tralarch district	
	លោក ជួន ស៊ីម	Mr. Choun Sin	APs	Tra Peang Ktom village, Chouk Sor commune, Kampong Tralarch district	

	លោក ដោ សាត់	Mr. Chot Son	APs	Tra Peang Klong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ឆាង ស្រី	Phong Sman	APs	Tra Peang Klong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ស្រី ហ៊ុយ ឈៀង	Mis. Hien Nhen	APs	Tra Peang Klong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ស្រី ម៉ាត់ លីមស	Mis. Math Iyas	APs	Tra Peang Klong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ស្រី យ៉េប តេបេស	Mis. Yeb Tebes	APs	Tra Peang Klong village, Chouk Sor commune, Kampong Tralarch district	
	លោក មីត យ៉េប	Mr. Mit Yeb	APs	Tra Peang Klong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ចេក សេ	Mr. Chok Se	APs	Tra Peang Klong village, Chouk Sor commune, Kampong Tralarch district	
6.	Andong Tamuong				
	លោក ស្រី តឿ នីស	Mis. Tee Nes	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ស្រី តឿ តូល	Mr. Sren Tol	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ស្រី តឿ សា	Mr. Sren Sa	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក កូន ថា	Mr. Kom Tea	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ស្រី ហាម ម៉ាសាត់	Mis. Ham Mason	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ស្រី ឆ្រូត ណាប	Mis. Chrot Norb	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក តេ លីស	Mr. Te Lors	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ម៉ាត់ តេ	Mr. Man Tea	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក ម៉ាត់ លីស	Mr. Mat Lors	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
	លោក តឿ តេរី	Mr. Ter Teng	APs	Andong Tamuong village, Chouk Sor commune, Kampong Tralarch district	
7.	Tradork Puong				
	លោក ស្រី សំ ឡាង	Mis. Som Langh	APs	Tradork Puong village, Khna Chmar commune, Samkimeanchey district	
	លោក ស្រី ស៊ី វី	Mis. Souy Vy	APs	Tradork Puong village, Khna Chmar commune, Samkimeanchey district	
	លោក ស្រី សំ កា	Mis. Som Ka	APs	Tradork Puong village, Khna Chmar commune, Samkimeanchey district	
	លោក វ៉ូ ណាង	Mr. Rth Nan	APs	Tradork Puong village, Khna Chmar commune, Samkimeanchey district	
	លោក ស្រី ឈ្មួន សាវ៉ាត់	Mis. Chhoun Sarat	APs	Tradork Puong village, Khna Chmar commune, Samkimeanchey district	
8.	Chrey Kuong Kiet				
	លោក ស្វាយ សម្បត្តិ	Mr. Svay Sambat	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
	លោក យ៉ុង ឈីន	Mr. Yong In	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	

លោក ធី ជន	Mr. Chee Chhun	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
លោក ស្រី វ៉ែន សារ៉ាត	Mis. Pen Sarat	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
លោក សាក់ ហៃ	Mr. Sak Hay	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
លោក គ្រីក រដ្ឋា	Mr. Chrek Ratha	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
លោក ខឹម ខៀន	Mr. Korn Khoeun	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
លោក ធីន ហង់	Mr. Thoeung Heng	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
លោក ធីន សីហា	Moung Seyha	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
លោក ស្រី ម៉ី ថី	Chem Mey	APs	Chrey Kuong Kiet village, Khna Chmar commune, Samkimeanchey district	
9. Sre Khpum				
លោក ធី កេម	Mr. Chhey Kem	APs	Sre Khpum village, Akphivoadth commune, Tuek Phos district	
លោក ធី ដូល	Mr. Nheb Douf	APs	Sre Khpum village, Akphivoadth commune, Tuek Phos district	
លោក ស្រី ម៉ី ម៉ន	Mrs. Morn Pom	APs	Sre Khpum village, Akphivoadth commune, Tuek Phos district	Widow
លោក ចេត ម៉ី	Mr. chet Moy	APs	Sre Khpum village, Akphivoadth commune, Tuek Phos district	
លោក ស្រី ហៅ កាន	Mrs. Sao Kan	APs	Sre Khpum village, Akphivoadth commune, Tuek Phos district	
លោក ស្រី គុន ថាច	Mis.Kon Tach	APs	Sre Khpum village, Akphivoadth commune, Tuek Phos district	
10. Trapeang Pring				
លោក ស្រី ផាត សុវត្ថ	Mis. Phat Sovet	APs	Trapeang Pring village, Akphivoadth commune, Tuek Phos district	
លោក ឈុន ឌុន	Mr. Chhun Dam	APs	Trapeang Pring village, Akphivoadth commune, Tuek Phos district	
លោក ស្រី ក្រុក សារ៉ាត	Mis. Brok Saran	APs	Trapeang Pring village, Akphivoadth commune, Tuek Phos district	
លោក ស្រី ម៉ី សុខុន	Mrs. Mok Sokon	APs	Trapeang Pring village, Akphivoadth commune, Tuek Phos district	
លោក ស្រី កង់ សន	Mrs. Kong Sorn	APs	Trapeang Pring village, Akphivoadth commune, Tuek Phos district	Widow

X. ANNEX

Appendix A: Work Plan Detailed Tasks

Appendix B: The Progress Matrix of the Resettlement Plan Implementation

Appendix C: Observation Form for Monitoring the Detailed Measurement Survey (DMS)-
Form (C): Questionnaire for Interviewing APs (APs)

Appendix D: Observation Form for Monitoring the Detailed Measurement Survey (DMS)-
Form (D): Questionnaire for Group Interview with APs (APs)

APPENDIX A

[illegible]

APPENDIX B
The Progress Matrix of the Resettlement Plan Implementation

Location		No. of APs		Resettlement Plan Implementation Progress								Updated RP, Submission and Approval				
	Road No.	Provisional set	No. of Commune/Village	No. of APs/line No-323	Public campaign	CL	DMS	Agreement Contract Signing	Payment	Relocatable development	Livelihood Restoration	Outwork construction	Unsettled Costs	Unsettled RP	Line submitted	ADB Approval
RP1-Mid Western Corridor Cambodia project	PR-1008	Kampong Chhnang	4 communes/ 20 villages	1090 (E-292 & W-323)	5	5	5	0	0	-	-	-	-	4 to 5		
	NR-03	Kampong Chhnang	5 communes/ 15 villages	480	5	5	5	0	0	-	-	-	-			
	PR-1519	Kampong Svay	1 commune/ 4 villages	111	5	5	5	0	0	-	-	-	-			
	PR-3140	Svay Rieng	7 communes/ 17 villages	1032	5	5	5	0	0	-	-	-	-	4		
	NR-13	Prey Veng & Svay Rieng	-	2335	5	5	5	0	0	-	-	-	-			
	CEF- Prey Veng Rieng	Svay Rieng	1 commune/ 1 village	10	5	5	5	0	0	-	-	-	-			

Remarks: 0= Not started yet, 1= Just started, 2= Progress upto 30%, 3= Progress upto 50%, 4= Progress upto 70%, 5= 100% done

Remarks: 0= Not started yet, 1= Just started, 2= Progress upto 30%, 3= Progress upto 50%, 4= Progress upto 70%, 5=100% done

APPENDIX C

OBSERVATION FORM FOR MONITORING THE DETAILED MEASUREMENT SURVEY (DMS)

Provincial Road Improvement Project

(NR53, PR150B, PR151B, NR13 & PR314D) -ADB Loan 2839-CAM

Form (C): Questionnaire for Interviewing APs (APs)

1. Location of monitoring

1.1	Number		1.5	Province	
1.2	IRC number		1.6	District/Khan	
1.3	Household Code		1.7	Commune/Sangkat	
1.4	Road Number		1.8	Village	

2. Household Status

2.1. Interviewee

Name	Age	Sex	Household relationship

2.2	Name of household head		2.7	Condition of household
2.3	Age of household head			(1). Poor
2.4	Name of spouse			(2). Widow /widower
2.5	Age of spouse			(3). Old aged person
2.6	Status of spouse	(1). alive (2). dead		(4). Disable person
If alive, do s/he stays to gather with family?				(5). Orphan
				(6). Other.....

2.8. Who participate in measuring and recording your household affected property?

Name	Sex	Age	Education level	Relationship with household head

2.9. Contact address

--

3. Public consultation, dissemination and awareness

- 3.1. Did you or your family member aware of provincial road improvement project and its impact?
 (1). Yes, if yes how do you/your member know?(please show the evidence, e.g., leaflet, poster, booklet.....).....when?.....who (institutions) informed/ disseminated? (if any participation in the meeting, how many times of participation?.....and when?.....
 (2). No, why?.....
 (99) Don't know, why?.....
- 3.2. Did you or your family member aware of DMS survey?
 (1). Yes, how did you/your family know?.....when?..... who (institutions) informed?.....
 (2). No, why?.....
 (99) Don't know, why?.....
- 3.3. Before doing DMS survey was you/your family member invited for the meeting to disseminate on work and objective of the DMS survey?

- (1). Yes, how many times?.....how many days before conducting the DMS survey?.....when?.....who (institution) organized the meeting?
 (2). No, why?.....
 (99) Don't know, why?.....
- 3.4. Was you/your family member invited to participate in measurement of your household affected property?
 (1). Yes
 (2). No, why?.....
 (99) Don't know, why?.....
- 3.5. Before and after DMS survey did they (working group) tell you as benefit for you/your household?

	Description	Answer code (1=Yes, 2=No, 99=don't know)	Reason (if the answer, 2=No, or 99=don't know)
1	Explained about project (objective and benefit of project)		
2	Explained about project's impact		
3	Compensation entitlement		
4	Type of compensation to property lost		
	4.1. in cash		
	4.2. in kind (land) for affected household who lost all land		
5	Calculation of compensation/payment (paid by type/categorize and cost)		
6	Allowance and assistance		
7	Resettlement site development for serious affected households		

- 3.6. Did you/ your family member aware of the rights to make the grievance on whatever you/your family did not satisfy with?
 (1). Yes, how did you know?.....
 (2). No, why?.....
 (99) Don't know, why?.....

4. Detailed measurement survey (DMS) of affected property

- 4.1. Before starting DMS did working group do or show off any thing as threat to you/your family?
 (1). Yes, [please specify]; (4.1.1) although you did not agree the government needs to get, (4.1.2) it is the government's project, (4.1.3) discrimination...or there were arm-forces and/or local authorities show their behaviour dislike to the APs's complaint]
 (2). No,
 (99) Don't know,

- 4.2. What were your affected property? (counting of size/number, estimating damage and costing)

No.	Description	Size/Number	Percentage of damage	Cost	Remarks

4.3. What did working group measure on affected property?

No	Affected property	Measuring of affected property	
		Measured (size/number)	Description of measurement method

5. Recording of affected property

5.1. What were your affected properties recorded and were not recorded in DMS list? (size/number)

No	Affected properties	Size/number of affected properties		Reasons
		Recorded in DMS	Not recorded in DMS	

6. Satisfaction on project, public dissemination, DMS and recording of affected property

6.1. What is level of your satisfaction on project?

- (1) Strong, (2) Moderate, (3) Less
 (4) No, disagree/dissatisfy, why?.....
 (99) Don't know, why?.....

6.2. How do you think about the activity of project dissemination?

- (1) Comprehensive or enough,
 (2) Not enough/comprehensive, why?.....
 (3) No dissemination, why?.....
 (99) Don't know, why?.....

6.3. What is level of your satisfaction on dissemination activity?

- (1) Strong, (2) Moderate, (3) Less
 (4) No, disagree/dissatisfy, why?.....
 (99) Don't know, why?.....

6.4. What is level of your satisfaction on measuring of your affected properties?

- (1) Strong, (2) Moderate, (3) Less
 (4) No, disagree/dissatisfy, why?.....
 (99) Don't know, why?.....

6.5. What is level of your satisfaction on recording your affected properties in DMS list?

- (1) Strong, (2) Moderate, (3) Less
 (4) No, disagree/dissatisfy, why?.....
 (99) Don't know, why?.....

7. Grievances and resolutions (issues taken place during implementation of DMS)

7.1 Did you/ your family make the complaint to whatever you/your family disagree/not satisfy?

4.3. What did working group measure on affected property?

No	Affected property	Measuring of affected property	
		Measured (size/number)	Description of measurement method

5. Recording of affected property

5.1. What were your affected properties recorded and were not recorded in DMS list? (size/number)

No	Affected properties	Size/number of affected properties		Reasons
		Recorded in DMS	Not recorded in DMS	

6. Satisfaction on project, public dissemination, DMS and recording of affected property

6.1. What is level of your satisfaction on project?

- (1) Strong, (2) Moderate, (3) Less
 (4) No, disagree/dissatisfy, why?.....
 (99) Don't know, why?.....

6.2. How do you think about the activity of project dissemination?

- (1) Comprehensive or enough,
 (2) Not enough/comprehensive, why?.....
 (3) No dissemination, why?.....
 (99) Don't know, why?.....

6.3. What is level of your satisfaction on dissemination activity?

- (1) Strong, (2) Moderate, (3) Less
 (4) No, disagree/dissatisfy, why?.....
 (99) Don't know, why?.....

6.4. What is level of your satisfaction on measuring of your affected properties?

- (1) Strong, (2) Moderate, (3) Less
 (4) No, disagree/dissatisfy, why?.....
 (99) Don't know, why?.....

6.5. What is level of your satisfaction on recording your affected properties in DMS list?

- (1) Strong, (2) Moderate, (3) Less
 (4) No, disagree/dissatisfy, why?.....
 (99) Don't know, why?.....

7. Grievances and resolutions (issues taken place during implementation of DMS)

7.1 Did you/ your family make the complaint to whatever you/your family disagree/not satisfy?

- (1). Yes, file complaint with whom (institution)?.....How did you make complaint
(1. In person by mouth, 2. In letter, and 3. Both, in person by mouth and in letter)?.....
(2). No, why?.....
(99) Don't know, why?.....

7.2. What did you/your family complaint and suggestion? And when did you/your family complaint?

Issues	Suggestion of affected household/person to working group	Date of complaint
Issue 1.	Suggestion for issue 1.	

7.3. How did the working group solve your complaint? (list in order based on case of complaints)

Issue/ suggestion	Resolution	Date of solving the complaint

7.4. How was your satisfaction or agreement on resolution? (list in order based on issue of complaint and resolution)

Issue/ suggestion	Resolution	Agreement/satisfaction (1=Strong, 2= moderate, 3=less, and 4=disagree/not satisfaction) in case the answer (4) please provide the reason.....

7.5. In case your complaints have not solved or the resolution was not accepted, do you /your family want to continues and file the complaint up?

- (1). Yes, when will you do you?.....How do you make complaint (1. In person by mouth, 2. In letter, and 3. Both, in person by mouth and in letter)?.....file complaint with whom (institution)? And on what?.....
(2). No, why?.....
(99) Don't know, why?.....

8. Project's Impact

8.1. If affecting house, can you move your house backward? (asking for only people who their house affected by the project)

- (1). Yes
(2). No, why?.....
(99) Don't know, why?.....

8.2. If there is any relocation of house to the new area different from the present location where the affected household has presently living at how is the level of impact on your family?

- (1) Serious impact (specify).....
(2) Moderate impact (specify).....
(3) Less impact (specify).....
(4) No, not impact, why?.....
(99) Don't know, why?.....

8.4. If affecting on agriculture land, do your family have land left for doing agricultural production?

- (1). Yes, where (specify the distance from living area).....
(2). No, why?.....
(99) Don't know, why?.....

8.5. If there is any relocation of agricultural land to new area different from present location where the affected household has presently how is the level of impact on your family?

- (1) Serious impact (specify).....
- (2) Moderate impact (specify).....
- (3) Less impact (specify).....
- (4) No, not impact, why?.....
- (99) Don't know, why?.....

9. General observation of interviewer (including interviewee's behaviour and knowledge)

Date of monitoring		Date of checking	
Name of interviewer		Name of supervisor	
Signature		Signature	

APPENDIX D
OBSERVATION FORM FOR MONITORING THE DETAILED MEASUREMENT SURVEY (DMS)
 Provincial Road Improvement Project
 (NR53, PR150B, PR151B, NR13 & PR314D) -ADB Loan 2839-CAM
Form (D): Questionnaire for Group Interview with APs (APs)

1. Location of monitoring

1.1	Number	1.5	Province
1.2	IRC number	1.6	District/Khan
1.3	Household Code	1.7	Commune/Sangkat
1.4	Road Number	1.8	Village

2. List of Representative of AHs participating in discussion

No.	Name	Age	Sex	Household relationship	Household condition/status	Address	Phone

Code of household condition: 1=poor, 2= widow/widower, 3=old aged person, 4=disable person, 5= orphan, 6= other...
 Code of household relationship: 1=household head, 2=spouse, 3= child, 4=parents, 5=relative, 6=house renter, 7=other...

3. Public consultation, dissemination and awareness

- 3.1. Were you aware of provincial road improvement project and its impact? How do you know? (please show the evidence, e.g., leaflet, poster, booklet), when did you know? who (institutions) informed/ disseminated the project information? If any meeting, how many times of meeting taken place, and when and who organized the meeting?
- 3.2. Were you aware of DMS survey? How did you know? When and who (institutions) informed you?
- 3.3. Before doing DMS survey were you invited for the meeting to disseminate on work and objective of the DMS survey? How many times and when were you invited? The meetings were organized by whom (institutions)? And how many days before conducting the DMS survey?
- 3.4. Were you and affected household invited to participate in measurement of their affected property? And why?

3.5. Before and after DMS survey did they (working group) tell you and other AHs on whatever are benefiting to you?

	Description	Answer code (1=Yes, 2=No, 99=don't know)	Reason (if the answer, 2=No, or 99=don't know)
1	Explained about project (objective and benefit of project)		
2	Explained about project's impact		
3	Compensation entitlement		
4	Type of compensation to property lost		
	4.1. in cash		
	4.2. in kind (land) for affected household who lost all land		
5	Calculation of compensation/payment (paid by type/categorize and cost)		
6	Allowance and assistance		
7	Resettlement site development for serious affected households		

3.6. Were you aware of the rights to make the grievance on whatever you did not satisfy with? And how did you know?

4. Detailed measurement survey (DMS) of affected property

4.1. Before starting DMS did working group do or show off any thing as threat to you/your family? [such as; (1) although you did not agree the government needs to get, (2) it is the government's project, (3) discrimination....or there were arm-forces and/or local authorities show their behaviour dislike to the APs's complaint]

4.2. How did working group the affected property?

Ex.	Items	Provide an example to reflect on how they measure each affected properties by different type/kind
		Unit
1		Brief of method to measure the affected properties
2		
3		

6. Satisfaction on project, public dissemination, DMS and recording of affected property

6.1. How and what level of your satisfaction on project is [Strong, Moderate, Less, and disagree/dissatisfy]? And why?

6.2. How do you think about the activity of project dissemination (Comprehensive or enough, not enough/comprehensive, No dissemination)? And why?

6.3. What is level of your satisfaction on dissemination activity (strong, moderate, less, and dissatisfy)? Why?

6.4. How is level of your and your community's satisfaction on measuring of your affected properties (Strong, Moderate, Less, and disagree/dissatisfy)? And why?

6.5. What is level of your satisfaction on recording your affected properties in DMS list (Strong, Moderate, Less, and disagree/dissatisfy)? And why?

7. Grievances and resolutions (issues taken place during implementation of DMS)

7.1 Did you and your community make the complaint to whatever that you/they disagree/not satisfy? Did they/you file complaint to whom (institution)? How did you make complaint? And why?

7.2. What did you/your community complaint and suggestion? And when did you/they complaint?

Issues	Suggestion of affected household/ person to working group	Date of complaint	Name of complainant	Address/Phone
Issue 1.	Suggestion for issue 1.			

7.3. How did the working group solve the complaint? (list in order based on case of complaints)

Issue/ suggestion	Resolution	Date of solving the complaint

7.4. How did you/complainant satisfy or agree on resolution? (list in order based on issue of complaint and resolution)

Issue/ suggestion	Resolution	Agreement/satisfaction (1=Strong, 2= moderate, 3=less, and 4=disagree/not satisfaction) in case the answer (4) please provide the reason.....

7.5. In case your/their complaints have not solved or the resolution was not accepted, do you /they want to continues and file the complaint up? when and how will you/they do/make the complaint? And on what of subject do you/they want to make the complaint? Why?

8. Project's Impact

8.1. Can you perceive on the impact of the project on local people and community? and why?

9. General observation of group (including interviewee's behaviour and knowledge)

Date of monitoring		Date of checking	
Name of interviewer		Name of supervisor	
Signature		Signature	

APPENDIX E
PICTURES AND EVENTS



Group interview with APs affected by RP-150B in Kampong Chhnang province



Group interview with APs affected by RP-151B in Kampong Speu province



Individual interview with AP, in Kampong Chhnang province.



Individual interviewed with APs and suggested her to show the DMS-certificate card. She searched for and not found. In Kampong Chhnang province



Interviewed with Village headman about the general issue related to project, No. APs, public awareness, DMS, complaints and issues. Kampong Chhnang province




Group interview with APs in Kampong Chhnang province



Individual interview with APs in Taches, Kampong Chhnang province.



Group interview with APs in Taches, Kampong Chhnang province.



Check and verification the marker of COI, and explanation of whatever the measurement and impact would be, in Taches, Kampong Chhnang province.



Check and verification of the COI marking pole, and effected properties and how worse of this impact, and modification with the DMS record.



Group interview with APs in Sway Rieng province




Group interview with APs in Sway Rieng province



Individual interview with AP in Sway Rieng province




Individual interview with AP in Sangkat Sangkor, Sway Rieng province



Group interview with AP in Sway Rieng province.



Individual interview with AP in Sangkat Sangkor, Sway Rieng province



Check and verification of the marking pole of the COI and effected properties, and individual interview with APs who impact by the project. in Sangkat Sangkor, Sway Rieng province.