

PROCUREMENT PLAN

Basic Data

Project Name: Bihar State Highways III Project	
Project Number: 51180-001	Approval Number: 3738
Country: India	Executing Agency: Bihar State Road Development Corporation Ltd.
Project Procurement Risk: Moderate	Implementing Agency: Bihar State Road Development Corporation Ltd.
Project Financing Amount: US\$ 304,000,000 ADB Financing: US\$ 200,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 104,000,000	Project Closing Date: 30 June 2024
Date of First Procurement Plan: 15 November 2018	Date of this Procurement Plan: 19 January 2024, Version 4
Procurement Plan Duration: 5 months	Related to COVID-19 response efforts: No
Advance Contracting: Yes	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	
Open Competitive Bidding (OCB) for Works	

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	80:20 quality to cost ratio

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
12	CW7:Badaldih-Khaira Section of Kadirganj-Khaira Road (SH-82) - Construction of two bridges	3,000,000.00	OCB	Prior	1S2E	Q1 / 2024	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works Complexity Level: Level 1

							Covid-19 Response? No Comments: Rebidding of a terminated package
--	--	--	--	--	--	--	---

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
C3	Bihar Road Research Institute consultants	500,000.00	QCBS	Prior	BTP	Q1 / 2019	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 80:20 Complexity Level: Level 1 Advance Contracting: No Covid-19 Response? No

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments	
10	Civil works for Bihar Road Research Institute	10,000,000.00	OCB	Prior	1S2E	Non-Consulting Services: No Advertising Type: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Large Works	

						Covid-19 Response? No Comments: for Q3/2019; FIDIC MDB Form 2010
--	--	--	--	--	--	--

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
4	Akharnagar Amarpur Road (SH-85)	17,958,276.27	28-FEB-19		
7	Badaldih Khaira section of Kadirganj Khaira Road (SH-82)	8,312,831.32	21-NOV-18		Terminated = Y
3	Bazar Panjwara Section of Ghogha Panjwara Road (SH-84)	14,728,054.35	16-NOV-18		
8	Bihia Ojbaliya section of Bihia-Jagdishpur -Piro-Bihta Road (SH-102)	17,541,123.25	23-NOV-18		
6	Dewangarh Badaldih section of Kadirganj Khaira Road	15,001,041.84	21-NOV-18		
2	Ghogha Bazar Section of Ghogha Panjwara Road (SH-84)	13,779,708.07	16-NOV-18		
5	Kadirganj Dewangarh section of Kadirganj Khaira Road (SH-82)	12,723,365.88	21-NOV-18		
9	Ojbaliya Bihta section of Bihia-Jagdishpur -Piro-Bihta Road (SH-102)	24,596,141.83	23-NOV-18		
1	Udakishunganj-	19,258,790.27	02-MAR-19		

	Bhatgawan Road (SH-58)				
--	------------------------	--	--	--	--

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
C1	Construction Supervision Consultants (Package 1)	3,299,315.80	10-MAR-19		
C2	Construction Supervision Consultants (Package 2)	3,420,799.23	10-MAR-19		