

PROCUREMENT PLAN

Basic Data

Project Name: Emergency Assistance Project	
Project Number: 52174-001	Approval Number: 0582/9546/9546/4192/0837
Country: Bangladesh	Executing Agency: Bangladesh Rural Electrification Board, Department of Public Health Engineering, Local Government Engineering Department, Roads and Highways Department
Project Financing Amount: US\$ 203,890,000 ADB Financing: US\$ 171,400,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 32,490,000	Implementing Agency: N/A
	Project Closing Date: 30 June 2025
Date of First Procurement Plan: 6 July 2018	Date of this Procurement Plan: 3 June 2024, Version 9
Procurement Plan Duration: 5 months	Related to COVID-19 response efforts: Yes
Advance Contracting: Yes	Use of e-procurement (e-GP): Yes www.eprocure.gov.bd

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Open Competitive Bidding (OCB) for Goods	First contract of each type of procurement shall be prior reviewed for each implementing agency unless otherwise indicated in the agreed procurement plan
Request For Quotation for Goods	First contract of each type of procurement shall be prior reviewed for each implementing agency unless otherwise indicated in the agreed procurement plan
Direct Contracting for Goods	NCS
Open Competitive Bidding (OCB) for Works	First contract of each type of procurement shall be prior reviewed for each implementing agency unless otherwise indicated in the agreed procurement plan
Request For Quotation for Works	First contract of each type of procurement shall be prior reviewed for each implementing agency unless otherwise indicated in the agreed procurement plan
Direct Contracting for Works	NCS

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Open Competitive Bidding, 80:20, STP, prior review
Consultant's Qualification Selection for Consulting Firm	CQS
Direct Contracting for Consulting Firm	Direct Contracting for continuation of the same firm
Competitive for Individual Consultant	ICS

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date	Comments

						(quarter/year)	
DPHE/EAP(AF)/G7	Procurement and distribution of Health Component – 5,000 dignity kits to women of reproductive age (prioritizing vulnerable women and girls), and 3,000 PPE/RH supplies/Mama kits to the service providers and the service recipient.	356,000.00	OCB	Prior	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Goods e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? Yes
DPHE/EAP(AF)/NCS-2	Operation and logistics support, and diagnostic facility upgraded/ expanded to 4 health care facilities, and training of 2,500 health workers, with at least 30% women - Non consulting services contract with UN Agency [WHO]	3,790,000.00	RFQ	Prior		Q2 / 2023	Non-Consulting Services: Yes No. Of Contracts: 1 e-GP: No Covid-19 Response? Yes
DPHE/EAP(AF)/NCS-4	Operationalization of Isolation Centers (maternity red zones) in 2 BEmONC health facilities at Ukhiya & Teknaf Upazila Health Complex and 4 Primary Health Care Centers including	1,150,138.00	RFQ	Prior		Q2 / 2023	Non-Consulting Services: Yes No. Of Contracts: 1 e-GP: No

	Hygiene kits distributed to women and girls in camps [UNFPA]						Covid-19 Response? Yes
DPHE/EAP(AF)/NCS-5	NGO contract for O&M of 400 lightning arresters, 100 nano-grids energy facilities, and 4,000 streetlights through community engagement for 2 years	250,000.00	OCB	Prior	1S1E	Q3 / 2023	<p>Non-Consulting Services: Yes</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p>
DPHE/EAP(AF)/NCS-5A	Operation and Maintenance of Mini Piped Water Supply System (40 Schemes) In the camps and surface water reservoir in Shalbagan, Teknaf.	335,000.00	OCB	Prior	1S1E	Q2 / 2023	<p>Non-Consulting Services: Yes</p> <p>Advertising: National</p> <p>No. Of Contracts: 5</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Large Works</p> <p>e-GP: No</p> <p>Covid-19 Response? No</p>
	Lot 1: Operation and Maintenance of Mini Piped	39,000.00					

	<p>Water Supply System (5 Schemes) In the camps.</p> <p>Lot 2: Operation and Maintenance of Mini Piped Water Supply System (10 Schemes, W2) in the camps.</p> <p>Lot 3: Operation and Maintenance of Mini Piped Water Supply System (10 Schemes, W4) in the camps.</p> <p>Lot 4: Operation and Maintenance of Mini Piped Water Supply System (15 Schemes) in the camps.</p> <p>Lot 5: Operation and Maintenance of surface water reservoir in Shalbagan, Teknaf.</p>	<p>92,000.00</p> <p>19,000.00</p> <p>75,000.00</p> <p>110,000.00</p>					
DPHE/EAP(AF)/W11A	Construction of Pump Operation House and WASH Facilities at the Over Head Tank (OHT) Sugandha Point.	500,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? Yes</p>
DPHE/EAP(AF)/W16A	Improve 100 existing bathing facilities with solar powered running water	1,850,000.00	OCB	Prior	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p>

	facilities and Construction, rehabilitation and repair of Solar PV Nano-Grid, Mini-Grid and Stand -alone Street Light inside the mega-camp						<p>No. Of Contracts: 4</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p>
	Lot 1: Improve 100 existing bathing facilities with solar powered running water facilities	200,000.00					
	Lot 2: Repair 400 lightning arresters and supply spare parts for 2 years	50,000.00					
	Lot 3: Repair 100 nano-grids energy facilities and supply spare parts for 2 years	800,000.00					
	Lot 4: Repair 4,000 streetlights and supply spare parts for 2 years	800,000.00					
DPHE/EAP(AF)/W16B	100 integrated WASH facilities with solar powered running water supply system	1,400,000.00	OCB	Prior	1S1E	Q1 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p>

DPHE/EAP(AF)/W16C	100 integrated WASH facilities with solar powered running water supply system	1,400,000.00	OCB	Post (Sampling)	1S1E	Q1 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p>
DPHE/EAP(AF)/W17A	Construction of surface water reservoir (20 acres) including perimeter road at Palongkhali, Ukhiya.	2,800,000.00	OCB	Prior	1S1E	Q3 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p>

DPHE/EAP(AF)/W17B	Construction of associated facilities (sub-station, perimeter roads, blocks, geotextile etc.) of the existing 30 acres surface water reservoir at Palongkhali, Ukhiya.	1,450,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p>
DPHE/EAP(AF)/W17C	Construction of barbwire fencing, perimeter road, blocks, geo-textiles, plantation, slope protective works, entry gate, etc. of the surface water reservoir (50 acre) at Palongkhali, Ukhiya.	1,850,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p>
DPHE/EAP(AF)/W17D	Construction of barbwire fencing, perimeter road, blocks, geo-textiles, plantation, slope protective works, entry	2,300,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of</p>

	gate, etc. of the surface water reservoir (50 acre) at Palongkhali, Ukhiya.						Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No
DPHE/EAP(AF)/W18A	Construction of Surface Water Treatment Plant (SWTP) including office, laboratory and equipment facilities at Palongkhali, Ukhiya (Capacity 1000 Cum/hr).	3,000,000.00	OCB	Prior	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No
DPHE/EAP(AF)/W18B	Construction of distribution pipe network and household service connection water supply at Ukhiya.	1,000,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes

							e-GP Type: e-Bidding Covid-19 Response? No
DPHE/EAP(AF)/W20	Renovation of Isolation Centers (maternity red zones) in 2 BEmONC (Basic Emergency Obstetric and Newborn Care) health facilities at Ukhiya & Teknaf Upazilla Health Complex (UHC) and 4 Primary Health Care Centers (PHC)	514,800.00	OCB	Prior	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No
DPHE/EAP(AF)/W21	Upgradation of water supply system and waste management system including operations and maintenance in Ukhiya and Teknaf	900,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 3 Prequalification of Bidders: No Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No

	<p>Lot 1: Upgradation of the water supply system in Unchiprang, Teknaf including operation and maintenance</p> <p>Lot 2: Maintenance of Water Treatment Plant and Water Reservoir at Nayapara, Shalbagan, Teknaf</p> <p>Lot 3: Operation and maintenance of Integrated Waste Management facilities including transportation of waste materials in Ukhiya</p>	<p>200,000.00</p> <p>300,000.00</p> <p>400,000.00</p>					
DPHE/EAP(AF)/W6	Upgradation and Operation and Maintenance facilities of existing 22 mini piped water supply system with Production Tube well (ground water based) with pipe network and stand-pipe water distribution points.	660,000.00	OCB	Post (Sampling)	1S1E	Q3 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p> <p>Domestic Preference Applicable: No</p> <p>Advance Contracting: No</p> <p>Bidding Document: Small Works</p> <p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p> <p>Covid-19 Response? No</p>
DPHE/EAP(AF)/W7	Upgradation and Operation and Maintenance facilities of existing 10 mini piped water supply system with Production Tube well (ground water	990,000.00	OCB	Post (Sampling)	1S1E	Q2 / 2023	<p>Non-Consulting Services: No</p> <p>Advertising: National</p> <p>No. Of Contracts: 1</p> <p>Prequalification of Bidders: No</p>

	based) with pipe network and stand-pipe water distribution points.						Domestic Preference Applicable: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No
DPHE/EAP(AF)/W8	Construction and operation of 1 integrated waste management and resource recovery facilities with collection system in Cox's Bazar Municipality; including operations and maintenance for 2 years.	2,400,000.00	OCB	Prior	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No
EAP/LGED/ OCB-N/AF-W26	Construction of 2 Nos. Women Led Community Centers for capacity building of women and girls in camps and host community in Ukhiya, and renovation of existing 7 nos. Women Led Community Centers in Ukhiya and Teknaf, Cox's Bazar	670,000.00	OCB	Prior	1S1E	Q3 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works

							e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No
EAP/LGED/ OCB-N/AF- W27	Construction/Re- novation/Re novation of ±8000 sqm Multipurpose disaster resilient shelter cum isolation center / ITC-SARI (icddr,b) ICDDR,B with link road, Teknaf, Cox's Bazar.	2,587,413.00	OCB	Prior	1S1E	Q2 / 2023	Non-Consulting Services: No Advertising: National No. Of Contracts: 1 Prequalification of Bidders: No Domestic Preference Applicable: No Advance Contracting: No Bidding Document: Small Works e-GP: Yes e-GP Type: e-Bidding Covid-19 Response? No

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
DPHE/EAP(AF)/CON/2	Design, Monitoring and Supervision consulting services of DPHE component, Cox's Bazar	675,600.00	DC	Prior	STP	Q2 / 2023	Non-Consulting Services: No Type: Firm Assignment: National Advance Contracting: No e-GP: No Covid-19 Response? No

EAP/LGED/ CON-3	Design, Monitoring and Supervision Consulting Services for EAP activities under additional financing (LGED component, Cox's Bazar)	189,524.10	DC	Prior	BTP	Q2 / 2024	Non-Consulting Services: No Type: Firm Assignment: National e-GP: No Covid-19 Response? No
EAP-AF/RH D/CON/2	Design, Monitoring and Supervision consulting services of RHD component, Cox's Bazar	500,000.00	QCBS	Prior	STP	Q4 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Quality-Cost Ratio: 80:20 Advance Contracting: No e-GP: No Covid-19 Response? No

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
DPHE/EAP(A F)/NCS-1	Operationalization of 200-bed SARI-ITC (severe acute	3,000,000.00	14-DEC-22		NCS

	respiratory infection isolation treatment center) Teknaf including the supplies of PPEs and consumables— non consulting service contract with UN agency [UNICEF]				
DPHE/EAP(A F)/NCS-3	Scaling-up and operational support to 3 health care facilities for SARI ITCs with a capacity up to 200 beds—1 in Leda/Cox's Bazar; 1 in camp 2W; and 1 in camp 20E— non consulting service contract with UN Agency [IOM]	1,810,000.00	25-JAN-23		NCS
EAP/BREB/G 1	Supply and installation of 200 nos. lightning arresters along the access roads from Palongkhali to Kutupalong camp, and all other camps.	244,761.76	18-NOV-18	15-JUL-19	e-GP: No
EAP/BREB/G 2A	Supply, installation and Operation & Maintenance of 2,000 Nos. Solar PV Powered LED Street Lights	1,178,011.95	15-NOV-18	15-JUL-19	e-GP: No
EAP/BREB/G 2B	Supply and installation of 2,000 nos. solar powered 20-watt LED street lights, in all camps	1,337,440.64	12-MAY-19	04-FEB-20	Received revised signed contract as per approved cost variation e-GP: No
EAP/BREB/G 7	Supply and installation of 200 nos. lightning arresters along the access roads from Palongkhali to Kutupalong camp, and all other camps including Strengthening of RCC bases of the existing 200 lightning arrester	263,004.45	02-MAR-20	30-JUN-20	e-GP: Yes e-GP Type: e-Bidding
EAP/BREB/G 5	Supply, Installation	1,596,676.22	31-JUL-19	31-JUL-20	

	Testing commissioning of 50 nos. solar nano-grid for household electricity supply within the camp (150 household per cluster: to cater 7,500 HH) at Balukhali mega camp				e-GP: No
EAP/DPHE/G 4	Supply and operation of 4 no. drilling rigs	439,523.94	09-JAN-20	25-APR-22	e-GP: Yes e-GP Type: e-Bidding
EAP/BREB/G 6	Supply, Installation and Operation & Maintenance of Solar PV Nano Grid for household electricity supply and Power Backup (IPS System) for the CIC offices within the Mega-Camp Lot 1: G6-A: Supply, Installation and Operation & Maintenance of Solar PV Nano Grid for household electricity supply and Power Backup (IPS System) for the CIC offices within the Mega-Camp Lot 2: G6-B: Supply, Installation and Operation & Maintenance of Solar PV Nano Grid for household electricity supply and Power Backup (IPS System) for the CIC offices within the Mega-Camp	1,493,985.10 744,094.69 749,890.41	 02-MAR-20 02-MAR-20	 24-JAN-21 24-JAN-21	 e-GP: Yes e-GP Type: e-Bidding
EAP/BREB/W 1A	Design, Supply, Installation, Testing & Commissioning of 33/11kV, 10/14MVA	748,375.97	25-NOV-18	07-MAR-20	e-GP: No

	Electrical Sub-station (Turn-key)				
EAP/BREB/W 2	Design, Supply and Construction of 50 KM, 11 KV and Below Lines in the Camp Areas of Displaced Personnel and Other Areas at Ukhiya and Teknaf (Turnkey)	964,675.17	27-NOV-18	30-JUN-20	e-GP: No
EAP/DPHE/W 10	Construction and operation of Integrated waste management and resource recovery facility with collection system at Shamlapur, Teknaf	207,162.89	17-JUN-19	24-OCT-21	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W4C	Improvement of Hajirpaa Mukter Swdagor Bari-Dakhin Faliapara Sajahan bari Rd. BC at Ch00-2400m, Malercul - Dakhin Faliapara Rd. BC at Ch 00-814m & Ali M. Pingir Rd. BC at Ch 00-2327m & Tuturbill Gonarpara Rd. BC at Ch. 00-1830m Ukhiya, Cox's Bazar	1,974,352.97	11-MAR-20	24-OCT-21	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W4D	Improvement of Rotnapalong UP Office Coat Bazar -Valukhiya bazar Road Valukhiya Sea Beach Rd by BC at Ch 00-4300m & Rotnapalong UP Office-Chakbaita Bazar via Goyalmara RdYousuf Ali Rotnapalong Karaibunia Roadby BC at Ch 00-4435m, Ukhiya, Cox's Bazar	1,222,809.99	23-APR-20	24-OCT-21	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W6A	Construction of Boundary wall of 7 Nos. Multipurpose Cyclone Shelters at Ukhiya Upazila and 03	275,521.32	01-APR-20	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding

	Nos. Multipurpose Cyclone Shelters at Teknaf Upazila in Cox's Bazar				
EAP/DPHE/W 19	Design, Supply, Install, Test, Commission, Operation and Maintenance of Faecal Sludge and Segregated Solid Waste Treatment Plant	5,524,491.87	03-MAY-20	31-DEC-22	e-GP: No
EAP/DPHE/G 1	Supply of 7 no. Water Carriers for Emergency Water supply including operation and maintenance for 2 years in Cox's Bazar, Ukhiya and Teknaf	469,880.72	18-DEC-18	30-JUN-19	e-GP: No
EAP/DPHE/G 2	Supply and operation of waste management equipment/vehicl e for two years for Camps in Ukhiya	1,009,504.21	27-DEC-20	25-APR-22	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/G 3	Supply and operation of waste management equipment/vehicl e for two years for camps in Teknaf	955,917.22	13-DEC-20	25-APR-22	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/W 13	Construction of Community Bathing Facilities for women, Group -1	199,812.58	15-NOV-18	30-JUN-19	e-GP: No
EAP/DPHE/W 14	Construction of Community Bathing Facilities for women, Group -2	512,407.45	25-MAR-19	30-MAR-20	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/W 15	Construction of Community Bathing Facilities for women, Group -3	480,790.01	20-APR-19	30-MAR-20	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/W 2	Construction and operation of mini piped water supply system with solar powered production tube well in camps and adjacent affected villages:	1,612,936.03	06-MAR-19	30-JUN-20	e-GP: Yes e-GP Type: e-Bidding

	Group 2 (Camp 8W)				
EAP/DPHE/W 1	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group1 (Camp 5)	820,240.36	27-NOV-18	30-JUL-20	e-GP: No
EAP/DPHE/W 9B	Construction and operation of 2 Integrated waste management and resource recovery facilities with collection system at the outskirts of Kutupalong Balukhali Megacamp, Ukhiya Group-2	543,004.28	10-MAR-20	26-APR-22	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/W 5	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 5 (KRC and Camp 3)	847,022.28	25-APR-19	26-APR-22	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/W 3	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 3 (Camp 17)	1,645,087.38	25-MAR-19	26-APR-22	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/W 4	Construction and operation of mini piped water supply system with solar powered production well in camps and adjacent affected villages: Group 4 (Camp 2)	1,639,607.46	20-APR-19	26-APR-22	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/W 12B	Construction of pipe water systems for the camps in Unchiprang/ Shamlapur, Teknaf	2,190,104.44	05-DEC-19	31-DEC-22	e-GP: Yes e-GP Type: e-Bidding
EAP/DPHE/W	Construction and	669,102.41			

9A	<p>operation of 2 Integrated waste management and resource recovery facilities with collection system at the outskirts of Kutupalong Balukhali Megacamp, Ukhiya Group-1</p> <p>Lot 1: Construction of compost plant & recyclable store facility, drying bed, effluent tank & trickling filter, storage pond, interconnection pipes, pipe network & inspection pit, site improvement, turfing etc.</p> <p>Lot 2: Construction of composting perforated bins with base 260 ltr., waste bins, recyclable storage shed, soak pit, wire & fencing etc.</p>	<p>526,560.89</p> <p>142,541.52</p>	<p>30-MAY-20</p> <p>28-NOV-19</p>	<p>31-MAY-22</p> <p>31-MAY-22</p>	<p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p>
EAP/DPHE/W 11	<p>Construction of Surface Water Treatment Plant for supporting water supply at Cox's Bazar city and surrounding areas</p> <p>Lot 1: Construction of Surface Water Treatment Plant (SWTP) of Capacity 1000 m³/hr in Cox's Bazar</p> <p>Lot 2: Construction of intake pump house at presedimentation basin, river intake, 218 m³ Portable Treatment Plant, pre-sedimentation tank, boundary wall of SWTP</p>	<p>9,231,447.72</p> <p>2,327,341.09</p> <p>1,997,297.92</p>	<p>29-JUN-20</p> <p>20-MAY-20</p>	<p>31-DEC-22</p> <p>31-DEC-22</p>	<p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p>

	<p>Lot 3: Construction of Transmission Pipeline from SWTP to Ground Reservoir at Tankirpar in Cox's Bazar</p>	1,506,346.48	04-SEP-20	31-DEC-22	
	<p>Lot 4: Construction of 4000 m3 capacity RCC ground reservoir at Tankirpar and distribution main from ground reservoir at Tankirpar to 4-OHTs at different location in Cox's Bazar</p>	2,518,041.42	29-JUN-20	31-DEC-22	
	<p>Lot 5: Construction of 4 Nos RCC Overhead Tanks of Capacity 700 m3 in Cox's Bazar</p>	882,420.81	12-SEP-20	31-DEC-22	
EAP/DPHE/W 12A	<p>Construction of pipe water systems including surface water treatment plants for the camps in Nayapara, Teknaf</p> <p>Lot 1: Embankment work, slope protection, dam with spillway and protection work, access road construction and automated guaging</p> <p>Lot 2: Construction of water intake tank, pre-settlement tank, installation of 100 m3/h portable treatment plant, water tank with foundation, elevated water tank, distribution pipe line, tap stand etc.</p>	4,044,182.01			e-GP: Yes e-GP Type: e-Bidding
		1,864,135.23	25-JUN-20	27-OCT-22	
		2,180,046.78	29-AUG-20	27-OCT-22	

EAP/DPHE/W 18	Construction of piped water supply with surface water reservoirs, treatment plant and other and associated facilities at Ukhiya Lot 1: Impounding Reservoir including Inlet culvert, perimeter road around the reservoir, Electrical sub station, Barbed wire fencing around 50 acres scheme area and plantation around impounding reservoir	6,386,003.62			e-GP: Yes e-GP Type: e-Bidding
		2,883,563.11	27-DEC-20	31-DEC-22	
	Lot 2: Construction of Water transmission main [Length & Diameter : 400mm dia (HDPE PN10, PE-100, SDR 17) Length = 15 Km] at Kutubpalong, Ukhiya	1,442,436.84	10-OCT-20	31-DEC-22	
	Lot 3: Construction of Intake Piping & Pump House, portable surface water treatment plant, ground water reservoir, elevated water reservoir, HDPE Pipe network, community tap stand etc.	2,060,003.67	30-NOV-20	31-DEC-22	
EAP/LGED/O CB-N/AF-W25	Construction of 3 Cyclone Shelters at under Teknaf Upazila, Cox's Bazar	1,489,418.04	16-JAN-23		
EAP/LGED/O CB-N/AF-W23	Construction of 3 Cyclone Shelters under Ukhiya Upazila, Cox's Bazar	1,460,128.97	16-JAN-23		
EAP-AF/RHD/ W4	Construction of PC Girder Bridges (5 Nos)	4,704,626.76	09-MAR-23		

	(Jadi Mura Bridge, Hachchya Khal Bridge, Balukhali Bridge, Omar Khal Bridge & Kayek Khal Bridge) respectively of Cox's Bazar-Teknaf Road (N-1) under Cox's Bazar Road Division				
EAP/DPHE/W 11	<p>Construction of Surface Water Treatment Plant for Supporting Water Supply at Cox's Bazar City and Surrounding Areas – Additional Financing</p> <p>Lot 1: Lot 2: Construction of intake pump house at pre-sedimentation basin, river intake, 218 m3 Portable Treatment Plant, pre-sedimentation tank, boundary wall of SWTP</p> <p>Lot 2: Lot 4: Construction of 4000 m3 capacity RCC ground reservoir at Tankirpar and distribution main from ground reservoir at Tankirpar to 4-OHTs at different location in Cox's Bazar</p> <p>Lot 3: Lot 5: Construction of 4 Nos RCC Overhead Tanks of Capacity 700 m3 in Cox's Bazar</p>	<p>746,225.00</p> <p>495,000.00</p> <p>19,225.00</p> <p>232,000.00</p>	<p>30-JUN-20</p> <p>29-JUN-20</p> <p>10-SEP-20</p>		<p>e-GP: Yes</p> <p>e-GP Type: e-Bidding</p>
EAP/DPHE/W 19	Design, Supply, Install, Test, Commission, Operation and Maintenance of Faecal Sludge and Segregated Solid Waste Treatment Plant - Additional	2,932,000.00	23-SEP-20		Contract was signed in earlier phase

	Financing.				
EAP-AF/RHD/W3	Rehabilitation of National Highway (NJ) from Unchprang (Ch.431 +494) to Teknaf (Ch.462+254) of Cox's Bazar-Teknaf Road under Cox-s Bazar Road Division	16,052,598.92	30-MAR-23		
EAP/LGED/O CB-N/AF-W28	Strengthening & Widening of Ukhiya Daroga Bazar-Moricha GC via Dagbanglo-Pata bari Rd from Ch. 00m-7775 m, Road ID 422942002 under Ukhiya upazila, Cox's Bazar.	1,441,567.45	28-NOV-22		
EAP/LGED/O CB-N/AF-W29	Strengthening of Coat bazar-Shaplapur GC Road Via-Sonarpara Monkhali Road from Ch. 26700 m-31700 m, Road ID 422942001 under Ukhiya upazila, Cox's Bazar.	1,021,412.11	27-NOV-22		
EAP/LGED/O CB-N/W19	Construction of Semi-Permanent Food Distribution Centers and loading /unloading yard in Ukhiya and Teknaf	746,715.60	29-JAN-19	05-FEB-20	Received revised signed contract as per approved cost variation e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W10	Hill Slope Protection Works inside the Kutupalong Balukhali Mega Camp, Ukhiya Group -1	69,443.79	17-MAY-20	19-JUL-21	Due to relocation issue, the package had been dropped later. e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W1B	Construction of 7.5 km Internal Roads and Stairs with Drainage Facilities Inside the camps. in Ukhiya, Group 2	1,110,460.98	28-NOV-19	24-OCT-21	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W20	Construction of Storm Water Drainage Network inside camps and evacuating water outside camps, 2 groups in Ukhiya	1,564,170.02	27-NOV-19	24-OCT-21	e-GP: Yes e-GP Type: e-Bidding

EAP/LGED/O CB-N/W21	Construction of Storm Water Drainage Network inside camps and evacuating water outside camps: 1 group in Teknaf	1,107,435.10	28-NOV-19	24-OCT-21	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W8	Construction of 3 nos. school cum cyclone shelter for affected people, 3 story LGED Prototype, in Ukhiya	1,160,589.04	08-NOV-18	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W9	Construction of 3 nos. School cum cyclone shelter for affected people, 3 story LGED Prototype, in Teknaf	1,029,211.21	06-FEB-19	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W6	Construction of 4 nos. school cum cyclone shelter for affected people, 3 story LGED Prototype, in Ukhiya	1,556,352.04	13-FEB-19	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W2B	Construction of 7.5 km Internal Roads Internal Roads and Stairs with Drainage Facilities Inside the camps in Teknaf – Group 4	1,256,544.17	13-SEP-20	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W1A	Construction of 7.5 km Internal Roads and Stairs with Drainage Facilities Inside the camps in Ukhiya, Group 1	2,699,665.40	01-APR-20	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W2A	Construction of 7.5 km Internal Roads and Stairs with Drainage Facilities Inside the camps. in Ukhiya -Group 3	2,244,676.99	13-SEP-20	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W5	Upgradation of existing 8.8 km link road connecting Cox's Bazar-Teknaf and Marine Drive Highways, Ukhiya	569,284.70	23-JUN-19	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding
EAP/LGED/O CB-N/W3	[Re-bid 01] Improvement of 1.0 km Existing Folia Para Road Connecting Highway to U-B Road Ukhiya and Upgradation	1,058,718.78	01-JUL-19	26-JUL-22	e-GP: Yes e-GP Type: e-Bidding

	of 2.5 km Existing N.I. Chowdhury Road Connecting Marine Drive to U-B Road.				
EAP/RHD/W1	Rehabilitation of National Highway from Link Road (Cox's Bazar) (Chainage 381+494) to Ukhia (Chainage-406+494)	13,798,270.26	28-NOV-18	18-JUL-21	e-GP: No
EAP/RHD/W2	Rehabilitation of National Highway from Ukhia (Chainage 406+494) to Unchiprang (Chainage-431+494)	16,939,037.94	29-NOV-18	18-JUL-21	e-GP: No

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
EAP/DPHE/CON/1	Design, Monitoring and Supervision consulting services of DPHE component, Cox's Bazar	1,092,405.92	02-OCT-19	25-APR-22	e-GP: No
EAP/LGED/CON/1	Design, Monitoring and Supervision consulting services through ICT for LGED component, Cox's Bazar	567,053.09	17-DEC-18	19-JUL-21	e-GP: No
EAP/RHD/CON/1	Design, Monitoring and supervision consulting services for RHD component , Cox's baza	464,780.01	21-MAR-19	19-JUL-21	e-GP: No
EAP-AF/LGED/CON/2	Design, Monitoring and Supervision consulting services of LGED component, Cox's Bazar	253,836.07	06-APR-23		e-GP: No