

PROCUREMENT PLAN

Basic Data

Project Name: National Road Development Project	
Project Number: 53312-001	Approval Number: 4174/6908
Country: Uzbekistan	Executing Agency: Asian Development Bank, Committee for Roads
Project Procurement Risk: Moderate	Implementing Agency: Avtoyulinvest
Project Financing Amount: US\$ 337,080,000 ADB Financing: US\$ 274,000,000 Cofinancing (ADB Administered): Non-ADB Financing: US\$ 63,080,000	Project Closing Date: 30 June 2027
Date of First Procurement Plan: 22 February 2022	Date of this Procurement Plan: 28 February 2023, Version 1
Procurement Plan Duration: 18 months	Related to COVID-19 response efforts: No
Advance Contracting: Yes	Use of e-procurement (e-GP): No

A. Methods, Review and Procurement Plan

Except as the Asian Development Bank (ADB) may otherwise agree, the following methods shall apply to procurement of goods, works, and consulting services.

Procurement of Goods and Works	
Method	Comments
Request For Quotation for Goods	National advertisement. PMU office equipment, furniture and vehicle are locally available.
Open Competitive Bidding (OCB) for Works	Open Competitive Bidding (OCB) for Works: International advertising where qualified national as well as international contractors can bid and compete. Open competitive bidding with national advertising for works: Civil works for community development works, where national contractors and local communities can bid and compete.

Consulting Services	
Method	Comments
Quality- and Cost-Based Selection for Consulting Firm	Project Management and Construction Supervision Consultant is to be sourced from international market. The same consulting firm will also carry out design review, and supervision of WIM component. Community development consultant can be participated by local communities and/or civil society organizations (CSOs).
Least-Cost Selection for Consulting Firm	For Audit Firms. National advertisement. Biodata technical proposal.
Competitive for Individual Consultant	For individual consultants.

B. Lists of Active Procurement Packages (Contracts)

The following table lists goods, works, non-consulting and consulting services contracts for which the procurement activity is either ongoing or expected to commence within the procurement plan duration.

Goods and Works							
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Advertisement Date (quarter/year)	Comments
SRRP/	Office	19,600.00	RFQ	Prior		Q2 / 2023	Non-Consulting

EQ1	equipment for the use of PMU						<p>Services: Yes</p> <p>No. Of Contracts: 1</p> <p>Advance Contracting: Yes</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SRRP/ EQ2	Office furniture for PMU	8,000.00	RFQ	Prior		Q2 / 2023	<p>Non-Consulting Services: Yes</p> <p>No. Of Contracts: 1</p> <p>Advance Contracting: Yes</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>
SRRP/ EQ3	Vehicle for the use of PMU	30,000.00	RFQ	Prior		Q2 / 2023	<p>Non-Consulting Services: Yes</p> <p>No. Of Contracts: 1</p> <p>Advance Contracting: Yes</p> <p>High Risk Contract: No</p> <p>Covid-19 Response? No</p>

Consulting Services							
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Advertisement Date (quarter/year)	Comments
SRRP/CM	Contract management specialist	100,000.00	Competitive	Prior		Q4 / 2022	Non-Consulting Services: No Type: Individual Assignment: International Expertise: Contract Management Advance Contracting: Yes Covid-19 Response? No
SRRP/ External Auditor	External Auditor to audit project account	150,000.00	LCS	Prior	BTP	Q4 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Advance Contracting: Yes Covid-19 Response? No
SRRP/ICS/ GS	National Gender Specialist	23,400.00	Competitive	Prior		Q4 / 2022	Non-Consulting Services: No Type: Individual Assignment: National Expertise: Gender Advance Contracting: Yes Covid-19 Response? No
SRRP/ICS/ CS/CPS	Concrete Pavement Specialist	100,000.00	Competitive	Prior		Q4 / 2022	Non-Consulting Services: No Type: Individual Assignment: International Expertise: Concrete Pavement

							Advance Contracting: Yes
							Covid-19 Response? No
SRRP/Internal Auditor	External auditor to carry out internal audit	46,400.00	LCS	Prior	BTP	Q4 / 2022	Non-Consulting Services: No Type: Firm Assignment: National Covid-19 Response? No Comments: Advance Contracting: Yes
SRRP/OCB /CDC	Community Development Consultant	500,000.00	QCBS	Prior	BTP	Q1 / 2023	Non-Consulting Services: No Type: Firm Assignment: International Quality-Cost Ratio: 80:20 Advance Contracting: Yes Covid-19 Response? No Comments: If an eligible NGO/CSO will be shortlisted, it will be QBS instead of QCBS and in the case that only eligible NGOs/CSOs would be shortlisted, it will still be QCBS.

C. List of Indicative Packages (Contracts) Required Under the Project

The following table lists goods, works, non-consulting and consulting services contracts for which procurement activity is expected to commence beyond the procurement plan duration and over the life of the project (i.e., those expected beyond the current procurement plan duration).

Goods and Works						
Package Number	General Description	Estimated Value (in US\$)	Procurement Method	Review	Bidding Procedure	Comments
None						

Consulting Services						
Package Number	General Description	Estimated Value (in US\$)	Selection Method	Review	Type of Proposal	Comments
None						

D. List of Awarded and Completed Contracts

The following table lists the awarded and completed contracts for goods, works, non-consulting and consulting services.

Goods and Works					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
CWP3	Reconstruction of 87 km of A380 Guzar-Bukhara-Nukus-Beyneu automobile road on section 228 km to 315 km	99,811,233.66	22-OCT-19		Procurement was undertaken under L3355 and contract was awarded to incumbent contractor CR20BGC. US\$ 81.5 m is the estimated value of the remaining works (initial contract value US\$ 99.81 m was advertised on Q4 2018 and approved by ADB on 22 Oct 2019)
SRRP/CW	Reconstruction of 4R105 (Km 5 – 70) and 4R100 (Km 128 – 174)	147,594,241.20			730 days CW + 730 DNP counted from the Commencement Date issued by the Consultant
	Lot 1: SRRP/ CW/ Lot - 1: Reconstruction of 4R105 (Km 5 – 37.5) including Design, Supply and Installation of WIM System	49,300,707.14	12-OCT-22		
	Lot 2: SRRP/ CW/ Lot - 2: Reconstruction of 4R105 Km 37.5 – 70	28,551,505.97	12-OCT-22		
	Lot 3: SRRP/ CW/ Lot - 3: Reconstruction of 4R100 (Km 128 – 174) including Design, Supply and Installation of WIM System	69,742,028.09	12-OCT-22		

Consulting Services					
Package Number	General Description	Contract Value	Date of ADB Approval of Contract Award	Date of Completion	Comments
SRRP/ICS/ES)	National Environment Specialist	51,000.00	04-AUG-22		

SRRP/ICS/EM	National External Monitoring Specialist	4,400.00	22-AUG-22		
SRRP/ICS/SR	National Social Resettlement Specialist	24,800.00	11-AUG-22		
SRRP/OCB/C SC	Construction Supervision Consultant (for Civil Works and WIM) for 3 lots	4,041,210.00	07-NOV-22		
CS-P3	Project Management and Construction Supervision (PMCS) for 87km	3,482,880.00	05-JUN-19		Adv Date: Q4 2016. Procurement undertaken under L3355. Contract awarded to incumbent (JV Dohwa Eng, Co. Ltd. w/Rhythm Plus LLC and Texno Standard Test ALC). US\$ 2.5 m (est value of remaining services-initial contract value US\$ 3.48m, approved by ADB 5 Jun 2019).