NARBO Benchmarking Draft Work Plan

	Month																	18-30	30-42
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
Activities:																			
1.1 development of discussion document on indicators and RBO classification				R															
1.2 workshop on indicators and classification																			
1.3 revision of indicators and publication of draft guidelines						R													
1.4 pilot test of guidelines by selected RBOs																			
1.5 revision workshop																			
1.6 finalization and publication of guidelines in RBO performance evaluation																R			
2.1 translation of guidelines to web enabled database and development of multi-lingual user interface																			
2.2 pilot test of web system and RBO benchmarking home page																			
2.3 revision of web system																			
2.4 maintenance and support of web RBO benchmarking system																			
2.5 annual Benchmarking report to NARBO members												R						R	R
3.0. Workshops				W1		W2			W3										

Table 1 Draft work plan for development of RBO Performance Benchmarking Guidelines and Associated Web system