ADB ASIAN DEVELOPMENT BANK

Tajikistan: Power Rehabilitation Project

Project Name	Power Rehabilitation Project
Project Number	32513-013
Country	Tajikistan
Project Status	Closed
Project Type / Modality of Assistance	Loan Technical Assistance
Source of Funding / Amount	**Loan 1817-TAJ: Power Rehabilitation Project** Asian Development Fund — US$ 34.00 million **Loan: Power Rehabilitation Project** Islamic Development Bank — US$ 9.30 million Swiss Development Corporation — US$ 6.00 million **TA 3600-TAJ: Improving Barki Tajik's Billing and Collection System** Japan Special Fund — US$ 500,000.00
Strategic Agendas	Inclusive economic growth
Drivers of Change	Partnerships
Sector / Subsector	**Energy** - Electricity transmission and distribution
Gender Equity and Mainstreaming	
Description	
Project Rationale and Linkage to Country/Regional Strategy	
Impact	

Project Outcome	
Description of Outcome	
Progress Toward Outcome	
Implementation Progress	
Description of Project Outputs	
Status of Implementation Progress (Outputs, Activities, and Issues)	
Geographical Location	Tajikistan

Safeguard Categories	
Environment	B
Involuntary Resettlement	
Indigenous Peoples	

Summary of Environmental and Social Aspects	
Environmental Aspects	
Involuntary Resettlement	

Indigenous Peoples	
Stakeholder Communication, Participation, and Consultation	
During Project Design	
During Project Implementation	

Responsible ADB Officer	S. Vivekananda
Responsible ADB Department	Central and West Asia Department
Responsible ADB Division	Energy Division, CWRD
Executing Agencies	*Barki Tajik* *Mr. Samiev* *64 Somoni Street* *Dushanbe 734026* *Tajikistan*

Timetable	
Concept Clearance	18 Feb 1999
Fact Finding	10 Apr 2000 to 25 Apr 2000
MRM	19 Jul 2000
Approval	20 Dec 2000
Last Review Mission	-
PDS Creation Date	05 Dec 2006
Last PDS Update	08 Jan 2009

Loan 1817-TAJ

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
20 Dec 2000	26 Feb 2001	24 Aug 2001	30 Jun 2006	31 Dec 2008	23 Apr 2009

Financing Plan		Loan Utilization			
	Total (Amount in US$ million)	Date	ADB	Others	Net Percentage
Project Cost	62.80	Cumulative Contract Awards			
ADB	34.00	20 Dec 2000	39.10	0.00	98%
Counterpart	13.50	Cumulative Disbursements			
Cofinancing	15.30	20 Dec 2000	39.95	0.00	100%

TA 3600-TAJ

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
20 Dec 2000	15 Feb 2001	15 Feb 2001	31 Jan 2002	31 Mar 2004	-

Financing Plan/TA Utilization							Cumulative Disbursements	
ADB	Cofinancing	Counterpart				Total	Date	Amount
		Gov	Beneficiaries	Project Sponsor	Others			
500,000.00	0.00	88,000.00	0.00	0.00	0.00	588,000.00	20 Dec 2000	467,878.88

Request for Information	http://www.adb.org/forms/request-information-form?subject=32513-013
Date Generated	09 October 2015

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.