ADB ASIAN DEVELOPMENT BANK

Tajikistan: Road Rehabilitation

Project Name	Road Rehabilitation
Project Number	32514-013
Country	Tajikistan
Project Status	Closed
Project Type / Modality of Assistance	Loan Technical Assistance
Source of Funding / Amount	**Loan 1819-TAJ: Road Rehabilitation** Asian Development Fund — US$ 20.00 million **Loan: Road Rehabilitation** OPEC Fund for International Development — US$ 4.00 million **TA 3602-TAJ: Institutional and Policy Support to the Road Sector** Japan Special Fund — US$ 500,000.00
Strategic Agendas	Inclusive economic growth
Drivers of Change	Partnerships
Sector / Subsector	**Transport** - Road transport (non-urban)
Gender Equity and Mainstreaming	
Description	
Project Rationale and Linkage to Country/Regional Strategy	
Impact	

Project Outcome	
Description of Outcome	
Progress Toward Outcome	
Implementation Progress	
Description of Project Outputs	
Status of Implementation Progress (Outputs, Activities, and Issues)	
Geographical Location	Khatlon Oblast

Safeguard Categories	
Environment	B
Involuntary Resettlement	
Indigenous Peoples	

Summary of Environmental and Social Aspects
Environmental Aspects
Involuntary Resettlement
Indigenous Peoples

Stakeholder Communication, Participation, and Consultation
During Project Design
During Project Implementation

Responsible ADB Officer	Jeffrey M. Miller
Responsible ADB Department	Central and West Asia Department
Responsible ADB Division	Tajikistan Resident Mission
Executing Agencies	*Ministry of Transport* *Mr. Abdurahim Ashurov* *mtrt@tjinter.com; piurr@tojikiston.com* *14, Aini Street* *Dushanbe 734042* *Tajikistan*

Timetable	
Concept Clearance	21 Feb 1999
Fact Finding	09 Feb 2000 to 22 Feb 2000
MRM	12 May 2000
Approval	20 Dec 2000
Last Review Mission	-
PDS Creation Date	05 Dec 2006
Last PDS Update	15 Dec 2006

Loan 1819-TAJ

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
20 Dec 2000	26 Feb 2001	07 Aug 2001	31 Mar 2005	30 Nov 2006	21 Mar 2007

Financing Plan		Loan Utilization			
	Total (Amount in US$ million)	Date	ADB	Others	Net Percentage
Project Cost	26.80	Cumulative Contract Awards			
ADB	20.00	20 Dec 2000	20.56	0.00	98%
Counterpart	2.80	Cumulative Disbursements			
Cofinancing	4.00	20 Dec 2000	20.98	0.00	100%

TA 3602-TAJ

Milestones					
Approval	Signing Date	Effectivity Date	Closing		
			Original	Revised	Actual
20 Dec 2000	15 Feb 2001	15 Feb 2001	31 Jan 2002	31 Dec 2005	-

Financing Plan/TA Utilization							Cumulative Disbursements	
ADB	Cofinancing	Counterpart				Total	Date	Amount
		Gov	Beneficiaries	Project Sponsor	Others			
500,000.00	0.00	100,000.00	0.00	0.00	0.00	600,000.00	20 Dec 2000	493,432.53

Request for Information	http://www.adb.org/forms/request-information-form?subject=32514-013
Date Generated	02 December 2015

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided "as is" without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.