ADB Technical Assistance Program
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MAFF = Ministry of Agriculture, Forestry, and Fishery; MDE = Ministry for Development and Environment;
MEAD = Ministry of Economic Affairs and Development; MPF = Ministry for Planning and Finance; MTCPW = Ministry

Summary of ADB Technical Assistance to Timor-Leste

As of 1 November 2003

Completed Technical Assistance

Poverty Assessment and
Statistics

Microfinance

Community Empowerment
Program

Transport Sector Restoration
Capacity Building and
Governance for Sector
Management

Rehabilitation of
Telecommunications Sector
1and 2

Environmental Assessment
Capacity Improvement
Strategies for Economic and
Social Development
Capacity Building for Local
Government

Strengthening the Microfinance
Policy and Legal Framework
Economic Policy Forum
Exclusive Economic Zone
Subtotal

Ongoing Technical Assistance

Microfinance Information
Technology System

Preparing the Power Sector
Development Plan

Economic Policies and Strategies
Postal Services Development
Capacity Building to Develop
Public Sector Management and
Governance

Integrated Water Resources
Management and Governance

Subtotal

Other Technical Assistance

Transport Sector Improvement
Subtotal

52,900
150,000

990,000
1,000,000

1,000,000
300,000

250,000
650,000
150,000
250,000
150,000

120,000
5,062,900

150,000
400,000
950,000
250,000
688,000

600,000

3,038,000

500,000
500,000

of Transport Communications and Public Works.

........................................................................

Agency |Approved

UNTAET
UNTAET

UNTAET
MTCPW

MPF
MTCPW

MDE
MPF
MPF
MDE

MDE
MPF

MDE
MEAD
MTCPW
MPF
MPF
MTCPW,

MAFF,
MDE

MTCPW

Date

Apr-00
May-00

Feb-00
Feb-00
Mar-00
Apr-00
Sep-00
Sep-00
Oct-00
Oct-00
Dec-00

Dec-00
May-01

Oct-01
Oct-01
Dec-01
Dec-01
Mar-02

Nov-02

Oct-01

Date
Started

Apr-00
Jun-00

Feb-00
Mar-00

Apr-00
May-00

Jan-01
Jan-01
Oct-00
Feb-01

Dec-00
May-01

Mar-02
Apr-02
Nov-02
Mar-02
Oct-02

May-03

Delayed

Comple-

tion
Date

Dec-00
Dec-01

Dec-01
Nov-02
Dec-02

Jul-02
Sep-02

Jul-02
Dec-02
Dec-01
Jun-02

Dec-02
Feb-03

May-03
Dec-03
Mar-03
Dec-03
Sep-03

May-04

Status

Closed
Closed

Closed
Closing
Closing
Closed
Closed
Closed
Closing
Closed
Closed

Closed
Closing

Ongoing
Ongoing
Ongoing
Ongoing
Ongoing
Will start

January
2004

Delayed
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