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INDICATIVE CAMBODIA CAPE TASK PLANNING MATRIX 
 

I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV

1.   Scoping
2.   EAP
3.   Mission 1
4.   Top-Down Report 
5.   Mission 2
6.   Consolidation
7.   Peer Review
8.   Interdep. Review
9.   Consultations
10. Editing
11. DG-Level  Mtng.
12. Circulation BOD
13. DEC Meeting

1.  EAP
2.  Mission 
3.  Peer review
4.  Interdep. Review
5.  Editing
6.  DG Approval

1.  EAP
2.  Mission 
3.  Peer review
4.  Interdep. Review
5.  Editing
6.  DG Approval

1.  EAP
2.  Mission 
3.  Peer review
4.  Interdep. Review
5.  Editing

1.  EAP
2.  Mission 
3.  Peer review
4.  Interdep. Review
5.  Editing
6.  DG Approval

A.  CAPE Preparation  

C.  Rapid PSD Assessment 

D.  Rapid SAPE on Governance 

E.  SAPE on Transport 

Done Dec.

September October

B. Rapid SAPE on Financial Sector 

January February March April June July AugustMay
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I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV I II III IV

1.  EAP
2.  Mission 
3.  Peer review
4.  Interdep. Review
5.  Editing
6.  DG Approval

1.  EAP
2.  Mission 
3.  Peer review
4.  Interdep. Review
5.  Editing
6.  DG Approval

1.  EAP
2.  Mission 
3.  Peer review
4.  Interdept.
Cambodia Holidays for 2009: 

9 Feb: Meaka Bochea Day
8–9 Mar: Women's Day
14–16 April Buddhist New Year
1 May: Labor Day
8 May: Viskh Bochea Day
12–15 May: Royal Ploughing Ceremony
18 June: King's Mother Birthday
18–24 Sept: Ancestors' Day

F.  Rapid SAPE on Energy 

G. SAPE on ARD 

H.  Rapid SAPE on Education 

September OctoberJanuary February March April May June July August




