


CURRENCY EQUIVALENTS
Currency Unit -Rupee/s (Re/Rs)

At Appraisal
(15 September 1990)

= $0.06
= Rs 17.79

At Completion
(31 December 1999)

$0.02
Rs 43.43

Re1.00
$1.00

ABBREVIATIONS

AP
ADB
BOT
DEA
DGS&D
EA
EIRR
FIDIC
IA
1GB
INRM
IS
JV
MOST
NH
NHAI
PAS
PCR
PIC
PIU
PMS
PWD
ROB
SH
TA
VOC

affected people
Asian Development Bank
build operate transfer
Department of Economic Affairs
Directorate General of Supplies & Disposal

executing agency
economic internal rate of return
Federation InternatioQale des Ingenieurs Con seils

implementing agency',
international competitive bidding
India Resident Mission
international shopping
joint venture
Ministry of Surface Transport
national highway
National Highway Authority of India

project implementation strategy
project completion report
project implementation cell
project implementation unit
pavement management system
public works department

rail-over-bridge
state highway
technical assistance
vehicle operating cost

NOTES

(i) The fiscal year of the Government of India and the state governments ends on 31
March.

(ii) In this report "$" refers to US dollars
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BASIC DATA

A.

Loan Identification

1.
2.
3.
4.
5.

Country
Loan Number
Project Title
Borrower
Executing Agencies

India
1041-IND
Second Road Project
India
(i) Ministry of Surface Transport
(ii) Roads & Buildings Department,
Andhra Pradesh
(iii) Public Works Department,
Orissa
(iv) Public Works Department,
Uttar Pradesh

(v) Public Works Department,
West Bengal
$ 250 million
PCR: IND 601

6.7.

Amount of Loan
Project Completion Report Number

B.

Loan Data

1
25 Apr 1990
10 May 1990

Appraisal
Date Started
Date Completed

Loan Negotiations
Date Started
Date Completed

2.

24 Sep 1990
27 Sep 1990

Date of Board Approval 30 Oct 19903.

28 May 1991Date of Loan Agreement

4.

Date of Loan Effectiveness
In Loan Agreement
Actual

5.
26 Aug 1991
29 Jul1991

6.
31 Dec 1996
31 Dec 1999
2

Closing Date
In Loan Agreement
Actual
Number of Extensions

7
Six months variable OCRa rate
25 years
5 years

Terms of Loans
Interest Rate

Maturity
Grace period

OCR: ordinary capital resources.
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