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ABBREVIATIONS 
 

ADB  Asian Development Bank 
AP  Affected Persons 
BDO  Block Development Officer 
BPL  Below Poverty Line 
CBO  Community Based Organization 
CPR  Common Property Resources 
DOI  Department of Irrigation 
DPEP  District Primary Education Program 
DPIP  District Rural Development Agency 
EH  Entitle Household 
EMAP  Environmental Management Action Plan 
EWS  Economically Weaker Section 
GoI  Government of India 
GoR  Government of Rajasthan 
IAY  Indira Awas Yojana 
IP  Indigenous Peoples 
IR  Income Restoration 
IRDP  Integrated Rural Development Program 
ISA  Initial Social Assessment 
JBIC  Japan Bank for International Cooperation 
 LA  Land Acquisition 
LAA  Land Acquisition Act 
LIG  Lower Income Group 
MCM  Million Cubic Meters 
M&E  Monitoring and Evaluation 
MLD  Million Liters per Day 
MS  Mild Steel 
NGO  Non-Government Organization 
PAF  Project Affected Family 
PAG  Project Affected Group 
PAH  Project Affected Household 
PAP  Project Affected Person 
PDP  Project Displaced Person  
PHED  Public Health Engineering Department 
PIU  Project Implementation Unit 
PMU  Project Management Unit 
PRI  Panchayat Raj Institution 
RP  Resettlement Plan 
ROR  Record of Rights 
ROW  Right of Way 
R&R  Resettlement and Rehabilitation 
RUIDP  Rajasthan Urban Infrastructure Development Project 
RUSDIP  Rajasthan Urban Sector Development Investment Programme 
SC  Scheduled Caste 
SDM  Sub Divisional Magistrate 
SES  Socio-Economic Survey 
SHG  Self Help Group 
SJSRY  Swarna Jayanti Gramin Rojgar Yojana 
ST  Scheduled Tribe 
UDD  Urban Development Department 
WTP  Water Treatment Plant 
SC  Supervision Consultant 

 



1 
 

SHORT RESETTLEMENT PLAN 
 
A. Scope of Land Acquisition and Resettlement 
 
1. The Investment Program will optimize social and economic development in 15 
selected towns1 in Rajasthan through investments in urban infrastructure (water supply, 
sewerage and sanitation, solid waste management, urban drainage, and urban transport and 
roads), social infrastructure, and infrastructure support to cultural heritage. The Program will 
also provide policy reforms to strengthen urban governance, management, and support for 
urban infrastructure and services.2 This short resettlement plan (RP) has been prepared for 
the waste water sub-project in Alwar.  
 
2. The infrastructure will extend throughout many parts of the town, This will lead to a 
new Sewage Treatment Plant (STP), to be built on 20 ha of government land opposite 
Agyara Dam and a outfall sewer. The location of sub-project components is provided in 
Map1. 
 
3. Sub-project design minimized land acquisition and resettlement impacts. As indicated 
above there are two main elements: a new STP to treat sewage to Indian legal standards 
and the out fall will be laid along the road from existing outfall at bye pass road at Tulara 
village to Hanuman Chowraha to Bagad Ka Tiraha to STP sight an Alwar-Bharatpur 
Highway.  The size of out fall would be 800 mm a starting 1000mm, and 1100 mm and 
1200mm. Total length of the outfall will be 18050 meter out of which 1500 meter near 
Hanuman Chowraha will be laid by trench less method. Along with outfall and STP of 20 mld 
will be connected over the proposed of 31.5 ha. This STP will be WSP type consisting of two 
equal sized Facultative Pond followed by three equal oxidation pond along with pre-
treatment unit.  Appendix 1 shows each sub-project component and expected resettlement 
impacts. While the construction of secondary and lateral sewers will not require permanent 
land acquisition as it will be undertaken within RoWs, due to limited RoWs, it can cause 
temporary disruptions.   
 
B.  Socio-Economic Background  
 
4. To estimate the temporary impacts initially a series of transect walks were 
conducted; this was followed by a 100 percent census and a socio-economic survey 
conducted in the areas, where the works are to be done.  This was conducted with the help 
of a predesigned tool (Appendix 2).  The Census was conducted using a two page 
questionnaire with a battery of questions to address: 

• Name of respondent 
• Daily Income from the affected structure 
• Whether or not belongs to the under privileged / marginal class  
• Details of the Construction Package with Address and Chainage 
• Whether location is in urban, peri-urban or rural area 
• Type of loss : viz. Residential, Commercial, Kiosks etc 
• Whether the occupant of the structure is a squatter 
• Address of the structure 
• Whether the affected occupant holds a legal paper for occupancy 
• Whether the occupant has Ration Card & enlisted in Voter’s list 
• Description of the affected structure and its present use 

                                                 
1  Particularly district headquarters and towns with significant tourism potential. 
2  The assistance will be based on the State-level framework for urban reforms, and institutional and governance 

reforms recommended by the Government of India through the Jawaharlal Nehru National Urban Renewal 
Mission and Urban Infrastructure Development Scheme for Small and Medium Towns. 
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• Description of the affected structure within the RoW 
• Parallel Distance of the affected structure along the RoW 
• Perpendicular Distance of the affected structure from the Centre line and 
• Type of construction of the structure for Roof, Walls, Floor & boundary   

 
5. A Socio-economic Survey on 20% of the occupants of the affected structures was 
conducted as per the requirements after the completion of Census survey in the stretches of 
impact of the proposed construction package. This was done with the aid of a structured 
close ended (for ease of information processing) battery of questions targeted to elicit 
responses on cardinal socio-economic enquiries:  

• Name of the Head of the Household (HH) 
• Name of Respondent 
• Relationship of the respondent with the HH 
• Details of the family type eg. Nuclear, Joint or Extended 
• Social class & caste of the family eg. ST, SC, OBC or higher caste 
• Details of the family members with corresponding details : 

o Name of each of the family members  
o Age of each of the family members 
o Relationship with the HH 
o Sex of each of the family members 
o Marital status of each of the family members 
o Attained Educational levels of each of the family members 
o Any particular skill of each of the family members 
o Main or marginal nature of work & general work of family members 

• Nature of business of Name) of each of the family members 
• Source of Annual Income of the Household 
• Type of Use of affected structure 
• Details of nature of business carried out from the affected structure 
• Assets of the Household in terms of movable & immovable property 
• Standard of living in terms of expenses on essentials and 
• Indebtedness of the Family 

 
6. As the project will not acquire any private land, social Impacts are confined to 
movable structures placed on RoW.  Affected mobile vendors will be assisted in moving 
temporarily to the other side of the road and re-establish their structures as soon as 
construction is over. Where moving is not required, access will be ensured by the contractor. 
The construction period is estimated to be 14 days per section of work and all the affected 
business establishments and vendors will be given 14 days of income loss as per the policy 
framework and entitlements for the Program.  To assess the temporary social impacts from 
an estimated 18.5 Km of sewerage network (outfall) sub-project, a census survey was 
conducted in the city including high, medium and low density areas, where proposed work is 
to be done. This was followed by a sample socio-economic survey of 20 percent of the APs.  
The scope of land acquisition and resettlement impacts is presented in the Table 1 
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Table 1: Summary of Resettlement Impacts 

 
Impact  

Permanent Land Acquisition (ha) 0 
Temporary Land Acquisition (ha) 0 
Affected Households (AHs) 15 
Titled AHs 1 
Non-titled AHs 14 
Female AH 0 
IP/STAH 0 
BPL AH 0 
Affected Trees/Crops 0 
Affected Common Structures 0 
Average Family Size 8.8 
Average Household Income (per month) 3180 
Income Sources Affected Mostly Kiosks of 

various types 
 Source: * Census and Socio-Economic Data 2008 

 
7. The details of the social-economic profile of the APs under this sub-project are 
mentioned below. None of the 15 Affected Persons is from ST community. Most of them stay 
in nuclear family. Of all the APs 83 percent have ration card and 75 percent are enrolled in 
voter list; majority (92 percent) of them are squatters and having small business 
establishments.  All APs have  semi-permanent /temporary structures.  
 

Literacy- Literacy, being an important indicator of social development, affects the 
demographic characteristics and participation..   
 
Economy- Data on employment show that the APs are running their small business, 
(cigarette shop, grocer’s shop, etc).  Average monthly income of the families is 
Rs.3180 per month. 
 
The detail socio-economic data is presented in Appendix 3 (Table 1.1- Table 1.4). 

 
C. Policy Framework and Entitlements 
 
8. The policy framework and entitlements for the program are based on national laws: 
The Land Acquisition Act, 1894 (LAA, amended in 1984), and the National Resettlement and 
Rehabilitation Policy, 2007 (NRRP); ADB’s Policy on Involuntary Resettlement, 1995; and 
the agreed Resettlement Framework (RF). Based on these, the following core involuntary 
resettlement principles applicable are:  
 

(i) land acquisition, and other involuntary resettlement impacts will be avoided or 
minimized exploring all viable alternative sub-project designs;  

(ii) where unavoidable, time-bound RPs will be prepared and affected persons 
(APs) will be assisted in improving or at least regaining their pre-program 
standard of living;  

(iii) consultation with APs on compensation, disclosure of resettlement 
information to APs, and participation of APs in planning and implementing 
sub-projects will be ensured; 

(iv) vulnerable groups will be provided special assistance3;  

                                                 
3  Including poor households, households headed by women, the elderly, the disabled and scheduled tribes 

considered vulnerable based on the agreed Indigenous Peoples Development Framework (IPDF).  
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(v) payment of compensation to APs including non-titled persons (e.g., informal 
dwellers/squatters, and encroachers) for acquired assets at replacement 
rates;  

(vi) payment of compensation and resettlement assistance prior to the contractor 
taking physical acquisition of the land and prior to the commencement of any 
construction activities;  

(vii) provision of income restoration and rehabilitation; and  
(viii) establishment of appropriate grievance redress mechanisms. 

 
9. Policy framework and entitlements are further discussed in Appendix 4. The 
entitlement matrix4 for the sub-project based on the above policies and Section D of this RP 
are in Table 2.    

                                                 
4  While no impacts are noted on common resources, such row is included in the entitlement matrix as there is a 

probability of impacts on common resources should alignments change after detailed design. 
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Table 2: Entitlement Matrix 
 

Sl. 
No. 

Type of 
Loss 

Application 
Definition of 

Entitled Person 
Compensation Policy 

Implementation 
Issues 

Responsible Agency 

1 Temporary 

disruption of 

livelihood 

 Legal titleholders, 

non-titled APs 

(i) 30 days advance notice regarding 
construction activities, including 
duration and type of disruption. 

(ii) Contractor5’s actions to ensure there 
is no income6/access loss consistent 
with the IEE.7 

(iii) Assistance to mobile 
vendors/hawkers to temporarily shift 
for continued economic activity8   

(iv) For construction activities involving 
unavoidable livelihood disruption, 
compensation for lost income or a 
transitional allowance for the period 
of disruption whichever is greater. 

(i)   Identification of 
alternative 
temporary sites to 
continue economic 
activity.  

 

Valuation Committee will 
determine income lost.  
Contractors will perform actions to 
minimize income/access loss.  

 

2 Any other 

loss not 

identified 

- - 

(i)  Unanticipated involuntary impacts 
will be documented and mitigated 
based on the principles of the 
Resettlement Framework (RF). 

 

NGO will ascertain the nature and 
extent of such loss. IPMU will 
finalize the entitlements in line 
with the RF. 

                                                 
5     As mentioned in Clause 93.1 of Section VIII: Particular Condition of Contract of Bid Document 
6     Minimum wage in Rajasthan is Rs.73 per day 
7  This includes: leaving spaces for access between mounds of soil, providing walkways and metal sheets to maintain access across trenches for people and vehicles where 

required, increased workforces to finish work in areas with impacts on access, timing of works to reduce disruption during business hours, phased construction schedule 
and working one segment at a time and one side of the road at a time.  

8  For example assistance to shift to the other side of the road where there is no construction. 
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D. Consultation, Information Dissemination, Disclosure, and Grievance Redress 
 
10. The RP was prepared in consultation with stakeholders. Meetings and individual 
interviews were held involving stakeholders, particularly potentially temporarily affected 
persons;, census, survey and transect walks and interviews were conducted to determine 
the potential impacts of sub-project construction to prepare the sample sub-project RP. 
Following the model developed for the MFF, a town-wide stakeholder consultation workshop 
was conducted which provided an overview of the Program and sub-projects to be 
undertaken in Alwar; and discussed the Government and ADB’s resettlement policies and 
potential resettlement impacts of the sub-projects in Alwar. During the workshop, Hindi 
version of the RF was provided to ensure stakeholders understood the objectives, policy 
principles and procedures for any land acquisition, compensation and other assistance 
measures for any AP. During consultations, key issues raised were: (i) participants 
expressed satisfaction that there was a sub-project taking care of their needs which they 
have waited for 25-30 years; (ii) they are not hesitant to move or shift if necessary to 
accommodate the work; (iii) they are willing to provide labor for the sub-project; and (iv) they 
raised that it is important to repair the roads after sub-project construction. Consultation 
records are in Appendix 5. 
 
11. Information continues to be disseminated to APs and beneficiaries through various 
media. English and Hindi versions of the RP & RF have already been placed in the Urban 
Local Body (ULB) office and APs have accesses to RPs. The NGO engaged to implement 
the RP will continue consultations, information dissemination, and disclosure. A strategy for 
continued consultations and participation is in the RF. The RP is available in the ULB office, 
Investment Program Project Management Unit and Implementation Unit (IPMU and IPIU) 
offices, and the town library. The finalized RP will also be disclosed in ADB’s website, the 
State Government website, the local government website, and the IPMU and IPIU websites. 
ADB review and approval of the RP is required prior to award of civil works contracts; and 
compensation/assistance of APs is required prior to commencement of civil works. 
Consultation and disclosure activities to be followed are in Appendix 6. 
 
12. Grievances of APs will first be brought to the attention of the implementing NGO or 
Social Development Specialist (SDS). Grievances not redressed by the NGO or SDS will be 
brought to the City Level Committees (CLC) set up to monitor project implementation in 
each town. The CLC, acting as a grievance redress committee (GRC) is chaired by the 
District Collector with representatives from the ULB, state government agencies, IPIU, 
community-based organizations (CBOs) and NGOs. As GRC, the CLC will meet every 
month. The GRC will determine the merit of each grievance, and resolve grievances within a 
month of receiving the complaint, failing which the grievance will be addressed by the inter-
ministerial Empowered Committee (EC). The Committee will be chaired by the Minister of 
Urban Development and Local Self Government Department (LSGD), and members will 
include Ministers, Directors and/or representatives of other relevant Government Ministries 
and Departments. Further grievances will be referred by APs to the appropriate courts of 
law. The IPIU will keep records of all grievances received including: contact details of 
complainant, date that the complaint was received, nature of grievance, agreed corrective 
actions and the date these were effected, and final outcome. The grievance redress process 
is shown in Figure 1. 
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Figure 1: Grievance Redress Process 

 
All costs involved in resolving the complaints will be borne by the IPMU. The GRCs will 
continue to function throughout the project duration.  
 
E. Compensation and Income Restoration 
 
13. APs will be provided 30 days advance notice to ensure no or minimal disruption in 
livelihood. If required, they will also be assisted to temporarily shift for continued economic 
activity. For example they will be assisted to shift to the other side of the road where there is 
no construction. Ensuring there is no income or access loss during sub-project construction 
is the responsibility of contractors. Consistent with the initial environmental examination, 
contractors will ensure: leaving spaces for access between mounds of soil, providing 
walkways and metal sheets to maintain access across trenches for people and vehicles 
where required, increased workforces to finish work in areas with impacts on access, timing 
of works to reduce disruption during business hours, phased construction schedule and 
working one segment at a time and one side of the road at a time.  
 
14. Should construction activities result in unavoidable livelihood disruption, 
compensation for lost income or a transitional allowance for the period of disruption 
whichever is greater will be provided. Vulnerable APs will be given priority in project 
construction employment.   
 

 
Affected Persons 

 
IPEC 

Grievance 
Addressed  

 
GRC/CLC  

Grievance 
Addressed 

Court of Law 

 

Minor Grievances 

Major Grievances 

Not Addressed 

Grievance 
Addressed 

Not Addressed 

NGO/SDS 

Not Addressed
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15. Compensation and assistance to APs must be made prior to possession of 
land/assets and prior to the award of civil works contracts. 
 
F. Institutional Framework, Resettlement Costs, and Implementation Schedule 
 
16. The LSGD is the Executing Agency (EA) responsible for overall technical 
supervision and execution of all sub-projects funded under the Program. The Implementing 
Agency (IA) is the Project Management Unit of the ongoing RUIDP, which has been 
expanded and assigned as the IPMU, to coordinate construction of subprojects and ensure 
consistency across the towns. The EC provides LSGD with central policy guidance and 
coordination. The IPMU is assisted by: Investment Program Management Consultants 
(IPMC) who manages the Program and assure technical quality of the design and 
construction; and Design and Supervision Consultants (DSC), who are designing the 
infrastructure, managing the tendering of Contractors, and supervising construction.  
 
17. IPIUs have already been established in the project towns to manage implementation 
of subprojects in their area. CLCs will monitor sub-project implementation in each town. 
They will appoint Construction Contractors (CC) to build elements of the infrastructure in a 
particular town (supervised by DSC). Once the infrastructure begins to operate, 
responsibility will be transferred to the appropriate state or local Government Agency (GA), 
who will be given training, support and financial assistance through the Program where 
necessary to enable them to fulfill their responsibilities. They will employ local Operations 
and Maintenance Contractors (OMC) to maintain and repair the infrastructure as required. 
 
18. Resettlement issues are coordinated by a Social Development Specialist (IPMU 
SDS) within the IPMU, who ensures that all sub-projects comply with involuntary 
resettlement safeguards. A Resettlement Specialist (RS) who is part of the IPMC team 
assists the SDS. SDS, as part of the DSC, have been appointed to work with each IPIU 
to update the RP in the detailed design stage, and to prepare RPs for new subprojects, 
where required to comply with Government and ADB policies. NGO is appointed to 
implement RPs. The responsible agencies, resettlement costs, and implementation 
schedules are provided in Tables 3, 4, and 5, respectively.  
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Table 3: Institutional Roles and Responsibilities 
Activities Agency 

Responsible 
Sub-project Initiation Stage  
Finalization of sites/alignments for sub-projects IPMU 
Disclosure of proposed land acquisition and sub-project details by issuing Public Notice 
Meetings at community/household level with APs of land/property  
Formation of Valuation Committees 

IPMU  
NGO 
IPMU 

RP Preparation Stage  
Conducting Census of all APs IPMU/IPIU/NGO 
Conducting FGDs/meetings/workshops during SIA surveys IPIU/NGO 
Computation of replacement values of land/properties proposed for acquisition and for 
associated assets 

VC/IPIU 

Categorization of APs for finalizing entitlements IPIU/IPMU 
Formulating compensation and rehabilitation measures  
Conducting discussions/meetings/workshops with all APs and other stakeholders  

IPIU/IPMU 
IPIU/NGO  

Fixing compensation for land/property with titleholders VC/IPMU 
Finalizing entitlements and rehabilitation packages IPIU/IPMU 
Disclosure of final entitlements and rehabilitation packages IPIU/NGO 
Approval of RP IPMU/ADB 
Sale Deed execution and payment 
Taking possession of land 

IPMU  
 

RP Implementation Stage  
Implementation of proposed rehabilitation measures NGO/SDS 
Consultations with APs during rehabilitation activities NGO/SDS 
Grievances redressal  NGO/SDS/GRC 
Internal monitoring IPIU 
External monitoring External Agency 
AP=affected person, VC=Valuation Committee, FGD=focus group discussions, GRC = Grievance Redress 
Committee, NGO = nongovernmental organization, IPMU = investment program management unit, IPIU = 
investment program implementation unit, SDS = Social Development Specialist, RP=resettlement plan, 
SIA=social impact assessment. 
 
19. As mentioned earlier a Census survey of 100% affected structures was conducted 
from each of the stretches under impact on business and vendor population for computation 
of Resettlement Costs. Thus the total cost of Resettlement computed is:   
 

Table 4: Summary of Resettlement Costs 
 
Srl. Item Unit Census Rate 

Rs. 
Cost. 

1. Relocation & Transfer 
 Shifting assistance Once 15 200 3000 
 Loss of Income Livelihood 14 

Days 
15 106 22260 

 Sub Total Item 1    25260 
2 Administrative & Implementation costs 
 Implementing NGO covering NGO engagement, cost of census 

and survey of APs and inventory of assets, cost of information 
and consultations, training and monitoring (including evaluation 
by independent agency), and rental of office space and required 
physical facilities and materials. 

Lump Sum 100000 

3 Contingencies  Lump Sum  
 Price (5%) of Project Cost   6263 
 Physical (20%) for unanticipated impacts such as temporary 

impacts on structures or temporary loss of land 
 25052 

Total  156575 
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Table 5: Schedule of Resettlement Implementation 
 

Activity Months 
 

 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 
i. Appointment of NGOs ♦                  
ii. Briefing of the CLC on GRC 
functions 

♦                  

iii. Census and socio-economic 
surveys (issuance of i.d. cards)* 

♦ ♦                 

iv. Consultations and disclosure   ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ 
v. Confirmation of government 
land to be used and transfer from 
other departments  

♦ ♦                 

vi. RP updating**  ♦ ♦                
vii. RP review and approval 
(IPMU and ADB)*** 

  ♦                

viii. Issue notice to APs    ♦               
ix. Compensation and 
resettlement assistance 

    ♦ ♦ ♦            

x.  Relocation as required      ♦ ♦ ♦            
xi. Skills training as required      ♦ ♦ ♦               
xii. Takeover possession of 
acquired property 

       ♦ ♦  ♦         

xiii. Internal monitoring        ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ ♦ 
xiv. Handover land to contractors            ♦         
xv. Start of civil works            ♦        
xvi. External monitoring            ♦      ♦ 
xvii. Rehabilitation of temporarily 
occupied lands  

              Immediately after 
construction 

* The census will be the cut-off date for non-titled APs. For titled APs, the cut-off date is the date of notification. 
** The RP will be updated based on final detailed design and AP census and surveys. 
*** Endorsement and disclosure of finalized RPs consistent with the RF to be undertaken. 
 
G. Monitoring and Evaluation  
 
20. RP implementation will be closely monitored to provide the IPMU with an effective 
basis for assessing resettlement progress and identifying potential difficulties and problems. 
Internal monitoring will be undertaken by the IPIU with assistance from the IPMU. Internal 
monitoring will involve: (i) administrative monitoring to ensure that implementation is on 
schedule and problems are dealt with on a timely basis; (ii) socio-economic monitoring 
during and after any resettlement impact utilizing baseline information established through 
the socio-economic survey of APs undertaken during project sub-preparation, and (iii) overall 
monitoring to assess AP status. Job charts will be given to the SDS. The job charts will 
indicate the targets to be achieved during the month. Monthly progress report will be 
prepared and submitted to the IPMU, reporting actual achievements against the targets fixed 
in their respective job charts and reasons for shortfalls, if any. The IPIU will be responsible 
for managing and maintaining AP databases, documenting results of AP census, and 
verifying asset and socio-economic survey data which will be used as the baseline for 
assessing RP implementation impacts. The EA will appoint an independent agency to 
undertake external monitoring to document: (i) restoration of income levels; (ii) changes and 
shifts in occupation pattern; (iii) changes in AP type of housing; (iv) assessment of APs 
access to amenities, such as water, electricity, and transportation; and (v) performance of 
NGO, IPIU, and IPMU in resettlement implementation. The independent agency will monitor 
sub-projects twice a year and submit reports directly to the EA (IPMU). The EA will submit all 
external monitoring reports to ADB for review. Further details are in the RF. 
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Map 1 
 

Map of Proposed Sewerage Network in Alwar 
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Alignment of Sever line Showing Affected Persons 
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Appendix 1 
 

Components and Resettlement Impacts 
 

Component Impact 

Sewage Treatment Plant (STP), to be built on 20 
ha of government land opposite Agyara Dam 

No impact as on vacant government land 

Laying of outfall sewer Within RoW of vacant government land, 
Temporary impact 

Laying of outfall sewer with trench less method No impact 

 
 



Appendix 2 
 

Census of Affected Persons and Socio-Economic Survey 
 
Name of the Field Supervisor Date:                          /                  /2004 
Name of the Investigator Time: Fr                      To 
 
Schedule No.                                                                            

1-0 lkekU; tkudkjh 
1-1 iSdst ¼uke½    %&&&&&&&&&&&&&&&&&&&&&&&& 
1-2 pSust ¼fd-eh-½    %Start                         End 
1-3 ¼1½ ftyk    %&&&&&&&&&&&&&&&&&&&&&&&& 
 ¼2½ CYKWD@[K.M@IAPK;R lfefr % &&&&&&&&&&&&&&&&&&&&&&& 
 ¼3½ xk¡o    %&&&&&&&&&&&&&&&&&&&&&&&& 
 ¼4½ dLck@’kgj   %&&&&&&&&&&&&&&&&&&&&&&&& 
 

1-4 fLFkfr ¼yksds’ku½ 
1 xzkeh.k 2 v}Z 'kgjh 3 'kgjh 

 
1-5 gkfu dk izdkj% 

1 vkoklh; 
2 O;kolkf;d 
3 vkoklh; o O;kolkf;d 
4 fd;ksLd@[kks[kk ydM+h vkfn dk 
5 d`f"k @[ksrhgj Hkwfe 
6 vU; ¼d`i;k fy[ksa½ 

1-6 izHkkfor <kapk D;k mios’kh ¼LdSosVj½ gSa ?  ¼1½ gka   ¼2½ ugha  
 
2-0 <k¡ps dk fooj.k 
2-1 <k¡ps dk Øekad %  
2-2 <k¡ps dk irk  % &&&&&&&&&&&&&&&&&&&&&&&&&&&& 
     &&&&&&&&&&&&&&&&&&&&&&&&&&&& 
2-3 <k¡ps ds ifjokjkas dk fooj.k%  

2-4 D;k vkids ikl <k¡ps @ d`f"k Hkwfe ds dkuwuh dkxtkr ¼tekcanh dh udy@fdlku 
ikl cqd½ gSaA 
¼1½ gk¡  ¼2½ ugha 

 
3-0 ukekadu 
3-1 D;k vkids ikl jk’ku dkMZ gS ?  

1- gka  2- ugha    
3-2 ;fn gka] iz’u 3-1 esa gS rks fdrus o"kZ ls ¼dsoy o"kksZ esa fy[ksa½  
3-3 D;k vkidk uke oksVj fyLV esa gS ?  



 ¼1½ gk¡        ¼2½ ughaa 
4-0 vkj-vks-MCyw- esa <k¡ps dk fooj.k 

4-1    4-2    4-3 
×dza-la- <k¡ps dk izdkj vkj-vks-MCY;w esa <k¡ps dk izdkj orZeku mi;ksx

1    
2    
3    
4    
5    

dksM% 4-1 
1 vkokl 6 <kapk o IykWV 
2 O;kolkf;d 7 pkj nhokjh 
3 vkoklh; ,oa O;kolkf;d 8 #Q lSM ¼dsoy Nr ds <dk gqvk½ 
4 [kkyh IykV 9 daVhys rkjksa ls f?kjk gqvk 
5 d`f"k Hkwfe 10 ?kj ckjh 
  11 vU; ¼fy[ksa½ 
dksM 4-2 
1 LFkk;h 2 v}ZLFkk;h 3 vLFkk;h 
dksM 4-3 
1 vkoklh;  4 dk;kZy; 7 QkeZ gkml 
2 O;olkf;d 5 ckM+k ¼i’kq ?kj½ 8 vU; ¼fy[ksa½ 
3 vkoklh; ,oa O;olkf;d 6 d`f"k Hkwfe   
dksM 4-4 & <k¡ps dk eki 
1- lM+d ds lekUrj nwjh ¼pkSM+kbZ½  ¼ehVj esa½   
2- lM+d ds yEcor nwjh ¼yEckbZ½  ¼ehVj esa½ 
3- lM+ds ds e/; ls nwjh ¼ck,a½   ¼ehVj esa½ 
                    ¼nk,a½   ¼ehVj esa½ 
4-5 fuekZ.k ds izdkj 

Nr 
1 vkj-lh-lh-@vkj-ch-lh- 3 iRFkjdh iV~Vh ls 
2 ,LosLVl@fVu@ftad 4 NIij 

nhokj 
1 feV~Vh 3 iRFkj ls cuh 
2 bZV ls cuh 4 vU; ¼fy[ksa½ 

Q’kZ 
1 feV~Vh 3 dadjhV 
2 iRFkj 4 vU; ¼fy[ksa½ 

pkj nhokjh 
1 daVhyk rkj 3 iRFkj ls cuh 
2 bZV ls cuh 4 iRFkj @ bZV ls vLFkk;h 



HOUSEHOLD SCHEDULE FOR SOCIO-ECONOMIC DATA UPDATION SURVEY 
1-0 ifjokj dk fooj.k % 

1-1 ifjokj ds eqf[k;k dk uke % &&&&&&&&&&&&&&&&&&&&&&&&&&& 

     &&&&&&&&&&&&&&&&&&&&&&&&&&&& 

1-2 mÙkjnkrk dk uke %  &&&&&&&&&&&&&&&&&&&&&&&&&&&& 

     &&&&&&&&&&&&&&&&&&&&&&&&&&&& 

1-3 mÙkjnkrk dk ifjokj d eqf[;k ls lEcU/k% 

1 Lo;a 6 cgw 11 lkyk 
2 iq= 7 iksrk@iksrh 12 Hkrhth 
3 HkkbZ 8 cfgu 13 Hkrhtk 
4 iq=h 9 tsBkuh@nsojkuh 14 vU; ¼fy[ksa½ 
5 iRuh 10 nkekn   
 

2-0 lkekftd lewg fooj.k 

2-1 ifjokj dk izdkj 

1 la;qDr 2 ,dy 3 foLr`r ¼,Dl VsUMsM 
 

2-2 tkfrxr lajpuk 

1 vuqlwfpr tkfr 3 vU; fiNM+h tkfr 
2 vuqlwfpr tu tkfr 4 mPp tkfr 



3-0 ifjokj dk fooj.k% 

3-1 d`i;k fuEu enksa dk fooj.k nsa ¼d`i;k ?kj ds eqf[k;k ls 'kq# djsa] ?kj dk eqf[k;k lcls vf/kd mez dk gksxk pkgs og 
fookfgr gks ;k vfookfgr ;k dqN dekrk gks ;k u dekrk gks½ 

×dz ifjokj ds lnL;ksa dk uke mez 
ifjokj ds 
eqf[k;k ls 

laca/k 

fyax 
iq#"k 1 
L=h  2 

oSokfgd 
fLFkfr 

'kSf{kd 
Lrj 

gquj 
dk 
Kku 

lkekU; 
dk;Z 
dyki 

dk;Z dk 
izdkj 

eq[;   1 
lhekUr 2

O;olk; 

   eq[; xkS.k
¼1½ ¼2½ ¼3½ ¼4½ ¼5½ ¼6½ ¼7½ ¼8½ ¼9½ ¼10½ ¼11½ ¼12½
1   
2   
3   
4   
5   
6   
7   
8   
9   
10   
12   
13   
14   
15   
16   
17   
18   
19   
20   
21   
22   
23   
24   
25   



 

 

dksM ;gka ls ns[kdj djas 
ifjokj ds eqf[k;k ls laca/k ds fy, dksM 
1 Lo;a 6 cgw 11 lkyk 
2 iq= 7 iksrk@iksrh 12 Hkrhth 
3 HkkbZ 8 cfgu 13 Hkrhtk 
4 iq=h 9 tsBkuh@nsojkuh 14 vU; ¼fy[ksa½ 
5 iRuh 10 nkekn   
 

oSokfgd fLFkfr ds fy, dksM 
1 fookfgr 6 vyx&vyx 

¼fcuk fdlh 
dkuwuh dk;Zokgh 
ds½ 

7 fcNqM 
x;s@mtM+ x;s 

2 vfookfgr 5 fo/kok   
3 rykd 'kqnk 6 fo/kqj   
 

'kS{kf.kd Lrj ds fy, dksM 
1 fuj{kj 6 nloh d{kk rd 11 vU; ¼fy[ksa½ 
2 Ldwy ds fcuk i<+us 

fy[kus dh tkudkjh 
7 ckjoh d{kk rd 99 ykxw ugha gksrk 

3 f’kf{kr Ldwy esa tk jgs gS 8 Lukrd   
4 izkbZejh d{kk rd 9 LukrdksÙkj   
5 vkBoha d{kk rd 10 O;kolkf;d   
 

lkekU; fØ;k dyki ds fy, dksM 
1 jkstxkj 4 fo?kkFkhZ 7 Ldwyh mez dk cPPkk 

fdUrq Ldwy ugha tkrk ¼6 o”KZ ;k 
mlls vf/kd vk;q ds½ 

2 csjkstxkj 5 o`}@lsok fuor̀ 8 fodykax 
3 ?kj dk dk;Z 6 cPpk ¼Ldwy u tkus okys 6 o"kZ l de 

vk;q ds½ 

9 vU; ¼fy[ksa½ 

 

eq[; o lhekUr etnwj dh ifjHkk"kk 
1- eq[; ¼;fn o"kZ esa 183 fnuksa ;k blls vf/kd fnuksa rd dk;Z djrs gSa½ 
2- lhekUr ¼;fn o"kZ esa 183 fnuksa ls de dk;Z djrs gS½ 

 

O;olk; ds fy, dksM 

1 d`f"k dk;Z@dk’rdkj 6 ljdkjh ukSdjh 11 vU; ¼fy[ks½ 
2 [ksrhgj etnwj 7 izkbosV ukSdjh   
3 d`f"k ij vk/kkfjr dk;Z  tSls i’kqikyu] e/kqeD[kh 

ikyu vkfn 

8 m?kksx ,oa O;kikj   

4 xSj [ksrhgj etnwjh tSls bZV] iRFkj] lM+d dk;Z vkfn 9 O;kolfk;d ¼MkDVj]] baftfu;j] vkfn½   



 

 

 
4-0 Hkwfe dk mi;ksx 
4-1 d`i;k fuEu tkudkjh nsa] 

Hkwfe dk izdkj Lo;a dh dqy 
Hkwfe 

vkj-vks-MCyw- esa vkus okyh Hkwfe dk 
{ks=Qy 

flafpr ¼LFkkuh; eki esa½   
vflafpr ¼LFkkuh; eki esa½   
ckx&cxhpk ¼LFkkuh; eki esa½   
?kjokjh Hkwfe ¼oxZ ehVj esa½   
vU; ¼fy[ksa½ ------------------   
4-2 D;k vkids ikl bl izHkkfor Hkwfe ds vykok Hkwfe gSA 1-gka    2-ugha 
 ;fn gka] iz’u la[;k 4-2 esa gS rks bl izdkj dh Hkwfe dk eki ¼,dM+ esa½ &&&&&&& 
5-0 ifjokj dh vkenuh 
d`i;k vius ifjokj dh fiNys o"kZ dh vkenuh lHkh L=ksrksa ls crk;sA 
dz- en vkenuh ¼#i;s esa½ 
v d`f"k  
1 viuh Hkwfe ij [ksrh ls  
2 ikarh@caVkbZ ij yh xbZ Hkwfe ls  
3 vfrØe.k dh xbZ Hkwfe ls  
4 ikarh@caVkbZ ij yh xbZ Hkwfe ls  
5 d`f"k ;a=ksa dks fdjk;s ij nsus ls  
c d`f"k vk/kkfjr O;olk; ls  
6 nqX/k mRiknu] eqxhZ ikyu] cdjh ikyu] lqvj ikyu] HksM+ ikyu 

vkfn 
 

7 m?kku ls  
l taxykr  
8 tykou ba/ku ls  
9 taxy mRikn ls  
10 dqVhj m?kksx ls  
11 m?kksx ,oa O;kikj ls  
12 O;olk; @iS’kk ls  
13 ljdkjh ukSdjh ls  
14 izkbZosV ukSdjh ls  
15 xSj [ksrhgj etnwjh ls  
16 [ksrhgj etnwjh ls  
17 fdjk;s ls ¼edku nqdku vkfn ls½  
18 vU; ¼fy[ksa½  
6-0   <k¡ps dk mi;ksx ¼dsoy O;kolkf;d <k¡ps ds fy,½ 
6-1 <k¡ps dk mi;ksx 
 1- nqdku  3- odZ’kkWi 
 2- xksnke  4- dk;kZy; ¼vkWfQl½ 



 

 

6-2 vki fdl izdkj dk O;olk; dj jgs gSA 
1 pk; dh nqdku 2 <kck 17 ukbZ dh nqdku 25 vU; ¼fy[ksa½ 
2 fdjkuk 10 Qy ,oa lCth 18 /kksch dh nqdku   
3 diM+s dh ¼jsfMesM½ 11 LuSDl 19 fDyfud   
4 diM+s dh ¼dVihl½ 12 iku@chMh@flxjsV 20 eksVy   
5 nokbZ 13 lkbZfdy fjis;j 21 gksVy   
6 vkWVks fjis;j 14 Vk;j fjis;j 22 fctyh dk lkeku   
7 Lis;j ikVZ~l 15 Vsyfjaax 23 dqVhj m?kksx   
8 feBkbZ 16 tujy LVksj 24 oSfYMax   
 
7-0 lEifÙk  
7-1 d`i;k fuEu lEifÙk dh tkudkjh ns 

lkeku dy Lo;a dh bZdkbZ;ka ¼la[;k½ cktkj ewY; ¼#i;s esa½ 
ckM+k@i’kq ?kj   
QkeZ gkml   
iEi gkml   
flapkbZ bdkb;ka ¼la[;k½   
vksfiu osy   
V~;wcosy   
fy¶V bfjxslu   
foÙk ¼QkbZusUl½ #i;s esas   
lsfoax ,dkmUV   
yksax Vªe fMiksftV   
fjdfjax fMiksftV   
djsUV ,dkmUV   
vU; ?kjsyw lEifÙk   
Vh-oh-@Vsi@jsfM;ks   
lkbZfdy@eksVj lkbZfdy   
tsoj@?kM+h   
QuhZpj   
crZu   
cSyxkM+h@cq//kh@maVxkMh   
ydMh@yksgs dk gy   
QkoM+k@gafl;k   
VsªDVj@Fkzslj   
i’kq/ku   
i’kq   
eqxhZ   
cdjh@HksM+@lqvj   
 
 



 

 

8-0 thou Lrj ¼okf"kZd [kpZ½ 
 
Øekad en O;; ¼#i;ksa esa½ 

1 [kkus ij  
2 tykou@bZ/ku ij  
3 diMks ij  
4 LokLF; ¼nokbZ½ ij  
5 f’k{kk ij  
6 vkus tkus ,oa lapkj ij  
7 ioZ@R;kSgkj ij  
8 d`f"k ¼tSls cht] [kkn] ikuh] d`f"k ;a= vkfn fdjk;s ij½  
9 vU; ¼fy[ksa½  
10 dqy  

 
9-0 dtZ 
 
9-1 d`i;k vius fiNys o"kZ ds dtksZ ds ckjs esa tkudkjh nsaA 
 

L=ksr dqy dtZ ¼#i;ksa esa½ vnk fd;k ¼#i;s esa½ 'ks"k ¼#i;s esa½ 
cSad ls ¼uke½    
izkbZosV dtZnkrk ls    
vU;    
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Appendix 3 
 

Table 1.1 Socio-economic Survey Summary 
 

S. No Types of 
Business 

Head of the 
Household 

Legality Daily 
income
(in Rs.)

Types of 
Structure 

Area 

1 Tea Shop Bhakshi Singh No 
130 Semi Permanent Thakur wale kue ke samne, 200' 

Rajgarh Bypass Road 
2 Tea Shop Chahat khan No 100 Temporary 200' Road Power Colony 
3 Barber Shop Omprakash Sen Yes 120 Temporary 200' Road Opp. Khan Hydrolux 
4 STD Shop Vijay kumar - 100 Semi Permanent Infornt of Mahinda tractor showroom, 

Delhi Road 
5 Vegetable Shop Rakesh chand

saini 
No 50 Semi Permanent Surya Nagar, Delhi Road 

6 Shop Ashraf No 100 Semi Permanent Bhaktal Chowki, Mamoriya Ka Bas, 
Delhi Road 

7 Tea Shop Kailash No 100 Semi Permanent Patoria Ka Bas, Bhaktal Choki, Delhi 
Road 

8 Hotel Mohar singh No 200 Semi Permanent Bhaktal Chowki, Delhi Road 
9 Shop Ratan khan No 100 Semi Permanent Bhaktal Chowki, Delhi Road 
10 Shop Annad chand No 70 Semi Permanent Bhaktal Chowki, Delhi Road 
11 Tea Shop Shyam lal No 60 Semi Permanent Bhaktal Chowki, Delhi Road 
12 Cycle Repair Ghisaram No 100 Semi Permanent Case Roli Mode, Delhi Road 
13 Fruit Shop Lalaram No 110 Semi Permanent Case Roli Mode, Delhi Road 
14 Mandir Naga baba

Mahendra 
No 150 Semi Permanent Mal Khand, Delhi Road Mal Stand 

15 Fruit Shop Aajd Khan  No 100 Temporary Bagar Tiraha, Ramgarh, Dit. 

 
 

  
 

Table 1.1 Nature of Occupant 
Occupant’s nature Percentage 

Squatter 93.4 
Not squatter 6.6 

Total 100.0 
 

Table 1.2 Possession of Legal Document for the Affected Structure 
Possession of Legal Documents Percentage 

Yes 6.6 
No 93.4 

Total 100.0 
 

Table 1.3 Type of Affected Structure 
Type of Structure Percentage 

Commercial 93.4 
Residential cum Commercial 6.6 

Total 100.0 
 

Table 1.4 Nature of Affected Structure within ROW 
Nature of Affected Structure Percentage 

Semi Permanent 80 
Temporary 20 

Total 100.0 
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Appendix 4 
 

Policy Framework and Entitlements 
 

A. Policy and Legal Framework 
 
1. The policy framework and entitlements for the Program are based on national laws: 
The Land Acquisition Act, 1894 (LAA, amended in 1984) the National Resettlement and 
Rehabilitation Policy, 2007 (NRRP); and ADB’s Policy on Involuntary Resettlement, 1995. 
The salient features of Government and ADB polices are summarized below.  
 
1. Government Policy 
 

a. National Resettlement and Rehabilitation Policy, 2007  
 
2. The NRRP stipulates the minimum facilities to be ensured for persons displaced due 
to the acquisition of land for public purposes. The objectives of the Policy are: 

(i) to minimize displacement and to identify non-displacing or least displacing 
alternatives; 

(ii) to plan resettlement and rehabilitation of project affected families (PAFs) or 
project affected households (PAHs), including tribal and vulnerable 
households; 

(iii) to provide improved standard of living to PAFs or PAHs; and  
(iv) to facilitate a harmonious relationship between the requiring body and PAFs. 

 
3. Though NRRP is applicable for projects where over 400 PAFs in the plains or 200 
PAFs in hilly or tribal areas are displaced, the basic principles can be applied to resettling 
and rehabilitating PAFs regardless of the number affected. NRRP’s provisions are intended 
to mitigate adverse impacts on PAFs. While key principles of NRRP are similar, and for 
some items go beyond ADB’s Policy on Involuntary Resettlement (1995), NRRP excludes 
linear projects (which acquire only narrow strips of land). Linear impacts and temporary 
linear impacts (which is the likely impact of the Program) are not covered by NRRP. Further, 
there is no law on resettlement in the country. The law relating to the acquisition of privately 
owned immoveable property is the Land Acquisition Act of 1894 (LAA, amended 1984) 
discussed in the following section. 
 

b. Land Acquisition Act, 1894  
 
4. The LAA provides a framework for facilitating land acquisition in India. LAA enables 
the State Government to acquire private land for public purposes. LAA ensures that no 
person is deprived of land except under LAA and entitles APs to a hearing before 
acquisition. The main elements of LAA are: 

(i) Land identified for the purpose of a project is placed under Section 4 of the 
LAA. This constitutes notification. Objections must be made within 50 days to 
the District Collector (DC, the highest administrative officer of the concerned 
District). 

(ii) The land is then placed under Section 6 of the LAA. This is a declaration that 
the Government intends to acquire the land. The DC is directed to take steps 
for the acquisition, and the land is placed under Section 9. Interested parties 
are then invited to state their interest in the land and the price. Under Section 
11, the DC will make an award within one year of the date of publication of 
the declarations. Otherwise, the acquisition proceedings shall lapse. 
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(iii) In case of disagreement on the price awarded, within 6 weeks of the award, 
the parties (under Section 18) can request the DC to refer the matter to the 
Courts to make a final ruling on the amount of compensation. 

(iv) Once the land has been placed under Section 4, no further sale or transfer is 
allowed.  

(v) Compensation for land and improvements (such as houses, wells, trees, etc.) 
is paid in cash by the project authorities to the State Government, which in 
turn compensates landowners. 

(vi) The price to be paid for the acquisition of agricultural land is based on sale 
prices recorded in the District Registrar's office averaged over the three years 
preceding notification under Section 4. The compensation is paid after the 
area is acquired, with actual payment by the State taking about two or three 
years. An additional 30 percent is added to the award as well as an escalation 
of 12 percent per year from the date of notification to the final placement 
under Section 9. For delayed payments, after placement under Section 9, an 
additional 9 percent per annum is paid for the first year and 15 percent for 
subsequent years. 

 
2.  ADB’s Policy on Involuntary Resettlement, 1995 
 
5. The three important elements of ADB’s involuntary resettlement policy are (i) 
compensation to replace lost assets, livelihood, and income; (ii) assistance for relocation, 
including provision of relocation sites with appropriate facilities and services; and (iii) 
assistance for rehabilitation to achieve at least the same level of well-being with the project 
as without it.  
 
6. For any ADB operation requiring involuntary resettlement, resettlement planning is an 
integral part of project design, to be dealt with from the earliest stages of the project cycle, 
taking into account the following basic principles: 

(i) Involuntary resettlement will be avoided whenever feasible. 
(ii) Where population displacement is unavoidable, it should be minimized. 
(iii) All lost assets acquired or affected will be compensated. Compensation is 

based on the principle of replacement cost. 
(iv) Each involuntary resettlement is conceived and executed as part of a 

development project or program. APs need to be provided with sufficient 
resources to re-establish their livelihoods and homes with time-bound action 
in co-ordination with civil works. 

(v) APs are to be fully informed and closely consulted. 
(vi) APs are to be assisted to integrate economically and socially into host 

communities so that adverse impacts on the host communities are minimized 
and social harmony is promoted. 

(vii) The absence of a formal title to land is not a bar to ADB policy entitlements. 
(viii) APs are to be identified and recorded as early as possible to establish their 

eligibility, through a census which serves as a cut-off date, and prevents 
subsequent influx of encroachers. 

(ix) Particular attention will be paid to vulnerable groups including those with out 
legal title to land or other assets; households headed by women; the elderly 
or disabled; and indigenous groups. Assistance must be provided to help 
them improve their socio-economic status. 

(x) The full resettlement costs will be included in the presentation of project costs 
and benefits. 
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  c.  Comparison of Borrower’s Policy with the RF 
 
7. The NRRP represents a significant milestone in the development of a systematic 
approach to address resettlement issues in India. LAA, 1894 however gives directives for 
acquisition of land in public interest and provides benefits only to titleholders. Table 1 
presents a comparison of Government polices (LAA and NRRP) in comparison with the RF 
which is consistent with ADB’s involuntary resettlement policy. 
 

Table 1: Comparison Between the Borrower’s and ADB’s Involuntary Resettlement Policy  

 Policy Principles LAA NRRP Remarks 
Compliance of 

proposed RF with 
ADB’s IR Policy 

1. Involuntary resettlement should 
be avoided where feasible. 

r� a�

LAA is applicable wherever 
private land is to be acquired 
by Government for public 
purpose.  

This is addressed in 
the RF. The 
locations for project 
components have 
been identified in 
such a manner that 
IR is avoided to the 
extent possible. 
These IR impacts 
shall be further 
minimized during 
detailed designs.  

2. Where population displacement is 
unavoidable, it should be 
minimized by exploring viable 
project options.  

r� a�

LAA is applicable wherever 
private land is to be acquired 
by Government for public 
purpose.  

This is addressed in 
the RF. The 
locations for project 
components have 
been identified in 
such a manner that 
IR is avoided to the 
extent possible. 
These IR impacts 
shall be further 
minimized during 
detailed designs.  

3. If individuals or a community must 
lose their land, means of 
livelihood, social support systems, 
or way of life in order that a 
project might proceed, they 
should be compensated and 
assisted so that their economic 
and social future will generally be 
at least as favorable with the 
project as without it. Appropriate 
land, housing, infrastructure, and 
other compensation, comparable 
to the without project situation, 
should be provided to the 
adversely affected population, 
including indigenous groups, 
ethnic minorities, and pastoralists 
who may have usufruct or 
customary rights to the land or 
other resources taken for the 
project.  

r� a�

According to the ADB’s IR 
policy full RP is required when 
200 or more people will 
experience major impacts. A 
Short RP is required when 
resettlement is insignificant 
when less than 200 people will 
experience major impacts. 
According to the NRRP, RP 
should be prepared when it 
involves resettlement of more 
than 500 families (roughly 
about 2,000 persons) in plain 
areas and 200 families 
(roughly about 1,000 people) 
in hilly areas, Desert 
Development Programme 
(DDP) blocks, areas 
mentioned in Schedule V and 
Schedule VI of the Constitution 
of India.  

The RF addresses 
the IR impacts. The 
entitlements to the 
APs are outlined in 
the Entitlement 
Matrix. 

4. Any involuntary resettlement 
should, as far as possible, be 
conceived and executed as a part 
of a development project or 
program and resettlement plans 
should be prepared with 
appropriate timebound actions 
and budgets. Resettlers should 

r� a�

According to the ADB’s IR 
policy full RP is required when 
200 or more people will 
experience major impacts. A 
Short RP is required when 
resettlement is insignificant 
when less than 200 people will 
experience major impacts. 

The RF addresses 
the IR impacts. The 
entitlements to the 
APs are outlined in 
the Entitlement 
Matrix. 
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 Policy Principles LAA NRRP Remarks 
Compliance of 

proposed RF with 
ADB’s IR Policy 

be provided sufficient resources 
and opportunities to reestablish 
their homes and livelihoods as 
soon as possible.  

According to the NRRP, RP 
should be prepared when it 
involves resettlement of more 
than 400 families (roughly 
about 2,500 persons) in plain 
areas and 250 families 
(roughly about 1,250 people) 
in hilly areas, Desert 
Development Programme 
(DDP) blocks, areas 
mentioned in Schedule V and 
Schedule VI of the Constitution 
of India.  

  

� �

LAA does not provide for 
resettlement. However, it 
specifies the time limit for 
acquisition, though the project 
/ program for which it is 
conceived need not 
necessarily be time-bound.  

A time-bound action 
plan and 
implementation 
schedule for the IR 
activities is outlined. 
The key RP activities 
are identified and the 
responsibilities for 
the same outlined. 

5. The affected people should be 
fully informed and closely 
consulted on resettlement and 
compensation options. Where 
adversely affected people are 
particularly vulnerable, 
resettlement and compensation 
decisions should be preceded by 
a social preparation phase to 
build up the capacity of the 
vulnerable people to deal with the 
issues. 

r� a�

LAA recognizes only 
titleholders, who are to be 
notified prior to acquisition.  

Consultations have 
been carried out with 
APs. This will be 
further consolidated 
by the RP 
implementing NGO. 
The plan for 
information 
disclosure in the 
project, including the 
RF.  

6. Appropriate patterns of social 
organization should be promoted, 
and existing social and cultural 
institutions of resettlers and their 
hosts should be supported and 
used to the greatest extent 
possible. Resettlers should be 
integrated economically and 
socially into host communities so 
that adverse impacts on host 
communities are minimized. One 
of the effective ways of achieving 
this integration may be by 
extending development benefits 
to host communities.  

r� a� - 

This is addressed in 
the Entitlement 
Matrix. 

7. The absence of formal legal title 
to land some affected groups 
should not be a bar to 
compensation. Affected persons 
entitled to compensation and 
rehabilitation should be identified 
and recorded as early as 
possible, preferably at the project 
identification stage, in order to 
prevent an influx of illegal 
encroachers, squatters, and other 
nonresidents who wish to take 
advantage of such benefits. 
Particular attention should be paid 
to the needs of the poorest 

r� a�

LAA provides for every 
affected person to receive a 
notification prior to acquisition 
and for a hearing in case of 
any objection. Acquisition 
under the Act is permitted 
within one year from the date 
of declaration of intent to 
acquire, failing which, the 
process has to start again. 
LAA does not regard non-
titleholders as APs.  
 
The Rajasthan Urban Housing 
and Habitat Policy, 2006 aims 

The process for 
verification of 
impacts and 
establishing the 
eligibility of the APs 
is outlined in the RF.  
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 Policy Principles LAA NRRP Remarks 
Compliance of 

proposed RF with 
ADB’s IR Policy 

affected persons including those 
without legal title to assets,, 
female-headed households and 
other vulnerable groups, such as 
indigenous peoples, and 
appropriate assistance provided 
to help them improve their status. 

to provide tenurial rights to 
urban slum dwellers with 
special emphasis on persons 
belonging to scheduled castes, 
scheduled tribes, weaker 
sections, physically 
handicapped and widows. This 
is consistent with recognizing 
those without legal titles and 
the vulnerable. 

8. The full costs of resettlement and 
compensation, including the costs 
of social preparation and 
livelihood programs as well as the 
incremental benefits over the 
“without project” situation, should 
be included in the presentation of 
Project costs and benefits. 

r� a�

According to the ADB’s IR 
policy full RP is required when 
200 or more people will 
experience major impacts. A 
Short RP is required when 
resettlement is insignificant 
when less than 200 people will 
experience major impacts. 
According to the NRRP, RP 
should be prepared when it 
involves resettlement of more 
than 500 families (roughly 
about 2,500 persons) in plain 
areas and 250 families 
(roughly about 1,250 people) 
in hilly areas, Desert 
Development Programme 
(DDP) blocks, areas 
mentioned in Schedule V and 
Schedule VI of the Constitution 
of India.  

The RF addresses 
the IR impacts. The 
entitlements to the 
APs are outlined in 
the Entitlement 
Matrix. 

  

� �

The NRRP’s concept of 
replacement cost is not clearly 
defined. However, the NRRP 
does consider various 
compensation packages to 
substitute the losses of APs.  

This is addressed in 
the Entitlement 
Matrix   

9. To better assure timely availability 
of required resources and to 
ensure compliance with 
involuntary resettlement 
procedures during 
implementation, eligible cots of 
resettlement and compensation 
may be considered for inclusion in 
Bank loan financing for the 
project, if requested. 

r� a� - 

The impacts have 
been assessed and 
RP costs according 
to the entitlement 
matrix have been 
worked out. These 
costs are included in 
the Project Costs.  



31 
 

 

Appendix 5 
 

Public Consultations 
 

 
5.2.1 Issues Discussed 

 
(i) The proposed Sewer lines are aimed to cover all wards and areas of the city 
(ii) Livelihood affected households shall be given assistance in the mode of cash 

compensation 
(iii) As far as possible local people shall be employed by the contractor during 

construction work  
(iv) Due safety measures shall be taken during actual construction work  
(v) Sewerage work to be confined within existing ROW 
(vi) Compensation package to be determined at the local market price in the 

event of land acquisition (if any) 
(vii) Willingness to shift in nearby places of Mobile kiosk/vendors  
 

5.2.2 People’s Perceptions about the Project 
 

The overall benefits of the project as per the local residents recorded during public 
consultation and field survey are:  
 
(i) This project will ensure smooth canalization and discharge of domestic liquid 

effluents  
(ii) This in turn stop or reduce to significant level of the accumulation of waste 

and faecal matters on surface 
(iii) The project would ensure reduction in the incidence of waterborne diseases 

such as diarrhea and hepatitis  
(iv) This project will ensure hygienic conditions in the city and save the water 

bodies from pollution.  
 
The mitigation efforts, which have been included in the project design, are focussed 
on minimizing land acquisition and resettlement and enhancing the positive impacts 
of the project. Measures taken to reduce social impact and displacement include: 
 
(i) Efforts have been made to acquire government land only for the sub-project  
(ii) All possible efforts have been made during detailed design to protect 

wells/irrigation units/land and built up properties, which are falling within the 
proposed construction zone from acquisition by shifting the alignments 
wherever this is desirable and feasible 

(iii) The contractor will be encouraged to provide employment opportunities 
during the construction period, on a priority basis, to suitably qualified 
affected persons (APs) who have been identified under this RP  

(iv) IPMU will be encouraged to provide employment opportunities to some of the 
APs during the subsequent operation and maintenance period after the 
project has been commissioned 

(v) R&R compensation will be provided by IPMU to minimize any unavoidable 
impacts 

(vi) During construction work adequate free passageway access will be ensured 
by contractor  

(vii) The contractor shall provide with safe and convenient passage for vehicles, 
pedestrians and livestock at all time.  
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(viii) After completion of work, the contractor shall restore all the areas disturbed 
by them for the works. 

(ix) The RP suggests the provision of creation of employment for local affected 
people therefore it should be priority to engage local work force rather than 
migratory laborers. 

(x) The contractor as per mandate is required to comply with all the precautions 
as required for the safety 

(xi) The contractor will carry out all the work without unreasonable noise and 
disturbance 

(xii) The contractor will take all reasonable precautions to prevent silting, erosion 
of beds and banks, pollution of surface as well as underground water, etc. 

(xiii) Children below the age of 14 years shall be restricted to involve in the 
construction activities therefore it should be ensured by contractor no child 
labour will be engaged in construction related activities. 
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Appendix 6 
 

Consultation and Disclosure 
 

A. Consultation 
 
1. Consultations will be held with special emphasis on vulnerable groups. Encouraging 
public participation in consultations informs the public of the Program and serves as a venue 
for the public to express their opinion on priorities which the Program should address.  
 
 The key stakeholders to be consulted during RP implementation and Program 
implementation includes: 

(i) all APs, including vulnerable households; 
(ii) program beneficiaries; 
(iii) host populations in resettlement sites; 
(iv) elected representatives, community leaders, and representatives of 

community-based organizations; 
(v) local NGOs; 
(vi) local government and relevant government agency representatives; and 
(vii) Program staff, IPMU, IPIU, and consultants.  

 
2. Consultations conducted during RP implementation will identify help required by APs 
during rehabilitation. Continuing involvement of those affected by sub-projects is necessary 
in the resettlement process. The IPIU will ensure that APs and other stakeholders are 
informed and consulted about the sub-project, its impact, their entitlements and options, and 
allowed to participate actively in the development of the sub-project. This will be done 
particularly in the case of vulnerable APs, who will be encouraged to choose options that 
entail the lowest risk. This exercise will be conducted throughout the sub-project—during 
preparation, implementation, and monitoring of sub-project results and impacts. 
 
3. The implementing NGOs will ensure that views of APs, particularly those who are 
vulnerable, related to the resettlement process are looked into and addressed. The NGOs 
will ensure that APs consulted are informed of the outcome of the decision-making process, 
and will confirm how their views were incorporated. Since resettlement is a continuous 
process and baseline data/information will be collected, the implementing NGO will regularly 
update the baseline information. 

 
B. Disclosure 
 
4. Information was and continues to be disseminated to APs for the sample sub-
projects. Finalized RPs will be disclosed in ADB’s website, IPMU websites, and IPIU or town 
websites; and information dissemination and consultation will continue throughout program 
implementation.  
 
5. The IPIU SDS will conduct consultations and disseminate information to all APs. 
 
6. RPs will be translated into the local language and made available at offices of the: (i) 
Urban Local Bodies (ULBs); (ii) relevant local government line agencies; and (iii) IPMU and 
IPIUs. RPs will also be kept in the public libraries, accessible to citizens as a means to 
disclose the document and at the same time creating wider public awareness.  
 
7. The RF and RPs will be disclosed in the following websites: IPMU, IPIU, State 
Government, local governments, and ADB. The IPMU will issue notification of 
implementation start dates for each sub-project. The notice will be issued by the IPMU in 
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local newspapers one month ahead of implementation. This will create awareness of project 
implementation. The IPMU and IPIUs will provide information on IR policies and features of 
the RP. Basic information such as sub-project location, impact estimates, entitlements, and 
implementation schedule will be presented in the form of a brochure that will be circulated 
among APs. Posters containing basic RP information will also be posted in different localities 
to increase awareness. Copies of RP summaries will be kept in the IPMU and IPIU offices 
and will be distributed to any AP consulting on resettlement issues. The RF will be made 
available in local language during public meetings. This will enable stakeholders to provide 
inputs on the resettlement process, prior to award of civil work contracts.  
 
8. An intensive information dissemination campaign for APs will be conducted by the 
IPIU with assistance from the implementing NGO at the outset of RP implementation. All the 
comments made by the APs will be documented in the sub-project records and summarized 
in sub-project monitoring reports. A summary of consultation and disclosure activities to be 
followed for each sub-project are in Table 1. 
 

Table 1: Consultation and Disclosure Activities 
Program Phase Activities Details Responsible Agency 

Mapping of the Program 
areas 

Area to be mapped, clearly 
showing survey numbers of 
titleholders of land/property 

proposed for acquisition 

IPMU in coordination with DC’s 
offices and other local bodies. 

Stakeholder identification Cross section of stakeholders to 
be identified in order to facilitate 

their participation in the Program. 

IPMU and IPIUs in consultation 
with stakeholders. 

Program/sub-project 
information dissemination; 

Disclosure of proposed 
land acquisition 

Leaflets containing information on 
the Program and sub-project to be 

prepared. 
Public notice issued in local 

newspapers (and disclosed on 
IPMU/IPIU websites) including 
survey numbers and names of 

titleholders for land to be acquired 
concurrent with consultation with 

titleholders.  

SDS and RS from IPMU. IPMU 
may seek the assistance of 
CAAP consultants for leaflet 

preparation. 
Notice will be issued from the 

DC’s office.  
SDS IPMU and SDS IPIU to 

disclose on the web.  

Investment 
Program Bridging 

Phase 

Stakeholder consultations Further consultations with 
affected titleholders and 

households. Consultations with 
non-titled APs and other 

stakeholders during sub-project 
scoping.  

SDS IPIU and NGO.  

SIA surveys Surveys to be conducted. 
Summary RF to be disclosed in 
local language though printed 

materials to APs particularly those 
who are vulnerable and other 

stakeholders.    

IPIU to conduct surveys.  
SDS IPIU to disclose RF to 

stakeholders (including making 
it available in IPMU/IPIU offices 

and government agency 
offices), SDS IPMU to disclose 

on the web.  
Formulating compensation 

and resettlement 
assistance measures 

Conducting stakeholder 
consultations particularly APs in 
and reflecting issues raised in 

revised RP.  

SDS IPIU and NGO. 
 

RP  
Preparation Phase 

Disclosure of final 
entitlements and 

rehabilitation packages 

Provision of RPs to all 
stakeholders particularly APs. 
Conducting consultations and 

distributing local language 
versions of the summary RP.  

SDS IPMU, and SDS IPIU to 
disclose on the web. 

SDS IPIU and NGO to conduct 
consultations.  

RP Implementation 
Stage 

Disclosure of RP Review and approval of RP by 
EA. 

Review and approval of RP by 
ADB. 

Web disclosure of the RP.  

EA to provide ADB with RP for 
review and approval. 

SDS IPMU, and SDS IPIU to 
disclose on the web. 

 
 Consultation with APs Consultations with APs.  NGO with monitoring from IPIU 
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Program Phase Activities Details Responsible Agency 
during RP implementation and external agency.  

 




