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GLOSSARY 
 
          The definitions of the key terminologies or concepts used in the Resettlement Plan are as follows:  

• Land Acquisition means the process whereby land and properties are acquired for the purpose of the 
project construction; 

• Compensation means payment in cash or in kind of the replacement value of the acquired property. 

• Family  means project affected family consisting of such persons, his or her spouse, minor sons, 
unmarried daughters, minor brothers or unmarried sister, father, mother and other members residing 
with him/her and dependent on him/her for their livelihood. 

• Grievances Redressal Committee means the committee established under the subproject to resolve 
the local grievances; 

• Involuntary resettlement addresses social and economic impacts that are permanent or temporary 
and are (i) caused by acquisition of land and other fixed assets, (ii) by change in the use of land, or 
(iii) restrictions imposed on land as a result of an ADB Project. 

• Affected Person (AP) includes any people including encroachers/ squatters, households, or firms 
who, on account of changes that result from the project will have their (i) standard of living adversely 
affected; and/or (ii) right, title, or interest in any house, land (including residential, commercial, 
agricultural, forest, and/or grazing land), water resources, or any other moveable or fixed assets 
acquired, possessed, restricted, or otherwise adversely affected, in full or in part, permanently or 
temporarily; 

• Replacement Cost means the method of valuing assets to replace the loss at market value before the 
project or dispossession, or its nearest equivalent, plus any transaction costs such as administrative 
charges, taxes, registration, and titling costs.  Replacement cost is based on market value before the 
project or dispossession, which ever is higher.   

• Resettlement means all the measures taken to mitigate all or any adverse impacts of the project on the 
APs property and/or livelihoods including compensation, relocation (where relevant), and 
rehabilitation; 

• Rehabilitation means the measures provided under the resettlement plan other than payment of the 
compensation of acquired property. 

• B P L Family means a family whose total annual income from all sources is less than or equal to Rs. 
25000/= 
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Executive Summary of the Short Resettlement Plan 
 
A. Description of the Sub-project 
 
The proposed bridge with 25 m span is required to be constructed across Wakha Nallah on Tharumsa 
Pashkum link Road, which takes off from km 216 of Srinagar-Leh Highway (about 10 km from Kargil). 
Presently there is no bridge at the proposed side and the construction of the bridge will entail acquisition of 
land on both sides for the construction of approaches so that it is connected to the roads existing on both 
sides of the nallah. The proposed bridge shall provide connectivity to the segments of the village and 
besides later on the said road can be extended to connect few villages on the right bank of the Wakha 
nallah.  
In keeping with ADB’s sector loan procedures; this short Resettlement Plan (RP) has been prepared for this 
subproject.  
 
B. Scope of Land Acquisition & Impacts 
 
The subproject as per the Technical design will acquire privately owned agricultural land measuring 6530 

sq. m. None of the structures are going to be affected and none of the affected families suffer income 
loss due to sub-project implementation. However all the affected families are vulnerable owing to their 
Schedule Tribe (ST) status. In addition 03 families among these are Below Poverty Line (BPL) and 02 
families are women headed. All APs being Schedule Tribe does not qualify them to be categorised as 
Indigenous because neither they are an ethnic minority nor do they maintain a distinct cultural or linguistic 
identity. The population also does not maintain any distinct social, cultural, economic and political 
traditions or instructions. Land Acquisition will be done as per the provisions of State Land Acquisition 
Act 1990, preferably through Private negotiation and if necessary through Compulsory Acquisition. Land 
acquisition will follow national and state laws for “compulsory land acquisition” process under which 
stamp duty and registration cost, solatium, interest rate will be provided to affected persons as budgeted in 
Table 6. 
 
A census survey conducted in June 2008 revealed that the resettlement impacts in this subproject are 
‘insignificant’ however; the subproject is likely to entail adverse impacts on 11 families comprising 50 
persons. The details of extent of impacts are provided in Table 1 and Table 2. A Resettlement Plan has 
been prepared following the objectives of RRP and Loan Agreement (2151-IND) whereby it is suggested to 
avoid land acquisition and Involuntary Resettlement but in case it is unavoidable a Resettlement Plan has 
to be prepared in accordance with ADB’s Resettlement Policy of 1995 as well as State Land Acquisition Act 
of 1990 with a view to minimize the adverse impacts. Keeping in view the objective of ADB’s Policy only 
the minimal and required most portions of land and structures on it will be acquired. A copy of survey 
tools used during SES is annexed as Annexure I. The list of Affected Families is annexed as Annexure II. 
 
C. Objectives of the Short Resettlement Plan 
 
This Short Resettlement Plan is prepared to deal with the land/structure acquisition and resettlement 
impact resulting from the construction of the bridge. The Plan provides an analysis of the impacts, 
identifies the nature and types of losses, and establishes an entitlement matrix (as per Appendix 10 of the 
RRP) as a guide to payments of compensation and resettlement assistance. The primary objective of this 
short RP is to restore the income and living standards of the affected persons (APs), due to land and 
structure acquisition within a short period of time without any disruptions in their own economic and 
social environment.  
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11. The survey also aimed at identifying the socially vulnerable groups amongst those affected which need 
special consideration so that they can benefit from the project namely - (a) those who are below the poverty 
line (BPL); (b) those who belong to scheduled castes (SC), scheduled tribes (ST); those who belong to Other 
Backward Class (OBC); (c) female-headed families; (d) elderly and (e) disabled persons. According to the 
census survey all the affected families are vulnerable owing to their Schedule Tribe (ST) status and as such 
the provision of additional assistance has been kept in the budget in accordance with the Entitlement 
Matrix of RRP of the present project.  
 
12. In case there is any change in the subproject design during project implementation, it will necessitate 
updating of the project impact and preparation of the RP for implementation purposes by the EA. The RP 
will be submitted to ADB prior to award of civil works contract. 
 
E. Gender Impacts and Mitigative Measures  
 
13. The state of Jammu and Kashmir is ranked 25 on the Gender Disparity Index (GDI) with a value of 
0.7401 in comparison to that of India. The gender ratio of the population is 900 females for every 1000 males 
(2001 Census) much lower than the survival scene of women at national level i.e. 933.   
 
14. The literacy rate of the project district is 50.96%, which is lower as compared to the literacy level of the 
state. Another important thing to note in this context is the disparity between the male and female literacy 
rates. As against 64.35% literacy rate for males, it is only 34.9% for females in the project district (Census 
2001).  
 
15. In order to investigate the status and needs of the women in the subproject area and the potential 
impact of the Project on them, the consultants undertook a gender analysis during the course of the social 
assessments by means of undertaking FGDs with women. The sub-project, as per the women groups, will 
benefit them directly by means of better access to transportation facilities.  They added that they would get 
better access to health facilities and educational institutions in the adjoining areas by the improvement/up-
gradation of the road. Overall, they felt that the proposed rehabilitation would lead to the greater 
prosperity in their area.  

 
F. Resettlement Principles and Policy Framework 
 
16. The resettlement principles adopted for this Project recognize the State Land Acquisition (LA) Act 1990 
and the entitlement benefits as listed in the National Policy on R&R, (Govt of India) as notified in February 
2004 and the ADB’s policy of Involuntary Resettlement (1995). 
 
17. The primary objective of this short RP is to identify impacts and to plan measures to mitigate various 
losses due to the implementation of the subproject. The RP is based on the general findings of the census 
survey, field visits, and meetings with various project-affected persons in the subproject area. Taking into 
account the various losses, the Entitlement Matrix provides for compensation and resettlement assistance 
to all affected persons including the non-titleholders in the subproject area.  
 
18. In general terms, the people affected by the subproject will be entitled to the following types of 
compensation and assistance:  
 
(i) Compensation for loss of frontage, residential and commercial structures at replacement value. 
(ii) Compensation for loss of land and crops/trees at replacement value,  

                                                 
1
 National Human Development Report 2005 
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(iii) Assistance for restoration of income and livelihoods(iv) Additional assistance to vulnerable groups 
namely - Female-headed families, Scheduled Castes (SC), Scheduled Tribes (ST), and Other Backward 
Classes (OBC), those below poverty line, elderly and disabled. 
(v) Compensation/assistance for rebuilding/shifting of CPR. 
 
19. The policy also asserts integrated income restoration measures for affected families losing their source 
of income and income opportunity. As mentioned earlier, none among the affected families will suffer 
income loss.  
 
20. In case of land/structure acquisition the date of notification for acquisition will be treated as cut-off 
date. For non-titleholders such as squatters and encroachers the date of project census survey will be 
considered as cut-off date. No person erecting any structure after census cut-off date will be eligible for 
compensation. 
 
21. A detailed Entitlement Matrix which lists various types of subproject losses, identification/eligibility 
and entitlements and provides for basic parameters for preparation of compensation and resettlement 
benefits is provided in Table 5 below. This matrix is based on Appendix X of RRP Framework. 

 
Table 5: ENTITLEMENT MATRIX 

(As per Appendix 10 of RRP of the present project) 

Type of loss Identification 
of Affected 
Families 

Entitlement Details 

A: LOSS OF LAND 

1. Loss of 
agricultural land 

Owner/Opera
tor of the 
affected plot 

Compensation 
at Market/ 
Replacement 
value 

a) Replacement land as per the law or cash 
compensation at replacement cost plus  refund of 
transaction cost (land registration cost, stamps 
etc.) incurred for replacement land 
b) If the replacement value of land is more than 
the compensation determined by the competent 
authority, the difference will be paid as grant by 
the project directly to the AP. 
C) APs with traditional title/occupancy rights will 
also be eligible for full compensation for land, 
plus the difference or additional grant. 
d). Replacement land would be purchased within 
one year. 

2. Loss of 
residential and 
commercial land 

Owner and 
APs with 
traditional 
land rights 

Compensation 
at 
market/replace
ment value 

a) Cash compensation under the LA Act plus 
replacement value. 
b) In addition refund of transaction cost (land 
registration cost, stamps etc) incurred for 
replacement land. 
c) Replacement land would be purchased within a 
year. 

3.Temporarily 
affected 
agricultural land 
due to laying 
down of 

Owner/opera
tor of the 
affected plot 

Cash 
compensation 
for the loss of 
income 
potential. 

a). Compensation for standing crops and trees as 
per the market rate. 
b). Restoration of land to its previous or better 
quality. 
c). Contractor to negotiate a rental rate with the 
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pipelines/ 
drainage system, 
plant site for 
contractors etc 

owner for temporary acquisition of land. 
d). Compensation for crop losses for the duration 
of temporary occupation plus one more year 
necessary for the soil to be adequately prepared to 
its original productiveness. Land restored to its 
original condition and returned to the owner. 
e). Project and contractor to ensure that persons 
other than the owner affected as a result of the 
temporary acquisition are compensated for the 
temporary period. 

 B:LOSS OF RESIDENTIAL & OTHER  STRUCTURE 

4. Loss of 
frontage, 
residential and 
commercial 
structures by  
owners 
 
 
 
 
 
 

Owner of the 
affected 
structure 
tenants of the 
structure 
 
 

Compensation 
at replacement 
cost. 
 
 
 
 
 

a). Reconstruction  cost(without depreciation) for 
the lost frontage / structure; affected persons shall 
be allowed to take salvageable  at no costs. 
b) A lump sum transfer grant (based on type of 
structure) as per the prevalent rate for shifting 
families assets and other belongings to relocated 
sites. 
c). Rental assistance as per the prevalent rate in  
the form of grant to cover maximum three month 
rental accommodation. 
d). Tenants would only be given rental assistance 
for a period of three months. 

   e). Additional structures erected by tenants will 
also be compensated and deducted from owner’s 
compensation amount. 
f). Any advance deposited by the tenants will be 
deducted from owner’s total compensation 
package. 

C: LOSS OF CROPS AND TREES 

5. Loss of crops 
and trees. 
 
 
 
 
 
 
 

Owner/share 
cropper/ 
tenants 
affected 
 
 
 
 
 
 
 

Compensation 
at market 
value. 
 
 
 
 
 
 
 

a) Advance notice to APs to harvest their crops. 
b).In case of standing crops, cash compensation 
for loss of agricultural crops at current market 
values of mature crops based on average 
production. 
c) Compensation for loss of timber trees at current 
market value of wood/timber or firewood 
depending on the kind of tree. 
d) In case of fruit trees compensation at average 
fruit production for next fifteen years to be 
computed at current market value.  

D. LOSS OF LIVELIHOOD SOURCE 

6.Income from 
business/land 
through wage 
earning and other 
labour 
 
 
 

Individual 
affected(title 
holders, 
squatters and 
encroachers) 
 
 
 

Lump sum 
 
 
 
 
 
 
 

a) This is valid for persons indirectly affected due 
to the employer having being displaced, on case 
by case based on local wage rates for three 
months. 
b) Alternative economic rehabilitation grant for 
vulnerable groups at the rate of RS. 3000/- per 
eligible person on a lump sum basis. 
c) Compensation assistance equalling to three 
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months income based on type of business-small, 
medium, large on a case to case basis. 

 
 
 
7. Loss of Primary 
Source of income 
 

 
 
 
Families 
affected 

 
 
 
Additional 
Assistance for 
Income 
Restoration and 
Training 

a) Assistance will be provided for income 
generating vocational training and skill up 
gradation options as per APS choice, including 
starting suitable production or service activity.   
b) Economic rehabilitation  support and training 

E: LOSSES OF NON TITLE HOLDERS 

8. Encroachers Families 
affected by 
ROW 

No 
Compensation 
for Land but 
assistance for 
assets to 
vulnerable 

a) Encroachers will be notified time in which to 
remove the assets to be affected. 
b) Encroachers who are vulnerable (BPL) to be 
assisted case by case considering relevant facts on 
family income and existing assets. 
c) Compensation for structure at replacement cost 
to the vulnerable person. 

9. Loss of 
Structure by 
squatters and 
informal settlers 

Families 
affected by 
ROW 

No 
compensation 
for Land but 
compensation 
for structure at 
replacement 
cost and other 
assistance 

a) Compensation for loss of structure at 
replacement cost to be paid by the project  
b) A lump sum shifting allowance of Rs. 1500/- 
for temporary, Rs. 2000/- for Semi-temporary and 
Rs. 5000/- for permanent structure 
c) provision for training including income 
generating assistance linked to productive activity 

F. LOSS OF COMMON PROPERTY RESOURCES 

10. Loss of 
common 
property 
resources 

Affected 
community 

Cash 
compensation/
reconstruction 

a) Cash compensation or reconstruction of the 
community structure in consultation with the  
community 
 

G: REHABILITATION MEASURES 

11. Additional 
Assistance to 
vulnerable 
groups 
 
 

Families 
categorized as 
vulnerable(BP
L female 
headed 
families, 
SC/STs 
disabled/elde
rly 

Lump sum 
assistance 

a) Additional lump sum assistance of Rs. 2000 per 
family top vulnerable groups such as female 
headed families, families with disabled family 
members, indigenous people etc. 
 

12.Any 
unanticipated 
adverse impact 
due to project 
intervention 

Any unanticipated consequences of the project will be documented and mitigated 
based on the spirit of the principles agreed upon in this policy framework. 
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G. Stakeholder Participation and Disclosure of RP  
 
22. Consultations were carried out with the affected persons in the subproject area. Due consideration was 
also given for Stakeholder consultations and community participation at different levels in the preparation 
of the short RP.  
 
23. Some of the major themes of the discussions comprised of - local people's awareness about the project, 
perceptions, advantages and disadvantages of the project as perceived by them as well as their suggestions 
for successful implementation of the project. Likewise, consultations were also carried out with the affected 
families about the project activities and likely resettlement impacts during the census survey.  In addition a 
public consultation and disclosure plan has been prepared for this sub project and is enclosed as Annexure 
III.  The summary of the Public Consultation along with the signature sheet of participants is annexed as 
Annexure III (A) and the schedule for Resettlement Plan is annexed as Annexure-IV.  
 
24. Copies of short RP will also be made available for disclosure in local vernacular language at the local 
level public offices such as revenue offices to stakeholders for local inputs prior to award of civil work 
contract.  
 
25. The SRP will also be disclosed on the ADB Website and ERA website. 
 
H. Implementation Arrangements & Grievance Redressal 
 
26.  ERA will be the Executing Agency (EA) for the Project.  The Project Management Unit (PMU) in 
Srinagar will have the primary responsibility of the RP implementation. The PMU will be headed by a full-
time Project Director, reporting to the CEO and will be supported by PMU staff comprising of a Social 
Development & Resettlement specialist.  
 
27. The PMU will be responsible for the identification, formulation and implementation of all sub-project 
including ensuring conformance with state, national and ADB social and environmental safeguards 
policies. 
 
28. The Design & Supervision Consultants (DSC) will assist the PMU in meeting the safeguard 
requirements as agreed in the loan covenant and updation of the subproject RP in keeping with the agreed 
Resettlement Framework for the Project. An experienced NGOs/Agency will be hired as part of the Project 
for assisting in implementation of RP. The PMU would further ensure monitoring any changes to 
subproject design which may require re-evaluation of the need for and adequacy of the RP  
 
29. The Social Development & Resettlement Specialist at the PMU will supervise and undertake internal 
monitoring of the RP implementation. Provision will also be made as part of the project to provide training 
and orientation in resettlement management to the NGO/Agency staff by Social Development & 
Resettlement specialist at the PMU level. Focus will be laid on issues concerning - principles and 
procedures of land acquisition (in case it is unavoidable), public consultation and participation; 
entitlements and compensation disbursement mechanisms; Grievance Redressal and monitoring of 
resettlement operation.    
 
30.  Further, the PMU will ensure resettlement budgets are delivered on time to the entitled persons and 
the implementing NGOs/Agency for timely RP implementation.  
 
31. A Grievance Redressal Committee (GRC) has already been established (Order No. JKERA 25 of 2008 
dated 29-01-2008) at the district level with the primary objective of providing a mechanism to mediate 
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conflict and disputes concerning compensation payments and cut down on lengthy litigation. The GRC will 
provide people, who might have objections or concerns about their assistance, a public forum to raise their 
objections and through conflict resolution, address these issues adequately. The committee is headed by the 
Deputy Commissioner (or his representative).  Following is the composition of GRC. 
 

• Deputy Commissioner, Kargil. 
• Land Collector J&K ERA 
• Social and Resettlement Expert J&K ERA 
• Deputy Project Manager ERA (I/C subproject) 
• PRO J&K ERA 
• Local Beopar Mandal/Welfare committee as representatives of APs  
  

32.  All compensation and other assistances will be paid to all APs prior to commencement of civil works. 
 
I. Compensation and Assistance Disbursement to APs 
 
33. The valuation of the acquired land and assets will be done based on the principle of compensation at 
the replacement value of the affected asset.  
 
34. Compensation will be paid for loss of income and subsistence from standing crops including trees (if 
any affected due to subproject). The compensation packages shall reflect replacement value for all losses to 
both titled and non-titled owners and resettlement assistances and will be calculated in consultation with 
APs and calculating average of three years of registered sale and purchase records of transactions from the 
Revenue Department.  
 
35.  Photo ID cards will be prepared for entitled APs and distributed prior to payment disbursement.  
 
36. Those eligible for compensation will be given an advance notice of the date, time and place of payment 
through public announcements. Receipts should be signed by all those receiving compensation payments 
and Xerox copies of cheques will be retained for auditing purposes. The payment of compensation will be 
monitored and verified by NGO/Agency as well as representatives of the affected families.      
 
37. All payments will be made in a transparent manner. NGOs/Agency will provide support to the APs so 
as to prevent any defrauding of APs by officials. Orientation training will be organized for RO and 
NGO/Agency staff aiming to reinforce project pro-poor objectives. The Terms of Reference for the 
recruitment of NGO/Agency is enclosed as Annexure-V. 
 
J. Budget 
38. The total estimated cost for resettlement operation and management for the Project is Rs. 1861965. The 
estimate includes all costs related to compensation for land and other benefits as per the entitlement 
benefits including the NGO/Agency cost.  The itemised subproject budget is enumerated in Table 6 below. 
 
39. The costs of the private land has  been derived in close consultation with the Revenue Officers (Patwaris 
etc), local people and affected persons based on the survey of prevalent market value of the land in the 
area.  
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Table 6: Consolidated Resettlement Budget & Cost Estimates 

 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

    
NB: 1) *Based on assessment conducted by the consultant on the market value of land through interviewing patwaries 
               (local     revenue officer) and APs. 
         
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

S.No. Item Total Unit Unit Cost Total (in Rs.) 

A: Compensation for land  

1. Compensation for land to be 
acquired  

6530 sq. m 168 per sq. m* 
1097040 

1(a). 
Stamp Duty and Registration cost @ 
7.5% 

  
82278 

1(b). 

Solatium (15% of the sum of the 
market value in consideration of 
compulsory nature of the 
acquisition) 

  

164556 

1(C). 

Interest (at the rate of 6% per annum 
from the date on which possession of 
time of so taking possession of land 
until it shall have been paid or 
deposited) 

  

65822 

Sub Total A 1409696 

B: Resettlement Grant 

1. Additional  assistance  for vulnerable 
( Schedule Tribe)      

11 families  3000 per family  33000 

Sub-total B 33000 

C: Support for RP Implementation  

1. NGO/Agency Assistance for RP 
updation and implementation 

L.S. Computed  on the basis of 
scope of work 150000 

2. Independent M&E 
L.S. Computed  on the basis of 

scope of work 
100000 
 

Sub-total C 250000 

Sub-total (A+B+C) 1692696 

1. Contingency (10% of the total)  169269 
GRAND TOTAL 1861965 
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K. Implementation Schedule  
 
40. The timeframe for various activities of RP are given under Table 7. 

 
Table 7: RP Implementation Schedule 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project component/ activities Year (2008) 
 

Year(2009) 
 

 1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

Information campaign, 
Community Consultation & 
RP disclosure 

                        

Establishment of GRC                         
Preparation of L.A Plan by 
ERA 

                        

Recruitment of N.G.O 
/Agency(proposed) 

                        

Publication of notification 
under State Land 
Acquisition Act(proposed) 

                        

Finalization of AP list and 
distribution of ID  cards to 
APs(proposed) 

                        

Payment of compensation 
for land, structures and 
other losses(proposed) 

                        

Payment of other 
assistance(proposed) 

                        

Appointment of 
Independent M & E 
Consultant(proposed) 

                        

Internal monitoring by 
PMU( continuous process 
throughout the project 
duration)  

                        

External 
monitoring(proposed) 

                        

commencement of civil 
works (only the start time 
has been mentioned) 
(proposed) 
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L. Training, Monitoring & Evaluation 
 
41.  Activity for PMU and DSC’s Social Development & Resettlement Specialist. They will oversee the 
timely implementation of R&R activities.  
 
42. An orientation and training in resettlement management will be provided under the Project to the 
NGOs/Agency by the Social Development & Resettlement specialist at the PMU level. Internal Monitoring 
will be carried out by the PIU and its agents, such as NGOs/Agency and will prepare monthly reports on 
the progress of RP Implementation. PIU will collect information from the subproject site and assimilate it in 
the form of monthly report to assess the progress and result of RP Implementation. The training activities 
will focus on issues concerning - (i) principles and procedures of land acquisition; (ii) the policies and 
principles agreed under the ADB loan; (iii) public consultation and participation; (iv) entitlements and 
compensation disbursement mechanisms; (v) Grievance redressal and (vi) monitoring of resettlement 
operation.  
 
43. The NGO/Agency, assisting in implementation of the short RP, will submit monthly progress report of 
RP implementation to the PMU.  The PMU will conduct regular internal monitoring of resettlement 
implementation and prepare monthly progress reports for submission to ADB.  The reports will contain 
progress made in RP implementation with particular attention to compliance with the principles and 
entitlement matrix set out in the resettlement plan.  The report will also document consultation activities 
conducted, provide summary of issues or problems identified and actions taken to resolve the issues, and 
provide summary of grievances or complaints lodged by families and actions taken to redress such 
complaints.  
 
44. An independent agency/monitoring expert will be engaged by the PMU in agreement with ADB to 
undertake external monitoring of the subproject implementation.  This expert will submit its reports 
quarterly to ADB through PMU.  The Terms of Reference to hire an external Monitoring and Evaluation 
Agency/Consultant is enclosed as Annexure-VI. 
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                                                                              Annexure-1 
                     Socio-Economic Questionnaire                                                             Form No.: 
Name of the Enumerator: ___________________________ 
Field Supervisor:  _________________________________ Structure No.: _____________ 
 
1.0 GENERAL IDENTIFICATION: 

1.1 Road section (Name): 1.6 Side:  1 - Left   2 - Right  

1.2 District: 1.7 

1.3 Block::  

Chainage:  

From Kms.____________ to Kms. ___________ 

1.4 Village/Town: 1.8 

1.5 Location:  

(1-Rural, 2-Semi-urban, 3-Town) 

 

Range between (Meters):  

1. 000-200, 2. 201-400, 3. 401-600, 4. 601-800, 5. 
less than 1000 

2.0 FAMILY IDENTIFICATION: 
2.1 Name of the head of the Family: _______________________________________ 

2.2 Name of the Respondent: _______________________________________ 

2.3 Relationship of the respondent with the head of the family: 
3.0 DETAILS OF AFFECTED STRUCTURE/LAND/OTHER ASSETS 

Sl. 
No. 

Type of Loss* Typology of Structure 
1.Katcha, 2.Semi pucca, 3.Pucca 

Present use 
1 - In use, 2 - Not use 

    

    

    

    

*1 Residential 7 Toilets 13 Hand pump 

2 Commercial (Shop) 8 Walnut Trees 14 Kiosks  

3 Resi.-cum-Comm. 9 Cattle shed 15 Orchard 

4 Factory 10 Pvt. Hospital 16 Agricultural Land 

5 Petrol pump 11 Boundary wall 17 Others (specify) 

6 Grain Store 12 Well/tubewell   

3.1 Measurement of the structure 

 a)  Touching Point from Center of the Road __________________ (in mtrs.) 

 b)  Along the Road ________________ (in mtrs.) 

 c)  Perpendicular to the Road ______________ (in mtrs.) 

3.2 Topology of Construction 
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 (a) Roof (b) Floor (c) Wall (d) Boundary wall 

 1. Tin/Zinc sheets  1. Mud 1. Mud 1. Barbed fencing 
 2. RCC 2. Stone 2. Brick Masonry 2. Tin Sheets 
 3. Wood Singles 3. Concrete 3. Stone Masonry 3. Masonry 
 4. Thatched 4. Timber 4. Timber 4. Stone/Bricks 
  5. Others (specify) 5. Others (specify) 5. Mud 
3.3 Number of storeys: ___________  

3.4 Do you have legal rights of this affected structure? 1 - Yes  2 - No  

3.5 Is there any tenant in this affected structure? 1 - Yes  2 - No  

3.6 If ‘Yes’ number of tenants: ____________  

3.7 What is the market value of this affected structure as on today?  ___________________ 

3.8 How much house tax you are paying?  ___________________ 
4.0 SOCIO-ECONOMIC PROFILE OF FAMILY 

4.1 Religious Group:  

 1. Muslim 2. Hindu 3. Sikh 
4. Others (specify) 

 
_______________________ 

4.2 Social Stratification:  

 1. SC  2. ST  3. OBC 4. General 5. Others (specify): ______________ 

4.3 Type of family:  
1. Nuclear 2. Joint  3. Extended 

4.4 Is the Head of the HH is Female: 1-Yes   2 – No 4.5 Present Source of Income: ------------------------- 

5.0 RESETTLEMENT AND REHABILITATION OPTION 

5.1 What is your opinion about resettlement and rehabilitation option: 

 In case of Structure Loss In case of Agricultural Land Loss 

 1. Constructed structure 1. Land for land 
 2. Land for structure 2. Cash compensation 
 3. Cash compensation 3. Assistance for allied activities 
 4. Employment 4. Employment 
 5. Others (specify) : 5. Others (specify) : 
6.0 DETAILS OF BELOW POVERTY LEVEL (BPL): 

6.1 Do you have a BPL card?  1. Yes   2. No 

6.2 Do you have land?    1. Yes   2. No 

 a) If ‘Yes’, please give us details? 

 Land Kanal Marlas 

 Irrigated   

 Non-irrigated   

 Barren   

 Others   

6.3 Do you have Pucca house?       1. Yes  2. No 
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6.4 Is any member of your family earned more than Rs.1700/- per month?  1. Yes  2. No 

6.5 Details of family assets 

 a) Do you have following items in your 
house? 

b) Do you have following Agriculture 
Implements? 

 Items 1-Yes, 2-No Items 1-Yes, 2-No 

 i) Television  vi) Tractor  

 ii) Refrigerator  vii) Power tiller  

 iii) Fan  viii) Thresher  

 iv) Motorcycle / Scooter  ix) Sprayer  

 v) Car/Jeep  x) Other (specify)  
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7.0 FAMILY DETAILS 
7.1 Male               7.2 Female             7.3 Adult               7.4 Children            7.5 Married                 7.6 Unmarried             

S.No. Name of family members Relation 
with Head 
of Family  

@ 

Age Sex 
Male=1 
Female=2 

Marital 
Status * 

Education 
** 

Usual 
activity 
*** 

Occupation 
(If usual 
activity 1) 

Income 
per Year 
(in Rs.) 

Handicapped 
(Yes-1/No-2) 

1.           

2.           

3.           

4.           

5.           

6.           

7.           

8.           

9.           

10.           
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Note:  @ 1. Self 

2. Wife 

3. Husband 

4. Son 

5. Daughter 

6. Father 

7. Mother 

8. Brother 

9. Sister 

10. Father-in-law 

11. Mother-in-
law 

12. Son-in-law 

13. Daughter-in-law 

14. Brother-in-law 

15. Sister-in-law 

16. Nephew 

17. Niece 

18. Paternal Uncle 

19. Maternal Uncle 

20. Paternal Aunt 

21. Maternal Aunt 

22. Cousin Sister 

23. Cousin Brother 

24. Adopted Son 

25. Adopted Daughter 

26. Grand father 

27. Grand mother 

28. Grand son 

29. Grand Daughter 

30. Grand Daughter-in-law 

31. Servant 

32. Others (Specify) 

* 1 - Married, 2 - Unmarried, 3 - Widow/Widower, 4 - Divorced, 5 - Others(Specify) 
 
**  1 - Illiterate, 2 - Literate but not attend School, 3 - Primary, 4 - Middle, 5 - Matric,  

6 - Intermediate(10+2), 7 - Graduate, 8 - Post Graduate 
 
***  1 - Employed, 2 - Unemployed, 3 - Household work, 4 - Student, 5 - Children, 

6 - Old Person 
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8.0. Income/Employment Details 

S. No Employed Family 

Members 

Workplace/

Distance 

Type of 

Work 

No. of 

working 

days/M

onth 

Incom

e/Mo

nth 

Remarks 

01       

 

02       

 

03       

 

04       

 

05       

 

06       

 

07       

 

08       

 

09       

 

10       

 

8.1 Total monthly family Income: Rs………………………………………………………………. 

8.2  Expenditure Details for Familys/SBEs 

S. No Head of Expenditure Rs./Month 

 Food  

 Clothing  

 Education  

 Taxes (incl: land, property,income/sales)  
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 Miscellaneous  

 

8.3 Income Details of SBE owner only: 

S.No Monthly Income (Rs.) Total Income 

(Rs.) 

Remarks 

 SBE                      Other Sources   

                        Self                       Family Member   

1    

 

2    

 

3    

 

4    

 

5    

 

6    

 

7    

 

8    

 

9    

 

10    
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8.4 Expenditure Details of SBE’s only: 

No Expenditure Heads In Rs./Month Remarks 

1 Maintanance/Rent   

 

2 Investment(recurring)   

 

3 Payment to Employees-Cash   

 

4 Payment to Employees-Kind   

 

5 Electricity/Water if any   

 

6 Debts   

 

7 Taxes   

 

8 Miscellaneous   

 

 Total   
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Annexure II 

LIST OF AFFECTED  FAMILIES IN  THARUMSA PASHKUM BRIDGE 
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R
e
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ra
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1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 

1 Tharmusa Left Murtaza 
Agricultural 

Land 
320 NA Agriculture ST 2 3 5 Owner No No 

2 Tharmusa Left 
Mohammad 
Ishaq 

Agricultural 
Land 

320 NA Agriculture ST/BPL 3 2 5 Owner No No 

3 Tharmusa Left Akhoon Abul 
Agricultural 

Land 
290 NA Agriculture ST 2 2 4 Owner No No 



Multi Sector Project for Infrastructure     Short Resettlement Plan   
Rehabilitation In Jammu and Kashmir                       Tharumsa-Pashkum Bridge 
________________________________________________________________________ 

Page 29 of 40 

4 Tharmusa Left Sheikh Asad 
Agricultural 

Land 
360 NA Agriculture ST 2 3 5 Owner No No 

5 Tharmusa 
Left 
and 
Right 

Ali Raza 
Agricultural 

Land 
930 NA Labour ST/BPL 2 2 4 Owner No No 

6 Tharmusa 
Left 
and 
Right 

Ibrahim 
Agricultural 

Land 
890 NA Labour ST/BPL 2 1 3 Owner No No 

7 Tharmusa Left Zohra Begum 
Agricultural 

Land 
350 NA House wife ST/WHH 2 2 4 Owner No No 

8 Tharmusa Right 
Mohammad 
Moosa 

Agricultural 
Land 

620 NA Contractor ST 2 3 5 Owner No No 
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9 Tharmusa Right Hajia Nisa 
Agricultural 

Land 
730 NA House wife ST/WHH 1 2 3 Owner No No 

10 Tharmusa Right Haji Mehdi 
Agricultural 

Land 
790 NA Contractor ST 1 2 3 Owner No No 

11 Tharmusa Right 

Hadi, Ismail 
& 

Mohammad 
Hussain 

Agricultural 
Land 

930 NA Contractor ST 4 5 9 Owner No No 

Note: NA= Not Applicable 
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ANNEXURE III 

Public Consultation and Disclosure Plan 

 
Activity Task Timing 

(Date 
/Period) 

No of 
People 

Agencies Feedback/Issues/ 
Concerns Raised 

Project information 
Dissemination 

Informal Meetings 
with affected 
persons  
(APs) 

May2008 
 
 

70 people and 
community 

representatives   

Consulta
nts 

To disclose the Project and share its key 
social issues and impacts.   
 

Socio-Economic Survey 
(survey) 

Collect socio-
economic 
information of AP’s 
and their perception 
on the project 

May2008 
 

11 families  
 

Consulta
nts 

Information was collected on – 
• Socio-economic profile of the families; 
• Access to services 
• Awareness & perception of the families 
on the Project and its  impact  

Publicize the resettlement 
plan (RP)(Proposed date) 

Distribute Leaflets 
or Booklets in local 
language 
 

November 
2008 

Amongst the 
affected families  

Consulta
nts 

Full Disclosure of the RP to 
Affected Families(Proposed 
date) 

Distribute short RP 
in local language to 
APs 

December 
2008 

Amongst the 
affected families  

Consulta
nts 

Web Disclosure of the short 
RP(Proposed date)  

Short RP posted on 
ADB and/or EA 
website 

December 
2008 

- ERA & 
ADB 

To share with those affected the project 
impact and the entitlement provisions, 
timeline and grievance redress 
procedures under the Project. 
 

Disclosure after Detailed  
Measurement Survey (DMS) 

Disclose updated 
short RP to APs 

December 
2008 

- Consulta
nts and 
ERA 

- 

Web Disclosure of the 
Updated short RP( subject to 
change of technical design) 

Updated short RP 
posted on ADB 
and/or EA website  

January 
2009 

- ERA & 
ADB 

- 
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ANNEXURE III (A) 

 
SUMMARY OF THE PUBLIC CONSULTATION  

 
Name of the Sub-Project : Tharumsa-Pashkum Bridge 
Location         : Tharumsa  
Date of meeting        : 01 -06-2008 
Time of meeting        : 02.30 p. m 
 
Present Issues: 
 

01. Due to non availability of the bridge people lack quick access to their destinations.  
02. The old aged and women face great problems due to absence of bridge because access to the 

adjacent areas becomes very difficult as the area is hilly in topography.   
03. People lack quick and timely access to the educational, medical and other administrative services 

mainly during winters as the area witness high snow fall.  
 
Future Prospectus: 
 

01. The construction of the bridge will cater to the problems of transportation. 
02. The bridge will provide quick access to the medical, educational and other administrative facilities 

in the adjoining areas. 
03. School going children, the service community etc can reach the schools, offices in time thus their 

time and energy will be saved. 
04. The women around the sub project area will get better access to medical, educational and other 

facilities. 
 
Suggestions: 
 

01. The construction of the bridge should be done in quick possible time. 
02. The width of the bridge should be such that two vehicles can pass it at a time. 
03. Those affected due to bridge construction should be compensated adequately. 
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Annexure-IV 

 
The Schedule for the Resettlement Plan 

 
Short Resettlement 

Plan for 
Start dates of Public 

Consultation/disseminat
ion of Information 

Start dates of RP 
disclosure to the 
entitled APs 

Close date of Public 
Consultation/disseminati

on of Information 
Tharumsa-Pashkum 
Bridge  in Kargil  

June  2008   November 2008 December 2008 

 
• Project Authority: Chief Executive Officer/Director, Economic Reconstruction Agency, Kashmir, J & K 
 
• Consultant Firm Name: DSC-IV (Span Consultants Pvt. Ltd) and PMC, J&K ERA. 

 
 
• Government Ministry: Government of Jammu & Kashmir. 
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ANNEXURE V 

 
TERMS OF REFERENCE FOR THE NON-GOVERNMENT ORGANIZATION (NGO)/AGENCY  

 
I. Project description 
 
 The Project namely India/Multi-sector Project for Infrastructure Rehabilitation in J& K includes investment 
in physical infrastructure plus proposals for capacity building and institutional strengthening of city and state 
authorities. 

The Project intends to engage an experienced agency to assist with the implementation of the social and 
resettlement aspects of the Project namely the subproject Resettlement Plan (RP), Project Community 
Participation Strategy and implementation of the IPDP.  
 
II. Scope of work 
 
In general, the implementing agency will be responsible to the Project Management Unit (PMU), for the 
effective, timely and efficient execution of the RP. The key tasks of the selected organization will be responsible 
for the following: - 
 

(i) Information Campaign on Resettlement Entitlements 
 
The agency will design, plan and implement an information campaign in the affected areas primarily to 
inform the APs about the entitlement policy and how to avail their respective entitlements. In particular, 
the agency will be responsible for undertaking a public information campaign at the project areas to inform 
the affected persons regarding:- 
� The need for Land Acquisition (LA), wherever necessary; 
� The likely consequences of the project on the communities; 
� The R&R policy and entitlements; 
� Assist APs in getting the compensation for their land and properties acquired for the project; 
� Ensure proper utilization by the APs of various grants available under the R&R package. The agency 

will be responsible for advising the APs on how best to utilize any cash that may be provided under 
the RP, with emphasis placed on using such funds in sustainable way e.g. purchasing replacement 
land for that acquired. 

 
The campaign would include measures such as distribution of information booklets, leaflets, notices and 
other materials among the APs, community meetings, public announcements, and any other measures 
necessary to provide information to all the APs. 
 
(ii) Identification of APs and Issuance of Identity (ID) Cards  
 
The agency will identify and verify APs; on the basis of the resettlement census survey carried out and will 
facilitate the distribution of ID cards.  
 
This work will include identification of APs based on a census survey, preparation of ID cards, taking 
photograph of APs in the field, issuance of ID cards to APs and updating of ID cards, if required. An 
identity card would include a photograph of the AP, his/her socio-economic profile and vulnerability, the 
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nature and extent of loss suffered due to the project construction, and the choice AP with regard to the 
mode of compensation and assistance (if applies, as per the RP). 
 
The agency shall prepare a list of APs, enlisting the losses and the entitlements as per the RP, after 
verification. During the identification and verification of the eligible APs, agency shall ensure that each of 
the APs are contacted and consulted either in groups or individually. The agency shall especially ensure 
consultation with vulnerable groups namely (a) those who are below the poverty line (BPL); (b) those who 
belong to scheduled castes (SC), scheduled tribes (ST); (c) female-headed families; (d) elderly and (e) 
disabled persons. 

 
(iii) Updation of AP Database and Creation/Computerization of Database and AP Files   
 
The agency will be responsible for updating and preparing a comprehensive computerised database 
containing the data on land, structure, trees and other affected properties of the APs which will be used to 
prepare AP files and entitlements cards (EC). The database will contain information from land records and 
resettlement census data. The AP and EC files will be used for making payments of entitlements to the APs 
and monitoring the progress of resettlement work.    
 
(iv) Participation in Grievance Redress 
 
The agency will play a key role in assisting the APs in presenting their grievances or queries to the 
Grievance Redress Committee (GRC) which will be established at the District level with a representative 
from PMU with the primary objective of providing a mechanism to mediate conflict and cut down on 
lengthy litigation.  

 
(v) Income Restoration  
 
The agency will also play a key role in providing income restoration assistance to the affected families 
losing their primary sources of livelihood/income as a result of the Project. The agency shall undertake 
consultations with the affected families on finalizing the skills training and also undertake a market 
feasibility survey to ascertain the feasibility of the skills being imparted to those affected. Based on the 
outputs of these, the NGO/Agency will plan out livelihood restoration activities as per it. Emphasis will be 
paid on the vulnerable groups such as female headed families, SC & ST families, poor etc.  
 
In addition, the development agency would also be responsible for liasoning with the various government 
departments, in order to create a link up between the existing government schemes and the affected 
groups. 
(vi) Relocation assistance 
 
The development agency shall facilitate the process of relocation of the affected families getting displaced 
as a result of the project as per/in keeping with the RP. 
 
 
(vii) Community Participation  
 
In addition to the resettlement activities, the NGO/Agency will implement ‘Community Participation 
Strategy’ for the Project. As part of this, the NGO/Agency will mobilize the various stakeholders in the 
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community and organize focus group discussions (FGDs)2 at the subproject level, with community leaders, 
eminent citizens, Community based Organization (CBOs), Resident Welfare Associations (RWAs), as well 
as women and other socio-economically vulnerable groups such as Indigenous groups, scheduled caste 
and poor families, in order to establish direct public contact. The FGDs will aim at sharing information 
regarding the Project in each of the subproject area so as to ascertain views of the various groups in the 
community on their priorities, choice of technology, their views and concerns on the Project design and 
any other concern on safety and other issues. In particular the NGO/Agency will undertake the following:  

• Formation of Community based groups in the subproject areas so as promote organized community 
participation and representation. Special focus will be made on formation of women’s groups 
representing women belonging to various socio-economic groups to act as active agents and change 
makers in the process of participation thereby leading to their empowerment. 

• Awareness Building Component would focus on conducting public awareness campaigns on the 
following issues – 
o In case of Urban subprojects(This is not required  in present case) 
o In case of Road subprojects, awareness building campaigns would be undertaken on road safety 

especially in case of areas where road alignment is passing through built-up areas. Women would 
be especially encouraged in playing an active role as Community Action Groups in raising 
awareness and disseminating information of road safety measures. 

 
• Capacity Building Component: Under this component, training and sensitization inputs would be 
provided to the community based organizations and groups mainly women’s groups.  

III. Time frame 
The work is scheduled to start in and will continue till the end of the Project i.e. the agency should be fully 
prepared in terms of all logistics support to tackle and carry out the resettlement activities and tasks laid 
down above.  
 
IV. Selection criteria, Staffing, Implementation Plan 
 
The NGO/Agency to be selected for the tasks must have proven experience in resettlement planning and 
implementation. Specifically, key quality criteria include: - 
 
� Experience in direct implementation of programs in local, similar and/or other states; 
� Availability of trained staff capable of including APs into their programs; 
� Competence, transparency and accountability based on neutral evaluations, internal reports, and audited 

accounts; and  
� Integrity and experience to represent vulnerable groups against abuses and demonstrable mandate to 

represent local groups.  
� Demonstrated experience in computerizing and managing resettlement-related database,  
� Experience in resettlement survey, planning, monitoring and evaluation.  
 
The agency chosen will have to agree to the terms and conditions under the RP.  The following staffing 
provision may be necessary for smooth and effective implementation of the RP within the time frame:  

� Team Leader ;  
� Field coordinator ;  
� Resettlement Implementation Worker   

 

                                                 
2
 Focus Group Discussion (FGD) is a qualitative method of in-depth interview with a small number from a homogeneous group, brought together to 

discuss various topics. Some examples of focused groups are – men, women, youth, farmers, panchayat representatives etc.  
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Interested agency should submit proposal for the work with a brief statement of the approach, methodology, 
and field plan to carry out the tasks. The proposal should include: - 
 

(i) Relevant information concerning previous experience on resettlement implementation and 
preparation of reports.  

(ii) The proposal should also include samples of ID cards, information brochures, AP files etc. to be 
used during the implementation phase.  

(iii) The field plan must address training and mobilization of resettlement workers. 
 
Full CVs (2-3 pages) of key personnel (for e.g. the Team Leader, Field Co-coordinator) must be submitted 
along with the proposal. The Team Leader must have degree in social science (preferably economics, 
sociology, anthropology, development studies). The Field coordinator must have prior experience in 
resettlement operation and management. 
 
The agency must be an established organization registered with the Government of India. 
 
V.  Budget  
 
Copies of the proposal - both technical and financial - should be submitted. The budget should include all 
expenses such as staff salary, training, computer/database, transport, field and any other logistics necessary 
for resettlement implementation. Additional expense claims whatsoever outside the budget will not be 
entertained. 
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ANNEXURE VI 

 
TERMS OF REFERENCE FOR AN EXTERNAL MONITORING & EVALUATION 

CONSULTANT/AGENCY 
 
I. Project description 
 
The stated Project i.e.Multi sector Project for Infrastructure Rehabilitation in J&K will include investment in 
physical infrastructure plus proposals for capacity building and institutional strengthening of city and state 
authorities. 
 
The Project includes a provision for monitoring and evaluation of the implementation of the subproject 
resettlement plan by an external monitor. Therefore, the Economic Reconstruction Agency (ERA), which is the 
Executing Agency (EA) for this project, requires services of a reputed individual/consultancy firm for 
monitoring and evaluation of RP implementation. 
 
II. Scope of work - Generic 
 

� To review and verify the progress in resettlement implementation as outlined in the RP; 
� To monitor the effectiveness and efficiency of PMU, DSC and NGO/Agency in RP implementation. 
�  To assess whether resettlement objectives, particularly livelihoods and living standards of the Affected 

Persons (APs) have been restored or enhanced; 
� To assess the efforts of PMU & NGO/Agency in implementation of the ‘Community Participation 

strategy’ with particular attention on participation of vulnerable groups namely (a) those who are below 
the poverty line (BPL); (b) those who belong to scheduled castes (SC), scheduled tribes (ST); (c) female-
headed families; (d) elderly and (e) disabled persons. 

� To assess resettlement efficiency, effectiveness, impact and sustainability, drawing both on policies and 
practices and to suggest any corrective measures, if necessary. 

� To review the project impacts on Indigenous People and groups and assess the effectiveness of the 
mitigative actions taken; 

 
III. Scope of work- Specific 
 
An Independent monitoring agency will be involved in ongoing monitoring of the resettlement efforts by the 
ERA. The major tasks expected from the external monitor are: 
 
1. To develop specific monitoring indicators for undertaking monitoring for Resettlement, Indigenous People 
Development Plan and the Community Participation Strategy; 
 
2. Review results of internal monitoring and verify claims through random checking at the field level to assess 
whether land acquisition/resettlement objectives have been generally met. Involve the affected people and 
community groups in assessing the impact of land acquisition for monitoring and evaluation purposes.  
 
3. Identify the strengths and weaknesses of the land acquisition/resettlement objectives and approaches, 
implementation strategies. 
 
4. To review and verify the progress in land acquisition/resettlement implementation of subproject on a 
sample basis and prepare quarterly reports for the ERA and ADB. 



Multi Sector Project for Infrastructure     Short Resettlement Plan   
Rehabilitation In Jammu and Kashmir                       Tharumsa-Pashkum Bridge 
________________________________________________________________________ 

Page 40 of 40 

 
5. Evaluate and assess the adequacy of compensation given to the APs and the livelihood opportunities and 
incomes as well as the quality of life of APs of project-induced changes. 
 
6. To evaluate and assess the adequacy and effectiveness of the consultative process with affected APs, 
particularly those vulnerable, including the adequacy and effectiveness of grievance procedures and legal 
redress available to the affected parties, and dissemination of information about these. 
 
IV. Time Frame and Reporting 
 
The independent monitoring agency will be responsible for overall monitoring of both the Executing Agency 
(EA) and will submit quarterly review directly to ADB and determine whether resettlement goals have been 
achieved, more importantly whether livelihoods and living standards have been restored/ enhanced and 
suggest suitable recommendations for improvement. 

V. Qualifications 

 
The monitoring agency will have significant experience in resettlement policy analysis and RP 
implementation. Further, work experience and familiarity with all aspects of resettlement operations would be 
desirable. Candidates with degrees in anthropology, sociology, and development studies will be preferred. 
 
Interested agencies/consultants should submit proposal for the work with a brief statement of the approach, 
methodology, and relevant information concerning previous experience on Monitoring of resettlement 
implementation and preparation of reports.  
 
The profile of agency along with full CV of monitors to be engaged must be submitted along with the 
proposal. The agency must be an established organization registered with the Government of India. 

 
VI. Budget and Logistics 

 
Copies of the proposal - both technical and financial - should be submitted and the budget should include all 
cost and any other logistics details necessary for resettlement monitoring. Additional expense claims 
whatsoever outside the budget will not be entertained. 




