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Abbreviations 

ADB Asian Development Bank 

AP Affected Person 

CBO Community-Based Organization 

CRC Council of Rural Communities 

EA Executing Agency 

HH Household 

IMO Impact Mitigation Officer 

KNRWSSP Kashkadarya and Navoi Rural Water Supply and Sanitation Sector P 

LAR Land Acquisition and Resettlement 

LARF Land Acquisition and Resettlement Framework 

LARP Land Acquisition and Resettlement Plan 

M&E Monitoring and evaluation 

NGO Non-Governmental Organization 

PIU Project Implementation Unit 

PMS Project Monitoring Section (PMU) 

PMU Project Management Unit 

RCM Resolution of Cabinet Ministers 

RF Resettlement Framework  

SCLRGCSC State Committee on Land Resources, Geodesy, Cartography and State 
Cadastre 

SCO Safeguard Compliance Officer 

UCSA Uzbekistan Communal Services Agency  

WDC Water Distribution Center 

WT Water Tower 
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Definitions of Terms 
Affected Persons: All people affected by the project through land acquisition, relocation, loss 
of incomes, or any other impact and include any person, household (sometimes referred to as 
project affected family), firms, or public or private institutions. 

Affected Household: All members of a subproject affected household residing together and 
operating as a single economic unit, who are adversely affected by the Project or any of its 
components; may consist of a single nuclear family or an extended family group. 

Affected People: Any person affected by loss of assets or income due to Project-related 
changes in the use of land, water or other natural resources 

Compensation: Cash or in-kind payment of the replacement cost of an asset lost due to 
Project-related impacts 

Entitlement: Range of measures comprising compensation, income restoration, transfer 
assistance, income substitution, and relocation, which are due to affected people, depending on 
the nature of their losses, to restore their economic and social base 

Host Population: Community residing near the area where the APs are relocated 

Income Restoration: Reestablishment of income sources and livelihoods of APs 

Involuntary Resettlement: Unavoidable resettlement losses as a consequence of development 
projects, compelling APs to rebuild their lives, incomes and asset bases elsewhere 

Land Acquisition: The process whereby a person is compelled by a government agency to 
alienate all or part of the land a person owns or possesses to the ownership and possession of 
the government agency for public purpose in return for compensation 

Rehabilitation: Compensatory measures provided under the ADB Policy Framework on 
Involuntary Resettlement other than payment of the replacement cost of acquired assets 

Relocation: The physical resettlement of an AP from her/his pre-Project place of residence 

Replacement Cost: The value determined to be fair compensation for various types of 
agricultural and residential land, crops, trees, and other commodities based on current market 
rates; the cost of rebuilding houses and structures at current market prices of building materials 
and labor, without depreciation or deductions for salvaged building material  

Social Preparation: Process of consultation with APs undertaken before key resettlement 
decisions are made, to build their capacity to deal with resettlement 

Usufruct: The right to use and profit from land belonging to others or a larger social entity, such 
as a tribe, community or collective 
Vulnerable Groups: Distinct group of people who may suffer disproportionately from 
resettlement effects 

 

 

Glossary  
Hokim:  Governor 
Hokimiyat:  Office and administration of the governor, district or province  
Makhalla:  Neighborhood  
Shirkat: Collective partnership 
Tuman:  District  
Viloyat:  Province 
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Executive Summary 
Scope of Land Acquisition and Resettlement   
Six Water Distribution Centers (WDC) will be constructed by the subproject in Bogbon, Makrid, 
Kuyiokboy, Ketemir and Oyokchi Council of Rural Communities (CRC) of Kitob district.  This 
infrastructure will supply safe and clean water to 10 villages with a population of 11, 500 people.  
No land acquisition will be required for the 6 WDCs as their construction has been restricted to 
state reserve land which is available.  There will be no physical displacement from housing. 

Three farm enterprises will lose temporary access altogether to 2.2 ha of cultivated irrigated 
land for laying trunk mains to the village settlements.  The 2.2 ha will be restored to its original 
condition within four months by the project.  There will be no loss of trees.  

Affected Persons  

Three households of the affected family farming enterprises will lose temporary access, for an 
estimated six months, to on an average, 5.51 % of their total leased land.  There are no female 
headed or vulnerable households amongst the APs, and no adverse impact specifically on 
women.  The project and the provision of tap water house hold connections will primarily benefit 
women, who have to cart and carry water from stand pipes and unsafe sources under varying 
weather conditions.  The 12 employees working on the lands of the Affected Households are 
not impacted in any manner whatsoever. They are not expected to lose their jobs, income 
earning opportunity, social and cultural networks or activities as a consequence of the 
subproject.  The 12 agricultural workers will be part of the 11,500 net beneficiaries of the water 
supply provided by the project.  
 

Consultation and Information Dissemination 

Representatives of households affected by permanent or temporary loss of land are members in 
the officially constituted Tuman Evaluation Commission.  This enables the APs to have a clear 
picture of all matters and to express their point of view throughout the land acquisition and 
resettlement (LAR) process.  Several public and focus group meetings were held with APs and 
other stakeholders in 2008 and 2009 during the feasibility and detailed design phases to confirm 
the adequacy of compensation and explain the grievance redress mechanism.  The latest was 
on July 3, 2009 when PMU, PIU and Tuman staff visited the project area to confirm with APs the 
receipt of compensations, and to ensure that state reserve land where construction will take 
place is not in any ones use in any way.  

Compensation 
The temporary loss of access to cultivated irrigated land has been compensated through cash 
compensation for loss of income potential on the basis of actual average revenue per hector of 
each farm in 2008.  This compensation was made to the three affected family farm enterprise 
heads by the Order of the Hokim of Kitob District No 2919/6 dated June 26, 2009.  PIU/PMU 
have confirmed that money was transferred to the bank account of respective family farm 
enterprises in compliance with the Hokim’s order within 10 working days after the issuance of 
the order.  The implementation agency will not take possession of the temporarily required land, 
till after the approval of this plan and till after the commencement of civil works.   
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1 INTRODUCTION 
1. The Kashkadarya and Navoi Rural Water Supply and Sanitation Sector Project (the Project) 
follows a sector lending approach and supports the Government’s objectives of decentralization, 
poverty reduction, and human development by providing (i) improved rural water supply and 
sanitation infrastructure services, and (ii) training programs to strengthen institutional capacity.  

2. The executing agency of the project is Uzbekistan Communal Services Agency (UCSA).  
Project implementation will be managed by the Project Management Unit (PMU) and at the 
subproject level by respective provincial Project Implementation Units (PIU) in close 
collaboration with Viloyat (province/oblast) and Tuman (district/rayon) administrations.  

3. This short LARP is prepared for the Kitob Subproject (subproject) of the KNRWSSP1.  The 
subproject will require no land acquisition since the land required for the construction of the 
infrastructure is in state reserve and has already been allocated for the construction of WDCs.2  
However the subproject will require temporary use of 2.2 ha irrigated agricultural land, operated 
by 3 farms for laying of a segment of the trunk main.  These households have already been paid 
cash compensation.  Nevertheless, the implementing agency will not proceed with construction 
works before the approval of this plan.   

4.   The subproject located in the Kitob district of Kashkadarya Province will construct (i) 6 
WDCs; (ii) 51.8 km main trunk lines and, iii) 58.3 km of distribution water lines.  This 
infrastructure will provide safe water supply on a continuous basis to households in eight 
villages with a total population of 16, 934.  

5. The beneficiary communities live in the villages of Ayronchi, and Dungkichlok in Bogbon 
CRC; Kovichin in Makrid CRC; Korabulok, Kurgoncha and Kusam in Kuyiokboy CRC; Pastchil 
aand Alakuylik in Bektemir CRC; and  Pastoyokchi and Past konjigali in Oyokchi CRC.  

6. The LARP activities under the Kitob Subproject are designed and implemented according to 
the Resettlement Framework (RF) of KNRWSSP (October, 2005) approved by and agreed 
between the Government of Uzbekistan and ADB.  In accordance with the ADB Policy on 
Involuntary Resettlement of 1995 and the applicable laws and regulations of Uzbekistan, the RF 
provides the policy and operational guidelines for the subprojects of the Project, including (i) 
land acquisition, (ii) Loss of livelihoods due to temporary or permanent loss of access to land or 
other productive assets, and (iii) loss of trees.  Special provisions for vulnerable affected people 
and women are made as well.  It defines the legal, institutional and implementation framework 
for the compensation of lost assets, livelihoods, and the resettlement and rehabilitation of 
project affected people. 

2 SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

7. Land acquisition and resettlement (LAR) impacts are minimized in this subproject by i) 
locating all infrastructure permanently land permanently in uncultivated state reserve land and ii) 
by restricting most of the trunk mains to within the right of way of the main road.  The LAR 
impact is insignificant. 

                                                 
1 In accordance with ADB Policy, since there is no major impact and the number of people impacted is less than 200, 
the Subproject is classified as Category B with a resettlement impact that is not significant.  Category B projects 
require a “short” resettlement plan.  When 200 or more people experience major impacts, and major impacts are 
defined as physical displacement from housing or loss of 10 % or more of their productive assets, a project is 
classified as Category A with significant resettlement impacts and requires a “full” resettlement plan.  Where there is 
no loss of assets and income or displacement the project is deemed to have no resettlement impact it is classified as 
Category C and no resettlement plan is required.   
 
2 The land for 5 sites out the total of 6 is on hill slopes that has not been allocated previously and have remained in 
state reserve. The land on one site (Pastchil) became available for public use after the dissolution of a collective farm 
in March 2008.  Further details on all lands are provided in paragraph 9 and footnote below. 
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8. In the Kitob Subproject there will be no physical displacement from housing of any APs.  
The construction of 6 WDCs will require a total of 5.43 ha in the state land reserve of the Tuman 
and will not need land acquisition.3.    

2.1 Temporary Loss of Access to Productive Assets 
9.   A total of 2.2 ha of cultivated irrigated land will be temporarily affected during construction 
for laying of the trunk main. (Table 1).  This land is leased by 3 farm family enterprises.  The 
temporary strip of land required during construction will be 20 meters wide (10 m from each side 
of the center axis) to enable the excavator to move on one side and allow space to store the 
dug up earth and top soil on the other side.  This strip of land would be restored, inclusive of the 
top soil, by the project after the pipe is laid.   
 
Table 1 – Temporary Loss of Access to Land affected by Trunk Mains  
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1 Ahmedov Vahob  

AP:  Ahmadov 
Vahob (head) 

 

Bogbon 
CRC 

 

15.70 0.7 300 
& 
332 

Irrigated 
Cultivated 

4.46% 4..60% 

2 Zulhumor 
Musurumonova 

AP: Zulhumor 
Musurumonova 
(head) 

Bogbon 
CRC 

 

10.95 0.8 290 
& 
296 

Irrigated 
Cultivated 

7.30% 7.62% 

3 Zoyit Dostom 
Farruh  

AP:  Zoyit 
Dostom Farruh 
(head) 

Bogbon 
CRC 

14.40 0.7 310 
& 
331 

Irrigated 
Cultivated 

4.86% 4.93% 

Total land affected temporarily 2.2 
ha 

   

2.2 Affected Persons 

10.  Three households will lose temporary access, for an estimated six months, to on an 
average 5.51 % of their total leased irrigated land.  None of these households are female- 
headed or vulnerable (Table 2).   

                                                 
3 The WDCs are located in i) Field No. 301 of Bogbon CRC; ii) Field No 133 in Makrid  CRC; iii) Field No138 and iv) 
Field No 370 of Kuyiokboy CRC; ; v) Field No 248 of Bektimir  CRC and; vi) Field No 1050 of Oyokchi CRC.  This 
land been allocated for the construction of WDCs under the Orders of the Hokim of Kitob Nos X-241/3; X- 242/3; X-
243/3; and X-244/3 dated March 20, 2008.  PIU Qarshi jointly with the Hokimiyat of Kitob Tuman has confirmed to 
PMU that this state land is not in any one’s use informally, and will not impact any one.  
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11.  According to the AP census and the socio economic information collected the 3 households 
comprise a total of 17 persons (Appendix 1).  9 are male and 8 female.  There are 13 adults and 
4 children in these households. The 4 elderly are parents of the household heads, fully 
supported by and integrated in the household. The households are headed by men aged 
between 35 and 50 years.  Two heads of the AP farm enterprise have college level education 
and one secondary education.  On an average 46% of the AP household’s annual incomes 
come from sources other than agriculture.  The per capita monthly income of these households 
ranges between 52,777 and 71,666 UZB soum, which is considerably more than 28, 040 UZB 
soum, the official minimum monthly wage in Uzbekistan.. 

Table 2 – Affected Persons 

Households 3 Female headed:  
0 Vulnerable 0 

Persons 17 Female    8 
Male        9 

Adults:        13 
Children:      4 

Elderly  
4 

Permanent loss of land 0  

Temporary loss of access to land 2.2 ha 3 households, an average 0.55 
ha each 

Loss of > 10% of productive assets 0  
Displaced households 0  

12. The 12 employees hired and working on the three farms are not impacted in any manner 
whatsoever. They are not expected to lose their jobs, income earning opportunity, social and 
cultural networks or activities as a consequence of the subproject.  The 12 farm workers will, 
along with 11, 500 other persons, be net beneficiaries of the water supply provided by the 
project.  

13. No trees will be impacted by any components of the subproject.  There will be no 
resettlement impact of the 60 km distribution net-work since it will be laid in the right of way of 
streets within the settlements.  No commercial activity will be affected, and any damage due to 
normal installation activity of the distribution network to community and private infrastructure 
such as pavement or driveway will be restored by the project for which there is a budgetary 
provision in the construction contract.  

14. There is no adverse impact specifically on women.  The project and the provision of tap 
water house hold connections will primarily benefit women, who have to cart and carry water 
from stand pipes and unsafe sources under varying weather conditions.   

3 OBJECTIVES, POLICY FRAMEWORK, AND ENTITLEMENTS 

15. The objective of this LARP is to reiterate the procedures and compensation entitlements for 
the acquisition of land, and temporary loss of access to land in the Kitob Subproject.  These 
procedures and compensation entitlements are enumerated in the Resettlement Framework 
(RF) for the NKRWSSP.  The policy frame work and entitlements in the RF are based on the 
Uzbekistan Land Code 1998 (Land Code) and successive amendments; and ADB Policy on 
Involuntary Resettlement of 1995.  This LARP for the Kitob subproject has been prepared by 
the Government of Uzbekistan.  The compensation and rehabilitation entitlements of APs are 
drawn from the relevant sections of the Project’s RP.  

3.1 Land Code of the Republic of Uzbekistan 

16.  The acquisition and provision of land for other than agriculture and forest use and ensuing 
procedures for compensation are governed in Uzbekistan under the overall legal umbrella of  
the Land Code and its subsequent amendments.   
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17. The Land Code is read in conjunction with several Resolutions of Cabinet Ministers (RCMs), 
related to land acquisition and compensation of which three are of particular relevance i) RCM 
No. 248, May 27, 1992, providing for the Instruction of Registration of Materials on Seizure and 
Allocation of Land for Non-agricultural Needs; (ii) RCM No. 282, June 15, 1992, providing for 
Approval of Regulations on Classification and Compensation of Losses of Agricultural and 
Forestry Production Resulting from Occupation of Land for Purposes Not Related to Agricultural 
and Forestry Activities (including amendments from RCM 126 dated April 11, 1995 and RCM 
223 dated June 16, 1995) ; and (iii) RCM No. 246, May 25,1992 providing for the Procedures on 
Settlement of Land Disputes.  

18. Eminent Domain: Article 37 of the Land Code lays down provision for acquiring land for 
state and public needs.  Public need is determined by the Hokims of Viloyats, Tumans and 
towns or of the Cabinet of Ministers of the Republic of Uzbekistan, who subsequently issue 
orders to that effect.  The affected person, in case of disagreement, may appeal in the court of 
law.   

19.  Consultations with and Consent of Affected Persons: The actual withdrawal of right of 
use from the current user of the land has to be carried out only with the consent and agreement 
of the landowners4, land user or lessee and only after land users or owners of a structure or 
housing have been provided an equal land parcel, construction of housing or other productive 
structure at the latter’s “wish”. This is guaranteed by law through Article 41 and highlights the 
principle of consultation with Affected Persons.  

20. Compensation for Permanent and Temporary Loss of Land: Article 86 of the Land Code 
specifically relates to compensation of losses incurred by land users, lessees and landowners 
and owners of land lots, both in cases of permanent and temporary occupation of land; or when 
rights of use are being restricted by cordoning off state reserves, national parks, sources of 
water supply and roads etc.  Article 86 stipulates that indemnification has to be paid in full 
amount including “loss of profits”.  The Land Code through Article 86 reads as providing a broad 
coverage to compensate land users in the case of appropriation, and provides a legal 
foundation for adequately safeguarding and rehabilitating the livelihoods of all affected people.  

21. Compensation for Loss of Crops and Trees:  Article 87 of the Land Code supplements 
the full compensation of permanent and temporary loss of access to land, including full 
compensation of loss of profit provided through Article 86 by establishing provision of 
compensation in addition to land, for loss of agricultural and forestry products – i.e. crops and 
trees.  However, this compensation for crops and trees is due only when land is being acquired 
for needs that are not related to agriculture.  Article 87 explicitly excludes compensation for 
trees and crops when land is being acquired for individual housing, schools and health care 
establishments or when land is being acquired for water management and the construction of 
irrigation and hydro technical facilities.  

3.2 ADB Involuntary Resettlement Policy 

22.  ADB’s Involuntary Resettlement Policy requires the consultation and full compensation and 
rehabilitation of all adversely affected people as an integral part of ADB financed projects. In 
particular it recognizes the usufruct rights of non-titled people by stating that “the absence of a 
formal legal title is no bar to ADB policy entitlements”.  Assets lost should be compensated at 
the full replacement cost in addition to assistance and allowances for relocation and maintaining 
and restoring livelihoods. Moreover, to prevent the further impoverishment of affected 
vulnerable groups, the landless, sick, disabled, elderly and poor female-headed households 
must be assisted to improve their socio-economic status through livelihood restoration or 
                                                 
4 Landowners here mean any natural of juridical persons entitled to use agricultural land under a lease contract. 
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substitution, as well as subsistence allowances.  Compensation procedures will equally consider 
the rights and entitlements of women and men.  Furthermore, APs and their representative 
committees will be closely consulted about compensation and rehabilitation options, fully 
informed about choices, plans and implementation options, involved in negotiations, planning 
and implementation, and provided with grievance redress mechanisms.  Finally, physical project 
implementation works can only commence upon completion of compensation and rehabilitation 
measures.  

3.3 Comparison of Key Uzbekistan Land Code and ADB Policy Principles and Practices 

23. Table 3 indicates differences in key principles under the Land Code and ADB policy.  

Table 3: Comparison of Uzbekistan Land Code and ADB Involuntary Resettlement Policy 

Uzbekistan Land Code 1998 ADB Involuntary Resettlement Policy 1995 
Land compensation for land users*, lessees, and 
landowners.  

Lack of title should not be a bar to compensation and/or 
rehabilitation, and non-title-holders are to be rehabilitated. 

Crop and tree losses compensation provided only in 
cases where land being acquired for needs not related 
to agriculture. But no compensation is provided when 
land is being acquired for schools, health establishments 
, for water management  and construction of irrigation 
and hydro technical facilities  

Crop and tree losses are compensated in all cases based 
on market rates  

No specific provision for income/livelihood rehabilitation 
measure, allowances for severely affected APs and 
vulnerable groups, or resettlement expenses 

ADB policy requires rehabilitation for income/livelihood, 
for severe losses, and for expenses incurred by the APs 
during the relocation process. 

*Require certificate of land use right 

3.4 LAR Principles Applicable to the Subproject 

24.  To bridge the gap between current legal principles and practices and policy requirements of 
ADB, and to avoid differential ad hoc arrangements by local governments for the various 
KNRWSSP subprojects, the Resettlement Framework governing the Project and also the Kitob 
Subproject sets out the following principles:  
 

i. Temporary losses of crops will be avoided or minimized by adopting appropriate design 
alternatives; 

ii. Compensation and entitlements provided must be adequate to allow the farmers households 
to at least maintain their pre project standard of living; 

iii. Occupation of land for temporary works during construction works will not exceed 6 months 
in each subproject construction site; 

iv. Compensation is to be provided to all affected persons or households gaining a revenue 
from the affected lands, irrespective of  whether said families have a legal concession or 
not, provided they can prove that one of their source of income was temporarily or 
permanently affected; 

v. Preferential policies will be provided to vulnerable groups (including elderly, infirm or 
disabled, widower and single parents); 

vi. The compensation process will be transparent and conducted by eligible social experts or 
NGOs, which will inform the affected persons about their rights, compensation procedures 
and standard rates, as well as on rights to post compensation training for improvement of 
living standards; 

vii. Monitoring of the compensation plan in order to identify and timely solve any 
misinterpretation of the compensation plan and any other problem arising; and  
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viii. Ensuring that in the process of establishing and implementing the resettlement plan, ethnical 
minorities shall be treated equally. 

25. In addition, the following gender provisions govern the implementation of LAR activities:  

i. Women will receive compensation pertaining to their economic activities in their name. 

ii. Land titles for and use rights of replacement land will be registered in the name of 
women, when land lost to the project was legally owned by women. 

iii. Women APs will be included in the participation process through women meetings and, 
if culturally feasible, in all consultation meetings alongside male APs. 

iv. The impact of LAR on women during and after project implementation will be highlighted 
during monitoring and evaluation. 

v. Due consideration is to be given to complaints and grievances lodged by women APs in 
the LAR process. 

vi. Access for women APs to project related employment opportunities will be guaranteed. 

vii. Women, especially those from vulnerable households, will be targeted for needs based 
special assistance and provision of alternative livelihoods, including training and micro-
credit facilities. 

3.5 Entitlements 

26. The entitlement framework stipulated in Chapter II section J of the Resettlement Framework 
of KNRWSSP provides a comprehensive and detailed framework for the compensation and 
rehabilitation of all APs under the Subproject and reflects the principles and commitments made 
under the Project.  

27.   Cut off date for entitlements is February 16, 2009, the date on which the resettlement 
census survey was conducted.   

3.6 Entitlement Matrix 

28.  The following entitlement matrix governs all land acquisition and resettlement activities 
under this LARP:  

Table 4: Entitlement Matrix  
Type of Loss Entitled Persons Compensation and 

rehabilitation measures 
Implementation 
Issue 

I. Loss of Agricultural Land 

Temporarily 
affected arable land 
and pasture land 

Shirkhats 

Family farms and 
dekhans 

Cash compensation for loss of 
income potential (one 
AACEV). 

Compensation for green crops 
and trees. 

Compensation for temporary 
loss of pasture land. 
Temporary relocation of 
livestock. 

Restoration of land to its 
previous condition. 

Compensation in 
equivalent cash, 
according to 
National 
procedures and 
standard costs. 

According to 
construction 
contract technical 
specifications. 
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Permanently 
affected arable land 
and pasture land 

Households with land 
use rights (family 
farms and Dekhans 

 

Shirkhats and 
sovkhoses 

The oblast administration will 
provide compensation 
according to national 
regulations as follows: 

a) the equivalent of the 
revenue of one crop seasons 
for loss of crop; and 

b) replacement farmland of 
equivalent productive capacity 
possibly adjacent to existing 
land plot. No compensation in 
equivalent money foreseen. 

Free from taxes, 
registration and 
land transfer. 

Entitlement to an 
equivalent plot of 
land at the borders 
of the existing 
entitlement. 

Training to be 
provided if 
compensation 
includes 
replacement of 
farmland. 

II. Loss of Trees 

Trees on private 
gardens 

Households Affected households will be 
compensated for the loss of 
the trees based on the 
average production life of the 
tree. 

Compensation based on type 
and age of tree and current 
market value of the fruits. 

Compensation 
includes costs of 
planting new tree 
plus loss of 
production 
equivalent to 
period of 
maturation of new 
tree.  

III. Rehabilitation Measures 

Special assistance 
for vulnerable 
households  

Households 
categorized as 
vulnerable (very poor, 
elderly, disabled, 
woman head of family) 

Households will be given 
priority for employment for at 
least one member of the 
family. 

Households will be given 
priority in Project-related job 
opportunities or in other social 
and poverty reduction 
programs. 

Identification of 
affected persons, 
mobilization, 
information and 
training to be 
provided by PIUs.  

Social Survey. 

AACEV: Average Annual Crop Equivalent Value  

 

4 PUBLIC PARTICIPATION AND INFORMATION DISCLOSURE PLAN 

4.1 Project Stakeholders  

29. The key project stakeholders involved in LAR implementation are the APs, the Council of 
Rural Communities, the concerned local government officers, including Hokims of the Viloyat 
and Tuman, the Tuman’s Evaluation Commission, the head of state cadastre (SCLRGCSC) in 
the Tuman and staff of PMU and PIU.  Makhalla Committees organized on the level of the 
neighborhood by the residents have support, liaison and facilitation functions. 

4.2 Participation and Consultations  

30. In accordance with the consultation and participation framework elaborated in Annex 8 of 
the RF public consultation and information disclosure for anticipated resettlement impact, extent 
and entitlements, was closely connected to resettlement planning: marking of alignments of 
impacting infrastructure and census surveys of project affected family farm enterprises and APs 
during feasibility and detailed design.  
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31. Representatives of households, or shirkats and farm enterprises affected by permanent or 
temporary loss of land are integral members in the officially constituted Tuman Evaluation 
Commission led by SCLRGCSC office in the Tuman as specified in the Project RF section IV A. 
1. Also included in this commission are representatives of the Tuman’s concerned 
administrative departments, PMU and PIU staff and representatives of local government, the 
relevant CRC.  This enables the APs to have a clear picture of all matters and to express their 
point of view throughout the process. 

32. , Consultations were conducted with members of the Council of Rural Communities (CRC) 
that are beneficiaries of the subproject and where impacted land and APs are located and the 
APs themselves on March 15, 2008.   The Resettlement Framework and the policies and 
entitlements therein were shared with them.  All participants were invited to provide their opinion 
on the compensation plan.    

33. Information disclosure on the subproject alignments and resettlement impact was again 
provided as PIU, Tuman Architects office and design institute staff finalized alignments in the 
field.  

34. Consultations were conducted on February 16, 2009 with CRC representatives of subproject 
beneficiaries and the APs on the resettlement plan and compensation entitlements and to solicit 
their preferences for compensation for loss of temporary access.  Focus group meetings were 
also held with Makhalla Committees and APs to confirm the adequacy of the compensation for 
loss of temporary access and explain the grievance redress mechanism.   

35. PMU and PIU Kashkadarya staff, accompanied by the Head of the Tuman Water Supply 
visited the subproject on July 3, 2009 to meet with beneficiaries, to confirm with APs the receipt 
of compensations, and to ensure that the state reserve land where construction will take place 
is not in any ones use in any way.  

4.3 Information Disclosure Plan  
36. As required by the ADB policy the following Disclosure Plan will be followed during the 
process of LARP implementation:  

(i) This LARP and associated LAR documents will be translated into Uzbek and disclosed 
to affected persons in various locations in Subproject areas including the offices of the 
Project Implementation Unit (PIU), the Tuman, and relevant CRCs.  It will be posted in 
English on the ADB website.  

(ii) In addition, PIU will send to all APs a pamphlet in Uzbek summarizing the LARP content 
and the entitlement matrix.  The summary LARP will also be posted in major gathering 
places, such as markets, bus stops and main government offices. 

(iii) The Impact Mitigation Officer (IMO) of the PIU will keep the APs informed about the 
implementation process of this LARP and will continue the consultation process so as to 
ensure that the APs can give proper feed-back on the implementation of the 
compensation and rehabilitation program.  

(iv) Furthermore, the Makhalla Committee will be the primary communication partner with 
and conduit of information to the APs in each subproject and will receive a draft of the 
LARP first. Public meetings will be organized jointly by the Makhalla Committee and PIU, 
with participation of associated NGOs and CBOs if any, during which the key provisions 
of the LARP are explained and discussed.  

(v) Moreover, construction plans with dates, and schedules for compensation will be 
provided to the Makhalla Committee and all APs before commencement of construction.  

(vi) Finally, grievance redress mechanisms will be publicized and made accessible in local 
public offices.
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5 COMPENSATION  

5.1 Compensation for Temporary Loss of Access to Land 
37. Compensation for temporary loss of access to irrigated land has been made in cash. 
The payment has been calculated at the rate of the average annual revenue of 1 ha 
irrigated land.  This rate is based on the actual net income from the irrigated holding of 
the AP in 2008.   The cash compensation has been awarded by the Hokim of Kitob 
District vide Order No 2919/6 dated June 26, 2009.(Appendix 2)  The compensation is to 
be transferred to the accounts of the impacted entities within 10 days from the issuance 
of the order.  
Table 5 - Cash Compensation for Temporary Loss of Access to Land  

No. 

Head of 
Compensated 

Entity   
Name of Farm Location 

Area 
Impacted 

Temporarily 
(ha) 

Average 
Annual 

Revenue 
of 

Affected 
Farm - 

per ha in 
2008 
(mln 
UZB 

soum) 

Total 
Compensation 
Paid (mln UZB 

soum) 

1 Ahmedov 
Vahob   

 

Ahmedov 
Vahob   

 

Bogbon 
CRC 

0.7 1.10 0.77 

2 Zulhumor 
Musurumonova 

Zulhumor 
Musurumonova

Bogbon 
CRC 

0.8 1.25 1.00 

3 Zoyit Dostom 
Farruh  

Zoyit Dostom 
Farruh 

Bogbon 
CRC 

 

0.7 1.10 0.77 

   Total 2.2 ha  2.54 million 
UZB soum 

 

  

6 INSTITUTIONAL ARRANGEMENTS 

6.1 Roles and Responsibilities of Agencies and Institutions 
38.  The following institutional actors are tasked with LAR related activities of the 
Subproject:  

(i) UCSA as the EA has overall responsibility for the preparation and 
implementation of the Project.  

 UCSA carries out its LAR related functions through the Project Management 
Unit (PMU); where the Project Deputy Director is also designated as 
Safeguard Compliance Officer (SCO) for LAR aspects of the Project.   
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 PMU will appoint the Water Supply and Design Specialist, located at the 
Project Implementation Unit (PIU) who will represent UCSA on site for the 
execution of the construction of the Subproject, as Impact Mitigation Officer 
(IMO) to liaise with the APs and the community on LAR activities and any 
unforeseen issues arising for the community or individuals from construction.  

 The SCO and IMO will be supported in their LAR functions by the Monitoring 
& Construction Specialist at the PMU. 

(ii) The CRC and Makhallah Committees participate in the planning, implementation 
and monitoring of all LAR related activities and issues in a consultative role. 

(iii) The Viloyat and Tuman Hokimiyats  have jurisdiction and carry out functions for 
land administration, valuation and acquisition, including the 

 SCLRGCSC   

 Office of the Chief Architect of the District 

 Viloyat Permanent Commission on Allocation of Land 

 Tuman Evaluation Commission  

(iv) ADB has approval functions for the LARP under the loan facility it provides for 
the Project.   

6.2 Grievance Redress Mechanism 
39. An aggrieved AP can appeal against any disagreeable LAR related decision, practice 

or activity through the following grievance redress mechanism:  

• Initially, complaints will be lodged verbally or in writing with and recorded by the 
Makhalla Committee and IMO/ SCO. Resolution is sought within 10 days at the 
village level through the involvement of the IMO and the Makhalla Committee. 

• If the complaint cannot be settled, a grievance regarding land and crop 
compensation issues can be lodged with the Tuman Hokim who will seek to 
resolve the grievance within 30 days. A grievance regarding compensation of 
other types of assets and income losses etc. can be re-lodged with the PIU 
through IMO who will respond within 30 days.  

• If the complaint still remains unresolved, it can be lodged by the AP with the PMU 
within 1 month of the original complaint to the Tuman Hokim or PIU. The AP 
must produce all relevant documents supporting her/his claim. The PMU will 
table the complaint with the Villoyat Permanent Commission for Allocation of 
Land for review and rule on the issue(s) within 21 days. The PMU decision must 
be in compliance with the provisions of the LARF. 

• If the grievance redress mechanism fails to satisfy the aggrieved AP, he/she can 
submit the case to the appropriate court of law.  

• The APs will be fully informed of their rights and the grievance redress 
mechanism during consultations, the surveys and at the time of compensation.   

7 BUDGET AND FINANCING 
40. The land for the permanent structures if not already transferred, will be 
transferred from the Tuman state reserve land to Kitob Tuman’s own Vodakanal Division 
to whom the Project will hand over the water supply infrastructure after construction.  
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The LAR budget below (Table 6) is for compensation paid to APs impacted by temporary 
loss of access to their leased irrigated land.  

41.   Cost of LARP monitoring is provided in the Project Implementation Consultant’s 
budget.  

 
Table 6:  Kitob Subproject - LAR activity budget 

Average 2008 
Annual Revenue per 
ha of land (mln UZB 

soums) 

Area of land 
impacted in (ha) 

Compensation for 1 
year’s temporary use 

(mln UZB soums) 

1.10 1.4 1.54 

1.25 0.8 1 
 

 Total 2.2 ha 2.54 
mln UZB soums 

 

8 MONITORING AND EVALUATION 
 

42. The LAR process of the Subproject will be monitored by the Monitoring and 
Construction Specialist (M&CS) within PMU, routinely through a LAR monitoring 
procedure for the Project as a whole, with input, output and process indicators, field level 
data collection and computerized data entry in the project’s data base, developed by the 
M&CS with the support of the project implementation domestic Resettlement Consultant 
to be recruited for external monitoring.  LAR data generated will be included in the 
monthly M&E reports to all relevant officers of the PMU to facilitate, supervise and adapt 
LARP implementation.  The monthly reports will be consolidated in quarterly project 
reports for ADB.   

8.1 External Monitoring 
43. An external resettlement monitoring specialist will be deployed through the project 
implementation consultants at regular intervals during 2009-2011 to ensure the 
effectiveness of RP implementation of the subprojects.  The monitor will set criteria and 
procedures for monitoring resettlement plan performance.  

 



9 IMPLEMENTATION SCHEDULE 
44. The following implementation schedule outlines the expected time framework for the implementation of this LARP.  

Table 7: LARP Implementation Schedule 
Year   1  Year  2 Year  3 

Activity 
1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 1 2 3 4 5 6 7 8 9 10 11 12 

 Assignment of specialist for preparing resettlement plan                                                                         
Forming district and regional evaluation committees                                                                          
Consultation with affected families and land users                                                                          
Collection of documents and maps for selection of lands for the project and 
implementation of compensations                                                                         

Filing request by PIU/PMU to district regional administration for selection 
lands                                                                         

Determination of losses and damages by district evaluation committee                                                                         

Agree selection of lands with land users and interested district and regional 
organizations                                                                         

Consultative discussions among land users, PIU, district commissions and 
local administration                                                                         

Approval of selected land and resettlement by head of district 
administration                                                                         

Approval of RP by EA                                                                         
PIU submits application to regional administration for assigning land for 
construction                                                                             

Agreeing attribution of land with land users and interested districts and 
province organizations                                                                          

Approval of attribution of land by district local governor and issuance of 
documents entitling land occupation                                                                          

Survey of area and determination, development of schemes and detailed 
maps                                                                         

Pegging of the allotment and compensation lands                                                                          
Transfer rights land users for land cash compensation                                                                         

Making changes into land-cadastral documentation because of land 
compensations                                                                         

Approval of LARP by ADB                                                                         
Subproject construction                      Construction Testing Guarantee period  
Restoration of temporary used lands                                                                         
Internal monitoring, evaluation and reporting PIU                                                                          
Monitoring by External Monitoring Specialist                                                                          
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Appendix 1- Affected Persons Basic Socio-economic Information-Kitob 
Household size  Age Group Annual Household Income 

(mln UZB soums) 
 

 

Affected Person 
G

en
de

r M
/F

 

A
ge

 

H
ou

se
ho

ld
 

 H
ea

d 
Y/

N
  

Ed
uc

at
io

n 
(S

ec
on

da
ry

 
sc

ho
ol

, 
In

st
itu

te
) 

Total M F 0-15 16-
65 

65+ Agriculture Other 
source 

Total 

1. Ahmedov Vahob  M 38 Y Sec. sc. 6 3 3 1 4 1 2.0 1.8 3.8 

2. Zulhumor 
Musurumonova 

F 35 N Institute  5 2 3 1 2 2 2.3 2.0 4.3 

3. Zoyit Dostom 
Farruh  

M 50 Y Institute  6 4 2 2 3 1 2.6 2.10 4.7 
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Appendix 2: Order Hokim of Kitob District No - 2919/6, dated June 26, 2009 
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CERTIFICATE 
 
 

This is to certify that the land planned for construction of drinking water distribution center 
and networks in Bogbon CRC belongs to “Ahmedov Vhob” farm enterprise. This land was 
temporarily acquired to district state fund and we received the crop compensation allocated by 
Kitob district Hokimiyat.  
 
 
 

Head of “Ahmedov Vahob” Farm     V. Ahmedov 





CERTIFICATE 
 
 

This is to certify that the land planned for construction of drinking water distribution center 
and networks in Bogbon CRC belongs to “Zulhumor Musurmonova” farm enterprise. This land 
was temporarily acquired to district state fund and we received the crop compensation allocated 
by Kitob district Hokimiyat.  
 
 
 

Head of “Zulhumor Musurmonova” Farm     Z. Muradova 





CERTIFICATE 
 
 

This is to certify that the land planned for construction of drinking water distribution center 
and networks in Bogbon CRC belongs to “Zoyit Doston Farruh” farm enterprise. This land was 
temporarily acquired to district state fund and we received the crop compensation allocated by 
Kitob district Hokimiyat.  
 
 
 

Head of “Zoyit Doston Farruh” Farm     Z. Hurram 


	1 Introduction
	2 Scope of Land Acquisition and Resettlement
	3 Objectives, Policy Framework, and Entitlements
	4 Public Participation and Information Disclosure Plan
	5 Compensation
	6 Institutional Arrangements
	7 Budget and Financing
	8 Monitoring and Evaluation
	Appendixes

