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ABBREVIATIONS 

ADB  : Asian Development Bank 
APs  : Affected Persons  
BPL  : Below Poverty Line  
CC   : City Corporation  
CDP  : Comprehensive Development Plan  
CMC  : City Municipal Council  
DC  : Deputy Commissioner  
DLVC   : District Level Valuation Committee  
DMA  : Directorate of Municipal Administration  
EA  : Executing Agency  
Gol  : Government of India  
GoK  : Government of Karnataka  
GRC  : Grievances Redressal Committee  
HH  : Household  
lEE  : Initial Environmental Examination  
IPDF  : Indigenous Peoples Development Framework 

KMRIP  : Karnataka Municipal Reforms Investment Program  
KUIDFC :  Karnataka Urban Infrastructure Development and Finance Corporation  
KUWSDB : Karnataka Urban Water Supply and Drainage Board  
LA  : Land Acquisition  
LAA   : Land Acquisition Act  
LA  : Land Acquisition  
Lpcd  : Litres Per Capita per Day  
M/m.   : Meter  
NGO  : Non-Government Organization  
NKUSIP  : North Karnataka Urban Sector Investment Program  
NOC   : No Objection Certificate  
O&M   : Operations and Maintenance  
IPMU   : Investment Program Management Unit  
PWD   : Public Works Department  
RoW  : Right of Way  
Ro  : Resettlement Officer  
RP   : Resettlement Plan  
SA   : Social Assessment  
STP   : Sewage Treatment Plant  
TMC   : Town Municipal Council  
ULB   : Urban Local Body 
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1 Introduction 

1 The Government of Karnataka conceived the proposed North Karnataka Urban 
Sector Investment Program (NKUSIP), to boost up the economic growth in the region that 
has traditionally showed laggard development. The decision has been taken on the report of 
the High Power Committee for Redress of Regional Imbalances; appointed by the 
Government of Karnataka in 2002, the committee has reviewed the economic development 
by district in terms of selected indicators like per capita income, poverty levels, sectoral 
trends in economy, infrastructure development including education, health, roads and 
banking, vehicle density etc., accordingly the committee concludes that most districts and 
towns in North Karnataka lag behind those in South Karnataka, with Dharwad and Belgaum 
being exceptions to the rule. The primary sector is the main contributor to district income in a 
majority of North Karnataka districts, while the secondary and tertiary sectors are the main 
drivers of South Karnataka’s thriving economy. South Karnataka continues to be the 
preferred location for industrial development. North Karnataka’s contribution to NSDP is only 
about 40 percent, while South Karnataka contributes the remaining share. The Committee 
recommends that an appropriate strategy to address or minimize this interregional disparity 
is to invest in urban infrastructure in towns in North Karnataka, a majority of which provides 
below-norm urban services, considered growth-inhibitors. The Report suggests that 
improved urban infrastructure shall to lead to increased private investments and therefore, to 
reduction of regional imbalances. 

2 The Government of Karnataka aims to improve the level of quality and sustainability 
of basic urban services especially the urban poor through the improvement of urban 
infrastructure with special emphasis on environmental sanitation. Accordingly, the 
Government formulated North Karnataka Urban Sector Investment Program (NKUSIP) 
assisted by the Asian Development Bank (ADB). 

3 In this connection, Karnataka Urban Infrastructure Development and Finance 
Corporation (KUIDFC), the nodal agency for the proposed project, initiated a “Feasibility 
Study” to identify infrastructure development needs and priorities in the selected towns, 
through technical consultants. 

4 The Investment Program has been divided in to four packages (Dharwad, Belgaum, 
Gulbarga and Bellary) and separate consultants are engaged for each package.The principal 
objectives of the Program Consultants (PCs) are to support the Program Management Unit 
(PMU) through the Divisional Offices (DOs), implementing agencies (IAs) including local 
government bodies and State line departments in the efficient preparation and 
implementation of sub-programs.The details of program consultants engaged in this program 
and towns consists under each package are given in table below (table .1). 

Table 1:Tranche wise details of Program implementation of NKUSIP 

Sl No Package 
Program 

Consultant 
Tranche Towns 

1 

Package 1 

(Dharwad 

Division) 

CDM Smith India 

Pvt Ltd (Formerly 

Wilbur Smith 

Associates) 

1 Haveri 

2 

Haveri, Ranebennur, 

Dharwad, Bijapur, Davanagere 

and Hubli. 

3 
Dharwad, Davanagereand 

Gadag-Betageri 

4 Haveri and Gadag-Betageri 
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Sl No Package 
Program 

Consultant 
Tranche Towns 

2 

Package -2 

(Belgaum 

Division) 

M/s SNC Lavalin 

Infrastructure 

Private Limited 

(Formerly Span 

Consultants Pvt 

Ltd) Bangalore 

1 Nil 

2 

Gokak, Nippani, Rabakavi-

Banahatti, Jamakhandi, Ilkal 

and Badami 

3 Jamakhandi 

4 
Nippani, Gokak, Ilkal and 

Badami 

3 

Package 3 

(Gulbarga 

Division) 

DHV India Private 

Limited (Formerly 

Royal Haskoning 

DHV Pvt Ltd) 

Bangalore 

1 Nil 

2 
Gulbarga,Shahabad,Yadagiri,

Bidar and Basavakalyan 

3 Yadagiri, Gulbarga and Bidar 

4 
Shahabad,Yadagiri,Bidar and 

Basavakalyan 

4 

Package 4 ( 

Bellary 

Division) 

M/s SNC Lavalin 

Infrastructure 

Private Limited 

(Formerly SPAN 

Consultant Pvt Ltd) 

Bangalore 

1 Raichur and Hospet 

2 

Bellary,Sindanur,Raichur,Kopp

alGangavathiand 

Chamarajanagar 

3 Sindanur 

4 
Bellary,Sindanur,Raichur and 

Hospet. 

5 Under the program the physical investments include improvements of water supply, 
sanitation and sewerage, slum improvement and tourism developments. The Investment 
Program is being implemented through four tranches of funding which began in 2009. The 
Program is scheduled to be completed by the year 2015. 

6 This is the consolidated report on implementation of Social Safeguard Activities 
between the periods from 1stJanuary to 30thJune 2014 in the subprojects taken up under 
tranche 3 in all program Packages and it is prepared in compliance with the ADB Policies. 

2 Implementation Arrangements 

7 Karnataka Urban Infrastructure Development & Finance Corporation (KUIDFC) is the 
nodal executing agency (EA) responsible for implementing NKUSIP. KUIDFC is a fully 
owned Government of Karnataka (GoK) company incorporated under the Companies Act, 
1956. KUDIFC has already handled projects funded by multilateral financial institutions 
(MFIs) and is fully aware of MFI’s financial management, accounting, reporting and 
disbursement policies and procedures. KUIDFC has a Social and Community Development 
Officer. KUIDFC was extensively involved in coordinating and monitoring community 
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development activities and resettlement implementation across project towns in the previous 
ADB projects.  

8 As far as institutional arrangement of this sub projects are concerned NKUSIP has 
already appointed the following agencies for providing support to implement the RP, the 
responsibilities of these agencies are mentioned below.  

9 An apex NGO (State level) to monitor and evaluate (i) community development and 
poverty alleviation works; (ii) implementation of Resettlement Plan by local-NGOs; and (iii) 
implementation of Indigenous People’s Development Plan by local-NGOs. M/s Agriculture 
Finance Corporation is appointed as apex NGO and is in action. 

10 Responsibilities: The Apex NGO is responsible to the PMU at Dharwad. The Apex 
NGO is involved in transfer of knowledge and skills to smaller NGOs and monitoring of their 
work while implementing the RP. The model allows outsourcing of activities from 
government departments promotes transparency and brings in good expertise, without 
placing a burden on the State exchequer post-implementation. 

11 Divisional Office. KUIDFC has already established Divisional Offices (DO) at 
Hublifor package -1, Belguam for Package -2, Gulbarga for package-3 and Bellary for 
package -4 within the Investment Program area to oversee Investment Program 
implementation. Deputy Project Directors (DPD) are heading the Divisional Offices The DOs 
will be responsible for Investment Program planning, preparation of sub-project plans and 
estimates, coordination, technical guidance and supervision, financial control, training, and 
overall sub-project monitoring. Social Development Officers (SDOs) are also appointed at 
DO offices to look after the RP implementation. 

12 Resettlement Officers.As ULBs do not have in-house staff to undertake 
resettlement activities, under NKUSIP ULB made availability of designated staff to undertake 
land acquisition and resettlement activities. The Resettlement Officer at the Revenue Sub-
Division level will be responsible for LA and Resettlement activities under the Investment 
Program. The Resettlement Officer will ensure effective internal coordination and maximize 
the transfer of skills 

13 Implementing NGOs. NGOs are engaged at each program towns, the services of 
NGOs with experience in social/gender development and with a track record in resettlement 
and rehabilitation for RP implementation. 

14 NGO activities would include AP counseling, encouraging productive utilization of 
compensation and rehabilitation grants, facilitation of APs’ access to financial assistance 
under various subsidy-related development program, and increasing the social acceptability 
and effectiveness of training programs organized for the benefit of APs. 

15 Approval of the RP shall be taken by the respective ULBs prior to the contract award 
of the investment program. At present, various sub projects taken up in first three tranches 
(1, 2 and 3) are under implementation in all project packages Sub Project Components taken 
up under Tranche -3in all program Packages are summarized in table-2. 

.
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Table 2.Status of sub project implementation taken up under tranche- 3 in all program packages. 

Sl No Works Name of town 

Status of Civil Works 

(% of completion)* 

Physical 

Issues & 

challenges 

Package -1 (Dharwad) 

1 Dharwad Improving Sewerage System in District 6 & 10 of Dharwad city. 55.36% Nil 

2 Dharwad 
Design, Supply, Installation, Commissioning and Operation & Maintenance of 20 MLD 

Sewage Treatment Plant using SBR process at Madhihal in Dharwad in  HDMC 
13% Nil 

3 
Gadag-

Betageri 

Design, Supply, Installation, Testing and Commissioning of 42.67 MLD Water Treatment 

Plant at Singataryanakere. 

Gravity main from WTP to Point ‘A’ and distribution network for HUDCO colony Zone -2 

and Operation and Maintenance for three years for water treatment plant and gravity main 

in Gadag-Betageri CMC 

11.18% Nil 

4 
Gadag-

Betageri 

Design, Supply, Installation, Testing and Commissioning And O & M of water supply 

scheme of supply of 45.02 MLD raw water from Hummigi to WTP for Gadag-Betageri 

CMC. 

12.43% Nil 

5 Davanagere 
Laying of trunk main , sub man and interceptors in drainage district 1 of Davanagare 

(34.62 Km) 
2.4% Nil 

6 Davanagere 
Design, supply, commissioning & O &M of STP (SBR) of 20 MLD capacity and 

rehabilitation of existing STP in Drainage 1 of Davanagre 
7.2% Nil 

Package -2 (Belgaum) 

1 Jamakhandi Lake Development 31.69% Nil 
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Sl No Works Name of town 

Status of Civil Works 

(% of completion)* 

Physical 

Issues & 

challenges 

Package -3 (Gulbarga) 

1 Gulbarga 

Sewerage system: Implementation of collection system in 2D2 proposed in 67 Km and 

2D3 in 4 km and 2D4 3.07 km using the laterals pipelining 150 mm to 300 mm dia pipe 

and fixing the trunk main. 

3% Nil 

2 Bidar. 

Tourism Development works in Bidar Town: Works are CC Road. Fixing tiles for footpaths 

storm water Drains and Tourism infrastructure works (food court, bollard line, mantapa, 

toilet block, open air theater, landscaping) 

65 % Nil 

3 Yadagiri. 

Providing New sewerage system and Construction of 11. MLD STP (FAL), trunk, sub-

trunk, and laterals (72.6 km), New STP to Yadgir city. And proposed house connections 

(10167) New STP to Yadgir city. 

9.0% Nil 

4 Bidar. 
Providing New sewerage system and pumping station, pumping main pipeline, sub-trunk, 

and laterals (33 km), to Bidar city. 

Survey work is in 

progress. 
Nil 

5 Bidar. 
Providing Storm Water Drain (Khandak Cleaning) around the Fort and Desilting, CC road 

for footpaths in Bidar City. 
82% Nil 

Package -4 (Bellary) 

1 Sindanur 
Providing sewerage collection system in core area (Zone-2) and construction of 12 MLD 

FAL type STP and allied works 
NA Nil 

2 Sindanur 
Improvements to Water Supply consisting of construction of Impounding Reservoir, Head 

works at Turvihal village, Raw Water Gravity Main, Feeder Main, Distribution Network, 10 

MLD WTP with allied works including construction of ELSRs and installation of Bulk Flow 

NA Nil 
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Sl No Works Name of town 

Status of Civil Works 

(% of completion)* 

Physical 

Issues & 

challenges 

Meters. 
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3 Social Safeguard Activities in Tranche -3 Sub projects 

4.1. Introduction 

16 In order to identify the Resettlement Impacts, if any, due to the subprojects 
implementations, the Resettlement Specialists of Program Consultants have carried out 
sufficient site visits and consultative inspections in the project areas during the preparation of 
DPR. Based on this and further discussions held with the local public in the city, it has been 
confirmed that out of 8 project towns (taken up under tranche 3of all packages) only one 
project town will have involuntary resettlement impact and falling in ‘B’ category with respect 
to Involuntary Resettlement Impact(ADB’s Safeguard Policy Statement, 2009), while the 
category of other project towns (7 towns) with respect to Involuntary Resettlement Impact 
are ‘C’, hence no RPs are prepared for the subprojects planned in these 7 towns  

4.2. Scope of Impact 

17 The subproject components taken up under tranche -3 of all project towns and the 
summary of impact on land acquisition and resettlement are described in Table 3.
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Table 3: Sub project Components and its Impact on Land Acquisition & Resettlement 

Sl No 
Project 

town. 
Works 

Permanent 

Impact on LA 

and IR 

Temporary 

Impact 
Remarks 

1 Dharwad   
Improving Sewerage System in 

District 6 & 10 of Dharwad city.  
Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along existing right-of-way 
(RoW) of city roads.   Since the project category with respect to 
Resettlement Impact was ‘C’ no RP was prepared for 
this sub project. 

2 Dharwad 

Design, Supply, Installation, 

Commissioning and Operation & 

Maintenance of 20 MLD Sewage 

Treatment Plant using SBR process 

at Madhihal in Dharwad in  HDMC  

Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along existing right-of-way 
(RoW) of city roads.  Land earmarked for construction of STP is Govt land 
(record of ownership is attached as Appendix -1).  Since the project category with respect to 
Resettlement Impact was ‘C’ no RP was prepared for 
this sub project. 

3 
Gadag-

Betageri 

Design, Supply, Installation, Testing 

and Commissioning of 42.67 MLD 

Water Treatment Plant at 

Singataryanakere. 

Gravity main from WTP to Point ‘A’ 
and distribution network for HUDCO 

colony Zone -2 and Operation and 

Maintenance for three years for 

water treatment plant and gravity 

main in Gadag-Betageri CMC 

Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along existing right-of-way 
(RoW) of city roads.  Land earmarked for construction of WTP is Govt land 
(record of ownership is attached as Appendix -2).  Since the project category with respect to 
Resettlement Impact was ‘C’ no RP was prepared for 
this sub project. 
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Sl No 
Project 

town. 
Works 

Permanent 

Impact on LA 

and IR 

Temporary 

Impact 
Remarks 

4 
Gadag-

Betageri 

Design, Supply, Installation, Testing 

and Commissioning And O & M of 

water supply scheme of supply of 

45.02 MLD raw water from Hummigi 

to WTP for Gadag-Betageri CMC.  

Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along existing right-of-way 
(RoW) of city roads.  Since the project category with respect to 
Resettlement Impact was ‘C’ no RP was prepared for 
this sub project. 

5 Davangere 

Laying of trunk main , sub man and 

interceptors in drainage district 1 of 

Davanagare (34.62 Km) 

Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along existing right-of-way 
(RoW) of city roads.  Since the project category with respect to 
Resettlement Impact was ‘C’ no RP was prepared for 
this sub project. 

 

 

6 Davanagere 

Design, supply, commissioning & O 

&M of STP (SBR) of 20 MLD 

capacity and rehabilitation of existing 

STP in Drainage 1 of Davanagere 

Nil Nil 

 All the components of this sub projects are located on 
vacant government land.  Land earmarked for construction of STP is in the 
possession of Davanagere ULB (record of ownership 
is attached as Appendix -3).  Since the project category with respect to 
Resettlement Impact was ‘C’ no RP was prepared for 
this sub project. 

Package -2 (Belgaum) 

1 Jamakhandi 
Lake Development. Construction of 

drain for 440m, embankment works, 

Entrance Gate and providing CFL 

Nil Nil 
 All the components of this sub projects are located in 

the premises of lake land (Govt land).  Since the project category with respect to 
Resettlement Impact was ‘C’ no RP was prepared for 
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Sl No 
Project 

town. 
Works 

Permanent 

Impact on LA 

and IR 

Temporary 

Impact 
Remarks 

light and benches this sub project. 

Package -3 (Gulbarga) 

1 Gulbarga 

Sewerage system: Implementation of 

collection system in 2D2 proposed in 

67 Km and 2D3 in 4 km and 2D4 

3.07 km using the laterals pipelining 

150 mm to 300 mm dia pipe and 

fixing the trunk main. 

Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along existing right-of-way 
(RoW) of city roads.  Since the project category with respect to 
Resettlement Impact was ‘C’ no RP was prepared for 
this sub project 

2 Bidar. 

Tourism Development works in Bidar 

Town: Works are CC Road. Fixing 

tiles for footpaths storm water Drains 

and Tourism infrastructure works 

(food court, bollard line, mantapa, 

toilet block, open air theater, 

landscaping) 

Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along the existing right-of-
way (RoW) of city roads. The footpath identified for 
fixing tiles are encumbrance free, no encroachments 
are noticed along this footpath during the site 
inspection. The food court, bollard line, mantapa, toilet 
block, opens air theater, landscapingetc are proposed 
in land owned by NarasimhaJharnatrust (owned by 
tourism department of Govt of Karnataka) Record of 
ownership is attached as Appendix -4.  As the project category with respect to Resettlement 
Impact was ‘C’ no RP was prepared for this sub 
project. 

3 Yadagiri. 

Providing New sewerage system and 

Construction of 11. MLD STP (FAL), 

trunk, sub-trunk, and laterals (72.6 

km), New STP to Yadgir city. And 

proposed house connections (10167) 

Nil Nil 

 RP for acquisition of 22.25 Ha of land from 13 HH for 
construction of 11 MLD STP was prepared and got 
approved from ADB on 27.01.2012. However APs are 
not accepted the compensation amount fixed by LAO 
and approachedthe District civil court for enhancement 
the land compensation fixed by LAO.  The petition was 
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Sl No 
Project 

town. 
Works 

Permanent 

Impact on LA 

and IR 

Temporary 

Impact 
Remarks 

New STP to Yadgir city. dismissed by the District Court on 13.03.2013, further 
the amount fixed by LAO was deposited in ESCROW 
account and the possession of the land was taken by 
the ULB. Now civil works are in progress.  RP implementation NGO is frequently communicating 
with affected persons in this regard. 

4 Bidar. 

Providing New sewerage system and 

pumping station, pumping main 

pipeline, sub-trunk, and laterals (33 

km), to Bidar city. 

Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along existing right-of-way 
(RoW) of city roads. Bidar ULB and uninhabited.  As the project category with respect to Resettlement 
Impact was ‘C’ no RP was prepared for this sub 
project. 

5 Bidar. 

Providing Storm Water Drain 

(Khandak Cleaning) around the Fort 

and Desilting, CC road for footpaths 

in Bidar City. 

Nil Nil 

 All the components of this sub projects are located on 
vacant government land or along existing right-of-way 
(RoW) of city roads. Bidar ULB and uninhabited.  As the project category with respect to Resettlement 
Impact was ‘C’ no RP was prepared for this sub 
project. 

Package -4 (Bellary) 

1. Sindanur 

Providing sewerage collection 

system in core area (Zone-2) and 

construction of 12 MLD FAL type 

STP, Providing and laying of sewer 

network of 61.29 km length and 

providing restoration of road works a 

length of 29.50 Km. 

Nil Nil 

 The lad earmarked (20.16 Acres) for construction of 
STP was purchased in the month of March, 2011 by 
ULB from 5 households. Hence no RP was prepared. 
Direct purchase document is attached as appendix 5  All other subproject components are located on vacant 
government land or along existing right-of-way (RoW) 
of city roads. Hence no RP was prepared. 
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Sl No 
Project 

town. 
Works 

Permanent 

Impact on LA 

and IR 

Temporary 

Impact 
Remarks 

2 Sindanur 

Improvements to Water Supply 

consisting of construction of 

Impounding Reservoir, Head works 

at Turvihal village, Raw Water 

Gravity Main, Feeder Main, 

Distribution Network, 10 MLD WTP 

with allied works including 

construction of ELSRs and 

installation of Bulk Flow Meters. 

Nil Nil 

 The construction of10 MLD new WTP is proposed in 
the premises of existing WTP. The land is in the 
possession of Sindanur CMC.   The land earmarked (259 Acres) for construction of 
Impounding Reservoir was purchased from 51 
Households in the month of May, 2011. All the APs 
are received their negotiated amount. Direct purchase 
document is attached as appendix 5 
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4.3. Status of RP implementation 

18 The RP implementation NGOs are placed in all program towns. The town wise list of 
RP implementation NGOs and status of RP implementation activities are summarized in 
table-4. NGOs mobilized in all the project towns are closely working for community 
development and monitoring of involuntary resettlement issues 

.
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Table 4: Status of RP implementation 

Sl No Name of 

towns 

Name of INGOs Agreement 

Date 

Status of RP Status of RP implementation 

Package -1 (Dharwad) 

1 Davanagere 

Shri Shakti Association, 

GutturColoney, Harira, 

Davangere District. 

16.6.2012 No RP Not applicable 

2 
Gadag-

Betageri 

Self-Employment Training 

Centre and Rural 

Development Society, 3
rd

 

Cross, SiddalingaNagara, 

Gadag. 

16.6.2012 No RP Not applicable 

3 Dharwad 

CHINYARD, (Chaitanya 

Institute for Youth and Rural 

Development) No: 05, 

Santosh Nagar, Near: 

Ganesha Temple, Hubli. 

1.7.2013 No RP Not applicable 

Package -2 (Belgaum) 

4 Jamakhandi 

AdaviSiddeshwar Rural 

Development Society, 

Bailhongal (ASRDS) 

16.6.2012 

No RP Not applicable 

Package -3 (Gulbarga) 
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5 Yadagiri. 

Vishva Seva Mission , opp; 

Divisional  forest office, SB 

Temple Road. Gulbarga. 

16.6.2012 
RP prepared and got approved 

from ADB 

 RP for acquisition of 22.25 Ha of land 
from 13 HH for construction of 11 MLD 
STP was prepared and got approved 
from ADB on 27.01.2012. However APs 
are not accepted the compensation 
amount fixed by LAO and approached 
the District civil court for enhancement 
the land compensation fixed by LAO.  
The petition was dismissed by the 
District Court on 13.03.2013, further the 
amount fixed by LAO was deposited in 
ESCROW account and the possession 
of the land was taken by the ULB. Now 
civil works are in progress.   

 

 RP implementation NGO is frequently 
communicating with affected persons in 
this regard 

6 Bidar. 

MYARADA,H No 1-1165,20 

&21 A.Ground floor.Aiwan-E-

Shahi / PDA Engineering 

college RoadGulbarga 

585102. 

16.6.2012 No RP 
Not applicable 

7 Gulbarga 

MYARADA,H No 1-1165,20 

&21 A. Ground floor. Aiwan-

E-Shahi / PDA Engineering 

college RoadGulbarga 

585102. 

16.6.2012 No RP 
Not applicable 
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Package -4 (Bellary) 

8 Sindanur 

VishwaSeva Mission, Sharada 

Residency, Court Road, 

Gulbarga-585102 

16.6.2012 

Land required for construction of 

Impounding Reservoir and STP was 

purchased from 5 and 51 land 

owners respectively in the year of, 

2011. Hence no RP was prepared. 

 

Not applicable 
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4.4. Issues identified during the project implementation and status of 
Corrective Plan 

19 Apart from the above said involuntary resettlement issues no other IR issues were 
identified in any of the sub projects taken up under tranche 3, during the time of preparation 
DPRs and RPs. However certain issues have come up during the project implementation 
and all these are timely noticed by the concerned Implementing team. In order to address 
this IR issues corrective plans are prepared/being prepared. The following are the issues 
identified, which required corrective plans. The corrective action plans are prepared in line 
with the approved format issued by ADB. 

4.4.1. Corrective Action plans of Package -1 Towns 

Issue 1:  

Project Town: Gadag-Betageri 

Activity & Location: The Laying (800 mm diameter) of Gravity main from WTP to 

Point ‘A’ and distribution network for HUDCO colony Zone -2 in Gadag-Betageri 

CMC: 

20 Though, the pipeline alignment follows existing road (SH & NH), temporary impacts 
were mainly arisen due to deep excavation and heavy machinery movement. The overall 
LA and R&R impacts of the proposed subprojects was  avoided through careful sub-project 
siting. As the project activities (laying of pipeline) are planned in the existing ROW of the 
State and National Highways no Resettlement Plan (RP) was prepared for this sub project 
initially. 

21 Presently, the State Highway and National Highway authorities have given 
permission to lay the pipeline along the edge of the Corridor of Impact (COI) of the road 
under construction/proposed. Hence it is unavoidable to use the private land on the other 
side of the existing road to execute the work. 

22 The impact assessment is done based on the Construction Management Plan 
(CMP) prepared by the civil contractor.  As per the assessment private land of 35 PAPs to 
be used temporarily for plying JCB and crane during the project implementation (laying of 
800 mm dia pipes). Around 5.92 hectares of area (a strip of land (approx. 15 to 20 m. 
width) along the pipeline alignment will be affected due to implementation of this project. 
Affected landowners are cultivating crops such as cotton, maize, Bengal gram etc. while 
having timber/fruit bearing trees such as neem, teak, tamarind, jali etc. that were damaged 
during construction activities. 

23 The Corrective plan was prepared to compensate the loss of assets and loss of 
income. A total amount of INR 10,29,455.00 has been distributed among the 30 affected 
persons based on the approved CAP. (The approved CAP and documentation of cheques 
issued to APs are attached as Appendix -6). 

4.4.2. Corrective Action plans of Package -2 Towns 
24 No Corrective Action Plan in these towns. 

4.4.3. Corrective Action plans of Package -3 Towns 
25 No Corrective Action Plan in these towns. 

4.4.4. Corrective Action plans of Package -4 Towns 
26 No Corrective Action Plan in these towns. 

4 Activities carried out for Public Participation and GAP 

27 The activities of public participation and implementation of GAP are coordinated by 
apex NGO. Apex NGO (Agricultural Finance Corporation) is in action since October, 2012. 
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A report on activities conducted with respect to public participation and implementation 
GAP is given as appendix -7 to this report. 

5 Compliance status of loan covenants 

28 The compliance status with respect to loan covenants is presented in table 5 below 

Table 5: Compliance status 

Sl 

No 
Loan Covenant Agency 

Status of 

Compliance 

1 

GOI and the State will ensure that all land and 

right of way required for investment 

programme are made available in timely 

manner. 

Adequate compensation are provided prior to 

the signing of relevant civil works contracts, 

and involuntary resettlement is carried out in 

accordance with the resettlement framework 

(RF) and resettlement plans (RPs) agreed 

upon between the Government and ADB. An 

RP will be prepared for each sub project 

involving land acquisition and resettlement 

and shall be submitted to ADB for review and 

approval prior to award of any related civil 

works contracts. 

Government 

of 

Karnataka 

RP has been prepared 

and got approved from 

ADB. 

 

Preparation of 

corrective plan is in 

progress to address 

the issues came up 

during the project 

implementation. 

2 

GOI and the State will ensure that sub projects 

will not negatively impact on vulnerable 

groups, such as indigenous people. In the 

event of their involvement in any of sub 

projects, the GOI and the states will ensure 

that the sub projects are carried out in 

accordance with the Indigenous People 

Development frameworks (IPDF) agreed up 

on between GOI and the states and the ADB 

and comply with ADBs policy on Indigenous 

People (1998) 

Government 

of 

Karnataka 

No negative Impact on 

vulnerable groups 

3 

Any issues related to indigenous people arise 

in course of project implementation, the 

borrower and the state shall ensure to address 

those issues in accordance with the applicable 

laws and policies of the borrower, ADB’s 
policy on indigenous Peoples (1998) and the 

Indigenous Development Framework for the 

facility as agreed between the borrower, the 

state and ADB. In the case of any discrepancy 

between the borrower’s legislation and ADB’s 

Government 

of 

Karnataka 

Agreed. However, no 

issues related to 

indigenous people are 

anticipated in course 

of execution. 
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Sl 

No 
Loan Covenant Agency 

Status of 

Compliance 

policy, ADB’s policy shall prevail. 

4 

GOI and State will ensure that all civil works 

contractors comply with all applicable labour 

laws, including those on occupational health 

and safety, and do not employ child labour as 

defined in national legislation for construction 

and maintenance activities. Priority will be 

given to people from the area where the works 

are implemented and men and women will 

receive equal pay for work of equal value. 

Government 

of 

Karnataka 

Adequate provision 

has been made in 

contract 

5 

Within six months of the Effective Date, the 

State shall have established a grievance 

reporting and redressal mechanism 

Government 

of 

Karnataka 

GRC is in place all the 

sub project districts 

6 Project Impact 

29 The subprojects now being taken up in North Karnataka Towns under this 
investment program in the sector of water supply &Sanitation will speed up the pace of the 
socio economic development of the ULBs by substantially improving the urban environment 
and living standards of the citizens. The implementation of the subprojects will not create 
any major adverse impact on community. 

7 Policy and Legal Framework 

30 The policy framework and entitlements for the program as well as for this subproject 
are based on national laws: The Land Acquisition Act, 1894 (LAA, amended in 1984), and 
the National Resettlement and Rehabilitation Policy, 2007 (NRRP); state laws and 
regulations: ADB’s Safeguard Policy Statement, 2009 (SPS); and the agreed Resettlement 
Framework (RF). Based on these, the  core involuntary resettlement principles applicable 
are: (i) land acquisition, and other involuntary resettlement impacts will be avoided or 
minimized exploring all viable alternative subproject designs; (ii) where unavoidable, time-
bound Resettlement Plans will be prepared and APs will be assisted in improving or at least 
regaining their pre-program standard of living; (iii) consultation with APs on compensation, 
disclosure of resettlement information to APs, and participation of affected persons in 
planning and implementing subprojects will be ensured; (iv) vulnerable groups will be 
provided special assistance; (v) payment of compensation to APs including non-titled 
persons (e.g., informal dwellers/squatters, and encroachers) for acquired assets at 
replacement rates; (vi) payment of compensation and resettlement assistance prior to the 
contractor taking physical acquisition of the land and prior to the commencement of any 
construction activities; (vii) provision of income restoration and rehabilitation; and (viii) 
establishment of appropriate grievance redress mechanisms 

31 The RP outlines the objectives, policy principles and procedures for land 
acquisition, compensation and other assistance measures for Affected Persons (APs). The 
Executing Agency (EA) and the Implementing Agency (IA) will endorse the Resettlement 
Plan prior to Project Appraisal. The RPs shall be disclosed to the affected persons (APs) 
and submitted to ADB for review and approval prior to commencement of any civil works. 
Compensation and other assistances will have to be paid to APs  
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8 Public Consultations and Disclosure of RP 

32 Public consultation and information dissemination are treated as a two way process 
through which the information is passed on to public and their feedback is sought to 
understand their issues. The RP was prepared in consultation with stakeholders. Meetings 
and consultations with relevant Government Departments were also carried out to assess 
the Project approach. Public consultations through Focus Group Discussions (FGDs) with 
project beneficiaries and project-affected people have been carried out.The consultative 
process shall be continued throughout the project period. The RP implementation NGOs 
are carrying out these activities in all project towns. The approved RP has been published 
in the websites of ADB & KUIDFC. 

9 Grievance Redressal - Issues reported and action taken during the reporting 
period. 

33 GRC System: Complaints and grievance procedures will be outlined in each RP. A 
Grievance Redressal Committee is proposed to be formed at the district-level to ensure 
that grievances are addressed in a timely manner, facilitating project implementation on 
schedule. GRC will have as its member’s representatives from APs, both titled and non-
titled (ensuring representation of Vulnerable Households), a local government/ULB 
representative, Investment Program Officials — Deputy Investment Program Director of 
NKUSIP, and an NGO/ CBO representative).  

34 The Grievance Redressal Committee (GRC) will redress grievances at the local-
level in a consultative manner and with the participation of the Affected Households, or their 
representatives and other members. The grievance redressal process is shown below in 
Figure 1. The first level of screening of grievances shall be undertaken by the implementing 
NGO and DO. Only major grievances shall be placed before the GRC. The GRC will 
determine the merit of each grievance and attempt to resolve the same within a month from 
the date of lodging of complaints, failing which the grievance shall be addressed to the 
Deputy Commissioner. The GRC shall forward grievances of serious nature immediately on 
receipt of complaint to the Deputy Commissioner. The DC will hear appeals against the 
decisions of GRC. The decision of DC is final and cannot be contested in any other forum 
except in the Courts of Law. The function of the Grievance Redressal Committee shall be:  

(i) To support APs (particularly non-titled and vulnerable APs) on problems related to 
the eligibility for entitlements and assistance provided;  

(ii) To record grievances from APs and to categorize, prioritize and solve them within an 
appropriate time;  

(iii) To inform DC of serious and unresolved cases within an appropriate time frame; 
and  

(iv) To inform the aggrieved parties the progress regarding their grievances and 
decisions  

 

35 All costs incurred in resolving the complaints will be borne by the ULB. In view of 
the fact that the GRC is at the district level, expenses incurred by members in attending the 
meetings will be covered by the Investment Program. The GRCs will continue to function 
during the life of the Investment Program.  

36 The issues reported to Grievance Redressal Committee (GRC) during the 
current reporting period and the action taken on the complaints is summarized in below 
table. 
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Table 6: Sub project Components and its Impact on Land Acquisition & Resettlement 

Issue and Complainants Complaint reported Action taken 

Package -1 (Dharward) 

Issue of crop damages by 

Farmers of Papapanasi, 

Adavisomapura Village, Gadag 

Taluk. 

9
th

 October 2013 1
st

 GRC convened on 24-1-2014 

to discuss the matter under the 

chairman ship of Assistant 

Commissioner Gadag Since the 

expectations of farmers were 

very high and people were 

asking Technical details the 

issue was not solved in that 

meeting. 

 

2
nd

 GRC convened on 03-02-

2014 again to discuss the 

matter. In that meeting the 

methodology adopted for 

assessing the compensation 

and tree evaluation charges 

was explained and also 

disclosed the amount to the 

APs and they have agreed to 

the amount. Minutes of the 

CAP meeting is attached as 

appendix 8 

 

The CAP was approved by 

NKUSIP head office on 7
th

 April, 

2014 and the Cheque is issued 

to APs on 9
th

 June, 2014 at 

Assistant Commissioner Office 

Gadag-Betageri By RP IA. 

Package -2 

No Issues highlighted to GRC during this reporting period. 

Package -3 

No Issues highlighted to GRC during this reporting period. 
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Issue and Complainants Complaint reported Action taken 

Package -4 

No Issues highlighted to GRC during this reporting period. 

10 Monitoring and Reporting 

37 Monitoring involves periodic checking to ascertain whether activities are progressing 
according to R.P. Monitoring will cover physical and financial components and provides a 
feedback to keep the program on schedule. By contrast, evaluation is essentially a 
summing up, the end of the project assessment of whether those activities have actually 
achieved the intended aims. 

38 RP implementation will be closely monitored to provide IPMU with an effective basis 
for assessing resettlement progress and identifying potential difficulties and problems. For 
monitoring and evaluation (M& E), PMU will appoint an independent agency/Apex NGO to 
undertake external monitoring for the entire sub-project (this agency will provide an 
independent view of the Investment Program progress and should not be confused with the 
NGO appointed by the ULB to oversee resettlement implementation). The independent 
agency/Apex NGO will monitor the sub-project on a half yearly basis and submit its reports 
directly to the IPMU.  The IPMU will submit all M&E reports to the ADB for review. 

In RP implementation, the M& E system will perform the following key tasks: 

(i) Administrative monitoring to ensure that implementation is on schedule and 
that problems are dealt with on a timely basis; 

(ii) Socio-economic monitoring during and after the relocation process, if 
involved, utilizing the baseline established by the AP Socio-economic survey 
undertaken during project preparation to ensure that people are settled and 
recovering; and 

(iii) Impact evaluation to determine that recovery has indeed taken place and in 
time, succeeded. 

The indicators for achieving the objectives under the resettlement and rehabilitation 

program are of three kinds: 

i) Process indicators, indicating project inputs, expenditure, staff deployment, etc. 

i) Output indicators, indicating results in terms of numbers of affected people 
compensated and resettled, training held, credit disbursed, etc.; and 

i) Impact indicators related to the long-term effects of the project on people’s lives. 

39 Monitoring will also cover the physical progress of project provided resettlement 
sites, if any resettlement sites are established. It will also cover the relocation of people to 
new sites as well as the allocation of replacement assets.  The implementing NGO will 
submit quarterly reports to IPMU.  

40 Internal Monitoring :Internal monitoring will track indicators such as the number of 
families affected, resettled, assistance extended, infrastructure facilities provided, financial 
aspects, such as compensation paid, grant extended etc. 

41 ULB officials will carry out internal monitoring. Job charts will be given to the 
Resettlement Officer. The job charts will indicate the targets to be achieved during the 
month. Monthly progress report shall be prepared and submitted to PMU, reporting actual 
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achievements against the targets fixed in their respective job charts and reasons for 
shortfalls, if any.  

42 The PMU will have the responsibility for management and maintenance of AP 
database, documenting results of AP census, asset verification information, and socio-
economic survey data, which will be used as the baseline for assessing impacts of RP 
implementation.  

43 External Impact Evaluation: An external agency will be appointed to evaluate the 
resettlement program at mid-term and at the end of the project. The agency will submit 
evaluation on the following indicators: 

(i) Restoration of income levels;  

(ii) Changes and shifts in occupation pattern;  

(iii) Changes in type of housing of APs; and  

(iv) Assessing APs access to amenities, such as water, electricity, transportation etc. 

(v) Performance of NGO, ULB, and IPMU in resettlement implementation 

11 Issues and Action Plan 

44 No major safeguard compliance issues are left out unnoticed during this reporting 
period. However, the information dissemination activities and public involvement shall be 
enhanced in project implementation areas. 

 


