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1 Introduction 

1.1 Objective of the report 

1.  This Semi-Annual Social Safeguards Monitoring Report for the Sustainable Urban 
Development Investment Program (SUDIP) of Yerevan Municipality (YM) of the Republic of 
Armenia (RA) covers the period from January to June 2015. The objective of the report is to 
provide an overview of the progress made in the implementation of the Land Acquisition and 
Resettlement (LAR) tasks in the first half of 2015. It provides information on social safeguards 
activities related to the preparation and implementation of the LARPs. It describes the project’s 
performance in dealing with community consultation and stakeholders’ participation, impacted 
asset registration/records and compensation processes, and grievances received and 
redressed. The report concerns road development and the social impact mitigation measures of 
Tranche/Project 1 and LARP preparation of Tranche/Project 2. Lessons learned and the 
recommendations for the implementation of LAR related activities in the next stage of the 
program are summarized at the end of the report. 

1.2 Background Information 

2.  By the Framework Financing Agreement (FFA) dated 24 March 2011 between the RA 
and Asian Development Bank (ADB), ADB has agreed to provide a multitranche financing 
facility (MFF) to the RA for the purposes of financing projects and subprojects under the SUDIP. 
The investment program targets a range of urban connectivity and mobility improvements in all 
parts of Armenia, aiming to improve transport efficiency, reliability, and safety, and reduce 
congestion. The program consists of several financial tranches/projects; each of them will 
include different subprojects. These are rehabilitation or construction of roads, transportation 
means, urban infrastructures, as well as institutional reforms of Yerevan urban transport and 
secondary cities of RA. 

3.  The impact of the Program will be the improved urban environment, local economy and 
enhanced private sector within the urban areas. The outcome will be efficient, reliable and 
affordable urban infrastructures and urban transport services provided in Armenian cities.  

4.  The loan agreement between the RA and ADB for SUDIP- Tranche/Project 1 was signed 
on 19 May 2011 for a loan amount of $48.64 million from ADB's Special Funds resources. Date 
of Loan Effectiveness is 19 July 2011 and the date of loan closing is 30 June 2016. 

5.  The Government submitted on 16 April 2015 the periodic financing request for 
Tranche/Project 2, requesting a loan of $112.97 million from ADB’s ordinary capital resources. 
ADB Management Review Meeting was held on 25 June 2015. ADB provided its initial 
commitment to provide the loan. Figure 1 below represents the map of Tranche/Project 1 and 
Tranche/Project 2 locations. 

6.  For the implementation of the MFF the Ministry of Economy (MOE) is designated as the 
executing agency (EA), and the Yerevan Municipality (YM) as the implementing agency (IA), 
which will act through “Investing Projects Implementation Unit Building Up of Yerevan” (PIU). 

1.3 LARF 

7.  The LARF for the MFF approved in 2010 was revised and approved on 7 March 2012 
(Government decree N 273). The revision accounted for an addendum on methodology for the 
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compensation of business losses, employment losses and allowances for the vulnerable people. 
The final LARF and addendum were approved by the Government of Armenia (GoA) in 
November 2012 (Government decree N 1432). 

Figure 1: Map of Tranche 1 and Tranche 2 locations 

 

8.  In order to facilitate LARP preparation and implementation, the area of Tranche/Project1 
and Tranche/Project 2 was divided into several sections numbered from S1 to S9 shown in the 
Table1 and the Figure 2 below.  

Table1: Tranche1 and Tranche2 sections  

Tranche/Project Section Name Length 

Tranche/Project1 

S1 Arshakunyats 1 280 m 

S2 New Shirak 

3 200 m S3 Artashat 

S4 North South  Corridor Interchange 

Tranche/Project2 

S5 Argavand 1 350 m 

S6 Babajanyan-Tichina 2 220 m 

S7 Tichina-Old Silikyan 2 060 m 

S8 Old Silikyan -  Ashtarak Highway 2 570 m 

S9 Davitashen - Ashtarak Highway 2 400 m 
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Figure 2: Google map of Tranche1 and Tranche2 sections 

 

 

2 Tranche 1 

2.1 Background 

9. The project aims at improvement of urban transport in Yerevan aligned with the urban 
master plan of Yerevan city and promoting a sustainable, integrated, socially affordable and 
cost efficient urban transport system. 

10. Tranche/Project 1 comprises the following components: 

i. Urban Transport Infrastructure Improvement, including 

- Subproject1 Argawand highway-Shirak street road (West) 

- Subproject2 Artashat highway-Shirak street and Arshakunyats avenue section 
road (South-West). 
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ii. Institutional Strengthening to strengthen institutional framework and urban transport 
organization, increase coordination, monitoring and financing of urban transport 
subsector; 

iii. Program Management and Capacity Building: consulting services for subproject 
preparation, construction supervision, audit, social and environmental assessments, 
and institutional capacity development in the urban transport sector.  

11.  The Project area is in South-West Yerevan (Shengavit district) about 6 km of the City 
center. (Figure 3)  

12.  Tranche/Project 1 includes the widening of two main roads, namely Arshakunyats 
Avenue (1.3km) and Artashat highway (1.5km), and will result in the existing two-lane 
alignment being widened and converted into a 4-6 lane divided road with a central reservation. 
A new roundabout connecting Artashat highway to Arshakunyats avenue and Shirak street will 
be constructed on 8-9m height. The design total length is about 500m. The roundabout will be 
constructed on the embankment. As the roundabout will be over railway and Noragavit 1st 
street, two tunnels will be constructed within the embankment in order to allow passing railway 
and Noragavit 1st street.  

13.  The section that will link Argavand highway and Shirak street West, running a length of 
approximately 1.3km, has been moved to Tranche/Project 2. 

2.2 Land Acquisition and Resettlement Plans 

14.  Tranche 1 has been classified as Category A for the involuntary resettlement safeguard 
of ADB, as the implementation of the Project requires substantial land acquisition and 
resettlement (LAR) with more than 200 significantly affected persons (AP), losing more than 
10% of their income generated assets or being physically displaced from their houses. 

15.  To facilitate the implementation of the LARP for the entire Tranche 1, the Tranche area 

was divided into the following two parts for which seperate LARPs were prepared. 

i. LARP1 - Arshakunyats avenue section and Artashat highway section 

ii. LARP3 - New Shirak street section 

16. LARP 1 covers the part of Subproject 2, with the remainder being covered by 
LARP3. 
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Figure 3: Tranche1 

 

 

2.3 LARP Preparation and Implementation 

 

2.3.1 LARP1  

2.3.1.1 Preparation   

17.  LARP1 was approved by ADB on 30 August 2013 and by the Government on 14 
November 2013 (Government Decree N 1253). Afterwards, on November 30 the ADB approved 
the changes to the LARP1 which were done based on the GoA comments on Armenian version 
of the LARP1. 

2.3.1.2 Implementation 

18.  To facilitate the construction team to commence their work according to the agreed 
schedule, the implementation of LARP 1 was divided into three main sections (Figure 4).  
Section 1 and section 2 are covered in Tender 1 and section 3 is covered in Tender 2 for the 
construction package. 
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Figure 4: LARP1 split into sections 

 

 

 

19.  Construction works in Sections 1 and 2 of LARP 1 completed on 15 December 2014 . 
On 25 December 2014 Yerevan Mayor officially opened the newly reconstructed Arshakunyats 
avenue.  

20.  The commencement of construction works for Section 3 was granted in January 2015. 
During the construction due to some changes in design needed for the relocation of utilities 
additional impacts emerged at the Artashat Highway Section covered by LARP 1. Trees were 
cut in the LARP1 area by the contractor without payment of compensation. Based on ADB 
requierment a Corective action plan on unanticipated impacts under LARP1 and LARP31 was 
prepared and implemented by PIU. In addition, following ADB's suggesttion to have in place a 
step-by-step procedure for engineers to follow in situations when unanticipated impacts emerge, 
PIU prepared a respective document (see Annex 1 ) which was revised and approved by ADB. 

 

2.3.2 LARP3 

2.3.2.1 Preparation 

21. The AH/AP Census and impacts surveys for LARP3 were carried out in March-August 2013 
by DESC. LARP3 was approved by ADB on 12 May 2014 and by the Government on 11 
September 2014.  

                                                           

1 The CAP also includes new impacts under LARP3 and is presented seperately in clause 2.3.3.3.  
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2.3.2.2 Implementation 

22. The implementation started in Q4 2014. By the end of June 2015, 46 contracts and 109 
agreements were signed with 81 AP's (110 ID2s out of 115 in LARP3). The total amount of the 
contracts and agreements signed from the begining of LARP implementation was 1.732,7 
million drams compared to 2.243,8 million drams envisaged by Yerevan Mayors decree N4809 
made on 19 December 2014, which defines the compensation amount of each AH based on 
valuation reports provided by DESC.  Tables 3 and 4 present a record of the LARP3 
implementation progress made during the period covered by the report. 

23. In order to finalize LARP 3 implementation there are still 7 pending issues left; 

- 4 cases out of 7 are in the court. One of the APs applied to the court requesting to 
aquire the whole property, meanwhile the AP had a disagreement with the 
compensation amount.In one case the AP refused to sign the contract/agreement 
because of disagreement with the amount of compensation In  the remaining two cases 
PIU applied to the court as it was not possible to sign the contract due to problems not 
related to LARP. The  court cases in more details are presented in Annex 2.   

- In 2 cases (see Annex 2) the contract/agreement signing delayed due to problems 
related to reregistration of the legal properties. By the end of June the problems have 
been solved and the respective contracts/agreements will be signed in July 2015. 

- 1 case is a newly identified legal property. Due to some changes in design 6 newly 
affected AP's, were identified. Compensation agreements with 5 AP's, who were illegal 
users, were signed in June 2015. Due to legal procedures a contract with a legal owner 
of the private land plot will be signed in July 2015. 

  

2.3.2.3 Corrective action plan (CAP)  

24. Due to some changes in design needed for the relocation of utilities and for providing 
accesses to the not-directly-affected properties, some additional land acquisition cases 
emerged at the Artashat Highway Section covered by LARP 1 and the New Shirak Street 
Section, covered by LARP 3.  6 newly affected AP's were identified. A Corrective action plan 
(CAP) was prepared by PIU and submitted to ADB on 25 June. ADB approved the CAP on 29 
June 2015.  

25. Compensation agreements with 5 out of 6 newly affected AP's were signed and the 
compensation amounts were transfered to the bank amounts opened by the PIU for those AP's. 
A contract with the owner of the private land plot will be signed in July 2015, after the GoA 
Decree on eminent domain approved on 25.06.2015 comes into force.3 

26. Due to abovementioned design changes in LARP 3 5 AP's (6 ID's) property will not be 
affected and the AP's were removed from LARP3. Total amounts of the compensations to be 
paid to the AP's removed from LARP3 and the total amount of the compensation to be paid for 
unanticipated impacts under LARP1 and LARP3 is presented in the Table2 below.  

                                                           

2  IDs are used for identification of separate units of affected units and one AP may have several ID's. For instance if the part of the 
land plot is used by AP illegally it will have a different ID then the legal part of the land, or if two different land plots belong to the 
same AP they have different ID's.  

3 A 10 day period is fixed for GoA Decree on eminent decree (681-Ն) to come into force after approval by the Government.  
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Table 2: Total amount of the compensations of the APs removed and added to the LARP   

Type of compensation Total (AMD) Total (USD) 

Total compensation to be paid to APs  removed from 
LARP 3 

172,608,538.70 364,922.91 

Total compensation to be paid for unanticipated impact 
under LARP 1 and LARP 3 

23,743,779.19 50,198.26 

Table 3: LARP3 Implementation Milestone Achievements 

Task/Activity 
Planed Achieved 

Start Finish Start Finish 
Submission of draft LARP3 to ADB for 
comments 

10.11.2013 30.11.2013 

Submission of finalised LARP3 to ADB for 
approval 

07.02.2014 05.02.2014 

ADB approves LARP 3 04.04.2014 12.05.2014 
RA Government approves LARP3 15.05.2014 11.09.2014 
RA Government approves LAR budget 15.05.2014 11.09.2014 
Posting approved LARP document on 
ADB website 

25.05.2014 
 

Posted 

Posting approved LARP document on YM 
website 

25.05.2014 
 

11.09.2014 

Distribution of the final information 
pamphlet to APs 

15.05.2014 18.05.2014 09.07.2014 

Agreement with commercial bank with 
best conditions for AP's 

  04.12. 2013 

Bank acounts for AP's opened   11.12.2014 
GoA Decree on eminent domain approved 
by the government 

  11.09.2014 

Draft contracts sent to APs 25.05.2014 03.06.2014 08.12.2014 Ongoing 
Signing contracts/agreement 03.06.2014 03.09.2014 19.12.2014 Ongoing 
Distribution of compensation  13.06.2014 13.09.2014 20.12.2014 Ongoing 
Finalization of expropriation, provision of 
expropriation injunctions 

15.07.2014 15.10.2014  Ongoing 

Preparation of LARP Compliance Report December 

2014 
07.08.2015 December 

2014 
Ongoing 

Revision of the LARP Compliance Report 
by ADB 

 
11.08.2015 

 
22.08.2015 

  

Submission of the revised Compliance 
report to ADB 

25.08.2015 25.08.2015   

Approval of Compliance report by ADB 26.08.2015 27.08.2015   
Hanging over the site to the Contractor  

28.08.2015 
 

28.08.2015 
  

Commencement of civil works  
29.08.2015 

 
29.08.2015 
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Table 4. LARP 3 implementation output indicators4 

NO 
of 

row Definition 

 
Unit 

 
Targeted 

 
Achieved 

 
Comment 

1 No of AH signed 
contracts/agreements 

N 90 81 
 

2 
No of AH received compensation N 90 81 

Including 
5new 

APs(row11) 
3 

Compensation amount disbursed 
 AMD 2,243,766,423  

1,732,654,78
6 

 

4 % of total 
planed

5
 

  77.2% 
 

5 No of contracts signed  N of 
contracts 

56 46 
 

  
6 

Compensation based on contracts AMD   
1,217,506,24

4 
 

7 
No of agreements signed  

N of 
agreements 

115 109 
Including 5 

new APs 
8 Compensation based on 

agreements 
AMD   515,148,542 

 

9 No of cases in court N  4  

10 No of identified new AHs N   6  

11 No of identified new AHs received 
compensation 

N  5 
 

12 
No of AHs removed from LARP 3 N  5 

 

 

2.3.2.4 Public consultations and documents disclosure 

27.  No public consultations were held in January-June 2015. 

28.  PIU conducted working discussion with 6 new APs on 12th and 15th of June 2015. The 
aim of the meetings was to inform affected persons about unforeseen impacts which were the 
result of the design changes. During the working discussions property description protocols, 
valuation reports were submitted to the AP's and entitlements for compensation were explained. 
The meeting was attended by the representatives of DESC and EMA.  

29. In addition to LARP3, the CAP for LARP3 both in English and Armenian versions will be 
posted on SUDIP's website in July 2015. 

 

 

                                                           

4
 Numbers presented in the table are cumulative. 

5
 Calculations are based on Yerevan Mayors decree N4809 made on 19 December 2014. 
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2.4 Grievance Redress  

30.  Several parties are involved in grievance redress mechanism: (i) PIU, (ii) YM, and (iii) 
PGC. To make the process accessible to APs, the GRM was presented during public 
consultations and was disseminated through the PIU field office and the SUDIP/PIU website. 

31.  The GRM process involves three main steps (Figure 4), whereby the APs firstly have to 
lodge their complaints to the PIU. Within a period of maximum 30 days the PIU staff must 
formally inform the APs of the results. If the APs are still not satisfied with the outcome, they can 
officially lodge their complaint with the Yerevan municipality authorities. The AP must lodge the 
complaint within one month6 after receiving response from the PIU. At this higher level the 
investigation and negotiation process with the APs and related stakeholders must be completed 
within a period of 15 days. Thereafter they can file a complaint with the Program Governing 
Council (PGC) if the APs still not satisfied with the outcomes. As a final resort, but at any step of 
the mechanism, the APs are free to lodge their complaint with the Courts if their grievances 
have still not been resolved.  

32.  Regardless of the set grievance mechanism and procedures, the APs have the right to 
submit their cases to the court of law at any point in time during the grievance process. 

33.  In the first half of 2015 PIU received 21 complaints from the AP's. PIU answered to all 
the 21 complaints received in the reporting period as well as to 13 complaints which were 
received in December 2014 (see Annex 3) In 30 cases (out of 34 answered by PIU in the 
reporting period) APs have expressed their disagreement with impact assessment and/or 
valuation. 13 complaints  have been satisfied in favor of AP's, new description protocols and 
valuations have been prepared by DESC. In all 13 cases there were technical errors7 done 
during impact assessment or valuation. It's worth mentioning that in 5 cases in parallel with their 
disagreement with impact assessment and valuation the AP's were demanding revaluation of 
the properties due to exchange rate fluctuations. There was also a complaint from a group of 
Noragavit 20 APs regarding exchange rate flutuations. In 4 cases (one in parallel with 
disagreement with impact assessment and valuation) the APs were requesting alienation of the 
whole property. All the complaints regarding revaluation due to exchange rate fluctuations and 
requests for the alienation of the whole property were rejected by PIU.Compared to the second 
half of 2014 the number of complaints in the reporting period has been reduced due to the fact 
that PIU has almost completed implementation of LARP3. 

 

 

 

 

 

                                                           

6
  Actually this time limitation for the AP's doesn't work as the YM and the PIU are adressing the AP's complains 

regardless of the set timeframe. 
7
  For instance in the DESC's database the land is fixed 115 sqm while in the description protocols 11.5, or in the 

description protocols it is 115 sqm while in the valuation report it is 11.5. There were also missing trees, not proper 
measurements of land and structures etc.  
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Figure 5: Grievance Resolution Process Scheme    

 

 

 

 

 

 

 

 

 

2.5 Compliance of Loan Covenants Related to Resettlement 

34.  Compliance status related to loan covenants concerning resettlement/social issues for 
the reporting period is provided in Table 5 below: 

 

 

 

 

 

 

 

 

 

Court decision 

AP applies to the court 

YM transfers 
the 

grievance to 
PGC 

PGC 
respons

es 

AP does not 
accept PGC 

response 

AP lodges 
2

nd
 

grievance in 
30 days to 

YM 

YM 
responses 
within 15 

days 

AP does 
not accept 

YM 
response 

AP lodges 
grievance to 
PIU field or 
main office 

PIU 
responses 
within 30 

days 

AP does 
not accept 

PIU 
response 

AP has a 
complain 
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Table 5: Project Compliance status to Loan Resettlement/Social Covenants 

Land Acquisition and Involuntary Resettlement 

The Borrower shall ensure that all land and all 
rights-of-way required for each Subproject are 
made available to the Works contractor in 
accordance with the schedule agreed under the 
related Works contract and all land acquisition and 
resettlement activities are implemented in 
compliance with (a) all applicable laws and 
regulations of the Borrower relating to land 
acquisition and involuntary resettlement; (b) the 
involuntary resettlement safeguards; (c) the LARF; 
and (d) all measures and requirements set forth in 
the respective LARP, and any corrective or 
preventative actions set forth in a safeguards 
monitoring report. 

Being complied with: 

The LARF and the addendum were revised and 
approved by ADB in March 2012 and by the 
government in November 2012.  

LARP 1 was approved by ADB on 30 August 2013 
and by RA government on 14 November 2013. 
LARP 2(Argavand-Shirak road link) was approved 
by ADB on 9 January 2014. Due to design 
changes the LARP for Argavand-Shirak road link 
was updated. The updated LARP was approved 
by ADB on 09 June 2015.  

The LARP 3 was approved by ADB on 12 may 
2014 and by RA government on 11 September 
2014. 

A detailed grievance redress mechanism was 
established through the LARPs to receive and 
facilitate the resolution of affected persons’ 
concerns and grievances. 

Implementation of LARP1 Arshakunyats section 
started in the end of December 2013, and was 
completed in May 2014. The implementation of 
LARP1 Artashat section started in July and was 
finalized in October 2014. The implementation of 
LARP 3 started in Q4 2014 in will be finalized in 
July 2015.  

Without limiting the application of the involuntary 
resettlement safeguards, the LARF or the LARPs, 
the Borrower shall ensure that no physical or 
economic displacement takes place in connection 
with the Subprojects until: 

Compensation and other entitlements have been 
provided to affected people in accordance with the 
LARPs; and  

A comprehensive income and livelihood 
restoration program has been established in 
accordance with LARPs. 

Being complied with: 

All AHs from Arshakunyats and Artashat sections 
signed the agreements/contracts and were 
compensated before physical or economic 
displacement was made. 

Human and Financial Resources to Implement 
Safeguards Requirements 

The Borrower shall make available necessary 
budgetary and human resources to fully 
implement the EMP, the LARPs and IPP. 

Being complied with: 

For the proper implementation of the resettlement 
and environmental arrangements a resettlement 
specialist and an environmental specialist have 
been involved in the new project unit. DESC also 
has environment and resettlement specialists in 
their staff composition. Constructor’s staff also 
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included environmental and social specialists. 

LARP implementation team consisting of team 
leader, two social specialists and two lawyers was 
hired on 19 November 2014 to assist the PIU 
during LARP3 implementation. 

Budgetary resources are being available in 
accordance with the financing plan described in 
periodic financing request. 

 

Safeguards Monitoring and Reporting  

The borrower shall do the following 

(a) submit semi-annual Safeguards 
Monitoring Reports to ADB and disclose 
relevant information from such reports to 
affected persons promptly upon 
submission; 

 

 

 

 

(b) If any unanticipated environmental and/or 
social risks and impacts arise during 
construction, implementation or operation 
of the project that were not considered in 
the EIA, the EMP, and the LARP, promptly 
inform ADB of the occurrence of such 
risks or impacts, with detailed description 
of the event and proposed corrective 
action plan; 

(c) No later than [6 months], engage qualified 
and experienced external experts or 
qualified NGO under a selection process 
and terms of reference acceptable to 
ADB, to verify information produced 
through the Project monitoring process, 
and facilitate the carrying out of any 
verification activities by such external 
experts; and 

 

(d) Report any actual or potential breach of 
compliance with the measures and 

Being complied with: 

 

(a) All Semi-annual Social Safeguards Monitoring 
Reports have been submitted to ADB on semi-
annual basis. The Semi-annual Social Safeguards 
Monitoring report for the first half of 2014 was 
submitted to ADB in Q3 2014 and after receiving 
ADB comments the report was delayed by PIU. It 
was agreed with ADB to submit the report for the 
whole 2014 in 2015. The Semi-annual Social 
Monitoring Reports for 2014 (Jan-Jun and Jul-
Dec) in one volume was submitted to ADB in Aprill 
2015. Starting from 2015 the reports will be again 
submitted on semi-annual bases.  

 

(b) A corrective action plan for unanticipated 
impacts under LARP1 and LARP3 was submitted 
to ADB on 25 June 2015 and was approved by 
ADB on 29 June 2015. 

 

 

 

 

 

(c) An external monitoring agency (EMA) was 
recruited in the second quarter (Q2) of 2012 under 
a selection process and terms of reference 
acceptable to ADB. The EMA monitors and 
verifies LARP preparation and implementation to 
determine whether resettlement goals have been 
achieved, livelihood and living standards have 
restored and provide recommendation for 
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requirements set forth in the EMP or the 
LARP promptly after becoming aware of 
the breach. 

improvement. The EMA scope of work also 
includes site conditions; compensation, 
disbursement and grievance redress procedures. 
ADB approved IMA's compliance reports for 
LARP1 sections 2 and 3 on 17 June 2014 and 21 
November accordingly.  

 

3 Tranche 2 

3.1 Background 

35.  Tranche 2 will improve the access to efficient, reliable, and sustainable urban 
infrastructures and services as a continuation of Tranche 1, and comprises four components: 

(i) the first component will implement the missing links of Yerevan Western Ring Road; 

(ii) the second component will improve the project institutional capacity; 

(iii) the third component will improve the project management facility and will finance 
consulting services; and  

(iv) the preparation of Tranche 3. 

 

36.  Tranche/Project 2 subprojects of the first component are focused on three road missing 
links (Figure 6) to complete the Yerevan Western Ring Road. These three links are divided 
into five sections(Figure2, Table1)  

1. Argavand-Shirak road link; (section 5) the construction of a link between Argavand 
highway and Shirak street West of length approximately 1.3km. The section is 
covered by LARP 2, originally prepared under Tranche 1 projects.  

2. Davitashen - Ashtarak highway; (Section 9) of 2.4 km. 

3. Babajanyan-Ashtarak highway -6.9 km long divided into three sections: 

3.1 Section 6 of 2.2 km, Babajanyan street to Tichina street 

3.2 Section 7 of 2.1km, Tichina street to Silikyan old highway 

3.3 Section 8 of around 2.6 km, Silikyan old highway to Ashtarak highway;  

37.  Each section will provide dual two or dual three lane carriageways. 
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Figure 6: Tranche 2 

 

 

3.2 Land Acquisition and Resettlement Plans 

38.  Tranche/Project 2 is categorized by ADB as A for the involuntary resettlement 
safeguard. To facilitate the implementation of the LARP for Tranche/Project 2, Tranche/Project 
2 area is divided into the following 4 parts for which separate LARPs will be prepared.  

(i) LARP for Argavand-Shirak Road Link (Section5) 

(ii) LARP for Davitashen-Ashtarak Road Link (Section 9) 

(iii) LARP for Babajanyan-Old Silikyan (Sections 6, 7) 

(iv) LARP for Old Silikyan - Ashtarak Road Link (Section 8) 
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3.3 LARP Preparation and Implementation 

3.3.1 LARP for Argavand-Shirak Road Link 

3.3.1.1 LARP preparation 

39.  LARP for Argavand-Shirak road link addresses the LAR impact of Section 5 (Figure2, 
Table1), which foresees construction of a link between Argavand highway and Shirak street 
West of length approximately 1.3km. The alignment passes through the archaeological site 
known locally as Karmir Blur. This LARP was prepared under Tranche/Project 1 and was 
approved by ADB on 09 January 2014. The LARP was not sent to the GoA for approval, as 
Argavand-Shirak section was removed from Tranche/Project1 to Tranche/Project 2 because of 
shortage of funds. ADB and the  PGC gave their no objection on removing this section to 
Tranche/Project 2 on 14 March 2014 and on 20 June 2014 accordingly. 

40.  Due to minor changes in design, the LARP was updated in April and May 2015. Because 
of adding right turn in detailed design of Argavand part, 2 new AP's were additionally affected 
and impact size of 5 AP's were changed. New DMS and census for 2 new AP's were 
conducted and the impacts of 5 AP's were updated accordingly. 3 AP's from Shirak street were 
removed from the LARP due to narrowing of the sidewalk.  

41.  In total the LARP for Argavand-Shirak road link identifies 26  families, including owners, 
renters and users of the lands/buildings, business owners and employees with a total of 105 
members. Land plots of 22 families, buildings and structures of 12 AHs, trees/crops of 6, 
businesses of 5, and employment of 3 persons from 3 AHs will be affected. Out of 26 AH 3 
AHs are severely affected losing 10% or more of agricultural income and 2 are vulnerable AHs. 
Information on different categories of AHs and APs by impact type, as well as net figures 
without double counting are provided in Table 6. 

42.  On 13 May 2015 PIU submitted the updated LARP for Argavand-Shirak road link to 
ADB.  After receiving ADB comments on 21 May, PIU revised the LARP and resubmitted to 
ADB on 01 June. LARP for Argavand-Shirak road link was approved by ADB on 09 June 2015. 
The Armenian version of the LARP was sent to concerned ministies by the end of June. 

3.3.1.2 LARP implementation 

43.  Implementation of the LARP for Argavand-Shirak road link will begin after approval of 
the LARP by the Government. 

3.3.1.3 Public consultations and documents disclosure 

44.  The first round of public consultations was held in 2010 and 2012 PPTA stage. LARP 
further consultations were held in May 2013 for affected persons. The consultations included 
presentations of the entitlements matrix, redress mechanisms, valuation methodology, and 
measurement survey, project map with actual measurement and AP’s names, as well as 
various specific cases, discussed with APs.  

45.  In the reporting period PIU conducted consultation with 2 new APs from Argavand on 30 
March 2015, and informed them about the project, entitlements, grievance redress mechanism 
and gave other project related information. 
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46.  On May 6, 2015 PIU organised a working discussion with the AP's from Shirak street, 
including the 3 AP's that were removed from the LARP. The aim of the meeting was to present 
APs the procedure of LARP implementation, especially contract signing process informing 
them about their legal rights. Once more AP's were informed about the right to present the 
complaints within 10 days after notification of signed protocol.    

47.  Based on LARP3 experience when many technical mistakes in the description protocols 
were found out at LARP implementation stage, when the protocols were submitted to the AP's, 
PIU changed its aproach and submitted the description protocols to the AP's at the stage of 
LARP preparation. It must be noted that PIU hasn't received any complaints regarding 
description protocols, though the AP's were informed about the legal requirement to present 
their complaints within 10 days after notification (see paragraph above) . PIU sent the 
notification of signed description protocols to the AP's from Shirak street on 30 April 2015. The 
description protocols of the AP's from Argavand were send on 08 June 2016, after getting an 
authorisation letter from the administrative leader of Ararat marz.  Description protocols of 5 
AP's from Argavand were not submitted because of descrepancies beetwen the size of the 
land according to the owners sertificates and the actual sizes.   

48.  The final updated implementation-ready LARP in Armenian will be disclosed on YM and 
SUDIP official websites after GoA approval. The summary LARP information Pamphlet in 
Armenian will be disclosed to the APs after LARP approval by GoA. 

Table 6: Categories of AHs and APs by impact type 

Impact Category  

Total 

Remarks No of 
units   

No of AHs 

No of AHs 
(without 
double 
counting) 

No of APs 

A.  Impact on Land 

A1. Agriculture 3 3 3 12   

A2. Commercial 18 15 15 58 2 AHs have 5 commercial  lands 

A3. Other land 
6 4 4 17 3 land plots are directly used by community. 

Two AHs have 1 land plot. 

A4. Special land (river, 
channel, other 
Government land) 

2 0 0 0 

  

B. Impact on Buildings  

B1. Commercial 16 9 0 0 All AHs (40 APs) are included in A2 

C. Impact on Trees and Crops 

C1. Fruit Trees 
53 3 0 0 1 AHs is included in A1 (7 APs) and 2 AHs 

are included in A2 (11 APs)  

C2. Wood/ decorative 
trees 

56 2 0 0 
All AHs are included in A1 (6 APs) 

C3. Crops 25 1 0 0 1 AH is included in A2 (6 APs) 

D. Impact on Business 

D1. Loss of business 5 5 1 3 4 AHs (19 APs) are included in A2 

D2. Loss of employment 3 3 3 15   

Total - - 26 105   
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  Table 7: LARP for Argavand-Shirak road link. Implementation Milestone Achievements 

Task/Activity 
Planed Achieved 

Start Finish Start Finish 
ADB approves LARP for Argavand-
Shirak road link 

09.01.2014 09.01.2014 

Submission of the Updated LARP to 
ADB for comments  

13.05.2015 13.05.2015 

ADB review and comments 01.06.2015 21.05.2015 
Subbmission of revised Updated 
LARP to ADB for approval 

18.06.2015 01.06.2016 

ADB approves Updated LARP 23.06.2015 09.06.2016 
GoA approves Updated LARP 23.07.2015  
Posting approved LARP document 
on ADB and YM websites 

23.07.2015 
 

 

Distribution of the final information 
pamphlet 

25.07.2014  

Agreement with commercial bank 
with best conditions for AP's 

N/A 04.12.2013 

Bank acounts for AP's opened 25.07.2015 02.08.2015   
Draft contracts sent to APs 02.08.2015 12.08.2015   
Signing contracts/agreement 03.08.2015 10.11.2015   
Distribution of compensation  13.08.2015 20.11.2015   
Finalization of expropriation, 
provision of expropriation injunctions 

17.11.2015 16.01.2015   

Preparation of LARP Compliance 
Report 

02.08.2015 30.11.2015   

Submission of LARP draft 
Compliance Report to ADB 

01.12.2015   

ADB approves the LARP final 
Compliance Report 

01.01.2016   

Relevant informtion from 
Compliance report is disclosed 

05.01.2016   

Hanging over the site to the 
Contractor 

02.01.2016   

Commencement of civil works 03.01.2016   

 

3.3.2 LARP for Davtashen-Ashtarak Road Link 

3.3.2.1 LARP preparation8 

49. In the reporting period PIU obtained information about affected properties from Cadaster 
Committee based on draft detailed design and initiated GoA Decree on preliminary study of 
properties located in Davtashen-Ashtarak road link section, which is a precondition for 

                                                           

8
 The schedule of LARP preparation is presented in Table 8. 
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commencement of field work, measurements and surveys. The GoA Decree (589-Ն) was 
approved by the Government on 26 May 2015, and came into force on 27 June 2015. Field 
works in this section began on 27 June 2015.  

3.3.2.2 LARP implementation 

50.  Implementation of the LARP for Argavand-Shirak road link will begin after approval of 
the LARP by ADB and the Government. 

3.3.2.3 Public consultations and documents disclosure 

51.  A public consultation with the AP's from Davtashen-Ashtarak road link was held on 

25.06.2015, prior to commencement of field works based on GoA Decree (589-Ն) on 
preliminary study of properties. 21 APs (out of 110) and a representative of ''Hayastany 
Hanrapetutiun'' armenian daily participated in the public consultation. AP's were introduced the 
Project, the phases of the project implementaion, design of the road the GoA Decree on 
preliminary study and the works to be initiated in their communities and properties. The 
entitlements matrix and the GRM will be presented duringanother public consultation which will 
be held after approval of the GoA Decree on eminent domain based on the results of the 
preliminary study. 

3.3.3 LARPs for Babajanyan-Old Silikyan and Old Silikyan - Ashtarak Road Links 

3.3.3.1 LARP preparation 

52.  There will be 2 LARPs under subproject Babajanyan-Ashtarak Road Link which is 
divided into 3 sections: 

i. Section 6 of 1.9 km, Babajanyan street to Tichina street 

ii. Section 7 of 2.0km, Tichina street to Silikyan old highway 

iii. Section 8 of around 2.6 km, Silikyan old highway to Ashtarak highway; 

53.  LARP for Babajanyan-Old Silikyan includes sections 6 and 7 and the LARP for Old 
Silikyan-Ashtarak includes section 8.  

54.  In the reporting period PIU received from the Cadaster Committee information about 
affected properties based on draft detailed design. PIU will initiate a GoA Decree on 
preliminary study of properties in Babajanyan-Ashtarak Road Link in the next reporting period9.  

 

 

 

 

                                                           

9
 A tentative schedule for LARP preparation is presented in Table 8.  
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4 Conclusion, Lessons Learned and Recommendations for next period10 

55.  Problems occured in the reporting period can be grouped into two groups 

1. technical mistakes in the description protocols and certificates of ownership and 

2. unanticipated impacts. 

56.  Technical mistakes in the description protocols and certificates of ownership. In addition 
to problems related to technical mistakes in description protocols and valuations, many 
mistakes and discrepancies in certificates of ownership of legal properties came out during the 
reporting period, which in turn caused several problems;  

- delays in LARP implementation schedule 

- problems related to the LARP planed budget 

- need to redo the detailed measurement, valuation and calculation of compensations 

- need for re-registration of legal properties 

- AP's were becoming doubtful which resulted on further contract/agreement signing 

57.  While the problems related to certificates of ownership are out of PIU's control mistakes 
in description protocols were because of inaccurate approach from the side of DESC 
representatives as well as the AP's themselves. Many AP's noted that they have signed the 
description protocols without going into the details, as it was not the first time that they were 
signing description protocols without any further actions. 

In this regard the PIU recommends to  

- enhance staff capacity of survey team 

- hold public consultation related to signing of description protocols  

- submit the copy of description protocols to the AP's immediately after preparation  

- revise the tools for surveys, namely description protocols. 

58.  Unanticipated impacts. Unanticipated impacts under LARP3 in Artashat highway were 
caused by design changes needed for providing accesses to the adjacent not-directly-affected 
properties. This caused the following problems 

- delays in LARP implementation schedule 

- problems related to the LARP planed budget 

- need to redo the detailed measurement, valuation and calculation of 
compensations 

                                                           

10 Due to the fact that during the reporting period PIU was mainly engaged in finalization of LARP3 implementation, conclusions, 
lessons learned and recomendations sometimes coincide with those of the previous report. 
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- need for corective action plan approved by ADB 

- need for changes in GoA decree on eminent domain 

- trees were cut prior to providing compensation to new AP's 

- dissatisfaction of the new AP's    

59. In this regard it's recomended to 

- scrutinize the availability of accesses for all adjacent properties during the 
periods of detailed design and LARP preparation, 

- hold a public consultation and to show the design indicating accesses to all 
adjacent propeties 

- establish a step-by-step safeguard procedure to be followed by the 
constructor/engineers in situations when unforseen design changes are 
necessary.  

Table 8: Implementation Schedule for the next Reporting Period 

TASK Planned Achieved 

Tranche1, LARP3   

Sending of draft contracts/agreements to APs July 2015 Ongoing 
Signing contracts/agreements July 2015 Ongoing 
Distribution of compensations  July 2015 Ongoing 
Finalization of expropriation, provision of 
expropriation injunctions 

August 2015 Ongoing 

Preparation of LARP Compliance Report  August 2015 Ongoing 
ADB approves the LARP Compliance Report August 2015  
Handing over the site to the Contractor August-

September 2015 
 

Tranche2 Planned Achieved 
LARP(2) Argavand-Shirak road link   
Sending of description protocols to APs April 2015 Ongoing 

Submission of updated LARP to ADB April 2015 Completed 
LARP Approval by ADB April 2015 Completed 
LARP Approval by Government August 2015 Ongoing 
Sending of draft agreements/contracts to APs October 2015  
Signing of agreements/contracts October –

December 2015 
 

Disbursement of compensations  October 2015-
January 2016 

 

LARP for Davitashen-Ashtarak road link   

Receiving information about affected properties 
from Cadaster Committee based on draft detailed 
design 

January 2015 Completed 

Preliminary study Government decree  June 2015 Completed 
Public Consultation (prior to preliminary study field 
works) 

June 2015 Completed 

Detail Measurement and Socio Economic Survey June-July 2015 Ongoing 
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Government Decree on eminent domain September 2015  
Public consultation (valuation methodology, GRM, 
signing of description protocols, design) 

September 2015  

Collection of required information from different 
ministies 

September-
October 2015 

 

Submission of maps to APs for notification about 
affected/not affected part 

September-
October 2015 

 

Submission of Description protocols to APs November 2015  
APs request on acquiring the non-affected part of 
their property 

September-
December 2015 

 

APs complaints on Description protocols November-
December 2015 

 

LARPs forBabajanyan-Old Silikyan and Old Silikyan - Ashtarak Road Links  
Receiving information about affected properties 
from Cadaster Committee based on draft detailed 
design 

May 2015 Completed 

Preliminary study Government decree  September-
October 2015 

 

Public Consultation (prior to preliminary study field 
works) 

September-
October 2015 

 

Detail Measurement and Socio Economic Survey October-
November 2015 

 

Government Decree on eminent domain December 2015  
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Annex 1: SAFEGUARD PROCEDURE TO BE FOLLOWED BY ENGINEERS IN CASE OF 

UNANTICIPATED IMPACTS 
Steps Responsibility Activity Conditions 

Step 1 Contractor 

Send an official letter (in written form) 
to the DESC (Supervision team) and 
PIU regarding an unanticipated LAR 
impact, arising during construction 
which was not considered in the 
respective LARP. This should include 
 Name/surname and contact 

numbers of the user/owner of the 
property 

 Location (the chainage) of the 
affected area on the map and 
address if any 

 Photos of impacted area 
 Type and quantity of impact: land, 

structures, trees, etc.  
 Detailed description of the reason 

that caused the unanticipated 
impact and justification of its 
necessity. 

 
Construction on the newly impacted lands 
can start only after PIU's official 
concurrence. 

Step 2 
DESC 
(Supervision 
team) 

Observe the case based on the 
Contractor’s official letter and send a 
notification to the PIU. The notification 
should include 

 Technical (engineering) 
justification on the permanent 
or temporary impact 

 Approval of Contractor’s 
justification for the necessity of 
the unanticipated impact 

3 days  

Step 3 PIU 

 Involve the PIU resettlement 
specialist in any matter of 
unanticipated impacts. 

 Confirm the necessity of the 
unanticipated impact.  

 Initiate government decree on 
eminent domain upon 
confirmation of the necessity. 

 Conduct a public consultation 
with the new APs to present 
LARP implementation 
procedure, entitlement matrix 
and GRM. 

 Send an official letter (in written 
form) to the DESC (LARP 
team) to conduct DMS and 
Census in the unanticipated 
impacts area. 

3 days after receiving the notification from 
the DESC(Supervision team) 

Step 4 
DESC(LARP 
team) 

To conduct DMS, Census and impact 
assessment based on the methodology 
used in the respective LARP and the 
LARF. 

i) 5 days after receiving the the official 
letter from PIU if GD on eminent domain 
is not requiered or 
ii) 5 days after GD on eminent domain 
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 To prepare and submit the 
Description Protocols (4 
copies) to PIU 

 To prepare and submit the 
Valuation Reports to PIU 

comes into force 
 
 

Step 5 PIU 

 Signing of Description 
Protocols with APs 

 Submission of signed 
Description Protocols to 
the APs 

2 days after receiving the description 
protocols from the DESC (LARP team)  

Step 6 
DESC 
(Supervision 
team) 

To prepare a Corrective Action Plan 
(CAP) on unanticipated impacts 
according to the format approved by 
ADB. 

12 days after submission of description 
protocols to the AP's (including a 10 day 
period for the AP's to lodge their 
complaints regarding description 
protocols)    
Preparation of CAP can start when all 
Description Protocols are signed by APs. 

Step 7 
DESC 
(Supervision 
team) 

Submission of CAP to PIU for review  

Step 8 PIU 
Submission of CAP to ADB 2 days   

 CAP should be submitted to ADB after 
PIU’s review and approval. 

Step 9 ADB Approval of CAP  5 days 

Step 10 PIU 
To Post the Armenian and English 
version of CAP on SUDIP's website 

1 day after approval of CAP by ADB 

Step 11 PIU 

• Submission of draft 
contracts/agreements to the APs 
• Signing the contracts/agreements 
with APs 
• Payment of compensations  
• Commencement of construction on 
the newly affected lands 

5 days after approval of the CAP by ADB 
 

Step 12 PIU 
The CAP shall be reflected in 
respective Semi-annual Social 
Safeguards Monitoring reports. 

 

Step 13 EMA 

The process shall be reviewed by the 
External Monitoring Agency and 
included in respective compliance 
report. 
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Annex 2:  

  LARP3  COURT CASES 
 
1 According to LARP 3 only part of the AP's property must be acquired. The AP has applied to 

the court demanding to acquire the whole property. In the meantime the AP doesn't agree 
with the compensation amount. Conditioned with the failure to sign a contract within three 
months after sending the draft contract to the AP according to the RA legislation, on 18 April 
2015 PIU transferred the compensation amount to the court's deposit account, and applied 
to the court. The court hearing is appointed on July 9th, 2015. 

 

2 Due to a dispute between the co-owners regarding the proportions of their shares, it was not 
possible to sign the contract within three months after PIU submitted the draft contract to the 
AP's. On 28 April 2015 PIU transferred the compensation amount to the court's deposit 
account, and applied to the court. The court hearing is appointed on July 9th, 2015. 

 
3 The AP doesn’t agree with the compensation amount. Conditioned with a failure to conclude 

a contract within three months after sending the draft contract to the AP according to the RA 
legislation, on 01 April 2015 PIU transferred the compensation amount to the court's deposit 
account and applied to the court. The court hearing is appointed on July 9th, 2015. 

 
4 Conditioned with a failure to conclude a contract in three months period after sending the 

draft contract to the AP according to the RA legislation, on 30 June 2015 PIU transferred the 
compensation amount to the court's deposit account. The Company was noticed 
accordingly. 
 

LARP3  PROBLEMATIC CASES DUE TO REREGISTRATION 
 

1 The AP's property had problems regarding  discrepancies in actual size and registred size. 
The problem was solved and the property was registered in Cadastre on 19 June 2015. 
After final valuation of the property the draft contract will be prepared and sent to the AP. 
The AP has agreed with the initial compansation amout and the contract will be signed July 
2015. 

 
2 The property has 5 owners and all the owners, except one, have passed away. The only 

owner alive was abroad and there were no means of communication with her. During the 
reporting period PIU managed to connect with the owner living abroad and she is in Armenia 
now. There was also a judicial dispute between possible heirs of the co-owners. The LARP 
implementation team has discussed with the AP's possible options to settle the issue. Finally 
a mutual agreement was riched and the heirs of the dead co-owners, after succesful 
registration of rights of inheritance with mutually acceptable conditions, will have the 
opportunity to obtain right to ownership and alienate the property. On 25 June the property 
was regisrtered in the Cadastre. After final valuation of the property the draft contract will be 
prepared and sent to the APs. It is expected that the contract with the co-owners will be 
signed in July 2015. 
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Annex 3: TABLE OF COMPLAINTS ADRESSED BY PIU IN JANUARY-JUNE 2015 

 

No ID 
Date 

received by 
PIU 

Type of 
complaint 

Answered by PIU on PIU's answer 

1 

214, 
245 

09.12.2014 

a. 
Disagreement 
with impact 
assessment 
and/or 
valuation                
b. Demand for 
new access 

14.01.2015 

REF: 38/02-ɧ-8 

a. Not 
justified   b. 
The issu will 
be resolved 
after 
receiving 
engineer's 
expert 
opinion 

a.Rejected    

2 

230-2  10.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

19.01.2015 

REF: 38/02-ə-12 
Technical 
error 

Corrected 

3 

177 10.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

16.01.2015 

REF: 38/02-ɧ-11 
Technical 
error 

Corrected 

4 

177-3 12.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

20.01.2015 

REF:38/02-ɧ-12 
Not justified Rejected 

5 

177 12.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

16.01.2015 

REF: 38/02-ɧ-11 
Technical 
error 

Corrected 

6 

233 15.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

19.01.201538/02-Ա-10 
Technical 
error 

Corrected 

7 

195 
251 

15.12.2014 

a.Disagreement 
with impact 
assessment 
and/or 
valuation                
b.Request of 
revaluation due 
to exchange 
rate fluctuation  

15.01.2015 

REF: 38/02-ɘ-3 
Technical 
error 

a.Impact 
assessmen
t and 
valuation 
corrected       
b.Revaluati
on due to 
exchange 
rate 
fluctuation-
rejected  
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8 

272 15.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

19.01.2015 

REF: 38/02-Մ-10 
Technical 
error 

Corrected 

9 

230-2  15.12.2014 

a.Disagreement 
with impact 
assessment 
and valuation        
b.Request of 
revaluation due 
to exchange 
rate fluctuation  

19.01.2015 

REF: 38/02-ə-14 
Technical 
error 

a.Impact 
assessmen
t and 
valuation 
corrected       
b.Revaluati
on due to 
exchange 
rate 
fluctuation-
rejected  

10 

191 17.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

13.01.2015 

REF:38/02-Մ-14 
Technical 
error 

Corrected 

11 

214, 
245 

17.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

14.01.2015 

REF: 38/02-ɧ-14 
Not justified Rejected 

12 

235 26.12.2014 

Disagreement 
with impact 
assessment 
and/or 
valuation 

29.12.2014 

REF:38/02-ə-16 
 
30.01.2015 

REF: 38/02-ə-16 

Not justified Rejected 

13 

197266 26.12.2014 

a.Disagreement 
with impact 
assessment 
and/or 
valuation                
b.Request of 
revaluation due 
to exchange 
rate fluctuation  

21.01.2015REF:38/02-

20ել 
Technical 
error 

a.Impact 
assessmen
t and 
valuation 
corrected       
b.Revaluati
on due to 
exchange 
rate 
fluctuation-
rejected  

14 

231 09.01.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation 

02.02.2015 
sent to ADB via e-mail 

Not justified Rejected 

15 

 A group 
of 
Noragavit 
20 APS 

12.01.2015 

Request of 
revaluation due 
to exchange 
rate fluctuation 

21.01.2015 

REF:38/02-ɘ-1 

The request is not within 
PIU's competence. 
Government and ADB are 
studying the issue 
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16 

200 12.01.2015 

a.Disagreement 
with impact 
assessment 
and/or 
valuation                
b.Request of 
revaluation due 
to exchange 
rate fluctuation  

22.01.2015 

REF:38/02-Ն-1 
Not 
justified 

Rejected 

17 

255 13.01.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

21.01.2015 

REF:38/02-Ա-1 
Not 
justified 

Rejected 

18 

241 
254 

14.01.2015 

a.Request of 
alienation oh 
the whole 
property 
b.Disagreement 
with impact 
assessment 
and/or 
valuation   

01/38-1974հ 
02.02.2015 
 
38/02-16 
26.01.2015 

Not 
justified 

Rejected 

19 

176 14.01.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

02.02.2015 
sent to ADB via e-mail 

Not 
justified 

Rejected 

20 

189,216  15.01.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

21.01.2015REF:38/02-

Պ-1 
Technical 
error 

Corrected 

21 

231 
     
19.01.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

26.01.2015 

38/02-Գ-1 
Not 
justified 

Rejected 

22 

177 19.01.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

22.01.2015 

REF:38/02-ɧ-1 
Not 
justified 

Rejected 

23 

195 20.01.2015 

a.Disagreement 
with impact 
assessment 
and/or 
valuation                
b.Request of 
revaluation due 
to exchange 
rate fluctuation  

29.01.2015 

REF:38/02-Թ-1 
Not 
justified 

Rejected 



 

30 

 

24 

177 20.01.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

22.01.2015 

REF:38/02-ɧ-2 
Not 
justified 

Rejected 

25 

230-2  29.01.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

06.02.2015 

REF: 38/02-54ել 
Technical 
error 

Corrected 

26 

231 

09.02.2015 
 
PIU-
03.03.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

12.03.2015 
REF: 38/02-100 

Not 
justified 

Rejected 

27 

269 

 
17.02.2015 
 
PIU-
25.02.2015 

Request of 
alienation of 
the whole 
property 

09.03.2015 
REF: 38/02-93 

Not 
justified 

Rejected 

28 

219,264  27.02.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  09.02.2015sent to 

ADB via e-mail.Via 

REF:38/02-78ել the 
desc.prot was 
submitted to the AP 

Technical 
error 

Corrected 

29 

189, 
216  

02.02.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

03.02.2015 

REF:38/02-Պ-2 
Not 
justified 

Rejected 

30 

244, 
239 

11.03.2015 

Request of 
alienation of 
the whole 
property 

18.03.2015 
REF: 38/02-117 

Not 
justified 

Rejected 

31 

  13.03.2015 

Disagreement 
with impact 
assessment  

09.04.2015 
Not 
justified 

Rejected 



 

31 

 

32 

269 

RA president 
18.03.15 
 
PIU 
01.04.2015 

Request of 
alienation of 
the whole 
property 

02.04.2015 

REF:38/02-Ա-4 
Not 
justified 

Rejected 

33 

196 08.04.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

09.04.2015 

REF: 38/02-ɦ-1 
Not 
justified 

Rejected 

34 

222 15.04.2015 

Disagreement 
with impact 
assessment 
and/or 
valuation  

29.04.2015 

REF: 38/02-Գ-2 
Technical 
error 

Corrected 

 


