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Project Administration Manual Purpose and Process 
 

1. The project administration manual (PAM) describes the essential administrative and 
management requirements to implement the project on time, within budget, and in 
accordance with Government and Asian Development Bank (ADB) policies and procedures. 
The PAM should include references to all available templates and instructions either 
through linkages to relevant URLs or directly incorporated in the PAM. 
 

2. The Ministry of Water Resources and Meteorology, which is both the executing and 
implementing agency is wholly responsible for the implementation of ADB financed 
projects, as agreed jointly between the borrower and ADB, and in accordance with 
Government and ADB’s policies and procedures. ADB staff is responsible to support 
implementation including compliance by the MOWRAM of their obligations and 
responsibilities for project implementation in accordance with ADB’s policies and 
procedures. 
 

3. At loan negotiations the borrower and ADB shall agree to the PAM and ensure consistency 
with the Loan agreement. Such agreement shall be reflected in the minutes of the Loan 
Negotiations. In the event of any discrepancy or contradiction between the PAM and the 
Loan Agreement, the provisions of the Loan Agreement shall prevail. 

 
4. After ADB Board approval of the project's report and recommendations of the President 

(RRP) changes in implementation arrangements are subject to agreement and approval 
pursuant to relevant Government and ADB administrative procedures (including the Project 
Administration Instructions) and upon such approval they will be subsequently incorporated 
in the PAM. 

  
 

 



Abbreviations 
 

ADB = Asian Development Bank 
AFS = audited financial statements 
DMF = design and monitoring framework 
EARF = environmental assessment and review framework 
EIA = environmental impact assessment 
EMP = environmental management plan 
ESMS = environmental and social management system 
GACAP = governance and anticorruption action plan 
GDP = gross domestic product 
ICB = international competitive bidding 
IEE = initial environmental examination 
LAR = land acquisition and resettlement 
LIBOR = London interbank offered rate 
NCB = national competitive bidding 
NGOs = nongovernment organizations 
PAI = project administration instructions 
PAM = project administration manual  
PIU = project implementation unit 
PMU = project management unit 
QBS = quality based selection 
QCBS = quality- and cost based selection 
RRP = report and recommendation of the President to the Board 
SBD = standard bidding documents 
SOE = statement of expenditure 
SPS = Safeguard Policy Statement  
SPRSS = summary poverty reduction and social strategy 
TOR = terms of reference 
   



 
 

 
 

I. PROJECT DESCRIPTION 
 

A.  Rationale 
 
1. The project will help the Government of Cambodia increase agricultural production by 
rehabilitating, modernizing, and climate-proofing selected irrigation systems in Kampong Thom 
and Battambang provinces. Subprojects will be undertaken to (i) enhance the efficiency and 
climate resilience of irrigation systems, and (ii) improve water resource management by building 
the capacity of government agencies and of farmer water user communities (FWUCs) so that 
they can operate and manage the irrigation systems better. The project will contribute to 
achieving targets of the Government’s Rectangular Strategy on Growth, Employment, Equity 
and Efficiency 2014–2018. The strategy aims to develop and expand the country’s irrigated land 
and manage its water resources more effectively by improving existing irrigation systems, 
making water user communities more efficient, and reducing the vulnerability of the Cambodia’s 
people to disasters caused by natural hazards.   
 
B. Impact and Outcome 

 
2. The impact will be inclusive economic growth through agriculture and irrigation, in line 
with phase 3 of the government’s Rectangular Strategy on Growth, Employment, Equity, and 
Efficiency for 2014–2018. The outcome will be water and agriculture productivity enhanced in 
the project areas. 
 
C. Outputs 
 
3. Output 1: Enhanced efficiency and climate resilience of irrigation systems in the 
project areas. The project will support rehabilitation, modernization, and climate proofing of at 
least three irrigation systems to increase the cultivated area in the project areas in Kampong 
Thom and Battambang provinces to 29,500 ha.1 It will (i) rehabilitate the undersluices and the 
spillway of the Taing Krasaing headworks, 22-kilometers (km) main Taing Krasaing canal, and 
48.0 km of secondary and tertiary canals; (ii) install a pumping system and associated 
distribution channels to lift water by a maximum of 3 meters for 2,960 ha of developed rain-fed 
land in the Taing Krasaing system command area; (iii) rehabilitate the Prek Chik headworks 
(including raising the spillway by 1.5 meters), 28-km main Prek Chik canal, and 70.2 km of 
secondary and tertiary canals to cover 10,400 ha net irrigated area; (iv) install structures and 
gauges for water measurement, control, and distribution on the Taing Krasaing and Prek Chik 
system’s main and distribution canals; (v) improve drainage facilities for 1,800 ha to climate 
proof the irrigation facilities against floods; (vi) carry out laser land leveling of 2,000 ha; (vii) 
improve 21,000 ha of land through irrigation, drainage, and/or flood protection; and (viii) conduct 
feasibility studies, design, and improvement works for the O Kra Nahk irrigation system serving 
about 1,500 ha in Kampong Thom province, and other noncore subprojects.2 
 
4. Output 2: Improved water resource management. The project will organize FWUCs 
and provide gender-inclusive training to FWUC members on (i) O&M of canals, (ii)  
management of FWUCs, (iii) issues related to climate variability and change, and (iv) water 
management. It will also involve them in the design and implementation of subprojects. It will 

                                                
1
 Feasibility studies have been completed for the Taing Kraisang and Prek Chik irrigation systems. The feasibility 

study for the O Kra Nahk irrigation system will be carried out during project implementation.  
2
 If savings remain from the loan proceeds after awarding the contracts for the three identified subprojects, the 

project may finance more subprojects. 
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install hydrometeorological stations in the watersheds and establish canal flow measurement 
systems. The project will train staff of the Ministry of Water Resources and Meteorology 
(MOWRAM), MOWRAM’s Department of Farmer Water User Communities (DFWUC), provincial 
departments of water resources and meteorology (PDWRAMs), the FWUCs, and the MAFF on 
(i) modern canal operation techniques, (ii) irrigation scheduling, (iii) watershed management, 
and (iv) water management. It will also strengthen their awareness of climate resilience in water 
resource management. The project will modernize canal operations, undertake irrigation 
scheduling, and integrate the scheduling with the canal flow gauging system to manage 
supplies, particularly during droughts. It will also design joint reservoir operations for (i) Stung 
Chinit and Taing Krasaing reservoirs in Kampong Thom, and (ii) Bassac and Dauntri reservoirs 
in Battambang. This will improve water-sharing arrangements between linked systems and 
ensure equitable distribution, particularly during droughts. 
 

II. IMPLEMENTATION PLANS 
 
A. Project Readiness Activities 
 
5. Project readiness activities and their expected completion dates are shown in Table 1. 

 
Table 1:   Project Readiness Activities 

 
2015 2016 

 

Indicative Activities Jun Jul Aug Sep Oct Nov Dec Jan Feb 
Who is 
responsible 

Fact finding mission X 
        

ADB/RGC 

Advance contracting actions
a
 

  
X X X X X 

  
MOWRAM 

Establish project implementation 
arrangements

b
 

X 
        

MOWRAM 

ADB Board approval 
   

X 
     

ADB 

Loan signing 
     

X 
   

ADB/RGC 

Government legal opinion provided 
      

X 
  

MEF 

Government budget inclusion  X 
        

MEF 

Loan effectiveness 
       

X 
 

ADB/MEF 

ADB = Asian Development Bank; MEF = Ministry of Economy and Finance; MOWRAM = Ministry of Water 
Resources and Meteorology; RGC = Royal Government of Cambodia  
a  

Bids for the core subproject works and goods have been invited and shall be evaluated before loan effectiveness. 
Expression of Interest for project implementation and management consultants has been invited. Proposals will be 
evaluated before the loan effectiveness. 

b
  PMU was established before PPTA and PPMS is developed. 
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B. Overall Project Implementation Plan  

Activities 
2016 2017 2018 2019 2020 2021 

Qtr Qtr Qtr Qtr Qtr Qtr 

  1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

1. Recruitment of PMIC and 
procurement of office equipment 
and furniture 

 

                                             

2. Award of Taing Krasaing Main 
Canal Contract 

  
                                              

3. Construction of Taing Krasaing 
main canal 

  
  
                                            

4. Detailed Engineering Design of 
the other subprojects 

    
 

  
                                        

5. Award of Contracts                                                 

6. Construction                                                 

7. Procurement and installation of 
hydro-meteorological equipment 

  
 

                     

8. Joint reservoir operations 
adopted 

  
 

                     

9. LARP activities                                                 

10. GAP Activities                                                

11. Environmental Assessment and 
Management Activities 

  
  

                                            

12. Formation of FWUCs                                               

13. Training of FWUCs                                                 

14. PPMS         
 
▼ 

  
 
▼ 

  
 
▼ 

  
 
▼ 

  
 
▼ 

  
 
▼ 

  
 
▼ 

  
 
▼ 

  
 
▼ 

  
 
▼ 
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III. PROJECT MANAGEMENT ARRANGEMENTS 

 
A. Project Implementation Organizations – Roles and Responsibilities 
 
6. Ministry of Water Resources and Meteorology (MOWRAM) will be the executing agency 
and its Department of Farmer Water User Communities (DFWUC) will be the implementing 
agency. A PMU has been established in DFWUC before commencement of the project 
preparatory technical assistance (PPTA). The PMU is headed by a Project Director who is the 
Deputy Director General for Technical Affairs in DFWUC and a Project Manager who is the 
Director of the DFWUC. The PMU was fully involved in the preparation of the project. For 
implementation of the project, the PMU will be composed of 24 designated personnel from 
MOWRAM, MAFF, DHRW, and PDWRAMs of Kampong Thom and Battambang provinces. 
MAFF staff will coordinate the land levelling and other supporting activities to be provided from 
the Climate-Resilient Rice Commercialization Sector Development Program including access to 
quality seed and agriculture value chain facilities and services. PDWRAMs will be responsible 
for coordinating all field activities with FWUCs and DFWUC. DHRW will coordinate installation, 
operation, and data collection of hydro-meteorological stations. A steering committee, chaired 
by H.E. Minister MOWRAM and comprising senior officials from MOWRAM, MAFF, MEF and 
Provincial Governor’s Office of Kampong Thom and Battambang, will oversee the project 
implementation and management and provide policy guidance except in the land acquisition 
and resettlement, which shall be the responsibility of the Inter-Ministerial Resettlement 
Committee (IRC). Resettlement and land acquisition will be implemented by and under the 
management of the IRC chaired by MEF with membership from the representatives of relevant 
line ministries in close cooperation with the Kampong Thom and Battambang Provincial 
Resettlement Sub-committees. The PMU will be responsible for planning, implementation, 
organization, monitoring and reporting of the project. The PMU will be supported by the PMIC. 
The PMIC will comprise 58 person-months of international and 610 person-months of national 
experts to provide technical support to the PMU to efficiently manage and implement the 
project. ADB’s Guidelines on the Use of Consultants (2013, as amended from time to time) will 
be used for recruiting the consulting firms. The anticipated procurements include small and 
large works contracts, which will be procured by using ADB’s national and international 
competitive bidding methods for ADB’s financed subprojects. An imprest account will be 
maintained at the PMU level for ADB’s loan and government funds. 
 

Project Implementation 
Organizations Management Roles and Responsibilities 

  
Project Steering Committee Oversee project and provide policy guidance. 

Chair: Minister, MOWRAM 
Secretary: Deputy Director General, DFWUC/Project Director  
 
Members: 

Secretary of State, MOWRAM 
Under Secretary of State, MEF 
Under Secretary State, MAFF 
Provincial Governor’s Offices (Battambang and Kampong Thom) 
 

  
Ministry of Water Resources 
and Meteorology 
(MOWRAM) 

Executing Agency 
Overall supervision and guidance on implementation of the project. 
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Project Implementation 
Organizations Management Roles and Responsibilities 

  
DFWUC in MOWRAM (PMU) 
 

Implementing Agency 

 Procure civil works and goods 

 Supervise execution of works. 

 Payments to contractors/consultants/suppliers 

 Operate imprest account 

 Recruit and supervise PMIC 

 Maintain project accounts and accurate records of both financial 
and physical progress 

 Provide to ADB and MEF quarterly progress reports and six-
monthly PPMS reports 

 Provide to ADB and MEF audited financial statements duly audited 
as per the loan agreement 

 Ensure compliance with social and environmental safeguards as 
per ADB’s SPS 2009 

 Implement gender action plan 

 Submit internal safeguards monitoring reports 

 Prepare resettlement plans 
  

  
Project Management and 
Implementation Consultants 
(PMIC) 

 Carry out field surveys, engineering studies, detailed design, 
preparation of engineering drawings 

 Assist PMU in preparing bid documents including design, review of 
design/specification 

 Assist PMU in bids evaluation/contracts award/ Support 
preparation, implementation and monitoring of safeguards 
activities. 

 Support PMU in complying with LARF and EARF 

 Assist PMU in execution and supervision of works 

 Assist PDWRAM in mobilizing FWUCs 

 Provide trainings to FWUCs 

 Certify payments of works 

 Ensure quality of construction and adherence to design 
specifications 

 Help PMU in maintaining project accounts 

 Prepare quarterly progress reports and PPMS 

 Assist PMU in implementing GAP 

 Provide on-job capacity building to MOWRAM, PDWRAM and 
MAFF 

 Carry out hydrological studies and design joint reservoir operation 
of Stung Chinit and Taing Krasaing reservoirs, and Bassac and 
Dauntri reservoirs 

 Design and implement modern canal operations system 
 

  
Provincial Departments of 
Water Resources and 
Meteorology (PDWRAMs)  

Under the supervision of DFWUC, MOWRAM, respective PDWRAM 
supervise the establishment and strengthening of the FWUCs at the 
irrigation system level and provide support in project implementation 
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Project Implementation 
Organizations Management Roles and Responsibilities 

  

Farmer Water User 
Communities (FWUCs) 
 

 Participate in the subprojects’ design and implementation 

 Manage and operate distribution canals in close coordination with 
the PDWRAMs. 

 Take over the roles and responsibilities as per the Sub-decree on 
role and responsibilities of FWUCs 

 Represent the interest of the project beneficiaries and coordinate 
closely with the PDWRAMs and PMU regarding project 
implementation at project level. 

Inter-Ministerial 
Resettlement Committee 
(IRC) 
 

 Endorse the resettlement plans  

 Implement land acquisition and resettlement activities 

 Recruit external monitoring agency for safeguards 

 Ensure timely payment of compensations to the affected persons 

  

Asian Development Bank  provide financing for the project cost through an ADF Loan 

 monitor project implementation progress 

 monitor project arrangements, disbursement, procurement, 
consultant selection, and reporting 

 monitor schedules of activities, including funds flow  

 review compliance with agreed procurement procedures 

 timely review documents that require ADB’s approval  

 review compliance with loan covenants 

 monitor compliance with safeguards procedures 

 monitor project conformity with ADB’s anti-corruption policies 

 undertake periodic review missions, including midterm review 
jointly, with the Government 

 
B. Key Persons Involved in Implementation  
 
Executing/Implementing 
Agencies  Names of Key Personnel 

  
Ministry of Water Resources 
and Meteorology 
(MOWRAM) 

H.E. Chann Sinath  
Deputy Director General Technical Affairs Department of FWUC, 
MOWRAM 
Mobile No: (855) 12 528777  
Email address: channsinath78@gmail.com 
Office Address: 364 Monivong Blvd, Khan Chamkamorn 
Phnom Penh, Cambodia 

  
Asian Development Bank Jiangfeng Zhang 

Director 
Environment, Natural Resources and Agriculture Division, Southeast 
Asia Department (SEER)  
Telephone No. +632-4444 local 6234 
Email address: jzhang@adb.org 

  
 Raza M. Farrukh 

Water Resources Specialist/Mission Leader (SEER) 
Telephone No. + (632) 632-4444 local 5270 
Email address: rfarrukh@adb.org 
 

mailto:channsinath78@gmail.com
mailto:jzhang@adb.org
mailto:rfarrukh@adb.org
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C. Project Organization Structure  
 

Figure 1: Project Organization Structure 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Project Steering Committee 

MOWRAM - EA 

PDWRAM 

FWUCs 

PMIC DFWUC - IA 
 

IRC 
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D. Project Management Unit Staff at MOWRAM 
 

SN  Name Designation Role 

1 H.E. Chann Sinath Deputy Director General, Technical 
Affair, DFWUC 

Project Director 

2 Mr. Huy Vantha Director, DFWUC Project Manager 

3 Mr. Mao Hak Deputy Director General for Technical 
Affair, DHRW 

Hydrology Officer 

4 Mr. Sreng Sotha Officer, DHRW Hydrology Assistant 

5 Mr. Um Rina Director of Department of 
Meteorology 

Meteorology Officer 

6 Mr. Phan Sophy Chief, Instrument & Equipment 
Management Office 

Meteorology Assistant 

7 Mrs. Bun Sida Vice Chief, Training and Research, 
DFWUC 

Administrative / 
Financial Officer 

8 Mr. Kim Vann Officer, Training and Research, 
DFWUC 

Administrative / 
Financial Assistant 

9 Mr. Keo Sovathapheap Deputy Director, DFWUC Technical / Safeguards 
Officer 

10 Mr. Im Soursdey Vice Chief, DFWUC Technical Assistant 

11 Mr. Srun Sokhom Deputy Director General, MAFF Agriculture Officer 

12 Mr. Chea Hong Chief Office of Agricultural Irrigation, 
MAFF 

Agriculture Assistant 

13 Mrs. Im Chinda Vice Chief, DFWUC Gender Officer 

14 Mrs. Laing Sokim Vice Chief, Training and Research, 
DFWUC 

Procurement Officer 

15 Mr. Sran Chheav Chief, Administrative Office Procurement Assistant 

16 Mr. Sok Boren Officer, Administrative Office Procurement Assistant 

17 Mr. Tan Naren Chief, DFWUC  FWUC Officer 

18 Mrs. Kheth Chivy Officer, Training and Research, 
DFWUC 

FWUC Assistant 

19 Mrs. Nhim Sophea Officer, Training and Research, 
DFWUC 

FWUC Assistant 

20 Mr. Long Phalkun Director, PDWRAM Battambang 
Province 

Battambang Technical 
Officer 

21 Mr. Peng Sophy  Irrigation Officer, PDWRAM 
Battambang Province 

Battambang Technical 
Assistant 

22 Mr. You La Director, PDWRAM Kampong Thom 
Province 

Kampong Thom 
Technical Officer 

23 Mr. Hak Puthy Deputy Director, PDWRAM Kampong 
Thom Province 

Kampong Thom 
Technical Assistant 

24 Mr. He Keun Irrigation Officer, PWDRAM Kampong 
Thom Province 

Kampong Thom 
Technical Assistant 
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Figure 2: Project Management Unit Organizational Chart 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Source: MOWRAM, 2015. 
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E. Implementation Procedures  
 
7. The core subproject Taing Krasaing main canal is designed and ready for bidding. The 
feasibility studies of Taing Krasaing in Kampong Thom province and Prek Chik in Battambang 
province have been done. Detailed designs of both main canals are ready for bidding. Bidding 
of Taing Krasaing main canal will be started before loan effectiveness but Prek Chik main canal 
bids will be invited after water availability study of Bassac reservoir is completed. Detailed 
engineering design of distribution system of both irrigation systems will be done by the PMIC 
canal systems in phases. After completion of design of each phase, the contract for construction 
will be awarded by the PMU. FWUCs will be formed and trained and involved in the design 
process. Feasibility study of O Kra Nahk irrigation system in Kampong Thom province and other 
non-core subprojects will be carried out by the PMIC. The subprojects will be assessed on the 
following selection criteria before making final decision for investments.  

(i) Category B or less in terms of environmental impact as defined in the SPS [do 
not have any significant environmental impact]; 

(ii) Category B or less in terms of involuntary resettlement impact as defined in the 
SPS [do not cause involuntary resettlement and land, if required, will be within 
the permissible limits for Category B; 

(iii) Category C in terms of indigenous peoples impact as defined in the SPS [do not 
have any impact on indigenous peoples]; 

(iv) Irrigation system has low irrigation efficiency and water productivity, and would 
have scope for substantial enhancement of both irrigation efficiency and water 
productivity;  

(v)  Subproject should involve only rehabilitation of existing systems or related 
schemes and should not involve construction of new systems;  

(vi) Subproject should be located outside the Tonle Sap basin;  
(vi) Subproject should involve rehabilitation of both primary and secondary canals to 

ensure that water reached the farm;  
(vii) Subproject should not be covered by other ongoing or proposed projects 

financed by ADB or any other Development Partner;  
(viii) Beneficiaries should include sharecroppers, poor farmers, and women farmers; 

and  
(ix) Subproject should be economically viable; and technically, socially and 

environmentally feasible. The economic internal rate of return (EIRR) of each 
subproject should be greater than 12% 

 
8. In case a subproject is not considered eligible as per above criteria, PDWRAM and 
MOWRAM will propose other subprojects, that will also undergo same assessment. 
 
9. After a subproject is assessed eligible and feasible as per the selection criteria, the 
feasibility study will be submitted for ADB’s concurrence prior to start of bidding process.  

 
10. After the detailed design, bidding documents will be prepared by the PMU with support 
from PMIC and bidding will be done according to the methods and procedures defined in the 
procurement plan. PMU will award the contracts and PDWRAMs and PMIC will be responsible 
for on-site supervision of works. 
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IV. COSTS AND FINANCING 
 
11. The total project cost is estimated at $66.12 million. The Government has requested a 
loan of SDR43,121,000 [$60.0 million equivalent] in various currencies from ADB’s Special 
Funds Resources (ADF) to help finance the project. The loan will have a 32-year term, including 
a grace period of 8 years, an interest rate of 1.0% per annum during the grace period and 1.5% 
per annum thereafter, and such other terms and conditions set forth in the draft loan agreement. 
 
12. The ADB loan represents 90.7% of total project costs. It will be utilized for civil works, 
hydrometeorology equipment, vehicles, office equipment, furniture, consulting services, and 
incremental operating cost. The government will also borrow for financing charges during 
implementation. ADB will finance taxes and duties on ADB financed expenditures except civil 
works. 
 
13. The Government will finance the equivalent of $6.12 million (9.3% of total project costs), 
from the central government budget allocations. The Government counterpart funds will be for 
(i) salaries of government staff working for the project, (ii) land acquisition and resettlement, and 
(iii) taxes and duties on civil works through exemption.  
 
A. Detailed Cost Estimates by Expenditure Category  

    
Amount 

($ millions) 
%  of Total 
Base Cost 

A.  Base Costs     

1 Civil Works 45.14  84.7% 

2 Hydrometeorology Equipment 1.20  2.3% 

3 Office Equipment, Furniture and Vehicles  1.00  1.9% 

4 Consulting Services  4.85  9.1% 

5 Incremental Operating Cost  0.50  0.9% 

6 Land acquisition and resettlement 0.58  1.1% 

    Subtotal (A) 53.26  100.0% 

      

 B.  Contingencies   

1 Physical Contingencies 4.94  9.3% 

2 Price Contingencies 6.30  11.8% 

    Subtotal (B) 11.24  21.1% 

      

 C.  Financing Charges During Implementation     

1 Interests During Implementation 1.62  3.0% 

    Subtotal (C) 1.62  3.0% 

 Total Cost (A+B+C)  66.12  124.1% 

Note: Some total may not sum up due to rounding off of decimals. 
Source: ADB staff estimates. 
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B. Allocation and Withdrawal of Loan Proceeds  
 

No. Category 
Amount 
($ million) 

Percentage and Basis for Withdrawal 
from the Loan Account 

   1  Civil Works  41.02  100% of total expenditure claimed
* 
 

   2  Hydrometeorology Equipment 1.20  100% of total expenditure claimed  

   3  Office Equipment, Furniture and Vehicle 1.00  100% of total expenditure claimed  

   4  Consulting Services 4.85  100% of total expenditure claimed  

   5  Incremental Operating Cost 0.25  100% of total expenditure claimed  

   6  Interests During Implementation 1.62  100% of amount due  

   7  Unallocated 10.06  
 

 
Total  60.00 

 
* 
Exclusive of local taxes and duties imposed within the territory of the Borrower. 

Source: ADB staff estimates. 
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C. Detailed Cost Estimates by Financier (in $ million) 
 

   
ADB Government 

 
  

  
Items Amount % Amount 

Taxes 
and 

Duties 
Total % 

TOTAL 

A.  
 

Base Costs 
   

 
 

  
  1 Civil Works 41.02 90.9 - 4.12 4.12 9.1 45.14 

  2 Hydrometeorology Equipment 1.20 100.0 - - - - 1.20 

  3 Office Equipment, Furniture and Vehicles 1.00 100.0 - - - - 1.00 
  4 Consulting Services 4.85 100.0 - - - - 4.85 
  5 Incremental Operating Cost

a
 0.25 50.0 0.24 0.01 0.25 50.0 0.50 

  6 Land acquisition and resettlement - 0.0 0.58 - 0.58 100 0.58 

    Subtotal (A) 48.32 90.7 0.82 4.13 4.94 9.3 53.26 

    
 

 
 

 
 

   
B.  Contingencies 

     
  

  1 Physical Contingencies 4.38 88.8 0.55 - 0.55 11.2 4.94 

  2 Price Contingencies 5.67 90.0 0.63 - 0.63 10.0 6.30 

    Subtotal (B) 10.06 89.5 1.18 - 1.18 10.5 11.24 

    
      

  
C.           
  1 Interests During Implementation 1.62 100.0 - - - - 1.62 

    Subtotal (C) 1.62 100.0 - - - - 1.62 

 Total Cost (A+B+C) 60.00 90.7 2.0 4.13 6.12 9.3 66.12 
Some total may not sum up due to rounding off of decimals. 
Source: ADB staff estimates. 
a 

 ADB will finance the office operations cost while the government will finance supplementary salary of PMU staff. The audit cost will be shouldered by 
the government as part of the total audit cost for a pool of ADB projects. The cost cannot be determined on a per project basis. 
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D. Detailed Cost Estimates by Outputs/Components (in $ million) 
 

  Item TOTAL  
OUTPUT 1 OUTPUT 2 Project Management  

Amount % Amount % Amount  %   

 A.  Base Costs 
  1 Civil Works 45.14 45.14 100.0 - 0.0 - 0.0 
  2 Hydrometeorology Equipment 1.20 - 0.0 1.20 100.0 - 0.0 
  3 Office Equipment, Furniture and Vehicles 1.00 1.00 100.0  - 0.0 - 0.0 
  4 Consulting Services 4.85 4.09 84.3 0.11 2.3 0.64 13.2 
  5 Incremental Operating Cost 0.50 - 0.0 -   0.0 0.50 100.0 

  6 Land Acquisition and Resettlement 0.58 0.58 100.0 -    0.0 - 0.0 

    Subtotal (A) 53.26 50.80 95.4 1.31 2.5 1.14 2.1 

    
 

 
      

B. Contingencies 
  1 Physical Contingencies 4.94 4.87 98.7 - 0.0 0.06 1.3 

  2 Price Contingencies 6.30 6.18 98.1 0.01 0.2 0.12 1.9 

    Subtotal (B) 11.24 11.05 98.3 0.01 0.1 0.18 1.6 

    
  

      
C. Financing Charges During Implementation 
  1 Interests During Implementation 1.62 1.57 96.9 0.05 3.1 0.00 0.0 

    Subtotal (C) 1.62 1.57 96.9 0.05 3.1 0.00 0.0 
 Total Cost (A+B+C)  66.12 63.42 95.9 1.38 2.1 1.32 2.0 

 Note: Some total may not sum up due to rounding off of decimals. 
 Source: ADB staff estimates. 
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E. Detailed Cost Estimates by Year (in $ million) 
 

    Items 
Total 
Cost 

2016 2017 2018 2019 2020 2021 

A.  Base Costs 
       1 Civil Works 45.14 4.51 4.51 6.77 9.03 11.28 9.03 

2 Hydrometeorology Equipment 1.2 1.20 - - - - - 
3 Office Equipment, Furniture and Vehicle 1.00 1.00 - - - - - 
4 Consulting Services 4.85 0.50 0.48 0.72 0.96 1.21 0.96 
5 Incremental Operating Cost 0.50 0.08 0.08 0.08 0.08 0.08 0.08 
6 Land acquisition and resettlement 0.58 0.58 - - - - - 

    Subtotal (A) 53.26 7.88 5.08 7.58 10.08 12.57 10.08 
        

       B.  Contingencies 
       1 Physical Contingencies 4.94 0.74 0.47 0.70 0.93 1.16 0.93 

2 Price Contingencies 6.30 0.21 0.27 0.65 1.22 1.98 1.97 
    Subtotal (B) 11.24 0.95 0.74 1.35 2.15 3.14 2.90 
        

       C.  Financing Charges During Implementation 
1 Interests During Implementation 1.62 0.04 0.11 0.18 0.29 0.43 0.57 

    Subtotal (C) 1.62 0.04 0.11 0.18 0.29 0.43 0.57 
 Total Cost (A+B+C)  66.12 8.87 5.93 9.12 12.52 16.15 13.54 

Note: Some total may not sum up due to rounding off of decimals. 
Source: ADB staff estimates. 
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F. Contract and Disbursement S-curve  
 
14. The graph below shows contract awards and disbursement over the life of the project, 
and annually based on the contract awards and disbursement projections. 
 

Figure 3: Contract and Disbursement S-curve 
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G. Fund Flow Diagram 
 
15.  The figure below shows how the funds will flow from ADB and the Borrower to 
implement project activities. 
 

Figure 4:   Fund Flow Diagram 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Legend: 
 
 
 
 

Imprest Fund 

Direct Payment 

Imprest Account at NBC 

 

 Civil works 

 Consulting Services  

 Vehicle and equipment 

  PMU in DFWUC, MOWRAM 

Direct Payments 
over $100,000a  

Under $100,000 

  Civil works 

  Consulting Services  

 Incremental Operating Expenses 

 Vehicle and equipment 

Asian Development Bank 

MEF 

DFWUC = Department of Farmer Water User Communities; MEF = Ministry of Economy and Finance, MOWRAM 
= Ministry of Water Resources and Meteorology; NBC = National Bank of Cambodia  
Source: Asian Development Bank and the Government of Cambodia.  
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V. FINANCIAL MANAGEMENT 

A. Financial Management Assessment 
 
16. The financial management assessment (FMA) report (Supplementary Document 17) was 
prepared in accordance with the FMA technical guidance note (ADB, 2015). It was initially 
updated by a consultant, from the FMA done by the MOWRAM in 2014  and finalized by the 
ADB’s Senior Financial Management Specialist, during a fact-finding mission, from 22 to 26 
June 2015. This FMA incorporates the financial management internal control and other risk 
assessment required by the guidance. It may need to be amended further to reflect subsequent 
developments and agreements during the project implementation. The FMA preparatory 
activities included reviewing documents, interviewing staff of government agencies, consultants, 
beneficiaries and other stakeholders, and completed with inputs from other references through 
desk studies. 
 
17. The purpose of this assessment was to determine the robustness of the accounting, 
financial controls and internal audit arrangements, and the capability of the executing and 
implementing agencies to meet all the fiduciary requirements which are set out in the loan 
agreement, and other project documents. The FMA has assessed the executing and 
implementing agencies and financial arrangements, financial responsibilities and perceived 
financial risks and risk management. This FMA also provides guidance to the executing and 
implementing agencies for mitigation measures to ensure the effective project performance, 
following country laws and regulations as well as ADB’s requirements.  The executing and 
implementing agencies have worked in the past with ADB and are currently implementing 
several ADB funded projects. MOWRAM is also part of the government’s comprehensive Public 
Financial Management Reform Program (PFMRP) which is being supported by an ADB Grant.3 
The executing agency has the experience and capacity to administer the imprest fund and SOE 
procedures. 

 
18. Summary of the assessment: The FMA overall is rated as “Moderate” and is expected to 
become “Low” with mitigating measures.  General environment for public financial management 
(PFM) in Cambodia is generally satisfactory due to large extent to the standardized policies and 
guidelines which are implemented for all externally financed projects and programs. The 
following tables present the risk summary for both inherent- and project risks. 

 
Table 2: Inherent and Project Risks 

Risk Description 
Risk 

Assessment 
Mitigation Measures 

or Risk Management Plan 

I. Inherent Risks 

A. Country Specific:  PFM: (i) low 
accountability for public expenditure and 
service delivery; (ii) inadequate 
delegation and build-up of capacity in 
SNAs; (iii) weak Internal audit and 
internal controls: (iv) External audit 
capacity is improving, but remains 
weak.  
 
Procurement: risks of inefficiencies and 

Moderate (i) expand technical assistance under the CPS 
to additional priority ministries including 
MOWRAM; (ii) continue to support 
decentralization and PFM reforms for SNAs; 
(iii) provide capacity building for internal audit; 
and (iv) support the NAA in addressing audit 
findings and follow up on recommendations. 

 

Improve the government’s standard operating 

                                                
3
 Grant No. 0222-CAM(SF): Public Financial Management for Rural Development Program, Subprogram 2. 
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Risk Description 
Risk 

Assessment 
Mitigation Measures 

or Risk Management Plan 

irregularities in procurement for line 
ministries and SNAs, including e-
procurement, complaint handling 
mechanisms, and stronger institutions 
and human capacity. 
 
 
Corruption: (i) The ACU faces significant 
challenges to effectively implement the 
Anti-Corruption Law and systemically 
address corruption. 

procedures, procurement manual, and FM 
manual; deliver training on ADB’s guidelines 
and procurement procedures; and continue to 
identify procurement risks and implement 
mitigation measures. 

 

In coordination with other DPs and NGOs, 
ADB will continue to support the ACU in 
fulfilling its mandate. 

B. Entity Specific:  Lack of control in 
budget execution; accounting and 
reporting, and budget credibility. 
 

Moderate CARM/ MEF/ MOWRAM to continue to 
monitor the progress and results of ADB Grant 
No. 0222-CAM(SF)

4
: Strengthening Public 

Financial Management for Rural Development 
Program (PFMRDP) covering 3 ministries 
including MOWRAM. These rural 
development ministries are being supported in 
budget preparation and execution, financial 
management and accounting, procurement, 
internal audit development, and in monitoring 
and evaluation. 

Overall Inherent Risk Moderate  

II. Project/Control Risks   

Executing/Implementing entity: Potential 
corruption due to weakness in internal 
control and external control of the 
Project  

Moderate MOWRAM will require all contractors /bidders, 
suppliers and consultants to sign declarations 
of ethical conduct; strengthen transparency 
through posting project information on the 
executing agency websites; develop complaint 
handling mechanisms; strict monitoring and 
enforcement of procurement procedures and 
contracts; and joint investigation by the NAA 
and the ADB’s Office of Anticorruption and 
Integrity on irregularities. 

Fund Flows: - The PMU Finance Officer 
is familiar with FMM, but she has not yet 
received training on ADB’s LDH. 

Moderate Provide training on ADB’s LDH  for the 
Finance Officer and her staff as part of the 
PMU consultancy package within six months 
of loan effectiveness; Most funds will flow 
through ADB direct payments  

Staffing: Lack of capacity (number and 
skills) of  staff for finance unit 

Moderate Start the selection process for the PMU 
Project Accountant, who is experienced in 
ADB disbursement procedures, to be 
appointed before loan effectiveness, 
preferably from Department of Finance of 
MOWRAM, Loan consultants will be engaged 
within three months of loan effectiveness to 
assist with project management, including 
project financial management. 

Accounting policies and Procedures: 
The duties of finance officer are not 
segregated between preparing orders 

Moderate Once assigned to the PMU, the Project 
Accountant can handle preparing orders 
leaving the Finance Officer to be responsible 

                                                
4
 Grant agreement was signed on 22 October 2010. 
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Risk Description 
Risk 

Assessment 
Mitigation Measures 

or Risk Management Plan 

and making payments. only for making payments. 

Internal Audit: 
Limited capacity in internal audit 

Moderate MOWRAM will include the project to be 
subject to internal audit to ensure that the 
organization’s Internal Audit Unit carries out 
regular reviews of the internal control 
processes.  

External Audit 
Lack of analysis in reviewing 
transactions and interpreting the project 
financial statements. 

Moderate PMU will work with MEF to update the TOR 
and to engage external auditors who can 
provide qualified staff to audit the project 
accounts 

Reporting and Monitoring: Finance 
Officer has limited capacity to prepare 
Financial Management Reports (FMRs) 
and The current project reporting does 
not have the capacity to link the 
financial information with the project’s 
physical progress. 
 

Moderate The PMU Finance Office’s capacity to prepare 
FMRs can be improved by on the job training 
conducted by the finance consultant to be 
provided by the Loan consultancy package. 

Information System: (i) PMU has no 
accounting software to record 
accounting transactions and generates 
FMRS) automatically: (ii) There have 
been major improvements in the 
information system as a result of the 
PFMRD. This includes a new Chart of 
Accounts and implementation of a 
computerized system.   

Moderate PMU to coordinate with the Finance 
Department for installation of this software at 
the PMU and operated using double entry 
accounting procedures will allow transactions 
to be traced and followed during audit 

Overall Project/ Control Risk Moderate  

Overall (Combined) Risk Moderate  The implementation of mitigation actions as 
proposed will reduce to risk to low. 

ADB = Asian Development Bank, DP = development partners, FM = financial management, FMIS = FM information 
system, MEF = Ministry of Economy and Finance, NAA = national audit authority, NGOs = non-governmental 
organizations, OECD = Organization for Economic Co-operation and Development PFM = public financial 
management, SNAs = sub-national authorities. 
Source: Asian Development Bank. 

 
19. As details in FMA report, risk management actions include measures to support fund 
flow arrangement including procurement oversight and strengthen financial management skills 
have been prepared to avoid potential problems. These include (i) strengthen sector governance 
and FM through comprehensive reforms to develop sector-wide national programs and support 
for FM and accountability - based bottom up planning and good governance at all levels; (ii) will 
develop accounting and monitoring systems to a standard format; Reform of the assets 
registration and management; and (iii) will introduce a computerized accounting at all levels; 
Financial records will be coupled with physical records for management and preparation of 
annual performance assessments of the delivery of health services. Support will be provided to 
facilitate the secure storage and retrieval system for records. The implementation of the risk 
management measures identified above will ensure that FM arrangements are adequate for the 
overall program, especially for the investments funded by the project.  
 
B. Disbursement 

20.  The Loan proceeds will be disbursed in accordance with ADB’s Loan Disbursement 
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Handbook (2015, as amended from time to time),5 and detailed arrangements agreed upon 
between the Government and ADB. The Loan Disbursement Handbook describes the 
procedures and provides standard forms for withdrawal of funds. Online training for project staff 
on disbursement policies and procedures is available at: http://wpqr4.adb.org/disbursement_ e-
learning. Project staffs are encouraged to avail of this training to help ensure efficient 
disbursement and fiduciary control. 

 
21.  The following are different financing and disbursement arrangements,6 of ADB Loan i.e. 
through direct payment by ADB, reimbursement, imprest fund procedures, liquidation and 
replenishment, and the statement of expenditures (SOEs). DFWUC in MOWRAM will be 
responsible for (i) preparing contract awards and disbursement projections, (ii) requesting 
budgetary allocations for counterpart funds, (iii) collecting supporting documents, and (iv) 
preparing and sending withdrawal applications to ADB. 

 
22. Immediately after loan effectiveness, the Government, through MEF, will open a US 
dollar ($) imprest account at the National Bank of Cambodia or a commercial bank  exclusive for 
the project loan. The imprest account will be opened and managed by MOWRAM, as follows: 
imprest account for ADB – MEF will be the account holder, and delegates the authority to 
DFWUC in MOWRAM, the authorized party. The imprest account is to be used exclusively for 
ADB’s share of eligible expenditures. The executing agency is accountable and responsible for 
proper use of advances to the imprest account. The executing agency will request initial and 
additional advances from ADB based on its estimate of ADB’s share of eligible project 
expenditures for the forthcoming six months which are to be paid through the imprest account. 
The total outstanding advance to the imprest accounts will not at any time exceed the estimated 
ADB expenditures to be paid from the imprest account for the next six months. 
 
23. The request for initial advance to the imprest account should be accompanied by an 
Estimate of Expenditure Sheet7 setting out the estimated expenditures for the first six (6) 
months of project implementation, and submission of evidence satisfactory to ADB that the 
imprest account has been duly opened.  For every liquidation and replenishment request of the 
imprest account, the borrower will furnish to ADB (a) Statement of Account (Bank Statement) 
where the imprest account is maintained, and (b) the Imprest Account Reconciliation Statement 
(IARS) reconciling the above mentioned bank statement against the executing agency’s 
records.8 
 
24. Statement of Expenditure (SOE) Procedure. The SOE procedure may be used for 
reimbursement and to liquidate and replenish the imprest account for eligible expenditures. Any 
individual payment to be reimbursed or liquidated under this procedure shall not exceed the 
equivalent of $50,000 for the implementing agency. Reimbursement and liquidation of individual 
payments in excess of the SOE ceiling should be supported by full documentation when 
submitting the withdrawal application to ADB. SOE records should be maintained and made 
readily available for review by ADB's disbursement and review mission or upon ADB's request 
for submission of supporting documents on a sampling basis, and for independent audit.9 The 
project team should revisit the appropriateness of the SOE ceiling, in consultation with ADB, 

                                                
5
  Available at: http://www.adb.org/Documents/Handbooks/Loan_Disbursement/loan-disbursement-final.pdf 

6
  Available at: http://www.adb.org/documents/handbooks/loan_disbursement/chap-06.pdf 

7
  Available in Appendix 10B of the Loan Disbursement Handbook. 

8
  Follow the format provided in Appendix 10C of the Loan Disbursement Handbook. 

9
  SOE form available in Appendix 9B of the Loan Disbursement Handbook  

http://www.adb.org/documents/handbooks/loan_disbursement/SOE-Operating-Costs.xls 
http://www.adb.org/documents/handbooks/loan_disbursement/SOE-Free-Format.xls 

http://wpqr4.adb.org/disbursement
http://www.adb.org/Documents/Handbooks/Loan_Disbursement/loan-disbursement-final.pdf
http://www.adb.org/documents/handbooks/loan_disbursement/chap-06.pdf
http://www.adb.org/documents/handbooks/loan_disbursement/SOE-Operating-Costs.xls
http://www.adb.org/documents/handbooks/loan_disbursement/SOE-Free-Format.xls
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after the annual audit of the project. 
 
25. Before the submission of the first withdrawal application, the borrower should submit to 
ADB sufficient evidence of the authority of the person(s) who will sign the withdrawal 
applications on behalf of the borrower, together with the authenticated specimen signatures of 
each authorized person.  The minimum value per withdrawal application is US$100,000 
equivalent. Individual payments below this amount should be paid by the 
executing/implementing agency and subsequently claimed from ADB (i) through reimbursement; 
or (ii) from the imprest account, unless otherwise accepted by ADB. 

 
26. Disbursement and Liquidation Procedures for Government Funds. Withdrawal of 
government counterpart funds must be carried out in accordance with the government policies 
and procedures (Government’s Financial Management Manual). MOWRAM will be responsible 
for submitting withdrawal applications to MEF. Counterpart funds withdrawal applications should 
be made in accordance with the budget plan agreed between MOWRAM and MEF. Counterpart 
funds may only be withdrawn for expenditures of the project which are specified in the project 
loan agreements.  
 
27. Key Internal Controls. Withdrawal applications must be signed by an authorized 
signatory or signatories. Withdrawal applications must be sequentially numbered starting with 
the number one.  
 
28. Counterpart Funds Initial Advance/Liquidation/Replenishment. The PMU completes the 
government withdrawal application form for the initial advance/liquidation/replenishment of 
counterpart funds and submits to the MEF–Department of Cooperation and Debt Management 
(DCDM). The maximum amount of the advance of counterpart funds will be the estimated 
expenditures for the first six (6) months of project implementation. The government withdrawal 
application form must be signed by the authorized signatories of MOWRAM/PMU and submitted 
to the MEF-DCDM. The government withdrawal application must be recorded in the project 
counterpart funds withdrawal application register. 
 
29. The DCDM reviews the completed forms and in conjunction with the General 
Department of National Treasury (GDNT) transfers the funds to the project’s Counterpart Funds 
Imprest Account and advises MOWRAM of the transfer. On receipt of advice from the NBC that 
the funds have been deposited into the Counterpart Funds Imprest Account, the receipt of the 
funds should be recorded in the general ledger and the government WA register must be 
updated. 
 
C. Accounting  
 
30. MOWRAM will maintain, or cause to be maintained, separate books and records by 
funding source for all expenditures incurred on the project. The executing agency will prepare 
consolidated project financial statements in accordance with the government's accounting laws 
and regulations which are consistent with international accounting principles and practices.   
 
D. Auditing and Public Disclosure 
 
31. MOWRAM will cause the detailed consolidated project financial statements to be audited 
in accordance with International Standards on Auditing and with the Government's audit 
regulations, by an independent auditor acceptable to ADB. The audited project financial 
statements will be submitted in the English language to ADB within six months from the end of 
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the fiscal year by the executing agency.  
 
32. The annual audit report for the project accounts will include an audit management letter 
and audit opinions which cover (i) whether the project financial statements present a true and 
fair view or are presented fairly, in all material respects, in accordance with the applicable 
financial reporting framework; (ii) whether loan proceeds were used only for the purposes of the 
project or not; (iii) the level of compliance for each financial covenant contained in the legal 
agreements for the project; (iv) use of the imprest fund procedure; and (v) the proper use of 
SOE procedure, certifying to the eligibility of those expenditures claimed under SOE procedures 
and imprest procedures in accordance with ADB’s Loan Disbursement Handbook (2015, as 
amended from time to time) and the project documents. 
 
33. Compliance with financial reporting and auditing requirements will be monitored by 
review missions and during normal program supervision, and followed up regularly with all 
concerned, including the external auditor.  
 
34. The Government, MOWRAM and DFWUC have been made aware of ADB’s policy on 
delayed submission, and the requirements for satisfactory and acceptable quality of the audited 
project financial statements.10 ADB reserves the right to require a change in the auditor (in a 
manner consistent with the constitution of the borrower), or for additional support to be provided 
to the auditor, if the audits required are not conducted in a manner satisfactory to ADB, or if the 
audits are substantially delayed. ADB reserves the right to verify the project's financial accounts 
to confirm that the share of ADB’s financing is used in accordance with ADB’s policies and 
procedures.  
 
35. Public disclosure of the project financial statements, including the audit report on the 
project financial statements, will be guided by ADB’s Public Communications Policy (2011)11. 
After review, ADB will disclose the project financial statements for the project and the opinion of 
the auditors on the financial statements within 30 days of the date of their receipt by posting 
them on ADB’s website. The Audit Management Letter will not be disclosed. 

                                                
10 ADB Policy on delayed submission of audited project financial statements:  

 When audited project financial statements are not received by the due date, ADB will write to the executing 
agency advising that (i) the audit documents are overdue; and (ii) if they are not received within the next six 
months, requests for new contract awards and disbursement such as new replenishment of imprest accounts, 
processing of new reimbursement, and issuance of new commitment letters will not be processed. 

 When audited project financial statements have not been received within 6 months after the due date, ADB will 
withhold processing of requests for new contract awards and disbursement such as new replenishment of 
imprest accounts, processing of new reimbursement and issuance of new commitment letters. ADB will (i) inform 
the executing agency of ADB’s actions; and (ii) advise that the loan may be suspended if the audit documents 
are not received within the next six months. 

 When audited project financial statements have not been received within 12 months after the due date, ADB may 
suspend the loan. 

11
 Available from http://www.adb.org/documents/pcp-2011?ref=site/disclosure/publications. 

http://www.adb.org/documents/pcp-2011?ref=site/disclosure/publications
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VI. PROCUREMENT AND CONSULTING SERVICES 
 
A. Advance Contracting 
 
36.  All advance contracting will be undertaken in conformity with ADB’s Procurement 
Guidelines (April 2015, as amended from time to time)12 and ADB’s Guidelines on the Use of 
Consultants (March 2013, as amended from time to time).13 The issuance of invitations to bids 
under advance contracting will be subject to ADB approval. The borrower, MOWRAM and 
DFWUC have been advised that approval of advance contracting does not commit ADB to 
finance the project. 
 
37.  For advance contracting (i) the bidding document for the core subproject, Taing Krasaing 
main canal has been prepared, bids will be invited after SRM and bid evaluation will be 
completed before loan effectiveness; (ii) the bidding documents for procurement of office 
equipment, furniture and vehicles have been prepared, bids will be invited after SRM and 
evaluation will be completed by loan effectiveness; (iii) EOI, TOR and RFP for recruitment of the 
project management and implementation consultants (PMIC) package have been prepared, EOI 
will be invited after SRM and evaluation of technical and financial proposals will be completed 
by loan effectiveness. 

 
B. Procurement of Goods, Works and Consulting Services 

38.  All procurement of goods and works will be undertaken in accordance with ADB’s 
Procurement Guidelines (April 2015, as amended from time to time).  
 
39.  International competitive bidding (ICB) procedures will be used for civil works contracts 
estimated to cost $3.0 million or more, and supply contracts valued at $1.0 million or higher. 
Shopping will be used for contracts for procurement of works and equipment worth less than 
$100,000. National competitive bidding (NCB) procedures will be used for civil works estimated 
to cost $100,000 or higher but less than $3.0 million, goods and equipment worth $100,000 and 
higher but less than $1.0 million.  
 
40.  An 18-month procurement plan indicating threshold and review procedures, goods, 
works, and consulting service contract packages and national competitive bidding guidelines is 
in Section C. 
 
41.  All consultants will be recruited according to ADB’s Guidelines on the Use of Consultants 
(March 2013, as amended from time to time).14 The terms of reference for all consulting 
services are detailed in Section D. 
 
42. An estimated 668 person-months (58 international, 610 national) of consulting services 
are required to (i) facilitate project management and implementation, (ii) design and construction 
supervision of civil works, (iii) compliance with safeguards, (iv) implement of GAP, (v) progress 
and performance monitoring and reporting, and (v) strengthen the capacity of the PMU to 
ensure effective project implementation. The consulting firm will be engaged using the quality- 
and cost-based selection (QCBS) method with a ratio of 80:20.  
 
                                                
12

  Available at: http://www.adb.org/Documents/Guidelines/Procurement/Guidelines-Procurement.pdf 
13

  Available at: http://www.adb.org/Documents/Guidelines/Consulting/Guidelines-Consultants.pdf 
14

 Checklists for actions required to contract consultants by method available in e-Handbook on Project 
Implementation at: http://www.adb.org/documents/handbooks/project-implementation/  

http://www.adb.org/Documents/Guidelines/Procurement/Guidelines-Procurement.pdf
http://www.adb.org/Documents/Guidelines/Consulting/Guidelines-Consultants.pdf
http://www.adb.org/documents/handbooks/project-implementation/
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C. Procurement Plan 

Basic Data 
Project Name: Uplands Irrigation and Water Resources Management Sector Project 

Project Number: 44328-013 Approval Number: 

Country:  Cambodia Executing Agency: Ministry of Water 
Resources and Meteorology  

Project Financing Amount: $ 66.12 million 
ADB Financing: $60.0 million 
Non-ADB Financing: $6.12 million 

Implementing Agency: Department of 

Farmer Water User Communities 

Date of First Procurement Plan: 24 September 2015 Date of this Procurement Plan: 12 August 
2015 

 
1. Methods, Thresholds, Review and 18-Month Procurement Plan 
 

a. Procurement and Consulting Methods and Thresholds 
 
43. Except as the Asian Development Bank (ADB) may otherwise agree, the following 
process thresholds shall apply to procurement of goods and works.  
 

Procurement of Goods and Works 

Method Threshold Comments 

International Competitive Bidding (ICB) 
for Works 

$3,000,000  

International Competitive Bidding for 
Goods 

$1,000,000  

National Competitive Bidding (NCB) for 
Works 

Beneath that stated for 
ICB, Works 

First NCB document subject 
to prior review after which 
post review. National Competitive Bidding for Goods Beneath that stated for 

ICB, Goods 

Shopping for Works Below $100,000  

Shopping for Goods Below $100,000  

 

Consulting Services 

Method Comments 

Quality and Cost Based Selection (QCBS) 80:20 

Consultants Quality Selection (CQS)  

 
b. Goods and Works Contracts Estimated to Cost $1 Million or More 

44. The following table lists goods and works contracts for which the procurement activity is 
either ongoing or expected to commence within the next 18 months. 

 

Package 
Number 

General 
Description 

Estimated 
Value 
(USD) 

Number 
of 

Contracts 

Procure
ment 

Method 

Review 
(Prior / 
Post) 

Bidding 
Procedure

 

Advertisement 
Date 

(quarter/year) 
Comments

 

Works         

MOWRAM
-CW01 

Taing 
Krasaing 
Main canal 
and  
Headwork 
 

10,800,000 01 ICB Prior IS2E Q4-2015 

Large 
Works 
(prequalific
ation of 
bidders and 
domestic 
preference 
not 
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Package 
Number 

General 
Description 

Estimated 
Value 
(USD) 

Number 
of 

Contracts 

Procure
ment 

Method 

Review 
(Prior / 
Post) 

Bidding 
Procedure

 

Advertisement 
Date 

(quarter/year) 
Comments

 

applicable) 

 

Package 
Number 

General 
Description 

Estimated 
Value 
(USD) 

Number of 
Contracts 

Procure
ment 

Method 

Review 
(Prior / 
Post) 

Bidding 
Procedure 

Advertisem
ent 

Date 
 (quarter/ 

year)
 

Comments 

Goods         

PMU-
HME-01 

Hydro-
meteorological 
Equipment 

1,200,000 01 ICB Prior 1S1E Q1 2016 
To be 
procured by 
PMU 

 
c. Consulting Services Contracts Estimated to Cost $100,000 or More 

 
45. The following table lists consulting services contracts for which the recruitment activity is 
either ongoing or expected to commence within the next 18 months. 
 

Package 
Number 

General 
Description 

Estimated 
Value (USD) 

Recruitment  
Method 

Review 
(Prior / 
Post) 

Advertisement  
Date 

(quarter/year) 

Type of 
Proposal 

Comments 

CS-01-
PMIC 

Project 
management 
and 
implementation 
consultants 

4,650,000 QCBS 
80:20 

Prior Q4 2015 FTP International/ 
National 

CS-02-
EMA 

External 
Monitoring 
Agency for 
Environment 
Safeguards 

200,000 CQS Prior Q4 2016 - National. To 
be recruited 
by the PMU.  

 
d. Goods and Works Contracts Estimated to Cost Less than $1 Million 

and Consulting Services Contracts Less than $100,000 (Smaller 
Value Contracts) 

46. The following table groups smaller-value goods, works and consulting services contracts 
for which the activity is either ongoing or expected to commence within the next 18 months. 
 
Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value 
(USD) 

Number 
of 

Contracts 

Procurement 
Method 

Review 
(Prior / 
Post) 

Bidding 
Procedure 

Advertisem
ent 

Date 
(quarter/ 

year)
 

Comments 

PMU-OF-
01 

Office 
Furniture 

50,000 01 Shopping Post  Q4 2015 
To be 
procured by 
PMU 

PMU-OE-
01 

Office 
Equipment 

300,000 01 NCB Post 1S1E Q4 2015 
To be 
procured by 
PMU 

PMU-VEH-
01 

Vehicle 650,000 01 NCB Prior 1S1E Q4 2015 
To be 
procured by 
PMU 

PMU-OW-
1 

Office 
Repairs 

90,000 01 Shopping Post  Q42015 
To be 
procured by 
PMU 
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e. Indicative List of Packages Required Under the Project 

47. The following table provides an indicative list of goods, works and consulting services 
contracts over the life of the project, other than those mentioned in previous sections (i.e., those 
expected beyond the current period). 
 
Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value (USD) 
(cumulative) 

Estimated 
Number of 
Contracts 

Procurement 
Method 

Review 
(Prior / 
Post) 

Bidding 
Procedure 

Comments 

MOWRAM-
CW02 

Tipou 
Distribution 
System 

5,000,000 01 ICB Prior 1S2E Large Works 
(prequalification of 
bidders and 
domestic 
preference not 
applicable) 

MOWRAM-
CW03 

Chroab 
Distribution 
System 

1,400,000 01 NCB Prior 1S2E Small  Works 
(prequalification of 
bidders and 
domestic 
preference not 
applicable 

MOWRAM-
CW04 

Korkoah 
Distribution 
System 

8,800,000 01 ICB Prior 1S2E Large  Works 
(prequalification of 
bidders and 
domestic 
preference not 
applicable 

MOWRAM-
CW 05 

O Kro Nak  
Irrigation 
System 

2,000,000 01 NCB Prior 1S2E Small  Works 
(prequalification of 
bidders and 
domestic 
preference not 
applicable 

MOWRAM-
CW 06 

Prek Chik 
Main Canal 
and 
Headworks 

4,000,000 01 ICB Prior 1S2E Large  Works 
(prequalification of 
bidders and 
domestic 
preference not 
applicable 

MOWRAM-
CW 07 

Prek Chik 
Distribution 
System-1  

7,000,000 01 ICB Prior 1S2E Large  Works 
(prequalification of 
bidders and 
domestic 
preference not 
applicable 

MOWRAM-
CW 08 

Prek Chik 
Distribution 
System-2  

6,000,000 01 ICB Prior 1S2E Large  Works 
(prequalification of 
bidders and 
domestic 
preference not 
applicable 

 

2. National Competitive Bidding 

a. Regulation and Reference Documents 
 
48. The procedures to be followed for national competitive bidding shall be those set forth for 
the “National Competitive Bidding” method in the Government’s Procurement Manual issued 
under Sub-Decree Number 74 ANKR.BK, updated version dated 22 May 2012 with the 
clarifications and modifications described in the following paragraphs. These clarifications and 
modifications are required for compliance with the provisions of the Procurement Guidelines.  
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49. For the procurement of ADB financed contracts under National Competitive Bidding 
(NCB) procedures, the use of harmonized national bidding documents (NCB and National 
Shopping) developed in consultation with development partners including ADB, is mandatory 
except where the Government and ADB have agreed to amendments to any part of the 
documents. The Procurement Manual also advises users to check the ADB website from time to 
time for any update on ADB documents, which form the basis, among others, of the existing 
harmonized national bidding documents. 
 

b. Procurement Procedures 

i. Application 
 
50. Contract packages subject to National Competitive Bidding procedures will be those 
identified as such in the project Procurement Plan. Any change to the mode of procurement of 
any procurement package in the Procurement Plan shall be made through updating of the 
Procurement Plan, and only with prior approval of ADB. 
  
  ii. Sanctioning 
 
51. Bidders shall not be declared ineligible or prohibited from bidding on the basis of barring 
procedures or sanction lists, except individuals and firms sanctioned by ADB, without prior 
approval of ADB.   
 

iii. Rejection of all Bids and Rebidding  
 
52. The Borrower shall not reject all bids and solicit new bids without ADB’s prior 
concurrence.  Even when only one or a few bids is/are submitted, the bidding process may still 
be considered valid if the bid was satisfactorily advertised and prices are reasonable in 
comparison to market values. 
 

iv. Advertising 
 
53. Bidding of NCB contracts shall be advertised on the ADB website via the posting of the 
Procurement Plan. Borrowers have the option of requesting ADB to post specific notices in the 
ADB website. 
 

3. Bidding Documents 

a. Use of Bidding Documents 

54. The Standard National Competitive Bidding Documents provided with the Government’s 
Procurement Manual shall be used to the extent possible both for the master bidding documents 
and the contract-specific bidding documents. The English language version of the procurement 
documents shall be submitted for ADB review and approval in accordance with agreed review 
procedures (post and prior review) as indicated in the Procurement Plan. The ADB-approved 
procurement documents will then be used as a model for all procurement financed by ADB for 
the project. 
 

b. Bid Evaluation 

55. Bidders shall not be eliminated from detailed evaluation on the basis of minor, non-
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substantial deviations.  
 
56. A bidder shall not be required, as a condition for award of contract, to undertake 
obligations not specified in the bidding documents or otherwise to modify the bid as originally 
submitted. 
 

c. Employer’s Right to Accept or Reject Any or All Bids 

57. The decision of the Employer to accept or reject any or all bids shall be made in a 
transparent manner and involve an obligation to inform of the grounds for the decision through 
the bid evaluation report. 
 

d. ADB Policy Clauses 

58. A provision shall be included in all NCB works and goods contracts financed by ADB 
requiring suppliers and contractors to permit ADB to inspect their accounts and records and 
other documents relating to the bid submission and the performance of the contract, and to 
have them audited by auditors appointed by ADB. 
 
59. A provision shall be included in all bidding documents for NCB works and goods 
contracts financed by ADB stating that the Borrower shall reject a proposal for award if it 
determines that the bidder recommended for award has, directly or through an agent, engaged 
in corrupt, fraudulent, collusive, or coercive practices in competing for the contract in question. 
 
60. A provision shall be included in all bidding documents for NCB works and goods 
contracts financed by ADB stating that ADB will declare a firm or individual ineligible, either 
indefinitely or for a stated period, to be awarded a contract financed by ADB, if it at any time 
determines that the firm or individual has, directly or through an agent, engaged in corrupt, 
fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, 
or in executing, ADB-financed contract. 
 

4. Consultant's Terms of Reference 

a. Scope and Objective of the Services 
 
61. The objective of the consulting services is to provide management and technical 
assistance to the executing agency and implementing agency in the implementation of the 
project and strengthen technical and management capacities of the participating government 
agencies and FWUCs. 
 
62. The scope of work will include but not be limited to the following: 

(i) Carry out detailed engineering design of the secondary and tertiary canals in 
the Taing Krasaing and Prek Chik irrigation systems; 

(ii) Carry out feasibility study of the O Kra Nahk Irrigation system in Kampong 
Thom and any other system if O Kra Nahk is not found feasible; 

(iii) Carry out detailed engineering design of the O Kra Nahk or other subproject 
that is considered feasible for financing; 

(iv) Detailed planning of yearly activities in all aspects of the agreed and foreseen 
construction schedule; 

(v) Prepare bidding documents of subprojects; 
(vi) Provide assistance to PMU in procurement of works, goods, services;  
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(vii) Supervise construction of civil works; 
(viii) Ensure timely completion, adherence to specifications, and quality of 

construction works; 
(ix) Coordinate installation of hydro-met stations by ADB’s GMS Flood and Drought 

Risk Management and Mitigation Project and ADB’s Flood Damage Emergency 
Reconstruction Project–Additional Financing; 

(x) Establish modern canal operations systems; 
(xi) Form FWUCs in the subprojects’ areas, and provide them trainings. Following 

FWUC sub-decree approved by the Government in 2015, facilitate involvement 
of FWUCs in the subproject implementation, and operation & maintenance; 

(xii) Estimate operation and maintenance (O&M) cost of each subproject and assist 
FWUCs in establishing O&M system;  

(xiii) Prepare irrigation scheduling of each system and train FWUCs and PDWRAMs; 
(xiv) Coordinate with ADB’s Climate-Resilient Rice Commercialization Sector 

Development Program (CRRCSDP) and link farmers with that for introducing 
use of improved seeds, fertilizers, and benefiting from agriculture value chain 
established under CRRCSDP; 

(xv) Coordinate with CRRSCDP for laser levelling of 2,000 hectare;  
(xvi) Prepare quarterly progress reports (QPRs);  
(xvii) Establish project performance monitoring system (PPMS), update on six 

monthly basis; 
(xviii) Assist the PMU in the financial management of the project such as the 

management of imprest account, preparation of withdrawal applications, 
accounting, and internal audit, coordination with finance department of the 
MOWRAM on project finance/accounting system; 

(xix) Design joint reservoir operation of Stung Chinit and Taing Krasaing reservoirs 
in Kampong Thom province, and Bassac and Dauntri reservoirs in Battambang 
province to improve water sharing arrangements between linked systems and 
assist MOWRAM in adopting those; 

(xx) Estimate irrigation service fee (ISF) for each irrigation system based on the 
estimate of annual O&M requirements of the secondary and tertiary canals and 
prepare O&M plans; 

(xxi) Estimate annual O&M cost of the main canals and prepare O&M plans to be 
adopted by PDWRAM/MOWRAM; 

(xxii) Facilitate tripartite agreement between PDWRAM/MOWRAM, FWUCs and 
Private Land Owners. Estimate the amount of water to be provided to the 
private owners and service fee to be paid by them; 

(xxiii) Carry out environmental and social due diligence of each subproject;  
(xxiv) Prepare IEE of each subproject;  
(xxv) Prepare Resettlement Plan of category B subprojects; 
(xxvi) Ensure compliance with ADB'’ Safeguards Policy Statement (SPS-2009); 
(xxvii) Provide trainings to PDWRAM, PMU, MOWRAM and Ministry of Agriculture, 

Forestry and Fisheries (MAFF) staff in irrigation and water management, 
watershed management, operations of canals, gender, financial management 
and accounting.  

(xxviii) Ensure technology and know-how transfer from the PIMC to their counterparts 
in the PMU;  

(xxix) Establish canals flow measurement systems; 
(xxx) Establish modern canal operation systems; 
(xxxi) Develop and conduct Focused Information and Awareness program for the 

FWUCs and other stakeholders;  
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(xxxii) Conduct a study for assessing the gap between O&M budget allocations and 
requirements for irrigation systems in Cambodia; and 

(xxxiii) Any other activities for delivering the envisage outputs of the project and 
achieving desired outcome.  

 
63.  Consultancy services will comprise the following teams for providing assistance to the 
executing agency and the implementing agency in the implementation and management of the 
project: 

(i) The Project Management Team will be located within PMU at Phnom Penh. 
The team will provide support in overall coordination and management of the 
project including procurement, progress and performance monitoring and 
reporting, financial management, safeguards compliance, organizing and training 
FWUCs, and training the PMU and other government staff to ensure effective 
project implementation.  

(ii) Feasibility and Design Team will also be located in the PMU. This team will 
carry out feasibility studies of the subprojects and prepare detailed engineering 
design, drawings, bill of quantities, construction schedules and tender 
documents. 

(iii) Construction Supervision Teams will be located at PDWRAM Kampong Thom 
and PDWRAM Battambang. The teams will be responsible for supervising the 
construction works, progress reporting, and quality assurance. 

 
b. Duration of Assignment and Inputs Required 

 
64. The project implementation period of the consultant services is 60 months (1 April 2016 
to 31 March 2021). A total of 668 person months including 58 person-months of the 
internationall experts and 610 person-months for the natiponal experts will be required.  The 
estimated staffing and expertise person-months requirements are summarized below. Detailed 
Terms of Reference for experts are presented in Appendix 1. 
 

Table 3: Summary of Consulting Services Requirements 
 
 

 
 

Positions Peron-Months Required 
 International  National 

Team Leader/Water Resources Specialist 24  - 
Institutional/Training Specialist for FWUCs  4  12 
Procurement Specialist & Contract Specialist 12  24 
Financial and Accounting Specialist -  54 
Hydrologist 12  24 
Deputy Team Leader/ Irrigation Management Specialist -  54 
Hydraulic Structural Engineer -  24 
Monitoring and Evaluation Specialist 6  24 
Construction Management Engineer -  108 
Agricultural Specialist/Agronomist -  10 
Materials/Quality Control Engineer -  24 
Gender Specialist -  18 
Social Safeguards/ Resettlement Specialist -  24 
Environment Specialist -  18 
Assistant Engineers -  192 

Total 58  610 
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VII. SAFEGUARDS 

A.  Environment 
 
65. The project is categorized as environment category B in accordance with ADB‘s 
Safeguard Policy Statement (SPS) (2009). Details about the procedures to ensure that potential 
environmental impacts are avoided, reduced and mitigated in accordance with ADB SPS (2009) 
and regulations from the Government of Cambodia can be found in the Environmental 
Assessment and Review Framework (EARF) (Linked Document 11). An initial environmental 
examination (IEE) (Linked Document 10) report including an Environmental Management Plan 
(EMP) was prepared for the core subprojects in Taing Krasaing and Prek Chik. The EMP 
outlines the anticipated environmental adverse impacts of the subproject, proposed mitigation 
and monitoring measures, and roles and responsibilities of the executing and implementing 
agencies, consultants, and contractors for each measure. 
 
66. Based on the screening for potential environmental impacts and risks, the IEE concluded 
that the proposed core subprojects can be implemented in an environmentally acceptable 
manner with the corresponding EMP. For other subprojects to be prepared during the project’s 
implementation, the EARF will be followed for environmental assessment and an IEE of each 
subproject will be prepared to ensure consistency with ADB’s SPS (2009), and respective EMPs 
will be included in the IEEs and civil works contracts. No category B subproject for environment 
will be selected.  
 
67. The supervision and monitoring of environmental activities during the pre-construction, 
construction and operation phases are the functions of the PMU. In line with this, it is 
appropriate that the position of an Environmental Management Officer (EMO) be appointed in 
the PMU, responsible for supervision of environmental management and for environmental 
monitoring.  Terms of reference for the EMO positions are at Annex C of the EARF. 
 
B.  Involuntary Resettlement 
 
68. A resettlement framework (Linked Document 12) has been prepared to guide subproject 
screening and resettlement planning and implementation. Subprojects screened to involve 
significant involuntary resettlement impacts (Category A) are not eligible under the project. 
Should a subproject involve insignificant involuntary resettlement impacts (Category B), the 
Government will prepare draft resettlement plan(s) in accordance with the Resettlement 
Framework. The Government will submit the draft resettlement plan(s) to ADB for approval 
during project implementation. After approval, the Government will implement the RP. 
Construction can be started only in areas where compensation has been paid and an income 
restoration program has been put in place.  
 
C.  Indigenous Peoples 
 
69. The project is Category C for Indigenous Peoples safeguards. To ensure that the project 
remains in that Category, subprojects will be screened using the form in Appendix 2. As per the 
subproject eligibility criteria, only Category C subprojects (no impact on Indigenous Peoples) are 
eligible for financing under the project. 
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VIII. GENDER AND SOCIAL DIMENSIONS 
 
70. The Summary Poverty Reduction and Social Strategy (Linked Document 8) identify the 
implementation of a Gender Action Plan (GAP), a Stakeholders Communication Strategy and 
measures to address identified social risks. 
 
71. The project’s gender classification is “Effective Gender Mainstreaming” (EGM), which 
means that at least two of the project outputs are targeted to support women’s active 
participation, access to project benefits and information and empowered through various skills 
development. A Gender Action Plan (GAP) is developed in accordance with the project activities 
and based on the findings of the gender assessment report (Supplementary Document 18) 
conducted in the project area. In implementing the proposed GAP, the mitigation measures on 
the issues identified in the study conducted are addressed. The GAP proposes to include 
gender issues in almost all project activities and training ensuring that both men and women get 
benefit from the project equally. The GAP also pays attention to the project management, 
monitoring and reporting. Sex-disaggregated data should be included in project progress report.   
 

Table 4: Gender Action Plan 
Outputs  Gender Design Features/Activities 

1. Efficiency and climate 
resilience of irrigation 
systems in the project 
areas enhanced 

 

1.1 Orientation and training on construction work, such as on canal 
measurements and work specifications, should be provided to 
women to ensure the quality of construction work. 

1.2 Women who can read and write are encouraged to be hired as 
record keepers.  

1.3 Orientation on gender equality should be provided to constructors 
1.4 Gender equity and labor arrangements should be included in the 

contract of construction companies, i.e. at least 25% of unskilled 
labor will be given to local women during construction and there 
should be equal pay for equal work.  

1.5 At least 30% of women should participate during the presentation 
of project design and in the discussion and planning of the water 
distribution and cropping plans.  

1.6 Conduct meeting with women farmers separately (especially on 
the early stage of the project) to ensure that their ideas will be 
collected in developing gender project plans. 

2.   Water resource 
management improved 

 
 
 
 
 
 

2.1 Encourage both husband and wife to register as member in the 
FWUC to ensure that at least 30% of the members are women. 

2.2 Women, as FWUC members, are given equal opportunity with 
men to participate in project training. 

2.3 Develop the knowledge, communication and leadership skills of 
women members through awareness-raising and training to 
enable them to be leaders of FWUC.  

2.4 At least 30% of FWUC management committee members, 
including design and construction committee, are women. 

2.5 Ensure that women will take part in the operations and 
maintenance activities with potential for payment or support for 
livelihood activity. 

2.6 Provide coaching on gender awareness and leadership for the 
gender focal person to ensure that they are able to conduct 
training within MOWRAM and PDWRAM officials and to women 
FWUCs. 

FWUC = farmer water user community, PDWRAM = provincial department of water resources and meteorology, 
PMIC = project management and implementation consultants, PMU = project management unit 
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72. The project management unit (PMU) will be responsible for the overall implementation of 
the project and a gender officer will be appointed within the PMU. She/He will be responsible for 
the implementation and monitoring of the GAP in coordination with the PMIC. A gender 
specialist will be hired as part of PMIC. She/He will be responsible for monitoring and reporting 
of GAP implementation in close coordination with the gender officer of the PMU, as well as 
responsible for gender awareness training and ensuring that GAP implementation is on track. 
Adequate resources (human and financial) have been allocated to implement, monitor and 
report on GAP. 
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IX. PERFORMANCE MONITORING, EVALUATION, REPORTING AND 
COMMUNICATION 

A. Project Design and Monitoring Framework  
 

Results Chain 
Performance Indicators with 

Targets and Baselines 
Data Sources or 

Reporting Mechanisms Risks 

Outcome By 2022:   
Water and 
agriculture 
productivity 
enhanced in the 
project areas 

Average annual crop production 
increased to 4.25 ton per ha 
(2015 baseline: 1.65 tons per 
ha) 

PPMS 

Project completion report 

Effects of 
climate change 
may damage 
project outputs 
and assets in 
the future. 

Outputs    
1. Efficiency and 
climate resilience of 
irrigation systems in 
the project areas 
enhanced 

By 2021: 
1a. Irrigation infrastructure 
improved, modernized and 
made climate resilient. Dry- and 
wet-season cultivated area 
increased  to 29,500 ha (2015 
baseline: 13,500 ha)  
 

1a. QPRs of the executing 
agency, PPMS, LRM 
reports 

The planning 
and funding of 
the O&M of the 
project irrigation 
systems may be 
inadequate. 

 1b. Irrigation efficiency of three 
irrigation systems increased by 
100% (2015 baseline: 20% 
efficiency) 
 

1b.  PPMS  

 1c. Drainage facilities for 1,800 
ha improved (2015 baseline: 0 
ha) 
 

1c. PPMS  

 1d. 2,000 ha land leveled by 
laser leveling (2015 baseline: 0 
ha) 
 
1e. 21,000 ha land improved 
through irrigation, drainage, 
and/or flood protection 
 

1d–f. QPRs, PPMS  

 1f. 25% of unskilled laborers in 
civil works are women 
 

  

2. Water resource 
management 
improved 

By 2021: 
2a. Three FWUCs formed and 
trained (2015 baseline: 0) 
 

2a–d. QPRs, LRM reports Communication 
between 
MOWRAM, the 
PDWRAMs, and 

Impact the Project is Aligned with: 

Inclusive economic growth through agriculture and irrigation (Rectangular Strategy on Growth, 
Employment, Equity and Efficiency, Phase III, 2014 to 2018)

a 
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Results Chain 
Performance Indicators with 

Targets and Baselines 
Data Sources or 

Reporting Mechanisms Risks 

 2b. 30% of FWUC members 
are women (2015 baseline: 0) 
 
2c. 30% of FWUC management 
committee members are 
women (2015 baseline: 0) 
 
2d. Annual O&M plan prepared 
during design of each irrigation 
system 

 the FWUCs may 
be weak, 
adversely 
affecting project 
implementation. 

    
 2e. O&M funds allocated by the 

government for main canals 
and reservoirs 

2e. Ministry of Economy 
and Finance budget 
documents, QPRs, LRM 
reports 

 

    
 2f. Eight hydrometeorological 

stations installed in the 
watersheds (2015 baseline: 0) 

2f. QPRs, LRM reports, 
PPMS 

 

Key Activities with Milestones 
1. Efficiency and climate resilience of irrigation systems in the project areas enhanced 
1.1 Award contract for Taing Krasaing main canal by 30 September 2016, and complete works by        

30 June 2017 
1.2 Complete detailed design, cost estimates, and bidding documents for all subprojects by                  

31 December 2018 
1.3 Award all works contracts by 30 September 2019, and complete works by 31 March 2021 
 
2. Water resource management improved 
2.1 Form FWUCs by 30 June 2017 
2.2 Complete FWUCs training by 30 September 2020 
2.3 Install meteorological stations and river flow gauging stations by 31 December 2018 
2.4 Design joint reservoir operation of Stung Chinit and Taing Krasaing reservoirs and Bassac and 

Dauntri reservoirs by 30 June 2018 for adoption by MOWRAM, PDWRAMs, FWUCs, and provincial 
authorities  by June 2019 

 
Project Management Activities 
Mobilize project management and implementation consultants by 30 June 2016 
Procure office equipment, furniture, and vehicles by 30 June 2016 
Establish PPMS by September 2016 

Inputs 
 
Asian Development Bank: $60,000,000 
Government of Cambodia : $6,120,000 
 

Assumptions for Partner Financing 
 
Not applicable. 
 
FWUC = farmer water user community, ha = hectare, LRM = loan review mission, MOWRAM = Ministry of Water 
Resources and Meteorology, O&M = operation and maintenance, PCR = project completion report, PDWRAM = 
provincial department of water resources and meteorology, PPMS = project performance monitoring system, QPR = 
quarterly progress report. 
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a
 Government of Cambodia. 2013. Rectangular Strategy for Growth, Employment, Equity, and Efficiency, Phase III. 

Phnom Penh. The document presents the 5-year policy agenda of the government and forms the basis of the 
National Strategic Development Plan, 2014–2018. 

 
 
B. Monitoring  
 
73. Project performance monitoring. A project performance monitoring system (PPMS), 
has been developed (Appendix 3) based on the key indicators and targets outlined in the 
project design and monitoring framework (DMF). It shall be established after the implementing 
agency has develop comprehensive PPMS procedures and plans in accordance with ADB's 
Project Performance Monitoring System Handbook within six months of loan effectiveness with 
support of PMIC. The PPMS procedures, performance indicators, and their targets will be 
reviewed and approved by ADB. Benchmark review mainly focusing on secondary data will be 
conducted. With the help of PMIC, the implementing agency will then undertake every six 
months quantitative and qualitative project-performance monitoring for each project component 
to evaluate the delivery of planned facilities and the project benefits that accrued.  

 
74. Compliance monitoring. A number of assurances have been given by the Government 
to ensure smooth implementation of the project. Those are subject to the Loan covenants (Loan 
Agreement –schedule 5). ADB will monitor compliance with those covenants during the project 
implementation through regular review missions, quarterly progress reports submitted by the 
PMU, and review of project accounts and procurement procedures. 
 
75. Social safeguards monitoring. The Resettlement Framework details monitoring and 
reporting requirements for involuntary resettlement. In essence, both internal and external 
monitoring will be conducted. PMU will be responsible for internal monitoring while an external 
monitoring agency will be hired to conduct external monitoring and evaluation for involuntary 
resettlement. Internal and external monitoring will produce quarterly monitoring reports. 

 
76. Gender and social dimensions monitoring. The progress of gender and social 
activities outlined in the GAP will be reported by the PMU in QPRs. Achievement of 
performance indicators of the GAP outlined in the DMF will be updated six monthly in the 
PPMS. 

 
C. Evaluation 

77.  The implementing agency, with support of the PMIC, will provide six monthly updates of 
the project’s performance through PPMS. The status of achievement of performance 
targets/indicators of the project’s outcome and output will be provided in the six monthly 
updates. ADB review missions will review the PPMS bi-annually to evaluate the project’s 
performance and likelihood of delivering the desired outputs and achieving the envisaged 
outcome. The corrective actions will be agreed with the executing/implementing agency and 
recorded in the aid memoirs/MOUs and subsequently monitored by ADB and the executing 
agency. 

 
D. Reporting  

78. The executing agency will provide ADB and MEF with (i) quarterly progress reports in a 
format consistent with ADB's project performance reporting system; (ii) consolidated annual 
reports including (a) progress achieved by output as measured through the 

Source: Asian Development Bank. 
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indicator's/performance targets, (b) key implementation issues and solutions; (c) updated 
procurement plan and (d) updated implementation plan for next 12 months; and (iii) a project 
completion report within 6 months of physical completion of the project. To ensure projects 
continue to be both viable and sustainable, project accounts and the executing agency’s audited 
financial statements, together with the associated auditor's report, should be adequately 
reviewed. 

 
E. Stakeholder Communication Strategy  

79. The main stakeholders of the project are categorized into government, beneficiaries and 
affected persons/groups, civil society organizations and NGOs, the Private Sector and the 
development partners.  The stakeholders communication strategy is explained as follows: 
 
Stakeholders Information Required Who will provide Strategy/Means 

Government 
Key Stakeholders 

 MOWRAM, PDWRAMs 

 DFWUC  

 PMU 

 MEF 

 MAFF 
 

Full access to all 
information on all 
aspects of project 
planning and 
implementation 

PMU, 
ADB  

QPRs, PPMS, 
External 
monitoring reports 
of safeguards, 
ADB website, ADB 
mission aid 
memoirs 

Beneficiaries and Project 
Affected Persons/Groups 

 Farmers 

 FWUC 

 Other Water users 
(private companies, 
domestic water supply) 

Information on project 
planning, design, 
implementation, and 
expected contributions   
 

MOWRAM, 
PDWRAMs, 
ADB 
 

Consultations with 
FWUCs and 
beneficiaries, 
QPRs, PPMS, 
External 
monitoring reports 
of safeguards, 
ADB website, ADB 
mission aid 
memoirs 

Civil Society Organizations and 
NGOs 

Project plans and 
activities and impact on 
target groups 

MPWRAM, 
PDWRAMs, 
ADB 
 

Consultations with 
FWUCs and 
beneficiaries, 
QPRs, PPMS, 
External 
monitoring reports 
of safeguards, 
ADB website, ADB 
mission aid 
memoirs 

Private Sector 

 Construction Companies 
 

Procurement of 
contracts 

PMU MOWRAM website 

International Development 
Partners 

  
 
 

Project progress and 
performance 

MOWRAM, 
PMIC, 
MEF 

MOWRAM 
website, QPRs, 
PPMS 
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X. ANTICORRUPTION POLICY  
 
80. ADB reserves the right to investigate, directly or through its agents, any violations of the 
Anticorruption Policy relating to the project.15 All contracts financed by ADB shall include 
provisions specifying the right of ADB to audit and examine the records and accounts of the 
executing agency and all project contractors, suppliers, consultants and other service providers. 
Individuals/entities on ADB’s anticorruption debarment list are ineligible to participate in ADB-
financed activity and may not be awarded any contracts under the project.16  
 
81. To support these efforts, relevant provisions are included in the loan agreement, project 
agreement and the bidding documents for the project. In particular, all contracts financed by 
ADB in connection with the project will include provisions specifying the right of ADB to audit 
and examine the records and accounts of the executing agency and all contractors, suppliers, 
consultants, and other service providers as they relate to the project. 

 

                                                
15

  Available at: http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf 
16

  ADB's Integrity Office web site is available at: http://www.adb.org/integrity/unit.asp 

http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf
http://www.adb.org/integrity/unit.asp
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XI. ACCOUNTABILITY MECHANISM 
 
82. People who are, or may in the future be, adversely affected by the project may submit 
complaints to ADB’s Accountability Mechanism. The Accountability Mechanism provides an 
independent forum and process whereby people adversely affected by ADB-assisted projects 
can voice, and seek a resolution of their problems, as well as report alleged violations of ADB’s 
operational policies and procedures. Before submitting a complaint to the Accountability 
Mechanism, affected people should make a good faith effort to solve their problems by working 
with the concerned ADB operations department.  Only after doing that, and if they are still 
dissatisfied, should they approach the Accountability Mechanism.17 
 

                                                
17

  For further information see: http://www.adb.org/Accountability-Mechanism/default.asp.  

http://www.adb.org/Accountability-Mechanism/default.asp


41 
 

 
 

XII. RECORD OF PAM CHANGES  
 
83. All revisions/updates during the course of implementation will be retained in this section 
to provide a chronological history of changes to implementation arrangements recorded in the 
PAM. 
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TERMS OF REFERENCE FOR CONSULTING SERVICES 
 

I. BACKGROUND 
 
1.  The Uplands Irrigation and Water Resources Management Sector Project will enhance 
agricultural and rural economic productivity through increased efficiency of irrigation and 
improved management of water resources in uplands, areas away from the Tonle Sap Lake, in 
Kampong Thom (KT) and Battambang (BA) provinces. 
 
A. Outputs 
 
2. Enhanced efficiency and climate resilience of irrigation systems in the project 
areas. The project will support rehabilitation, modernization, and climate proofing of Taing 
Krasaing and O Kra Nahk irrigation systems in the Kampong Thom province and Prek Chik 
irrigation system in Battambang province. It will (i) rehabilitate main and distribution canals and 
appurtenant structures, (ii) install water measurement gauges at all inlets and outlets of canals, 
and (iii) reinstate/improve drainage facilities to protect agricultural land and canals from potential 
flooding that may be caused by high intensity-long duration rains due to climate change. 

 
3. Improved water resource management. The project will (i) organize farmer water user 
communities (FWUCs) and provide gender inclusive trainings to members of the FWUCs in 
operation and maintenance of canals, management of FWUCs, (ii) install hydro-meteorological 
stations in the watersheds, (iii) establish canals flow measurement system, (iv) train staff of 
PDWRAM, FWUCs and MAFF on modern canal operation techniques, irrigation scheduling, 
watershed management, and water management, (v) modernize canal operations; (vi) design 
joint reservoir operation of Stung Chinit and Taing Krasaing reservoirs in Kampong Thom 
province, and Bassac and Dauntri reservoirs in Battambang province to improve water sharing 
arrangements between linked systems. 
 
B. Impact and Outcome 
  
4. The impact will be inclusive economic growth through agriculture and irrigation, in line 
with phase 3 of the government’s Rectangular Strategy on Growth, Employment, Equity, and 
Efficiency for 2014–2018. The outcome will be water and agriculture productivity enhanced in 
the project areas. 
 

II. PROJECT MANAGEMENT AND IMPLEMENTATION CONSULTANTS 
 
5.  The project will construct/rehabilitate/improve/modernize the Taing Krasaing, Prek Chik 
and O Kra Nahk irrigation systems and other non-core subprojects, selected during the 
preparation period. Full feasibility studies for both Taing Krasaing and Prek Chik systems have 
been carried out. The detailed engineering design of the main canal and preliminary design of 
the distribution system have been done. The detailed engineering design of the distribution 
system is to be done after carrying out topographic surveys. The feasibility study and detailed 
design of the O Kra Nahk irrigation system in Kampong Thom will be done by PMIC, if the 
subproject is found feasible, otherwise another irrigation system will be selected for carrying out 
feasibility study and detailed design. Same approach will be adopted for other non-core 
subprojects. 
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A. Scope and Objective of the Services 
 
6. The objective of the consulting services is to provide management and technical 
assistance to the executing agency and implementing agency in the implementation of the 
project and strengthen technical and management capacities of the participating government 
agencies and FWUCs. 
 
7. The scope of work will include but not be limited to the following: 

(i) Carry out detailed engineering design of the secondary and tertiary canals in the 
Taing Krasaing and Prek Chik irrigation systems; 

(ii) Carry out feasibility study of the O Kra Nahk Irrigation system in Kampong Thom 
and any other system if O Kra Nahk is not found feasible; 

(iii) Carry out detailed engineering design of the O Kra Nahk or other subproject that 
is considered feasible for financing; 

(iv) Detailed planning of yearly activities in all aspects of the agreed and foreseen 
construction schedule; 

(v) Prepare bidding documents of subprojects; 
(vi) Provide assistance to PMU in procurement of works, goods, services;  
(vii) Supervise construction of civil works; 
(viii) Ensure timely completion, adherence to specifications, and quality of 

construction works; 
(ix) Coordinate installation of hydro-met stations by ADB’s GMS Flood and Drought 

Risk Management and Mitigation Project and ADB’s Flood Damage Emergency 
Reconstruction Project–Additional Financing; 

(x) Establish modern canal operations systems; 
(xi) Form FWUCs in the subprojects’ areas, and provide them trainings. Following 

FWUC sub-decree approved by the Government in 2015, facilitate involvement 
of FWUCs in the subproject implementation, and operation & maintenance; 

(xii) Estimate operation and maintenance (O&M) cost of each subproject and assist 
FWUCs in establishing O&M system;  

(xiii) Prepare irrigation scheduling of each system and train FWUCs and PDWRAMs; 
(xiv) Coordinate with ADB’s CRRCSDP and link farmers with that for introducing use 

of improved seeds, fertilizers, and benefiting from agriculture value chain 
established under CRRCSDP; 

(xv) Coordinate with CRRCSDP  for laser levelling of 2,000 hectare;  
(xvi) Prepare quarterly progress reports (QPRs);  
(xvii) Establish the project performance monitoring system (PPMS), update on six 

monthly basis; 
(xviii) Assist the PMU in the financial management of the project such as the 

management of imprest account, preparation of withdrawal applications, 
accounting, and internal audit, coordination with finance department of the 
MOWRAM on project finance/accounting system; 

(xix) Design joint reservoir operation of Stung Chinit and Taing Krasaing reservoirs in 
Kampong Thom province, and Bassac and Dauntri reservoirs in Battambang 
province to improve water sharing arrangements between linked systems and 
assist MOWRAM in adopting those; 

(xx) Estimate irrigation service fee (ISF) for each irrigation system based on the 
estimate of annual O&M requirements of the secondary and tertiary canals and 
prepare O&M plans; 

(xxi) Estimate annual O&M cost of the main canals and prepare O&M plans to be 
adopted by PDWRAM/MOWRAM; 
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(xxii) Facilitate tripartite agreement between PDWRAM/MOWRAM, FWUCs and 
Private Land Owners. Estimate the amount of water to be provided to the private 
owners and service fee to be paid by them; 

(xxiii) Carry out environmental and social due diligence of each subproject;  
(xxiv) Prepare IEE of each subproject;  
(xxv) Prepare Resettlement Plan of category B subprojects; 
(xxvi) Ensure compliance with ADB Safeguard Policy Statement (2009); 
(xxvii) Provide trainings to PDWRAM, PMU, MOWRAM and Ministry of Agriculture, 

Forestry and Fisheries (MAFF) staff in irrigation and water management, 
watershed management, operations of canals  

(xxviii) Ensure technology and know-how transfer from the PIMC to their counterparts in 
the PMU;  

(xxix) Establish canals flow measurement systems; 
(xxx) Establish modern canal operation systems; 
(xxxi) Develop and conduct Focused Information and Awareness program for the 

FWUCs and other stakeholders;  
(xxxii) Conduct a study for assessing the gap between O&M budget allocations and 

requirements for irrigation systems in Cambodia and 
(xxxiii) Any other activities for delivering the envisage outputs of the project and 

achieving desired outcome.  
 

8.  Consultancy services will comprise the following teams for providing assistance to the 
executing agency and the implementing agency in the implementation and management of the 
project: 

(i) The Project Management Team will be located within PMU at Phnom Penh. 
The team will provide support in overall coordination and management of the 
project including procurement, progress and performance monitoring and 
reporting, financial management, safeguards compliance, organizing and training 
FWUCs, and training the PMU and other government staff to ensure effective 
project implementation.  

(ii) Feasibility and Design Team will also be located in the PMU. This team will 
carry out feasibility studies of the subprojects and prepare detailed engineering 
design, drawings, bill of quantities, construction schedules and tender 
documents. 

(iii) Construction Supervision Teams will be located at PDWRAM Kampong Thom 
and in PDWRAM Battambang. The teams will be responsible for supervising the 
construction works, progress reporting, and quality assurance. 

 
B. Duration of Assignment and Inputs Required 
 
9. The project implementation period of the consultant services is 60 months (1 April 2016 
to 31 March 2021). A total of 668 person months including 58 person-months of the 
International experts and 610 person-months for the National experts would be required.  The 
estimated staffing and expertise person-months requirements per component are summarized 
below: 
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Table A1.1: Summary of Consulting Services Requirements 
 

Positions Peron-Months Required 

 International  National 

Team Leader/Water Resources Specialist 24  - 

Institutional/Training Specialist for FWUCs  4  12 

Procurement Specialist & Contract Specialist 12  24 

Financial Management and Accounting Specialist -  54 

Hydrologist 12  24 

Deputy Team Leader/ Irrigation Management Specialist -  54 

Hydraulic Structural Engineer -  24 

Monitoring and Evaluation Specialist 6  24 

Construction Management Engineer -  108 

Agricultural Specialist/Agronomist -  10 

Materials/Quality Control Engineer -  24 

Gender Specialist -  18 

Social Safeguards/ Resettlement Specialist -  24 

Environment Specialist -  18 

Assistant Engineers -  192 

Total 58  610 

 

C. Terms of Reference of Experts 
  

1. International Experts  

10. Team Leader/Water Resources Specialist, (24 person-months). The expert will have a 
Master’s degree in water resources engineering/management with preferably 15 years of 
experience in design, implementation and management for water sector projects including 
dams, barrages and irrigations systems; and team leadership of preferably 2 ADB financed 
projects. The candidate must have demonstrated ability to lead teams composed of international 
and national consultants and create a strong working relationship with the 
executing/implementing agency. Excellent communication (written and oral) skills and strong 
inter-personal skills will be considered an asset. The Team Leader will: (i) provide overall 
responsibility for technical support during implementation, including preparation and 
implementation of work plans; (ii) coordinate financial management; (iii) monitor progress 
against project implementation schedule and coordinate preparation and submission of periodic 
progress reports and technical reports; (iv) work closely with MOWRAM-PMU and advise the 
Project Director (PMU); (v) maintain good coordination among ADB, PMU and others 
stakeholders and assure links with key institutions as MAFF, MEF and Local Authorities; (vi) 
Provide guidance to Team to ensure that the quality of works meet a required standard; (vii) 
monitor work of the Civil Works Contractors; (viii) assist PMU in contracts management; (ix) 
monitor financial performance of the project; (x) monitor the environment, health and safety, 
quality assurance & control, resettlement and social safeguards aspects to bring minimum 
delays to the project work; (xi) Conduct a study for assessing the gap between O&M budget 
allocations and requirements for irrigation systems in Cambodia and (xii) coordination with on-
going ADB-financed projects for the installation of hydro-met and telemetry, FWUC training and 
other support to provincial and district agencies, 
 
11.  Institutional/Training Specialists for FWUCs, (4 person-months). The expert will have 
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a Master’s degree in related field with preferably 10 years of experience in similar work with 
donor financed projects. The candidate will have demonstrated ability to work in a 
multidisciplinary team and will possess excellent communication (written and oral) skills.  Tasks 
include: (i) review of the project related documentation to assess current capacity and capacity 
building objectives and implications of proposed investments under the project; (ii) undertake 
need assessment at various levels of implementation (PMU and FWUCs) to determine the 
capacity building needs at these levels; (iii) prepare training programs for FWUCs/other 
stakeholders; (iv) prepare training program for PMU staff and coordinate with existing ADB-
financed projects with capacity development components on sharing of resources; (v) prepare 
guidelines for FWUC selection, establishment, and trainings; (vi) map existing FWUCs and 
prepare a plan for organizing and/or strengthening FWUCs in coordination with the MOWRAM 
and PDWRAM; (vii) work closely with PDWRAMs to establish the important link of PDWRAMs 
with FWUCS; and (viii) provide trainings. 
 
12. Hydrologist, (12 person-months). The expert will have a Master’s degree in 
hydrology/water resources engineering with preferably 10 years of experience in hydrological 
studies, modelling and estimating flows. He /She will have demonstrated ability to work in a 
multidisciplinary team and excellent communication skills in spoken and written English. Tasks 
include: (i) design joint reservoir operation of Bassac and Dauntri reservoirs and Stung Chinit an 
Taing Krasaing reservoirs and facilitate MOWRAM in adopting those; (ii) carry out hydrological 
studies for subprojects and update the hydrological analysis and data for the purpose of 
determining water availability; (iii) in close coordination with the GMS Flood and Drought Risk 
Management and Mitigation Project, facilitate and monitor installation of the Hydro-met stations 
and assure institutional operations, data collection and processing, and develop linkage with 
reservoir operators (PDRWAM) to use data made available for joint reservoir operations and 
irrigation scheduling; (iv) supervise installation of canal flow measurement gauges; (v) assist in 
modernizing canal operations; (vi) assist in designing discharge capacity of distribution canals 
based on crop water requirements in command area of each tertiary and secondary canal; and 
(vii) provide awareness and trainings on watershed management. 
 
13.  Procurement and Contract Management Specialists, (12 person-months). The expert 
will have a Master’s degree in business administration, engineering or other related fields with 
preferably 10 years’ experience in procurement of works and goods, preparation of tender and 
contract documents, evaluation of bids, and contracts managements of projects, and 
recruitment of consultants including at least one ADB financed project. The specialist should 
have demonstrated experience with developing and managing FIDIC contracts for large works. 
Tasks include: (i) assist the PMU in preparing bidding documents; (ii) assist the PMU in 
preparing RFP for external monitoring agency (EMA); (iii) assist PMU in the evaluation of bids/ 
proposal, prepare bid evaluation reports/submission for recruitment of EMA; (iv) assist PMU in 
negotiations and finalizing contract agreements for works, goods and services;  (v) develop, and 
organize contract management capacity building and training covering FIDIC, and ADB 
procurement guidelines and procedures for the project implementation staff of the executing 
agency and PMU; (vi) advise Team Leader/team on the progress reporting, quality control and 
inspection systems to be followed during execution of civil work contracts; and (vii) advice  PMU 
in resolving contractual issues.  
 
14. Monitoring and Evaluation Specialist, (6 person-months). The expert will have a 
Master’s degree in related field with preferably 10 years of relevant work experience. He /she 
will have experience working with international consultants preferably in donor funded projects. 
He/she will have demonstrated ability to work in a multidisciplinary team and will possess 
excellent communication skills in spoken and written English. The expert will: (i) establish the 
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project performance monitoring system (PPMS) and update every six months; (ii) establish data 
collection, analysis and reporting mechanism for the PPMS; (iii) collet benchmark/baseline date 
for performance indicators in the DMF; (iv) prepare quarterly progress reports (QPRs), annual 
reports and Borrower’s project completion report. 
 

2. National Experts  

15. Deputy Team Leader/Irrigation Management Specialist, (54 person-months). The expert 
will have a Master’s degree in water resources/irrigation engineering and preferably 10 years of 
experience in design, implementation and management of irrigations systems. Experience of 
working with international consulting firms in donor funded projects and government institutes 
will be considered an asset. The candidate must have demonstrated ability to work in a 
multidisciplinary team and excellent communication skills in spoken and written English. In the 
absence of the Team Leader, the Deputy Team Leader will assume the management of the 
project. Tasks include: (i) assist the Team Leader in management and implementation of the 
project; (ii) supervise feasibility studies, detailed design and construction supervision of the 
subprojects; (iii) ensure effective coordination with the executing agency and other government 
agencies; (iv) prepare O&M plans for subprojects; (iv) assist M&E specialist on data collection 
for QPRs and PPMs; (v) assess irrigation efficiency and water productivity and incorporate 
measures to improve efficiency and water productivity in design of subprojects; (vi) prepare 
irrigation schedules based on crop water requirements; (vii) ensure timely completion of works 
contracts and other activities; (viii) ensure timely preparation of QPRs and PPMS; and (ix) assist 
team leader in conducting a study for assessing the gap between O&M budget allocations and 
requirements for irrigation systems in Cambodia. 

 
16. Procurement & Contract Specialists, (24 person-months). The national procurement & 
contracts specialist will have a Master’s degree in business administration, engineering or other 
related field with preferably 7 years’ experience in procurement of works and goods, recruitment 
of consultants, preparation of tender and contract documents, evaluation of bids, and contract 
management including one ADB loan project. He /she will have demonstrated ability to work in a 
multidisciplinary team and excellent communication (written and oral) skills. The national expert 
will provide support to the Team Leader and International Procurement & Contract Specialists 
to: (i) assist the PMU in preparing bidding documents; (ii) assist the PMU in preparing RFP for 
external monitoring agency (EMA); (iii) assist PMU in the evaluation of bids/ proposal, prepare 
bid evaluation reports/submission for recruitment of EMA (iv) assist PMU in negotiations and 
finalizing contract agreements for works, goods and services;  (v) develop, and organize 
contract management capacity building and training covering FIDIC, and  ADB procurement 
guidelines and procedures for the project implementation staff of the executing agency and 
PMU (vi) advise Team Leader/team on the progress reporting, quality control and inspection 
systems to be followed during execution of civil work contracts; and  (vii) advice  PMU in 
resolving contractual issues.  
 
17.  Financial and Accounting Specialist, (54 person-months). The expert will have a 
Master’s degree in Finance/Accounting with preferably 7 years of relevant work experience 
including experience working with international consultants preferably in donor funded projects 
and government institutes He /she will have experience in financial management and 
accounting of preferably on one ADB financed project and will have excellent communication 
skills in spoken and written English. Tasks include: (i) assist the executing agency in preparing 
withdrawal applications to ADB, management of impress account, in accordance with ADB 
disbursement guidelines; (ii) assist in developing procedures for financial disbursement, 
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accounting, reporting and auditing of O&M budget for the subprojects in accordance with 
procedural requirements of the Government and ADB; and (iii) assist in processing ADB loan 
withdrawal including certificates and reporting formats for efficient flow of funds between ADB, 
Government, and contractors. 
 
18.  Institutional/Training Specialists for FWUCs, (12 person-months). The expert will 
have a Bachelor’s degree in related field and preferably 5 years of relevant work experience; 
including experience working with international consultants preferably in donor funded projects 
and government institutes.  He /she will have demonstrated ability to work in a multidisciplinary 
team and excellent communication skills in spoken and written English. The National 
Institutional/Training Specialists will assist the International expert to: (i) review the project 
related documentation, to assess current capacity and capacity building objectives and 
implications of proposed investments under the project; (ii) undertake need assessment at 
various levels of implementation (PMU and FWUCs) to determine the capacity building needs at 
these levels; (iii) prepare training programs for FWUCs/other stakeholders; (iv) prepare training 
program for PMU staff and coordinate with existing ADB-financed projects with capacity 
development components on sharing of resources; (v) prepare guidelines for FWUC selection, 
establishment, and trainings; (vi) map existing FWUCs and prepare a plan for organizing and/or 
strengthening FWUCs in coordination with the MOWRAM and PDWRAM; (vii) work closely with 
PDWRAMs to establish the important link of PDWRAMs with FWUCS; and (viii) provide 
trainings. 
 
19.  Monitoring and Evaluation Specialist, (24 person-months). The expert will have a 
Master’s degree in related field with preferably 5 years of relevant work experience. He /she will 
have experience working with international consultants preferably in donor funded projects. 
He/she will have demonstrated ability to work in a multidisciplinary team and will have excellent 
communication skills in spoken and written English. The expert will:  (i) assist in establishing the 
project performance monitoring system (PPMS) and update every six months; (ii) establish data 
collection, analysis and reporting mechanism for the PPMS; (iii) collet benchmark/baseline date 
for performance indicators in the DMF; (iv) prepare quarterly progress reports (QPRs), annual 
reports and Borrower’s project completion report. 
 
20.  Hydraulic Structural Engineer, (24 person-months). The expert will have a Master’s 
degree in water resources engineering/hydraulics engineering with preferably 5 years of 
experience in design of hydraulic structures including small dams, weirs, and irrigation systems; 
cost estimation, preparation of BOQs, including experience working with international 
consultants preferably in donor funded projects.  He /she will have demonstrated ability to work 
in a multidisciplinary team and excellent communication skills in spoken and written English. 
The National Hydraulic Structural Engineer will assist the International expert in: (i) review and 
update of hydraulic calculation of canal, drain and hydraulic structures of the Taing Krasaing 
and Prek Chik main canals; (ii) design canals, drains and appurtenant structures of all   other 
subprojects; (ii) estimate cost of subprojects, prepare BOQs, tender drawings and complete all 
other requirements for award and construction of work contracts; (iii) supervise topographic 
surveys, review the results of the topographical survey and geotechnical studies and integrate 
these considerations in the design; and (iv) assist team leader in conducting a study for 
assessing the gap between O&M budget allocations and requirements for irrigation systems in 
Cambodia. 
 
21.  Hydrologist, (24 person-months). The expert will have a Master’s degree in 
hydrology/water resources engineering with preferably 5 years of relevant work experience; 
including experience working with international consultants preferably in donor funded projects.  
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He /She will have demonstrated ability to work in a multidisciplinary team and excellent 
communication skills in spoken and written English. Tasks include assisting international 
hydrologist to: (i) design joint reservoir operation of Bassac and Dauntri reservoirs, and Stung 
Chinit an Taing Krasaing reservoirs and facilitate MOWRAM in adopting those; (ii) carry out 
hydrological studies for subprojects and update the hydrological analysis and data for the 
purpose of determining water availability; (iii) In close coordination with the GMS Flood and 
Drought Risk Management and Mitigation Project, facilitate and monitor installation of the 
Hydro-met stations and assure institutional operations, data collection and processing, and 
develop linkage with reservoir operators (PDRWAM) to use data made available for joint 
reservoir operations and irrigation scheduling; (iv) supervise installation of canal flow 
measurement gauges; (v) assist in modernizing canal operations; (vi) assist in designing 
discharge capacity of distribution canals based on crop water requirements in command area of 
each tertiary and secondary canal; (vii) provide awareness and trainings on watershed 
management. 

    
22.  Agriculture Specialist/Agronomist, (10 person-months). The expert will have a 
Master’s degree in agronomy with preferably 5 years’ experience in estimating crop water 
requirements, designing cropping patterns and cropping intensities. He /she will have 
demonstrated ability to work in a multidisciplinary team and excellent communication skills in 
spoken and written English. Tasks include: (i) work closely with hydraulics design engineer to 
map out the existing cropping patterns in the subprojects’ command area; (ii) identify current 
practices of famers within the subproject area on the farming technique; (iii) identify agro input 
(fertilizer, pesticide, herbicide) and agro-tools which are used in the project area; (iv) propose 
cropping pattern and intensities to farmers by taking into account the soils quality, climatic 
condition, crop water requirement and water availability; (v) prepare cropping calendars for the 
each subproject; (vi) provide inputs in the feasibility studies and design; (vii) track yields and 
harvest and post-harvest issues faced by FWUCS; (viii) assess seed types used and impact on 
cropping calendars proposed and agreed by PDWRAMs – FWUC; and (ix) facilitate farmers 
access to quality seed and agriculture value chains through coordination with CRRCSDP. 
 
23. Materials/Quality Control Engineers, (2 positions, 12 months each). The experts will 
have a Bachelor’s degree in Civil Engineering with preferably 5 years’ experience in quality 
control of construction projects preferably canals and hydraulic structures with an 
International/Multinational consultancy/construction firm. Their task will be to ensure the quality 
of construction is as per the design specifications. They will carry out on site quality tests as well 
as review the laboratory tests of the materials submitted by the contractors.  
 
24.  Social Safeguards/Resettlement Specialist, (24 person-months). The expert will have  
Bachelor’s degree in social sciences with preferably 5 years of relevant work experience 
including experience working with international consultants, preferably in donor funded projects 
and government institutes. He/she will have experience of working on ADB financed projects 
and fully familiar with ADB’s Safeguard Policy Statement (SPS), 2009. He/she will have 
demonstrated ability to work in a multidisciplinary team and excellent communication skills in 
spoken and written English. Tasks include: (i) screen subprojects for involuntary resettlement 
impacts to determine eligibility of the subproject for financing under the project; (ii) for 
subprojects with involuntary resettlement impacts, prepare Resettlement Plans in accordance 
with the Resettlement Framework; (iii) assist and supervise detailed design of subprojects to 
ensure involuntary resettlement impacts are minimized, if not avoided; (iv) based on detailed 
design, conduct detailed measurement survey and update the Resettlement Plan in accordance 
with the Resettlement Framework; (v) assist in organizing and conducting consultations with 
affected people to ensure that the Resettlement Plan have been fully discussed and agreed; (vi) 
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assist PMU and field staff  in the implementation of Resettlement Plans in the subproject areas; 
(vii)  develop and conduct training modules to ensure proper understanding and implementation 
of Resettlement Plans; (viii) monitor implementation of Resettlement Plans; and (ix) contribute 
to the PPMS for monitoring and reporting on resettlement by developing monitoring and 
evaluation indicators for involuntary resettlement and assisting in the preparation of monitoring 
reports for involuntary resettlement. 
 
25.  Gender Specialist, (18 person-months). The Gender specialist will have a Bachelor’s 
degree with preferably 5 years of experience in gender and development. He/she will have 
experience of working with ADB financed projects and fully familiar with ADB’s gender policy. 
He/she will have demonstrated ability to work in a multidisciplinary team and excellent 
communication skills in spoken and written English. The specialist will: (i) lead the 
implementation, monitoring and reporting of gender action plan (GAP); (ii) train project gender 
focal persons while working closely with executing/implementing agency gender team as well as 
other projects Specialists; and (iii) provide trainings and ensure achieving the targets. The 
specialist will prepare periodic gender monitoring reports and provide gender disaggregated 
data to M&E Specialist. 
 
26.  Environment Specialist, (18 person-months). The specialist will have: (i) an 
undergraduate degree or higher in environmental management or related field; (ii) at least 10 
years of experience in environmental management, monitoring, and/or impact assessment; (iii) 
familiarity with ADB environmental safeguards requirements and national environmental 
management procedures; (iv) ability to communicate and work effectively with local 
communities, contractors, and government agencies; (v) ability to analyze data and prepare 
technical reports; (vi) willingness and health to regularly visit the sub-project sites; and (vii) 
proficiency in spoken and written English. Working closely with the PMO and the PMO 
Environmental Management Officer, and other relevant personnel and agencies, the specialist 
will assist in all aspects of the implementation of the project EARF and subproject IEEs. The 
specialist will: (i) Ensure that the steps of the EARF covering environmental screening and 
impact assessment are followed by PMUs; (ii) Deliver training in (a) EARF procedures for 
screening, and assessing environmental impact (IEEs); and (b) record-keeping and reporting; 
(iii) Assist the PMO and PMUs to establish and publicize the grievance redress mechanism 
(GRM) for sub-projects, ensuring that the GRM publicity is appropriate to the scale and 
complexity of the sub-project and includes, as a minimum, the disclosure of all contact persons 
for lodging complaints; and (iv) Assist the PMO to prepare quarterly (during construction) and 
semi-annual project monitoring progress reports (otherwise) for submission to ADB within 2 
months after each reporting period. 
 
27.  Construction Management Engineers, (2 positions, 54 months each). The experts will 
be qualified Civil Engineers, with Master’s degree in construction management with 7 years of 
experience of managing construction canals and hydraulic structures of donor financed projects. 
They will have demonstrated ability to work in a multidisciplinary team and excellent 
communication skills in spoken and written English.  Their tasks include: (i) prepare construction 
schedules; (ii) ensure construction progress adheres to the schedules; (iii) supervise the work of 
assistant engineers; (iv) monitor progress and quality of construction works; (v) review 
measurements for completed works, and verify bills for payment; (vi) take measures to minimize 
contract variations; (vii) assess adequacy of contractors’ input in terms of materials, equipment, 
construction machinery, workers, and construction approach and methodologies; (viii)  monitor 
physical and financial progress against the milestones, for timely completion; (ix) review and 
approve the construction drawings of the contractor and permit the contractors to carry out 
construction work effectively and efficiently and to the highest standards of quality; and (x) 
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report progress, disputes and all the other matters to the Team Leader.  
 
28.  Assistant Engineers, (4 positions, 48 person-months each). Qualified Engineer, with 
Bachelor’s degree in Civil Engineering and preferably 5 years of experience in site supervision 
of construction works preferably canals and hydraulic structures. They will have demonstrated 
ability to work in a multidisciplinary team and excellent communication skills in spoken and 
written English. Tasks include: (i) reporting to the Construction Management Engineer; (ii) 
supervise and monitor the construction of works, prepare measurements for works completed 
and in progress; (iii) certify contractors’ bills; (iv) Check the construction schedule submitted by 
contractor, and assist contractor’s site manager to make detailed construction plan; (v) report 
weekly and monthly construction progress and issues to the Construction Management 
Engineer; (vi) report field variations to the Construction Management Engineer and regularly 
monitor physical and financial progress against the milestones, according to the contracts to 
ensure the completion of the contracts on time; (vii) examine contractors’ claims for time 
extension, variations, and additional compensation, etc., and recommend appropriate decisions 
to the Construction Management Engineer; (ix) Assist PMU in resolving contractual issues and 
overall contract management; and (x) ensure quality of construction as per design 
specifications. 
 
D. Deliverables 
 
29. Deliverables will include: 

(i) Inception Report – within 3 months of mobilization – presenting approach to 
tasks and reporting, with details of how each task will be performed, and 
identifying what resources will or may be required. 

(ii) Quarterly Progress Reports (QPRs) - summarizes the highlights per quarter, 
the activities undertaken and a summary of disbursements; physical and 
financial progress of the project; achievements of targets for outputs and inputs 
defined in the DMF, to be submitted within 7 working day of the first month of the 
succeeding quarter.  

(iii) Project Performance Monitoring Reports (PPMS) - shall be submitted every 
six months, highlighting the performance based on the DMF targets  

(iv) Borrower’s Project Completion Report (At completion of the project). 
 

E. Client’s Input and Counterpart Personnel 
 
30. Services, facilities and property to be made available to the Consultant by the Client: 

(i) All available project reports and data. Feasibility Reports of Taing Krasaing and 
Prek Chik irrigation systems and detailed engineering design and drawings of 
main canals; 

(ii) Office space with furniture and office equipment at Phnom Penh, Battambang 
and Kampong Thom; and 

(iii)  Vehicles. 
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III. EXTERNAL MONITORING AGENCY FOR SAFEGUARDS 
 
A. Objectives 

 
31. The project requires the services of external monitoring and evaluation experts1/qualified 
non-government organizations (NGOs) to conduct an external assessment of the extent to 
which resettlement and rehabilitation objectives are being met.  Specifically, the objectives of 
the monitoring program are:  

(i) To verify ongoing internal monitoring information; 
(ii) To verify whether the overall project and resettlement objectives are being met 

in accordance with the Resettlement Framework (RF), and if not to suggest 
corrective measures;  

(iii) To assess the extent to which implementation of Resettlement Plans (RPs) 
complies with the RF;  

(iv) To identify problems or potential problems;  
(v) To identify methods of responding immediately to mitigate problems and advise 

MOWRAM and IRC accordingly; and 
(vi) To verify if the livelihoods and the standard of living of affected persons (APs), 

including those of the non-titled displaced persons, are restored or improved;  
 

B. Tasks 

32. The external experts will address specific issues such as the following: 
(i) Verify the detailed measurement survey (DMS) database generated by the 

project management unit (PMU), identify differences in inventory of loss (IOL) 
and/or DMS recorded in the RP, and document changes to the database; 

(ii) Confirm that all APs are eligible for compensation, resettlement and 
rehabilitation assistance, irrespective of tenure status, social or economic 
standing, and any such factors that may discriminate against achieving the 
project objectives; Payment of compensation, allowances and other assistance 
are as per approved RP;  

(iii) Confirm timing of disbursement of payment and assess that the level of 
compensation is sufficient to replace their losses;   

(iv) Public consultation and awareness of key information in the resettlement plan;2 
(v) Coordination of resettlement activities with construction schedule; 
(vi) Land acquisition and transfer procedures; 
(vii) Construction/rebuilding of replacement houses and structures on residual land, 

relocation sites (outside the residual land), and self-selected land; 
(viii) Implementation of gender and/or Indigenous Peoples measures as indicated in 

the RP; 
(ix) Level of satisfaction of APs with the provisions and implementation of the RP;   
(x) Effectiveness of grievance redress mechanism (accessibility, documentation, 

process, resolution); 
(xi) Effectiveness, sufficiency, impact, and sustainability of entitlements and income 

restoration programs and the need for further improvement and corrective 
measures, if any; 

                                                
1
 External experts mean experts not involved in day-to-day project implementation or supervision. 

2
 Key information in the RP include: Scope of Land Acquisition and Resettlement Impacts, Entitlement Matrix, 

Grievance Redress Mechanism. 
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(xii) Relocation site development (civic infrastructure and community services as 
required), identification and selection of sites in consultation with APs and host 
communities, equivalent or enhanced access to livelihood opportunities,  
process and timeliness of providing land titles/certificates; 

(xiii) Capacity of APs to restore/re-establish livelihoods and living standards. Special 
attention will be given to severely affected APs and vulnerable APs; 

(xiv) Involuntary resettlement impacts caused during construction activities; 
(xv) Participation of APs in RP implementation; and 
(xvi) Adequacy of budget and human resources3 at executing agency/implementing 

agency level for resettlement activities, including internal monitoring. 
  

C. Methodology 

33. The methods for external monitoring activities include: 
(i) Review of DMS process to be able to establish a baseline for monitoring and 

evaluating project benefits. The external monitoring organization (EMO) to 
check on a random basis4 the DMS process with APs, from identification to 
agreement on DMS results. The EMO will also evaluate the DMS process to 
determine and assess if DMS activities are being carried out/was carried out in 
a participatory and transparent manner.  

(ii) Resettlement audit conducted during monitoring. The EMO will carry out 
random checks of payments5 disbursed to APs during monitoring. The EMO will 
submit a resettlement audit report upon completion of compensation payment 
to APs. 

(iii) Review of socioeconomic data6 prepared during the project preparatory 
technical assistance (PPTA). With this review, the DMS data, and additional 
data compiled, the EMO will provide the baseline data to be used in comparison 
to the post-resettlement survey. A post-resettlement survey will be carried out 
one year following completion of all resettlement activities, including livelihood 
restoration activities. Sampling will include at least 20% of severely affected 
and vulnerable households, as well as at least 10% of all other APs. Special 
attention will be paid to the inclusion of women, ethnic groups, the very poor, 
the landless and other vulnerable groups, with set questions for women and 
other target groups. The database will disaggregate information by gender, 
vulnerability, and ethnicity. 

(iv) Participatory Rapid Appraisal (PRA), which will involve obtaining information, 
identifying existing or potential problems, and finding specific time-bound 
solutions through participatory means including: a) key informant interviews 
including representatives of civil society, community groups, and NGOs; b) 
focus group discussions (FGDs) on specific topics such as compensation 
payment, income restoration and relocation7; c) community public meetings to 
discuss community losses, integration of resettled households in host 
communities or construction work employment; d) direct field observations, for 
example, of resettlement site development; e) formal and informal interviews 
with affected households, women, ethnic minorities, and other vulnerable 

                                                
3
 Assessment of human resources is in terms of both number of staff assigned, as well as capacity. 

4
 Depending on number of affected households (AHs). 

5
 Depending on number of AHs. 

6
 Possible data sources include: census, IOL, socioeconomic survey, village records/documents. 

7
  Groups that may be targeted for involvement in FGDs include AHs in general, and vulnerable AHs such as women-

headed households, the poor, and ethnic minorities 
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groups to monitor and assess the progress the APs are making to restore their 
living standards, APs’ perceived need for additional assistance (and type of 
assistance), and their individual satisfaction with current economic activities; 
and f) in-depth case studies of problems identified by internal or external 
monitoring that required special efforts to resolve.  The PRA will also focus on 
good practices in land acquisition and involuntary resettlement objectives, 
approaches, and implementation strategies. 

(v) Review the results of internal monitoring.   
 

D. Timing & Team Composition  
 

34. The external experts will conduct monitoring missions to be carried out on a quarterly 
basis starting from the completion of DMS for the first batch of subprojects until the completion 
of livelihood/income restoration activities in all subprojects. For subprojects where payment of 
compensation/allowances has been substantially completed, the external experts will also 
conduct resettlement audit mission to validate status of compensation and hand-over of plots 
and recommend issuance of (no-objection letter) NOL for the commencement of civil works. 
 
35. The external monitoring and evaluation experts/qualified NGOs will be composed of one 
team leader with extensive experience in monitoring and evaluation of resettlement activities in 
the country with strong ability in preparing resettlement reports. He/she should demonstrate 
good communication skills and have at least a bachelor degree in a relevant field. The team 
leader will be assisted by at least 1 specialist with similar experience and background. All 
reports will be submitted in English (and in local language, if required) to the government and 
ADB simultaneously.   

 
E. Deliverables 

 
36. Inception report, including findings of review of baseline data, monitoring methodology 
and detailed work plan (in terms of sampling, timing, budget, other required resources)  
 
37. Quarterly monitoring report, including (a) methods used by the EMO during the 
monitoring period; (b) progress of RP implementation, including any deviations from the 
provisions of the RP; (c) identification of problem issues and recommended corrective actions to 
inform implementing agencies and resolve issues in a timely manner (refer to Table A.1); (d) 
identification of specific gender and ethnic minorities issues, as relevant; (e) report on progress 
of the follow-up of issues and problems identified in the previous reports; (f) lessons learned that 
might be useful for future activities; and, (g) resettlement audit report. 
 

Table A1.2: Sample Corrective Action Plan Summary Table 

No. 
Survey 
code 

Project Component Village 
Name of head of 

Affected Household/ 
Name of AP 

Name or 
use of 

affected 
structure 

Status of 
structures 

Corrective 
Action 

Budget 
(USD) 

Schedule of 
implementation of 
corrective action 

       

 

 By (date) 
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Total    

 
38. Include Monitoring and Evaluation indicators (commonly a table in the RP). A set of 
suggested indicators are in Table A1.3,8 to be replaced with RP table as required: 
 

Table A1.3: Indicators for Verification by External Experts 
Monitoring Indicator Basis for Indicator 

Basic information on displaced 
persons’ households 
 
(Gender disaggregated data 
essential for all aspects) 

 Location of the project 

 Composition and structure, ages, educational, and skill levels 

 Gender of household head 

 Ethnic group 

 Access to health, education, utilities, and other social services 

 Housing type 

 Land and other resource-owning and resource-using patterns 

 Occupations and employment patterns 

 Income sources and levels 

 Agricultural production data (for rural households) 

 Participation in neighborhood or community groups 

 Access to cultural sites and events 

 Valuation of all assets 

Restoration of living standards  Were house compensation payments made free of depreciation, 
fees, or transfer costs to the displaced persons?  

 Have displaced persons adopted the housing options developed? 

 Have perceptions of community been restored? 

 Have displaced persons achieved replacement of key social and 
cultural elements? 

Restoration of livelihoods  
 
(Disaggregate data for 
displaced persons moving to 
group resettlement sites, self-
relocating displaced persons, 
displaced persons with 
enterprises affected) 

 Were compensation payments free of deductions for depreciations, 
fees, or transfer costs to the displaced persons? 

 Were compensation payments sufficient to replace lost assets? 

 Was sufficient replacement land available of suitable standard? 

 Did income substitution allow for reestablishment of enterprises and 
production?  

 Have affected enterprises received sufficient assistance to 
reestablish themselves? 

 Have vulnerable groups been provided income-earning 
opportunities?  

 Are these opportunities effective and sustainable?  

 Do jobs provided restore pre-project income levels and living 
standards? 

Levels of displaced persons’ 
satisfaction 

 How much do the displaced persons know about resettlement 
procedures and entitlements?  

 Do the displaced persons know their entitlements? 

 Do they know whether these have been met? 

 How do the displaced persons assess the extent to which their own 
living standards and livelihoods have been restored? 

 How much do the displaced persons know about grievance 
procedures and conflict resolution procedures? 

                                                
8
 ADB. 2012. Involuntary Resettlement Safeguards: A Planning and Implementation Good Practice Sourcebook – 

Draft Working Document. Manila.  
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Monitoring Indicator Basis for Indicator 

Effectiveness of resettlement 
planning 

 Were the displaced persons and their assets correctly enumerated? 

 Was the time frame and budget sufficient to meet objectives, were 
there institutional constraints? 

 Were entitlements too generous? 

 Were vulnerable groups identified and assisted? 

 How did resettlement implementers deal with unforeseen 
problems? 
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SCREENING FORM FOR IMPACTS ON INDIGENOUS PEOPLES 
 

KEY CONCERNS 
(Please provide elaborations 

on the Remarks column) 
YES NO 

NOT 
KNOWN 

Remarks 

A. Indigenous Peoples Identification     

1. Are there socio-cultural groups present in or use the 
project area who may be considered as "tribes" (hill 
tribes, schedules tribes, tribal peoples), "minorities" 
(ethnic or national minorities), or "indigenous 
communities" in the project area? 

    

2.  Are there national or local laws or policies as well as 
anthropological researches/studies that consider these 
groups present in or using the project area as belonging 
to "ethnic minorities", scheduled tribes, tribal peoples, 
national minorities, or cultural communities? 

    

3. Do such groups self-identify as being part of a distinct 
social and cultural group?  

    

4. Do such groups maintain collective attachments to 
distinct habitats or ancestral territories and/or to the 
natural resources in these habitats and territories? 

    

5. Do such groups maintain cultural, economic, social, 
and political institutions distinct from the dominant society 
and culture? 

    

6. Do such groups speak a distinct language or dialect?     

7. Has such groups been historically, socially and 
economically marginalized, disempowered, excluded, 
and/or discriminated against? 

    

8.  Are such groups represented as "Indigenous Peoples" 
or as "ethnic minorities" or "scheduled tribes" or "tribal 
populations" in any formal decision-making bodies at the 
national or local levels? 

    

B.  Identification of Potential Impacts 
      

    

9.  Will the project directly or indirectly benefit or target 
Indigenous Peoples?  

    

10.  Will the project directly or indirectly affect Indigenous 
Peoples' traditional socio-cultural and belief practices? 
(e.g. child-rearing, health, education, arts, and 
governance) 

    

11.  Will the project affect the livelihood systems of 
Indigenous Peoples? (e.g., food production system, 
natural resource management, crafts and trade, 
employment status) 
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KEY CONCERNS 
(Please provide elaborations 

on the Remarks column) 
YES NO 

NOT 
KNOWN 

Remarks 

12.  Will the project be in an area (land or territory) 
occupied, owned, or used by Indigenous Peoples, and/or 
claimed as ancestral domain?  

    

C. Identification of Special Requirements 

Will the project activities include: 
    

13. Commercial development of the cultural resources 
and knowledge of Indigenous Peoples? 

    

14. Physical displacement from traditional or customary 
lands? 

    

15.  Commercial development of natural resources (such 
as minerals, hydrocarbons, forests, water, hunting or 
fishing grounds) within customary lands under use that 
would impact the livelihoods or the cultural, ceremonial, 
spiritual uses that define the identity and community of 
Indigenous Peoples?  

    

16.  Establishing legal recognition of rights to lands and 
territories that are traditionally owned or customarily 
used, occupied or claimed by indigenous peoples? 

    

17.  Acquisition of lands that are traditionally owned or 
customarily used, occupied or claimed by indigenous 
peoples? 

    

 
Anticipated project impacts on Indigenous Peoples 

Subproject activity 
Anticipated positive 

effect 
Anticipated negative 

effect 

1. 

 

  

2. 

 

  

3. 

 

  

4. 

 

  

5. 
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Indigenous Peoples Category (Encircle 1) 

 

Category Description Subproject Eligibility 

A Significant impacts on Indigenous Peoples Not Eligible 

B Insignificant impacts on Indigenous Peoples Eligible 

C No impact on Indigenous Peoples Eligible 
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PROJECT PERFORMANCE MONITORING SYSTEM 
 

I. Introduction 
 

1. This document presents the project performance monitoring system (PPMS) for the 
Cambodia: Uplands Irrigation and Water Resources Management Sector Project, funded by the 
Asian Development Bank (ADB) and the Government of Cambodia. The PPMS is developed for 
monitoring the indicators and targets for outcome and outputs outlined in the project design and 
monitoring framework (DMF).  
 

II. Project Description 
 

A. Components 
 

2. The project will have the following two outputs:  
 
3. Output 1: Enhanced efficiency and climate resilience of irrigation systems in the 
project areas. The project will support rehabilitation, modernization, and climate proofing of at 
least three irrigation systems to increase the cultivated area in the project areas in Kampong 
Thom and Battambang provinces to 29,500 ha.1 It will (i) rehabilitate the undersluices and the 
spillway of the Taing Krasaing headworks, 22-kilometers (km) main Taing Krasaing canal, and 
48.0 km of secondary and tertiary canals; (ii) install a pumping system and associated 
distribution channels to lift water by a maximum of 3 meters for 2,960 ha of developed rain-fed 
land in the Taing Krasaing system command area; (iii) rehabilitate the Prek Chik headworks 
(including raising the spillway by 1.5 meters), 28-km main Prek Chik canal, and 70.2 km of 
secondary and tertiary canals to cover 10,400 ha net irrigated area; (iv) install structures and 
gauges for water measurement, control, and distribution on the Taing Krasaing and Prek Chik 
system’s main and distribution canals; (v) improve drainage facilities for 1,800 ha to climate 
proof the irrigation facilities against floods; (vi) carry out laser land leveling of 2,000 ha; (vii) 
improve 21,000 ha of land through irrigation, drainage, and/or flood protection; and (viii) conduct 
feasibility studies, design, and improvement works for the O Kra Nahk irrigation system serving 
about 1,500 ha in Kampong Thom province, and other noncore subprojects. 
 
4. Output 2: Improved water resource management. The project will organize FWUCs 
and provide gender-inclusive training to FWUC members on (i) O&M of canals, (ii) management 
of FWUCs, (iii) issues related to climate variability and change, and (iv) water management. It 
will also involve them in the design and implementation of subprojects. It will install 
hydrometeorological stations in the watersheds and establish canal flow measurement systems. 
The project will train staff of the Ministry of Water Resources and Meteorology (MOWRAM), 
MOWRAM’s Department of Farmer Water User Communities (DFWUC), provincial departments 
of water resources and meteorology (PDWRAMs), the FWUCs, and the MAFF on (i) modern 
canal operation techniques, (ii) irrigation scheduling, (iii) watershed management, and (iv) water 
management. It will also strengthen their awareness of climate resilience in water resource 
management. The project will modernize canal operations, undertake irrigation scheduling, and 
integrate the scheduling with the canal flow gauging system to manage supplies, particularly 
during droughts. It will also design joint reservoir operations for (i) Stung Chinit and Taing 
Krasaing reservoirs in Kampong Thom, and (ii) Bassac and Dauntri reservoirs in Battambang. 

                                                
1
 Feasibility studies have been completed for the Taing Kraisang and Prek Chik irrigation systems. The feasibility 

study for the O Kra Nahk irrigation system will be carried out during project implementation.  
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This will improve water-sharing arrangements between linked systems and ensure equitable 
distribution, particularly during droughts. 
 
B. Project Area 

 
5. The project area comprises selected irrigation systems in Kampong Thom and 
Battambang provinces, away from the Tonle Sap Lake. Population living below poverty line is 
25% in Battambang and 29% in Kampong Thom.2 
 

III. Project Costing 
 

6. The project cost is estimated at $60 million ADB and $6.12 million from the Government 
of Cambodia. The indicative financing plan for the project is given in Table 2 and figure 2 below. 
Component wise project cost is presented in Table 1 and Figure 1 below.  
  

Table A3.1: Indicative Financing Plan 
 
Source Amount ($ Million) Share of Total (%) 

Asian Development Fund (ADF) 60.00 90.7 
Government of Cambodia 6.12 9.3 
Total 66.12 100.0 

 
 

 
 
 
7. The project investment plan is given in Table A3.2 below.  
  

Table A3.2: Component-wise Cost of Project 
Item Amount

a
 

A.  Base Cost
b
  

     1.        Efficiency and climate resilience of irrigation systems 50.80 
     2.        Water resource management   1.31  

                                                
2
 Annex 8: Summary Poverty Reduction and Social Strategy. 
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Item Amount
a
 

     3.        Project management    1.15  
     Subtotal (A) 53.26  

B.  Contingencies
c
 11.24  

C.  Financing Charges During Implementation
d
   1.62  

Total (A+B+C) 66.12  

 
IV. Project Implementation Arrangements 

 
8. MOWRAM will be the executing agency and DFWUC will be the implementing agency. A 
PMU has been established in DFWUC before commencement of the project preparatory 
technical assistance (PPTA). The PMU is headed by a Project Director who is the Deputy 
Director General for Technical Affairs, DFWUC and a Project Manager who is the Director of the 
DFWUC. The PMU was fully involved in the preparation of the project. For implementation of 
the project, the PMU will be composed of 24 designated personnel from MOWRAM, DFWUC, 
MAFF, Department of Hydrology and River Work (DHRW), and (PDWRAMs) of Kampong Thom 
and Battambang provinces. MAFF staff will coordinate the land levelling and other supporting 
activities to be provided from CRRCSDP including access to quality seed and agriculture value 
chain facilities and services. PDWRAMs will be responsible for coordinating all field activities 
with FWUCs and DFWUC. DHRW will coordinate installation, operation, and data collection of 
hydro-meteorological stations.  
 
9. A steering committee, chaired by H.E. Minister MOWRAM and comprising senior 
officials from MOWRAM, MAFF, Ministry of Economy and Finance (MEF) and Provincial 
Governor’s Office of two provinces, will oversee the project implementation and management 
and provide policy guidance. Resettlement and land acquisition will be implemented by and 
under the management of the Inter-Ministerial Resettlement Committee (IRC) chaired by MEF 
with membership from the representatives of relevant line ministries in close cooperation with 
the Kampong Thom and Battambang Provincial Resettlement Sub-committees. The PMU will be 
responsible for implementation, planning, organization, monitoring and reporting of the project 
and will be supported by the project management and implementation consultants (PMIC). The 
PMIC will comprise 64 person-months of international and 610 person-months of national 
experts to provide technical support to the PMU to efficiently manage and implement the 
project. ADB’s Guidelines on the Use of Consultants (2013, as amended from time to time) will 
be used for recruiting the consulting firms. The anticipated procurements include small and 
large works contracts and goods, which will be procured by using ADB’s national and 
international competitive bidding and shopping methods. An imprest account will be maintained 
at the PMU level for ADB loan funds.  
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V. Implementation Progress 
 

10. [Brief write-up on the status of implementation of activities]  
 
11. Implementation progress in terms of start-up activities, safeguards, procurement of 
goods and services, contracts, and physical progress are presented below.   

 
A. Start-up Activities 

 
12. [Brief write-up on the status of activities] 

 
Table A3.3: Start-up Activities 

Activity Deadline Status 

Opening of Imprest account   
Recruitment of PMIC   
Award of Works Package TK    
Procurement of Goods   

 

B. Safeguards 

13. [Brief write-up on the status of activities]. The table below presents the project’s status 
on safeguards.  

 
Table A3.4: Safeguards 

Sub-project/ 
Contract 

Social 
Safeguard 

Assessment 

Social 
Safeguard 
Screening 

(Y/N) 

Resettlement Plan 
 
 

Environment 
Assessment 

Completed On-going Completed Ongoing 

Sub-project 1 Completed Y Yes/No/NR - Yes/No - 

Sub-project 2 Completed Y Yes/No/NR - Yes/No - 

Sub-project 3 Completed Y Yes/No/NR - Yes - 

 
C. Procurement 

 
14. [Brief write-up on the status of procurements]. The tables and graphs below present the 
project progress on procurement of goods and equipment, works, and works contracts.  
 

Table A3.5: Goods and Equipment 
Package Estimated amount ($) Date of Award Contract Amount ($) 

Package 1 Insert Amount Insert Date Insert amount 
Package 2 Insert Amount Insert Date Insert amount 
Package 3 Insert Amount Insert Date Insert amount 
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Table A3.6: Works 
Package Description Estimated amount 

($) 
Date of 

Award 
Contract Amount 

($) 

Contract 1     
Contract 2     
Contract 3     
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Table A3.7: Progress of Works Contracts 
Sub-project/ Contract Scheduled completion 

date 
Time elapsed 

(Months) 
Physical 

Progress (%) 

Contract 1 Insert date   
Contract 2 Insert date   
Contract 3 Insert date   

 

 
 
 

Table A3.8: Disbursements 
Loan Category Amount Allocation ($) Amount Disbursed ($) 

ADB 60,000,000 Insert amount 
Government 6,120,000 Insert amount 
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Table A3.9: Financial Progress 
 

Item Amount 
Allocated ($) 

Amount 
Committed ($) 

Amount Paid by 
IA($) 

Goods 
Contract 1    
Contract 2    
Contract 3    
Consulting Services  
Contract 1    
Contract 2    
Works 
Contract 1    
Contract 2    
Contract 3    
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VI. Project Performance 
 

A. Performance Against DMF 
 
15. The project’s performance against the targets set out in the DMF for outcome, outputs 
and inputs is reported in the table below.  
 

Table A3.10: DMF Targets vs Achievements 
Project Results 
Chain 

Performance Indicators with 
Targets and Baselines Achievements 

Outcome By 2022:   
Water and 
agriculture 
productivity 
enhanced in the 
project areas 

Average annual crop production 
increased to 4.25 ton per ha 
(2015 baseline: 1.65 tons per 
ha) 

 
 

Outputs   
 
 
 

1. Efficiency and 
climate resilience of 
irrigation systems in 
the project areas 
enhanced 

By 2021: 
1a. Irrigation infrastructure 
improved, modernized and made 
climate resilient. Dry- and wet-
season cultivated area increased  
to 29,500 ha (2015 baseline: 
13,500 ha)  
 

 1b. Irrigation efficiency of three 
irrigation systems increased by 
100% (2015 baseline: 20% 
efficiency) 
 

 1c. Drainage facilities for 1,800 
ha improved (2015 baseline: 0 
ha) 
 

 1d. 2,000 ha land leveled by 
laser leveling (2015 baseline: 0 
ha) 
 
1e. 21,000 ha land improved 
through irrigation, drainage, 
and/or flood protection 
 

  

 1f. 25% of unskilled laborers in 
civil works are women 
 

  

2. Water resource 
management 
improved 

By 2021: 
2a. Three FWUCs formed and 
trained (2015 baseline: 0) 
 

2a–d. QPRs, LRM reports 
 

 2b. 30% of FWUC members are 
women (2015 baseline: 0) 
 
2c. 30% of FWUC management 
committee members are women 
(2015 baseline: 0) 
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Project Results 
Chain 

Performance Indicators with 
Targets and Baselines Achievements 

 2d. Annual O&M plan prepared 
during design of each irrigation 
system  
 
2e. O&M funds allocated by the 
government for main canals and 
reservoirs 
 

2f. Eight hydrometeorological 
stations installed in the 
watersheds (2015 baseline: 0) 

Activities with Milestones 
1. Efficiency and climate resilience of irrigation 
systems in the project areas enhanced 

 

1.1 Award contract for Taing Krasaing main canal by 30 
September 2016, and complete works by 30 June 
2017 

 

1.2  Complete detailed design, cost estimates, and 
bidding documents for all subprojects by                  
31 December 2018 

 

1.3  Award all works contracts by 30 September 2019, 
and complete works by 31 March 2021 

 

2. Water resource management improved  

2.1  Form FWUCs by 30 June 2017  

2.2  Complete FWUCs training by 30 September 2020  

2.3  Install meteorological stations and river flow 
gauging stations by 31 December 2018. 

 

2.4  Design joint reservoir operation of Stung Chinit and 
Taing Krasaing reservoirs and Bassac and Dauntri 
reservoirs by 30 June 2018 for adoption by 
MOWRAM, PDWRAMs, FWUCs, and provincial 
authorities  by June 2019 

 

Project Management Activities   

Mobilize project management and implementation 
consultants by 30 June 2016 

 

Procure office equipment, furniture, and vehicles by 30 
June 2016 

 

Establish PPMS by September 2016  

 
B. Gender Action Plan  

 
16. The project’s progress against the Gender Action Plan is presented in the table below.  

 

Table A3.11: Gender Action Plan 
Outputs  Gender Design Features/Activities 

1. Efficiency and climate 
resilience of irrigation 
systems in the project 
areas enhanced 

 

1.1 Orientation and training on construction work, such as on canal 
measurements and work specifications, should be provided to 
women to ensure the quality of construction work. 

1.2 Women who can read and write are encouraged to be hired as 
record keepers.  

1.3 Orientation on gender equality should be provided to constructors 
1.4 Gender equity and labor arrangements should be included in the 
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Outputs  Gender Design Features/Activities 

contract of construction companies, i.e. at least 25% of unskilled 
labor will be given to local women during construction and there 
should be equal pay for equal work.  

1.5 At least 30% of women should participate during the presentation 
of project design and in the discussion and planning of the water 
distribution and cropping plans.  

1.6 Conduct meeting with women farmers separately (especially on 
the early stage of the project) to ensure that their ideas will be 
collected in developing gender project plans. 

 

2.  Water resource 
management improved 

 
 
 
 
 
 

 
2.1 Encourage both husband and wife to register as member in the 

FWUC to ensure that at least 30% of the members are women. 
2.2 50% of project training to FWUC members to be participated by 

women 
2.3 Develop the knowledge, communication and leadership skills of 

women members through awareness-raising and training to 
enable them to be leaders of FWUC.  

2.4 At least 30% of FWUC management committee members, 
including design and construction committee, are women. 

2.5 Ensure that women will take part in the operations and 
maintenance activities with potential for payment or support for 
livelihood activity. 

2.6 Provide coaching on gender awareness and leadership for the 
gender focal person to ensure that they are able to conduct 
training within MOWRAM and PDWRAM officials and to women 
FWUCs. 

 
FWUC = farmer water user community, PDWRAM = provincial departments of water resources and meteorology, 
PMIC = project management and implementation consultants, PMU = project management unit 

 
C. Data Management System  
 

17. The process of Data Management consists of Data Collection, Data Communication, 
Analysis and Reporting. This is discussed in detail below.  
 
18. Data will be collected on all the indicators defined in the DMF by PMIC and PDWRAM. It 
shall be reported to the M&E specialist of the PMIC in the PMU. This will include data on 
irrigation infrastructure improved, irrigation efficiency, upgrades of drainage facilities, land 
leveling, percentage of women employed as unskilled laborers, FWUCs formed and trained, 
O&M, and installation of hydro-meteorological stations.  
 
19. The PMIC and PDWRAM will compile the information in respect of the individual 
schemes carried out by the project and submit this to the PMU once they have collected the 
necessary details required for evaluating the output of the activities.  The PMU would review the 
data submitted and will accordingly update the PPMS with support of PMIC. 
 
20. Data on indicators related to laser land leveling and FWUC will be collected by 
MOWRAM and PMIC through MAFF. Data on indicators related to irrigation, O&M planning, and 
allocation of government funds for O&M of main, secondary and primary canals and 
storage/diversion structures will be collected by MOWRAM.  
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21.  Data will be collected by MOWRAM through their PDWRAM in the two project focused 
provinces. PDWRAM will assign a focal point in their respective province. This person will be 
responsible for collecting and communicating data to MOWRAM. The focal point in MOWRAM 
will also analyze the data and then report it to the PMIC and PMU.  
 

22. PPMS will be updated every 6 months from the start to end of the project. It will be sent 
to ADB by 30 January and 30 July every year. The diagram presenting the data flow is 
presented as Figure 7 below. 
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Figure 7: Flow Diagram – Data Management System 
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D. Status of Compliance with Loan Covenants 
 

23. There are [number] loan covenants, out of which [number] are complied with, [number] 
are partly complied, [number] are ongoing, [number] and are still not met, [number] are not yet 
due. The list of covenants under relevant categories and their status of compliance as of [date] 
is provided in the table below.  

 

Table A3.12: Status of Compliance with Loan Covenants 
Sr. 
No. 

 
Covenant 

Reference in Loan 
Agreement (LA) 

 
Status of 

Compliance 

 
Remarks 

 Financial Covenants                                    

1.     

2.     

 Safeguard Covenants    

3.     

4.     

 Social Covenants    

5.     

6.     

 Economic Covenants    

7.     

8.     

 Others Covenants    

9.     

10.     
 
 

 
 
 

E. Problems and Issues during Implementation 
Describes problems caused by delayed project implementation over the last 6 months. 
The list of actions taken and the status of proposed actions are recorded 
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Annex 1: Design and Monitoring Framework  

Results Chain 
Performance Indicators with 

Targets and Baselines 
Data Sources or 

Reporting Mechanisms Risks 

Outcome By 2022:   
Water and 
agriculture 
productivity 
enhanced in the 
project areas 

Average annual crop production 
increased to 4.25 ton per ha 
(2015 baseline: 1.65 tons per 
ha) 

PPMS 

Project completion report 

Effects of 
climate change 
may damage 
project outputs 
and assets in 
the future. 

Outputs    
1. Efficiency and 
climate resilience of 
irrigation systems in 
the project areas 
enhanced 

By 2021: 
1a. Irrigation infrastructure 
improved, modernized and 
made climate resilient. Dry- and 
wet-season cultivated area 
increased  to 29,500 ha (2015 
baseline: 13,500 ha)  
 

1a. QPRs of the executing 
agency, PPMS, LRM 
reports 

The planning 
and funding of 
the O&M of the 
project irrigation 
systems may be 
inadequate. 

 1b. Irrigation efficiency of three 
irrigation systems increased by 
100% (2015 baseline: 20% 
efficiency) 
 

1b.  PPMS  

 1c. Drainage facilities for 1,800 
ha improved (2015 baseline: 0 
ha) 
 

1c. PPMS  

 1d. 2,000 ha land leveled by 
laser leveling (2015 baseline: 0 
ha) 
 
1e. 21,000 ha land improved 
through irrigation, drainage, 
and/or flood protection 
 

1d–f. QPRs, PPMS  

 1f. 25% of unskilled laborers in 
civil works are women 
 

  

2. Water resource 
management 
improved 

By 2021: 
2a. Three FWUCs formed and 
trained (2015 baseline: 0) 
 

2a–d. QPRs, LRM reports Communication 
between 
MOWRAM, the 
PDWRAMs, and 
the FWUCs may 
be weak, 
adversely 
affecting project 
implementation. 

 2b. 30% of FWUC members 
are women (2015 baseline: 0) 
 
2c. 30% of FWUC management 
committee members are 
women (2015 baseline: 0) 
 

 

Impact the Project is Aligned with: 

Inclusive economic growth through agriculture and irrigation (Rectangular Strategy on Growth, 
Employment, Equity and Efficiency, Phase III, 2014 to 2018)

a 
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Results Chain 
Performance Indicators with 

Targets and Baselines 
Data Sources or 

Reporting Mechanisms Risks 

 2d. Annual O&M plan prepared 
during design of each irrigation 
system 

  

    
 2e. O&M funds allocated by the 

government for main canals 
and reservoirs 

2e. Ministry of Economy 
and Finance budget 
documents, QPRs, LRM 
reports 

 

    
 2f. Eight hydrometeorological 

stations installed in the 
watersheds (2015 baseline: 0) 

2f. QPRs, LRM reports, 
PPMS 

 

Key Activities with Milestones 
1. Efficiency and climate resilience of irrigation systems in the project area enhanced 
1.1 Award contract for Taing Krasaing main canal by 30 September 2016, and complete works by        

30 June 2017 
1.2 Complete detailed design, cost estimates, and bidding documents for all subprojects by                  

31 December 2018 
1.3 Award all works contracts by 30 September 2019, and complete works by 31 March 2021 
 
2. Water resource management improved 
2.1 Form FWUCs by 30 June 2017 
2.2 Complete FWUCs training by 30 September 2020 
2.3 Install meteorological stations and river flow gauging stations by 31 December 2018 
2.4 Design joint reservoir operation of Stung Chinit and Taing Krasaing reservoirs and Bassac and 

Dauntri reservoirs by 30 June 2018 for adoption by MOWRAM, PDWRAMs, FWUCs, and provincial 
authorities  by June 2019 

 
Project Management Activities 
Mobilize project management and implementation consultants by 30 June 2016 
Procure office equipment, furniture, and vehicles by 30 June 2016 
Establish PPMS by September 2016 

Inputs 
 
Asian Development Bank: $60,000,000 
Government of Cambodia : $6,120,000 
 

Assumptions for Partner Financing 
 
Not applicable. 
 
FWUC = farmer water user community, ha = hectare, LRM = loan review mission, MOWRAM = Ministry of Water 
Resources and Meteorology, O&M = operation and maintenance, PCR = project completion report, PDWRAM = 
provincial department of water resources and meteorology, PPMS = project performance monitoring system, QPR = 
quarterly progress report. 
a
  Government of Cambodia. 2013. Rectangular Strategy for Growth, Employment, Equity, and Efficiency, Phase III. 

Phnom Penh. The document presents the 5-year policy agenda of the government and forms the basis of the 
National Strategic Development Plan, 2014–2018. 

Source: Asian Development Bank. 
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Annex 2: DATA 
 

 

[Provide data for indicators] 
 

 
 

 

 
 




