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GLOSSARY 

Displaced Household (DH) Project displaced household consisting of such persons, his or 

her spouse, minor sons, unmarried daughters, minor brothers or 

unmarried sister, father, mother and other members residing 

with him/her and dependent on him/her for their livelihood. 
Displaced 

Person (DP) 
In the context of involuntary resettlement, displaced persons are 

those who are physically displaced (relocation, loss of residential 

land, or loss of shelter) and/or economically displaced (loss of 

land, assets, access to assets, income sources, or means of 

livelihoods) as a result of (i) involuntary acquisition of land, or (ii) 

involuntary restrictions on land use or on access to legally 

designated parks and protected areas. 
Compensation Payment in cash or in kind of the replacement value of the 

acquired property. 

Grievance Redressal 

Committee 

The committee established under the subproject to resolve the 

local grievances. 

Involuntary 

Resettlement 

Addresses social and economic impacts that are permanent or 

temporary and are (i) caused by acquisition of land and other 

fixed assets, (ii) by change in the use of land, or (iii) restrictions 

imposed on land as a result of an ADB Project. 

 

Land 

Acquisition 

The process whereby land and properties are acquired for the 

purpose of the project construction. 

Rehabilitation The measures provided under the resettlement plan other than 

payment of the compensation of acquired property. 

Replacement 

Cost 

The method of valuing assets to replace the loss at market value 

before the project or dispossession, or its nearest equivalent, 

plus any transaction costs such as Administrative charges, taxes, 

registration, and titling costs. Replacement cost is based on 

market value before the project. 

Resettlement All the measures taken to mitigate all or any adverse impacts 

of the project on the DPs property and/or livelihoods including 

compensation, relocation (where relevant), and rehabilitation.  
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2. INTRODUCTION 

 

The State witnessed major cloud bursts, incessant rains and major floods in the upper valleys during 15-17 

June 2013 that resulted in severe damages in several parts of Uttarakhand. The districts of Bageshwar, 

Chamoli, Pithoragarh, Rudraprayag and Uttarkashi were directly affected by this disaster. These regions are 

among the country’s most important pilgrimage centers and the calamity occurred during the peak 

pilgrimage season. Several roads and bridges have been washed away by the unprecedented flash floods 

and landslides and a large number of houses, public buildings, roads and bridges, urban and rural 

infrastructure has been damaged. The Uttarakhand Emergency Assistance Project (the project) envisages 

rehabilitation and reconstruction of state roads and bridges, tourism infrastructure (including construction 

of helipads and trekking routes), urban water supply and urban roads. The expected impact of the project 

will be economic and social recovery from the disaster in Uttarakhand state. 

 

Monitoring and Reporting are critical activities in involuntary resettlement activities in order to ameliorate 

problem faced by DPs and develop solutions immediately. Resettlement Monitoring means the collection, 

analysis reporting and use of information about the progress of resettlement activities based on RP. 

As an external Monitor our main objective of this monitoring report is to supervise the subproject impact 

and to determine whether resettlement goals have been achieved and more importantly whether 

livelihood and living standard have restored, enhanced and suggest suitable recommendations for 

improvement. 

 

The expected impact of the project will be economic and social recovery from the disaster in Uttarakhand 

state. In keeping with ADB’s emergency loan procedures, the Resettlement Plan (RP) were prepared in 

accordance with approved Resettlement Framework (RF). These RPs are identify the broad scope of the 

subprojects and outline the policy, procedures for acquisition of land, compensation and other assistance 

measures for displaced persons and institutional requirements for this subproject under the loan. 

 

Broadly, the works comprise restoration of the road to its original shape with the clearance of slip and 

construction of Retaining & Breast Wall, Drains, Crash Barriers and improvement of riding surface by 

resurfacing through Cement Concrete and BM/SDBC. These will be constructed as per MORD/MoRT&H 

Specifications. The Program will improve Road connectivity and will improve the quality of life of the poor 

in the project influenced areas. The strengthening and rehabilitation of road will be restricted to affected 

alignment. 

The main objective of the project is avoiding involuntary resettlement wherever possible by means of 

adopting an appropriate technical design, which leads to minimization of the resettlement impact. In 

keeping with this objective, the technical design aims at minimization of the resettlement impact by means 

of best utilization of the available space by avoiding private and public assets and land acquisition as far as 

possible. For the purpose of RP preparation and to identify the land acquisition and resettlement impacts, 

census survey and consultations with the DPs were carried out in the Month of May –June 2014 for all 

sites/alignment of proposed sub-project components. These were conducted with the help of pre-designed 

tool and as per the final alignments given in the detailed project reports (DPRs)., for estimating the 
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resettlement impact in these subprojects which are classified as Category B and Category C (Details in 

Annexure – 1). Based on the preliminary technical design and census survey for the sub projects, neither 

land acquisition nor any permanent impact was envisaged and during re-construction/ upgrading of the 

road only impact temporary in nature such as loss of income sources and means of livelihoods for the 

period of construction to 74movable Vendors/squatters was estimated. 

3. VERIFICATION/ VALIDATION 

It is been Verified and validated that out of 69 packages consisting of 87 roads, only 09 sub projects have 

been identified as having resettlement impact. In these packages there are no Indigenous People (IP), no 

land acquisition issues, and all impacts are temporary in nature. The livelihood of the people will be 

affected only during the construction activity for which they will be compensated as per the ADB guidelines 

and Entitlement Matrix. 

The validation process was undertaken first by DSC’s Resettlement Specialists in August-September, 2014 

and then in April-June, 2015 the Implementing NGO engaged for the purpose of implementation of RPs 

carried out a detailed validation and identification of DPs vis-à-vis list of DPs identified and enlisted in the 

RPs. The verification survey of the affected persons was conducted with the help of: 

• DPR drawings of all the reference towns 

• RPs of all reference towns 

• Actual site inspection accompanied by concerned PWD officials of UEAP, and DSC’s team leader 

also was present in some of the towns where designs had undergone changes. 

While verifying temporary resettlement impact in some packages changes in the number of affected 

persons were identified. However, no permanent impacts on structures, property were apprehended in any 

of these towns. Impacts are confined to squatters, vendors, and small shops on RoW in market areas. The 

majority of the small shopkeepers/fruit and vegetable vendors will have temporary impact on their 

livelihood during reconstruction of roads. 

Summary of resettlement impact assessment shown in RP and verified are shown in table 1. 

Table 1 Summary of Resettlement Impact subproject wise 

S. 

No. 
Location Package 

No. of 

DP As 

per RP 

Verified  
Missed 

out DPs 

Revised 

No. of 

DPs 

Type of 

Impact 

Type of 

Structure 
Vulnerable 

R&B Sector 

1 Gopeshwar UEAP/PWD/C34 19 14 9 23 Temporary Commercial 4 

2 Ranikhet UEAP/PWD/C17 13 11 7 18 Temporary Commercial 12 

3 Bageshwar UEAP/PWD/C18 1 1 0 1 Temporary Commercial 1 

4 Kapkot UEAP/PWD/C19 

(Bhiyun-Guler Road) 

1 0 0 0 Temporary Commercial 0 

5 Kapkot UEAP/PWD/C19 

(Kapkot-Karmi 

Road)  

1 1 0 1 Temporary Commercial 0 
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6 Dharchula UEAP/PWD/C12B 13 9 5 14 Temporary Commercial 4 

7 Didihat UEAP/PWD/C15 3 3 9 12 Temporary Commercial 11 

9 Berinag UEAP/PWD/C28 5 3 2 5 Temporary Commercial 5 

TOTAL 56 42 32 74 
 

37 

Source: Resettlement Plans and Quarterly progress report for QE June, 2015 of Implementing NGO 

4. Impact Assessment Progress and RP Implementation  

The Main task of RP implementation which is executed by EA with the help of NGO, is are as follows- 

• Appointment and Mobilization of NGO. 

• Identification and Verification of DPs and Common Property Resources. 

• Translation and Distribution of RP in local Language. 

• Consultation with DPs. 

• Preparation of Micro-Plan 

• The status of Land Acquisition process and declaration of award to affected families. 

• Preparation and Distribution of ID Cards. 

• Distribution of Compensation and assistance. 

• Income restoration livelihood rehabilitation program. 

• Grievance Redressal  

• Appraisal of other R&R issues. 

• Assessment of implementing agency. 

 

In all of the 69 Packages that have been approved by ten subsequent High Power Committee (HPC) 

meetings there were only temporary Involuntary Resettlement (IR) impacts identified during impact 

assessment stage and later were verified during implementation. Moreover, during both of these surveys 

no permanent impacts on permanent structures, property was anticipated. Impacts are confined to 

squatters, vendors, and small shops on RoW in market/congested areas. The majorities of the small 

shopkeepers/vendors earn their livelihood by selling fruits, vegetables and other petty daily commodities 

and are mostly daily wage earners.  

 

The Resettlement Plans were prepared to deal with impacts of land acquisition and resettlement issues 

resulting from the rehabilitation of the said road packages. The Plan provides an analysis of the impacts, 

identifies the nature and types of losses, and establishes an entitlement matrix as a guide to payments for 

compensation and resettlement benefits.  

 

The Project has its objectives of avoiding involuntary resettlement wherever possible, by means of adopting 

an appropriate technical design, which leads to minimization of the resettlement impact. In keeping with 

this objective, the technical design aims at minimization of the resettlement impact by means of best 

utilization of the available space by avoiding private and public assets and land acquisition as far as 

possible. The social assessment was undertaken in April- May 2014. On this basis, the resettlement impact 

in these subprojects are classified as Category B and Category C. Based on the preliminary technical design 
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and census survey, no land acquisition is envisaged. As land belongs to the state PWD and the work only 

involves restoration of the washed away stretches within the existing ROW. During re-construction of the 

road loss of income sources and means of livelihoods to 74 movable Vendors and/or squatters may occur in 

nine packages. 

 

Detailed verification and identification of DPs vis-à-vis DPR design drawing  

 

Before start of civil work the Implementing NGO conducted a final identification and verification survey 

updating resettlement impact in all the subprojects with the help of final and updated DPR drawings to 

record affected persons, nature of impact, distinguish type of loss and, identify vulnerable households. This 

task required for determining final resettlement impact and compensation and assistance payable as per 

Entitlement Matrix (EM) provided in the Resettlement Framework (Annexure-1). 

 

The Resettlement Plan was prepared in the month of April/May 2014 and the verification for updating the 

same took place from the month of April -May 2015 by the NGO, thus there were some change in the 

number of the displaced or affected persons. During the verification by the Social & Resettlement Expert of 

DSC and the NGO  identified very few changes, which are confined to the duration of impact and/or 

number of affected structures are being observed a detail comparison of which is from the Resettlement 

Plan is depicted in Table 1 for ready reference and comparison. As in all the sub-projects till now there are 

only temporary impacts. Thus neither any structures is damaged or dislocated nor are any persons 

displaced permanently.  

 

The census and socio-economic survey reveals a total of 74 households will be affected. All these 74 non- 

titleholders households, are roadside (movable) vendors and Kiosks who have encroached on the RoW. 

Among the total affected people, 37 are vulnerable (SCs,STs and WHH). Among these 37 Vulnerable DPs,33 

are from SC and 5 are from ST category, 3are women headed DPs and are also Scheduled tribes and 01 is 

from SC category. To further minimize the temporary impacts and inconvenience to the adjoining 

establishments due to reconstruction of roads, IA/Contractor will be advised to undertake the work during 

early hours of the day/less rush hours and in night in the habitation area. 

 

Table 2 Summary of Land Acquisition and Resettlement Impact  

Nature of Impact Magnitude of impact 

Number of houses to be 

displaced 

No house exist within ROW in built up and open 

area, therefore there are no resettlement issue 

related with housing.    

Number of  DPs Movable Vendors 

/Loss of Livelihood 

74 

Loss of Agricultural Area / 

Cropland 

There is no agriculture land require for restoration of 

existing road, therefore no loss of agricultural area/ 

cropland. 

Loss of Orchards There are no losses of orchards. 
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Loss of structures / buildings There is no loss of any structure/ building. 

Loss of individual and 

Community livelihoods 

There is no loss of livelihood permanently or 

temporarily. 

Temporary Disruption of 

Livelihood 

74 side shop keeper, vendor or encroacher will 

experience temporary disruption of livelihood during 

civil work activity.  

Vulnerable DPs 33 

Damage or disturbance to public 

utility.  

In some cases drinking water pipelines has to 

restore.   

Loss of grazing and fishing 

activities 

There is no loss of g razing and fishing activity. 

Loss of community properties  There is no loss of community property. 

Government property No Government property loss. 

Indigenous People There is no impact on Indigenous People. 

Project Awareness Majority Community beneficiaries are aware of the 

project. 

Gender Impacts During the discussion with community, especially 

with women it was observed that women’s status is 

considered to be below that of men. They have low 

participation in decision making for socioeconomic 

activities.  

Resettlement Budget Rs6,39,800 

Implementation Progress Identification and verification  under progress 

Monitoring and Evaluation The Monitoring & Evaluation activities of this sub-

project will be limited to monitoring the 

implementation of construction. It will be ensured 

that the contractors include the employment of local 

labour force, especially women in the construction 

and post construction activities 

 

Translation of all the Resettlement Planning Documents is being done and will be disclosed on 

www.ukdisterrecovery.in soon. 

 

5. Institutional Arrangement 

State Disaster Management Authority, Govt. of Uttarakhand is the Executing Agency (EA) of the UEAP while 

PIU R&B (UEAP) is the Project Implementing Agency (IA). The EA has already set up a state-level Program 

Management Unit (PMU) headed by Programme Director. The PMU has appointed a qualified and 

experienced Social & Community Development and Gender Specialist (SCDGS) to supervise, facilitate, and 

monitor resettlement activities, gender action plan and also to coordinate with DSC team engaged in RP 
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implementation. The SCDGS will guide the implementing NGO in carrying out RP as per principles laid down 

in the Resettlement Framework.    

Centre for Rural and Ecological Development, (CREDA) the NGO has been mobilized in April, 2015 for 

implementation of RP. As per scope of work, the NGO will act as a link between the DPs, UEAP, District 

Administration and other stakeholders. The RP implementation activities undertaken by the NGO are 

incorporated in this semi -annual progress report of the period January-June, 2015. 

 

All the three DSC has mobilized Resettlement Specialists, on intermittent basis, since August, 2014 to 

periodically supervise and monitor RP implementation activities, provide guidance to DSC’s site engineers 

for construction supervision and prepare quarterly and half yearly social monitoring reports. If there is any 

change in design the Resettlement Expert will prepare updated RP and Due Diligence report where 

necessary. In all these activities DSC will work in close coordination with PMU, PIU, and NGO to resolve any 

issue pertaining to resettlement impact, in the likely event of changed design in alignment.  

 

DSCs have mobilized Resettlement Specialists on intermittent basis since inception, except DSC 3 

(Eurostudios JV Theme Engineering has mobilized services of Social Expert in the month of June 2015) to 

periodically supervise and monitor RP implementation activities(Table 3), provide guidance to DSC’s site 

engineers for construction supervision and prepare quarterly implementation and monitoring reports. In all 

these activities DSC will work in close coordination with PIU and NGO to resolve any issue pertaining to 

resettlement impact and also monitoring of social compliances at site. 

 

Table 3 Name with mobilization date of Resettlement Experts 

Name of DSC Name of Resettlement Expert Date of mobilization 

Meinhardt Singapore Suman Sarkar February 2015 

SMEC Dushyant Mishra June 2014 to 30 Dec 14 

Euro Studio Nitin Shitole June 2015 

 

Project organizational structure is appended to show all personnel/organizations involved in resettlement 

implementation. Besides, one field unit structure for all the positions of DSC has been proposed which will 

provide support, if necessary, for execution of RP activities at ground during construction phase. 
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6. Resettlement activities undertaken by Implementing NGO 

The newly mobilized implementing NGO has started their identification and verification of DPs enlisted in 

the RPs as their priority activity. The NGO has established rapport with the DPs and started disseminating 

information on resettlement impact, entitlement packages as per ADB policy and other project information 

to the DPs as part of disclosure measure. 

 

The quarterly report submitted by the implementing NGO also includes a socio economic profile of the DPs 

surveyed by the team. It contains economic status, educational achievement, social category and 

vulnerability status of the DPs. However, the report contains socioeconomic information of the DPs for both 

the Roads and Bridges and Water supply sectors together. It would be better to get a sector wise dis-

aggregated profile of the DPs. 

Scope of Work of Implementing NGO 

• Verification and computerization of data base of DPs; 

• Develop rapport with DPs; 

• Updating data base of DPs for missing and additional DPs, if identified;  

• Documentation of structures and properties affected; 

• Listing and measurement of structures affected, 

• Valuation of affected structures, land under acquisition, common property resources (CPRs), trees 

and other private properties; if affected. 

• Preparation of micro plan for eligible THs and NTHs; 

• Preparation and distribution of Identity Cards;  
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• Consultations with DPs to disseminate information and create awareness about RAP 

implementation; 

• Inform and educate DPs about entitlements, grievance mechanism, alternate livelihood options 

under the RP; if required 

• Training and assisting the DPs to establish linkages with government programmes; 

• Disbursement of R&R assistance; 

• Assess requirement of relocation site for DPs; 

• Identify relocation site in consultation with DPs, PIU and co-ordinate with Revenue Department for 

the status of relocation site and finalization; if required 

• Facilitate and establish good rapport between the PIU and DPs; 

• Assist SCDGO conducting public information consultations; if required 

• Conduct village level meetings and progress reporting to PRIs; 

• Reporting the Status of DPs after shifting; 

• Conduct HIV/AIDS and road safety awareness at suitable locations along the project corridor and to 

the children of schools and community; and 

• Liaison with State AIDS Control Society (SACO) for conducting awareness about HIV/AIDS; 

• Liaison with State Women and Child Development department and other related department 

including the police for conducting awareness about child labour and human trafficking related 

issues; 

• Display hoardings at suitable locations related to HIV/AIDS; 

 

In accordance with the principles of Resettlement Framework, the implementing NGO will verify the extent 

of impacts through a 100% survey of affected persons, determine assistance, verify and identify vulnerable 

households. All these activities will be completed before start of civil works. Resettlement impacts will be 

compensated in accordance with the entitlement matrix of the agreed Resettlement Framework. The NGO 

will prepare Micro Plans for each of the DPs based on the survey data and the policy outlined in the 

Resettlement Framework. 

 

The Micro Plan will include but not limited to following information: details of family, type and extent of 

loss, average household income, vulnerability status, and other details which will be recorded prior to 

payment disbursement. Besides, photo identity cards will also be prepared for the eligible DPs who are 

entitled for resettlement assistances. These will be countersigned by the PIU official of respective 

subproject and will be shown at the time of disbursement. 

7. GRIEVANCE REDRESS MECHANISM 
 

The project (UEAP), funded by Asian Development Bank has established Centralized GRC for all Sectors at 

PMU Level and in five worst affected districts ( Rudraprayag, Uttarkashi, Chamoli, Bageshwar and 

Pithoragarh) out of 13 districts of Uttarakhand. The DDMOs have been deputed in all the 13 districts as 

Nodal officers for Grievance Redress Mechanism, a dedicated toll free phone number for the grievances 

and complaints from any stakeholders or individuals. There is a well organized grievance Redressal 

mechanism. The toll free number is 0135-2708376 and email address is greivancepmu@gmail.com. 
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The project has a designated Grievance Officer in each district of the state. The PIU with the sub PIU also 

act as an instrument for receiving the grievances at grass root level. 

 

As the project till now does not have any permanent impact for both physical and economical there is very 

little scope of grievance among the residents of the Project Impact Area. There are some temporary 

impacts on the livelihood of some movable vendors and/or squatters. Till now no grievances has been 

received from the DPs of the Project Impact Area. 

 

The grievances can also be forwarded to the Asian Development Bank’s website www. adb.org.  

 8. CAPACITY BUILDING 

 

Uttarakhand Emergency Assistance Project has appoint an exclusive support agency, social consultant, NGO 

for community awareness including implementation of Resettlement Plan (RP), and implementation of 

gender action plan (GAP) for UEAP. The appointed consultant and NGO had undertaken Community 

Awareness and Participation campaign with active support from PMU. The support organizations are 

working as an interface between displaced persons (DPs), General community, PIUs, Program Officials and 

Design Supervision Consultants. 

 

The following jobs are undertaken by the implementing NGO and DSCs. 

 

• Providing information, education and communication (IEC) campaigns in the project areas to inform 

about the project and proposed measures.  

 

• Educating DPs regarding their likely losses due to the project, their entitlements as per the 

Resettlement Plan policy and the obligations of UEAP under the RP. 

 

• Ensuring that DPs get the compensation for the loss of their land and other assets at the prevailing 

market value. 

• Ensuring that DPs receive their full entitlements as per the RP and use them for economically 

productive activities. Where options are available, the NGO shall provide advice to DPs on the 

relative benefits of each option. 

 

• Ensuring social aspects such as compliance with the labour laws, prohibition of child labour, 

HIV/AIDS and gender issues. 

 

• Assist APs in Redressal of their grievances; inform them about the structure and functioning of 

GRCs. 

 

• The perceived outcomes that may be reached are as follows: 
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• Increase in community awareness about project goals and their increased participation. 

• Increased sense of ownership for services and facilities created and their proper use and 

management.  

• Better health and hygiene conditions due to increased knowledge base.  

 

• The DSC agencies/Social consultant/NGO are also participating in planning and delivering of gender 

mainstreaming activities of the project, and providing overall support in the implementation of 

Gender Action Plan (GAP), provide continuous dialogue, guidance, and supervision to the project 

team at PMU/EA and IAs for gender mainstreaming and assist them in regular implementation, 

monitoring and reporting of GAP activities. The following activities of the GAP are to undertaken. 

 

• Assist in compliance of the gender action plan (GAP) for Uttarakhand Emergency Assistance Project, 

specific activities with respect to GAP for individual sub-projects.  

• Assist in preparation of implementation schedule for gender action plan with quarter-wise 

indication of implementation of GAP activities.  

• Assist PMU in monitoring GAP implementation progress on regular basis with field visits and 

quarterly reporting of progress and results. 

 

10. Public consultations and Awareness 

Public consultation and awareness campaign were organized by N.G.O. on different stretches/sites of R&B 

sector since the inception of the RP implementation. The meetings covered the affected persons, local 

communities. For disclosure of Resettlement Plan, summary of RP and entitlement matrix was explained. 

Implementing N.G.O.has also disclosed the RP in local language. The detail of meetings for discloser of RP 

and no. of participants in following Table 

 

Activities Executed till June 2015 

S.No. Location Package Date 
Detail of Participants 

Male Female Total  

DISCLOSAR OF RP 

SECTOR-R&B 

1 Gopeshwar UEAP/PWD/C34 1.05.2015 13 5 18 

2 Ranikhet UEAP/PWD/C17 22.5.2015 17 3 20 

3 Bageshwar UEAP/PWD/C18 24.5.2015 13 3 16 

4 Kapkot UEAP/PWD/C19 24.5.2015 8 3 11 

5 Kapkot UEAP/PWD/C19 25.5.2015 7 2 9 

6 Dharchula UEAP/PWD/C12B 21.6.2015 12 0 12 

7 Didihat  UEAP/PWD/C15 22.6.2015 11 3 14 

8 Berinag UEAP/PWD/C28 23.6.2015 4 2 6 
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FGD  

SECTOR-R&B 

1 Rudraprayag UEAP/PWD/C22 28.4.2015 21 1 22 

2 Gopeshwar UEAP/PWD/C34 2.5.2015 15 3 18 

3 Ranikhet UEAP/PWD/C17A 22.5.2015 13 2 15 

4 Bageshwar UEAP/PWD/C18 24.5.2015 6 3 9 

5 Kapkot UEAP/PWD/C19 25.5.2015 7 2 9 

6 Kapkot UEAP/PWD/C19 25.5.2015 5 3 8 

7 Dharchula UEAP/PWD/C12B 21.6.2015 12 0 12 

8 Didihat  UEAP/PWD/C15 22.6.2015 11 3 14 

9 Berinag UEAP/PWD/C28 23.6.2015 4 2 6 

 

Identification & Verification of APs 

SECTOR-R&B 

1 Gopeshwar UEAP/PWD/C34 1.05.2015 20 3 23 

2 Ranikhet UEAP/PWD/C17 22.5.2015 16 2 18 

3 Bageshwar UEAP/PWD/C18 24.5.2015 1 0 1 

4 Kapkot UEAP/PWD/C19 25.5.2015 1 0 1 

5 Kapkot UEAP/PWD/C19 24.5.2015 0 0 0 

6 Dharchula UEAP/PWD/C12B 21.6.2015 14 0 14 

7 Didihat  UEAP/PWD/C15 22.6.2015 8 4 12 

8 Berinag UEAP/PWD/C28 23.6.2015 3 2 5 

              

Campaign on HIV/ AIDS, and Community Awareness 

SECTOR-R&B 

1 Ranikhet UEAP/PWD/C17A 23.5.2015 20 3 23 

2 Bageshwar UEAP/PWD/C18 24.5.2015 5 3 8 

3 Kapkot UEAP/PWD/C19 25.5.2015 18 0 18 

4 Nainital UEAP/PWD/C1 27.5.2015 22 4 26 

5 Rudraprayag UEAP/PWD/C22 7.6.2015 13 3 16 

 

Orientation of Contractors on Gender & Core Labour Standards 

S. 

No. 
Name of the company Location Date 

Total 

Participants 

SECTOR-R&B 

1 RG Buildwell  Ranikhet 23.5.2015 2 

2 Bharat Constructions 
KCPL Office 

Kapkot 
25.5.2015 3 

3 Woodhill Infrastructure Ltd. Sariya Taal 28.5.2015 2 
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(I&V, Community Participation Program, Discloser of RP and Site Visit – Road Sector) 
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Wall writing including Photographs of the visits 
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Ranikhet – Package No. UEAP/PWD/C17A 

 (I&V, Community Participation Program, Discloser of RP and Site Visit – R&B sector) 
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Kapkot – Package No. UEAP/PWD/C19 

 (I&V, Community Participation Program, Discloser of RP and Site Visit – R&B sector) 

 

 

 

 



Half  Yearly Social Monitoring Report Jan –Jun 2015 

 

21 

 

Nainital– Package No.UEAP/PWD/C1 

 (I&V, Community Participation Program, Discloser of RP and Site Visit – R&B sector) 
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Bageshwar – Package No.UEAP/PWD/C18 

 (I&V, Community Participation Program, Discloser of RP and Site Visit – R&B sector) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

Kapkot (Bageshwar) Packege No. U

(I&V, Community Participation P
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rban Water Supply sector) 
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Annexure1 

ENTITLEMENT (MATRIX) 

A. LOSSES OF NON-TITLEHOLDERS 

1 

Loss of 

agricultural 

land, residential 
and commercial 
structure by 
encroachers 

Households who 

Have illegally 

extended their 

legally owned 

land/property 

on to public or 

other private 

land 

•No compensation for 

land 

•Compensation for 

structures only to 

vulnerable 

household 

•Shifting assistance 

for vulnerable 

encroachers 

•R&R Assistance only 

to vulnerable 

households 

•Right to salvage 

materials 

a. Encroachers will be notified 
And given a time in which they 
will be required to remove 
their assets and harvest their 
crops. 

b. Compensation for structures 
at replacement cost to the 

Vulnerable households. 
c. Training would be provided for 

up gradation of skills to the DPs 
belonging to vulnerable groups 
and losing their commercial 
structures. 

d. Shifting allowance of 
INR1, 500 To INR2, 500 
lump sum for shifting 
depending on the type of 
structure and extent of 
impact. 

e. Right to salvage materials 
from the demolished 
structure. 
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2 

Loss of residential 
and commercial 

structure by 
squatters/ 
informal settlers 

Households 
living/earning 
their livelihood 

by illegally 
occupying public 
or private land 

•No compensation for 
land 

•Compensation for 

structures 

•Shifting 

assistance 

•R&R Assistance 

•Right to salvage 

materials 

a. Compensation for loss of 
structure at replacement cost. 

b. A lump sum shifting amount of 

INR1, 500 to INR2, 500, 

depending on the type 

of structure. 

c. Squatters/informal settlers 
will be notified and given a 
time in 
which they will be required 
to remove their assets. 

d. Transitional allowance of INR 
3,000for aperiodof3toa 
maximumof6months, 
Depending on the extent of 
the impact. 

f. Training would be provided 
for upgradation of skills to 
DPs losing their commercial 

Structures. 
f. Right to salvage material from 

the demolished structure. 
g. Project assisted relocation 

option provided to those 

whose residential/commercial 

structures become non-livable 

as a result of project impacts 

3 
Shifting 
Business– Mobile 
vendors 

Household 
Assistance for business 
disruption 

Ambulatory vendors who have 
been granted license for 
Operating will be paid assistance 
a sometime lump sum amount of 
INR3000. 

4 Kiosks Household 
Assistance for 

business disruption 

Vendors who have been granted 

License for operating from a 

fixed location will be considered 

as kiosk. Assistance will be paid 

as one time lump sum amount of 

INR3,000 
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B.ADDITIONALSUPPORTTOVULNERABLEGROUP 

5 
Primary source 

of income 

Vulnerable 

households 

including BPL, 

SC,ST,WHH, 

disabled, and 

elderly 

Additional 
assistance to 
vulnerable groups 

Onetime lump sum assistance 
of 
INR5, 000 to 
vulnerable 
households. 
This will be paid above and 
over other assistance(s) as 
per this framework. 

C.LOSSOFCOMMUNITY INFRASTRUCTURE/COMMONPROPERTYRESOURCES 

6 
Common 
property 
resources 

Community 
Compensatory 
replacement 

Cash compensation or 
reconstruction of the 
community structure in 
consultation with the 
community. 

7 

Temporary impact 
during construction 
includes disruption 
of 
normal traffic, 
increased noise levels, 
and 
damage to adjacent 
parcel 
of land/assets due to 
movement of 
heavy machinery 

Community/ 
individual 

Compensation 

a. The contractor shall bear 
the cost of any impact 
on structure or land due 
to movement of 

Machinery during 
construction. 

b. All temporary use of 
lands outside the 
proposed right-of- 

Way to be through written 
Approval of the 
landowner and 
contractor. 

c. Location of construction 
camps by contractor’s in 
consultation with EA. 

D.ANY OTHER IMPACT 

8 
Unforeseen 

impacts, if any 

Unforeseen impacts will be assessed on case by case basis and 
Compensation/assistance will be paid in accordance with agreed RF, 
IPPF, ADB’s SPS (2009) and National and State policies. 

BPL=belowpovertyline,DP=displacedperson,EA=ExecutingAgency,SC=scheduledcaste,ST=scheduled
tribe, WHH=women-headed household. 
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Annexure II 

Status of Resettlement Impacts Uttarakhand Emergency Project (Roads and Bridges) 

DSC-1- Meinhardt Singapore Pvt. Ltd –Kumaun Region 

S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length        

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

RP 

Implementation 

Package No: UEAP/PWD/C1  

1 Kaladhungi- 

Kotabagh-Belpadav 

Road 

Nainital 32.0 7.00 Work in 

progress 

Approved 

On 14-01-

2014 

Approved 

On 14-01-

2014 

C No 

Impact 

No need  

2 Nainital-Kaladhungi- 

Bajpur Doraha Road 

Nainital 33.8 21.50 Work in 

progress 

Approved 

On 14-01-

2014 

Approved 

On 14-01-

2014 

C No 

Impact 

No need  

Package No: UEAP/PWD/C3  

3 Betalghat-

Bhatrojkhan 

Nainital 16.70 12.00 Work in 

progress 

Approved 

on 

20-08-2014 

Approved 

on 

20-08-

2014 

C No 

Impact 

No need  

4 Nathuwakhan-

Suyalbari 

Nainital 29.00 26.00 Work in 

progress 

Approved 

on 

20-08-2014 

Approved 

on 

20-08-

2014 

C No 

Impact 

No need  

Package No: UEAP/PWD/C4  

5 Jaspur- Dhampur US 

Nagar 

6.00 6.00 Work in 

progress 

Approved 

On 14-01-

2014 

Approved 

On 14-01-

2014 

C No 

Impact 

No need  

Package No: UEAP/PWD/C6  

6 NTD Kafarkhan- 

Dhaulchinna 

Almora 10.38 8.00 Work in 

progress 

Approved 

On 14-01-

2014 

Approved 

On 14-01-

2014 

C No 

Impact 

No need  
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length        

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

RP 

Implementation 

Package No: UEAP/PWD/C2  

7 Almora-Bageshwar Almora/

Bagesh

war 

68.00 8.00 Work in 

progress(

proposed 

work  -

only 

Bridge at 

KM73) 

Approved 

on 

20-08-2014 

Approved 

on 

20-08-

2014 

C No 

Impact 

Need to 

verify 

 

8 Ranikhet-Mohan Almora 70.20 26.00 Work in 

progress 

Approved 

on 

20-08-2014 

Approved 

on 

20-08-

2014 

C No 

Impact 

No need  

9 Udayaribend-Thal Pithorag

arh 

21.00 14.00 Work in 

progress 

Approved 

on 

20-08-2014 

Approved 

on 

20-08-

2014 

C No 

Impact 

No need  

10 Berechhina- seraghat Almora 42.30 27.00    C No 

Impact 

No need Package 

Cancelled 

Package No: UEAP/PWD/C16  

11 Reconstruction of 

internal road of Nagar 

Panchayat Almora 

Almora 12.00 12.00 Work in 

progress 

Approved 

on 

30-05-2014 

Approved B 0 

After 

Re-

verificat

ion by 

PIU 

Approved 

on 

24-06-2014 

Identification & 

Verification 

Under process 

Package No: UEAP/PWD/C17  

12 Reconstruction of 

internal road of Nagar 

Panchayat Ranikhet 

Almora 6.00 6.00 Work in 

progress 

Approved 

 

Approved B 13 Approved 

on 

24-06-2014 

Identification & 

Verification 

Under process 
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length        

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

RP 

Implementation 

13 Reconstruction of 

internal road of Nagar 

Panchayat Dwarahat 

Almora 2.40 2.40 Work in 

progress 

Approved 

 

Approved B 5 Approved 

on 

24-06-2014 

Package 

Cancelled 

Package No: UEAP/PWD/C48  

14 Jalikhan-Nobara Almora 11.33 11.33  Approved 

on 

20-08-2014 

Approved C No 

Impact 

No need  

Package No: UEAP/PWD/C-60  

15 KOSI-DAULAGHAT 

(KM 1 TO 36) 

ALMOR

A 

36.00 36.00  Approved 

on 

28/11/.201

4 

Approved 

on 

28/11/.20

14 

C No 

Impact 

No need  

16 DWARHAT-BINTA-

SOMESHWAR (KM 17 

TO 32) 

ALMOR

A 

32.00 16.00  Approved 

on 

28/11/.201

4 

Approved 

on 

28/11/.20

14 

C No 

Impact 

No need  

 

 

 

 

Package No: UEAP/PWD/ C-61  

17 BHATROJKHAN-

BHIKIYASAIN-

CHAUKHUTIYA (KM 26 

to 45) 

ALMOR

A 

58.00 20.00  Approved 

on 

28/11/.201

4 

Approved 

on 

28/11/.20

14 

C No 

Impact 

No need  

18 BHIKIYASAIN-

DEGHAT-

BOONGIDHAR-

BACHUWAAN-

MEHALCHAURI-

CHAUKHUTIYA (KM 36 

TO 43) 

ALMOR

A 

42.70 7.70  Approved 

on 

28/11/.201

4 

Approved 

on 

28/11/.20

14 

C No 

Impact 

No need  
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length        

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

RP 

Implementation 

Package No: UEAP/PWD/ C-62  

19 GANAI-JORASI ( KM 1 

TO 24) 

ALMOR

A 

23.12 23.12  Approved 

on 

28/11/.201

4 

Approved 

on 

28/11/.20

14 

C No 

Impact 

No need  

Package No: UEAP/PWD/ C-63  

20 ARTOLA-JAGESHWAR-

NAINI (KM 6 TO 20) 

ALMOR

A 

20.40 15.00  Approved 

on 

28/11/.201

4 

Approved 

on 

28/11/.20

14 

C No 

Impact 

No need  

Package No: UEAP/PWD/ C-64  

21 KHAIRANA-RANIKHET 

(KM 1 TO 26) 

ALMOR

A 

104.60 26.00  Approved 

on 

28/11/.201

4 

Approved 

on 

28/11/.20

14 

C No 

Impact 

No need  

Package No: UEAP/PWD/C18  

22 Reconstruction of 

Internal road of 

Bageshwar Nagar 

Palika 

Bagesh

war 

9.98 9.98 Work in 

progress 

Approved Approved B 1 Approved 

on 

24-06-2014 

Identification & 

Verification 

Under process 

Package No: UEAP/PWD/C19  

23 Reconstruction of 

Internal road of Nagar 

Panchayat Kapkot 

Bagesh

war 

7.25 7.25 Work in 

progress 

Approved 

by ADB 

SAR 

Prepared 

B 2 Approved 

on 

24-06-2014 

Identification & 

Verification 

Under process 

Package No: UEAP/PWD/C25  

24 Bageshwar-dofad-

dharmghar-Kotmanya 

Bagesh

war 

69 24   SAR 

Approved 

C No 

Impact 

No need Package 

Cancelled 
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length        

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

RP 

Implementation 

Package No: UEAP/PWD/C26 

25 Bageshwar-Kapkot-

Sama-Tejam 

Bagesh

war 

78 35  Approved 

on 

02-07-2014 

Approved 

on 

07-07-

2014 

C No 

Impact 

No need  

Package No: UEAP/PWD/C27  

26 Bageshwar-Pindari 

Glacier 

Bagesh

war 

53 53    C No 

Impact 

No need Package 

Cancelled 

Package No: UEAP/PWD/C47  

27 Kalnabend-

Pantkwerali (km 0.00- 

6.81) 

Bagesh

war 

6.81 6.81  Approved 

on 

20-08-2014 

Approved 

on 

20-08-

2014 

C No 

Impact 

No need  

28 Baijnath-Gwaldam 

(km 84.00- 87.19) 

Bagesh

war 

3.19 3.19  Approved 

on 

20-08-2014 

Approved 

on 

20-08-

2014 

C No 

Impact 

No need  

Package No: UEAP/PWD/C12  

29 Satsiling Thal Motor 

Road 

Pithorag

arh 

49 49 Work 

stopped 

  C No 

Impact 

No need  

30 Reconstruction of 

internal road of Nagar 

Panchayat Dharchula 

Pithorag

arh 

2.36 2.36 Work in 

progress 

  B 13 RP  

approved 

on 

24-06-2014 

Identification & 

Verification 

Under process 

Package No: UEAP/PWD/C15  

31 Reconstruction of 

internal road of Nagar 

Panchayat Didihaat 

Pithorag

arh 

8.36 8.36 Work in 

progress 

Approved 

on 

07.05.14 

SAR 

Approved 

on 

07.05.14 

B 3 RP  

approved 

on 

24-06-2014 

Identification & 

Verification 

Under process 



Half  Yearly Social Monitoring Report Jan –Jun 2015 

 

32 

 

S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length        

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

RP 

Implementation 

Package No: UEAP/PWD/C28  

32 Reconstruction of 

Internal Roads of 

Nagarpanchayat 

Berinag 

Pithorag

arh 

7.82 7.82 Work in 

progress 

Approved 

on 

02-07-2014 

Approved 

on 

02-07-

2014 

B 5 RP  

approved 

on 

24-06-2014 

Identification & 

Verification 

Under process 

Package No: UEAP/PWD/C46  

33 Seraghat-Udiyaribend 

(Km 61.375- 104.464) 

Pithorag

arh 

43.09 42  Approved 

on 

20-08-2014 

Approved 

on 

20-08-

2014 

C No 

Impact 

No need  
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DSC-2 SMEC India Pvt. Ltd (Garhwal-1) (Chamoli, Rudraprayag, Pauri, Haridwar) 

S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length       

(in Km) 

Subproject 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail of 

IR Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

Package No: UEAP/PWD/C7  

1 Nandprayag- Ghat Chamoli 18.493 14   Approved 

on  

20-08-

2014 

Approved 

on  

20-08-

2014 

C No Impact No need   

2 Rudraprayag-pokhari-

Karanprayag 

Chamoli 14.51 14.51   Approved 

on  

20-08-

2014 

Approved 

on  

20-08-

2014 

C No Impact No need   

Package No: UEAP/PWD/C8   

3 Chamoli - Kund Chamoli 84.2 41   Approved 

on  

21-02-

2014 

Approved 

on  

21-02-

2014 

C No Impact No need   

Package No: UEAP/PWD/C20   

4 Reconstruction of 

Joshimath –Auli motor 

under Nagar Palika 

Joshimath 

Chamoli 9 9   Approved 

by ADB 

 C No Impact RP 

approved 

on  

12-09-

2014 

Identification & 

Verification 

Under process 

Package No: UEAP/PWD/C21   

5 Reconstruction of 

Narshing Mandir 

Approach road under 

Nagar Palika 

Joshimath 

Chamoli 3.9 3.9   Work in 

progress 

Approved 

on 

14-07-

2014 

 B 0 

After 

Re-

verification 

by PIU 

RP 

approved 

on  

12-09-

2014 

Identification & 

Verification 

Under process 
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length       

(in Km) 

Subproject 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail of 

IR Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

6 Reconstruction of 

Internal road of Nagar 

Panchayat 

Karanprayag 

Chamoli 4.11 4.11   Work in 

progress 

Approved 

on 

14-07-

2014 

 B 0 

After 

Re-

verification 

by PIU 

RP 

approved 

on  

12-09-

2014 

Identification & 

Verification 

Under process 

Package No: UEAP/PWD/C32   

7 Rudraprayag-Pokahri-

Karnprayag (Km 43-44 

& 59-76) 

Chamoli 75.5 10   Approved 

on  

02-07-

2014 

Approved 

on  

07-07-

2014 

C No Impact No need   

Package No: UEAP/PWD/C33   

8 Tharali-Dewal-

Mundoli 

Chamoli 37.7 20.87   Approved 

on  

02-07-

2014 

Approved 

on  

07-07-

2014 

C No Impact No need   

Package No: UEAP/PWD/C34   

9 Reconstruction of 

Internal Roads of 

Nagar palika 

Gopeshwar 

Chamoli 4.8 4.8   Work in 

progress 

Approved 

on  

02-07-

2014 

 B 19 Approved 

on  

12-09-

2014 

Identification & 

Verification 

Under process 

Package No: UEAP/PWD/49 

10 KARANPRAYAG-

NAUTI-PAITHANI 

Chamoli 80.3 11     C No Impact No need   

11 GAUCHAR - SIDHOLI chamoli 24 23.4     C No Impact No need  

Package No: UEAP/PWD/C50 

12 KARANPRAYAG-

NAINISEN 

Chamoli 26 26     C No Impact No need   
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length       

(in Km) 

Subproject 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail of 

IR Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

Package No: UEAP/PWD/C51 

13 BIRHI-GUNA Chamoli 13 5     C No Impact No need Package  

Cancelled 

14 POKHRI- GOPESHWER Chamoli 120 25     C No Impact No need   

Package No: UEAP/PWD/C9   

15 Guptkashi Kalimath 

Kotma Jaal Chaumasi 

Rudraprayag 24.85 18   Approved 

on  

20-08-

2014 

 C No Impact No need   

Package No: UEAP/PWD/C10   

16 Banswada Kanseel 

Chandernagar 

Mohankhal 

Rudraprayag 30.01 19   Approved 

on  

21-02-

2014 

Approved 

on  

21-02-

2014 

C No Impact No need Package  

Cancelled 

Package No: UEAP/PWD/C22   

17 Reconstruction of New 

Bus stand road under 

Nagar Palika 

Rudraprayag 

Rudraprayag 0.43 0.43   Approved 

on  

14-07-

2014 

 C No Impact No need   

Package No: UEAP/PWD/C29   

18 Khirshu-Khedakhal-

Kandai-Khankra 

Rudraprayag 38.6 38.6   Approved 

on  

02-07-

2014 

Approved 

on  

07-07-

2014 

C No Impact No need   

Package No: UEAP/PWD/C30   

19 Sonprayag-

Triyuginarayan 

Rudraprayag 12.5 12.5   Approved 

on  

02-07-

2014 

Approved 

on  

07-07-

2014 

C No Impact No need   
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length       

(in Km) 

Subproject 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail of 

IR Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

Package No: UEAP/PWD/C31   

20 Makku-Paldwari Rudraprayag 23 15.6   Approved 

on  

02-07-

2014 

Approved 

on  

07-07-

2014 

C No Impact No need   

Package No: UEAP/PWD/C5   

21 Pauri-Khirsu-Srinagar 

Road 

Pauri 50 39   Approved 

on14-01-

2014 

Approved 

on  

14-01-

2014 

C No Impact No need   

Package No: UEAP/PWD/C35   

22 Buwakhal-Pauri-

Devprayag-Gaja-Jajal 

Pauri 119.5 45    Approved 

on  

07-07-

2014 

C No Impact No need   

Package No: UEAP/PWD/C40   

23 Kanda-Sumari-Bugani Pauri 17.5 17.5   Approved 

by ADB 

Approved 

on  

07-07-

2014 

C No Impact No need   

Package No: UEAP/PWD/C42   

24 Pathra khal-Genti 

Chheda 

Pauri 3 3   Approved 

on  

20-08-

2014 

Approved 

on  

20-08-

2014 

C No Impact No need Package  

Cancelled 

 

Package No: UEAP/PWD/ C-65 

  

25 KHIRSU-MUSAGALI-

DAMDEVAL (KM1 TO 

Pauri 60 21   Approved 

on 

Approved 

on 

C No Impact No need   
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length       

(in Km) 

Subproject 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail of 

IR Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

21) 07-11-

2014 

07-11-

2014 

26 BUGHANI-

DEVALGARH-

CHAMDHAR (KM 1 TO 

14) 

Pauri 14 14   Approved 

on 

07-11-

2014 

Approved 

on 

07-11-

2014 

C No Impact No need   

Package No: UEAP/PWD/ C-66   

27 RIKHNIKHAL-

BEERONKHAL (KM 53 

TO 83) 

Pauri 83 30   Approved 

on 

07-11-

2014 

Approved 

on 

07-11-

2014 

C No Impact No need   
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DSC-3 Euroestudios S.L. Spain (Garhwal-2) (Tehri, Uttarkashi Dehradun) 

S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length      

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

Package No: UEAP/PWD/C13  

1 Pilkhi-Gadoliya Motor 

Road 

New Tehri 12.3 8.5   Approved 

by ADB 

14-07-

2014 

 C No 

Impact 

No need   

2 Reconstruction of 

Inspection House 

approach road under  

Nagar Panchayat 

Devprayag 

New Tehri 1 1   Approved 

by ADB 

14-07-

2014 

 C No 

Impact 

No need   

Package No: UEAP/PWD/C36   

3 Pratapnagar-Tehri Tehri 38 30   Approved 

by ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C39   

4 Gaza-Nakot Tehri 20.75 16   Approved 

by ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C41   

5 Kirtinagar-Dangdhari Tehri 17.1 17.1   Approved 

by ADB 

SAR 

Prepared 

C No 

Impact 

No need Package  

Cancelled 

Package No: UEAP/PWD/C43   

6 Tehri-Ghansali-Tilwara 

(Km 27.00- 61.02) 

Tehri 34.02 34.02   Approved 

by ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C44   

7 Chamba-Mussoorrie (Km 

2.00- 18.00 & Km 34.00- 

47.00) 

Tehri 29 26   Approved 

by ADB 

SAR 

Prepared 

C No 

Impact 

No need Package  

Cancelled 
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length      

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

Package No: UEAP/PWD/C45   

8 Kirtinagar-Sorakhal (Km 

8.00- 53.20) 

Tehri 45.2 45   Approved 

by ADB 

SAR 

Prepared 

C No 

Impact 

No need Package  

Cancelled 

Package No: UEAP/PWD/C56A   

9 RAIPUR-KADDUKHAL 

MOTOR ROAD 

Tehri 71.78 65   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C56B   

10 SUWAKHOLI-BHAWAN-

SAROT CHAPRA NAGUN 

MOTOR ROAD 

Tehri 60.85 28   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C57A   

11 GHANSALI TEHRI 

PRATAPNAGAR MOTOR 

ROAD 

Tehri 40 28   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C57B   

12 LAMBGAON 

PRATAPNAGAR MOTOR 

ROAD 

Tehri 23 23   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C57C   

13 KODAR-DEENGAON-

MUKHEM MOTOR ROAD 

Tehri 23 23   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C58A   

14 CHAMIYALA-

BHUDAKEDAR MOTOR 

ROAD 

Tehri 17 12   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C58B   

15 GHANSALI-KOTI-AKHODI 

MOTOR ROAD 

Tehri 67.78 44   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length      

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

Package No: UEAP/PWD/C59A   

16 TEHRI-HINDOLAKHAL-

DEVPRAYAG MOTOR 

ROAD (TIPRI RAODDHAR 

MOTOR ROAD KM 1 TO 

9 & KM 22 TO 25) 

Tehri 57 13   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C59B   

17 TEHRI-HINDOLAKHAL-

DEVPRAYAG MOTOR 

ROAD (RAUDDHAR-

DEVPRAYAG MOTOR 

ROAD KM 32 TO 42 & 

KM 48 TO 58) 

Tehri 85 22   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/ C-67   

18 TYUNI-CHAKRATA-

MUSSOORIE-CHAMBA-

TEHRI-KIRTINAGAR (KM 

17 TO 40) 

Tehri 126 24   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C11   

19 Naugaon-purola Uttarkashi 18 11   Approved 

by ADB 

20-08-

2014 

SAR 

Prepared 

C No 

Impact 

No need   

20 Kalsi -Chakrata Dehradun 39.88 12   Approved 

by ADB 

20-08-

2014 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C14   

21 Kuwa-Kafnaul Rahdi Uttarkashi 47.6 47.6   Approved 14-07-2014 C No No need   
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length      

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

Motor Road by ADB Impact 

Package No: UEAP/PWD/C23   

22 Tyuni-Chakrata-

Mussoorie-Chamba-

Kirtinagar 

Dehradun 128 47   02-07-

2014 

07-07-2014 C No 

Impact 

No need   

Package No: UEAP/PWD/C24   

23 Kalsi-Bairatkhai Dehradun 23.5 23.5   02-07-

2014 

07-07-2014 C No 

Impact 

No need   

Package No: UEAP/PWD/C37 

24 Tyuni-Mori-Purola-

Naugaon 

Uttarkashi 83.5 32   Approved 

by ADB 

SAR 

Prepared 

C No 

Impact 

No need   

 

Package No: UEAP/PWD/C38 

25 Ichari-Kwano-Meenus Dehradun 72 25   Approved 

by ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C52   

26 SILKYARA BANGAON 

CHAPDA SAROTH  

(INCLUDED TEHRI 

DISTRICT PART KM 1 TO 

20 & 80 To 98) 

Uttarkashi 101.2 38   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C53   

27 BADETHI BANCHORA 

BADRIGARH (INCLUDED 

TEHRI DISTRICT PART KM 

1 TO 16, Km 70 TO 80, 

95 TO 96) 

Uttarkashi 94.6 29   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   
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S. 

No. 
Name of Road District 

Total  

Length 

(in 

Km) 

Affected 

Length      

(in Km) 

Sub 

Project 

Status 

IR/IP 

approval 

status 

Status of 

SAR 

IR 

category 

Detail 

of IR 

Impact 

Status of 

RP/If not 

prepared 

tentative 

date 

R.P. 

Implementation 

Package No: UEAP/PWD/C54A 

28 NAOGAON PAUNTI 

RAJGADI 

Uttarkashi 29.18 24   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C54B   

29 DAMTA KANDARI Uttarkashi 24 6   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C55A   

30 MORI NATWADH 

SANKARI 

Uttarkashi 26 22   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/C55B   

31 SANKARI JAKHOL Uttarkashi 16.15 16.15   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/ C-68   

32 BHALDIYANA-

LAMBGAON (KM 8 TO 

23) 

Uttarkashi 23 16   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   

Package No: UEAP/PWD/ C-69   

33 NAINBAG-GHUDAKHURI-

ANDI (KM1 TO 6 & 17 TO 

31) 

Uttarkashi 31 22   Submitted 

to ADB 

SAR 

Prepared 

C No 

Impact 

No need   
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ANNEXURE - III 

MICROPLAN OF NON -TITLE HOLDER 

Name of Subproject:                                                                                                    Package No.:                                   

Sl. 

No. 

Name of 

affected 

person 

(AP) 

Father`s 

name 

Pho

to 
Age Sex 

Social 

Statu

s 

NV/

Vul.  

Identifi

cation 

No. 

Side/ 

Locati

on 

Catego

ry of 

entitle

ment 

Types 

of 

Structu

re 

Kaccha

/Semi-

Puckka

/Pucca 

Type 

of  

loss 

Resi/ 

Com

merci

al 

Shifting 

Allowance

s@Rs. 

1500.00 

for SP and 

Rs. 

2500.00 

for 

permanen

t 

Assistan

ce for 

business 

disrupti

on/ 

Transiti

onal 

Allowan

ces @ 

Rs. 

3000.00 

Additional 

assistance  

for 

vulnerabl

e family 

@Rs. 

5000.00 

Total 

Payable  

( in Rs) 

Remark 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

                                    

            

 

                      

                                    

                                    

                                    

                                    

                                    

                                    

                                    

TOTAL           

Grand Total Payable In Words: 

 


