
PROCUREMENT PLAN

Basic Data
Project Name:   Third Urban Governance and Infrastructure Improvement (Sector) Project
Project Number:   39295-013 Approval Number:   3142/8285
Country:   Bangladesh Executing Agency: Department of Public Health 

Engineering,
Local Government Engineering 
Department

Project Financing Amount:   US$ 236,000,000
ADB Financing:   US$ 125,000,000
Cofinancing (ADB Administered):  US$ 40,000,000
Non-ADB Financing:   US$ 71,000,000

Implementing Agency:
N/A

Project Closing Date: 

Date of First Procurement Plan:    25 June 2014 Date of this Procurement Plan: 25 August 2016,
Version 4

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall 
apply to procurement of goods and works. 

Procurement of Goods and Works
Method Threshold Comments

International Competitive Bidding for Goods US$ 1,000,000 and Above ceiling is based on initial 
procurement plan  

National Competitive Bidding for Goods Between US$ 100,001 and US$ 999,999 The first NCB is subject to prior 
review, thereafter post review.  

Shopping for Goods Up to US$ 99,999 based on initial procurement plan  
International Competitive Bidding for Works US$ 4,000,001 and Above based on initial procurement plan. 

Thresholds are being revised 
based on 10 Point Action plan and 
to accommodate the project need.  

National Competitive Bidding for Works Between US$ 100,000 and US$ 4,000,000 The first NCB is subject to prior 
review, thereafter post review. 
Thresholds are being revised 
based on 10 Point Action plan and 
to accommodate the project need.  

Shopping for Works Up to US$ 99,999 based on initial procurement plan  
Community Participation in Procurement for 
Works

Up to US$ 30,000 ($100,000 for communities with 
sucessful experience)  

Consulting Services
Method Comments

Consultant's Qualification Selection for Consulting Firm   
Quality- and Cost-Based Selection for Consulting Firm   
Individual Consultants Selection for Individual Consultant   

2. Goods and Works Contracts Estimated to Cost $1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or
expected to commence within the next 18 months.

Package
Number General Description Estimated

Value
Procurement 

Method

Review
(Prior/
Post)

Bidding 
Procedure

Advertisement
Date

(quarter/year)
Comments

UGIIP-III/2
/BAND/UT

Bandarban Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N



+DR/01/20
16 Domestic 

Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/BAND/UT
+DR/02/20
16

Bandarban Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/BAND/UT
+DR/03/20
16

Bandarban Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/CHAP/UT
+DR/01/20
16

ChapaiNawabganj 
Road and Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/CHAP/UT
+DR/02/20
16

ChapaiNawabganj 
Road and Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2015 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 



UGIIP-III/2
/CHAR/UT
+DR/01/20
16

Charghat Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/CHAR/UT
+DR/02/20
16

Charghat Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/LALM/UT
+DR/01/20
16

Lalmonirhat Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/LALM/UT
+DR/02/20
16

Lalmonirhat Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/NABI/ws/
01/2016

Nabinagar Water 
Supply

1,190,433.67 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 



Small Works

Comments: 
e-GP 

UGIIP-III/2
/NILP/UT+
DR/01/201
6

Nilphamari Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/PANC/UT
+DR/01/20
16

Panchgar Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III/2
/W-B//JHE
N/UT+DR/
01/2016

Jhenaidha Road and 
Drain

1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/BAS
U/UT+DR/
01/2016

Basirhat Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/BEL
K/UT+DR/
01/2016

Belkuchi Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 



Document: 
Small Works

 

UGIIP-III/2
/W-B/BON
P/UT+DR/
01/2016

Bonpara Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/BOR
H/UT+DR/
01/2016

Borhanuddin Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/CHA
N/UT+DR/
01/2016

Chandpur Road and 
Drain

1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/CHA
N/UT+DR/
02/2016

Chandpur Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/CHO
U/UT+DR/
01/2016

Choumuhani Road and 
Drain

1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works



 

UGIIP-III/2
/W-B/JAM
A/UT+DR/
02/2016

Jamalpur Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/JHA
L/UT+DR/
01/2016

Jhalkathi Road and 
Drain

1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/JSM
S/UT+DR/
01/2016

Jamalput Road and 
Drain

1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/KAK
O/UT+DR/
01/2016

Kakonhat Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/KES
H/UT+DR/
01/2016

Keshabpur Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 



UGIIP-III/2
/W-B/MUN
S/UT+DR/
01/2016

Munshigonj Road and 
Drain

1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/NAR
A/UT+DR/
01/2016

Narail Road and Drain 1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/PAT
A/JHIN/UT
+DR/02/20
16

Jhenaidha Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/PAT
U/UT+DR/
01/2016

Patuakhli Road and 
Drain

1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/SAV
A/UT+DR/
01/2016

Savar Road and Drain 1,500,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 



UGIIP-III/2
/W-B/SHA
H/UT+DR/
01/2016

Shahrasti Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/SHIB
/UT+DR/0
1/2016

Shibchar Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/SIN
G/UT+DR/
01/2016

Singra Road and Drain 1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/tahe/
UT+DR/01
/2016

Taherpur Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/TAR
A/UT+DR/
01/2016

Tarabo Road and Drain 1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III/2
/W-B/UT+

Patuakhil Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q1 / 2017 Prequalification 
of Bidders: N



DR/01/201
6 Domestic 

Preference 
Applicable: N

Bidding 
Document: 
Small Works

 

UGIIP-III-2
/BERA/UT
+DR/01/20
16

Bera Road and Drain 1,400,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/BERA/UT
+DR/02/20
16

Bera Road and Drain 1,150,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/CHAT/UT
+DR/01/20
16

Chatak Road and Drain 1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/CHAT/UT
+DR/02/20
16

Chatak Road and Drain 1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 



UGIIP-III-2
/HABI/UT+
DR/01/201
6

Habiganj Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/ISHW/UT
+DR/01/20
16

Ishwardi Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/ISHW/UT
+DR/02/20
16

Ishwardi Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/JOPH/WS
/01/2016

Joypurhat Water 
Supply

1,489,540.62 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/JOYP/UT
+DR/01/20
16

Joypurhat Road and 
Drain

1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works



Comments: 
e-GP 

UGIIP-III-2
/JOYP/UT
+DR/02/20
16

Joypurhat Road and 
Drain

1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KHAG/DR
+Locost 
Housing in
Slum/01/2
016

Khagrachuri Drain & 
Locost Housing

1,510,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KHAG/UT
+DR/01/20
16

Khagrachuri Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KHAG/UT
+DR/02/20
16

Khagrachuri Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KHAG/UT
+DR/03/20
16

Khagrachuri Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N



Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KISH/UT+
DR/01/201
6

Kishoreganj Road & 
Drain

1,100,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KISH/UT+
DR/02/201
6

Kishoreganj Road & 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KISH/UT+
DR/03/201
6

Kishoreganj Road & 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KOTA/UT
+DR/01/20
16

Kotalipara Road & 
Drain

1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/KOTA/UT
+DR/02/20
16

Kotalipara Road & 
Drain

1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 



Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/LAKS/UT
+DR/01/20
16

Laksam Road & Drain 1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/LAKS/UT
+DR/02/20
16

Laksam Road & Drain 1,060,000.00 NCB Prior 1S1E Q4 / 2015 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/LAXM/UT
+DR/01/20
16

Laxmipur Road and 
Drain

1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/LAXM/UT
+DR/02/20
16

Laxmipur Road and 
Drain

1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 



UGIIP-III-2
/LAXM/UT
+DR/03/20
16

Laxmipur Road and 
Drain

1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/MOUL/UT
+DR/01/20
16

Moulavibazar Road and
Drain

1,030,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/MOUL/UT
+DR/02/20
16

Moulavibazar Road and
Drain

1,030,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/MUKH/UT
+DR/01/20
16

Muktagacha Road and 
Drain

1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/MUKH/UT
+DR/02/20
16

Muktagacha Road and 
Drain

1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works



Comments: 
e-GP 

UGIIP-III-2
/NABI/UT+
DR/01/201
6

Nabinagar Road & 
Drain

1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/NABI/UT+
DR/02/201
6

Nabinagar Road & 
Drain

1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/NABI/UT+
DR/03/201
6

Nabinagar Road & 
Drain

1,060,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/NAOG/UT
+DR/01/20
16

Naogaon Road and 
Drain

1,000,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/NAOG/UT
+DR/02/20
16

Naogaon Road and 
Drain

1,040,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N



Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/NETR/DR
/01/2016

Netrakona Drain 1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/NETR/UT
+DR/01/20
16

Netrakona Road & 
Drain

1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/NETR/UT
+DR/02/20
16

Netrakona Road & 
Drain

1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/NETR/UT
+DR/03/20
16

Netrakona Road & 
Drain

1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/RANG/UT
+DR/01/20
16

Rangamati Road and 
Drain

1,150,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 



Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/RANG/UT
+DR/02/20
16

Rangamati Road and 
Drain

1,150,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-2
/RANG/UT
+DR/03/20
16

Rangamati Road and 
Drain

1,150,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP 
III-2/SHER
/DR/01/20
16

Sherpur Drains 1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP 
III-2/SHER
/UT/01/20
16

Sherpur Roads 1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 



UGIIP-III-2
/SHER/UT
+DR/01/20
16

Sherpur Road and 
Drain

1,050,000.00 NCB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP 

UGIIP-III-I/
HABI/UT+
DR/01/201
5

Habiganj Road and 
Drain Package 1 
(Lot1(UT+DR) & 
Lot2(UT+DR)

1,520,000.00 NCB Prior 1S1E Q4 / 2015 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
Small works 

UGIIP-III-I/
LGED/ICB
/G-09

15 Units Vacuum 
Cleaner (Vacu Tug) for 
PIU

1,035,000.00 ICB Prior 1S1E Q4 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Goods

 

UGIIP-III-I/
LGED/ICB
/G-10

20 Units Excavator with
Backhoe Loader for 
PIU

1,799,000.00 ICB Prior 1S1E Q3 / 2016 Prequalification 
of Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Goods

 

3. Consulting Services Contracts Estimated to Cost $100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or
expected to commence within the next 18 months.

Package
Number General Description Estimated

Value
Recruitment 

Method

Review
(Prior/
Post)

Advertisement
Date 

(quarter/year)

Type of 
Proposal Comments



None

4. Goods and Works Contracts Estimated to Cost Less than $1 Million and Consulting Services 
Contracts Less than $100,000 (Smaller Value Contracts)

The following table lists smaller-value goods, works and consulting services contracts for which the activity is
either ongoing or expected to commence within the next 18 months.

Goods and Works 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Procurement 
Method

Review
(Prior/
Post)

Bidding 
Procedure

Advertisement
Date (quarter/year)

Comments

UGIIP 
III/LGED/I
CB/G-12

25 Units Garbage
Dump Truck 
(Trailer w Loader 
(1.5-2 tons)

643,000.00 1 ICB Prior 1S1E Q3 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Advanced 
Contracting: 
N

Bidding 
Document: 
Goods

  

UGIIP 
III/LGED/I
CB/G-13

15 Units Static 
Road Roller (8-10
tons)

675,000.00 1 ICB Prior 1S1E Q1 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Advanced 
Contracting: 
N

Bidding 
Document: 
Goods

  

UGIIP-III/L
GED/NCB/
G-04

Computers/Perip
herals for PMO 
and PIU

150,000.00 1 NCB Prior 1S1E Q3 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Goods

Comments: 
e-GP  

UGIIP 
III/LGED/N
CB/G-05

Photocopiers for 
PMO and PIU

83,000.00 1 NCB Prior 1S1E Q3 / 2016 Prequalificati
on of 
Bidders: N



Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Goods

  

UGIIP-III/L
GED/NCB/
G-17

VideoConf Eqpt 
for PIU IPS PMO

77,000.00 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Goods

Comments: 
e-GP  

UGIIP 
III/NCB/G1
5

500 Units 
Garbage 
Rickshaw Van; 
500 Units 
Pushcart for PIU

209,000.00 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Advanced 
Contracting: 
N

Bidding 
Document: 
Goods

Comments: 
e-GP  

UGIIP 
III/NCB/G1
6

25 Units Survey 
Eqpt for PIU

65,000.00 1 NCB Prior 1S1E Q3 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Advanced 
Contracting: 
N

Bidding 
Document: 
Goods

Comments: 
e-GP  

UGIIP-III-1
/HABI/UT+
DR/01/201
5

Habiganj Road & 
Drain L2 of Pkg1

767,000.00 1 NCB Prior 1S1E Q2 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N



Bidding 
Document: 
Small Works

  

UGIIP-III-2
/HABI/UT+
DR/02/201
6

Habiganj Road 
and Drain

800,000.00 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/KISH/WS/
01/2016

Kishoreganj 
Water Supply

348,724.49 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/KOTA/WS
/01/2016

Kotalipara Water 
Supply

313,520.40 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/MUNS/UT
+DR/02/20
16

Munshigonj Road
and Drain

867,000.00 1 NCB Prior 1S1E Q1 / 2017 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

  



UGIIP-III-2
/NARA/UT
+DR/02/20
16

Narail Road and 
Drain

867,000.00 1 NCB Prior 1S1E Q1 / 2017 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/NETR/WS
/01/2016

Netrakona Water 
Supply

725,510.20 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/NILP/UT+
DR/02/201
6

Nilphamari Road 
and Drain

800,000.00 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/PANC/UT
+DR/02/20
16

Panchargar Road
and Drain

800,000.00 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/SHAH/UT
+DR/01/20
16

Shahjadpur Road
and Drain

850,000.00 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N



Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/SHAH/UT
+DR/02/20
16

Shahjadpur Road
and Drain

850,000.00 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

UGIIP-III-2
/SHER/WS
/01/2016

Sherpur Water 
Supply

682,653.06 1 NCB Prior 1S1E Q4 / 2016 Prequalificati
on of 
Bidders: N

Domestic 
Preference 
Applicable: N

Bidding 
Document: 
Small Works

Comments: 
e-GP  

Consulting Services 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Recruitment 
Method

Review
(Prior/
Post)

Advertisement
Date 

(quarter/year)

Type of 
Proposal Comments

None

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of
the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

   

Goods and Works 

Package
Number General Description

Estimated 
Value 

(cumulative)

Estimated 
Number of 
Contracts

Procurement
Method

Review 
(Prior/Post)

Bidding 
Procedure Comments

CW 
0003-10

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-11

Slum Improvement 
Works

33,333.00 1 CPP Post



 

   
CW 
0003-12

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-13

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-14

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-15

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-16

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-17

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-18

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-19

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 0003-2 Slum Improvement 

Works
33,333.00 1 CPP Post

 

   
CW 
0003-20

Slum Improvement 
Works

33,333.00 1 CPP Post



 

   
CW 
0003-21

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-22

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-23

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-24

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-25

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-26

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-27

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-28

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 
0003-29

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 0003-3 Slum Improvement 

Works
33,333.00 1 CPP Post



 

   
CW 
0003-30

Slum Improvement 
Works

33,333.00 1 CPP Post

 

   
CW 0003-4 Slum Improvement 

Works
33,333.00 1 CPP Post

 

   
CW 0003-5 Slum Improvement 

Works
33,333.00 1 CPP Post

 

   
CW 0003-6 Slum Improvement 

Works
33,333.00 1 CPP Post

 

   
CW 0003-7 Slum Improvement 

Works
33,333.00 1 CPP Post

 

   
CW 0003-8 Slum Improvement 

Works
33,333.00 1 CPP Post

 

   
CW 0003-9 Slum Improvement 

Works
33,333.00 1 CPP Post

 

   
CW 0003a Slum Improvement 

Works
33,333.00 1 CPP Prior

Comments: Prior 
review for first; post
for others. 

   

Consulting Services 

Package
Number

General Description
Estimated 

Value 
(cumulative)

Estimated 
Number of 
Contracts

Recruitment
Method 

Review 
(Prior/Post)

Type of 
Proposal

Comments

None



C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works 

Package
Number

General 
Description

Estimated
Value

Awarded  
Contract

Value

Procurement 
Method

Advertisement
Date 

(quarter/year)

Date of ADB 
Approval of 

Contract 
Award

Comments

UGIIP 
III/LGED/IC
B/G-11

10 Units 
Garbage Dump 
Truck (3 tons)

385,000.00 203,534.37 ICB Q4 / 2015 08-FEB-16 PCSS 0041  

UGIIP 
III/LGED/N
CB/G-06

12 Units 
Hydraulic Beam 
Lifter

514,000.00 509,682.32 ICB Q3 / 2015 20-NOV-15 PCSS 0038  

UGIIP 
III/LGED/N
CB/G-03

130 Desktop 
Computers with 
Peripherals

101,000.00 103,656.28 NCB Q3 / 2015 29-MAR-16 PCSS 0066  

UGIIP 
III/LGED/N
CB/G-07

25 Units 
Garbage Dump 
Truck (Trailer 
with Loader) 
(1.5-2 tons) for 
PIU

642,000.00 451,050.88 ICB Q4 / 2015 15-FEB-16 PCSS 0042  

UGIIP-III-I/L
GED/ICB/G
-08

30 Units 
Vibratory Road 
Roller (3.5-4.5 
Ton) for PIU

1,118,000.00 802,510.74 ICB Q3 / 2015 13-JAN-16 PCSS 0039  

UGIIP-III-L
GED/ICB/G
02

34 Nos. Double 
Cabin Pickup

2,186,000.00 968,513.00 ICB Q4 / 2014 05-MAR-15 PCSS 0014  

UGIIP-III-I/L
GED/ICB/G
-02

4 Nos Cross 
Country Vehicle

410,000.00 119,360.26 ICB Q4 / 2014 03-APR-15 PCSS 0015  

UGIIP 
III/LGED/S
HOP/G-14

PMO 8 Units 
Motorcycles; 
PIU-31 Units 
Motorcycles

82,000.00 77,500.97 SHOPPING Q1 / 2016 14-APR-16 PCSS 0062 & 0063

UGIIP-III-I/
BAND/UT+
DR/01/2014

Bandarban 
Road. and Drain
Package 1 
(Lot1(UT+DR) & 
Lot2(UT+DR)

1,614,000.00 1,706,437.12 NCB Q4 / 2015 14-MAR-16 PCSS 0060 & 0061

UGIIP-III-I/
BERA/UT+
DR/01/2014
(Lot1 UT)  
Lot2(DR)

Bera Road & 
Drain Package1 
(Lot1(UT) & 
Lot2(DR)

1,494,000.00 1,568,865.55 NCB Q1 / 2015 15-MAY-15 PCSS 0016  

UGIIP-III-I/
CHAP/UT+
DR/01/2015

ChapaiNawabga
nj Road & Drain 
Package 1 
(Lot1(UT+DR) & 
Lot 2 (UT+DR)

1,942,000.00 2,026,566.80 NCB Q4 / 2015 09-JUN-16 PCSS 0073 & 0074

UGIIP-III-I/
CHAR/UT+
DR/01/2014
(Lot1 UT & 
Lot2 DR

Charghat Road 
& Drain (Lot 
1-UT) & (Lot 
2-DR)

1,431,000.00 1,431,764.00 NCB Q1 / 2015 28-MAY-15 PCSS 0032 & 0033

UGIIP-III-I/
CHAT/UT+
DR/01/2015

Chhatak Road 
and Drain 
Package 
1/Lot1(UT) & 
Lot2(UT+DR)

1,268,000.00 1,336,904.08 NCB Q4 / 2015 19-FEB-16 PCSS 0056 & 0057

UGIIP-III-I/I
SHW/UT+D
R/01/2015

Ishwardi Road &
Drain Package 1
Lot1(UT+DR)&L

1,644,000.00 1,684,128.66 NCB Q4 / 2015 18-FEB-16 PCSS 0043 & 0044



ot2(UT+DR)
UGIIP-III-I/J
OYP/UT+D
R/01/2015

Joypurhat Road 
and Drain 
Package 1 
(Lot1(UT)&Lot2(
UT+DR)

1,354,000.00 1,437,645.57 NCB Q4 / 2015 05-FEB-16 PCSS 0045 & 0046

UGIIP-III-I/
KHAG/UT+
DR/01/2015

Khagrachari 
Road and Drain 
Package 
1(Lot1(UT+DR) 
& Lot2(UT+DR)

1,560,000.00 1,649,793.93 NCB Q4 / 2015 26-FEB-16 PCSS 0047 & 0048

UGIIP-III/I/
KISH/UT+D
R/01/2014

Kishoreganj 
Road & Drain 
Pkg 1

680,000.00 674,852.45 NCB Q2 / 2015 22-SEP-15 PCSS 0035  

UGIIP-III/I/
KISH/UT+D
R/02/2014

Kishoreganj 
Road & Drain 
Pkg 2

672,000.00 658,932.73 NCB Q2 / 2015 12-JAN-16 PCSS 0036  

UGIIP 
III/I-KISH/U
T+DR/03/2
014

Kishoreganj 
Road & Drain 
Pkg 3

664,000.00 666,455.40 NCB Q2 / 2015 12-JAN-16 PCSS 0037  

UGIIP-III-I/
KOTA/UT/0
1/2015 
(Lot1 
(UT)&Lot2(
UT)

Kotalipara Road 
Package 1 
(Lot1(UT) & 
Lot2(UT)

1,369,000.00 1,148,907.04 NCB Q4 / 2015 07-MAR-16 PCSS 0067 & 0068

UGIIP-III-I/L
AKS/UT+D
R/01/2015

Laksam Road 
and Drain 
Package 1 Lot 
1(UT+DR) & Lot 
2 (UT+DR)

1,765,000.00 1,835,265.37 NCB Q4 / 2015 01-JUN-16 PCSS 0072  

UGIIP-III/I/L
AXM/UT/01
/2015

Lakshmipur 
Road Pkg 1

917,000.00 982,421.11 NCB Q4 / 2015 18-MAR-16 PCSS 0064  

UGIIP-III/I/L
AXM/ut/02/
2015

Lakshmipur 
Road Pkg 2

797,000.00 868,181.89 NCB Q4 / 2015 18-MAR-16 PCSS 0065  

UGIIP-III-I/L
ALM/UT+D
R/01/2014 
(Lot1(UT)  
Lot2(DR)

Lalmonirhat 
Road & Dr Pkg1 
Lot1 (UT) & Lot2
(DR)

1,599,000.00 1,676,760.96 NCB Q1 / 2015 15-MAY-15 PCSS 0022 & 0023

UGIIP-III-I/
MOUL/UT+
DR/01/2015

Moulvibazar 
Road and Drain 
Package 1

1,057,000.00 1,121,558.66 NCB Q4 / 2015 03-MAR-16 PCSS 0055  

UGIIP-III-I/
MUKT/UT+
DR/01/2015
/Lot1 UT & 
Lot2 (DR)

Muktagacha 
Road and Drain 
Package 
1(Lot1(UT) & 
Lot2(DR)

1,293,000.00 1,293,803.00 NCB Q1 / 2015 26-MAY-15 PCSS 0025 & 0026

UGIIP-III-I/
NABI/UT+D
R/01/2015

Nabinagar Road
& Drain Package
1

1,148,000.00 1,216,959.01 NCB Q4 / 2015 29-FEB-16 PCSS 0040  

UGIIP-III/N
AOG/DR+
MG/01/201
4

Naogaon Drain 
& Municipal 
Facilities (Street 
Lights) Pkg1

930,000.00 930,892.00 NCB Q1 / 2015 11-JUN-15 PCSS 0027  

UGIIP-III-I/
NAOG/UT/
01/2014

Naogaon Road 
Package 1

1,125,000.00 1,125,330.00 NCB Q1 / 2015 09-JUN-15 PCSS 0028  

UGIIP-III/I/
NETR/DR/0
1/2014

Netrokona Drain
Pkg 1

711,000.00 711,713.00 NCB Q1 / 2015 05-JUN-15 PCSS 0029  

UGIIP-III-I/
NETR/UT/0
1/2014 
(Lot1(UT) &
Lot2(UT)

Netrokona Road
Package 1 
(Lot1-(UT) & 
Lot2 (UT)

1,326,000.00 1,326,306.00 NCB Q1 / 2015 03-JUN-15 PCSS 0030 and 
0031  

UGIIP-III-I/
NILP/UT+D
R/01/2015

Nilphamari Road
and Drain 
Package 1 

1,440,000.00 1,499,054.66 NCB Q4 / 2015 20-FEB-16 PCSS 0049 & 0050



(Lot1(UT) & 
Lot2(UT+DR)

UGIIP-III-I/
PANC/UT+
DR/01/2015

Panchagarh 
Road and Drain 
Package 
1(Lot1(UT+DR)&
Lot2(UT+DR)

1,567,000.00 1,276,030.26 NCB Q4 / 2015 28-MAR-16 PCSS 0069 & 0070

UGIIP-III-I/
RANG/UT+
DR/01/2015

Rangamati Road
& Drain Package
1

1,000,000.00 1,055,412.20 NCB Q4 / 2015 11-MAR-16 PCSS 0053  

UGIIP-III-I/
RANG/UT+
DR/02/2015

Rangamati Road
& Drain Package
2

1,028,000.00 1,088,445.62 NCB Q4 / 2015 11-MAR-16 PCSS 0054  

UGIIP-III-I/
SHAH/UT+
DR/01/2015
/Lot1(UT)Lo
t2(UT+DR)

Shahjadpur 
Road and Drain 
Package 1 
(Lot1(UT)&Lot2(
UT+DR)

1,343,000.00 1,411,775.05 NCB Q4 / 2015 09-MAR-16 PCSS 0058 & 0059

UGIIP-III/I/
SHER/DR/0
1/2014

Sherpur Drain 
Pkg 1

890,000.00 945,641.00 NCB Q1 / 2015 18-MAY-15 PCSS 0019  

UGIIP-III/I/
SHER/UT+
DR/01/2014

Sherpur Road & 
Drain Pkg 1

990,000.00 1,058,665.00 NCB Q1 / 2015 20-MAY-15 PCSS 0020  

UGIIP-III-I/
SHER/UT/0
1/2014

Sherpur Road 
Package 1

1,022,000.00 1,082,655.00 NCB Q1 / 2015 19-MAY-15 PCSS 0021  

Consulting Services 

Package
Number

General 
Description

Estimated
Value

Awarded  
Contract

Value

Recruitment 
Method

Advertisement
Date 

(quarter/year)

Date of ADB 
Approval of 

Contract 
Award

Comments

Package 03 Preparation of 
Master Plan 
(Joypurhat, 
Chapai 
Nawabgonj, 
Lalmonirhat, 
Panchagar, 
Netrakona, 
Sherpur)

469,000.00 469,269.73 CQS Q3 / 2015 28-MAR-16 PCSS 0052  

Package 01 Preparation of 
Master Plan 
(Rangamati, 
Khagrachari, 
Bandarban, 
Laxmipur, 
Moulavi Bazar, 
Habiganj)

484,000.00 485,019.60 CQS Q3 / 2015 23-MAR-16 PCSS 0051  

Package 02 Prepration of 
Master Plan 
(Jessore, 
Meherpur, 
Rajbari, Kushtia)

344,000.00 344,222.34 CQS Q3 / 2015 27-APR-16 PCSS 0071  

UGIIP2/GI
CD/02/201
4

Governance, 
improvement 
and capacity 
building

4,200,000.00 4,153,416.23 QCBS Q4 / 2013 29-JAN-15 PCSS 0001  

UGIIP3/MD
S/01/2014

Management, 
design, and 
supervision

6,300,000.00 6,247,720.03 QCBS Q4 / 2013 29-JAN-15 PCSS 0002  

UGIIP3/IND
/BME/04/20
15

Benefit 
monitoring and 
evaluation

100,000.00 88,837.48 ICS Q2 / 2014 03-MAR-15 PCSS 0004  

UGIIP3/IND
/BME/05/20
15

Benefit 
monitoring and 
evaluation

100,000.00 88,837.48 ICS Q2 / 2014 03-MAR-15 PCSS 0005  

UGIIP3/IND
/BME/06/20
15

Benefit 
monitoring and 
evaluation

100,000.00 99,479.47 ICS Q2 / 2014 03-MAR-15 PCSS 0006  



UGIIP3/IND
/BME03/20
15

Benefit 
monitoring and 
evaluation

400,000.00 509,080.39 ICS Q2 / 2014 03-MAR-15 PCSS 0003  

UGIIP3/IND
/PME/12/20
15

Gender 
development 
and poverty 
alleviation

180,000.00 287,513.66 ICS Q2 / 2014 03-MAR-15 PCSS 0012  

UGIIP3/IND
/PME/13/20
15

Gender 
development 
and poverty 
alleviation

100,000.00 72,488.91 ICS Q2 / 2014 03-MAR-15 PCSS 0013  

UGIIP3/IND
/PME/tbd1/
2015

Gender 
development 
and poverty 
alleviation

100,000.00 64,802.00 ICS Q2 / 2014 02-JUN-15 PCSS 0017  

UGIIP3/IND
/PME/07/20
15

Performance 
monitoring and 
evaluation

160,000.00 346,545.59 ICS Q2 / 2014 03-MAR-15 PCSS 0007  

UGIIP3/IND
/PME/08/20
15

Performance 
monitoring and 
evaluation

100,000.00 49,437.70 ICS Q2 / 2014 03-MAR-15 PCSS 0008  

UGIIP3/IND
/PME/09/20
15

Performance 
monitoring and 
evaluation

100,000.00 84,773.47 ICS Q2 / 2014 03-MAR-15 PCSS 0009  

UGIIP3/IND
/PME/10/20
15

Performance 
monitoring and 
evaluation

100,000.00 110,044.44 ICS Q2 / 2014 03-MAR-15 PCSS 0010  

UGIIP3/IND
/PME/11/20
15

Performance 
monitoring and 
evaluation

100,000.00 75,776.62 ICS Q2 / 2014 03-MAR-15 PCSS 0011  

UGIIP3/IND
/PME/tbd/2
015

Performance 
monitoring and 
evaluation

100,000.00 76,516.00 ICS Q2 / 2014 02-JUN-15 PCSS 0018  

D. Non-ADB Financing

The following table lists goods, works and consulting services contracts over the life of the project, financed by
Non-ADB sources.

Goods and Works 

General Description Estimated Value
(cumulative)

Estimated Number 
of Contracts

Procurement 
Method Comments

 UGIIP-III-2/BENA/Sl/01/2016: 
Benapole Slum Improvmnt 
L1,2,3,4,5,6

382,000.00 1 CPP Post review, Q4/2016  

 
UGIIP-III-2/BENA/UT+DR/01/201
6: Benapole Road and Drain

1,100,000.00 1 NCB eGP, Prior, 1S1E, Q4/2016  

 
UGIIP-III-2/BENA/UT+DR/02/201
6: Benapole Road and Drain

1,100,000.00 1 NCB eGP, Prior, 1S1E, Q4/2016  

 
UGIIP-III-2/BENA/UT+DR/03/201
6: Benapole Road and Drain

642,000.00 1 NCB eGP, Prior, 1S1E, Q1/2017  

 UGIIP-III-2/CHUA/Sl/01/2016: 
Chuadanga Slum Imprvmnt 
L1,2,3,4,5,6

514,000.00 1 CPP Postreview, Q1/2017  

 
UGIIP-III-2/CHUA/SWM+SN/01/2
016: Chuadanga Waste Mngt & 
Santn

500,000.00 1 NCB eGP Prior review, 1S1E, Q1/2017  

 
UGIIP-III-2/CHUA/UT+DR/01/201
6: Chuadanga Road and Drain

1,100,000.00 1 NCB eGP Prior review, 1S1E, Q4/2016  

 
UGIIP-III-2/CHUA/UT+DR/02/201
6: Chuadanga Road and Drain

1,100,000.00 1 NCB eGP Prior review, 1S1E, Q4/2016  

 UGIIP-III-2/CHUA/WS/01/2016: 1,100,000.00 1 NCB eGP Prior review, 1S1E, Q2/2017  



Chuadanga Water Supply
 UGIIP-III-2/JESS/Sl/01/2016: 
Jessore Slum Improvmnt 
L1,2,3,4,5,6

642,673.00 1 CPP Post, Q1/2017  

 
UGIIP-III-2/JESS/SWM+SN/01/20
16: Jessore Waste management 
& Sanitation

1,230,000.00 1 NCB eGP Prior, 1S1E Q2/2017  

 
UGIIP-III-2/JESS/UT+DR/01/201
6: Jessore Road and Drain

1,200,000.00 1 NCB eGP Prior review, 1S1E, Q4/2016  

 
UGIIP-III-2/JESS/UT+DR/02/201
6: Jessore Road and Drain

1,200,000.00 1 NCB eGP Prior review, 1S1E, Q4/2016  

 
UGIIP-III-2/JESS/UT+DR/03/201
6: Jessore Road and Drain

1,200,000.00 1 NCB eGP Prior review, 1S1E, Q4/2016  

 
UGIIP-III-2/JESS/UT+DR/04/201
6: Jessore Road and Drain

1,200,000.00 1 NCB eGP Prior review, 1S1E, Q1/2017  

 UGIIP-III-2/MAGU/MF/01/2016: 
Magura Municipal Facilities

1,000,000.00 1 NCB eGP Prior review, 1S1E Q1 2017  

 UGIIP-III-2/MAGU/Sl/01/2016: 
Magura Slum Imprvt L1,2,3,4,5,6

382,000.00 1 CPP eGP Post review, 1S1E Q1 2017  

 
UGIIP-III-2/MAGU/SWM+SN/01/2
016: Magura Waste Mngt & 
Santn

771,000.00 1 NCB eGP Prior review, 1S1E Q2 2017  

 
UGIIP-III-2/MAGU/UT+DR/01/201
6: Magura Road and Drain

1,100,000.00 1 NCB eGP Prior review, 1S1E Q4 2016  

 
UGIIP-III-2/MAGU/UT+DR/02/201
6: Magura Road and Drain

1,100,000.00 1 NCB eGP Prior review, 1S1E Q4 2016  

 
UGIIP-III-2/MAGU/UT+DR/03/201
6: Magura Road and Drain

1,100,000.00 1 NCB eGP Prior review, 1S1E Q4 2016  

 UGIIP-III-2/MEHE/Sl/01/2016: 
Meherpur Slum Imprvmnt 
L1,2,3,4,5,6

382,000.00 1 CPP Post review, Q4/2016  

 
UGIIP-III-2/MEHE/UT+DR/01/201
6: Meherpur Road and Drain

1,100,000.00 1 NCB eGP, Prior review, 1S1E, Q4/2016  

 
UGIIP-III-2/MEHE/UT+UGIIP-III-2
/MEHE/UT+DR/02/2016: 
Meherpur Road and Drain

1,100,000.00 1 NCB eGP, Prior, 1S1E, Q4/2016  

 UGIIP-III-2/RAJB/Sl/01/2016: 
Rajbari Slum Impr L1,2,3,4,5,6,7

446,000.00 1 CPP e-GP, Post review Q1 2017  

 
UGIIP-III-2/RAJB/UT+DR/01/201
6: Rajbari road and Drain

1,020,000.00 1 NCB e-GP, Q4 2016  

 
UGIIP-III-2/RAJB/UT+DR/02/201
6: Rajbari Road and Drain

1,000,000.00 1 NCB e-GP, Q4 2016  

 UGIIP-III-2/RAJB/WS/01/2016: 
Rajbari Water Supply Package

540,000.00 1 NCB e-GP, Q4 2016  

 
UGIIP-III-3/BENA/SWM+SN/01/2
017: Benapole Waste 
Management & Sanitation

642,673.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-3/BENA/WS/01/2017: 
Benapole Water Supply

1,100,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 
UGIIP-III-3/CHUA/MF/01/2017Ch
uadanga Municipal Facilities

1,000,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-3/CHUA/ws/01/2017: 
Chuadanga Water Supply

600,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-3/JESS/DR/01/2017: 
Jessore Drain

1,200,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-3/JESS/DR/02/2017: 
Jessore Road and Drain

1,250,000.00 1 NCB eGP Prior 1S1E Q4/2018  



 UGIIP-III-3/JESS/MF/01/2017: 
Jessore Municipal Facilities

1,000,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-3/MAGU/DR//01/2017: 
Magura Drain

1,100,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-3/MAGU/WS/01/2017: 
Magura Water Supply

1,000,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 
UGIIP-III-3/MEHE/SWM+SN/01/2
017: Meherpur Waste 
Management & Sanitation

771,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 
UGIIP-III-3/MEHE/UT+DR/01/201
7: Meherpur Road and Drain

1,100,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-3/MEHE/WS/01/2017: 
Meherpur Water Supply

1,480,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-3/RAJB/MF/01/2017: 
Rajbari Municipal Facilities Pkg 1

1,100,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 
UGIIP-III-3/RAJB/SWM+SN/01/2
017: Rajbari Waste Mngt & 
Sanitation

872,000.00 1 NCB eGP Prior 1S1E Q4/2018  

 UGIIP-III-I/BENA/UT/01/2014: 
Benapole Road Drain & Mun 
Facilities (PCSS 0005 & 0006)

2,264,000.00 1 NCB Prior review, 1S1E, Q4/2015  

 UGIIP-III-I/CHUA/UT+D 
R01/2014 L1 & L2: Chuadanga 
Rd & Dr Pkg 1 Lot1(UT+DR) & 
Lot2 (UT+DR)(PCSS 0009&0010)

1,574,000.00 1 NCB Prior review. 1S1E, Q2/2015  

 
UGIIP-III-I/JESS/UT+DR/01/2014
: Jessore Road & Drain Pkg 1 
Lot1(UT+DR) and Lot2 (UT+DR)

2,127,000.00 1 NCB Prior review, 1S1E, Q4/2015  

 UGIIP-III-I/MAGU/DR/01/2014: 
Magura Drain Pkg 1-PCSS 0004 
(OFID)

783,000.00 1 NCB Prior review, 1S1E, Q1/2015  

 
UGIIP-III-I/MAGU/ut+d/r/01/2014:
Magura Road & Drain Pkg 
1-PCSS 0003 (OFID)

986,000.00 1 NCB Prior review, 1S1E, Q1/2015  

 
UGIIP-III-I/MEHE/UT+D/R01/201
4 Lot1 UT & Lot2 DR: Meherpur 
Road & Drain Pkg 1 Lot1 
(UT+DR) & Lot2 (UT+DR)DR 
-PCSS 0007&0008

1,672,000.00 1 NCB Prior review, 1S1E, Q2/2015  

 UGIIP-III-I/RAJ/DR/01/2014: 
Rajbari Drain Pkg 1-PCSS 
0001(OFID)

841,000.00 1 NCB Post review, 1S1E, Q1/2015  

 UGIIP-III-I/RAJ/UT/01/2014: 
Rajbari Road Pkg 1-PCSS 0002 
(OFID)

925,000.00 1 NCB Prior review, 1S1E, Q1/2015  

Consulting Services 

General Description Estimated Value
(cumulative)

Estimated Number 
of Contracts

Recruitment 
Method Comments

None

E. National Competitive Bidding

A. Regulation and Reference Documents

1. The procedures to be followed for national competitive bidding shall be those set forth for the National Open Tendering
Method in The Public Procurement Rules, 2008 (as updated and pursuant to The Public Procurement Act, 2006 issued by
the Government of Bangladesh) with the clarifications and modifications described in the following paragraphs required for
compliance with the provisions of the Procurement Guidelines.



B. Procurement Procedures

1. Eligibility

2. The eligibility of bidders shall be as defined under section I of the Procurement Guidelines; accordingly, no bidder
or potential bidder should be declared ineligible for reasons other than those provided in section I of the Guidelines, as
amended from time to time.

2. Advertising

3. The posting of NCB specific notices for contracts valued at less than $1 million on ADB's website is not required
but is highly recommended.

3. Location of Bid Submission

4. Submission of bids to 'primary' and 'secondary' locations, or 'multiple droppings' of bids, shall not be required or
allowed. Advertisements and bidding documents shall specify only one location for delivery of bids.

4. Bid Price as Percentage of Estimate

5. Bids shall not be invited on the basis of percentage above or below the estimated cost, and contract award shall
be based on the lowest evaluated bid price of responsive bid from eligible and qualified bidder.

5. Lottery

6. A lottery system shall not be used to determine a successful bidder, including for the purpose of resolving
deadlocks.

6. Rejection of All Bids and Rebidding

7. Bids shall not be rejected and new bids solicited without ADB's prior concurrence.

C. Bidding Documents

7. Anti-Corruption

8. Definitions of corrupt, fraudulent, collusive and coercive practices shall reflect the latest ADB Board-approved
Anti-Corruption Policy definitions of these terms and related additional provisions (such as conflict of interest, etc.).

8. Qualification Requirements

9. Qualification criteria and specific requirements must be explicitly stated in the bidding documents and applied
consistently during bid evaluation.

a. Rejection of Bids

10. A bid shall not be rejected on the grounds that its bid price is not within a percentage range above or below the
contract estimate.

10. ADB Policy Clauses

11. A provision shall be included in all NCB works and goods contracts financed by ADB requiring suppliers and
contractors to permit ADB to inspect their accounts and records and other documents relating to the bid submission and
the performance of the contract, and to have them audited by auditors appointed by ADB.



12. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB
stating that the Borrower shall reject a proposal for award if it determines that the bidder recommended for award has,
directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or obstructive practices in competing for
the contract in question.

13. A provision shall be included in all bidding documents for NCB works and goods contracts financed by ADB
stating that ADB will declare a firm or individual ineligible, either indefinitely or for a stated period, to be awarded a
contract financed by ADB, if it at any time determines that the firm or individual has, directly or through an agent,
engaged in corrupt, fraudulent, collusive, coercive or obstructive practices or any integrity violation in competing for, or in
executing, ADB-financed contract.




