
PROCUREMENT PLAN

Basic Data
Project Name:   Nurek 500 kV Switchyard Reconstruction Project
Project Number:   42189-012 Approval Number:   0124
Country:   Tajikistan Executing Agency: Barki Tojik Joint Stock Holding 

Company
Project Procurement Classification: Implementing Agency:

N/A
Project Procurement Risk: 

Project Financing Amount:   US$ 66,900,000
ADB Financing:   US$ 54,770,000
Cofinancing (ADB Administered):  
Non-ADB Financing:   US$ 12,130,000

Project Closing Date: 30 July 2016

Date of First Procurement Plan:    17 November 
2008 

Date of this Procurement Plan: 28 March 2016,
Version 3

A. Methods, Thresholds, Review and 18-Month Procurement Plan

1. Procurement and Consulting Methods and Thresholds

Except as the Asian Development Bank (ADB) may otherwise agree, the following process thresholds shall 
apply to procurement of goods and works. 

Procurement of Goods and Works
Method Threshold Comments

International Competitive Bidding for Goods US$ 500,000 and Above Turnkey  

Consulting Services
Method Comments

Quality- and Cost-Based Selection for Consulting Firm 90:10  

2. Goods and Works Contracts Estimated to Cost $1 Million or More

The following table lists goods and works contracts for which the procurement activity is either ongoing or
expected to commence within the next 18 months.

Package
Number General Description Estimated

Value
Procurement 

Method

Review
(Prior/
Post)

Bidding 
Procedure

Advertisement
Date

(quarter/year)
Comments

None

3. Consulting Services Contracts Estimated to Cost $100,000 or More

The following table lists consulting services contracts for which the recruitment activity is either ongoing or
expected to commence within the next 18 months.

Package
Number

General Description Estimated
Value

Recruitment 
Method

Review
(Prior/
Post)

Advertisement
Date 

(quarter/year)

Type of 
Proposal

Comments

None

4. Goods and Works Contracts Estimated to Cost Less than $1 Million and Consulting Services 
Contracts Less than $100,000 (Smaller Value Contracts)



The following table lists smaller-value goods, works and consulting services contracts for which the activity is
either ongoing or expected to commence within the next 18 months.

Goods and Works 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Procurement 
Method

Review
(Prior/
Post)

Bidding 
Procedure

Advertisement
Date (quarter/year)

Comments

None

Consulting Services 

Package
Number

General
Description

Estimated
Value

Number of 
Contracts

Recruitment 
Method

Review
(Prior/
Post)

Advertisement
Date 

(quarter/year)

Type of 
Proposal

Comments

None

B. Indicative List of Packages Required Under the Project

The following table provides an indicative list of goods, works and consulting services contracts over the life of
the project, other than those mentioned in previous sections (i.e., those expected beyond the current period).

   

Goods and Works 

Package
Number General Description

Estimated 
Value 

(cumulative)

Estimated 
Number of 
Contracts

Procurement
Method

Review 
(Prior/Post)

Bidding 
Procedure Comments

None

Consulting Services 

Package
Number General Description

Estimated 
Value 

(cumulative)

Estimated 
Number of 
Contracts

Recruitment
Method 

Review 
(Prior/Post)

Type of 
Proposal Comments

None

C. List of Awarded and On-going, and Completed Contracts

The following tables list the awarded and on-going contracts, and completed contracts.

1. Awarded and Ongoing Contracts

Goods and Works 

Package
Number

General 
Description

Estimated
Value

Awarded  
Contract

Value

Procurement 
Method

Advertisement
Date 

(quarter/year)

Date of ADB 
Approval of 

Contract 
Award

Comments

TK01 Turnkey 
Contract for 
rehabilitation of 
Nurek 
Hydropower 
500kV 
Switchyard

44,000,000.00 44,376,934.00 ICB Q4 / 2010 01-AUG-11 Awarded contract 
amount is EUR 
24,995,798 and 
USD 10,610,111  

Consulting Services 

Package
Number

General 
Description

Estimated
Value

Awarded  
Contract

Value

Recruitment 
Method

Advertisement
Date 

(quarter/year)

Date of ADB 
Approval of 

Contract 
Award

Comments

CS01 Implementation 
Consultants for 
Reconstruction 
of Nurek 
Hydropower 500

2,500,000.00 2,538,756.00 QCBS Q4 / 2008 17-SEP-09 Awarded contract 
amount is EUR 
1,457,675 and 
USD 855,613  



kV Swicthyard

D. Non-ADB Financing

The following table lists goods, works and consulting services contracts over the life of the project, financed by
Non-ADB sources.

Goods and Works 

General Description
Estimated Value

(cumulative)
Estimated Number 

of Contracts
Procurement 

Method Comments

None

Consulting Services 

General Description
Estimated Value

(cumulative)
Estimated Number 

of Contracts
Recruitment 

Method
Comments

 Auditing services for FYs 
2009-2014

100,000.00 6 QCBS Financed by the Borrower's 
counterpart funds  




