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0-1 Reply to ADB’s Midterm Review on Resettlement

1. The road section K1 - K1 +800 in the c01 contract package refers to the land acquisition and
demolition of Yanjiahe village.
Reply: The procedure of land acquisition is being handled. Arguably, in order to avoid land
acquisition and demolition in Yanjiahe village Tianshui Urban Construction Investment Group
Co. Ltd. (TUCIGC) will adjust the route of road section K1 - K1 +800 in the c01. Currently, the
early formalities are being handled.

2. In the c04 contract package, 2 km of road has completed land acquisition. The other 1km of
road goes across Xiakou village, affecting 170 households in total. About 70 households
have signed the agreements on land acquisition and received compensation. The other 100
households are in consultation.
Reply: For Xiakou village, due to the village committee leadership election that did not reach
legal votes after two rounds of selection, the third election is scheduled in early march. Acquisition
of remaining land does not start.

3. In the c03 contract package, according to the updated RP, 55 households of Huwang village
will be affected by house demolition
Reply: According to the spirit of mayor's office meeting, Tianshui Urban Construction
Investment Group Co. Ltd. (TUCIGC) selects the land site combined with the project of
“village in city” in Mapaoquan area of Maiji district. After issuance of the mayor's office meeting,
TUCIGC will sign agreement with the Government of Maiji District, which will start the moving
work of APs.

4. In the c07 contract package, all land is state-owned. House demolition will start in March
2014 and will be completed within one year.
Reply: The preparation of house demolition is being done.

5. In the c09 contract package, land acquisition and house demolition have been completed.
Among the 59 affected households, 50 households have resettled and only 9 households are
in transition. There resettlement houses are under construction and can be offered to them in
June 2014.
Reply: 9 households are in transition.

6. The due diligence on new heat source plant and heat pipeline.
Reply: The due diligence on new heat source plant has been completed and social-economic
survey is being done.

7. Complaints and appeals
Reply: 7 households who have complaints have signed the agreements.
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1 Overall Resettlement 

Five (5) tenders of Chengji Road started to be constructed. 839.86 mu of land has been acquired. 
827 households have signed the contract of land acquisition, accounting for 74.57%. Land 
acquisition of C04 tender is being done so that the progress is affected to a certain extent. 
Among 7 households who have complaints in Wujiazhuang, 7 households have agreed on land 
acquisition. Land acquisition in Xiakou goes slowly, so PMO has taken some measures. Now 
acquired land accounts for 72.72% of the planned quantity.  

Land acquisition and house demolition of Chiyu Road have been completed, 9 households who 
choose to resettle in Shanshuixincheng is in transition. Sample survey shows that APs’
production level and living condition don’t decrease. Now the tracking survey on production level
and living condition is being conducted. 

Detail measuring survey of Shuangqiao Xi River Bridge has been completed so far. House 
demolition has not started. 

House demolition of Maiji New Town has not ended. The reason is that the resettlement site is 
being adjusted. The Government of Maiji District is discussing the resettlement site and 
resettlement plan with the related planning department and town/village committee. Only 3 
households have moved to other places and the others haven’t moved.

Shetang Wei River Bridge has one change in design. In order to coordinate with road height, a 
section of road is determined to be added so that land using is added. This land is road land so 
that land acquisition and resettlement will not be caused. This conclusion is reflected in the 
updated RP. 

55 households in Huwang village will be affected by house demolition. Now 3 households have 
signed the compensation agreements and their houses have be demolished. Due to other 
domestic project, the Government of Maiji District plans to demolish the whole Huwang village 
and implement the reform plan of “village in city”.  According to the spirit of mayor's office meeting,
Tianshui Urban Construction Investment Group Co. Ltd. (TUCIGC) selects the land site 
combined with the project of “village in city” in Mapaoquan area of Maiji district. After issuance of
the mayor's office meeting, TUCIGC will sign agreement with the Government of Maiji District, 
which will start the moving work of APs. 

Primary heating pipelines, heat exchange stations, the control center and the heat relay station 
have completed RP during the phase of technology support and have gotten ADB’s approval.
However, by Dec 31, 2013, the detailed survey hadn’t been completed, so the prerequisite for
updating the RP does not possess. After the detailed survey is completed, according to the latest 
policy of land acquisition and resettlement, the RP of district heating component will be updated 
and sent to ADB for approval. 

The construction of the heat source plant is approved by the related department in Tianshui and 
the preparation work has started. Because the construction of the heat source plant which 
doesn’t use ADB’s fund directly is associated with district heating component, due diligence is
formulated. The site of the heat source plant is located in Shijiaya village which is in the west of 
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Qinzhou district and is the east gate of Taijing town. The village is 5km away from the downtown 
with 186 households (860 people), 1546.78 mu of cultivated-owned land and is mainly on 
dry-agriculture. The site of the heat source plant concludes 101.4 mu of land (98.8 mu of 
cultivated land, 2.5 mu of road land). 2 households with 500 m2, 1 pumping house with 40 m2, 27 
vegetable greenhouses and 527 fruit trees will be demolished, and land acquisition affected 57 
rural households (252 people). The affected households have 578 mu of cultivated-land, 
accounting for 17.1% of acquired land. This village in the suburbs of Tianshui and the yearly 
income per capita is CNY 3780. The budget of land acquisition and resettlement of the heat 
source plant is CNY 19,923,995 that is funded by Tianshui Heating Company.  

2 Resettlement Process 

2.1   Land Acquisition Process 

By December 31, 2013, 839.86 mu of land, which involved 728.69 mu of farmland, 43.8 mu of 
construction land and 67.37 mu of stated-owned land, had been acquired. The overview of land 
acquisition is shown in Table 2-1 and the details are shown in Table 1 of appendix II. 827 
households and 3420 people are affected due to land acquisition, which has completed 75.90%. 
The overview of affected HHs due to land acquisition is shown in Table 2-2 and the details are 
shown in Table 2 of appendix II. 
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Table 2-1     The Overview of Land Acquisition (By December 31, 2013)  Unit：mu 

Item 
Planned Actual 

Ratio 
Cultivated Land Housing Site Land 

State-owned 
Land 

Subtotal Cultivated Land 
Housing Site 

Land 
State-owned 

Land 
Subtotal 

Chengji Road 958.052 31.78 47.27 1037.102 728.69 6.29 47.27 782.25 75.43% 

Chiyu Road 0 37.51 18.56 56.07 0 37.51 20.1 57.61 102.75% 

Shuangqiao 0 1.83 11.55 13.38 0 0 0 0 0.00% 

Total 958.052 71.12 77.38 1106.552 728.69 43.8 67.37 839.86 75.90% 

Table 2-2   The overview of Affected HHs Due to Land Acquisition (By December 31, 2013) 

Town 
Planned Actual Ratio 

Cultivated Land 
(mu) 

HHs Population 
Cultivated Land 

(mu) 
HHs Population HHs Cultivated Land 

Yuquan 248.86 228 918 125.64 126 512 55.26% 50.49% 

Huaniu 709.19 881 4347 603.05 701 2908 79.57% 85.03% 

Total 958.05 1109 5265 728.69 827 3420 74.57% 76.06% 
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2.2   House Construction 

By Dec 31, 2013, 63 households have relocated and they are in transitional period. 
Among these households, there are 9 households are in transition and 54 households 
have moved into new houses. Households’ relocation process is shown in Table 2-3 and
the details in each village are shown in Table 3 of appendix II. 

By Dec 31, 2013, 5 small enterprises with an area of 4995 m2 have been demolished and 
they are in transitional period. Small enterprises or institutions’ house demolition is shown
in Table 2-4 and the details of demolition process are shown in Table 4 of appendix II. 
Small enterprises includes 3240 m2 of troop houses, 335 m2 of reconstructed gas station, 
860 m2 of reserved gas depot, 180 m2 of reconstructed dormitory, 491.4 m2 of car club, 
storage and restaurant. Compared with RP, the area of troop houses to be demolished 
increased. The contract of demolishing troop houses was signed in May, 2013. The 
houses are being demolished.  
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Table 2-3    House Relocation Process (By December 31, 2013)    Unit：m2    HHs 

Items 

Planned Actual Ratio 

Rural Urban Subtotal Rural Urban Subtotal Resettlement Site 
Resettlement 

Households 
Area HHs 

HHs Persons HHs Persons Area HHs Persons HHs Persons Area HHs % % 

Chengji Road 36 179 0 0 6359 1 6 0 0 250 0 1 3.93% 2.78% 

Chiyu Road 59 298 0 0 16977 59 298 0 0 16977 

Shanshui 

xincheng, 

Shanshuijiayuan, 

JIngxiuyuan, Fuxi 

Road 

Neighbourhood 

59 100.00% 100.00% 

Shuangqiao 0 0 48 221 4368 0 0 0 0 0 0 0 0.00% 0.00% 

Maiji New 

Town 
55 215 0 0 17300 3 12 0 0 285 0 3 1.65% 5.45% 

Total 150 692 48 221 44332 63 316 0 0 17512 0 63 39.50% 31.82% 

Table 2-4 Small enterprises or institutions’ house demolition (By December 31, 2013)

Item 
Planned Actual 

Ratio 
Household Employers Area (m

2
) Household Employers Area(m

2
) Compensation(CNY) 

Chengji Road 4 9 1390 0 0 0 0 0.00% 

Chiyu Road 5 31 2510 5 31 4995 12483500 100.00% 

Shuangqiao 3 13 738 0 0 0 0 0.00% 

Total 12 53 4639 5 31 4995 12483500 41.67% 
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3 Compensation method and standard 

Land compensation standards of the project are implemented according to the comprehensive land price, while house 
compensation standards are evaluated by the assessment corporation. The implemented standards are in accordance with 
the compensation standards approved by ADB. Land compensation standards are shown in Table 3-1 and Table 3-2. The 
details of land and house compensation standards are shown in Table 5 and Table 6 of appendix II. 

Table 3-1  Comparison of Land Acquisition Compensation Standards 

District 
No. Land 

Region 
Village 

Planned Updated M&E 

Comprehensive 

Land Price 

Land 

Contractor 

Village 

Collective 

Comprehensive 

Land Price 

Land 

Contractor 

Village 

Collective 

Comprehens

ive Land 

Price 

Land 

Contractor 

Village 

Collective 

CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu 

Qinzhou 

A 76800 46080 30720 92160 55296 36864

B 

Yanjiahe, Wancun, 

Zaoyuanzhuang, 

Xianjialu 72000 43200 28800 

86400 51840 34560

125000 120000 5000 

C 72000 43200 28800 86400 51840 34560

D 
Yanxin, Xituanzhuang, 

Xishili 61200 36720 24480 
73440 44064 29376 

84000 79000 5000 

Maiji 

A 72000 43200 28800 86400 51840 34560

B 64800 38880 25920 73440 44064 29376

C 

Xiaojiazhuang, 

Yangpo, Jinzhuang, 

Wuzhuang, Xiakou, 

Dengzhuang 63600 38160 25440 

76320 45792 30528 
90000--10000

0 

900000--100

000 0 

D 62400 37440 24960 74880 44928 29952

E 60000 36000 24000 72000 43200 28800
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Table 3-2 Comparison of House Compensation Standards 

Planned Updated M&E 

Class A Class B Class C Class A Class B Class C 

Dwelling Brick-concrete CNY/m
2

600 540 450 1500 1400 1300 
Determined by 

evaluation 

Brick-wood CNY/m
2

480 420 360 1100 1000 900 
Determined by 

evaluation 

Brick-earth-woo

d 
CNY/m

2
420 360 300 800 700 600 

Determined by 

evaluation 

Earth-wood CNY/m
2

360 300 240 360 300 240 
Determined by 

evaluation 

Transition 486 360 

The total 

compensation 

is high after 

evaluation, so 

APs accept 

transition fees. 

Small 

enterpris

es 

Suspension CNY/HH 1000-5000 1500-6000 1500-6000 

Dwelling 

changed 

into 

shops 

Suspension CNY/HH 500-1000 800-1200 800-1200 

Temporar

y houses 
CNY/m

2
100-200 200-300 200-300 

Chiyu 

road 

Evaluation 

method is 

formulated. 
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4 Income and Livelihood Recovery 

4.1   Design for Sample Survey 

Sample survey involves 66 sample households. The details are shown in Table 4-1. 
Table 4-1 Sample Households in Sample Survey 

Town Village Households 

Huaniu Dengzhuang 20 

Huaniu Xiaozhuang 20 

Yuquan Yanxin 10 

Yuquan Yanhe 16 

Total 66 

4.2   Sample Households Survey 

Income per capita of sample households is shown in Table 4-2. Income per capita of 
sample households in 2012 is between CNY 3,767 and CNY 10,480. Income per capita 
of sample households in 2013 is between CNY 3,400 and CNY 36,667.  

Sample households are located in 4 villages from 2 town with 4.67 people in each 
household on average, CNY 5,851 per capita and CNY 27,366.5 per household in 2012. 
Cultivated land per capita is 0.64 mu and land acquisition per capita is 0.43 mu 
accounting for 66.5% (land acquisition includes cultivated land and non-cultivated land). 
In 2013, the income per capita is CNY 7,883 and the income per household is CNY 
36,310. The reason for the big increase of the income per capita in 2013 is that the 
sample data is completely collected and the added sample households have high 
non-farming income. Table 4-2 presents the distribution of household incomes in the 
surveyed villages and resources. The details of household incomes in the surveyed 
villages and resources are shown in Table 7 of appendix II. 

In the 62 sample households of 2012, the ownership of durables includes: 66 color TV 
sets, 32 refrigerators, 58 washing machines, 8 tractors, 54 motorcars, 1 suction pump, 79 
telephones, 0 large livestock and 1 automobile. The details of property of the sample 
households are shown in Table 4-3 and Table 8 of appendix II. 

In the 66 sample households of 2013, the ownership of durables includes: 70 color TV 
sets, 36 refrigerators, 62 washing machines, 8 tractors, 55 motorcars, 1 suction pump, 0 
large livestock, 40 networks, 87 telephones, and 22 automobile. 

By December 31, 2013, land of 62 sample households has been acquired and all sample 
households have completed the detailed measuring survey of land acquisition and house 
relocation.  

Dengjiazhuang village delivered land compensation fee on May 28 and July 2, 2011. 
Xiaojiazhuang village delivered land compensation fee on March 25 and April 1, 2011. 



10 

Table 4-2 Distribution of Sample Households’ Average Income and Resources (By December 31, 2013)

Unit: mu CNY 

Town Village 
Househ

old 
Populati

on 

Income Before land acquisition Land Acquisition 
Compens

ation 
Date 

Farming 
Part-time 

work 
Subtotal 

Cultivat
ed Land 

Dry 
Land 

Garden 
Land 

Subtotal 
Cultivat
ed Land 

Dry 
Land 

Garden 
Land 

Subtotal 

Huaniu 
Dengzhuang 20 95 33800 563000 596800 0 36.81 42.6 77.75 0 0 42.6 42.6 2959920 2011.7.2 

Xiaozhuang 20 94 12000 712000 724000 5.31 27.2 28.68 61.09 5.31 0 28.68 33.89 3373200 2011.4.1 

Yuquan 
Yanxin 10 43 0 387800 387800 9.8 0 0 9.8 9.8 0 0 9.8 823200 

Yanhe 16 72 170400 517500 687900 37.546 0 0 37.546 37.546 0 0 37.546 4753250 

Total 66 304 216200 2180300 2396500 52.656 64.01 71.28 186.19 52.656 0 71.28 123.836 11909570 

Per capita 711 7172 7883 0.173 0.21 0.23 0.61 0.173 0 0.23 0.41 39176 

Table 4-3 Property of Sample Households (By December 31, 2013) 

Town Village Household 

House Area Color TV 
Refrigera

tor 
Washing 
machine 

Tractor Motorcar Pump 
Large 

livestock 
Internet Telephone Automobile 

HHs M
2

amount amount amount amount amount amount amount amount amount amount 

Huaniu Dengzhuang 20 151 2700 21 3 20 1 20 0 0 10 22 4 

Xiaozhuang 20 153 2821 22 16 20 6 19 1 0 11 28 6 

Yuquan 
Yanxin 10 72 4134 10 3 6 0 3 0 0 3 10 0 

Yanhe 16 167 4325 17 14 16 1 13 0 0 16 27 12 

Total 66 543 13980 70 36 62 8 55 1 0 40 87 22 

Per household 8.23 211.8 1.06 0.55 0.94 0.12 0.83 0.02 0.00 0.61 1.32 0.33 
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5 House Relocation 

For the house relocation of Chiyu road, 50 households have completed resettlement and 

there are 9 households in transition. 

The villagers whose houses need to be demolished in Chengji road will resettle in the 

own villages. Now the resettlement is in process and the progress is slow.  

3 households in Huwang village of Maiji New Town have relocated. Land acquisition and 

house demolition are in slow progress. 

Sample households survey is not done in this M&E, so the results of survey in M&E 

report (No.2) is retained. The details of sample survey are shown in Table 5-1. The 

details of sample households are shown in Table 9 of appendix II. 

Table5-1  Sample Survey of Houses 

Town Village 

Sample 

Household 

(HH) 

Demolition 

Area 

(M2) 

Compensation 

(CNY) 

Distance to Work 

(Km) 

New House Area 

(M2) 

Expense 

of Buying 

Houses 

(CNY) 

Distance 

to Work 

(Km) 

Villagers’

Attitude 

Yuquan Yanxin 10 4134 11068703 0.5 
Shanshuijiayu

an 

284

8 

1390901

6 
3.5 Satisfied 

Yanhe 4 1320 3268400 0.3-0.6 
Build by the 

village 
0.3-0.6 

6 Infrastructure Rehabilitation 

As the construction process has not affected the infrastructures in the Project area, they 

can operate as normal. Fundamental road lights of Chiyu road have been built. 

7 Resettlement Budget and Funding 

Land compensation and resettlement subsidy is raised up by TUCIGC. Currently, fund 

for land acquisition and resettlement can meet the construction need. By December 31, 

2013, road and bridge component has paid CNY 171,445,000 for land acquisition and 

house relocation, accounting for 59.03% of total cost. By December 31, 2013, 

implementation agency has paid the compensation fund for land acquisition and house 
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relocation to people affected. The fund for resettlement of road and bridge component is 

shown in Table 9-1 and the details are shown in Table 10 of appendix II.  

Table 9-1   Investment for Land Acquisition and Resettlement of Road and 

Bridge Component       Unit: CNY 

Item Planned Actual Ratio 

Compensation for Land Acquisition 95482293 148975000 156.02% 

Compensation for Houses 99596130 22470000 22.56% 

Compensation for rehabilitation of 

special facilities 
146500 0 0.00% 

Management Fee 3904498 0 0.00% 

Others 53408907 0 0.00% 

Prepare Fund 37880749 0 0.00% 

Total 290419078 171445000 59.03% 

Actually, compensation for rehabilitation of special facilities is concluded in the compensation for land

acquisition and houses.

8 Participation and Information Disclosure 

Public participation is emphasized during the update of RP and DMS. Several meetings 
have been held in order to propagandize the policies of land acquisition and house 
demolition. 

Public participation is highly emphasized during land acquisition and house demolition. 
Before land acquisition and house demolition, person in charge go to affected 
households each two days and listen to their suggestion, which includes women’s 
suggestion until signing the contract. Generally speaking, women proposed that school 
and construction site of new houses should be near the previous housing and hoped that 
the compensation standard is higher. Some reasonable arguments are solved during 
land acquisition and resettlement. The details of public participation can be seen in Table 
8-1. 

Table 8-1 The Details of Public Participation 

Date 

(YY/MM/DD) 

No. of 

Participators 
Main Topic Conclusion Remarks 

2012/12/12 32 
Asked Xianjia village for advice 

on Chengji road 

Agreed land 

acquisition 
3 females 

2013/01/18 25 

Had a meeting in which Xianjia 

village set up the leadership 

group of land acquisition of 

Chengji road in Xianjialu 

Selected 6 villagers 

to be the members 

of  leadership 

group 

3 females 

2013/01/20 110 

Had the mobilization meeting 

of land acquisition of Chengji 

road 

Agreed land 

acquisition 

26 females, 3 

vulnerable people 



13 

Date 

(YY/MM/DD) 

No. of 

Participators 
Main Topic Conclusion Remarks 

2013/01/21 76 

Coordinated the investigation 

results of land acquisition of 

Xianjialu village 

90% of households 

participated and 

mostly agreed on 

the investigation 

results. Disputed 

part was 

coordinated and 

measured again.  

11 females, 3 

vulnerable people 

2013/01/22 45 
Discussed the compensation 

standard of attachments 

Agreed on 

compensation 

standard 

11 females, 2 

vulnerable people 

2013/02/20 60 

Construction could be started 

before vegetables were 

mature 

Construction should 

be started after 

vegetables were 

mature 

10 females, 2 

vulnerable people 

2013/03/16 72 
Discussed how to deliver land 

compensation 

Agreed on 

compensation 

standard and 

delivered it to 

households as soon 

as possible 

5 females, 1 

vulnerable people 

2013/01/10 30 Prepared for land acquisition 

Xiakou village set 

up the leadership 

group of land 

acquisition 

10 females 

2013/01/30 60 

Delivered compensation for 

collectively-owned land 

acquisition of Chengji road 

People taking part 

in the meeting 

assumed 

compensation could 

be distributed by 

person  

22 females 

2013/02/07 75 
Discussed how to compensate 

for ground attachments 

Agreed on 

compensation 

standard 

19 females 

2013/02/10 66 
Discussed the issue that wells 

could not be used in irrigation 

Agreed to dig wells 

for irrigation 
10 females 

2013/02/20 50 

Discussed the construction 

started before grapes are 

picked 

Construction will be 

started after 

grapes are picked 

12 females 
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Date 

(YY/MM/DD) 

No. of 

Participators 
Main Topic Conclusion Remarks 

in summer 

2013/03/01 60 

Discussed how to eliminate 

safety hazards in 

construction 

Agree to strengthen 

protection 
12 females 

2013/01/05 25 Prepared for land acquisition 

Agreed on 

compensation for 

land acquisition 

3 females 

2013/01/09 22 

Had a meeting in which 

Jinzhuang village set up the 

leadership group of land 

acquisition of Chengji road  

Selected 10 

villagers to be the 

members of  

leadership group 

1 females 

2013/02/11 180 

Had the mobilization meeting 

of land acquisition in 

Jinzhuang 

Agreed on land 

acquisition 

24 females, 6 

vulnerable people 

2013/02/21 62 

Delivered compensation for 

collectively-owned land 

acquisition of Chengji road in 

Jinzhuang 

People taking part 

in the meeting 

assumed 

compensation could 

be distributed by 

person 

15 females 

2013/03/11 65 

Discussed how to compensate 

for ground attachments 

(Jinzhuang) 

Agreed on 

compensation 

standard 

11 females 

2013/03/15 60 

Discussed the construction 

started before grapes are 

picked (Jinzhuang) 

Construction should 

be started after 

grapes are picked 

in summer 

10 females 

2013/01/12 65 

Wuzhuang had a meeting to 

ask for advice about land 

acquisition 

Agreed on 

compensation 

standard 

5 females 

2013/02/15 30 

Had a meeting in which 

Wuzhuang village set up the 

leadership group of land 

acquisition 

Selected 10 

villagers to be the 

members of  

leadership group 

1 females 

2013/02/16 100 

Had the mobilization meeting 

of land acquisition in 

Wuzhuang 

Head of each 

household took part 

in the meeting 

20 females, 25 

vulnerable people 

2013/02/30 60 Delivered compensation for Delivered 10 females 
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Date 

(YY/MM/DD) 

No. of 

Participators 
Main Topic Conclusion Remarks 

collectively-owned land 

acquisition of Chengji road in 

Wuzhuang 

compensation for 

collectively-owned 

land acquisition of 

Chengji road 

2013/03/01 75 

Discussed how to compensate 

for ground attachments 

(Wuzhuang) 

Agreed on 

compensation 

standard 

10 females 

2013/03/10 60 

Discussed the construction 

started before grapes are 

picked (Wuzhuang)  

Construction should 

be started after 

grapes are picked 

in summer 

7 females 

2013/04 60 
Discussed how to deliver land 

compensation 

Agreed on 

compensation 

standard 

7 females 

2013/01/03 22 Prepared for land acquisition 

Agreed on 

compensation 

standard 

2 females 

2013/01/10 24 

Had a meeting in which 

Yangpo village set up the 

leadership group  

Selected 9 villagers 

to be the members 

of  leadership 

group 

2 females 

2013/02/20 100 

Had the mobilization meeting 

of land acquisition of Chengji 

road(Yangpo)  

Agreed on land 

acquisition 

16 females, 4 

vulnerable people 

2013/01/27 43 

Delivered compensation for 

collectively-owned land 

acquisition of Chengji road in 

Yangpo  

Delivered 

compensation for 

collectively-owned 

land acquisition of 

Chengji road 

11 females 

2013/02/19 31 

Discussed how to compensate 

for ground attachments 

(Yangpo) 

Agreed on 

compensation 

standard 

9 females 

9 Complaints and Appeals 

The problems occurred in land acquisition and resettlement are shown in Table 9-1 and 

Table 9-2. 
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Table9-1  Reply to Problems Occurred during Land Acquisition and Resettlement 

in No.2 M&E Report (By December 31, 2013) 

Date Item Solution 

Jul. 2012 
Chiyu road troops 

demolition 

Dec.2012 
 Surrounding traffic and 

irrigation facility  
Repaired by the construction enterprise 

Dec.2012 

Partial houses of road 

and bridge component in 

Maiji new town  

Strengthen the coordination with the 

government of Maiji  

Dec.2012 Update RP Deing done 

Dec.2012 

Labor employment plan 

of District heating 

component  

Have been completed 
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Table 9-2 Problems Occurred during Land Acquisition and Resettlement in No.3 M&E Report 

Name District Town Village No. of contract Current situation / Problem Measure/Result Due time 

Chengji 

Road 

Qinzhou Yuquan 

Zaoyuanzhuang c01 

The land has not been acquired 

because the Qinzhou Government 

doesn’t submit for approval of the

land of the road section K1 - K1 

+800 in the c01 contract package. 

The Qinzhou Government 

prepares to submit for 

approval of the land of the 

road section K1 - K1 +800 

as soon as possible. 

It depends on the 

Qinzhou Government’s

emphasis on land 

acquisition and 

demolition. 

Yanjiahe c01 

The land has not been acquired 

because the Qinzhou Government 

doesn’t submit for approval of the

land of the road section K1 - K1 

+800 in the c01 contract package. 

The Qinzhou Government 

prepares to submit for 

approval of the land of the 

road section K1 - K1 +800 

as soon as possible. 

It depends on the 

Qinzhou Government’s

emphasis on land 

acquisition and 

demolition. 

Sunjiaping c02 No 

Maiji Huaniu 

Xiaojiazhuang c03 No 

Dengzhuang c03 No 

Yangpo c03 No 

Jinzhuang c04 No 

Wuzhuang c04 
7 households expect high 

compensation. 

7 households have agreed 

to sign the contracts. 
March 2014 

Xiakou c04，c05 
Part of APs expect that 

compensation standard can rise up. 
Work will be further done. March 2014 

Chiyu Road 

Qinzhou Yuquan 

Yanxin c09 No 

Xituanzhuang c09 No 

Xishili c09 No 

Military Land c09 No 

Tianshui c09 No 
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County 

Fengle 

Corporation 
c09 No 

South 

Shuangqiao 

Road 

Qinzhou 

Shimaping 

Street 

Office 

State-owned 

Land 
c07 No construction 

Shimaping c07 No construction 

North 

Shuangqiao 

Road 

Xiguan 

Street 

Office 

State-owned 

Land 
c07 No construction 

Maiji New 

Town 

Maiji Huwang c06 

The resettlement site is being 

adjusted. The Government of Maiji 

District is discussing the 

resettlement site and resettlement 

plan with the related planning 

department and town/village 

committee.   

The project of “village in

city” of Maiji New Town

should be implemented 

and the resettlement of 

APs should be completed. 

Dongquan c06 

The resettlement site is being 

adjusted. The Government of Maiji 

District is discussing the 

resettlement site and resettlement 

plan with the related planning 

department and town/village 

committee. 

The project of “village in

city” of Maiji New Town

should be implemented 

and the resettlement of 

APs should be completed. 

Shetang 

Bridge 
c08 No 
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10 Conclusion and Suggestion 

10.1 Conclusion 

i  Fund for land acquisition and resettlement is enough. 

ii  9 Households whose houses were demolished in Chiyu road are in transition. 

iii  There were some complaints from demolished households in Chengji road, so 
the progress of land acquisition and construction were both influenced.  

iv  People involved in the land acquisition and house relocation have much relative 
experience, which contributes a lot to the Project. 

v  The land has not been acquired because the Qinzhou Government doesn’t
submit for approval of the land of the road section K1 - K1 +800 in the c01 
contract package. 

vi  For subcomponent of Maiji New Town, only 3 households have been demolished 
because the Government of Maiji District is making decision of resettlement site. 
Other households are waiting for the determination of resettlement site. 

vii  It has not been completely solved that APs complain about low compensation. So 
the progress of c04 and c05 contract packages is affected. 

viii  The follow-up work of the resettlement of district heating component is being 
done. The site of new heat source plant has been decided and preliminary work 
has been conducted. Due diligence has been completed. 

ix  Land use formalities of district heating subcomponent are being gone through. 
Detailed social-economic survey hasn’t been completed, so the RP of district
heating subcomponent cannot be updated. 

10.2 Suggestion 

i  Leaders’ initiative in villages should be developed so that the schedule of land
acquisition can be accelerated. 

ii  When making a sound house resettlement scheme, fully respect affected 
people’s wishes.

iii  Pay attention to poor people’s factual problems in resettlement, and give them 
policy support. 

iv  Strengthen the training on land acquisition personnel. The training contents 
include observation, experience introduction, theory discussion, and so on. 

v  Pay attention to safety administration in the resettlement process, and prohibit 
accident’s happening in the resettlement process. A set of safety system should
be established in the resettlement process in order to improve efficiency. 

vi  Pay more attention to affected households, over 30% of whose land is occupied. 
They should be effectively conducted to invest the land compensation fee and 
resettlement subsidy given to them into production in order to improve their 
income. 

vii  The Qinzhou Government prepares to submit for approval of the land of the road 
section K1 - K1 +800 as soon as possible. 

http://dict.youdao.com/w/preliminary/
http://dict.youdao.com/w/work/
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viii  The project of “village in city” of Maiji New Town should be implemented and the
resettlement of APs should be completed. 

ix  For the villagers who argue for high compensation, PMO will do the work further 
and explain the consistency of the policies. 

Appendix Ⅰ- Interview records 

Interviewee: Minister Zhang, TUCIGC 

Date: October 8, 2013 

The contract of Chiyu Road has been signed by the troops that will offer the land 

according to the contract. So there is no problem with the land acquisition. 

The land acquisition of Chiyu Road mainly refers to the c01 and c05 contract packages. 

In order to decrease the land acquisition of c01 contract package, the plan is prepared to 

be adjusted. Now the previous preparation is being done. As for the c01 and c05 contract 

packages, some farmers still think that the compensation is low, so they have not signed 

the agreement of land acquisition. We are still trying to persuade them. 

For the land acquisition of Maiji New Town, we have consulted the RP with the 

Government of Maiji District for several times, who argues that the resettlement of the 

demolished households should be combined with the reforming plan of “village in city”
that is being implemented. So It needs some time to solve this problem. We are doing 

this work positively. 

Interviewee: Mr/Miss Jiang, Project Manager of District Heating Component 

Date: October 8, 2013 

The heat source plant occupies 101.4 mu of land, affecting 56 households, 252 people. 

We are doing the preparation of land measurement. The Design Agency of Tianshui 

National Land Surveying and Mapping will be entrusted to do the land measurement. 

The update of network is being prepared. 

Interviewee: Wu Sanhong, secretary of Wujiazhuang Village 

Date: November 4, 2013 

The land compensation for Chengji Road has been paid. The influence on living and 

working differs from person to person. Some people think the price of land is so low. 

There were 30 low-income households in 2012. The standards of the government’s
allowances are as follows: CNY 158 per month per capita for the first-class, CNY 120 per 

month per capita for the second-class, CNY 80 per month per capita for the third-class, 

CNY 67 per month per capita for the fourth-class. The allowances are offered in the form 

of deposit book. On the whole, people’s living standard doesn’t decrease.
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Interviewee: Wang Jianguo, Director of Dengzhuang Village; Zhou Guijun, Vice Director 

of Dengzhuang Village 

Date: November 4, 2013 

The land compensation has been completely paid. There are 27 low-income households, 

among which 7 households belong to the first-class, 10 households belong to the 

second-class, 10 households belong to the third-class. Those households can get the 

compensation on time. The present problem is the side land after land repairing. There is 

no conflict during the land acquisition. The per capita income of the village is CNY 6,000. 

Interviewee: Xiao Qinqiang, Director of Xiaojiazhuang 

Date: November 4, 2013 

The land compensation has been completely paid. The standard of compensation is too 

low. There are 20 low-income households. The living of vulnerable groups is guaranteed. 

The problems have been solved during the land acquisition. 

Interviewee: Mr/Miss Zhang, Director of Yanxin Village 

Date: November 5, 2013 

Some affected households are engaged in doing sanitation work. Many villagers go 

outside to do work. On the whole, the living of villagers keeps steady. 

Interviewee: Director of Yanhe Village 

Date: November 5, 2013 

There are many enterprises in our village and there is no farming income. A big part of 

labor force work in the enterprises and have steady incomes. Land acquisition has little 

influence on our village. 

Interviewee: Director Wu, Wuzhuang 

Date: June 19, 2013 

Among 7 households who have the complaints, 2 households have agreed on land 

acquisition and 1 household will sign the contract after peaches harvest. The 

construction site is 100 meters away from our village, so villagers’ life is lightly influenced.

About 30% of villagers use land compensation fees to build new houses, while some 

villagers use them to buy tools, such as transportation car, taxi, etc. There are little 

people working in the construction site because construction on a large scale has not 

been started.  

Interviewee: Liu Huailiang, Xiakou 

Date: June 19, 2013 

Land acquisition mainly affected four groups of our village (first group, second group, 

third group and fourth group). Some villagers have not signed the contracts so far. We try 
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to publicize the advantage of constructing Chengji road and explain the necessity of 

policy consistency. Vulnerable groups are aided and 30 low-income households are 

helped. For the households that are accord with the low-income standard, different 

compensation standards are provided: CNY57/month per capita, CNY78/month per 

capita, CNY82/month per capita, CNY128/month per capita. The progress of land 

acquisition is quickened due to these measures. Detail measuring survey put emphasis 

on public participation. Villagers are compensated without objection after physical 

volumes are published. 

Interviewee: Tian Jiancheng, Jinzhuang 

Date: June 19, 2013 

PMO and the construction enterprise put emphasis on villagers’ complaints. Now the

solutions are raised and our village agrees on them. We should support national 

construction. Many opportunities will be good for the development of our village after 

roads are built. 

Interviewee: Project manager 

Date: May 16, 2013 

Due to the blockage of drainage channel, 7 to 8 local villagers stopped construction on 

April 26, 2013. Now PMO agree to repair drainage channel. 

Interviewee: Zhang Weidong, Xiaojiazhuang 

Date: December 11, 2012 

Land acquisition was ended last year. The standard of land acquisition is 

CNY100,000/mu(including CNY5,000/mu for village community). The compensation is 

delivered by bankbook. We took part in area measurement of each household’s and

signed to confirm. 

Interviewee: Xian Yusheng, Xiaojiazhuang 

Date: December 11, 2012 

2 mu of land were acquired and were compensated by the standard of CNY95,000/mu. 

We have gotten all compensation in form of bankbook and the compensation mainly is 

used to build houses. There are 6 persons in my family. 1 person does work and earns 

CNY80 every day. There are 0.7mu of land for planting vegetables. Life standard does 

not reduce. 

Interviewee: Jin Anxiang, Xiaojiazhuang 

Date: December 11, 2012 

There are 7 persons in my family. 2 mu of land were acquired last year. All compensation 

has been gotten and we are satisfied on the whole. 
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Interviewee: Xiao Xinqiang, Xiaojiazhuang 

Date: December 11, 2012 

2 mu of land of my family were acquired last year. There are 8 persons in my family and 

most of them go out to work. The average income is CNY4,000 per capita every year. 

There are no problems in life. The whole village has 2 groups, 240 households. There is 

no factory in the village. The income mainly comes from doing work that gives CNY2,000 

every month. Economy will develop after road repaired. 

Interviewee: Wang Jianguo, director of Dengjiazhuang 

Date: December 11, 2012 

There are 5 persons in my family and 4 mu of land. Agricultural income is CNY 7,000. I 

set up a small shop and earn CNY 3,000 every month. 1.2 mu of land were acquired and 

compensation was about CNY 190,000 that we have already gotten. We took part in 

area measurement of each household’s and signed to confirm. We are satisfied. There

are no houses demolished in our village. 

The whole village has 3 groups, 240 households, 1000 persons and 600 mu of hilly land. 

Most of villagers go out to work and can earns CNY 2,000-3,000 every month. Village 

prepares to build a kindergarten. All villagers take part in new rural cooperative medical 

care and can get insurance funds after reaching specified age. The standard is CNY55 

per month for every person who is over 60. If the villager belongs to vulnerable groups, 

the compensation standard is CNY60 – CNY120 per month per person.

Interviewee: Wang Liqiang, Huaniu town 

Date: December 11, 2012 

Land acquisition and demolition of Chengji road is in process. We will try our best not to 

influence the construction, but on the whole it has some difficulties. 

Interviewee: Liu Feng, president of Yuquan town Huaniu town 

Date: December 11, 2012  

There are much difficulty in land acquisition and demolition. We take responsibility in 

house demolition of Chiyu road. The compensation standard is CNY 120,000/mu for 

cultivated land and CNY 10,000/mu for green crop. Village leaves CNY 5,000/mu and 

the remaining parts are delivered to APs. If the land is used for planting apples, the 

compensation of CNY 22,000/mu will be delivered to APs in addition. The compensation 

for house demolition is evaluated. Resettlement site has been decided and house 

demolition households are in transition. The compensation funds are somehow in short. 

Interviewee: Xian Linsheng, director of Yanhe village 

Date: December 11, 2012  

The compensation standard is CNY 125,000/mu for cultivated land. Village leaves 

CNY5000/mu. Land acquisition has ended and we have gotten all compensation in form 
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of bankbook. Our village has 146 households, 667 persons. Most of villagers go out to 

work, but incomes are not high. We hope to have endowment insurance. 

Interviewee: Zhang Mingjiang, secretary of Yanxin village 

Date: December 11, 2012  

The standard of land acquisition in Yanxin village is CNY 84,000/mu. 237 households 

affected by land acquisition got compensation this June. There is little land in the village 

and most of young villagers go out to work. All villagers take part in endowment 

insurance and can get insurance funds after retirement. Now we are citizens and we can 

move into buildings according to the planning of village in city. The compensation for 

house demolition is determined by evaluation. The basic prize is CNY 1,600/m2, which 

will reach CNY 2,500/m2(increase 50%). The compensation for new house is CNY2600/ 

m2. Households affected by land acquisition choose to resettle in Shangshuijiayuan that 

is now under construction and they are in transition. They support the construction. 

Interviewee: Mr. Zhang, deputy secretary of Huaniu Town 

Date: July 13, 2012 

The area of 180 mu of land in Xiaojiazhuang village and Dengjiazhuang village has been 

expropriated. Land acquisition of other four (4) villages is undergoing and expected to be 

completed in November, 2012. The comprehensive land price based on regions is CNY 

72,000. APs who have less land after land acquisition can transform into non-farming 

industry and take part in old-aged insurance. In the course of implementation, the notice 

of land acquisition was issued so that resettlement worked smoothly on the whole. 

Because households affected don not mainly live on farming, their incomes keep steady 

after compensation. 

Interviewee: Zhang Shuanglong, the government of Yuquan town 

Date: July 12, 2012 

Chiyu road project has started. The acquired land includes state-owned land which is 

assigned and collectively-owned land which is expropriated according to relevant laws of 

Gansu province. Construction refers to three villages (Yanxin, Xituanzhuang, Xishili) and 

the army. House demolition involves rural houses and urban houses, which need to be 

evaluated. Affected households will resettle in the communities (Shanshui New Town, 

Shanshui Garden, JIngxiu Garden, Fuxi Road community), which is 800 meters to 1500 

meters away from the original sites. Survey started in April and ended in July and the 

result was agreed by APs. Tianshui Zixin Real Estate Evaluation Co. Ltd conducted the 

evaluation and the result was agreed by local government, affected households and 

evaluation Co. Ltd. The notice of land acquisition and house demolition was issued. 

Resettlement plan and compensation standards were publicized. As farming is not the 

most important source of income, APs’ living is not influenced after land acquisition. APs

can take part-time work so that they get stable incomes. 
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Component 
/ Subproject 

District Town Village

Planned Actual 

Ratio Cultivated 
Land (mu) 

Housin
g Sites 

(mu) 

State- 
owned 

Land (mu) 

Subtotal 
(mu) 

Cultivated 
Land (mu) 

Housing 
Sites (mu) 

State- 
owned 

Land (mu) 

Subtotal 
(mu) 

Shuangqiao 

Xi River 

Bridge

Qinzhou

Shimapin
g Street 
Office 

South Access 
Road 0

1.83
0 1.83 0 0 0

0 0.00%

Xiguan 
Street 
Office 

North Access 
Road 

0 0 20 20
0 0 0

0
0.00%

Subtotal 0 1.83 11.55 13.38 0 0 0 0 0.00%

Total 958.052 71.12 77.38 1106.552 728.69 43.8 67.37 839.86 75.90%

Table 2  Households Affected by Land Acquisition (By December 31, 2013) 

Town Village 

Planned Actual 

Ratio 
Total 

Cultivated 
Land 

Cultivated 
Land 

Acquisition 
Households Population

Cultivated 
Land 

Acquisition 
Households Population

mu mu HH person mu HH person

Yuquan 

Zaoyuan 
zhuang 1600 0.00 0 0 0 0 0 0.00%

Yanjiahe 900 115.14 108 450 18.74 30 132 27.78%

Xianjialu 1500 133.72 120 468 106.9 96 380 80.00%

Subtotal 4000 248.86 228 918 125.64 126 512 55.26%

Huaniu 

Xiaojiazhuang 1160 85.10 127 628 85.1 127 188 100.00%

Dengzhuang 990 107.43 96 475 100 60 189 62.50%

Yangpo 1457 183.85 206 1012 183.85 206 1012 100.00% 

Shuiyanzhai 1830 0.00 0 0 0 0 0 0.00% 

Jinzhuang 1450 91.31 104 514 63 70 350 67.31% 

Wuzhuang 1616 131.50 220 1085 91.1 154 756 70.00% 

Xiakou 1598 110.01 128 633 80 84 413 65.63% 

Subtotal 10101 709.19 881 4347 603.05 701 2908 79.57% 
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Town Village 

Planned Actual 

Ratio 
Total 

Cultivated 
Land 

Cultivated 
Land 

Acquisition 
Households Population

Cultivated 
Land 

Acquisition 
Households Population

mu mu HH person mu HH person

Total 14101 958.05 1109 5265 728.69 827 3420 74.57% 

Table 3  The Progress of Buildings to be Demolished (By December 31, 2013) 

Component 

/ Subproject 
District

Town/ 

Street Office

Village/ 
Enterprise

Planned Actual Ratio

Rural Urban Subtotal Rural Urban Subtotal 
Resettlement 

Site 
Resettlement 
Households 

Area 
Resettlement 
Households 

HH Person HH Person m
2

HH Person HH Person m
2

HH % % 

Chengji 

Road

Qinzhou Yuquan 

Zaoyuan 
zhuang 1 5 0 0 225 0 0 0 0 0 0 0.00% 0.00%

Yanhe 34 168 0 0 5884 0 0 0 0 0 0 0.00% 0.00%

Maiji Huaniu Yangpo 1 6 0 0 250 1 6 0 0 250 1 100.00% 100.00%

Subtotal 36 179 0 0 6358.84 1 6 0 0 250 0 1 3.93% 2.78%

Chiyu Road
Qinzhou Yuquan 

Xituanzhuan
g 7 32 0 0 1949 7 32 0 0 1949

Shanshuixinch

eng, 

Shanshuijiayu

an, 

Jingxiuyuan, 

Fuxi Road 

community

7 100.00% 100.00%

Yanxin 35 189 0 0 11939 35 189 0 0 11939 35 100.00% 100.00%

Xishili 7 34 0 0 1949 7 34 0 0 1949 7 100.00% 28.00% 

Tianshuijun

10 43 0 0 1140 10 43 0 0 1140

10 100.00% 

Subtotal 59 298 0 0 16977 59 298 0 0 16977 0 59 100.00% 84.29%

Shuangqiao 

Xi River 

Bridge

State-owned 

land

Tianshui Yitong 

Materials 

Recycling 

Corporation

Huanxi 

Community 

Agency
0 48 221 3696 0 0 0 0 0

0 0.00% 0.00%

Subtotal 0 0 48 221 3696 0 0 0 0 0 0 0.00% 0.00%
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Component 

/ Subproject 
District

Town/ 

Street Office

Village/ 
Enterprise

Planned Actual Ratio

Rural Urban Subtotal Rural Urban Subtotal 
Resettlement 

Site 
Resettlement 
Households 

Area 
Resettlement 
Households 

HH Person HH Person m
2

HH Person HH Person m
2

HH % % 

Maiji 

Huwang 25 98 0 0 8000 3 12 0 0 285 3 3.56% 12.00% 

Dongquan 30 117 0 0 9300 0 0 0 0 0 0 0.00% 0.00% 

Subtotal 55 215 0 0 17300 3 12 0 0 285 3 3.56% 12.00% 

Total 150 692 48 221 44332 63 316 0 0 17512 0 63 39.50% 31.82%

Table 4   The Progress of Affected Small Enterprises or Businesses 

Compon

ent/Subp

roject District 

Town/

Street 

Office Village Name 

H

H 

No. of 

Workers 

Area 

(m2) 

Property 

Owner 

H

H 

No. of 

Workers 

Area 

(m2) 

Compen

sation 

(CNY) 

Income 

(CNY/

month) 

Compl

etion 
Resettleme

nt Ways 

Chengji 

Road 

Qinzho

u Yuquan Zaoyuan 

Zhanglijun’

s kennel 1 2 141 

Zaoyuan 

Village 

Committee 0 0 0 0 0 

Subtotal 1 2 141 0 0 0 0 0 0 0 

Yanjiahe
Yanjiahe 

Well room 1 1 25 0 0 0 0 0 

Yanjiahe 

Primary 

School 1 0 243 0 0 0 0 0 

Yanjiahe 

Xianhaipin

g 1 6 981 

Yanjiahe 

Village 

Committee 0 0 0 0 0 

Qinzho

u Huaniu Subtotal 3 7 1249 0 0 0 0 0 0 

Total 4 9 1390 

Chiyu Qinzho Xishili Office 1 2 174 Xishili 1 2 174 522000 1 Currency 
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Road u Yuquan buildings 

on SOL 

Village 

Committee 

Fengle 

Corporation 

Office 

buildings 

on SOL 1 8 866 1 8 866 1251500 1 Currency 

The Agency 

of Trade and 

Industry of 

Tianshui 

County 

Office 

buildings 

on SOL 1 9 214 1 9 214 1 

Property 

Exchange 

The 

Construction 

Office of 

Tianshui 

Market 

Office 

buildings 

on SOL 1 12 500 1 12 500 1 

Property 

Exchange 

Troops Barrack 1 0 756 1 0 3240.4 

1071000

0 Currency 

Subtotal 5 31 2510 0 5 31 4995 

1248350

0 0 4 Currency 

South 

Shuangqi

ao Road 

State-owned 

Land 

Tianshui 

YiTong 

Materials 

Recycling 

Corporatio

n on SOL 1 10 420 0 0 0 

Qinzho

u 

Shimap

ing 

Street 

Shimaping 

Congcong 

kindergarte

n on SOL 0 0 0 

Shimaping 

Office 0 0 0 
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Office 

Shimaping 

Tianshui 

Weiguang 

corporation 

on SOL 1 3 244 

Shimaping 

Office 0 0 0 

North 

Shuangqi

ao Road 

Xiguan 

Street 

Office 
State-owned 

Land 

Tianguang 

factory 

building on 

SOL 0 0 0 

Shimaping 

Office 0 0 0 

State-owned 

Land 

Tianguang 

factory 

temporary 

buildings 0 0 0 0 0 0 

State-owned 

Land Toilet 1 0 74 0 0 0 

Subtotal 3 13 738 0 0 0 0 0 0 0 0 

Total 12 53 4639 0 5 31 4995 

1248350

0 0 4 

Table 5  Land Acquisition Compensation Standards 

District 
No. Land 

Regoin 
Village 

Planned Actual 

Comprehensive 

Land Price 

Land 

Contractor 

Village 

Collective 

Comprehensive 

Land Price 

Land 

Contractor 

Village 

Collective 

CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu 

Qinzhou 

A 76,800 46,080 30,720

B
Yanjiahe, Wancun, 

Zaoyuanzhuang, Xianjialu
72,000 43,200 28,800 125000 120000 5000 
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District 
No. Land 

Regoin 
Village 

Planned Actual 

Comprehensive 

Land Price 

Land 

Contractor 

Village 

Collective 

Comprehensive 

Land Price 

Land 

Contractor 

Village 

Collective 

CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu CNY/mu 

C 72,000 43,200 28,800 

D Yanxin, Xituanzhuang, Xishili 61,200 36,720 24,480 84000 79000 5000 

Maiji 

A 72,000 43,200 28,800 

B 64,800 38,880 25,920 

C

Xiaojiazhuang(90,000), 

Yangpo(90,000), 

Jinzhuang(90,000), 

Wuzhuang(90,000), 

Xiakou(90,000), 

Dengzhuang(100,000)

63,600 38,160 25,440 90000--100000 85000--95000 5000 

D 62,400 37,440 24,960 

E 60,000 36,000 24,000 

Table 6 Compensation Standards 

Structure 

Planned Actual 

Class A (CNY/m
2
) Class B (CNY/m

2
) Class C (CNY/m

2
)

Brick-concrete 600 540 450 
The standards are determined by evaluation 

and higher than those in the plan.

Brick-wood 480 420 360 
The standards are determined by evaluation 

and higher than those in the plan.

Brick-earth-wood 420 360 300 
The standards are determined by evaluation 

and higher than those in the plan.
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Table 10 Investment of Land Acquisition and Resettlement of Road and Bridge Component 

Item 

Planned Actual Ratio 

Chengji 

Road 

Chiyu 

Road 

South 

Shuangqiao 

Road 

Maiji New 

Town 

Subtotal Chengji 

Road Chiyu 

Road 

South 

Shuangqiao 

Road 

Maiji New 

Town 
Subtotal 

Qinzhou Maiji 

Compensation for Land 

Acquisition 
90763317 4440864 198112 80000 95482293 2897500 90000000 30000000 0 0 122897500 128.71% 

Compensation for Houses 11963735 35830394 21590517 30211484 99596130 0 0 22470000 0 0 22470000 22.56% 

Compensation for rehabilitation of 

special facilities 
146500 0 0 0 146500 0 0 0 0 0 0 0.00% 

Management Fee 2057471 805425 435773 605830 3904498 0 0 0 0 0 0 0.00% 

Others 50517110 1582205 552305 757287 53408907 0 0 0 0 0 0 0.00% 

Prepare Fund 23317220 6398833 3416506 4748190 37880749 0 0 0 0 0 0 0.00% 

Total 178765354 49057721 26193213 36402791 290419078 2897500 90000000 52470000 0 0 145367500 50.05% 




