Regional: Capacity Building on Integrity

<table>
<thead>
<tr>
<th>Project Name</th>
<th>Capacity Building on Integrity</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project Number</td>
<td>52283-001</td>
</tr>
<tr>
<td>Country / Economy</td>
<td>Regional</td>
</tr>
<tr>
<td>Project Status</td>
<td>Active</td>
</tr>
<tr>
<td>Project Type / Modality of Assistance</td>
<td>Technical Assistance</td>
</tr>
<tr>
<td>Source of Funding / Amount</td>
<td>TA 9703-REG: Capacity Building on Integrity</td>
</tr>
<tr>
<td>Source of Funding</td>
<td>Technical Assistance Special Fund</td>
</tr>
<tr>
<td>Amount</td>
<td>US$ 1.00 million</td>
</tr>
</tbody>
</table>

Strategic Agendas
- Inclusive economic growth
- Governance and capacity development
- Knowledge solutions

Drivers of Change
- Public sector management / Public administration
- No gender elements

Project Rationale and Linkage to Country/Regional Strategy
Impact
- Competitive markets and efficient, effective, accountable, and transparent public administration increased
- Anticorruption efforts increased on a case-by-case basis, and the quality of dialogue on governance issues improved
- Adherence by ADB projects and staff to the highest ethical standards ensured (ADB’s Anticorruption Policy [1998, as amended to date])

Project Outcome
Description of Outcome
- Capacity of ADB stakeholders to prevent and detect integrity violations increased

Implementation Progress
Description of Project Outputs
- Capacity of the public sector in resolving integrity issues increased
- Oversight and management of ADB loans and grants improved

Status of Implementation Progress (Outputs, Activities, and Issues)
- Regional

Geographical Location

Summary of Environmental and Social Aspects
Environmental Aspects

Involuntary Resettlement

Indigenous Peoples

Stakeholder Communication, Participation, and Consultation
 During Project Design

During Project Implementation

Responsible ADB Officer
- Kiew, Chiawen C.

Responsible ADB Department
- Office of Anticorruption and Integrity

Responsible ADB Division
- Prevention and Compliance Division (AIPD)

Executing Agencies
- Asian Development Bank

Timetable
- Concept Clearance: 05 Oct 2018
- Fact Finding: -
- MRM: -
- Approval: 10 Dec 2018
- Last Review Mission: -
- Last PDS Update: 04 Jan 2019
## TA 9703-REG

<table>
<thead>
<tr>
<th>Milestones</th>
<th>Approval</th>
<th>Signing Date</th>
<th>Effectivity Date</th>
<th>Closing</th>
<th>Original</th>
<th>Revised</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>10 Dec 2018</td>
<td>-</td>
<td>31 Dec 2022</td>
<td>30 Sep 2024</td>
<td>-</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Financing Plan/TA Utilization</th>
<th>Cumulative Disbursements</th>
</tr>
</thead>
<tbody>
<tr>
<td>ADB Cofinancing Counterpart</td>
<td>Total Date Amount</td>
</tr>
<tr>
<td>Gov Beneficiaries Project Sponsor Others</td>
<td>1,000,000.00 25 Aug 2023 515,346.60</td>
</tr>
</tbody>
</table>


Date Generated: 02 October 2023

ADB provides the information contained in this project data sheet (PDS) solely as a resource for its users without any form of assurance. Whilst ADB tries to provide high quality content, the information are provided “as is” without warranty of any kind, either express or implied, including without limitation warranties of merchantability, fitness for a particular purpose, and non-infringement. ADB specifically does not make any warranties or representations as to the accuracy or completeness of any such information.