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I. PROJECT DESCRIPTION 

A. Rationale 

1. Pakistan experienced one of its worst floods in July 2010, which had a devastating effect 
on its economy. Transport and irrigation infrastructure were severely damaged in 80 districts 
spread across four provinces. A damage and needs assessment (DNA) report was prepared by 
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the Asian Development Bank (ADB) and the World Bank in coordination with federal and 
provincial government agencies and other development partners (RRP, para. 2).1 
 
2. The government’s response to the floods followed three phases. The first phase was 
rescue and relief handled by national agencies, coordinated by the National Disaster 
Management Authority, with quick mobilization of external assistance from the United Nations 
and other agencies. The second phase was early recovery, which concentrated on speedy and 
temporary restoration of services, temporary housing, and restoration of agriculture and basic 
livelihoods. The third phase was permanent reconstruction works and rehabilitation of priority 
physical assets, which required substantial investments and longer execution times that were 
better suited for assistance from multilateral development banks. 
 
3. The government did not take up funding from ADB for the initial two phases since priority 
were given to relief and recovery that emphasized maximizing the use of grant money. The 
province of Balochistan had the least damages while the Sindh province was the worst affected 
compared to others. Reconstruction work in the provinces of Punjab and Khyber Pakhtunkhwa 
was being managed by several donors who were present in these provinces before the floods, 
which made approval and channeling of funds easier. Sindh province was noted to be lagging in 
reconstruction efforts due to the large-scale damage and the corresponding heavy financial 
burden it suffered.  
 
4. The emergency was very much applicable in the third phase, since restoration of critical 
priority infrastructure was an immediate need. Thus, the government requested for an emergency 
assistance loan (EAL) from ADB in February 2011 with a 3-year implementation period aimed at 
restoring damaged infrastructure in the Sindh province, following the priorities identified in the 
DNA report.2 Normal implementation period for an EAL is up to 2 years for natural disasters and 
can be extended for two additional years when the damages are extreme.3 The report and 
recommendation of the President (RRP) noted that the proposed 3-year implementation period 
was reasonable given the extreme nature of the flood, which was described as “one of the largest 
in world history.” It also noted that the project was aligned with the flood reconstruction plan 
prepared by the Pakistan Planning Commission and focused on the transitional phase of 
emergency response for the rehabilitation and reconstruction of priority infrastructure. 

B. Expected Impacts, Outcomes, and Outputs 

5. The expected impact of the project as stated in the design and monitoring framework 
(DMF) was the post-flood economic and social recovery in project areas.  
 
6. Based on the DMF, the expected outcome of the project was putting in place critical 
physical infrastructure required for the restoration of livelihoods and access to markets, and these 
should be built back to their original standards or better. The target performance indicators 
included restoration of employment to preflood levels by the end of 2014 (4.3 million for men and 
1.7 million for women);4 restoration of preflood irrigation systems with a water carrying capacity 

                                                 
1   ADB. 2011. Report and Recommendation of the President to the Board of Directors: Proposed Loans and Technical 

Assistance Grant to the Islamic Republic of Pakistan: Flood Emergency Reconstruction Project. Manila.   
2   ADB and World Bank. 2010. Pakistan Flood 2010: Preliminary Damage and Needs Assessment. Islamabad. 
3   ADB. 2004. Disaster and Emergency Assistance. Operations Manual. Section D7. Manila. 
4  These numbers correspond to the data from Pakistan Bureau of Statistics Labor Force Survey: 2010–2011. The 

baseline preflood employment data in the DMF was initially 9.2 million for men and 3.7 million for women, which was 
incorrect, and was later corrected.  
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of 59 million cubic meters (m3) by the end of 2014;5 and improved capacity of implementing and 
executing agencies in fiduciary management, procurement, safeguard compliance, and in 
mainstreaming gender concerns. 
 
7. The project had three output components. The first was the repair, rehabilitation, and 
reconstruction of 793 kilometers (km) of partially or completely damaged national highways; and 
800 km of provincial roads in Sindh province.6 The scope of the national highways was finally 
reduced to 424 km due to the (i) increase in cost estimates after the completion of detailed 
designs, (ii) higher-than-expected bid prices, (iii) available loan funds, and (iv) time constraints. 
The second component was improving 1.5 million hectares (ha) of flood-affected agricultural land 
by restoring, strengthening, and resectioning various flood protection embankments, and 
rehabilitating main canals, distributaries, minor canals, and drainage infrastructure in Sindh 
province.7 The last component was on support services for the implementing agencies, provided 
by a capacity development technical assistance (CDTA), to ensure procurement, safeguard 
compliance, and implementation of the gender action framework, which required that at least 15% 
of water structures have gender features in their design and implementation.  

C. Provision of Inputs  

8. ADB approved (i) a loan of $600 million from its ordinary capital resources, and  
(ii) another loan of SDR31.7 million (equivalent to $50 million) from Asian Development Fund 
resources on 30 March 2011. Both loans became effective on 26 May 2011. The Government of 
Pakistan was to contribute $72 million from its own resources to cover taxes, duties, and financing 
charges and to finance the land acquisition and resettlement costs (RRP, para. 17). Both loans 
were expected to close on 30 September 2014. The first loan was extended once to close on 25 
May 2015, but eventually closed on 8 August 2016 (a delay of 22 months), whereas the second 
one closed on 15 April 2015, a delay of 6.5 months. 
 
9. The actual cost at completion was $571.5 compared to $722.0 million estimated at 
appraisal.8 The national highways component was estimated to cost $272.6 million with ADB 
share of $245.3 million and the government’s share of $27.3 million. The actual loan was, 
however, $207.1 million and the amount financed by the government $31.7 million. Given the 
available loan funds and the increased cost estimates after the completion of detailed designs, 
the project scope had to be reduced. Even with the reduced scope, contracts could not be 
procured for all the prioritized roads and the unused loan amount ($77.1 million) was canceled. 
 
10. The actual cost of the provincial roads component was $124 million compared to the 
$125.3 million estimated at appraisal. ADB financed $111.5 million and the government 
contributed $12.5 million. The actual cost for the irrigation component was $230 million, of which 
$164.9 million was financed from the ordinary capital resources loan, $40.4 million from the Asian 
Development Fund loan, and $24.7 million by the government. 
 
11. The three components were expected to require 2,893 person-months of consultants for 
design, design review, and construction supervision. The actual consultant inputs for construction 

                                                 
5  The midterm review had noted that the baseline figure of 59 million m3 is incorrect since it is too low compared to the 

water carrying capacity of the canals being rehabilitated (40 billion m3). 
6  The target output for the national highways component was revised to 425 km, along with five bridges, due to higher 

cost estimates following detailed surveys and design, high bid prices, and budget and time constraints. 
7  Per the RRP (para. 8), transport and irrigation combined are the largest items in terms of needs (close to   
    $3.3 billion). 
8  ADB. 2016. Completion Report: Flood Emergency Reconstruction Project in Pakistan. Manila. 
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supervision were 2,449 person-months while design review required 48 person-months. The 
project completion report (PCR) did not indicate the number of person-months employed for the 
preparation of detailed designs. The consultants recruited for the irrigation component provided 
243 person-months of inputs. The design of provincial roads used 79 person-months and 
construction supervision used 414 person-months.  
 
12. The project was categorized as A for involuntary resettlement, B for environment, and C 
for indigenous peoples (RRP, para. 34) following ADB Safeguard Policy Statement (2009). The 
PCR noted that the establishment of environment and social units in the project management 
units (PMUs) ensured proper planning and implementation of social and environment safeguards 
(PCR, para. 53). Subprojects were assessed for environmental impacts before executing them. 
Negative environmental impacts and mitigation measures were identified, and environmental 
management plans (EMPs) prepared for each subproject. An EMP was prepared for each works 
contract and its implementation was regularly monitored and reported. 
 
13. A $4 million CDTA was provided on a grant basis from the ADB technical assistance fund 
(TASF-IV) to help implementing agencies carry out tasks, such as bid document preparation, 
contract management, and monitoring, reporting and evaluation (PCR, paras26, 27). It also 
supported the implementing and executing agencies by helping them comply with environmental 
and social safeguards and helped them develop, execute, and monitor resettlement, 
environmental, and gender plans. Self-evaluation rated the CDTA successful. 

D. Implementation Arrangements  

14. At appraisal, the National Highway Authority (NHA) and the Sindh Planning and 
Development Department were identified as the project executing agencies. The implementing 
agencies were (i) NHA for the national highways component, (ii) Works and Services Department 
Sindh (WSDS) for the provincial roads component, and (iii) Irrigation Department Sindh (IDS) for 
the irrigation component. A special committee at each implementing agency was to approve 
subprojects from the list of projects provided in the project administration manual after extensive 
review and third-party validation of technical and economic viability and adherence to safeguards 
(RRP, para. 19). Arrangements would also include hiring of independent consultants to help 
implementing agencies in fiduciary oversight and grievance redress mechanisms for people and 
contractors; and hiring of project management consultants to oversee the preparation of designs, 
bidding documents, and evaluation of proposals, among others. 
 
15. Implementation arrangements were adequate, according to the PCR. Each of the 
implementing agencies—NHA, IDS, and WSDS—established dedicated PMUs. The technical 
and management capacity of the PMUs was strengthened by expert consultants hired under the 
CDTA, which helped in the timely implementation of components by the IDS and WSDS. A 
grievance redress mechanism established separately for each of the three components provided 
a structured process for addressing the grievances of people and vulnerable groups. 

 
16. The borrower’s compliance with covenants was satisfactory with all 62 of the 63 loan 
covenants complied with, three of them partly. Compliance to one covenant requiring post-
completion audit was not yet known since the loan account was not yet closed when the PCR 
was prepared. Another covenant relating to the disclosure of project information on a website   
was partially complied with since the websites did not show the financial statements. No loan 
covenant was modified, suspended, or waived. 
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II. EVALUATION OF PERFORMANCE AND RATINGS 

A. Relevance of Design and Formulation 

17. The PCR rated the project relevant as it met the government’s priority needs of 
reconstructing flood-damaged infrastructure. The project was also consistent with ADB disaster 
and emergency assistance policy, which calls for immediate mitigation of losses to priority assets 
and productive capacity. The PCR also noted that the project design was appropriate to serving 
the purpose of reconstructing flood-damaged infrastructure.  
 
18. The design followed the priorities identified in the DNA and the flood reconstruction plan 
prepared by the Pakistan Planning commission. Since the damage assessment was done when 
the infrastructure was still submerged, detailed designs for the works were required during the 
implementation phase. Design consultants were recruited using quality and cost-based selection 
method. To speed up this process, the response time for the bids was shortened. The 
procurement of works contracts was still a lengthy process and the ADB financed reconstruction 
initiatives realized almost 2 years after the floods. However, up to 30% of the loan amount was 
used for retroactive financing of the expenditure incurred by the government on urgent restoration 
work. 
 
19. The reduced scope in the reconstruction work on national highways was justified since 
cost estimates increased after the detailed designs were completed. Due to the long procurement 
process, not all contracts could be procured and the unutilized loan proceeds had to be canceled. 
This indicates that procurement processing times need to be shorter for emergency projects. The 
DMF indicated the project impact as post-flood economic and social recovery, but did not specify 
indicators for social recovery, such as the restoration of livelihoods and access to markets. There 
was much overlap between outcome and output indicators. However, the DMF specified timelines 
for the achievement of all target indicators and provided baseline data. This validation finds this 
noteworthy as EALs are usually prepared within a short time and generally lack these data.  
Overall, this validation agrees with the PCR that the project design and formulation can overall be 
assessed relevant.  

B. Effectiveness in Achieving Project Outcomes and Outputs 

20. The PCR rated the project effective overall in achieving its outputs and outcomes, 
although the national highways component was less than effective in achieving outputs. A total of 
344 km of national highways were rehabilitated and reconstructed, which is 43% of the original 
target of 793 km, but this is already 81% of the revised target of 424 km (PCR, para. 7). 
Nevertheless, the impact indicator annual average daily traffic (AADT) grew by 24% by the end 
of 2015, exceeding the targeted 10% increase from the AADT in 2010 (145,000 vehicles). The 
PCR claimed that travel time and vehicle operating costs have declined on the rebuilt road 
sections, but it did not provide any data. It also mentioned that the highway sections and bridges 
were rebuilt to higher specifications to provide resilience against future flooding. However, it did 
not elaborate if design standards and specifications were verified by road safety audit and if the 
firm recruited to review the designs prepared by design consultants had any findings. 
 
21. The PCR assessed both the Sindh provincial roads and irrigation components highly 
effective in achieving the stated project’s outcomes. It noted that 920 km of roads were repaired 
or reconstructed, which was 15% higher than the appraisal target. It also noted that the truck 
traffic increased by 141% from the time of design (though the source of this data is not stated). 
Under the irrigation component, 103 flood embankments measuring 1,453 km were rehabilitated, 
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reconstructed, and strengthened compared to the target of 81 flood embankments measuring 
1,000 km. Canal carrying capacity of 41.2 billion m3 was restored. However, there is no target to 
compare this with as there was an error in setting the target volume of 59 million m3, which is 
lower by three orders of magnitude. The impact indicator of restoring agricultural production to 
preflood levels was overall achieved. By the end of 2015, wheat output was 3.0 million tons 
compared to 3.7 during 2009–2010 while cotton output was lower at 2.8 million tons compared to 
4.2 in the base year. However, sugarcane output was at 17.6 million tons compared to 13.5 at the 
production baseline and rice output was 2.45 million tons compared to 2.42 in the base year.  
 
22. The PCR also noted that the environmental and social units established in the PMUs 
ensured proper planning and implementation of social and environmental safeguards while 
simultaneously increasing PMUs’ capacity for the same. EMPs were prepared for each subproject 
and their implementation was regularly monitored and reported. 
 
23. The support services produced by the CDTA successfully helped implement the gender 
action framework and strengthened capacity in both implementing and executing agencies in 
fiduciary management, procurement, and safeguard compliance. More than the targeted number 
of irrigation subprojects incorporated gender features—such as washing bays and drinking water 
schemes—in their design.  
 
24. Although the achievement of output under the national highways component fell short of 
its target, considering the achievement of outputs and outcomes in all other project components, 
this validation rates the project effective. 

C. Efficiency of Resource Use  

25. The PCR rated the overall project efficient and noted that the irrigation and provincial roads 
components were relatively more efficient than the national highways component. Since the 
project scope had to be reduced due to higher cost estimates during implementation and to delays 
in procurement processes, it rated the highways component less than efficient. This validation 
agrees with this assessment. The midterm review mission noted that, in general, delays in 
procurement in the national highways component were due to (i) deficient bid evaluation reports, 
requiring multiple submissions to ADB for corrections; (ii) NHA’s time- consuming, multitiered 
internal approval processes; (iii) inadequate staffing, capacity, and experience of NHA’s 
procurement staff; and (iv) ADB lengthy internal processes. It also pointed out that in the case of 
five contracts for international competitive bidding, it took more than 6 months from the date of 
advertisement to ADB concurrence on NHA’s bid evaluation report, which is quite long for an 
emergency project. 
 
26. The PCR considered the Sindh irrigation and roads component highly efficient. It noted 
that the unit costs of civil works contracts for the roads component met industry standards. The 
output exceeded the target by 15% and was completed within the planned implementation time 
using less than the originally planned loan resources. In the irrigation component, rehabilitation 
and strengthening of flood embankments, canals, and drains exceeded the targets and was 
achieved at 99% of the estimated costs. Flood protection was provided for 2.2 million ha as 
compared to the target of 1.5 million ha. The PCR computed the economic internal rate of return 
for the irrigation component as 23.6% (PCR, Appendix 10). However, it provided limited 
justification for the costs and benefits assumed in the calculations. For example, the operation 
and maintenance (O&M) costs were the same as the investment costs, and flood protection 
benefits for each year were assumed to be 75% of the losses seen in the current floods. It did not 
elaborate how the loss probabilities were obtained. 
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27. Based on the cost efficiencies noted in the Sindh irrigation and roads components, this 
validation assesses the project efficient in terms of efficiency of resource use. 
 
D. Preliminary Assessment of Sustainability  
 
28. The PCR rated the project likely sustainable since the O&M requirements were identified 
and planned for in the annual maintenance budgets of the NHA and in the Sindh, provincial 
government. For national highways, the PCR mentioned that the NHA finances the annual 
maintenance plan from a road maintenance account funded mainly by tolls paid by the highway 
users. However, it did not provide data on the amount of toll revenue collected as compared to 
the O&M needs and, hence, it is not clear if maintenance funds from toll revenue will be sufficient 
to carry out adequate road maintenance. It did not discuss the government’s future strategy in 
terms of preventive, routine maintenance, periodic repair, and asset preservation of the 
constructed road through controls on axel loads. 
 
29. For the irrigation infrastructure and provincial roads, the PCR noted that funding for the 
O&M requirements has been estimated and reflected in the provincial government’s annual 
budget.  
 
30. Overall, given the government’s commitment for allocating budgets for O&M and given 
that the infrastructure has been built to higher standards aimed at greater resilience to future 
disaster events (if the quality- and cost-based selection bidding process covered a higher 
resilience specification and costs), this validation assesses the project likely sustainable.  

III. OTHER PERFORMANCE ASSESSMENTS 

A. Preliminary Assessment of Development Impact 

31. The DMF specified the project impact as the economic and social recovery to preflood 
levels or higher. The target indicators were (i) AADT flow on national roads that were 
reconstructed and rehabilitated after the floods is 10% higher compared to the AADT of 145,000 
vehicles in 2010; and (ii) by the end of 2015, the production of major crops in Sindh equals or 
exceeds the preflood levels during 2009–2010. Wheat output during 2009–2010 was 3.7 metric 
tons, cotton was 4.27 metric tons, sugarcane was 13.5 metric tons, and rice was 2.42 metric tons. 
Citing the increases in traffic volumes and in agricultural outputs, the PCR considered the project’s 
overall impact positive.  
 
32. Overall, this validation assesses the development impact of the project satisfactory based 
on the (i) social and economic recovery through better infrastructure; and (ii) institutional impact 
in the form of strengthened capacity of both implementing and executing agencies in fiduciary 
management, procurement, and safeguard compliance due to the technical assistance.  
 
B. Performance of the Borrower and Executing Agency 
 
33. The PCR assessed the performance of the borrower satisfactory, citing the timely way it 
provided project services and complied with all its obligations under the loan agreement. The PCR 
noted that the performance of NHA was only partly satisfactory because it did not use speedy 
processes in procurement and contract awards required in an emergency project, although it 
managed the land acquisition and resettlement plan efficiently. It also noted that the NHA made 
one senior staff member in each province responsible for all works contracts regardless of the 
financing sources, effectively reducing the PMU’s control over the project. The PCR considered 
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the performance of both implementing and executing agencies in Sindh highly satisfactory since 
they executed the irrigation and provincial roads components as envisaged and complied with 
ADB guidelines, including environmental and social safeguards. 
 
34. This validation holds a similar view as the PCR in rating the borrower and executing 
agency satisfactory. Of the total 63 loan covenants, 58 have been fully complied with and four 
covenants partly complied with. One loan covenant on post-completion audit was not done yet at 
the time of PCR preparation. Safeguard and fiduciary requirements were complied with, though 
some delays were noted in providing the counterpart funding. 

C. Performance of the Asian Development Bank and Co-financiers 

35. This validation concurs with the PCR rating of satisfactory for the overall performance of 
ADB. It supported the project in all aspects, including helping in the procurement, contract 
management, and compliance with environmental and social safeguards. Through the CDTA, it 
trained the project staff in procurement, financial management, and disbursement procedures. 
ADB conducted 24 field missions that included 20 loan review missions, a midterm review 
mission, and a project completion review mission. The resident mission staff facilitated the 
implementation process and made sure safeguards were complied with. ADB could have, 
however, speeded up its processes in the case of the highways component to suit the emergency 
nature of the loan. 

D. Others  

36. ADB retroactively financed the works undertaken by the NHA to immediately restore 
traffic. However, slow procurement and delay in contract awards reduced the scope of 
reconstruction works for the national highways. Loan proceeds were underutilized since the 
contracts could not be procured for all the prioritized roads, and the unused loan amount had to 
be canceled. Recruitment of the project management consultant under quality and cost-based 
selection method took 23 months even with a reduced bidder response time (PCR, para. 32). 
Neither ADB nor NHA could streamline their standard procedures for faster bid approvals. 
 
37. There were some delays in providing counterpart funding by NHA, IDS, and WSDS. 
However, this did not affect the project’s performance since the counterpart funding accounted 
for only 10% of the works contracts’ costs (PCR, para. 25). 
 

IV. OVERALL ASSESSMENT, LESSONS, AND RECOMMENDATIONS 
 
A. Overall Assessment and Ratings 

 
38. This validation assessed the project successful as did the PCR. It assessed the project 
relevant as it responded to the need for rehabilitation and reconstruction of flood-damaged 
infrastructure, adopted a build back better approach, and provided the necessary capacity 
strengthening required by the executing and implementing agencies. It rated the project effective 
considering that most of the outputs and outcomes targeted in the DMF were achieved. The PCR 
rated the project overall efficient. While delays in procurement and contract awards were noted in 
the national highways component, the irrigation and provincial road components were 
implemented efficiently. This validation rated the project likely sustainable since the government 
made budget allocations for the maintenance of assets and rebuilt the infrastructure to better 
standards, thus, increasing resilience to future disasters. 
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Overall Ratings 

Validation Criteria PCR IED Review 
Reason for Disagreement  

and/or Comments 
Relevance Relevant Relevant  
Effectiveness  Effective  Effective  
Efficiency  Efficient  Efficient  
Sustainability Likely 

sustainable  
Likely 
sustainable 

 

Overall assessment Successful Successful  
Preliminary 
assessment of impact 

Positive  Satisfactory  

Borrower and 
executing agency 

Satisfactory  Satisfactory  

Performance of ADB Satisfactory  Satisfactory   
Quality of PCR  Satisfactory  

ADB = Asian Development Bank, IED = Independent Evaluation Department, PCR = project completion report. 
Note: From May 2012, IED views the PCR rating terminology of "partly" or "less" as equivalent to "less than" and 
uses this terminology for its own rating categories to improve clarity. 
Source: ADB Independent Evaluation Department. 

B. Lessons 

39. This validation finds the following lessons identified in the PCR appropriate. Success in 
the case of Sindh irrigation and provincial roads components was due to (i) project design that 
accounted for actual conditions in the project area; (ii) the proactive participation of ADB in 
implementation, supervision, and monitoring; and (iii) the CDTA support to the implementing 
agency that resulted in on-time implementation. Institutional processes of NHA and ADB are not 
suited to the procurement requirements of medium and long-term rehabilitation of national 
highways under emergency conditions, which involved large-scale contracts.  
 
C. Recommendations for Follow-Up  

 
40. The PCR recommended that ADB should fill in the capacity gaps within both executing 
and implementing agencies through technical assistance support so that emergency support is 
delivered expeditiously and cost escalations avoided. Another recommendation that comes out 
of the discussions in the PCR is that ADB should have different streamlined processes for 
emergency loans so that procurement and contract awards can be expedited. This validation 
supports these recommendations and has further additions. It proposes that emergency works 
based on visual inspection alone should be restricted to damage repair and rehabilitation works 
or to simple structures like rural roads and basic bridges. Components involving substantial 
reconstruction and rehabilitation, such as major highways and canals, should be based on 
detailed engineering measurement survey that follows international quality and safety standards 
and specifications. Procurement guidelines should also make provisions for fast-tracking 
procurement procedures for such large, emergency contracts. 

V. OTHER CONSIDERATIONS AND FOLLOW-UP 

A.  Monitoring and Reporting 
 
41. Consultants recruited under the CDTA supported the implementing agencies in carrying 
out the key governance functions of monitoring, reporting, and evaluation, among other things. 
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The project management consultants ensured compliance with ADB safeguard policy in the 
execution, monitoring, and reporting of the works contracts. The project performance monitoring 
system of NHA was robust, efficient, and monitored component progress. The performance 
management systems for the Sindh irrigation and roads components enabled monthly and 
biannual monitoring and evaluation of progress and performance. 

B.  Comments on Project Completion Report Quality 

42. The overall quality of the PCR is satisfactory. It discussed the key implementation issues 
affecting the project outcomes and was candid in assessing the effectiveness and implementation 
efficiencies of different project components. It identified some useful lessons. The PCR, however, 
did not provide adequate details on the assumptions made and data used in deriving the economic 
internal rate of return for the irrigation component.  It did not update the DMF to reflect the revised 
targets for the national highways component based on the reduced scope during implementation 
and the baseline indicators for employment as noted during the midterm review.   
 
C.  Data Sources for Validation 
 
43. Data sources supporting this validation are the PCR, RRP, DMF, DNA, back-to-office 
reports of loan review missions, and midterm review report.  

D. Recommendation for Independent Evaluation Department Follow-Up 

44. The PCR suggested that a project performance evaluation report should be scheduled for 
2017, since by that time the assets would have been in use for 3 years, making it possible to 
measure their impacts. This validation is of the view that this project could be reviewed as part of 
a broader evaluation of ADB experience in providing post-natural disaster emergency assistance. 
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