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A. Background 
 
1. Rural development and agriculture are critical to Viet Nam’s development as 90% of its 
poor live in the rural areas. Majority of the rural population is engaged primarily in agricultural 
activities, which account for 22% of the gross domestic product and 60% of employment in 
2006.1 There was significant growth in agricultural production in Viet Nam between 1991 and 
1995. This growth has not been even between all parts of Viet Nam, with the central, coastal, 
and mountainous areas lagging behind the south and delta areas of the country.2 A large 
proportion of rural population remains poor. Linked to the high level of poverty in the rural area, 
is the generally poor condition of the infrastructure serving them. Much of the existing 
infrastructure were directly damaged by the war, or had deteriorated over time. Also, capital 
investment in infrastructure has been limited due to economic isolation, and long periods of 
fiscal constraint.  
 
2. The Government of Viet Nam, in its Eight Party Congress Decision in July 1996, placed 
priority on programs aimed at poverty alleviation, thus focusing on the rural areas of the 
country.3 In support of this, the theme of Asian Development Bank’s (ADB) 1995 country 
operational strategy for Viet Nam was sustainable growth with equity.4 To fulfill this goal, ADB’s 
strategic objectives were geared towards promoting efficient economic growth, poverty 
reduction, and environmentally sound development. As rapid economic growth is the most 
important means for reducing poverty in Viet Nam, this must include rural development where 
90% of poverty occurs. This prompted the Government of Viet Nam to request ADB’s assistance 
in preparing a sector project for rural infrastructure upgrading and improvement with a special 
focus on poorer provinces. 
 
3. The Rural Infrastructure Sector Project (the Project) was formulated under a project 
preparatory technical assistance (PPTA) financed by the Asian Development Bank (ADB) and 
the Food and Agriculture Organization of the United Nations (FAO/IC) on a grant basis.5 The 
Project was designed as a sector loan to achieve maximum positive economic and poverty-
reducing impact by taking up a wide range of readily identifiable and implementable rural 
infrastructure works from as many provincial development plans as possible, given the funds 

                                                 
1  World Bank. 2006. Accelerating Rural Development in Vietnam. Washington, DC.  
2  ADB. 1997. Report and Recommendation of the President to the Board of Directors: Proposed Loan to the Socialist 

Republic of Viet Nam for the Rural Infrastructure Sector Project. Manila. 
3  The decision directed that 70% of public investments towards the country’s rural areas.  
4  ADB. 1995. Country Operational Strategy: Viet Nam. Manila. 
5  ADB. 1996. Technical Assistance to the Socialist Republic of Viet Nam for the Rural Infrastructure Sector Project. 

Manila (TA 2635-VIE, for $600,000, approved on 28 August). 
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available. At the PPTA stage, twelve subprojects had been identified by the Government. Six of 
these subprojects in three provinces had been prepared to the feasibility level by FAO/IC. The 
first subprojects to be taken up under the Project were selected from these six subprojects. 
 
4. The Project was approved on 23 October 1997.6 Apart from ADB, the Agence Francais 
Developpment (AFD)7 cofinanced the Project. A grant-financed advisory technical assistance 
(ADTA) was approved separately to assist the Government in preparing and testing training 
modules aimed at strengthening the capabilities of national and provincial level staff in planning, 
design, construction and O&M of rural infrastructure.8 Basic data for the Project is provided in 
Appendix 1. 
 
B. Project Design and Implementation  
 
5. The Project’s objectives were to improve basic infrastructure in the rural areas to 
enhance agricultural and off-farm production, improve personal incomes, enhance access to 
markets and basic services, and reduce poverty within a wide coverage of the rural areas of Viet 
Nam. To achieve these objectives, the Project (with estimated cost of $150 million) had three 
components: (i) rural civil works, under which the funding of priority provincial subprojects were 
to take place (96% of project cost); (ii) project management support to assist the national 
government in administering, guiding, and monitoring project implementation by the provincial 
governments (3% of project cost); and (iii) subproject preparation assistance that would provide 
funding to provincial governments in the preparation of the subprojects for inclusion in the 
Project (1% of project cost). The components were to be implemented through the provision of: 
(i) civil works (rehabilitation, upgrade or new construction) for rural roads, irrigation and 
drainage, water supply, markets, and fertilizer storage facilities; (ii) consultancy services to assist 
in project management and subproject preparation; (iii) vehicles and equipment; (iv) training 
courses (through the ADTA); (v) surveys, investigations and designs; and (vi) other operating 
expenses. At appraisal, the Project was classified as Category B on environmental aspects. 
Initial environmental examinations had been carried out for the sample subprojects and the 
impacts were expected to be minor.  
 
6. The Ministry of Agriculture and Rural Development (MARD) was the executing agency. 
The individual provincial governments were the implementing agencies for the subprojects. The 
central Project management unit (CPMU) in MARD was responsible for the overall Project 
management and liaison with ADB, as well as the technical appraisal of the subprojects, the 
management of subproject financing, and the monitoring of subproject implementation. The 
CPMU work was guided and supervised by a national Project steering committee.9 The work of 
the committee focused on policy and implementation matters only. At the provincial level, 
provincial steering committees were also appointed to supervise subproject implementation.  
 
C. Major Findings of the Project Completion Report 
 
7. The project completion report (PCR) circulated in October 2006 rated the Project as 
satisfactory based on ratings of highly relevant, highly effective, efficient, likely sustainable 

                                                 
6 ADB. 1997. Report and Recommendation of the President to the Board of Directors: Proposed Loan to the Socialist 

Republic of Viet Nam for the Rural Infrastructure Sector Project. Manila.  
7  Formerly known as Caise Francaise de Developpement. 
8  ADB. 1997. Technical Assistance to the Socialist Republic of Viet Nam for the Training for Rural Infrastructure 

Development. Manila (TA 2838-VIE, for $1,000,000, approved on 11 August). 
9 The committee was chaired by a vice minister from MARD and representatives from the Ministry of Planning and 

Investment, the Ministry of Transport, the Ministry of Finance, and the State Bank of Viet Nam. 
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project initiatives, and with positive impact on institutional strengthening and socioeconomic 
conditions in the target provinces.10 The PCR indicated that though the overall project goal was 
ambitious,11 the lower-level objectives were realistic and, in most cases exceeded during 
implementation. Under the first component (rural civil works), actual costs were $144.76 million 
against an appraisal estimate of $141.0 million. Achievements at completion under this 
component were: (i) 1,887 kilometers (km) of rural roads rehabilitated through 83 subprojects 
against appraisal estimates of 60 alignments totaling 1,500 km; (ii) 63 irrigation schemes 
servicing a command area of 60,314 hectares rehabilitated compared with appraisal target of 
20,000 hectares; (iii) safe drinking water supplies established by means of 31 schemes serving 
a population of 1.53 million compared with the appraisal estimate of providing clean water to 
0.50 million people; (iv) 15 rural markets established against an appraisal estimate of 50 district-
level markets. 
 
8. The second component (project management) provided the necessary resources to the 
CPMU to implement the project and to finance technical support services. Actual costs under 
this component were $2.79 million against an appraisal estimate of $4.9 million. Substantial 
consulting services provided were directed at building the capacity of the national and provincial 
staff of MARD. With the available resources from the associated ADTA (footnote 8), more than 
2,000 individuals were trained12 as against appraisal estimates of 180 provincial staff and 30 
national staff. 
 
9. At appraisal, the third component (subproject preparation assistance) was to provide 
resources for the preparation of feasibility studies for the subprojects. However, at midterm 
review (MTR), ADB and the Government agreed that the funding for feasibility studies should be 
treated as investment costs and therefore included in the first component as design, supervision 
and construction of infrastructure. The funds for this component were then approved to be used 
for (i) training officials in the five weakest provinces so as to facilitate more rapid implementation, 
(ii) funding additional training in participatory O&M for provincial staff and beneficiaries involved 
with rehabilitated irrigation schemes, and (iii) developing capacities for benefit monitoring and 
evaluation (BME). Total expenditure incurred under this component was $1.41 million against an 
appraisal estimate of $2.0 million.  
 
10. The PCR found the Project initiatives to be consistent with Government and ADB 
strategic development objectives of poverty reduction by means of economic growth and 
improved human resource development. The need to rehabilitate essential rural infrastructure 
with limited resources available to provincial administrations were taken into account in the 
design of the project. The Project also included consultation with stakeholders and project 
beneficiaries as to the approval of individual subprojects, thus raising awareness. To ensure 
project sustainability, the PCR recommended that the Department of Agriculture and Rural 
Development and departments of transport carry out annual monitoring of the conditions of the 
rehabilitated infrastructure and its use.  
 
11. The associated TA was rated partially successful as its main objectives were not fully 
achieved. The TA was to provide training national and provincial-level staff in project 

                                                 
10  ADB. 2006. Completion Report: Rural Infrastructure Sector Project in Viet Nam. Manila (Loan 1564-VIE[SF], 

approved on 4 October). 
11  One of the four project goals was to reduce the number of poor households from more than 50% of rural population 

in Viet Nam to 25% by 2010. 
12  Trainings were provided on the following: (i) managing the development of rural infrastructure, (ii) financial 

management, (iii) project management, (iv) technical aspects of implementation, and (v) computer literacy. 
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management and technical issues associated with infrastructure development and in the social 
assessments, environmental impact assessments, and economic and financial analyses 
required for feasibility studies. The training program itself was ambitious and covered a wide 
range of subjects that made assimilation more difficult. For the provincial staff to use the skills 
gained from the training and undertake analyses, would be unrealistic.  
 
D. Issues to be Dealt with by the Project Performance Evaluation Report (PPER) 
 
12. This PPER will assess the relevance, effectiveness, efficiency, and sustainability of the 
Project, and identify lessons and good practices that could be used in formulating and 
implementing similar projects in the future. This PPER will also highlight follow-up actions, which 
would help ensure the Project’s sustainability. This PPER will follow the Guidelines for the 
Preparation of Performance Evaluation Reports for Public Sector Operations. 
 
13. In the process of evaluating this Project, the OEM will focus on the following issues: 
 

(i) Strategy on Inclusive Development. The OEM will assess the relevance of 
project at design and during implementation and consistency with the ADB and 
Government’s strategies. The Project design was wide-ranging in both sectoral 
and geographic scope. The OEM will conduct key informant interviews with 
concerned Government officials and beneficiaries in assessing project relevance. 
Also, the OEM will assess whether the project design was then the best means of 
addressing the rural infrastructure needs in the country with reference to strategy 
of ADB. In doing so, it will assess whether the sector loan approach was the most 
appropriate intervention. OEM will assess the extent to which the rural 
infrastructure needs of the women, ethnic minorities, and other disadvantaged 
groups were addressed by the Project and extent to which inclusive development 
was followed through. 
 

(ii) Poverty Reduction Impact. The merit of conducting the OEM lies in assessing 
the impact of the Project after project completion. The OEM will assess the 
Project’s poverty reduction impacts. To the extent possible, the OEM will survey 
beneficiaries from selected subproject sites (criteria still to be developed). The 
OEM will also analyze available data collected by the Project’s monitoring reports, 
PCR, and Special Evaluation Study13 (SES). The OEM will also examine the 
social, economic, and institutional impacts of the Project. Aside from the 
socioeconomic aspects, the OEM will assess the impact of the project on the 
environment and resettlement aspects, as there were concerns raised on these 
during project implementation. 
 

(iii) Sustainability. Recognizing the importance of operation and maintenance (O&M) 
resources to sustain benefits from infrastructure rehabilitation, the OEM will 
assess the sustainability of the Project outputs from technical, financial, 
socioeconomic, and institutional aspects to draw appropriate and specific 
recommendations to further increase the sustainability of outcome. The OEM will 
assess the approaches the Project undertook in terms of the contribution to the 
sustainability of the invested improvements. Focus would be both from the 
perspective of physical infrastructure maintenance and sustainable management 

                                                 
13  ADB. 2006. Pathways Out of Rural Poverty and the Effectiveness of Poverty Targeting. Manila. This Project was 

one of the selected case studies for the SES.  



 5 

 

of the rehabilitated infrastructures by the government agencies, water users 
groups or water management companies. The OEM will also assess the 
institutional impacts resulting from the Project by evaluating the institutional 
capacities of these agencies to provide specific and future oriented follow-up 
actions.  

 
(iv) Efficiency. Among others, the OEM will use the economic internal rate of return 

(EIRR) as a measure of efficiency. At the time of appraisal, an economic analysis 
was done using a sample of six subprojects. At project completion, EIRR was 
calculated for 4 representative subprojects. The OEM will revalidate the EIRR 
results of these 4 subprojects. In addition, the OEM will also calculate EIRR for 
two other selected subprojects. 
 

(v) Other Issue. This PPER will assess donor coordination and aid harmonization on 
rural infrastructure investments in Viet Nam.  

 
E. PPER Approach and Schedule 
 
14. In preparing for this PPER, OEM conducted a review of the RRP, PCR and selected 
back-to-office reports of review missions for this Project. The OEM also had initial discussions 
(by phone) with the VRM project officer14 involved in the administration of the Project and PCR 
preparation. The evaluation would involve (i) further desk review of other relevant 
documents/reports; (ii) field visits to selected subproject sites to observe and assess operations 
and management of completed rural civil works under the Project; (iii); analysis of national 
secondary data supplemented by primary data to be collected from field surveys to assess the 
Project impact (i.e., post-project socioeconomic indicators for selected subprojects in the 
provinces covered by the Project); (iv) conduct focus group discussions, as appropriate; (v) key 
informant interviews with concerned Government agencies and other stakeholder groups; (vi) 
update the project design and monitoring framework (ex post);15 and (vii) gather photographic 
evidence to support evaluation findings. OEM will make use of the baseline survey data and 
BME report of the Project, as appropriate. A draft evaluation design matrix is attached (Appendix 
2). This Project was selected as one of the case studies under a Special Evaluation Study (SES) 
on ADB’s Contribution to Inclusive Development through Assistance for Rural Roads that is 
expected to be completed in August 2009.  
 
15. The team leader (Evaluation Specialist) of this SES will provide guidance to the OEM, in 
the assessment of the Project’s contribution to inclusive development. The findings of this PPER 
will feed into the SES and into the Viet Nam Country Assistance Program Evaluation (CAPE).16 
For the CAPE, the PPER will provide the evaluation of this project in assessing the performance 
of ADB’s assistance in the agriculture, natural resources and rural development sector. 
Beneficiary feedback and field observations, particularly on development impact and 
sustainability, from the PPER sample site visits will complement those to be gathered by the 
CAPE team. 
 
16. An OEM comprising (i) mission leader (Portfolio Evaluation Officer), (ii) an evaluation 
specialist, (iii) a rural infrastructure development specialist (international consultant), and (iv) a 

                                                 
14 Economics/Programs Officer, Viet Nam Resident Mission (VRM). The project was delegated to VRM in July 2001. 
15  The PCR did not present an updated design and monitoring framework as of project completion date.  
16 G. Rauniyar, Evaluation Specialist, will lead the Special Evaluation Study on ADB’s Contribution to Inclusive 

Development through Assistance for Rural Roads. The VIE CAPE is being led by L. Gutierrez, Principal Evaluation 
Specialist. 
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rural development specialist (domestic consultant) will be fielded on 2 to 15 December 2008. 
The OEM will prepare structured and semi-structured questions for the key informant interviews 
and focus group discussions. The domestic consultant will form a data team to conduct a survey 
and collect primary data in selected provinces from 400 household respondents in selected 
provinces. The OEM will cover the provinces that had multiple interventions (rural roads, 
irrigation schemes, water supply, and markets). Initially, the identified provinces are: Lao Cai 
(northeast), Dien Bien (northwest), Quang Tri (north central coast), Kon Tum (central highlands), 
and Ben Tre (Mekong River Delta). Final selection of provinces will be reconfirmed in 
consultation with Viet Nam resident mission. Appendix 3 lists the 23 project provinces with the 
number of interventions. 
 
17. The proposed schedule for the preparation of the PPER is as follows: 
 
 Submission of Approach Paper  I November 2008 
 Operations Evaluation Mission  I–II December 2008 
 OED Internal Review    I February 2009 
 Interdepartmental Circulation   I March 2009 

Draft to Editor     IV March 2009 
Submission for DG Approval   IV April 2009 
 
 

attachments: Appendex 1: Basic Data 
Appendex 2: Draft Evaluation Design Matrix 
Appendex 3: List of Intervention Provinces 
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BASIC DATA 
 
 

Project Preparation/Institution Building 
TA 
No. 

Grant/Technical 
Assistance Name 

Type Person-
Months 

Amount Approval Date 

2635 Rural Infrastructure 
Sector Project  

PP 47 $600,000 28 Aug 1996 

2638 Training for Rural 
Infrastructure 
Development 

AD 
(grant) 

50 $1,000,000 11 Aug 1997 

   
 
Key Project Data ($ million) 

Per ADB Loan 
Documents 

 
Actual 

Total project cost 150.0 151.1 
Foreign exchange cost 45.0 41.7 
ADB loan amount/utilization 102.9 94.58 
ADB loan amount/cancellation  8.32 
Amount of cofinancing   
   Agence Francaise de Developpement 15.0 14.78 

   
KEY DATES Expected Actual 
Appraisal  5 May 1997 
Loan Negotiations  10 September 1997 
Board Approval  23 October 1997 
Loan Agreement  23 January 1998 
Loan Effectivity 30 April 1998 30 April 1998 
Loan Closing 31 December 2004 28 September 2005 
 
BORROWER Government of Viet Nam 
  
EXECUTING AGENCY Ministry of Agriculture and Rural Development 
   
MISSION DATA   
Type of Mission No. of Missions Person-Days 
Fact Finding 1 60 
Appraisal 1 40 
Inception 1 3 
Project Administration   

     Review 7 183 
     Mid-term 1 60 
     Special Loan Administration 1 28 
     Project Completion 1 10 
     Operations Evaluation 1  
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EVALUATION MATRIX 
 

Evaluation Criteria/Sub-Criterion Evaluation Scope Method 
1. Relevance 

(i) Consistency with national 
government’s development 
priorities 

 
(ii) Consistency with Asian 

Development Bank’s (ADB) 
assistance strategy 

 
(iii) Project formulation and 

justification 

 
 Analysis of the national government’s 

development strategy, particularly rural 
development 

 Analysis of ADB’s institutional objectives and 
strategies, sector strategy and Viet Nam Country 
Program Strategy 

 Appropriateness of the project’s investment 
modality compared with available options 

 Adequacy of the assessment of problems, 
opportunities, and lessons at the time of approval 

 Analysis of the extent to which project 
formulation adopted the appropriate solution for 
the identified problem 

 Degree of coordination and/or complementarity 
with development partners 

 Analysis of the counterfactual situation 
 

 
Review documentation–report and 
recommendation to the President 
(RRP), project completion report 
(PCR), back to office reports (BTORs), 
VIE country operational strategy 1995; 
country strategy and program update 
(2005- 2006); country strategy and 
program (2007-2010) 
 
Interviews with ADB staff, Government 
officials in Hanoi and different 
provinces, beneficiaries, and key 
donors 

2. Effectiveness 
(i) Achievement of the Project 

of its outcome  
(ii) Contributing factors to the 

timeliness or delays in 
project implementation  

(iii) Changes in scope and/or 
implementation 
arrangements  

(iv) Factors contributing to 
Project success or failure 

 
 Analysis of actual outcome at the time of 

completion against envisaged targets 
 Analysis of factors contributing to timely Project 

implementation 
 Assessment of factors responsible for any 

shortfall in achievement or exceeded 
expectations 

 Analysis of the reasons for change(s) 
 Assessment of the effect(s) of the change(s) on 

project outcome 

 
Review documentation including 
budget papers 
 
Interviews with ADB staff, Government 
officials in Hanoi and beneficiaries 
 
Survey results 

3. Efficiency  
(i) Achievement of the Project 

outcome with efficient use of 
resources  

 
 Analysis of use of resources actual outcome at 

the time of completion against envisaged targets  

 
Review documentation–annual budget 
papers, BTORs, project report, 
consultants’ reports 
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Evaluation Criteria/Sub-Criterion Evaluation Scope Method 
 
 
 
 

(ii) Achievement of the 
economic benefits at least 
costs  

 

 Analysis of costs incurred and any deviations 
 Analysis of the benefits and costs in the selected 

subprojects 
 Calculation of economic internal rate of return at 

OEM for irrigation and road subprojects and cost 
effectiveness for water supply subprojects.. 

 
Interviews with Government officials, 
ADB staff 
 
Survey results 

4. Sustainability  
(i) Availability of adequate and 

effective demand for the 
rehabilitated infrastructures 
under the Project 

(ii) Ownership and commitment 
of the leaders in government 
and, implementing agencies 

(iii) Financial viability of 
operating entities 

(iv) Institutional capacity 
(v) Adequacy of policies, 

regulatory conditions, and 
incentives for continued 
operation, maintenance and 
stakeholder participation 

 

 
 Assess the demand and utilization of 

rehabilitated infrastructures under the Project 
including pricing of outputs 

 Assessment of ownership and commitment of 
stakeholders or Project outputs 

 Assessment of the effects of the financial and 
operating arrangements on the project’s financial 
viability and sustainability  

 Assess arrangements and capacity of the 
institutions and groups in O&M planning and 
implementation  

 Assess appropriateness of policies, regulatory 
conditions and incentives to ensure continued 
regular activities assisted by the Project 

 
Review documentation–RRP, PCR, 
BTORs, monitoring reports 
 
Interviews with Government officials, 
beneficiaries and key donors. 

5. Impact 
(i) Impact on institutions 
 
 
 
(ii) Socioeconomic impact 
 
 
 
 

 Assess whether training provided under the 
Project to the national and provincial staff of the 
Ministry of Agriculture and Rural Development 
were effective 

 Determine whether new laws related to rural 
roads, rural water supply, irrigation were enacted 
with support from the Project 

 Assessment of Project’s impact in terms of 
beneficiaries’ livelihood, generation of 
sustainable job opportunities, health, and gender, 

Focus group discussions with relevant 
representatives Ministry of Agriculture 
and Rural Development (MARD), 
Ministry of Transport (MoT) and water 
users’ groups 
 
Key informant interviews 
 
Household surveys 
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Evaluation Criteria/Sub-Criterion Evaluation Scope Method 
 
 
(iii) Environmental impact 
 
 

and inclusive development 
 Determine whether appropriate resettlement 

mechanisms were implemented 
 Assess environmental impacts and adequacy of 

mitigation measures adopted in the Project’s civil 
works activities and Project’s outputs, e.g., 
drainage, etc. 

6. ADB Performance 
(i) Quality at Entry 
 
 
(ii) Quality of supervision 

 
 
 

(iii) Quality of communication 

 Analysis of relevant economic, institutional, and 
stakeholder analysis, incorporation of lessons, 
monitoring and evaluation system 

 Assessment of adequacy of ADB supervision, 
including staff continuity and missions fielded,  at 
various stages of the project cycle 

 Project performance monitoring system 
 Assessment of coordination and communication 

between ADB and the EA, including procurement 
and disbursement matters 

Review documentation–RRP, PCR, 
BTORs, progress reports  
 
Interviews with ADB staff 
 
 

7. Borrower Performance 
(i) Quality of preparation 
(ii) Quality of implementation 
(iii) Adequacy of M&E  

 Analysis of degree of ownership and involvement 
in identification and design and adequate 
institutional arrangement for project 
implementation 

 Assessment of government supervision at 
various stages of the project cycle including 
effectiveness of project steering committees, the 
EA and provincial project management units 

 Adequacy of CPMU and PPMU staffing 
 Compliance with loan covenants 
 Quality of monitoring and evaluation processes 

and reporting 
 Assessment of coordination and communication 

between the EA and ADB; EA and implementing 
agencies and provincial governments 

Review documentation–RRP, PCR, 
BTORs, progress reports, annual 
budget papers 
 
Interviews with ADB staff and 
Government officials 
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LIST OF INTERVENTION PROVINCES 

 
Source: ADB Rural Infrastructure Sector Project Completion Report. 

 
 

Province Roads Irrigation Water Markets
Northeast 28 21 10 1

1 Cao Bang Province 5 2 2
2 Lang Son Province 2 3 2
3 Lao Cai Province 3 4 1 1
4 Yen Bai Province 4 2 1
5 Thai Nguyen Province 3 1 1
6 Bac Can Province 5 1 1
7 Phu Tho Province 4 4 1
8 Bac Giang Province 2 4 1

Northwest 11 6 4 1
9 Son La Province 4 3 1
10 Dien Bien Province 4 2 2 1
11 Hoa Binh Province 3 1 1

North Central Coast 7 6 4 1
12 Ha Tinh Province 3 4 1
13 Quang Tri Province 4 4 2

South Central Coast 13 13 3 0
14 Quang Nam Province 3 3 1
15 Quang Ngai Province 2 4 1
16 Binh Dinh Province 5 2 1
17 Phu Yen Province 3 4

Central Highlands 3 2 2 1
18 Kon Tum Province 3 2 2 1

Southeast 7 7 1 0
19 Ninh Thuan Province 3 5
20 Binh Phuoc Province 4 2 1

Mekong River Delta 14 3 7 0
21 Ben Tre Province 5 1 2
22 Tra Vinh Province 3 3
23 Soc Trang Province 6 2 2

Total 83 58 31 4

No. of Completed Subprojects
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