
MANAGEMENT RESPONSE TO THE PROJECT PERFORMANCE EVALUATION 
REPORT FOR THE HEBEI ROADS DEVELOPMENT PROJECT IN  

THE PEOPLE’S REPUBLIC OF CHINA (Loan 1617-PRC) 
 
 
 

On 18 December 2006, the Director General, Operations Evaluation Department, 
received the following response from the Managing Director General on behalf of Management: 
 
 

A. Overall Assessment  

1. Management appreciates OED’s endeavor to conduct an evaluation of 
the Hebei Roads Development Project. Implementation of the Project 
commenced in 1998 and was completed in 2002. It is noted that the Project 
Performance Evaluation Report (PPER) rated this project as highly successful, 
the same rating given in the related Project Completion Report prepared in 2005 
and that the Project was rated as highly relevant, highly effective, highly efficient, 
and its operations as likely to be sustainable. 
 
B. Findings, Lessons Learned, and Follow-Up Actions  
 
2. On the issue of vehicle overloading and road safety, we note from the 
PPER that these are being addressed by the Jing-Hu Expressway Management 
Office by taking adequate actions. For example, weigh-in motion equipment is 
being installed on the project expressway to curb overloading by vehicles. Given 
the significance of such issues, recent ADB-financed road projects in the PRC 
have included specific road safety components and provisions for operation of 
vehicle weigh stations, prescribed axle-load, and speed limits and penalties for 
violation. These measures were introduced under recently completed road 
projects and are being effectively implemented. 
 
3. The PPER highlights the need for ADB to carefully identify and clearly 
specify an associated local road component during appraisal to enhance the 
utilization of the allocated loan amount for such component. During preparation 
of recent road projects, local road components have been developed under 
PPTA, based on selection criteria, such as local accessibility, economic 
development potential, and poverty and social impacts. 
 
4.  The PPER suggests that ADB’s project supervision lacked continuity due 
to several changes in ADB project officers due to promotion and job rotation. The 
current project administration practices in ADB’s responsible division (EATC) 
seeks to mitigate any disruption to effective supervision resulting from 
reassignment of project officers by ensuring that an alternate project officer is 
actively involved throughout the life of the Project. 
 
5. For the suggested follow-up actions, we support the time-bound actions 
and will accordingly notify and advise the Hebei Provincial Communications 
Department and the Jing-Hu Expressway Management Office to implement the 
actions. 


