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EXECUTIVE SUMMARY
The main purpose of this sector assistance program evaluation (SAPE) is to assess the
performance of the Asian Development Bank (ADB) assistance to the agriculture and natural
resources (ANR) sector in Nepal. To achieve this, the SAPE (i) assesses the strategic and
institutional performance of ADB's sector assistance, (ii) assesses the project and subsector
performance, and (iii) identifies lessons and recommendations for ADB’s future operations in the
sector. This SAPE serves as an important input to the country assistance program evaluation
(CAPE), the formulation of the next country partnership strategy (CPS), and the formulation and
implementation of related assistance programs in Nepal.
The evaluation framework broadly follows the CAPE guidelines. A key component of the
methodology was to combine a retrospective assessment of actions and accomplishments with
anticipated outcomes from past and continuing operations. The overall performance
assessment and ratings were based on a combination of top–down (strategic and institutional)
and bottom–up (project and subsector) performance assessments.
Sector Challenges and National Development Plans
Over the evaluation period, agricultural growth rates averaged 3.3% in 1997–2001 but
fell to 2.67% in 2002–2007, with high year-on-year variation reflecting high weather
dependence. The sector output increased substantially in 2008 due to mainly improvement in
security situation and favorable weather conditions. The sector's contribution to GDP declined
from 40% in 1997 to 33% in 2007, but it continues to be main source of livelihood for the
majority of the poor people. The composition of the agricultural GDP changed over the
evaluation period, with cereal crops declining from 41% to 36% and horticulture increasing from
17% to 21%, while livestock remained constant at around 25%. The growth rate in cereal
production was below the population growth rate, but vegetable production increased at
6.1% per annum.
Poverty in Nepal is primarily a rural problem, and it is strongly associated with gender,
ethnicity, caste, and religion. It is highest in the mid-western and far-western development
regions, though there are pockets of poverty nationwide. Income inequality grew, with the Gini
coefficient rising from 0.34 in 1996 to 0.47 in 2004 (no data available for later years). Food
insecurity remains a key concern, with 49% of children under 5 years old stunted, 20% severely
stunted, 13% wasted, and 3% severely wasted. The target on the first Millennium Development
Goal (MDG) on hunger (goal 1, target 1C) is further out of reach in Nepal than the targets for
any other MDGs.
There were both macro- and sector-specific challenges during the evaluation period. The
macro challenges were to create broad-based economic growth and adopt inclusive
development during an armed conflict, eliminating exclusion based on gender and social factors
like ethnicity, religion, and caste. The sector-specific challenges were to (i) increase factor
productivity, (ii) expand the commercialization of agriculture based on high-value crops,
(iii) improve the enabling environment for private sector development, (iv) develop the key
institutions responsible for policy implementation, (v) strengthen the partnership approach, and
(vi) improve cross-sectoral interaction.
To address such challenges, the Government of Nepal (the Government) has a range of
plans covering the entire gamut of agricultural and rural development issues under its 20-year
Agriculture Perspective Plan (APP). The Ninth Plan viewed development in terms of economic
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liberalization, increased investment, and poverty reduction. The Tenth Plan identified the main
challenge as the need to break out of the vicious poverty cycle. The Tenth Plan intended to
(i) reduce poverty by increasing agricultural production, productivity, and contribute to food and
nutritional security; (ii) contribute to sustainable production and growth through adaptive
research and the development of technology to be used in agriculture, while protecting agrobiodiversity and stemming environmental impact by reducing pollution from the use of external
inputs; and (iii) develop the internal market and promote export opportunities by promoting agrobased industries and enterprises with the participation of cooperatives and the private sector.
Following the end of the Tenth Plan/PRSP, the Government launched its Three-Year
Interim Plan (TYIP) 2007/08 to 2009/10 to provide a framework for addressing development
challenges in the transitional period. The plan's goal was to bring about economic and social
transformation by boosting investment in the post-conflict period. It envisaged an economic
growth rate of 5.5% per annum by 2009/10 (from 2.5% in 2006/07) to provide employment,
lessen inequality and reduce poverty incidence to 24% by 2009/10. To help achieve these
goals, its stated priority areas included: (i) physical infrastructure (through physical
reconstruction and rehabilitation, with conflict-affected persons provided with relief for
reintegration); (ii) investments (to support development through the inclusion of excluded
groups); (iii) revitalizing the national economy (increased investments in physical infrastructure
supporting agriculture, tourism, and industry); and (iv) increased investment in education,
health, water supply and sanitation for enhancing the quality of human resources. The TYIP is
likely to be extended for next 2–3 years.
Country Partnership Strategies and Assistance Program
The evaluation period encompassed three ADB country strategies—the country
operational strategies (COSs) 1993–1998 and 1999–2003, and the country strategy and
program (CSP) 2005–2009, which aimed to help the Government reduce poverty and promote
broad-based economic growth. The strategies emphasized the development of agriculture as
the main determinant of the country's economic growth and poverty reduction. To achieve these
ends, the strategic thrusts were (i) sustainable improvements in agricultural production;
(ii) sustainable increases in incomes and employment, particularly those of the poor, excluded,
and vulnerable; (iii) the commercialization of the sector; (iv) gender equality and social inclusion;
and (v) strengthening policies and key government institutions. ADB provided advisory technical
assistance (TA) for the preparation of the APP and, subsequently, a series of TA projects for
strengthening the planning process, institutional reforms, and the development of statistical
systems for supporting sector development. In addition, the strategy stressed the
implementation of the APP as the main thrust of rural development efforts.
The strategy as embodied in the CSP 2005, is closely aligned with the Government’s
Tenth Plan. This strategy adopted a medium- to long-term perspective to help reduce poverty
and achieve the MDGs. The insurgency was already in full swing at the time of the preparation
of the strategy, which factored in the implications of conflict for development and poverty
reduction as well as challenges in implementing assistance projects. It stated that the lack of
opportunity for advancement in rural areas contributed to endemic poverty, leading to conflict.
Increasing agricultural productivity, food security and diversifying economic opportunities are
considered in the CPS as key to rural development.
ADB provided $1,078.1 million to Nepal during 1997–2007, and agriculture received
21.1% ($228 million) of this—more than any other sector. ADB assistance to the sector of
$228 million during 1998–2007 was almost equal to the $249 million from all other development
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partners and donors combined. Over 90% of total sector assistance was allocated to three
subsectors: (i) agricultural production and marketing (36% or $82.7 million); (ii) agricultural and
rural sector development (32% or $73.7 million); and (iii) irrigation, drainage, and flood
protection (22% or $50.6 million). The remainder was allocated mostly to livestock (9% or
$21.4 million).
Review of Past Evaluation Findings
By the end of 2008 there were 39 evaluation reports, including project completion
reports (PCRs) on agriculture in Nepal. Only 51% gave successful ratings. The success rate
was low in processing agricultural production at 38%, and in livestock at 33%, but the irrigation
subsector had a higher success rate of 77%. Looking at the trend in success rates, the projects
approved in 1970s had a high success rate of 75%, and those approved in the 1980s had
lowest, at 40%. Projects approved in the 1990s had a 55% success rate, indicating a slight
improvement. In general, these success rates are higher than the ADB-wide average success
rate for the sector.
The country synthesis prepared by the Independent Evaluation Department (IED) in
2000 reported that fewer than half of the sector projects were rated successful (48% generally
successful, 29% partly successful, and 24% unsuccessful). The key factors affecting
performance included (i) weaknesses in project preparation and design, (ii) lack of stakeholder
participation, (iii) insufficient assessment of the institutional environment and the capabilities of
executing agencies (EAs), (iv) weak supervision by ADB, and (v) inadequate assessment of
policy and sector issues. Implementation delays were commonly cited as affecting performance.
The average delay was 2.3 years, or a 48% overrun. Factors that contributed to these delays
were related to procurement processes, limited institutional capacity, delays in the release of
counterpart funds, and noncompliance with loan covenants. The evaluation identified several
important issues including the need for (i) beneficiary and private sector participation,
(ii) focus on poverty alleviation, and (iii) strengthening the institutional capacity of the
Government and EAs for timely implementation.
The CAPE 2004 for Nepal raised serious questions about sector balance during 1999–
2004. Noting that the lending program was meant to continue supporting the implementation of
the APP, it observed that this focus seemed to have been lost to a certain degree. Overall, the
CAPE 2004 concluded that sector assistance had contributed to the country’s development as a
whole and helped advance gender equity and environmental sustainability. Generally, the sector
projects were found to have a good record of proactive design relevance and capacity
development, but implementation efficiency was rated lower.
Performance Assessment and Rating
Overall Sector Performance. The overall assessment of the sector assistance is partly
successful. As the evaluation period overlaps with armed conflict in the country, any
accomplishments and failures of both the wider economy and ADB-funded projects have to be
viewed in this context.
Top–Down Assessment. The overall top–down assessment of ADB's assistance to the
sector is successful but on the borderline. ADB sector strategy was consistent with ADB’s
corporate objectives, strategic thrusts, and desired outcomes, as well as with the country’s
development constraints, plans, and priorities. Gender equality and the elimination of social
exclusion are higher in the priorities of the sector than in others. There are, nevertheless, five
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areas of concern about ADB's sector positioning (i) the sector portfolio is diverse, making it
difficult to maintain focus and ensure synergy; (ii) too little direct support to improve productivity
in such staple foods as cereals, pulses, and oilseeds, which are pivotal to food security and
attaining MDG 1 on hunger, particularly in remote rural areas; (iii) insufficient support to
developing and disseminating new technologies; and (iv) insufficient attention to the implications
of a porous border and trading activities with India as acknowledged by both the COS 1999 and
the CSP 2005, and sources of Nepal's potential comparative advantage for commercialization
and diversification of agricultural and livestock products. Finally, there was a general ADB-wide
decline in ANR staff capacity in recent years in response to lower priority to ANR in ADB's
corporate strategies.
Despite these concerns, ADB assistance to the sector has contributed to long-lasting
development results in some subsectors. It purposefully provided support to geographic regions
and subsectors, which has brought the inclusion of poor and marginalized groups and
contributed to local productivity gains and poverty reduction. Regarding livestock in particular,
ADB has, as almost the only long-term development partner, made a clear, significant, and
attributable contribution toward subsector development and farmers' income growth. Other
attributable contributions are increasing the use of fertilizers, improved seeds, and irrigation
development. ADB-supported projects have promoted the adoption of participatory approaches
and institutional pluralism (involving local community organizations) in service delivery, initially
through ADB’s long-standing relationship with the Department of Livestock Services. These
approaches were later adopted by the Ministry of Agriculture and Cooperatives in whole. Over
the evaluation period, ADB helped the Government to formulate and/or reform a wide range of
sector and subsector policies.
Government officials and other stakeholders generally consider ADB to be a responsive
and reliable partner, recognizing it as Nepal’s largest single development partner for agriculture.
Generally, ADB has taken steps to ensure client ownership, though some key figures in the
Government dispute the wisdom of removing subsidies for fertilizers and shallow tube wells,
despite evidence to the contrary. ADB's perception of realities on the ground was sometimes
inadequate, as in the case of design inadequacies for projects with multiple components that
cross subsector boundaries. Project supervision and disbursement performance are the other
areas where ADB’s performance could have been better. Deeper and more meaningful
engagement and consultation with key players and the regular monitoring of results could have
helped avoid these difficulties.
Bottom–Up Assessment. The overall bottom-up (project and subsector level)
assessment of the sector assistance is rated partly successful. Only 8 of 17 lending, grant and
advisory technical assistance projects evaluated were rated successful by the SAPE. While
almost all evaluated projects were relevant, there were shortfalls in their realized and also
anticipated effectiveness in achieving objectives and efficiency in using resources to produce
outputs. Sustainability of outputs and outcomes was not strong in all the cases. Anticipated
impact of the sector assistance ranged from modest to substantial. These ratings may change in
relation to changes that may occur in operation or in implementation of the evaluated projects
as almost half of the projects evaluated were still ongoing.
The support provided was generally aligned with the main pillars of both national
development plans and ADB's sector strategies; in most cases the executing agencies had
strong ownership of the assistance. Increasingly the sector projects were designed specifically
to take into account the needs of women and marginalized groups. Project design has become
more relevant over time as good practices were identified and incorporated. However, it still
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needs to improve in terms of technical soundness and the assessment of both executing
agencies and implementation plans to improve their quality at entry.
The sector assistance in general is rated less effective. Only two subsectors, (i) livestock
and (ii) agriculture and rural development, were assessed effective, as they achieved the
intended outputs and outcomes in terms of improving food security, employment, household
incomes, gender empowerment, and inclusiveness. Policy dialogue has improved the enabling
environment, and partnerships with civil society enabled projects to continue to function
throughout the conflict. One major problem, however, was recurring delays in implementation,
which reduced the effectiveness of projects and compromised sustainability. While in some
projects economic returns were estimated to be generally satisfactory, greater efficiency of
resource use could have been achieved had there been fewer delays. Furthermore, the delays
required extra time and resources for project supervision. In some cases hurried, last-minute
project expenditure resulted in inefficient resource use, compromising the quality of outputs.
The overall assessment of sustainability of the sector outputs and outcomes is likely but
on the low side. The outcomes of livestock and irrigation projects are likely to be sustained, as
profitability provides the necessary motive to continue activities after project termination.
However, the sustainability of rural roads remains problematic, though the Government has
committed to a road maintenance fund for their upkeep. There are indications of renewed
interest in the sector on the part of other development partners and donors. Some of them have
adopted ADB-initiated modalities, which are likely to scale up or replicate activities ADB initiated
and promoted elsewhere in the country.
Impact is assessed in terms of plausible contribution to long-term changes in
development conditions through the ADB assistance program to the sector. This includes how
successful the sector program has been in contributing to the attainment of specified
development goals: changes in socioeconomic conditions, income poverty, non-income MDGs,
and other specified national poverty reduction goals and objectives. Overall sector assistance is
expected to have substantial impact but on the low side. Project completion reports show
considerable impact in households in terms of production and productivity, income and savings,
employment, food security, and positive environmental factors. Impact on long-term
development prospects has taken such forms as (i) capacity development for partners in the
Government, the private sector, and local and national nongovernment organizations;
(ii) encouraging a partnership mentality; and (iii) empowering women and excluded groups and
improving their awareness of their rights. Policy dialogue has fostered positive change in a
range of areas, particularly the enabling environment and development partner coordination.
Lessons
ADB's assistance to the ANR sector over the evaluation period was well aligned with its
four overarching development pillars. There was a strong focus on conflict and poverty
reduction using an inclusive approach, and increasingly there has been a focus on geographical
pockets of poverty. The goals of social inclusion and gender equality were appropriately
adopted in sector assistance.
Some of the approaches used to continue projects in conflict areas included
(i) partnering with local NGOs that could effectively mobilize and negotiate with local
communities and other stakeholders; (ii) focusing on small, poorer farmers, who were not
sufficiently included in past projects; (iii) focusing on pro-poor projects that produce tangible
benefits quickly; (iv) ensuring a sense of project ownership among beneficiaries;
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(v) implementing projects in a participatory manner; and (vi) ensuring that service delivery did
no harm. However, the supervision and monitoring of service delivery for performance
evaluation were not strong.
The improved availability of irrigation increased both yields and cropping intensity.
Efforts to improve coordination among agriculture, irrigation, livestock, and rural finance
agencies contributed to these endeavors. These efforts were believed to have reduced the
incidence of poverty in rural communities.
There were, however, shortfalls in achieving sector objectives, as problems limited their
realization. Support provided to bring about major changes in subsector policies and institutions
and related outputs could have been better monitored and supervised to ensure that desired
outcomes were achieved. Sufficient attention should have been given to the sources of the
country's underlying comparative advantages, policy and institutional limitations, and the
enabling environment for sector development.
There were shortfalls in project implementation performance due to the conflict, limited
institutional capacity, and insufficient monitoring and evaluation. Some shortfalls were related to
the allocation of staff resources at ADB headquarters and the Nepal Resident Mission and staff
competency in project supervision and policy dialogue with the Government.
While ADB adopted a conflict-sensitive approach in its assistance strategy and program
implementation, sometimes conflict intensity was difficult to predict. Moreover, as the conflict
particularly affected rural areas, it had a disproportionately large effect on the agriculture
portfolio. Clearly, program implementation and realized outputs may have been adversely
affected by the insurgency, but there were also design, coordination, and implementation issues
that constrained achievement. Key lessons regarding the most effective means of delivering
assistance to local areas and beneficiaries should be a major basis for future project design.
Where projects and programs were found successful, improvements in agricultural
production and impact were achieved by (i) raising the productivity of crops and livestock,
(ii) expanding commercialization and diversification, (iii) improving the enabling environment
through policy and institutional reform, (iv) helping to improve interagency coordination, and
(v) ensuring that projects met quite exacting environmental standards.
Corruption remains a key governance challenge in sector operations. There are
widespread complaints of corruption in public service arising from poor accountability and
transparency. Twelve allegations of corruption were reported to the Integrity Division of the
Office of the Auditor General of ADB on the projects under evaluation (as of October 2008).
Most of the allegations were of bribery, irregular ranking for technical assessment in bidding
process, misrepresentation and unfair selection processes, and exclusion and/or manipulation
by interested parties. Future sector operations need to give careful considerations to these
governance issues.
Issues
A number of issues remain to be addressed. First, sector assistance was thinly spread
over many subsectors and activities and therefore fragmented in terms of type of project and
regarding their implementation by several ministries, especially as Nepal has limited
coordination capacity. Second, despite ADB’s having contributed to sector reforms, monitoring
was limited and support for policy implementation insufficient.
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Third, the present sector strategy does not have an adequate technology focus in terms
of either supporting ANR research providers or scaling up useful technologies generated incountry by regional technical assistance projects and the National Agriculture Research and
Development Fund. The projects use conventional technologies that contribute little to
productivity gains.
Fourth, project design often fails to take into account geographic and institutional
realities on the ground, including ANR policies in neighboring countries. It sometimes fails to
anticipate likely problems and risks and their mitigation measures. Fifth, projects are very often
beset by delays, partly from management issues and partly from inadequate monitoring and
supervision by executing agencies, key stakeholders, and ADB. In the case of monitoring,
project reviews and missions tend to focus mainly on progress against issues flagged by
previous missions, conducting basic troubleshooting, and monitoring inputs and some outputs.
More rigorous monitoring is needed with adequate attention to results in relation to likely
development outcomes and realism in rating project implementation performance.
Sixth, one of the key interventions needed to achieve growth and development in largely
agriculture-based livelihood systems is to commercialize and diversify the sector. Opportunities
for marketing agricultural produce exist in Nepal’s urban centers and neighboring countries.
Commercialization and diversification need to be addressed in a broad context that incorporates
the emerging challenges and opportunities offered by regional trade agreements. Sector
policies need to be developed in the context of trading partners' policies, addressing crossborder trade issues in the light of comparative advantage. Another necessary intervention is to
create greater opportunities for rural employment and self-employment. The economy currently
absorbs less than three quarters of the labor force, which is growing at 2.6% annually. Labor
absorption could be linked to sector development by addressing bottlenecks in development,
such as subsistence orientation, limited rural infrastructure, limited investment in agroprocessing, weak linkages in value addition, and poor food quality and safety standards.
Growing urbanization is opening up good market opportunities for high-value produce, but the
lack of connectivity remains a major problem for many areas with high production potential.
Seventh, ADB-supported interventions in the sector have tended to be narrowly focused
on the domestic market. Careful analysis of potential opportunities and constraints in
neighboring and overseas markets, and of sources of underlying comparative advantage at
home, should guide strategies for the expansion of the sector through commercialization and
diversification. Prospects for exploiting both regional and global market potential were boosted
when Nepal joined the World Trade Organization in 2003 and by its membership in some
relatively new regional trade organizations.
Eighth, ADB’s corporate capacity and competencies in the sector at the headquarters
has declined in recent years as a result of limited success in the ANR sector operations and
ensuing low priority in corporate strategies such as MTS II and Strategy 2020. Considering the
ongoing agriculture and rural development related portfolio, ADB’s staff resources at Nepal
Resident Mission need strengthening to ensure better project implementation and ADBs
continued support to the Government through policy dialogue.
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Recommendations
The following directional recommendations are made for consideration by ADB
Management for the next CPS.
Recommendation

Responsibility

1. Reduce subsector spread of ADB assistance to the Sector
to achieve optimal efficiency in resource allocation and
use. [Paras. 47, 52, 117]
• Future support to the sector needs to be narrowly focused
on the priority areas or subsectors to maximize
development impact. The present practice of combining
diverse and poorly-linked interventions in the form of ANR
projects reduces the potential impact of such projects and
of the total sector assistance.

South Asia Department
(SARD)

2. Increase strategic focus in supporting the agriculture and
natural resources (ANR) by increasing investment in rural
infrastructure such as irrigation, rural roads, and market
infrastructure). [Paras. 113, 114, 120]

SARD

•

This approach would (i) be consistent with the
Government's plans and ADB's Strategy 2020;
(ii) compliment the Government's own and other
development partners support to rural infrastructure
development, including reconstruction and rehabilitation;
(iii) improve irrigation facilities; and (iv) assist in improving
connectivity and access of rural people to markets,
economic activities and social services by that contributing
to socially inclusive agriculture and rural development.

I.
A.

INTRODUCTION

Purpose and Scope of the Evaluation

1.
The main purpose of this sector assistance program evaluation (SAPE) is to assess the
overall performance of the Asian Development Bank (ADB) assistance to the agriculture and
natural resources (ANR) sector1 in Nepal. To achieve this, the SAPE (i) assesses the strategic
and institutional performance of ADB's sector assistance, (ii) assesses project and subsector
performance; and (iii) identifies lessons and recommendations for future ADB operations in the
sector. The SAPE is an important input to the country assistance program evaluation (CAPE), to
the formulation of the next country partnership strategy (CPS), and related assistance programs
and their implementation.
2.
This is the first SAPE for the ANR sector in Nepal. It covers ADB operations from 1997
to 2007—a period encompassed by three country strategies—1993–1998, 1999–2003, and
2005–2009—and related business plans.2 The country's first comprehensive plan for the
sector—the ADB-supported 20-year Agriculture Perspective Plan (APP)—was launched in 1997
and continues to be the basis of agricultural and rural development.
B.

Evaluation Methodology and Approach

3.
The evaluation framework broadly follows the CAPE guidelines.3 A key component of the
methodology was to combine a retrospective assessment of actions and accomplishments with
anticipated outcomes from past and continuing operations. The overall performance
assessment and ratings were based on a combination of top–down (strategic and institutional)
and bottom–up (project and subsector performance) assessments (Appendix 1).
4.
The SAPE is based on (i) document reviews, (ii) key informant interviews, (iii) focus
group discussions, (iv) project site visits, and (v) case studies. ADB staff based at headquarters
and the Nepal Resident Mission (NRM) were interviewed. Field study sites were selected to
include districts that could provide information on as many projects as possible (Appendix 1).
The evaluation period overlaps with armed conflict in the country, and any accomplishments
and failures of both the wider economy and ADB-funded projects have to be viewed in this
context.
C.

Study Limitations

5.
Some practical difficulties in carrying out the study were caused by institutional factors
and spillover from political disturbances. Government counterpart officials’ retirement and
frequent transfers created difficulties in gaining access to important documents and eliciting
relevant perceptions. The field study was conducted during a difficult time in Nepal with frequent

1

2

3

ANR is specified as a sector in ADB. However, the CSP for Nepal uses “agriculture and rural development,” to
refer to the ANR sector. In this report, 'the sector,' will be used to refer to “ANR,” “agriculture,” or "agriculture and
rural development".
The CPS was introduced in August 2005 to enhance country strategy and program (CSP) formulation. In 2001, the
CPS integrated the country operational strategy study and country assistance plan processes and documents.
ADB. 2004. Nepal: Country Partnership Strategy. Manila. Available: http://www.adb.org/Documents/CSPs/NEP/
default.asp
ADB. 2006. Guidelines for the Preparation of Country Assistance Program Evaluation Reports. Manila.
Available: http://www.adb.org/Documents/Guidelines/Country-Assistance-Program/default.asp
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strikes, transport closures, and agitation by political activists, particularly in the Terai,4 making it
difficult for the evaluation team to follow schedules or meet stakeholders, especially
beneficiaries. These difficulties were resolved without compromising the quality of the work. As
the larger part of the portfolio reviewed was continuing, evaluation reports only anticipated
outcomes, impact, and their sustainability based on implementation performance as of the end
of 2008.
D.

Report Outline

6.
The report is organized into five chapters. Chapter II provides the contextual
background, including an examination of Government priorities during the evaluation period and
an assessment of the key challenges facing the sector. Chapter III analyzes ADB’s country
strategy and program (CSP) over the period, examining the expected results of key program
thrusts and consistency between the planned and realized program, and reviews past
evaluation findings. Chapter IV reports on the performance assessment and rating, including
subsector achievements on various thematic areas, as well as on factors affecting
implementation and delivery of results. The main findings, key issues and lessons, and
recommendations are presented in the final chapter.
II.

THE SECTOR CONTEXT

7.
Evolving Political and Social Setting. Nepal suffers from high poverty, social
exclusion, elite capture of decision-making, poor connectivity and access to markets, corruption,
and disparities in the distribution of wealth. These problems, plus disillusion with the failure of
the restoration of democracy in 1991, fueled a violent insurgency launched by the Communist
Party of Nepal (Maoist) in 1996. This generated in turn an equally violent counter insurgency
reaction from the state.5 The conflict ended in November 2006 with an agreement of the Maoist
party and a seven-party alliance.6 This led to the deposition of the King, declaration of a
republic, and establishment of an interim multiparty government in January 2007. As the conflict
particularly affected rural areas, it had a disproportionately large effect on the agricultural
portfolio.
A.

Agriculture Sector Performance

8.
Agriculture accounted for 40% of gross domestic product (GDP) in 1997 and, despite
falling to 33% by 2007, remains by far the largest sector of the economy. It employed 81% of
the population in 1997, a figure that fell to 71% by 2007.7 The contribution of the sector to per
capita GDP was only around half that of other sectors, illustrating low productivity. Over the
evaluation period, agricultural growth rates averaged 3.3% during the Ninth Plan (1997–2001)
but only 2.67% during the Tenth Plan (2002–2007). Both of these figures are above the
4
5

6
7

The Terai region is a 26–32 kilometer wide belt of alluvial and fertile plain in southern Nepal that extends from the
westernmost part of the country to the eastern limit and covers about 17% of the total land area.
The International Rescue Committee estimates that 13,000 people were killed during the insurgency. A further
100,000–250,000 were internally displaced, and up to 2 million are thought to have fled to India to escape the
violence.
However, strikes, transport closures, and agitation by political activists continue, particularly in the Terai, making it
difficult to resume normal life.
The fall in agricultural employment included both “push” and “pull” factors. Push factors: (i) the conflict caused
many to migrate from their villages; (ii) mechanization in Kathmandu valley and the Terai; and (iii) low agricultural
wages and the general unattractiveness of agricultural work. Pull factors: (i) growing urbanization;
(ii) the migration of young people from villages to urban areas after completing high school; and (iii) increased
employment opportunities, mostly unskilled, in Persian Gulf countries.
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population growth rate of 2.1% per annum, but with huge year-on-year variation, the range
being 5% in 2003 to 1% in 2007. This variation reflects high weather dependence and an
underdeveloped sector.
9.
By far, the largest subsectors are cereals, horticulture, and livestock. The composition of
agricultural GDP changed over the evaluation period, with the share of cereal crops declining
from 41% to 36% and that of horticulture growing from 17% to 21%, while the contribution of
livestock remained constant at around 25%. Horticulture crops are grown mainly for cash, while
cereals are grown mainly for subsistence, so the increase in horticultural production indicates
the increasing importance of commercial crops.8
10.
Appendix 2 provides details of crop and livestock production, productivity, and growth
over the evaluation period. The key features are as follows:
(i)
The cereals subsector is dominated by rice, which occupies 50% of the area
under cereals, followed by maize at 25%–28% and wheat at 22%–23%.
(ii)
Cereal area hardly changed over the period, but cereal production grew at 2%
per annum, which is below the rate of population growth.
(iii)
Cereal yields are low at 2.7 metric tons per hectare (t/ha) for rice, 1.9 t/ha for
maize, and 1.8 t/ha for wheat. Figures for maize and wheat are especially low,
but the annual growth rates of maize (2.5%) and wheat (3.1%) are much more
than the 1% growth rate for rice over the evaluation period.
(iv)
Vegetables were the star performers, with area growing at 3.9% per annum,
yields increasing at 2.2%, and production expanding at 6.1%.
(v)
The main change in livestock is in herd composition, with cattle, sheep, and duck
numbers virtually unchanged across the period, while the number of buffalo,
goats, pigs, and chickens grew. Meanwhile, there were significant increases in
the production of milk at 2.9%, meat at 2.6%, and eggs at 3.75%.
11.
Low yields indicate low land and labor productivity. Nepal has one of the lowest rates of
growth in labor productivity in the region. Appendix 3 places these figures and other indicators in
a regional context, comparing them with those of large South Asian countries and the People's
Republic of China (PRC).
B.

Progress Toward Reducing Poverty, Improving Food Security, and Meeting the
Millennium Development Goal on Poverty

12.
Poverty Incidence. Despite the conflict, the incidence of poverty has fallen in recent
years, with the headcount poverty rate falling from 42% in 1996 to 31% in 2004. This was partly
from growing urbanization and rising urban wages, but the main reason was a very significant
growth in remittances from workers overseas, amounting to $794 million, or 12% of GDP in
2003–2004.9 Appendix 3 details changes in the poverty situation between the first and second
rounds of the Nepal Living Standards Survey (NLSS).10 There has been decline in the
headcount poverty rate, though this average conceals huge disparities. While the headcount
poverty rate is declining in most areas and for most groups, income inequality grew, as

8

Figures from this and the previous paragraph are calculated from the government sources: Government of Nepal.
2007. Economic Surveys by the Government and National Accounts. Kathmandu; and National Planning
Commission. 2007. Three-Year Interim Plan (2007/08–2009/10). Kathmandu.
9
World Bank. 2008. Macroeconomics and Economic Growth in South Asia. Washington, DC.
10
No NLSS has been carried out in recent years.
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evidenced by a Gini coefficient that has risen from 0.34 in 1996 to 0.47 in 2004.11 Poverty has
an important regional dimension and is much more pronounced in the mid-western and farwestern development regions than elsewhere in the country. Among the five development
regions, poverty is reported to have increased in the eastern hills.
13.
Strong Correlation with Exclusion. Table 1 shows the main dimensions of exclusion in
Nepal. Table 2 demonstrates the strength of the association between exclusion and poverty
incidence and shows that poverty has been declining most slowly among excluded groups, with
the sole exception of the Terai Janajatis. Within the food-deficient population, women are more
vulnerable and likely to fall in the deficiency trap at any time. According to the Nepal
Demographic and Health Survey in 2006, 8% of women were severely thin, with a body mass
index <17, and the percentage was highest in the Terai 11.9%. Illiterate women were more
vulnerable to malnutrition, with 10.5% having a body mass index of <17, confirming that food
deficiency is selective, mainly from discrimination in food allocation within households.
Table 1: Dimensions of Exclusion in Nepal
Group
Dominant

Gender
Men/
boys

Subordinate

Women/
girls

Castea
Tagadhari:c
Brahman,
Chhetri
Dalitd

Ethnicity/Raceb
Caucasoid
(Indo-Aryan)
Janajatie/
Mongoloid

Language
Nepali

Religion
Hindu

Other

Other

GeoPolitical
Parbatiya
(hill dweller)
Madhesi
(plain dweller)

a

The caste system is a social division of people based on their occupation and access to power. The Nepalese
caste system is highly complex form of social stratifications. .
b
Caucasoid and Mongoloid are Nepal's two major types of population.
c
The fourfold caste divisions are Brahman (priests and scholars), Kshatriya or Chhetri (rulers and warriors), Vaisya
(or Vaisaya, merchants and traders), and Sudra (farmers, artisans, and laborers). The Tagadharis include Nepal's
highest castes: Brahmins, Thakuris, and Chetris.
d
The term 'untouchable' or Achhut has been in the Nepali discourse from a very long period of time denoting those
castes of Shudras, who are not permitted by upper castes to enter their houses, temples and other public places. In
last decades of 20th Century, the term dalit was used to replace the word 'Achhut'.
e
Janajatis are communities having their original and distinct language and culture that are considered socially
backward in comparison to other caste groups.
Source: DFID and World Bank. 2006. Unequal Citizens: Gender, Caste and Ethnic Exclusion in Nepal. Kathmandu.

11

This indicator is higher in Nepal than anywhere else in Asia. United Nations Country Team in Nepal. 2008. The
Millennium Development Goals: Summary Note on Progress in Nepal. Kathmandu.
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Table 2: Poverty and Exclusion
(% below the poverty line)

Year
1995/96
2003/04
Change (%)

Total
Brahman/
Chhetri
34
19
(6.2)

Teraia
Middle
Class
29
21
(3.4)

Total
Dalits
59
47
(2.5)

Newarb
19
14
(3.2)

Hill
Janajati
49
44
(1.1)

Terai
Janajati
53
36
(4.1)

Muslim
44
41
(0.7)

Nepal
42
31
(3.2)

( ) = negative.
a
The Terai region is a 26–32 kilometer wide belt of alluvial and fertile plain in southern Nepal that extends from the
westernmost part of the country to the eastern limit and covers about 17% of the total land area.
b
The term Newar applies roughly to the descendants of citizens of medieval Nepal. They are a linguistic community
with Tibeto-Burman and Indo ethnicity and/or race, bound together by a common language.
Source: Calculated from DFID and World Bank. 2006. Unequal Citizens: Gender, Caste and Ethnic Exclusion in
Nepal. Kathmandu.

14.
Food Security. Until quite recently, Nepal’s food security priorities were supplydominated, focusing on enhancing food availability while paying little attention to the three other
dimensions of the food security: access, utilization, and stability. Food availability does not
necessarily guarantee access. For example, the Terai is the area of Nepal with a grain surplus,
but 37% of its population consumes less than the recommended 2,146 kilocalories per day.12
The Three-Year Interim Plan (TYIP) estimated per capita food availability in 2007 at just 280
kilograms per capita per year. The most recent Nepal Demographic and Health Survey, in 2006,
found that 49% of children under 5 years of age were stunted (the highest such figure in the
world), 20% severely stunted, 13% wasted, and 3% severely wasted. The survey further noted
that 51% rural children were stunted, much more than the 36% of urban children.13 When
compared with the data of 2001, there was a marked decline in the number of children
underweight, but there was very little decrease in wasting, indicating that acute malnutrition
remains a largely unaddressed challenge.
15.
Millennium Development Goal on Hunger. Progress in reducing income poverty put
the country on track to meet MDG target 1.A.14 The country is off-track with respect to the other
two MDG 1 targets. Target 1.B15 represents a huge challenge. The number of economically
active people is growing at 2.6% per annum, but the economy is currently is able to absorb less
than three quarters of that number.16 Unemployment, like poverty, is higher in rural areas than in
urban. Target 1.C17 is categorized by United Nations country team in Nepal as unlikely to be
achieved. The number of underweight children fell by just 4 percentage points, from 43% to
39%, between 2000 and 2006, against a target of 24% by 2015.
C.

The Government’s Development Priorities and Strategies

16.
The Government has a range of sector plans covering the entire gamut of agricultural
and rural development issues. The APP is the most comprehensive in terms of its coverage and

12

Enhanced food availability does, however, improve access to food if it lowers food prices.
For children, stunting (low height for age) measures chronic malnutrition and wasting (low weight for height) acute
malnutrition. The body mass index used for adults is akin to wasting.
14
Halve, between 1990 and 2015, the proportion of people whose income is less than $1 a day.
15
Achieve full and productive employment and decent work for all, including women and young people.
16
Devendra Chapagain. 2008. Rural Employment and Other Rural Incomes. Kathmandu.
17
Halve, between 1990 and 2015, the proportion of people who suffer from hunger.
13
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20-year timeframe.18 It covers almost the entire agricultural and rural development spectrum—
agriculture, irrigation and water control, livestock, forestry, environment, agribusiness, credit,
and institutions—as well as related rural development topics, including gender issues, roads,
power, and the environment. The key components of the APP are the following:
(i)

(ii)

(iii)

(iv)
(v)
(vi)

Input investment priorities: (a) irrigation using shallow tube wells (STWs), seen
as vital to the strategy of promoting a Terai (footnote 4) green revolution;
(b) roads and power, in particular agricultural roads and rural electrification;
(c) technology, in particular fertility research to complement increased fertilizer
use; and (d) fertilizer, initially retaining subsidies in the hope that India will
gradually reduce its subsidies.
Output investment priorities: (a) encouragement of an efficient, competitive
private sector; (b) concentration of public investment in the four input investment
priorities; (c) price policy to make output much more responsive to price signals;
and (d) concentration of fragmented landholdings in the Terai to make
investments in STWs more efficient.
Institutional priorities: (a) creating agencies to implement the APP, (b) creating a
department of agricultural roads, (c) strengthening the Agricultural Development
Bank as the lead agency for financing various elements of APP investment,
(d) the evolution of the Agricultural Inputs Corporation (AIC) to serve as lead
agency for meeting fertilizer targets; and (e) the expansion of the Nepal
Agricultural Research Council (NARC) and its redirection to liaise with the
Department of Agriculture (DOA) to provide extension services in priority areas of
production, particularly those producing high-value commodities.
Packaging priorities so that areas with high potential receive the package early.
Specializing the Terai on cereal production, and the hills and mountains on
horticulture, livestock, and other high-value commodities.
Agricultural growth at 4.9% per annum to serve as an engine of growth for the
entire economy through multiplier effects on other sectors.

17.
The APP has attracted a lot of criticism:19 (i) The approach is supply-driven, its focus on
commercialization is narrow, it pays scant attention to marketing issues, and it contains limited
analysis of terms of trade, Nepal’s comparative advantage, or trade and exchange rate regimes.
(ii) There is no analysis of the implications of agricultural policy in neighboring countries for
Nepal vis-à-vis its own policies for agricultural support and trade and exchange rates. (iii) Its
treatment of food security issues is incomplete, with the emphasis mostly on food availability,
and access issues seen solely in terms of lower food prices and employment generation. The
other two facets of food insecurity—food utilization and vulnerability to food insecurity—are not
covered. (iv) Gender issues appear to be afterthoughts, and no attention has been paid to other
excluded groups. (v) It proposes continued reliance on subsidies, though they were widely
viewed as limiting supply because of budget constraints. In addition to these design flaws, the
implementation of the APP has been limited by capacity and resource constraints. The launch of
the APP coincided with the start of the conflict, which diverted much of the Government's limited
resources.

18

The Common Minimum Program of the present interim government vows to implement APP effectively to support
the transition from subsistence to commercial agriculture.
19
Those who drafted the APP faced the fundamental problem of producing a perspective plan for one sector in the
absence of an overall perspective plan for other sectors, without which it was difficult to visualize how this sector
would fit into the broader economic picture and make a realistic assessment of numerous inter-sectoral linkages.
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18.
Despite these limitations, the APP received the backing of all political parties and formed
the backbone of the Ninth Plan (1997/98–2001/02), the Tenth Plan (2002/03–2007/08) and the
current TYIP (2007/08 to 2009/10).20 The Ninth Plan’s strategy for poverty alleviation placed
strong emphasis on agriculture and rural development, stating that its strategy would be the
“integrated development of the agriculture and forestry sectors and high, sustainable, and
poverty alleviation-oriented economic growth with a focus on these sectors.” The
implementation mechanism was basically to follow the APP. The Tenth Plan set the following
objectives for the sector: (i) reduce poverty by increasing production, productivity, and income
from agriculture, and contribute to food and nutritional security; (ii) contribute to sustainable
production and growth by adaptive research and development of technology to be used in
agriculture, while protecting and using agro-biodiversity and balance in the environment by
reducing pollution from the use of external inputs; and (iii) develop the internal market and
promote export opportunities by promoting agro-based industries and enterprises with the
participation of cooperatives and the private sector.
19.
The Government launched its current TYIP 2007/08 to 2009/10 to provide a framework
for addressing development challenges in the transitional period. The plan's goal was to bring
about economic and social transformation by boosting investment in the post-conflict period. It
envisaged an economic growth rate of 5.5% per annum by 2009/10 (from 2.5% in 2006/07) to
provide employment, lessen inequality and reduce poverty incidence to 24% by 2009/10. To
help achieve these goals, its stated priority areas included: (i) physical infrastructure (through
physical reconstruction and rehabilitation, with conflict-affected persons provided with relief for
reintegration); (ii) investments (to support development through the inclusion of excluded
groups); (iii) revitalizing the national economy (increased investments in physical infrastructure
supporting agriculture, tourism, and industry); and (iv) increased investment in education,
health, water supply and sanitation for enhancing the quality of human resources. The TYIP is
likely to be extended for next 2–3 years, instead of formulating a new one, since its goal and
priorities will remain relevant, and political transition will require some time.
20.
Many elements of the APP were adopted by implementing agencies, as, for example,
(i) DOA accepted the prioritized productivity package, (ii) the Ministry of Agriculture and
Cooperatives (MOAC) decided to set up a fertilizer unit, and (iii) the Department of Local
Infrastructure Development and Agricultural Roads (DOLIDAR) was established within the
Ministry of Local Development. However, some other elements were significantly modified,
particularly the decision late in 1997 to phase out subsidies on fertilizer and STWs and to
abolish AIC’s monopoly on fertilizer sales. Moreover the institution set up to monitor progress on
the APP was short-lived. Complicating the picture further, a range of new post-APP subsector
policies have been adopted, including the National Fertilizer Policy of 2002, National Agricultural
Policy (NAP) of 2004, and National Microfinance Policy of 2005, as well as policies on a number
of commodities like tea and coffee.21
20

The Three-Year Interim Plan (2007–2010) was prepared to bridge following the Tenth Plan. The Common
Minimum Program of the present interim government vows to implement the APP effectively.
21
The underlying principles of the National Fertilizer Policy state that the “participation of the private sector is
indispensable to improve the availability of fertilizers and promote increased demand for fertilizers among farmers;”
that “all actors (public, cooperatives, and the private sector) should have equal opportunities in the fertilizer trade;”
and that “in the context of the emerging trend of globalization, fast development and dissemination of information
technologies and market-oriented economic systems, government should reorient its role away from direct
involvement in the trade toward regulation and facilitation.” The National Agriculture Policy encourages multiagency
provision of research and extension, unlike the APP, which focused on public sector monopolies like NARC and
DOA. The NAP also makes special provision for “farmers belonging to the depressed and oppressed classes and
other marginal farmers and landless agricultural laborers.” Government of Nepal, MOAC. 2004. National
Agricultural Policy. Kathmandu.
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III.

ADB’S ASSISTANCE PROGRAM

21.
In 1997, ADB had five strategic development objectives: (i) promoting economic growth,
(ii) reducing poverty, (iii) supporting human development (including population planning),
(iv) improving the status of women, and (v) protecting the environment.22 Roughly halfway
through the period, a new long-term strategy was announced for the period 2001–2015, which
had three core strategic areas of intervention: (i) sustainable broad-based economic growth,
(ii) inclusive social development, and (iii) governance for effective policies and institutions.
These three objectives are consistent with the four pillars of Nepal’s Tenth Plan23 as described
in the previous chapter and in Appendix 3 and broadly consistent with ADB's corporate strategic
framework.24
A.

Key Binding Constraints in the Sector

22.
There are several major factors constraining the sector's growth in addition to political
instability and security concerns. These can be broadly grouped as economic, institutional, and
policy related. Agriculture is highly dependent on weather, as only 30% of agricultural land has
year-round irrigation. As a result, national agricultural productivity has remained low and
unstable. Agricultural productivity is lowest by South Asia standards. Diversification of
agriculture is constrained by farmers’ limited access to markets, and irrigation facilities, among
other services. Budgetary constraints have limited the capacity of the Government to invest in
rural roads and other marketing infrastructure. Poor coordination among ministries and
departments in planning and implementing programs reduces program effectiveness and
efficiency. Similarly, delivery mechanisms through local government institutions and
nongovernment organizations (NGOs) are weak. Regarding sector policy, substantial increases
in rural investments (e.g., roads and bridges, and irrigation) are needed to support agricultural
growth, broaden income and employment opportunities, and improve connectivity and inclusion.
These constraints can be categorized under six sector level challenges: (i) sustainably raising
factor productivity; (ii) commercializing the sector; (iii) improving the enabling environment;
(iv) developing institutions and running them effectively; (v) strengthening partnerships with the
private sector and NGOs; and (vi) improving inter-sectoral linkages and coordination
(Appendix 3).
B.

The Country Strategies and Assistance Program

23.
ADB’s lending and nonlending programs in Nepal during the evaluation period aimed to
support the Government’s efforts to reduce poverty and promote broad economic growth. A
common theme among these plans was emphasis on the development of agriculture as the
main determinant of the country's economic growth and poverty reduction. In addition, ADB
provided knowledge products and services and policy advocacy as part of its operations.
24.
Country Operational Strategies (1993–1998 and 1999–2003). Under these two
country strategies, ADB provided advisory technical assistance (TA) to prepare the APP,
supported its implementation with a program loan, and subsequently provided four loans—
22

ADB. 1995. The Bank’s Medium-Term Strategic Framework, 1995–1998. Manila.
The Tenth Plan is also the country's Poverty Reduction Strategy Plan.
24
The Ninth Plan saw development in terms of economic liberalization, increased investment, and poverty reduction.
The Tenth Plan viewed it in a wider context, identifying the main challenge as breaking out of the vicious cycle of
poverty through a plan resting on four pillars: (i) faster and pro-poor economic growth, (ii) equitable access to social
and economic infrastructure and resources for poor and marginalized groups, (iii) social inclusion and targeted
programs, and (iv) improved governance.
23
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(i) Community Groundwater Irrigation Sector (CGIS), (ii) Crop Diversification, (iii) Community
Livestock Development (CLD), and (iv) Rural Microfinance—and a series of TA projects for
strengthening the planning process, institutional reforms, and developing statistical systems to
support sector development. These were followed up by two loans for (i) decentralized rural
infrastructure and livelihood and (ii) gender equality and the empowerment of women—both
approved in 2004.
25.
Country Strategy and Program (2005–2009).25 The CSP 2005 is closely aligned with
the Government’s Tenth Plan and adopted a medium- to long-term perspective to help the
country reduce poverty and achieve the MDGs. The insurgency was in full force during the
preparation of the CPS in 2004, and it factored in the implications of the conflict for development
and poverty reduction. The CPS stated that the lack of opportunities for advancement in rural
areas contributed to endemic poverty, leading to conflict. Raising agricultural productivity to
rates nearer the regional average, improved commercialization, and diversified economic
opportunities are considered in the CPS as the keys to rural development. Hence, its focus has
been on providing assistance to rural areas to (i) build or rehabilitate rural infrastructure,
(ii) improve access to credit, and (iii) improve livelihoods through improving productivity,
diversifying crops, and livestock rising in line with location-specific needs.
26.
ADB is a lead development partner in the sector, providing $1,078.1 million to Nepal
during 1997–2007. About 74.2% ($800.6 million) of this assistance was in the form of loans,
21.3% ($230.3 million) in grants, and 4.5% ($48.2 million) in TA. Agriculture received 21.1%
($227.9 million) of the total assistance provided to Nepal—more than any other sector.
27.
Within the sector, over 90% of the total assistance was allocated to three subsectors:26
(i) agricultural production and marketing (36% or $82.7 million); (ii) agricultural and rural sector
development (32% or $73.7 million); and (iii) irrigation, drainage, and flood protection (22% or
$50.6 million). The remaining 10% was allocated to livestock (9% or $21.4 million) and
protecting the environment and biodiversity (0.3% or $600,000).
28.
Loans accounted for over 90% of the support during the evaluation period. The Asian
Development Fund (ADF) was the source of funds for one program loan and seven project
loans. Four of these projects have been completed and the remaining projects are expected to
be closed in the next few years.
29.
Fifteen TA projects with a total cost of $7.8 million were supported during the evaluation
period. These consisted of eight preparatory TA projects for $4.1 million and seven advisory TA
projects for $3.8 million.27 Six advisory TA projects have been completed and two continue. The
advisory TA projects were directed toward policy studies, institutional reforms, and capacity
development for monitoring and evaluating the ANR subsectors. Most TA projects were
supported by the Technical Assistance Special Fund, Japan Special Fund, and other funds

25

ADB. 2004. Country Strategy and Program (2005–2009): Nepal. Manila.
ANR is classified at ADB into the following eight subsectors: (i) agriculture production and markets;
(ii) irrigation, drainage, and flood protection; (iii) water-based natural resources management; (iv) land-based
natural resources management; (v) fishery; (vi) forestry; (vii) livestock; and (viii) agriculture and rural sector
development. ADB. 2009. Staff Instructions for the Revised Project Classification System. Compendium of Staff
Instructions. Manila.
27
ADB. 1999. Technical Assistance to Nepal for Monitoring of the Agriculture Perspective Plan. Manila (TA 3247NEP), amounting to $150,000 was cancelled on 17 April 2000.
26
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administered by ADB. Two advisory TA projects amounting to $1.2 million were attached to loan
projects in the livestock and rural infrastructure subsectors.28
30.
Nepal has been a beneficiary of grant project support since 2001. During this evaluation
period, two grant projects amounting to $19 million were provided, with ADF IX providing
$18 million and the Japan Fund for Poverty Reduction $1 million. The grant projects were
closely linked; Improving the Livelihood of Poor Farmers and Disadvantaged Groups in the
Eastern Development Region was based on the general approach and objectives of the
Commercial Agriculture Development (CAD) project.
31.
A number of ADB’s sector projects are cofinanced with other development partners.
While these partners’ funding is much smaller than ADB’s loan assistance, their funds take the
form of grants and can therefore generate considerable synergy because they can be
channeled to fund crucial components that are not permitted under loan assistance. Under the
CGIS project, the Canadian International Development Agency (CIDA) provided 8.5% of total
funding to cover the cost of partner NGOs and consulting services to supplement the loan
component. The following ADB projects were cofinanced with various other development
partners: (i) Agriculture Sector Performance Review, financed by the Japan Special Fund;
(ii) Improving the Livelihood of Poor Farmers and Disadvantaged Groups in the Eastern
Development Region, financed by the Japan Fund for Poverty Reduction; (iii) CGIS project, a
$30 million ADB loan with a $3.43 million grant cofinanced by CIDA; (iv) Decentralized Rural
Infrastructure and Livelihood (DRIL) project, a $40 million ADB loan with a $0.7 million grant
cofinanced by German development cooperation through GTZ and a $1.9 million grant
cofinanced by the Swedish International Development Agency.
32.
ADB provided assistance for ANR research using the regional TA modality. Nepal is one
of the beneficiaries of seven regional TA projects (listed in Appendix 1).29 The funds for
agricultural research and technology development were provided to the Consultative Group on
International Agricultural Research (CGIAR)30 amounting to $7.1 million.31 TA-supported
research aims to improve the productivity of staples and other crops, notably rice, wheat, and
legumes, and the management of water, as well as to address food policy issues.32 The support
provided through TA is not indicated in the country strategies and is not accounted as financial
support provided to the country.

28

TA 4397-NEP: Capacity Building in Rural Infrastructure Institutions, attached to ADB. 2004. Report and
Recommendation of the President to the Board of Directors on a Proposed Loan and Technical Assistance Grant
to the Kingdom of Nepal for the Decentralized Rural Infrastructure and Livelihood Project. Manila (Loan 2092NEP); TA 2851-NEP: Third Livestock Development, attached to ADB. 1996. Report and Recommendation of the
President to the Board of Directors on a Proposed Loan to the Kingdom of Nepal for the Third Livestock
Development Project. Manila. Loan 1461-NEP, approved in 1996, is not included in the evaluation.
29
The ANR research policy paper of 1995 articulated ADB’s approach toward supporting research in this area to
promote sustainable and inclusive economic growth in Asia and the Pacific. The regional TA modality has been
used to operationalize the agenda through support, mostly to the Consultative Group on International Agricultural
Research.
30
The CGIAR, established in 1971, is a strategic partnership of countries, international and regional organizations,
and private foundations supporting the work of 15 international centers. In collaboration with national agricultural
research systems, civil society, and the private sector, the CGIAR fosters sustainable agricultural growth through
high-quality science aimed at benefiting the poor through stronger food security, better human nutrition and health,
higher incomes, and the improved management of natural resources.
31
This total supported research in five to six developing member countries in each regional TA project.
32
Five of these RETA projects have been completed, and two were expected to be completed in 2008. RETAs 5812,
5866, and 6067 were rated successful in their TA completion reports. The other completed TA projects do not yet
have completion reports. A case study of a regional TA in Nepal is in Appendix 6.
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C.

Expected Results of Key Program Thrusts

33.
Five main program thrusts can be discerned in ADB-supported interventions for the
evaluation period: (i) sustainably improving agricultural production; (ii) sustainably increasing
incomes and employment, particularly for poor, excluded, and vulnerable groups;
(iii) commercializing the sector; (iv) advancing gender equality and social inclusion, and
(v) strengthening government institutions. A summary of the expected results of the main
program thrusts is provided in Table 3. ADB did not have projects in the environmental sector
during the evaluation period, partly because environmental issues are subsumed under
sustainable improvements in agricultural production and sustainable incomes.
Table 3: The Sector Program Thrusts and Key Macro and Sector Challenges Addressed
Sector Program Thrusta
1. Sustainable improvements in
agricultural production

Key Challenges Addressed
Sustainably raising factor productivity in the sector through
irrigation and other support; improving inter-sectoral ministry
coordination
Developing and establishing institutions to encourage private
sector participation

2. Sustainably increasing incomes
and employment, particularly
those of poor, excluded, and
vulnerable groups

Broad-based poverty reduction; sustainably raising factor
productivity in the sector; confronting the exclusion issue

3. Commercialization of the sector

Commercializing the sector; improving the enabling environment;
developing institutions

4. Advancing gender equality and
social inclusion

Confronting the exclusion issue; strengthening the partnership
approach; developing institutions

5. Strengthening the government
institutions

Developing institutions and policies; and improving cross-sectoral
interaction

Provision for improving livelihood support through the employment
opportunities on-farm and off-farm

a

Expected results of the five main program thrusts may be summarized as below, but it should be pointed out the
five program thrusts are not water-tight compartments. For example, it is quite common for projects to have
multiple objectives and for one of the thrusts to be used in the achievement of another. For example, it is quite
common for projects to aim to sustainably increase incomes through specialization and exchange through the
market mechanism, which entails agricultural commercialization.
Source: Independent Evaluation Department.

D.

Review of Past Evaluation Findings

34.
By the end of 2008 there were 39 evaluation reports, including project completion
reports (PCRs), on agriculture in Nepal. Only 51% gave successful ratings. The success rate
was low in processing agricultural production, at 38%, and in livestock, at 33%), but the
irrigation subsector had a higher success rate of 77%. Looking at the trend in success rates, the
projects approved in 1970s had a high success rate of 75%, and those approved in the 1980s
had lowest, at 40%. Projects approved in the 1990s had a 55% success rate, indicating a slight
improvement. In general, these success rates are higher than the ADB-wide average success
rate for the sector of 43%.
35.
The country synthesis prepared by the Independent Evaluation Department (IED) in
2000 reported that fewer than half of the sector projects were rated successful (48% generally
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successful, 29% partly successful, and 24% unsuccessful).33 The key factors affecting
performance included (i) weaknesses in project preparation and design, (ii) lack of stakeholder
participation, (iii) insufficient assessment of the institutional environment and the capabilities of
executing agencies (EAs), (iv) weak supervision by ADB, and (v) inadequate assessment of
policy and sector issues. Implementation delays were commonly cited as affecting performance.
The average delay was 2.3 years, or a 48% overrun. Factors that contributed to these delays
were related to procurement processes, limited institutional capacity, delays in the release of
counterpart funds, and noncompliance with loan covenants. The evaluation identified several
important issues including the need for (i) beneficiary and private sector participation,
(ii) focus on poverty alleviation, and (iii) strengthening the institutional capacity of the
Government and EAs for timely implementation.
36.
The 2004 CAPE for Nepal raised serious questions about sector balance during 1999–
2004. Noting that the lending program was meant to continue supporting the implementation of
the APP, it observed that this focus seemed to have been lost to a certain degree. Overall, the
2004 CAPE concluded that sector assistance had contributed to the country’s development as a
whole and helped advance gender equity and environmental sustainability. Generally, the sector
projects were found to have a good record of proactive design relevance and capacity
development, but implementation efficiency was rated lower.34
IV.

PERFORMANCE ASSESSMENT AND RATING

37.
The top–down (strategic and institutional dimensions) and bottom–up (project and
program implementation) assessments are based on 17 projects, consisting of eight loans (one
program and seven projects), seven advisory TA projects, and two grant investment projects.
Nine of these projects have been completed and eight projects are at the various stages of
completion. The program loan and three projects have been completed. All three that have
PCRs were rated successful. Five TA projects have been completed, four rated successful and
one rated partly successful. Both of the grant projects continue. Most of the continuing projects
have been rated successful in project performance ratings. The list of projects by project
category, completion status, and individual project rating is in Appendix 4.
A.

Top–Down Assessment

38.
The top–down assessment refers to a broad evaluation of ADB’s assistance and was
based on (i) ADB’s strategic positioning of development assistance, (ii) contribution to sector
development results, and (iii) the quality and responsiveness of ADB’s institutional performance.
This part of the assessment and its associated ratings were linked with the expected
intermediate outcomes gauged against the indicators listed in ADB’s strategic focus relevant to
the SAPE, as stated in country strategies.

33

ADB. 2000. Country Synthesis of Evaluation Findings in Nepal. Manila. Available: http://www.adb.org/Documents/
PERs/CS-NEP99.pdf
34
Of the 16 criteria used for evaluating the projects, design relevance and capacity development scored above
average rating, and implementation efficiency and adequate governance were rated below average. The 2004
CAPE was conducted prior to the development of the IED guidelines and hence did not contain the ratings on
performance.
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1.

ADB Sector Positioning and Relevance
a.

Positioning of ADB Assistance

39.
As indicated in the foregoing chapter, ADB's assistance strategies were aligned with
Government plans and priorities for the ANR sector. Its assistance program was well
coordinated with other development partners, mobilizing cofinancing in some cases. Appendix 5
provides details of the development partners’ assistance to the sector over the 11 years of the
evaluation period, while Figure 1 summarizes this information in graphic form.35 The precipitous
decline in others’ assistance at the beginning of the evaluation period was such that, throughout
the decade, ADB was by far the largest donor in the sector, and its assistance, totaling
$228 million, almost matched the $249 million from all other development partners and donors
combined. Moreover, the high periods of ADB assistance have tended to coincide with the low
periods of other donors’ assistance, such that ADB’s contribution has smoothed out the flow of
total assistance.

Figure 1. Changing Aid to ANR Sector, 1997–2007
(ADB vis-a-vis all development partners and donors)
200
150
100
50
0
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007
ADB Total ($m)

Others Total ($m)

Source: Ca l cul a ted from the da ta in Appendi x 5.

40.
In addition to the volume of assistance to the sector, ADB has positioned its assistance
to avoid crowded areas like community forestry and concentrate instead on otherwise neglected
areas such as agriculture in general and livestock in particular. In terms of geographical area,
ADB assistance has complemented that of other development partners. ADB has remained
active in the eastern hills, while others have been shifting their assistance to the much poorer
mid-western and far-western development regions. This decision of ADB is consistent with the
evidence from the most recent NLSS 2003/04, which indicated that the eastern hill region of
Nepal was the only one where poverty was actually increasing.
41.
In 2006, ADB signed a memorandum of understanding with the World Bank and Japan
Bank for International Cooperation to work closely to make aid more effective for all sectors in
line with Paris Declaration commitments. These joint efforts indicate ADB’s commitment to
Nepal to foster cooperation among major development partners.

35

Dollar figures relate to the year in which each new commitment was made, not to the spread of expenditure over
time.
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b.

Achieving Inclusiveness and Gender Equality Goals

42.
ADB's strategic frameworks emphasize inclusive development and gender equality in
past country strategies and sector operation programs. Social inclusiveness in development
also appeared as an important feature of development assistance in the conflict-ridden context
in Nepal. Against this background, the CSP 200536 intended to assist more explicitly than before
in fostering socially inclusive development by (i) addressing gender, caste, and ethnic
discrimination through public policies; (ii) taking anti-discrimination measures in ADB-supported
initiatives; (iii) building institutional capacity to promote gender equality; and (iv) providing
targeted interventions for poor women. The gender equity theme has been sensibly expanded
to address other forms of discrimination.
43.
Gender concerns have been well incorporated in sector assistance, particularly in the
livestock subsector.37 Women’s participation in decision making and livelihood generation has
increased (e.g., to above 50% in the CLD and DRIL projects), and women’s empowerment is
reported to have been enhanced through targeted intervention such as the TA linked to Gender
Equality and Empowerment of Women (GEEOW) project, a cash-transfer program. As a
crosscutting project, GEEOW is expected to mainstream gender through multiple activities and
to empower women and disadvantaged groups socially, economically, and legally. Progress on
this has been somewhat disappointing.38 Key grassroots project staff positions have yet to be
filled. The project was already delayed by 18 months due also to the political and security
situation.39
44.
Some specific examples of achievement in the water user steering committee include
(i) greater decision-making roles for women in the committee (22% in key positions and 75% as
general members); (ii) increased acceptance of women as committee leaders (some women
chair the committee); (iii) increased inputs from women on decisions related to the selection of
construction sites; and (iv) the active participation of disadvantaged caste and ethnic groups in
the committees. There have been important changes in water user groups in terms of including
diverse ethnic and lower caste groups, as well as regarding gender. Dalits40 comprise 21% and
ethnic groups 17% of these water user groups.41 Women dominate these groups, with 52% of
membership. While much of the credit for this should be given to affirmative action by ADBsupported projects, a contributing factor may have been the feminization of Nepalese agriculture
during the conflict. Supplementary Appendixes A–D document achievement toward gender
equality goals.
45.
All of the examples above reflect important progress against gender exclusion, but there
seems to be confusion between “gender equity” and “gender equality,” with the ADB thematic
36

A number of key achievements have been made in pursuit of gender and development objectives. The gender,
caste, and ethnicity inclusion implementation plan was developed at NRM in 2006 with activities, outputs, and
performance indicators. Important features are that the design and monitoring framework was revised to include a
range of gender, caste, and ethnicity indicators. The monitoring mechanism for projects now includes the collection
of data defined in the gender, caste, and ethnicity plan.
37
ADB. 2008. Gender-Based Results at Country Strategy and Project Levels. Presented at the Gender External
Forum Group Meeting. Manila. 15–17 October.
38
ADB. 2008. Back-to-office Report on the Gender Equality and Empowerment of Women Project Mission. Manila
(Loan 2143-NEP, 19 August).
39
The Project was approved on 16 December 2004. The physical progress of the project is about 10% with 65% of
the time elapsed.
40
The term 'untouchable' or Achhut has been in the Nepali discourse from a very long period of time denoting those
castes of Shudras, who are not permitted by upper castes to enter their houses, temples and other public. In last
decades of 20th Century, the term dalit is used to replace the word 'Achhut'.
41
The higher castes, Brahmin and Chhetri, have the highest representation.
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area using the former and the CSP using the latter. The former is the preferred terminology,
because it implicitly takes account of women’s and men’s different needs and roles in a society,
rather than treating them alike.42 This confusion may be another reason why there is such heavy
representation of women in areas like irrigation, where gender division of labor dictates that they
play only a minor role. A related problem is that positive discrimination in favor of women may
actually make their position worse, as is the case when microfinance loans are directed toward
women, whose family may share in the assets created but leave the woman with sole
responsibility for repaying the loan.
46.
There is growing pressure from government institutions to foster inclusiveness in the
development agenda. It was hoped that a strong institutional base had been developed and
important lessons had been learned toward a culture of change, to build on from the progress
made. It is difficult to verify if such fundamental changes have indeed taken place, though there
is a general agreement that movement is in the right direction.
c.

Synergy and Linkages in Sector Assistance

47.
Links across Sector Projects. Generally there is weak coordination and linkage across
the different subsectors, unless specific provisions are made for tackling this in project design.
An example of the latter is the Community-Managed Irrigated Agriculture Sector (CMIAS)
project, where the District Irrigation Office and the District Agriculture Development Office
(DADO) worked synergistically and carried out their envisaged roles and responsibilities. A
similar situation was observed in the DRIL project, in which the District Development Committee
and DADO worked closely. Apart from these two projects, however, there is little evidence of
such linkages and almost no synergy across subsector boundaries. Farmers and local
authorities were to be consulted by DOLIDAR regarding trunk road planning, routing, and
construction. This has not happened in any systematic way, and there have been few, if any,
contacts between road engineers and agricultural extension or the farming community.
48.
Links within a Project with Multiple Executing Agencies. Opportunities for crosssubsector synergy, even within a single ADB-supported project, are often squandered. For
example, the CGIS project was designed to have two EAs to encourage cross-fertilization
between agriculture and irrigation. Reports to the evaluation team indicated that this approach
has not been an effective modality. Each EA tends to have complaints about its expertise being
ignored by the other, and there is little communication. The delayed implementation of most of
the projects can be considered indicators of inadequate linkages or coordination among EAs.
Bimonthly meetings, though useful for general monitoring, often focused more on disbursement
than performance.
49.
Links across Modalities of Sector Assistance. There were limited synergies across
different modalities of support (Appendix 6).43 Regional TA projects for agricultural research
supported national priorities that included support for food security concerns, conservation of
native fruit species, capacity development, and socioeconomic and policy research. Most of the
outputs have potential for immediate application and were complementary to the support

42

The difference can be illustrated using nutrition. Women and adolescent girls face greater problems with iron
deficiency anemia than men, while men with very heavy seasonal workloads need more calories. Nutritional
interventions based on equity take such factors into account, but those based on equality do not.
43
The exception is the CGIS project, which liaise with the regional TA for the Development and Dissemination of
Water-Saving Rice Technologies in South Asia, implemented by the International Rice Research Institute.
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provided by ADB country operations.44 However, the evaluation did not find any clear links
across ADB support through the two different modalities. A major consequence of the lack of
coordination is the poor scaling out of available technologies for impact. The regional TA
projects were implemented directly from ADB headquarters, and NRM was not fully aware of the
types of support provided through the regional TA modality. As many TA-generated outputs
have potential for immediate use to improve productions systems, some form of linkage is highly
desirable. Moreover, some of the technologies disseminated through ADB projects could have
been better targeted through improved coordination with the national research system. There
are some institutional-level concerns here, as well as issues that may inhibit strengthening such
linkages that need to be addressed. The establishment of the National Agriculture Research
and Development Fund (NARDF) may have undermined the national system and diverted
resources and opportunities that could have been used to strengthen NARC.45
d.

Promoting Environmental Sustainability

50.
ADB’s contribution to promoting environmental sustainability in sector assistance has
generally been positive. It has (i) followed the safeguard rules on environmental impact of ADB
supported projects, (ii) implemented suggestions from the environment impact assessment,
and, most importantly, (iii) created an excellent example of good practice in this area. For
example, during Crop Diversification Project preparation, the initial environmental examination
indicated that the project’s activities were likely to generate a net positive environment impact
through increased cropping intensity, which would increase vegetative cover and improve soil
conservation. Various leguminous crops that were to be adopted under the project fix nitrogen
and would therefore help maintain soil fertility. Under the project, integrated pest management
and integrated plant nutrition management are encouraged. The use of agricultural chemicals
was seen as likely to increase, particularly for horticultural crops. The possible adverse
environmental impacts were to be minimized through the provision of appropriate training and
awareness programs for farmers.46 However, key informant interviews and focus group
discussions with DADO officials and NGOs in Banke and Bardia districts indicated that the use
of agrochemicals has increased despite limited farmers' knowledge on their proper use.47
e.

Assessment of the ADB Sector Positioning

51.
ADB’s overall positioning for sector assistance is assessed substantial but on the low
side. ADB’s corporate objectives, development priorities, and strategic thrusts and elements,
44

For example, the regional TA project under the International Maize and Wheat Improvement Center generated
technologies in maize and wheat that would contribute to improving food security. These technologies seem to
complement the support provided under the Crop Diversification Project.
45
NARDF came into existence as a result of the covenant under the Crop Diversification Project. NARC challenged
the establishment of NARDF in the Supreme Court of Nepal. The annual budget of NARC has been adversely
affected, and the medium-term expenditure framework has made agricultural research under NARC lower priority
than that of NARDF.
46
Project implementing units regularly monitor environmental impact, including (i) changes in vegetative cover in the
project area; (ii) testing soil nutrient levels; (iii) type, quantity, and method of use of chemical fertilizers;
(iv) pollution status, including pesticide residues in wetlands; (v) the water level of local wells and ponds;
(vi) density and discharge of STWs; (vii) number of farmers receiving environmental training; (viii) erosion and
landslides; (ix) silt accumulation in farmlands; and (x) slope and forest conditions.
47
The PCR of the Crop Diversification project (December 2007) summarized project environmental impact as follows:
As expected, the processes of shifting to high-value agriculture have led to an increased use of pesticides and
chemical fertilizers. To safeguard against the potential negative effects, the Project emphasized training farmers on
the judicious use of agrochemicals. There was emphasis on increasing farmers’ awareness of the use of integrated
pest management and integrated plant nutrition management through farmer field schools to avoid environmental
damage.
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and the outcomes sought in sector objectives, are consistent with national development plans.
ADB’s sector assistance is closely matched to the ADB agenda on poverty reduction and
promoting inclusive development. Projects implemented over the evaluation period were highly
responsive to the concerns and needs of the socially marginalized, poor, and disadvantaged. In
the support provided by ADB, gender equality and the elimination of social exclusion had high
priority in the sector compared with other sectors.
52.
There are some concerns about ADB's positioning in sector assistance, which offset
some of its strong points. The first concern relates to the types of support classified under this
sector, which do not directly contribute to development of agriculture e.g., the GEEOW project
could be handled better under governance sector operations; and similarly, microfinance
projects are much broader, covering rural livelihoods overall, not just focused on agriculture,
and could best be handled under financial sector operations. In addition, it tries to cover all
essential aspects and/or stages of agriculture and rural development. The lack of focus in sector
assistance was one of the main concerns highlighted in the CAPE. 2004 Second concern
relates to the lack of direct support provided to staple foods—cereals, pulses, and oilseeds—on
which most of the poor depend for their livelihood.48 This is a serious issue in a country where
the target on hunger is furthest out of reach of all the MDGs and where more than half of
children in rural areas are stunted from malnutrition. The third concern pertains to limited
support provided to the development and dissemination of technologies in a country with one of
the region’s lowest rates of agricultural productivity growth. This is despite the infusion of new
technologies in sector development having been identified as a priority area in the APP. Fifth, as
Nepal is a landlocked country with porous border with India, its policies and trading activities
with India have huge implications for its agriculture sector development. While the COS 199949
and CSP 2005 acknowledged these issues, but were not adequately addressed in the
operational plans. Lastly, evidence was limited in ADB assistance strategies and programs of
learning from past experience (paras. 34–36).
2.

Contribution toward Sector Development

53.
The extent of the development results achieved by ADB’s assistance over the past
11 years is discussed under the three broad areas of ADB support to the Sector: (i) production,
productivity, and poverty reduction; (ii) commercialization and diversification; and (iii) policy and
institutional reforms. These represent the strategic focus of ADB’s assistance, are sectorpertinent indicators as specified in the CPS 2005, and address the most crucial challenges
identified in Chapter III (paras. 22, 33).
54.
The 17 projects50 included in sector assistance are distributed to four subsectors: (i) four
projects (one loan, one TA, and two grants) supported agricultural production and marketing;
(ii) two loan projects supported irrigation, drainage, and flood protection; (iii) three projects (one
loan and two TA projects) supported livestock; and (iv) eight projects (four loans and four TA
projects) supported agriculture and rural development. The highlights of achievements and
some concerns are presented below by subsector to the extent possible under each of the

48

The irrigation system in Nepal is mainly for rice, so the promotion of irrigated agriculture addresses some of the
concerns.
49
The COS 1999 noted that the development of economic linkages with neighboring countries would be an important
component of the new strategy and committed to continuing to be proactive in promoting subregional economic
cooperation among Bangladesh, Bhutan, India, and Nepal.
50
Out of the 17 projects, 9 have been completed and others continue. Hence, some of the discussion on
achievements refers to the expected outcome and impact upon the delivery of the planned outputs.
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indicators stated above.51 The list of projects by different categories and more detailed
discussion on achievements by subsector are in Supplementary Appendixes A–D.
a.

Production, Productivity, and Poverty Reduction

55.
Agricultural Production and Productivity. The Crop Diversification Project was
implemented in 12 districts52 over the past 6 years. In addition to contributing to increases in the
production and productivity of staple crops, the project diversified the agricultural production
systems by promoting the cultivation of such secondary crops as vegetables and oilseeds.
Except for area under oilseeds, the PCR estimated an increase in area and productivity of
secondary crops in these districts (Table 4). These activities helped increase average
household income by $77 in the hills, 15.4% below target, and $102 in the Terai 43.7% above
target. Further, it helped generate 14,963 person-years of incremental employment, or 97.8% of
the target. Although it would not be accurate to attribute all of these improvements to ADB
interventions, it must be acknowledged that ADB initially emphasized and subsequently
demonstrated the potential of such secondary crops in these districts.53
Table 4: Area and Yield of Key Cereal Crops in Crop Diversification Project Districts,
2001/02 to 2006/07
Area (ha)
Items
Maize
Potato
Pulses/Legumes
Oilseeds
Vegetable

2001/02
101,995
12,288
92,196
73,818
21,652

2006/07
112,179
15,161
96,508
66,362
23,684

Yield (kg/ha)
Annual
Growth (%)
1.7
3.8
0.2
(3.7)
1.0

2001/02
1,729
10,244
755
719
10,658

2006/07
2,065
11,330
813
698
12,482

Annual
Growth (%)
3.8
2.2
0.9
0.3
3.7

ha = hectare, kg = kilogram.
Source: Statistical Information in Nepalese Agriculture, MOAC, Different Years.

56.
Irrigation, Drainage, and Flood Protection. The PCR of the recently completed CGIS
subsector project provided some project-specific examples of the benefits. For example, the
project is reported to have contributed to increasing cropping intensity from 145% to 224%
(switching from single- to double- and even triple-cropping), using irrigation to increase
cultivated area by 54,350 ha, benefiting 65,220 households, and increasing productivity54 by
improving the supply and control of water. The net effect was to increase average household
income by 35% in the project area, contributing 268,000 tons to total crop production per
annum. The CGIS project is credited with such increases at a time when national statistics
indicated stagnating or decreasing household incomes from crop production.
57.
This project also addressed several key subsector challenges regarding poverty: (i) the
limited access of poor and marginal farmers to irrigation, (ii) the lack of access to timely credit
and other service facilities, and (iii) limited income and assets to invest in irrigation. The
51

The CAD project and Grant 9101 are in their first year of implementation, too early to expect measurable progress
toward outcomes or impact.
52
Achham, Baitadi, Banke, Bardiya, Dadeldhura, Dailekh, Dang, Doti, Darchula, Kailali, Kanchanpur, and Surkhet.
53
Nationally the area under secondary crops has increased from 302,000 ha to 314,000 ha, and the annual growth
rate for maize, potato, and vegetables has been substantial.
54
The PCR reported an increase in productivity of more than 100%.
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approach of promoting water users’ groups, for example, is generally seen as a useful way to
expand small farmers’ use of STWs for irrigation in the Terai55 This approach brought the
private sector, microfinance institutions (MFIs) and other stakeholders together to facilitate wider
access to STWs. During the focus group discussions, the beneficiaries stated that they valued
group support and the services provided in the project.
58.
Livestock Subsector. ADB is recognized to have significantly contributed to poverty
reduction through the development of the livestock subsector (Supplementary Appendix C). For
the most part, ADB has been the sole development partner continuously supporting the
livestock sector for more than 15 years. The NLSS 2003/04 reported that, of the three main
sources of agricultural income—crop production, agricultural wages, and livestock production—
livestock production was the major contributor to increases in household incomes.56
59.
The continuing CLD project and its associated TA57 are included in this study. There are
early indications of encouraging results from the (i) promotion of goat pass-on scheme (in which
the recipient of a goat passes its first offspring to a neighbor) focusing on the very poor,
deprived, and disadvantaged; (ii) promotion of private dairies and other livestock enterprises;
(iii) high-altitude pasture development; and (iv) forage crop production. The goat pass-on
program is considered a successful intervention for pro-poor economic development and has
been replicated by other development partners' projects, as well as local and national NGOs.
Increased and improved forage production58 was reported to have contributed to increased milk
production. Many small dairy farmers have organized themselves into milk cooperatives to sell
surplus milk.
60.
ADB assistance to other subsectors has contributed to this subsector’s development.
The Rural Microfinance Development Centre (RMDC) provided NRs154 million ($2.14 million) to
livestock producers through 19 MFIs. Moreover, poor and smallholder farmers’ access to
veterinary and livestock development services has increased following the training and
equipping of para-veterinarians in ADB-supported projects. A community livestock insurance
scheme was introduced to address the risk associated with investment in such large animals as
buffalo and cattle. However, the scheme has yet to be expanded in areas with potential and
become a useful tool to encourage poor and smallholder farmers to invest in large animals.
61.
Despite these successes, the evaluation identified two significant problems in efforts in
the livestock sector for poverty reduction. First, cases were reported of discrepancies in the
distribution of benefits between mainstream groups and others. This is despite the project’s
generally being reported to be performing well in terms of adopting inclusiveness toward
marginal groups. Nevertheless, CLD project has clearly taken an important first step toward
inclusiveness. The next and more difficult step would be to tailor interventions more closely to
the needs of the poor and disadvantaged. The second problem pertains to discrepancies and

55

Centre for International Studies and Cooperation. 2007. Community Groundwater Irrigation Sector Project,
Documentation and Lessons Learnt. Kathmandu.
56
World Bank, DFID, and ADB. 2006. Nepal Resilience Amidst Conflict. Kathmandu.
57
ADB. 2004. Technical Assistance to the Kingdom of Nepal for Promoting Pro-Poor and Gender-Responsive
Service Delivery. Manila (TA 4353-NEP, $200,000, approved 7 July). Available: http://www.adb.org/Documents/
TARs/NEP/tar-nep-38059.pdf
58
The project documents reported that the emphasis on a forage-based production system has contributed to the
increase in the cultivation of forages by an additional 9,926 ha. A total of 1,500 contract farmers are involved in
forage seed production, but their productivity remains low.
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duplications regarding the benefits received.59 This is because of the lack of coordination in
implementing the goat pass-on program.
62.
Agricultural and Rural Sector Development. The Second Agricultural Program loan
led to the deregulation of fertilizer and STWs and the phasing out of subsidies for them.
Debates continue on the appropriateness of removing subsidies, which made key supports for
agricultural productivity growth and competitiveness less affordable to poor farmers. Evidence
exists, however, that the outcomes of these interventions have been positive in terms of
liberalizing markets, involving the private sector, increasing supply, and improving the
accessibility and application of fertilizer.60 A study carried out by the Centre for Natural
Resources Analysis, Management, Training and Policy Research61 estimated that fertilizer
application had increased from less than 30 kilograms of plant nutrients per hectare before
deregulation to 58–60 kilograms per hectare after deregulation.62
63.
Similarly, the limited budget allocations for subsidizing STWs had constrained their
supply. The conditionality of the Second Agricultural Program was instrumental in creating a
subsidy-free regime for STWs. This promoted the private sector and eased the supply
constraint. The subsequent ADB CGIS project built on this policy reform by making it possible
for smallholder farmers to adopt STW irrigation through water users’ groups, which brought in
the private sector and MFIs as partners. ADB’s role in providing a useful model for STW
expansion in the Terai was noted in a subsequent evaluation. A focus group discussion with the
targeted beneficiaries in Jhapa District found that participants see greater value in improved
access to better extension and other complementary services than in a subsidy for STWs
toward increasing agricultural production area and productivity. The main constraints were
identified as inadequate supplies of other inputs such as seeds and improved technologies, as
well as inadequate coordination between irrigation and agricultural line agencies. The support to
agricultural research in country operations has been minimal, except for client-oriented research
provided indirectly through NARDF.
64.
Another project in this subsector, the Rural Microfinance Project, facilitated the extension
of microcredit to women and vulnerable groups. Achievements have exceeded targets. The
PCR reported that the economic internal rate of return on investments in high-value crops was
26% and on dairy buffalo was 57%. These achievements have contributed to an increase in
household incomes ranging from $61 to $228.63 A general impact assessment of microfinance
projects in Nepal that included the Rural Microfinance Project indicated that investment in
productive activities increased by 219% over a 3-year period. Households with sufficient food all
year increased from 31% to 85%, while those with access to safe drinking water grew from
29% to 67%.64 Targeted beneficiaries reported that they generally felt empowered by the
59

ADB. 2008. Aide Memoire of Review Mission: Loan 2071-NEP: Community Livestock Development Project. Manila
(14 July).
60
These are (i) the Fertilizer Use Study, carried out by Agrofood, USA for MOAC in 2003, and (ii) the ADB Agriculture
Sector Performance Review carried out by ANZDEC of New Zealand for MOAC. ANZDEC is a New Zealand-based
international consulting and project management firm focusing on sustainable development and management of
renewable natural resources and economic planning.
61
Centre for Natural Resources Analysis, Management, Training and Policy Research. 2006. Impact of Fertiliser
Deregulation Policy (Final Report). Kathmandu.
62
The project performance audit report of IED estimates an average annual increase in foodgrain production over the
Second Agricultural Program period to be in the region of 190,000 tons, as a direct result of this policy change.
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economic independence facilitated by the project. In the DRIL project, beneficiaries noted
important intergenerational effects from road access—which, they said, combined with income
gains, would permit them to send their children to school and thereby improve their long-term
prospects of escaping poverty.
65.
There are, however, a number of concerns regarding MFIs in general and rural
microfinance projects in particular. First, in the case of the Rural Microfinance Project,
indications are that the ultra poor may not be using loans for agriculture or livestock because
repayment must begin 1 month after disbursement. Few agricultural enterprises in Nepal yield a
return so quickly, and those that do, such as large milking animals such as buffalo, tend to
require capital investment too high for the ultra poor, as the typical MFI interest rate is more
than 20% per annum. Second, MFIs in general concentrate their efforts in the Terai and the
more accessible hilly areas and have not been able to reach the ultra poor in remote areas.
Third, some borrowers, mainly the poorer ones, use a significant portion of their loans for daily
expenses instead of investing in new businesses as planned. Borrowers were found to have
taken loans from a second MFI to repay the first, using some of the new loan for consumption.
In this way, the poor become trapped in a cycle of borrowing and repayment. While only some
microcredit borrowers fall into this category, these examples highlight how poverty itself can be
a hindrance to the productive use of loans. Fourth, while the volume of savings generated is a
good indicator of successful investment, microfinance programs in Nepal have largely failed to
help borrowers manage their savings.65
b.

Commercialization and Diversification

66.
ADB has been at the forefront of promoting the commercialization and diversification of
agriculture. In pursuit of these objectives, ADB has supported programs to increase the
production of diverse secondary and high-value crops as discussed above, supported the
establishment and reformation of policies and institutions, and introduced new approaches to
strengthen public-private partnership. A number of alliances have been formed between ADBsupported projects and private firms for improving market linkages and reducing transaction
costs for goods and services between farm and market. Others have aimed to establish links
between farmers and agro-enterprises and facilitate market exchanges by improving demand
for produce and the reliability of its supply. A number of projects supported the development of
local private service providers through training and the provision of start-up capital and
equipment.66 The CAD project has constituted the Commercial Agriculture Alliance, which is a
new mechanism for agriculture development led by the private sector.
67.
The general focus, however, has been on the increased production of cash crops, with
only limited attention given to other aspects of commercialization, such as ensuring the quality
of products through value addition. The comparative advantage of domestic produce over
imported goods in terms of price, accessibility, quality, and safely issues were also left
unaddressed by subsector assistance.67 Considering the number of favorable regional and
international trade agreements such as South Asia Free Trade Agreement, and Nepal’s World
Trade Organization (WTO) membership, the subsector assistance did not include programs to
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take full advantage of these opportunities.68 The support provided for policies and institutional
developments toward the commercialization of agriculture is discussed in paras. 71–74.
68.
Livestock Subsector. The participation of the private sector in marketing livestock
products is increasing, with private and cooperative dairies coming to dominate the market. The
poultry industry is almost entirely privately owned. Private dairies have been successful in
influencing the Dairy Development Corporation about consulting them when setting the milk
price, which has encouraged private sector development as the corporation now purchases milk
from farmer cooperatives. The CLD project supported the establishment of 78 retail milk centers
(27% of target) and 28 milk-chilling centers (76% of target) and trained 805 livestock market
contractors (67% of target). This project has given continuity to the Third Livestock
Development project’s69 initiatives in meat production and hygienic meat processing by
supporting 13 small slaughter sheds or slabs (26% of target) and 88 hygienic meat shops (27%
of target). Ten live animal markets have been established or strengthened (38% of target).70
This project has also supported 288 enterprises (27% of target), creating 2,449 jobs (48% of
target). The privatization of the Pokhara Milk Supply Scheme has been a major
accomplishment.71 It is of concern, however, that many targets are far from having been met
despite almost 70% of the project’s time having elapsed.
69.
The severity of the so-called “milk holiday”72 problem for dairy farmers has been
significantly reduced mainly by enhanced private sector investment and its increased capacity.
Almost 200 private dairies are reportedly operating in the country at present. Besides private
dairies, 1,564 milk producers’ cooperatives are now operating in 59 districts.73 While these
corporations are the main sources of fresh milk for the Dairy Development Corporation, they
also sell milk to private dairies.
70.
Progress toward commercializing the poultry industry has been encouraging. It has
helped meet the growing demand for meat and eggs in urban areas. The CLD project has
adopted an innovative initiative to support private institutions by adopting a two-pronged
approach. This involves working with large private dairies and meat-processing plants while at
the same time supporting small producers. ADB’s livestock sector assistance is consistent with
the Government’s concerns for meeting the needs of the poor by effectively linking production
and marketing, job creation, and meeting urban market requirements for meat, milk, and eggs
from domestic suppliers.
c.

ADB Support to Policy and Institutional Reforms

71.
The establishment of nine key sector and subsector policies and of five institutions has
been achieved through program and project loans, advisory TA, and policy dialogue with the
68
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Government. These achievements are clearly attributable to ADB assistance. A complete list of
these policies and institutions is provided in Appendix 7. The highlights are provided below.
72.
The APP, National Fertilizer Policy of 2002, NAP 2004, and National Microfinance Policy
2005 are the key government policies supported by ADB. These policies paved the way for
many subsequent reforms. Details on APP’s achievements and limitations are discussed in
chapter II (paras. 16–20). They largely promoted participation by multiple stakeholders in the
sector's development. In particular, emphasis was placed on promoting public-private
partnership. For example, the National Fertilizer Policy was based on a set of key principles:
(i) that the participation of the private sector is indispensable to improving the availability of
fertilizers and promoting increased demand for them and (ii) that all actors, including the public
sector, cooperatives, and the private sector, should have equal opportunity in the fertilizer trade.
In 1997, this broke the AIC monopoly in the supply of fertilizers and opened the way for
expanded fertilizer use.
73.
Similarly, the NAP broke the monopoly of public sector extension by announcing that
(i) a competitive agricultural research and development system would be promoted with the
participation of the private sector and nongovernment organizations and that (ii) agricultural
research and development would be financed through a new competitive fund, NARDF, which
would be open to public, private, and NGO applicants. In addition, the NAP proposes several
strategies for increasing agricultural productivity, including (i) supporting small and marginal
farmers (those with less than 0.5 ha of land, minimal irrigation and membership in deprived and
vulnerable groups such as Dalits and agricultural laborers and (ii) developing competitive and
commercial smallholder farming systems. The Crop Diversification Project supported the
Government’s policy and institutional reform measures for increasing agricultural productivity as
proposed in the NAP. The National Microfinance Policy gave legal recognition to the provision of
multiple providers of microfinance. It also paved the way for the formation of the National
Microfinance Fund and the RMDC described above in chapter II (para. 20).
74.
Conditionality in various loan projects has been instrumental in implementing ADBsupported policies. The withdrawal of the fertilizer and STW subsidies is well documented.
Other examples include the creation of NARDF, introduction of private service providers in
agricultural and livestock extension programs, and privatization of the Pokhara Milk Supply
Scheme. Privatizing the scheme created the new, privately owned Sujal Dairy, which
established a skimmed milk plant with increased processing capacity. Moving beyond
conditionality, the CLD project supported Department of Livestock Services (DLS) efforts toward
strengthening capability in community development and extension work for monitoring,
evaluation, and market surveillance. This promoted the Government's role as a facilitator and
quality controller in subsector development rather than competitor with private veterinarians and
paravets.74
75.
Increasing the number of partners does not necessarily improve the effectiveness of an
intervention. For example, the CGIS project is reportedly the first groundwater project in Nepal
to work through a complex alliance of partners, including government agencies, NGOs, credit
institutions, and private suppliers. While the project design expected the stakeholders to
function in public-private partnerships, most were unaccustomed to them. They did not function
smoothly, not only delaying loan processing, approval, and release, but preventing private
traders from developing attractive packages of technologies to offer to farmers. Nevertheless,
public-private partnerships have advantages such as maintaining transparency in project
74
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budgets and operations, particularly in district and village subprojects. Therefore, the
involvement of multiple stakeholders should not be discouraged solely on the grounds that
proper coordination requires more effort.
76.
Further encouraging results have been achieved through policy dialogue with the
Government in several areas of the subsector, such as the establishment of DOLIDAR. The
formulation of the Local Infrastructure Development Policy 2004 and promulgation of the
Financial Intermediary Societies Act 1998 (amended in 2002) provided legal status to NGOs
registered as financial intermediaries and allowed them to collect savings from group members.
The establishment of RMDC as a wholesale lender was a direct result of the policy dialogue.
77.
Most policy makers appreciate ADB’s contribution to policy and institutional reforms.
However, they were concerned regarding their sustainability and sometimes expressed worries
about weak ADB support in responding to newly emerging problems, as in the fertilizer trade.75
There was also a tendency not to directly support these major policies and institutional changes
in subsequent projects.
d.

Assessment of Contribution toward Sector Development

78.
ADB’s contribution to development results is assessed substantial. ADB purposefully
provided support to neglected regions and subsectors, focusing on poor and marginalized
groups. Hence, poverty reduction has been greater than the overall impact. Attributing the
development results to ADB is difficult even at the district level, let alone nationally.76 The
effects of several factors and interventions by multiple agencies are cumulative, sometimes
synergistic, and almost impossible to disaggregate. For example, local ADB-supported projects
have made significant contributions, but—given the huge fluctuation in agricultural growth rates
around a basically flat trend that was observed over the evaluation period (Appendix 2, Figure
A2.2)—it would be difficult to argue that they have had a significant macroeconomic impact on
agricultural growth rates. Similarly, this same macro-versus-micro picture emerges with respect
to poverty reduction. ADB-supported projects have reduced poverty among those included in
project beneficiary groups because of (i) the inclusiveness of the group formation process and
(ii) the income opportunities generated. However, while the poverty reduction trend has been
positive nationally and the inter-year fluctuations relatively minor, the progress made toward
meeting MDG 1 is largely attributable to remittances. In the case of livestock, on the other hand,
ADB—as almost the sole and the only long-term development partner—has made a clear,
significant, and attributable contribution to subsector development and income growth.
79.
However, as ADB is a lead development partner in the sector, some sector outcomes
are widely attributed to ADB. Some pivotal contributions were made in the development of an
enabling environment in agricultural development. ADB’s long-term support to the livestock
subsector has greatly boosted private sector participation, particularly in the dairy and poultry
industries, as has its contribution through Second Agriculture Program Loan (SAPL) to the
liberalization and de-subsidization of fertilizer and seed distribution and STW installation. ADBsupported projects have promoted the adoption of participatory approaches and institutional
pluralism in service delivery, initially through its long-standing relationship with the Department
of Livestock Services, an approach that the Ministry of Agriculture and Cooperatives adopted in
whole.
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3.

ADB’s Institutional Performance
a.

Development Partner Coordination and Harmonization

80.
ADB's role as the lead development partner is generally appreciated, giving ADB
considerable policy leverage on policy and contribution to its formulation. ADB supported the
formulation of the Interim Development Plan (2008–2010) for sector development.
81.
Key government officials and other development partners and donors appreciated ADB’s
role in coordination and harmonization.77 ADB informally cochairs with MOAC the Nepal Donor
Forum for the agriculture and rural development thematic group and rural water supply groups.78
The forum brings together the Government, development partners, and donors to share sectorspecific program plans, information, and ideas. All government and donor agencies active in
agriculture and rural development are members of the first thematic group, which started as
donor coordination group in 2000 with ADB as the chair. From 2004 to 2007, ADB and the
MOAC cochaired the group, and now the group is formally chaired by MOAC; ADB's role is to
help MOAC organize the meeting on time every 3 months, control the quality of meeting
minutes, and circulate them to the members on time.
82.
Further, ADB positioned its assistance to avoid crowded areas like community forestry
and concentrate instead on otherwise neglected areas such as agriculture in general and
livestock in particular. Similarly, in terms of geographical area, ADB assistance has
complemented that of other development partners. ADB has remained active in the eastern
hills, while others have been shifting their assistance to the mid-western and far-western
development regions.
83.
ADB’s contributions to policy and institutional reforms have facilitated the process of
coordinating development partners’ activities in sector development. The ADB-supported APP
was subscribed to by all political parties and continues to have strong Government ownership.
This has helped development partners and donors to plan their assistance and coordinate their
efforts. The establishment of DOLIDAR provides another example of strong Government
leadership in improving donor coordination. Before the establishment of this department, many
donors’ support to rural road programs was not coordinated. For example, the Department for
International Development (DFID) of the United Kingdom had its Rural Access Program, and the
World Bank had a separate Rural Access Improvement and Decentralization Project. Now, as
the implementing agency for all of rural road projects, DOLIDAR plays a strong coordinating
role.
84.
ADB country strategies and their updates, and the sector projects are prepared in close
consultation with other development partners and donors to avoid duplication and enhance
development effectiveness. These coordination and consultation efforts have been enhanced by
the ongoing process of decentralizing management responsibilities to NRM. The present
evaluation found ADB’s influence to be substantial, as exemplified by the inclusion of several
key concepts and intervention approaches from the CAD project in the World Bank’s pipeline
project on Agriculture Trade and Commercialization. Likewise, the Agriculture Perspective Plan
Support Project supported by DFID had considerable influence on the ADB-supported CAD
77
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project. In short, the evaluation found linkages among ADB and other development partners to
be taking place through different mechanisms and tools. However, during the discussions, most
of the donors agreed that donor coordination is still inadequate and that they need to work
together to strengthen it further.
b.

Factors Affecting Implementation

85.
Internal Consistency. There are reasons for concern about the internal consistency of
ADB’s assistance in the sector. The most important one arises from contradictions between two
program thrusts: (i) sustainable improvements in agricultural production and (ii) advancing
gender equality and social inclusion. The first is an economic objective, but the second is social.
If an agricultural development intervention has the objective of sustainably improving agricultural
production, the prospect of success will be maximized if the beneficiaries are better-off farmers,
as they have the land, investment and working capital, status, and social and political contacts
to accept and reduce risk. Women and excluded groups in generally have limited assets, so that
if the purpose of a project is to improve the lot of previously marginalized and excluded groups,
it has to be accepted that progress toward other thrusts, such as rapidly increasing agricultural
productivity, will be slowed. This is not to say that one aim is more important than the other, but
merely to point out that compromises may have to be accepted while pursuing different
objectives. In particular, the present practice of evaluating projects according to economic
criteria such as cost–benefit ratios does not reflect the significant social engineering component
that many projects now have.
86.
Project Design. Design issues are often project-specific,79 but some cut across all
projects. In a number of cases, elements of project design seem to have been based on an
incomplete understanding of the responsibilities of EAs. Where this type of issue has emerged,
it seems to have arisen from inadequate institutional analysis during the design phase. For
example, the CMIAS project introduced a multi-stakeholder approach to implementation, but
some of these stakeholders are either weak or nonfunctional. Another consequence of
inadequate institutional analysis was failure in some cases to appreciate budgetary constraints.
For example, the DRIL project budget is based on the assumption that district development
committees could provide 10% of funds. District authorities in Karnali Zone observed that
project design had not factored in the limited resources of such remote mountainous districts as
Karnali and Rapti. Adopting a “one size fits all” approach does not work.80 Further, some of the
project design flaws can be linked to unrealistic and overoptimistic assumptions regarding the
environment in which the projects were to be implemented.81
87.
Implementing agencies generally argue that ADB does not agree to major changes in
design once projects are approved. For example, under the CGIS project, many STW user
groups and EA officials in eastern Nepal wanted to switch funding from roads to STW
electrification, but ADB would not accept this change. However, there are several instances in
79
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which ADB has been quite flexible after a project has been launched. It appeared that what
some regard as inflexibility on ADB’s part is more unwillingness on the part of others to abide by
agreements. Greater consultation during design would help avoid some of these problems.
88.
Implementation Delays. Delay in project implementation was a recurring theme in
almost all projects, causing low disbursement. The delays occurred throughout the project
cycles, seriously limiting the development effectiveness of the support provided. Often crucial
projects activities needed for effective implementation tended to start too late in the project
cycle. Some of the delays are endemic in Government and ADB procedures and, to some
extent, beyond the control of projects. Some of the generic factors that have contributed to
project delays include (i) the lack of built-in incentives to reward better performance from either
the Government or ADB, (ii) project EA officers sometimes having other departmental
responsibilities that dilute their project inputs, and (iii) frequent transfers of project EA and ADB
staff and the recurrent disruption in project implementation and loss of institutional memory.
Grant-funded projects provide greater flexibility in resource allocation. ADB could make greater
use of well-reputed NGOs to facilitate project implementation.
89.
Some project-specific examples include (i) delayed implementation of the decision to
withdraw the capital cost subsidy on STWs, which led farmers to believe that this decision might
be reversed, making them unwilling to take loans to pay the entire cost of STWs; (ii) delayed
development of the DOI‘s institutional development strategy and action plans based on the
National Water Resource Strategy and Irrigation Policy 2003; (iii) delayed recruitment of
consultants for the CMIAS project and others; and (iv) delays due to multiple partner
involvement in project implementation, including cofinanciers. Not all of these delays were
foreseeable, but some were, and project design should have taken them into account.82
c.

Project Monitoring and Supervision

90.
Most projects under evaluation have officers assigned to monitoring, but, with important
exceptions, this is not a strong feature of project implementation. Problems generally were not
identified nor corrective action taken before they became major issues.83 Many of the problems
arose from the conflict, when government staff could not safely go to the field for monitoring and
supervisory work. However, there were other issues, not least that government officials tend to
monitor inputs only and, to some extent, outputs only.
91.
There were specific problems of deficient monitoring when more than one EA was
involved in project implementation. Even where the lead EA does take strong ownership of a
project, other stakeholders may not share that enthusiasm. For example, in the CGIS project,
DOI demonstrated its sense of ownership in a range of ways (e.g., making strenuous efforts to
establish the project management unit on schedule), but DOA did not depute its own staff to the
82
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unit. As a result, the component for a mobile support and monitoring team program had to be
dropped, presumably damaging program implementation.
d.

Staff Resources for Delivering Sector Assistance

92.
ADB's ability to effectively provide assistance to the Government in sector development
has been declining over the years along with the number of sector specialists. Out of six
projects indicated in the current CSP, one has been canceled, the implementation of another
two has been delayed, and the status of a fourth is uncertain mainly because of capacity
constraints. NRM has only three international professional staff, including the country director.
Only one out of 12 national officers at NRM is fully dedicated to administering delegated
agriculture projects. NRM often finds it difficult to participate in regular field missions or to make
substantive contributions to sector policy and planning discussions with other development
partners and donors. Many crucial policy and institutional reforms stipulated by sector
assistance do not get adequate support or supervision.
93.
Limited capacity has caused a general decline in the quality of supervision and
monitoring of agricultural assistance. In general, the support provided by review missions and
NRM has been timely and client-responsive, and, in some cases, missions have played a key
role in addressing urgent and difficult issues.84 However, with project officers managing several
projects, monitoring has tended to be limited mainly to inputs and disbursement-related issues
rather than addressing the development effectiveness of sector assistance.
e.

Allegations of Corruption

94.
Corruption remains a key governance challenge despite the enactment of numerous
laws and the establishment of anticorruption agencies since 2002.85 The World Bank Institute
reported that corruption in Nepal has worsened since 1996,86 and Transparency International
gave Nepal a score of 2.5 (less than 3 is “corruption rampant”).
95.
There are widespread complaints of corruption in public service arising from poor
accountability and transparency. Twelve allegations of corruption were reported to the Integrity
Division of the Office of the Auditor General of ADB on the projects under evaluation.87 Most of
the allegations were of bribery, irregular ranking for technical assessment in bidding process,
misrepresentation and unfair selection processes, and exclusion and/or manipulation by
interested parties. At the time of this evaluation, 11 of the cases had been closed mainly
because of (i) the lack of evidence to substantiate the allegations, (ii) inability to determine if
misconduct had occurred, and (iii) some allegations not falling under the jurisdiction of the
Integrity Division. The DRIL project was reported nine times for impropriety. The project
preparatory TA planned in 2009 for phase 2 of this project will need to explore the reasons
behind this high frequency of complaints and suggest ways to improve transparency in project
implementation.
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f.

Assessment of ADB's Institutional Performance

96.
ADB’s performance in sector assistance is assessed modest. Government officials and
other stakeholders generally consider ADB to be a responsive and reliable partner. ADB support
for loans and grants and for policy dialogue and networking with the Government and other
development partners in sector development were generally appreciated. ADB has taken the
lead in harmonizing and aligning sector assistance with national development plans for better
development results through coordination and facilitation with other external stakeholders and
partners. Generally, ADB has taken steps to ensure greater ownership by the Government and
other stakeholders, including beneficiaries of the assistance.
97.
ADB's perception of reality on the ground is sometimes inadequate. The Maoist
insurgency and strategies to address it were not reflected in the COS 1999. Another area of
concern is the lack of appropriate measures to address EAs' limited capacity to effectively
administer projects with multiple components that require close coordination with multiple
ministries and other stakeholders. ADB was viewed as inflexible in some cases regarding
implementation procedures and operational modalities, though the changes needed during
implementation were the result of inadequate diagnosis of issues during project appraisal and
design. Also, the conditions specified for some assistance were perceived to be impositions.
Deeper and more meaningful engagement and consultation with key players could have helped
avoid these problems. Further, ADB's assistance in formulating or reforming a wide range of
subsector policies was appreciated.
B.

Bottom–Up Assessment

98.
Bottom–up assessment of ADB support considers its intended outputs and/or outcomes
and achievements, or the likely achievements of continuing projects, according to the five core
evaluation criteria: (i) relevance, (ii) effectiveness, (iii) efficiency, (iv) sustainability, and
(v) impact. The bottom–up evaluation criteria also considered the 10 factors identified as critical
to success in IED’s Annual Evaluation Review 2006.88 Since the larger part of the portfolio
reviewed by this evaluation was ongoing, the evaluation reports only anticipated outcomes,
impact, and their sustainability based on performance as of the end of 2008. The performance
ratings may change later in relation to changes in their implementation and operations. Details
of subsector assessment are summarized in Supplementary Appendixes A to D.
1.

Relevance

99.
Overall, sector assistance is assessed relevant. All the subsectors and most projects are
assessed relevant. Support was generally aligned with the main pillars of both the national
development plans and ADB's sector strategies. EAs take strong ownership of the assistance in
most cases, though there were some coordination problems and conflicts when EAs from more
than one ministry were involved. Increasingly, agriculture projects were designed to take the
88
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needs of women and marginalized groups into account. Project design has become increasingly
relevant as good practices have been identified and incorporated, particularly in follow-up
projects. However, projects could have been more technically and economically sound, and EA
capacity could have been more rigorously assessed. Some projects had loosely linked multiple
components that diluted the focus on agriculture.
2.

Effectiveness

100. Overall, the sector assistance is assessed less effective in achieving intended outputs
and outcomes.89 Agricultural production and marketing, and irrigation, drainage, and flood
protection are assessed less effective, and livestock and agricultural and rural development are
assessed effective. The support provided for increasing production and other complementary
supports, such as constructing rural roads and irrigation systems and providing better access to
markets, credits, and information for commercializing and diversifying agricultural and livestock
production have achieved such economic objectives as improving food security, employment,
and income and such social objectives as gender empowerment and greater inclusion of
marginal populations. The establishment of market liberalization policies, institutions, and
strategies supported the objectives of promoting multiple stakeholders, including the facilitation
of public-private partnership and the use of local and national NGOs to deliver goods and
services. The involvement of such partnerships enabled continuity of ADB support during the
conflict. However, delays during various stages of the project implementation and low
disbursement in the case of continuing projects limited development effectiveness.
3.

Efficiency

101. Overall, the sector assistance is assessed less efficient. Drainage, irrigation, and flood
protection and livestock are assessed efficient, and the remaining two subsectors are assessed
less efficient. Economic returns from the sector projects were estimated to be generally
satisfactory in some cases. In other cases, however, delays in implementation deferred the
expected benefits and increased supervision time and costs. Greater cost efficiency could have
been achieved with the same resources with the timely achievements of outputs and outcome.
Full potential was not realized in most cases, as the delays caused project components to lose
impetus and synchronization. Sometimes additional goods and services were needed to restart
and/or continue activities previously initiated, increasing costs. Further, the delays led to hurried,
last-minute project expenditure and consequent inefficient resource use, compromising the
quality of outputs in some cases. Most of the projects had supported much-desired social
mobilization components, but in some cases they were organized toward the end of project
implementation, defeating their purpose. These factors seem to have contributed to suboptimal
use of ADB assistance resources.
4.

Sustainability

102. Overall, the sustainability of sector assistance is likely but on the low side, based on
implementation performance so far and the financial and institutional capability to sustain their
outputs and outcomes. Some of the supports are considered appropriate, with high project
ownership and beneficiary satisfaction among various stakeholders, improving the chances of
sustainability. Some of the outputs, such as establishing credit institutions, constructing such
rural infrastructure as roads and irrigation systems, and institutionalizing various policies are
expected to generate outcomes and impact in the longer term. The provision of funds for
89

The overall achievement of outputs and outcomes was estimated to be below 75% of the targets.
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recurrent expenses such as the Government's commitment to devote 10% of the Road
Maintenance Fund to maintaining rural roads would contribute to sustainability. Success will
depend upon whether such commitments translate into budget releases and prudent spending.
103. Sustainability prospects were enhanced where NGOs were involved in inclusive group
formation and the private sector had adequate incentive to become involved. Some projects
successfully linked markets for producers and/or suppliers in such sector services as veterinary
services and repair and maintenance services, and this increased the likelihood of sustainability
in the longer term. In general, sustainability prospects are enhanced if group formation is done
early in the project cycle. Groups established later, on the other hand, tended to feel that inputs
and services would be terminated once the projects were complete. These groups did not have
sufficient strength to establish themselves as freestanding entities with a reasonable prospect of
continuing to operate without outside support.
104. Indications of renewed interest in agricultural assistance among government officials and
development partners improve the likelihood of sustainability. Offsetting this would be the
indication of likely policy reversal for fertilizer subsidy, removal of which was a major
accomplishment of the second agricultural program loan. ADB has been influential in
incorporating its approaches to sector assistance in other development partner programs. The
Poverty Alleviation Fund of the World Bank is adopting the community livestock insurance
model developed by the CLD project. The Government mainstreamed many of the approaches
for enhancing flexibility in sector assistance that were pioneered by the CGIS project.
5.

Impact

105. Overall, sector assistance is assessed as likely to have substantial impact but on the low
side. Livestock is assessed as likely to have substantial impact, but the other three subsectors
are expected to have modest to substantial impact. PCRs for the completed projects show
considerable impact in terms of household production and productivity, income and savings,
employment, food security, and environmental factors. Impact on long-term development
prospects has taken such forms as capacity development for partners in the Government, the
private sector, and local and national NGOs; encouraging a partnership mentality; and
empowering women and members of excluded groups and improving their awareness of their
rights. Policy dialogue has fostered positive change in a range of areas, particularly in the shape
of an improved enabling environment for development led by the private sector and, in the case
of agricultural roads, better development partner coordination. Impact on sector development in
general is more difficult to assess because the many actors make attribution highly problematic.
However, in otherwise neglected areas of the sector, such as livestock, ADB’s contribution has
often been significant, as in the case of its facilitation of private dairy development, which has
increased milk production and reduced the seasonality of supply and the perennial “milk
holiday” problem. There are likely shortfalls in the performance of ADB assistance in helping the
country attain MDG 1, particularly targets 1.B and 1.C on employment generation and hunger
reduction (para. 15).
C.

Overall Assessment of the Sector Performance

106. The overall SAPE assessment of ADB's assistance to the sector is partly successful.
The top–down assessment is rated successful (based on discussion in paras. 38–97) and the
bottom–up assessment (paras. 99–105) is rated partly successful (Table 5). Appendix 4
provides further details on performance by ratings.
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Table 5: Evaluation Ratings
Evaluation Criterion
A. Top–Down Assessment
1. Overall Sector Positioning
2. Contribution toward Sector Development
3. ADB Institutional Performance
Subtotal
B. Bottom–Up Assessment
1. Relevance
2. Effectiveness
3. Efficiency
4. Sustainability
5. Impact
Subtotal
Overall Assessment

Rating
Substantial (low)
Substantial
Modest
Successful (borderline)
Relevant
Less Effective
Less Efficient
Sustainable (low side)
Substantial (low side)
Partly Successful
Partly Successful

ADB = Asian Development Bank.

V.
A.

CONCLUSIONS AND LESSONS, STRATEGIC ISSUES FOR FUTURE, AND
RECOMMENDATIONS

Main Findings and Lessons

107. Benefits of ADB’s Sector Positioning. ADB's sector positioning has benefited the
ADB-Nepal partnership. However, the overall performance of ADB's assistance to the Sector
has not improved. ADB continued to support the sector despite its limited success and the
trends among other development partners to reduce assistance for investment in the Sector. On
one hand, this resulted in (i) achieved recognition of ADB as the lead development partner in
the sector; and (ii) increased marginal returns on investments because they were deployed in
areas with low current investment and the most prevalent poverty. On the other hand, it would
also mean the scarce ADF resources were sub-optimally used. The evaluation of three
completed and seven ongoing projects showed only 4 of them being rated successful. This
includes a program loan, whose performance was rated successful, is running a risk of a policy
reversal (e.g., price subsidy on fertilizers).
108. ADB Strategies and Programs. ADB's strategies and programs were well intentioned
to help the Government address poverty and inequality. There are signs of improvement in
sector assistance performance in some areas. Noteworthy in this regard are ADB support to
fostering inclusive development by addressing gender, caste, and ethnic discrimination through
inclusive public policies; promoting broad-based economic growth; and improving the enabling
environment for private sector development.
109. There are, however, shortfalls in achieving sector objectives and problems that have
limited the realization of development effectiveness. Support provided to bring about major
changes in sector and subsector policies and institutions and related outputs should have been
better monitored and supervised to ensure that desired outcomes were achieved. Sufficient
attention should have been given to the sources of the country's underlying comparative
advantage, policy and institutional limitations, and enabling environment for the sector
development. There were shortfalls in project implementation performance arising from the
conflict, the lack of institutional capacity, and insufficient monitoring and evaluation. Some
shortfalls stemmed from inadequate ADB staff capacity for project supervision and policy
dialogue with the Government. The likelihood of the sustainability of sector outcomes is low.
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110. Alignment with Major Development Pillars. ADB assistance to the sector over the
evaluation period was well aligned with the four overarching pillars of the development theme,
with a strong focus on poverty reduction. ADB used an inclusive approach to proactively bring
women and other disadvantaged people into beneficiary groups. It increasingly focused on
pockets of poverty, particularly in the mid-western and far-western development regions and in
the eastern hills, where the incidence of poverty is high. Governance issues were addressed
mainly in the form of policy reforms and institutional development. COS 1999 did not
acknowledge that the growing conflict could affect ADB operations, perhaps because the
projects had not been seriously affected prior to 1999.
111. Conflict Situations Appropriately Addressed in Developing Interventions. A
number of steps were undertaken to increase incomes and employment opportunities,
particularly of the poor, excluded, and vulnerable groups in conflict-affected communities. They
were provided with jobs in rural infrastructure activities, better connectivity and access to
markets, and skill enhancement to seize market opportunities. Some of the approaches used to
continue projects in conflict areas included (i) partnering with local NGOs that could effectively
mobilize and negotiate with local communities and other stakeholders; (ii) focusing on small,
poorer farmers, who were not sufficiently included in past projects; (iii) focusing on pro-poor
projects that produce tangible benefits quickly; (iv) ensuring a sense of project ownership
among beneficiaries; (v) implementing projects in a participatory manner; and (vi) ensuring that
service delivery did no harm. However, the supervision and monitoring of service delivery for
performance evaluation were not strong.
112. Social Inclusion and Gender Equality Promoted and Integrated. The goals of social
inclusion and gender equality were appropriately adopted in sector assistance. Some of the
approaches used were as follows:
(i)
Ensure that beneficiary groups include a representative proportion of women and
excluded groups.
(ii)
Improve the socioeconomic condition of poor rural women through economic,
social, legal, and political empowerment.
(iii)
Increase employment opportunities through skill-enhancement programs.
(iv)
Develop microenterprises through the provision of rural financial services.
(v)
Provide women and marginal farmers access to effective micro-irrigation.
(vi)
Provide gender-responsive service delivery for more effective participation in the
development process.
113. Agricultural Production and Productivity Improved through increased irrigation
facilities. Attributing the changes in production and productivity in the sector to ADB is difficult
even at the district level, let alone the nationally. The effects of several factors and interventions
by multiple agencies are cumulative, sometimes synergistic, and almost impossible to
disaggregate. However, evidence suggests that at least the project areas have experienced
increased production and productivity as well as diversification to higher-value crop and
livestock products. The improved availability of irrigation increased both yields and cropping
intensity. Efforts to improve coordination among agriculture, irrigation, livestock, and rural
finance agencies contributed to these endeavors. These efforts were believed to have reduced
the incidence of poverty in rural communities.
114. Commercialization and Diversifications Promoted. ADB is credited with advocating
and providing the support to diversify and commercialize agriculture. Broader support was
provided through policies and institutional reforms to facilitate the transition from a largely
subsistence economy to a commercial one. In addition, support provided on the ground included
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(i) promoting linkages between farmers and agro-entrepreneurs, (ii) catalyzing private
investment in agriculture and livestock, (iii) strengthening the capacity of local institutions,
(iv) investing in local infrastructure such as collection and storage centers and cold stores, and
(v) providing access to market information and agribusiness.
115. Some of the broader issues related to regional and international trade that could
enhance commercialization were largely unaddressed: (i) the fixed exchange rate between the
Nepalese and Indian rupees, which permits Indian agricultural products to be sold more cheaply
than their Nepalese equivalents locally and in Indian market; (ii) the need to reduce transaction
costs when exporting off-season horticultural produce to India and other neighboring countries;
(iii) the need to improve the supply chain, including a mechanism to permit farmers to obtain
credit against stored produce, so that they are not forced to sell immediately after the harvest,
when prices are at their lowest.
116. Follow-up Support to Improve the Enabling Environment. ADB has contributed to
reforming key agricultural policies and related institutions, as well as to the introduction of
innovative approaches in sector assistance. A number of mutually reinforcing interventions were
made to improve the enabling environment. An important part of this process was ADB’s
assessment of agricultural performance, which identified gaps and issues regarding effective
policy implementation. On the institutional front, ADB’s most important contribution arose from
its long-term efforts to strengthen the institutional, technical, and management capacity of DLS
to implement livestock programs in a participatory manner. It played a key role in establishing
and developing the capacity of DOLIDAR, RMDC, and NARDF. There was, however, limited
monitoring of such major actions. Follow-up and subsequent support activities for policy
dialogue and advisory were needed to ensure that these major changes were adequately
institutionalized and their full potential realized.
117. Diversity and Fragmentation of Sector Support. Some of the fragmentation arose
from the inclusion of various aspects of the agriculture and rural development agendas in the
sector assistance. Fragmentation further resulted from the institutional configuration of the
country and the diverse nature of the assistance itself. Including the GEEOW project, which
focuses mainly on legal issues, is a case in point. Similarly, rural finance would perhaps be
better handled by financial sector operations. Fragmentation arose from project designs, with
individual projects consisting of several subcomponents, for which a single EA rarely has the
expertise required for full implementation. Attempts to bring together interrelated ministries like
the Ministry of Water Resources and MOAC by having two EAs for some projects has not been
successful. This complexity and fragmentation constrained the full realization of desired
outcomes and impact. This is particularly relevant as several evaluations have indicated that the
country has limited capacity to coordinate multiple agencies in various institutions.
118. Project Design, Implementation, and Monitoring. Closer attention was needed at
various stages of project implementation to generate better development results. In design, the
main issues include (i) greater understanding of the institutional and spatial dimensions of
where the project will be implemented, (ii) building in modalities that allow greater technical
innovation with higher beneficiary participation, (iii) designing in the optimal mix and deployment
of partners, (iv) ensuring that economic enterprises include women and other disadvantaged
groups, (v) ensuring that targets are realistic, (vi) factoring in the relevant policies of neighboring
countries where necessary, and (vii) ensuring that sustainability mechanisms are built into
project design. Almost all projects suffered from implementation delays at various points. The
main contributing factors for the delays include management and procedural issues, start-up
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delays, and inadequate project monitoring. Project monitoring should be intrinsic to project
implementation and the management process.
B.

Strategic Issues for the Future

119. Achievement of Inclusive Development and MDG. Nepal needs to accelerate efforts
to meet MDG 1 on hunger, which is so far looks unlikely. This is first and foremost an
agricultural issue because rural areas contain a disproportionate number of food-insecure
people and part of the solution is to boost food availability. This is imperative following the
increase in global food prices in 2008 and their effect on the poor.90 It is generally assumed that
globalization and the creation of an open economy will allow countries to import the food they
require. However, this may not necessary hold for Nepal, as it is far from any port that can
handle cargo in bulk, making imports of basic staples very expensive. In practical terms, India is
the only neighboring country able to supply Nepal with such staples, but India’s decision to ban
food grain exports in the face of recent rising domestic prices demonstrates that this could be a
very high-risk strategy.91 From a strategic viewpoint, Nepal needs to rely on its own agriculture
for most supplies of staple foodstuffs. Also, most of the country is mountainous or hilly, with
limited connectivity to markets. For this section of the population, much of their nutritional needs
must be met from their own household production, at least in the short-to-medium term.
However, from economic efficiency point of view, attention should be given to cost-effective
alternatives in ensuring food supply.
120. Transition from Subsistence to Market-Oriented Rural Economy. Poor connectivity
continues to be one of the key obstacles to Nepal’s transition from largely subsistence
agricultural production systems to diversification and commercialization of the sector. This is
particularly the case in hilly and mountainous areas, where difficult terrain and low road density
impede market access. The challenge here is to improve connectivity through the provision of
carefully targeted transport links and market infrastructure, paying due attention to comparative
advantage and the necessity of investing in market development.
121. Regional Integration and Facilitation for International Trade. The prospects for
increasing exports have been boosted by a number of recent regional agreements, particularly
the South Asia Free Trade Agreement, which eases trade barriers among all eight South Asian
countries, and the Bay of Bengal Initiative for Multi-Sectoral Technical and Economic
Cooperation, which creates similar opportunities for countries in South and Southeast Asia.
Globally, Nepal’s membership in WTO since 2003 has created a wide range of new challenges
and opportunities for Nepalese agriculture. Two major benefits of WTO membership for Nepal
are (i) transit rights through neighboring countries guaranteed under WTO rules, which is
particularly important for a landlocked country, and (ii) Nepal’s United Nations designation as a
least-developed country, which provides it a range of advantageous provisions under the WTO
agreement that are not enjoyed by neighboring developing countries, such as India, Pakistan,
and the PRC.92 These provisions open a wide range of new opportunities that the country must
learn to exploit and its development partners must support. Investments in transport
infrastructure developments and trade logistics improvement would be crucial to take advantage
of external markets.
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Rising food prices will worsen the food insecurity, particularly in the mid-western and far-western development
regions, where most people consume 25–40% less than the daily calorie requirement. ADB. 2008. Quarterly
Economic Update: Nepal. Kathmandu (April).
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Such risks are not new. During the trade and transit crisis of 1990, India closed 11 of 13 entry points, hugely
reducing Nepal’s import capacity.
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FAO and MOAC. 2004. Implications of WTO Membership on Nepalese Agriculture. Kathmandu.
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122. To take advantage of these opportunities, agriculture needs to improve its efficiency,
competitiveness, and quality to create dynamic comparative advantage. Greater attention needs
to be paid to the positive aspects of Nepal’s situation in policies and institutional reforms, to
capitalize on the country’s static and dynamic comparative advantage and more effectively
promote commercialization and diversification.93 Expanded urban centers in Nepal, northern
India, and increasingly the PRC are the largest markets for off-season, high-value crops and
horticultural products. Agroecological zones that are complementary to those of neighboring
parts of India make many hill and mountain districts cool enough to produce temperate
vegetables in summer, when prices are high in India. Nepal could export perishable crops to the
PRC when it is too cold for horticultural production on the Tibetan Plateau.
123. Knowledge Solutions for Improved Food Security and Crop Diversification. The
production of staple crops expanded more slowly than the population over the evaluation period.
The productivity of stable crops is low by regional standards. However, ADB's country strategies
have generally not appreciated the crucial role of research and technology development and
dissemination, despite the promotion of such interventions being classified as a priority in the
APP to achieve high and sustainable agricultural growth. NARDF was established to generate
client-oriented research, but it taps mainly into conventional technologies and existing local
knowledge. Further, it failed to provide an appropriate role for NARC, the largest research
institute with nationwide networks, in the NARDF setup. This limited the possibility of generating
technologies applicable on a large scale. The projects did not utilize appropriate technologies
generated through ADB-supported regional TA, though the reason for this may partly be
insufficient coordination with NRM on the part of the CGIAR centers. Generally, agricultural
projects use conventional technologies, as promoted by DOA and DLS, which incorporate little if
any new knowledge and tend not to contribute to knowledge generation.
124. Quality Control of Agricultural Inputs and Systems. Challenges remain in providing
quality inputs for agricultural and livestock production systems. For example, the liberalization of
fertilizer markets has increased fertilizer supply but also contributed to imbalanced nutrient
application. Quality control problems sometimes arise in seed and pesticides. Cereal seed
supplies were constrained by poor incentives for production and replication. One third of
irrigable land in Nepal is not yet irrigated, and where irrigation is available it is rarely used
optimally. Land consolidation is necessary for efficient irrigation, as noted in the APP. Although
this is less challenging than land redistribution, it still creates major administrative issues.
125. Sector Staff Resources at ADB. ADB’s corporate capacity and competencies in
agriculture at headquarters and NRM has declined in recent years as a result of limited success
in the ANR sector operations and ensuing low priority in corporate strategies such as MTS II
and Strategy 2020.94

93
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Static comparative advantage is conferred by nature. Dynamic comparative advantage is created by investments.
ADB. 2008. Poverty Reduction in ADB: Biennial Sector Reports for 2005–2006. Manila.
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C.

Recommendations

126. The following directional recommendations are made for consideration by ADB
Management for the next CPS.
Recommendation

Responsibility

1. Reduce subsector spread of ADB assistance to the Sector to
achieve optimal efficiency in resource allocation and use.
[Paras. 47, 52, 117]
• The support provided to the Sector needs to be narrowly
focused on the priority areas or subsectors to improve
development results by building a critical mass needed to
maximize development impact. The present practice of
combining diverse and poorly-linked interventions in the form
of ANR projects reduces the potential impact of such projects
and of the total sector assistance.

South Asia Department
(SARD)

2. Increase strategic focus in supporting the agriculture and
natural resources (ANR) by increasing investment in rural
infrastructure such as irrigation, rural roads and market
infrastructure). [Paras. 113, 114, 120]
• This approach would (i) be consistent with the Government's
plans and ADB's Strategy 2020; (ii) compliment to the
Government's own and other donors support to rural
infrastructure development, including reconstruction and
rehabilitation; (iii) improve irrigation facilities; and (iv) assist in
improving connectivity and access of rural people to markets,
economic activities and social services by that contributing to
socially inclusive agriculture and rural development.

SARD
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Appendix 1

BACKGROUND INFORMATION ON THE STUDY AND METHODOLOGY
A.

Introduction

1.
This sector assistance program evaluation (SAPE) covers Asian Development Bank
(ADB) operations in the agriculture and natural resources (ANR) sector in the 11 years from
1997 to 2007. The first year marked the launch of the first comprehensive plan for sector
development—the Agriculture Perspective Plan (APP)—which continues to be the basis for
agricultural development programs in Nepal. The main purpose of the SAPE is to assess how
ADB's development assistance to agriculture is linked to the sector’s socioeconomic
performance and identify opportunities for improving future program performance.
B.

Evaluation Methodology and Approach

2.
The SAPE uses the Independent Evaluation Department (IED) evaluation framework
prepared for country assistance program evaluation, with appropriate modifications for sector
evaluation.1 A key component of the methodology is to combine a retrospective assessment of
actions and accomplishments with anticipated outcomes from present operations. The overall
performance assessment and ratings are based on a combination of these top–down and
bottom–up approaches.
3.
The top–down assessment involves performance ratings based on (i) ADB’s strategic
positioning for development assistance, (ii) the contribution of assistance to sector development
results, and (iii) the quality and responsiveness of ADB’s services. The top–down assessment
linked with the expected intermediate outcomes gauged against the indicators listed in ADB’s
strategic focus relevant to the proposed SAPE, as stated in the country strategy and program
2005–2009.2 Among other data sources, the top–down rating considers the views of the
Government and executing agencies (EAs), other development partners, and feedback from the
ADB operations staff.
4.
The bottom–up approach involves an assessment of the assistance provided to the
sector in terms of its intended contributions as well as its achievements, realized or likely. In
particular, it focuses on the outcome of assistance to the sector that has been agreed by the
Government and ADB. At this level, the evaluation is based on the outputs, outcomes, and
impact of the project and program loans, technical assistance, and other grants. The bottom–up
assessment evaluates and rates performance according to the five core criteria:
(i) relevance, (ii) effectiveness, (iii) efficiency, (iv) sustainability, and (v) impact. The bottom–up
evaluation criteria focuses on 10 factors identified as critical to success in IED’s 2006 Annual
Evaluation Review.3 These factors are identified as (i) strong ownership by the Government and
EAs, (ii) quality of project at entry, (iii) ability to learn lessons and incorporate them in the design
of subsequent projects, (iv) participatory approaches involving beneficiaries and/or
1
2

3

ADB. 2006. Guidelines for the Preparation of Country Assistance Program Evaluation Reports. Manila. Available:
http://www.adb.org/Documents/Guidelines/Country-Assistance-Program/default.asp
ADB. 2004. Country Strategy and Program (2005–2009): Nepal. Manila. http://www.adb.org/Documents/CSPs/
NEP/2004/default.asp. This is the first ADB country strategy and program with a country strategy and program
results framework.
ADB. 2006. Annual Evaluation Review. Manila. http://www.adb.org/Documents/PERs/2006-AER.pdf. The 10 critical
success factors were identified based on the multi-sector and multi-country Operations Evaluation Department
studies that include the ANR sector and Nepal. Those studies focus on the following issues in each of the sector
evaluated: (i) characteristics of successful projects, (ii) quality at entry, (iii) quality during implementation,
(iv) performance of the EA, (v) ADB’s contribution to project success, (vi) exogenous factors, and (vii) crosscutting
themes.
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stakeholders, (v) strong project management units, (vi) ADB and EA diagnosis of problems and
ability to appropriately address them during implementation, (vii) continuity with follow-on
assistance in similar topics and/or issues, (viii) the incorporation of institutional strengthening
activities, (ix) ADB flexibility to allow appropriate design changes, and (x) the performance of
contractors and consultants. Most of these factors have in the past been cited as reasons for
underachievement in Nepal. The first four factors are of particular relevance in assessing
projects in their early phases of implementation. Based on the findings on the issues presented
in the matrix, appropriate weights for each of the evaluation criteria for the three top–down and
five bottom–up approaches are assigned and an overall sector rating is derived.
5.
Broader trends in growth and changes in the sector over the past 11 years were first
analyzed by focusing closely on the issues identified in the evaluation approach paper.4 This
analysis provided an overview of the progress made in the sector. A detailed analysis of the
performance of program and project loans was then conducted to keep the evaluation relevant
to the current context and to draw useful lessons for future operations. The SAPE identified key
determinants of success and the extent to which previously identified lessons were incorporated
in subsequent operations. The assessment also identified challenges, constraints, and
opportunities.
6.
The study was conducted in three phases: (i) inception; (ii) data collection and analysis;
and (iii) report drafting, consultation, and finalization. The inception phase included the
finalization of the evaluation approach paper. This paper was based on a literature review of the
sector, in particular ADB and government documents on development assistance and other
knowledge products, interactions with ADB headquarters staff (in both the South Asia
Department and IED), and the information collected during the fact-finding mission.5 The FactFinding Mission included consultation with staff of the Nepal Resident Mission and key
government officials from the Ministry of Finance (MOF); Ministry of Agriculture and
Cooperatives (MOAC); Nepal Agriculture Research Council (NARC); EAs of various ADB
projects and TA; and representatives of the Department for International Development of the
United Kingdom, International Fund for Agricultural Development, World Bank, and other
stakeholders. Interactions with key players in the sector at an early stage of developing this
approach paper enabled the proper identification and incorporation of main issues of sector
performance.
C.

List of Projects Included in the Sector Assistance Program Evaluation

7.
Eight loan projects, seven advisory technical assistance projects, and two grants were
approved during the evaluation period. This assistance formed the core of the bottom–up
assessment and determined the ratings.

4
5

ADB. 2008. Proposed Evaluation Approach Paper of the Sector Assistance Program Evaluation for the Agriculture
and Natural Resources in Nepal. Manila (17 June).
The fact-finding mission was conducted from 9 to 25 March 2008. For details on the issues explored and people
met and other details, see ADB. 2008. Back-to-Office Report of the Fact-Finding Mission on a Proposed Sector
Assistance Program Evaluation for the Agriculture and Natural Resources for Nepal. Manila (18 April).
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1.

Loan Program and Projects

8.
Second Agriculture Program, 1998–2002.6 Approved in November 1997 to support the
implementation of the APP, this program loan was evaluated by IED7 in December 2004.
9.
Crop Diversification Project, 2000–2007.8 This project promoted the production and
marketing of secondary and other agricultural crops. Its scope included (i) the provision of
extension services for farmer groups, (ii) the promotion of private extension services, (iii) the
promotion of client-oriented research activities, and (iv) support for project management. It
focused on improving agricultural extension services and strengthening the linkage between
extension and research to address the needs of farmer groups in the project area. It aimed to
utilize and support district agricultural development committees to improve coordination with the
activities of other agencies in irrigation, livestock, and rural finance. This program was rated
satisfactory in its recent project performance report (PPR). No project completion report (PCR)
has yet been scheduled, though one was expected in December 2007.
10.
Decentralized Rural Infrastructure and Livelihood (DRIL) Project, 2004–2011.9 The
DRIL project aims to address the development needs of conflict-affected communities to restore
incomes and connect the rural poor to markets and economic opportunities through investments
in rural infrastructure and livelihood restoration facilities. DRIL project support includes the
improvement of such rural transport infrastructure as roads, trails, and pedestrian bridges. It
also has a capacity-development component both nationally and within the project. The DRIL
project was rated satisfactory in its recent PPR, with disbursement reaching 11% in an elapsed
period of 48%.
11.
Gender Equality and Empowerment of Women Project, 2004–2010.10 The objective
is to improve the socioeconomic condition of poor rural women through economic, social, legal,
and political empowerment. This is meant to be done by (i) strengthening their individual
capability to improve their access to, and control over, assets; (ii) building group support for
individual and collective action to influence institutions and hold them accountable; and
(iii) reforming government institutions and processes to make them gender-responsive and
include previously marginalized women in development opportunities. The project components
are (i) economic empowerment, (ii) legal empowerment, (iii) social empowerment, and
(iv) institutional strengthening and project management. The components are mutually
supporting and aim to promote a virtuous circle of socioeconomic improvement among poor
rural women.

6

ADB. 1998. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to the
Kingdom of Nepal for the Second Agriculture Program. Manila (Loan 1604-NEP[SF], for $50 million, approved on
22 January). Available: http://www.adb.org/Documents/RRPs /NEP/rrp-R25197.pdf
7
ADB. 2005. Program Performance Audit Report on the Second Agriculture Program in Nepal. Manila (Loan 1604NEP[SF], 11 April). Available: http://www.adb.org/Documents/PPARs/NEP/ppa-nep-25361.pdf
8
ADB. 2000. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to the
Kingdom of Nepal for the Crop Diversification Project. Manila (Loan 1778-NEP[SF], for $11 million, approved on
9 November). Available: http://www.adb.org/Documents/RRPs/NEP/30228-NEP-RRP.pdf
9
ADB. 2004. Report and Recommendation of the President to the Board of Directors on a Proposed Loan and
Technical Assistance Grants to the Kingdom of Nepal for the Decentralized Rural Infrastructure and Livelihood
Project. Manila (Loan 2092-NEP[SF], for $40 million, approved on 24 September). Available: http://www.adb.org/
Documents/RRPs/NEP/rrp-nep-30232.pdf
10
ADB. 2004. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to the
Kingdom of Nepal for the Gender Equality and Empowerment of Women Project. Manila (Loan 2143-NEP[SF], for
$10 million, approved on 16 December). Available: http://www.adb.org/Documents/RRPs/NEP/rrp-nep-34306.pdf
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12.
Rural Microfinance (RMF) Project, 1998–2007.11 RMF aimed to improve the
socioeconomic status of women, expand their employment opportunities, and develop
microenterprises through the provision of rural financial services, including a revolving line of
credit to finance viable farm and off-farm activities. It supported a program to improve women’s
investment opportunities and skills and to strengthen the institutional and financial capability of
microfinance institutions. RMF was rated satisfactory in its recent PPR, with disbursement
reaching 100% in an elapsed period of 132%.
13.
Community Groundwater Irrigation Sector (CGIS) Project, 1998–2007.12 The main
objective of the CGIS project was to (i) sustainably increase agricultural productivity to improve
the income of smallholder farmers through participatory, demand-driven, and community-based
approaches to shallow tube well (STW) development and by building the capacity of water
users’ groups. The CGIS project support consisted of four components: (i) community STW
development, (ii) the improvement of farm-to-market roads, (iii) the provision of credit for STW
investment and crop production, and (iv) institutional strengthening for community-managed
STWs. The PCR was conducted in the second quarter of 2008. The CGIS project was rated
satisfactory in its recent PPR, with disbursement reaching 96% in an elapsed period of 135%.
14.
Community-Managed Irrigated Agriculture Sector (CMIAS) Project, 2004–2012.13
The CMIAS project’s objective is to improve both agriculture productivity and the sustainability
of existing farmer-managed irrigation systems. The project aims to institutionalize improved
service delivery mechanisms for farmer-managed irrigation systems, including irrigation and
agriculture extension services within the regular setup of the Department of Irrigation, the
Department of Agriculture, and local governance institutions. The expected benefits of the
CMIAS project are (i) increased agricultural production, (ii) expanded income-earning
opportunities, and (iii) improved nutrition, particularly among smallholders suffering from chronic
food deficits. The CMIAS project was rated satisfactory in its recent PPR, with disbursement
reaching 7% in an elapsed period of 42%.
15.
Community Livestock Development (CLD) Project, 2003–2010.14 CLD’s objective is
to reduce the incidence of poverty in rural communities in the project area. Its purpose is to
improve the food security, nutrition, income, and employment of 164,000 families by raising the
productivity of the livestock subsector in an environmentally sustainable and socially equitable
manner. CLD support is being used to improve the livestock subsector by (i) developing
the capacity of stakeholders, (ii) enhancing productivity, and (iii) improving processing and
marketing. CLD was rated satisfactory in its recent PPR, with disbursement reaching 31% in an
elapsed period of 64%.

11

ADB. 1998. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to the
Kingdom of Nepal for the Rural Microfinance Project. Manila (Loan 1650-NEP[SF], for $20 million, approved on
8 December). Available: http://www.adb.org/Documents/RRPs/NEP/rrp-R19198.pdf
12
ADB. 1998. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to the
Kingdom of Nepal for the Community Groundwater Irrigation Sector Project. Manila (Loan 1609-NEP[SF], for
$30 million, approved on 26 February). Available: http://www.adb.org/Documents/RRPs/NEP/rrp-R2998.pdf
13
ADB. 2004. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to the
Kingdom of Nepal for the Community-Managed Irrigated Agriculture Sector Project. Manila (Loan 2102-NEP[SF],
for $20 million, approved on 17 November). Available: http://www.adb.org/Documents/RRPs/NEP/rrp-nep33209.pdf
14
ADB. 2003. Report and Recommendation of the President to the Board of Directors on a Proposed Loan to the
Kingdom of Nepal for the Community Livestock Development. Manila (Loan 2071-NEP[SF], for $20 million,
approved on 19 December). Available: http://www.adb.org/Documents/RRPS/NEP/rrp_nep_35170.pdf
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2.

Advisory Technical Assistance15

16.
Economic and Social Inclusion of the Disadvantaged Poor through Livelihood
Enhancement with Micro-Irrigation, 2006–2007.16 This TA aimed to establish effective microirrigation delivery systems to the poorest and most disadvantaged groups—including ethnic
minorities, Dalits (low-occupation castes),17 women, marginal farmers, and landless families—to
back up the CMIAS project.
17.
Institutional Reforms in the Agriculture Sector, 1998–2001.18 The TA objective was
to assist the Government in facilitating its policy and institutional reforms in the agricultural
sector. It had two components: (i) support to reform agricultural institutions and (ii) strengthening
management capability for local infrastructure development. The TA was completed in January
2000. The technical assistance completion report (TCR) rated the project generally successful.19
18.
Agriculture Sector Performance Review (2000–2002).20 This TA assessed the
performance of the sector and identified gaps and issues to be addressed for effective APP
implementation. The findings and recommendations of the TA were expected to help implement
sustainable reforms and promote a smooth transition toward market-oriented agriculture. The
TA was evaluated by IED in December 2002 and rated successful.21 The TCR, circulated in July
2003, also rated the TA successful.22
19.
Capacity Building in Rural Infrastructure Institutions (2004–2009).23 This TA
supported capacity development in the Department of Local Infrastructure Development and
Agricultural Roads (DOLIDAR) in a number of key, mutually complementary sector areas.24 It
15

TA 3247: Monitoring of the Agriculture Perspective Plan (1999–2001) was planned but cancelled after protracted
negotiations over the hiring of consultants. The objective of this TA was to assist the Government in improving the
monitoring of the APP. The TA aimed to (i) institutionalize the Internal Audit Unit’s (IAU) inputs into the project and
the budget screening mechanisms of the National Planning Commission, (ii) improve the quality of IAU's
management information system, (iii) develop the capacity of the staff of IAU and other relevant agencies in the
effective use of the database and computer program that had been developed, (iv) conduct field surveys,
(v) exchange information with a wide range of stakeholders in agriculture; and (vi) recommend practical measures
to ensure that IAU's monitoring activities would become sustainable.
16
ADB. 2006. Technical Assistance to the Kingdom of Nepal for the Economic and Social Inclusion of the
Disadvantaged Poor through Livelihood Enhancement with Micro-Irrigation. Manila (TA 4774-NEP, for $450,000,
approved on 20 March). Available: http://www.adb.org/Documents/TARs/NEP/39004-NEP-TAR.pdf
17
The term 'untouchable' or Achhut has been in the Nepali discourse from a very long period of time denoting those
castes of Shudras, who are not permitted by upper castes to enter their houses, temples and other public places
and to touch food or water to be used by the upper caste people. In last decades of 20th Century, the term dalit
has been started to use intensively to replace the word 'Achhut'.
18
ADB. 1998. Technical Assistance to the Kingdom of Nepal for the Institutional Reforms in the Agriculture Sector.
Manila (TA 3008-NEP, for $900,000, approved on 17 April). Available: http://www.adb.org/projects/project.asp?
id=31399
19
ADB. 2000. Technical Assistance Completion Report for the Institutional Reforms in the Agriculture Sector in
Nepal. Manila.
20
ADB. 2000. Technical Assistance to the Kingdom of Nepal for the Agriculture Sector Performance Review. Manila
(TA 3536-NEP, for $600,000, approved on 13 November). Available: http://www.adb.org/Projects/project.asp?
id=32243
21
ADB. 2002. Technical Assistance Performance Audit Report on Selected Technical Assistance for Agricultural
Planning and Statistics in Nepal. Manila. Available: http://www.adb.org/Documents/PERs/NEP_IN9_03.pdf
22
ADB. 2003. Technical Assistance Completion Report on Agriculture Sector Performance Review in Nepal. Manila.
Available: http://www.adb.org/Projects/project.asp?id=32243
23
ADB. 2004. Technical Assistance to the Kingdom of Nepal for the Capacity Building in Rural Infrastructure
Institutions. Manila (TA 4397-NEP, for $400,000, approved on 24 September). This TA was attached to Loan 2092NEP.
24
The TA was also expected to support the development of national policies and strategies that previous ADB TA
had initiated (ADB. 1996. Technical Assistance to the Kingdom of Nepal for the Institutional Strengthening for Rural
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aimed to draw together, assess, and build on the achievements and experience of procedures
already being used in different programs in the sector. The TA is expected to be completed in
December 2009.
20.
Strengthening Land Administration (2007–2008).25 This TA is expected to contribute
to improved social justice and poverty reduction through the development of an effective land
management system. It is expected to increase the effectiveness of land administration and, in
the long term, improve social justice and the rights of the poor. The key expected outputs are
(i) a revised business process; (ii) a strategy for technology use in land administration;
(iii) accessible, secure, and upgraded land records; (iv) a costed action plan to implement the
strategy; (v) pilot testing of the strategy in selected areas; and (vi) the production of a road map
toward a comprehensive national land policy framework. The TA was expected to be completed
in December 2008, however, it is not clear if in fact the project has been completed.
21.
Third Livestock Development (1997–2003).26 This TA was provided to further
strengthen the institutional, technical, and management capacity of the Department of Livestock
Services (DLS) to implement livestock programs in a participatory manner. In addition, the
project aimed to promote the marketing and processing of livestock through enhanced private
sector participation. In particular, the TA was expected to assist the DLS in (i) further refining,
applying, and managing participatory livestock development strategies and approaches;
(ii) technical and management capacity building through training for the delivery of quality
extension services; (iii) establishing small and medium-sized business in milk and meat
processing and marketing; and (iv) developing modalities for collaboration with nongovernment
organizations, the private sector, and participating financial institutions to implement livestock
programs. The TCR rated the project successful.27
22.
Promoting Pro-Poor and Gender Responsive Service Delivery (2004–2007).28 This
TA was designed to enhance the participation of poor and disadvantaged women and men
through gender responsive service delivery in Lamjung and Nawalparasi districts. Its objective
was to identify and pilot-test effective approaches to inclusive poverty reduction. The TCR rated
the project partly successful.29

Infrastructure Development. Manila; ADB. 1998. Technical Assistance to the Kingdom of Nepal for Institutional
Reforms in the Agriculture Sector. Manila).
25
ADB. 2007. Technical Assistance to the Kingdom of Nepal for the Strengthening Land Administration Services.
Manila (TA-4969-NEP, for $350,000, approved on 26 September). Available: http://www.adb.org/Documents/TARs/
NEP/40544-NEP-TAR.pdf
26
ADB. 1997. Technical Assistance to the Kingdom of Nepal for the Third Livestock Development. Manila (TA 2851NEP, for $750,000, approved on 18 August). http://www.adb.org/Documents/TACRs/NEP/tacr-nep-2851.pdf. This
TA is attached to Loan 1461-NEP (ADB. 1996. Report and Recommendation of the President to the Board of
Directors on a Proposed Loan to the Kingdom of Nepal for the Third Livestock Development Project. Manila [Loan
1461-NEP{SF}, for $18.3 million, approved on 19 September]). Available: http://www.adb.org/Documents/RRPs/
NEP/rrp-R17896.pdf
27
ADB. 2005. Technical Assistance Completion Report on the Third Livestock Development Project in Nepal. Manila.
Available: http://www.adb.org/Projects/project.asp?id=31568
28
ADB. 2004. Technical Assistance to the Kingdom of Nepal for Promoting Pro-poor and Gender-Responsive
Delivery. Manila (TA 4353-NEP, for $200,000, approved on 7 July). Available: http://www.adb.org/Documents/
TARs/NEP/tar-nep-38059.pdf
29
ADB. 2005. Technical Assistance Completion Report on Promoting Pro-poor and Gender-Responsive Delivery in
Nepal. Manila. Available: http://www.adb.org/Documents/TACRs/NEP/38059-NEP-TCR.pdf
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3.

Grant Assistance

23.
Commercial Agriculture Development Project, 2006–2013.30 Poverty reduction is
expected to be realized by targeting poor areas and expanding economic opportunities for the
rural poor, catalyzing private sector investment in agriculture, and strengthening the capacity of
local institutions. A primary focus is on helping farmers become more knowledgeable, capable,
and competitive in the market chain to secure improved incomes. Investment in local
infrastructure in the form of collection and storage centers, cool stores, and access to market
information and agribusiness and/or product improvement technology is to be provided.
Attention is to be given to traders and processors to help improve the quality and regularity of
supply of products purchased by them and to encourage their investment in the market chain
through linkages to farmers. The project is expected to reduce poverty in 11 districts (five hill
districts, five Terai31 districts, and one mountain district) in the eastern development region.
24.
Improving the Livelihoods of Poor Farmers and Disadvantaged Groups in the
Eastern Development Region (2006–2010).32 The objectives of this project, which is financed
by the Japan Fund for Poverty Reduction, are to (i) improve the livelihoods of the rural poor in
the agriculture sector and (ii) increase poor people’s participation in the development process in
the eastern development region. The purpose of the project is to reach 12,000 very poor people
in Dhankuta, Morang, Saptari, and Sunsari districts, increase their incomes, and enhance their
skills for effective participation in development efforts.
25.
A summary of all projects, along with their expected closing dates, is provided in
Table A1.1. The geographic coverage of the projects by district is indicated in Table A1.2.

30

ADB. 2006. Report and Recommendation of the President to the Board of Directors on a Proposed Asian
Development Fund Grant to the Kingdom of Nepal for the Commercial Agriculture Development Project. Manila
(Grant 0063-NEP, $18 million, approved 16 November). http://www.adb.org/Documents/RRPs/NEP/34308-RRPNEP.pdf
31
The Terai region is a 26–32 kilometer wide belt of alluvial and fertile plain in southern Nepal that extends from the
westernmost part of the country to the eastern limit and covers about 17% of the total land area.
32
ADB. 2006. Report and Recommendation of the President to the Board of Directors on a Proposed Japan Fund for
Poverty Reduction Grant to Nepal for Improving the Livelihoods of Poor Farmers and Disadvantaged Groups in the
Eastern Development Region. Manila (Grant 9101-NEP, $1 million, approved 13 December). http://www.adb.org/
Documents/JFPRs/NEP/39113-NEP-JFPR.pdf
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Table A1.1: ADB Assistance to Nepal in the Sector, 1997–2007

Project No.
Loans
a, b
1
1604
2
1778
3
1650
4
2092
5
2143
6
1609
7
2102
8
2071
ADTA
9
4774

10
11
12
13
14
15
16

c

Project Name
Second Agriculture Program
Crop Diversification
Rural Microfinance
Decentralized Rural Infrastructure and Livelihood
Gender Equality and Empowerment of Women
Community Groundwater Irrigation Sector
Community-Managed Irrigated Agriculture Sector
Community Livestock Development

Sub-Sector
Agriculture Production, Agroprocessing, & Agrobusiness
Agriculture Production, Agroprocessing, & Agrobusiness
Agriculture Sector Development
Agriculture Sector Development
Agriculture Sector Development
Irrigation & Drainage
Irrigation & Drainage
Livestock

Agriculture Production, Agroprocessing, & Agrobusiness
Economic and Social Inclusion of the
Disadvantaged Poor Through Livelihood
Enhancement with Micro-Irrigation
Institutional Reforms in the Agriculture Sector
Agriculture Sector Development
Monitoring of the Agriculture Perspective Plan
Agriculture Sector Development
Agriculture Sector Performance Review
Agriculture Sector Development
Capacity Building in Rural Infrastructure Institution Agriculture Sector Development
Strengthening Land Administration Services
Agriculture Sector Development
Third Livestock Development
Livestock
Promoting Pro-Poor and Gender-Responsive ServLivestock

Amount
Approved
Date
Date
($ million) Approved Closed
201.00
89.81%
50.00 22-Jan-98 31-Dec-00
11.00 09-Nov-00 31-Dec-07
20.00 08-Dec-98 15-Aug-07
40.00 24-Sep-04 31-Oct-11
10.00 16-Dec-04 30-Jun-10
30.00 26-Feb-98 21-Jan-08
20.00 17-Nov-04 30-Sep-12
20.00 19-Dec-03 30-Jun-10
3.80
1.70%
0.45 20-Mar-06 31-Dec-07

3008
d
3247
b
3536
4397
4969
e
2851
f
4353
Grant
17
0063 Commercial Agriculture Development
Agriculture Production, Agroprocessing, & Agrobusiness
18
9101 Improving the Livelihoods of Poor Farmers and Di Agriculture Production, Agroprocessing, & Agrobusiness
Total

0.90
0.15
0.60
0.40
0.35
0.75
0.20
19.00
18.00
1.00

17-Apr-98
27-Aug-99
13-Nov-00
24-Sep-04
26-Sep-07
18-Aug-97
07-Jul-04
8.49%
16-Nov-06
13-Dec-06

223.8

100.00%

31-Mar-01
30-Apr-01
31-Jul-02
31-Dec-09
31-Dec-08
31-Dec-03
15-Dec-06
31-Dec-05
31-Jul-10

ADB = Asian Development Bank, ADTA = advisory technical assistance, GS = generally successful,
PPTA = preparatory technical assistance, PS = partly successful, S = successful, US = unsuccessful.
Notes: a Classified as multisector (major sector classification).
b
Performance rating at completion and at evaluation is successful.
c
Performance rating at completion is generally successful, and at evaluation successful.
d
Cancelled in 14 April 2000.
e
Performance rating at completion is successful.
f
Performance rating at completion is partly successful.
Source: 2008 ADB Project Database.

Table A1.2: Districts Covered by the Agriculture and Natural Resources Sector Projects,
1997–2007
Districts of Nepal
Districts of Bagmati
Bhaktapur District (Bhaktapur)
Dhading District (Dhading Bazaar)
Kathmandu District (Kathmandu)
Kavrepalanchok District (Dhulikhel)
Lalitpur District (Patan)
Nuwakot District (Bidur)
Rasuwa District (Dhunche)
Sindhupalchok District (Chautara)

Production
Zone
H
H
H
H
H
H
M
M

1

Project Support
from 1997 to 2007
2
3
4 5 6 7
√
√
√
√

√
√
√
√

8
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Districts of Nepal
Districts of Bheri
Banke District (Nepalgunj)
Bardiya District (Gulariya)
Dailekh District (Dullu)
Jajarkot District (Khalanga)
Surkhet District (Surkhet)
Districts of Dhawalagiri
Baglung District (Baglung)
Mustang District (Jomsom)
Myagdi District (Beni)
Parbat District (Kusma)
Districts of Gandaki
Gorkha District (Gorkha)
Kaski District (Pokhara)
Lamjung District (Bensi Sahar)
Manang District (Chame)
Syangja District (Syangja)
Tanahu District (Damauli)
Districts of Janakpur
Dhanusha District (Janakpur)
Dolakha District (Charikot)
Mahottari District (Jaleswor)
Ramechhap District (Manthali)
Sarlahi District (Malangwa)
Sindhuli District (Sindhuli Gadhi)
Districts of Karnali
Dolpa District (Dolpa)
Humla District (Simikot)
Jumla District (Jumla Khalanga)
Kalikot District (Kalikot)
Mugu District (Gamgadhi)
Districts of Koshi
Bhojpur District (Bhojpur)
Dhankuta District (Dhankuta)
Morang District (Biratnagar)
Sankhuwasabha District (Khandbari)
Sunsari District (Inaruwa)
Terhathum District (Manglung)
Districts of Lumbini
Arghakhanchi District (Sandhikharka)
Gulmi District (Tamghas)
Kapilbastu District (Taulihawa)
Nawalparasi District (Parasi)
Palpa District ( Tansen)
Rupandehi District (Bhairahawa)
Districts of Mahakali
Baitadi District (Baitadi)
Dadeldhura District (Dadeldhura)
Darchula District (Darchula)
Kanchanpur District (Mahendara Nagar)

Production
Zone
T
Ta
H
H
H

1

Project Support
from 1997 to 2007
2
3
4 5 6 7

√
√
√

√
√
√

√

√

√
√
√
√
√

√

√

√

H
M
H
H

√

H
H
H
M
H
H

√

√
√
√
√

√
√

√

√
√

M
M
T
H
T
H

√

√
√

M
M
M
M
M

√
√
√
√
√

H
H
T
M
T
H

√
√

√

√

√
√
√
√

√

√
√

√

√

√

√

√

√

√

√

√

√
√
√
√
√
√

√
√
√
√
√
√
√

√

√
√
√

√

H
H
T
T
H
T
H
H
M
T

√

8

√

√

√
√

√
√

√

√
√
√
√
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Districts of Nepal
Districts of Mechi
Ilam District (Ilam)
Jhapa District (Chandragadhi)
Panchthar District (Phidim)
Taplejung District (Taplejung)
Districts of Narayani
Bara District (Kalaiya)
Chitwan District (Bharatpur)
Makwanpur District (Hetauda)
Parsa District (Birgunj)
Rautahat District (Gaur)
Districts of Rapti
Dang Deokhuri District (Ghorahi)
Pyuthan District (Pyuthan)
Rolpa District (Liwang)
Rukum District (Musikot)
Salyan District (Salyan Khalanga)
Districts of Sagarmatha
Khotang District (Diktel)
Okhaldhunga District (Okhaldhunga)
Saptari District (Rajbiraj)
Siraha District (Siraha)
Solukhumbu District (Salleri)
Udayapur District (Gaighat)
Districts of Seti
Achham District (Mangalsen)
Bajhang District (Chainpur)
Bajura District (Martadi)
Doti District (Dipayal)
Kailali District (Dhangadhi)

Production
Zone

1

H
T
H
M

√
√

√

√

√
√

√
√

√

√
√

√
√
√
√
√

√
√
√

√
√

8
√
√
√
√

√
√
√
√
√

√

H
H
T
T
M
H
H
M
M
H
T

√
√

T
T
H
T
T
T
H
H
H
H

Project Support
from 1997 to 2007
2
3
4 5 6 7

√
√
√

√
√

√
√

√
√

√
√

√
√

√

√
√
√
√
√

√

√
√
√
√

√
√
√

M = mountain, H = hill, and T = terai.
a
The Terai region is a 26–32 kilometer wide belt of alluvial and fertile plain in southern Nepal that extends from the
westernmost part of the country to the eastern limit and covers about 17% of the total land area.
Note:
Details of project support are as follows: 1 = Loan 1778-NEP: Crop Diversification, 2 = Loan 1650-NEP:
Rural Microfinance, 3 = Loan 2092-NEP: Decentralized Rural Infrastructure and Livelihood, 4 = Loan 2143NEP: Gender Equality and Empowerment of Women, 5 = Loan 1609-NEP: Community Groundwater
Irrigation Sector, 6 = Loan 2102-NEP: Community-Managed Irrigated Agriculture Sector, 7 = Loan 2071NEP: Community Livestock Development, 8 = Grant No. 63: Commercial Agriculture Development.
Source: ADB ANR project documents in Nepal, 1997–2007.

D.

Projects Across Different Modalities of Support

26.
Seven regional TA projects provided support for research and technology development
in agriculture. Consultative Group on International Agricultural Research (CGIAR) centers are
the EAs of these regional TA projects. The individual CGIAR centers responsible for each of the
agriculture and natural resources research (ANRR) projects are identified below. The national
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counterpart is NARC for all projects except one, for which the counterpart is the Department of
Forestry.33 The following regional TA projects were considered in this evaluation.
27.
Development of Effective Water Management Institutions, Third ANRR at CGIAR
Centers, (1998–2003).34 The International Water Management Institute is the EA. The project
was completed in October 2004 and TCR rated it successful.35
28.
Conservation and Use of Native Tropical Fruit Species Biodiversity in Asia, Fourth
ANRR at CGIAR Centers, 1999–2004.36 The International Plant Genetic Resources Institute is
the EA. The project was completed in May 2005 and TCR rated it successful.
29.
Sustaining the Rice-Wheat Production Systems of Asia, Fifth ANRR at CGIAR
Centers (2000–2007).37 The International Maize and Wheat Improvement Center is the EA.
Requested for closing, but there is no schedule for the TCR as yet.
30.
Poverty Reduction through Advisory Network, Policy Research, and Capacity
Strengthening in South Asia, Seventh ANRR at CGIAR Centers, (2002–2008).38 The
International Food Policy Research Institute is the EA. The project was completed in December
2008 and TCR rated the project successful.
31.
Regional Workshops on Agriculture and Natural Resources Research in the
Central and South Asian Regions, Eighth ANRR at CGIAR Centers (2003–2007).39 ADB's
Agriculture, Natural Resources, and Social Sectors Division of the Regional and Sustainable
Development Department coordinated the workshop. This regional TA was completed on
31 December 2007, but no schedule for the TCR has yet been set.
32.
Enhancing Farmers' Income and Livelihoods through Integrated Crop and
Resource Management in the Rice-Wheat System in South Asia, Ninth ANRR at CGIAR
Centers, (2004–2008).40 The International Rice Research Institute (IRRI) is the EA. The
expected completion date was 31 December 2008.

33

Five of these RETA projects have been completed, and two were expected to be completed in 2008. RETAs 5812,
5866, and 6067 were rated successful in their TA completion reports. The other completed TA projects do not yet
have completion reports. A case study of a regional TA in Nepal is in Appendix 6.
34
ADB. 1998. Technical Assistance for the Third Agriculture and Natural Resources Research at CGIAR Centers.
Manila (TA 5812-REG, for $5.6 million, approved on 22 October). Available: http://www.adb.org/Projects/
project.asp?id=32412
35
ADB. 2004. Technical Assistance Completion Report for the Third Agriculture and Natural Resources Research at
CGIAR Centers. Manila. Available: http://www.adb.org/Documents/TACRs/REG/tar-reg-5812.pdf
36
ADB. 1999. Technical Assistance for the Fourth Agriculture and Natural Resources Research at CGIAR Centers.
Manila (TA 5866-REG).
37
ADB. 2000. Technical Assistance for the Fifth Agriculture and Natural Resources Research at CGIAR Centers.
Manila (TA 5945-REG).
38
ADB. 2002. Technical Assistance for the Seventh Agriculture and Natural Resources Research at International
Agricultural Research Centers. Manila (TA 6067-REG).
39
ADB. 2003. Technical Assistance for the Eighth Agriculture and Natural Resources Research at International
Agricultural Research Centers. Manila (TA 6136-REG).
40
ADB. 2004. Technical Assistance for the Ninth Agriculture and Natural Resources Research at International
Agricultural Research Centers. Manila (TA 6208-REG).
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33.
Development and Dissemination of Water-Saving Rice Technologies in South
Asia, Tenth ANRR at CGIAR Centers (2005–2008).41 IRRI is the EA. The expected completion
date was 31 December 2009.
E.

Study Organization and Data Collection

34.
ADB’s knowledge products such as policy dialogues, sector reviews and assessments,
and other sector-specific knowledge products were important sources of information. Qualitative
and quantitative data were collected, and a mix of complementary tools was used to triangulate
information derived from literature reviews, data analysis, and stakeholders’ perceptions. Case
studies and rapid rural appraisals were used for in-depth analyses of subsectors or thematic
issues. The tools and techniques used for data and information gathering and analysis included
the following: (i) document review, (ii) trend analysis, (iii) key informant interview, (iv) focus
group discussions, and (v) field visits and observations.
Table A1.3: Project Sites Visited
Project Number
Grant 0063-NEP
Grant 9101-NEP

Loan 1650-NEP

Name of the Project
Commercial Agriculture Development Project
Improving Livelihood of Poor Farmers and
Disadvantaged Groups in the EDR (JFPR)
Community Ground Water Irrigation Sector
Project
Rural Microfinance Project

Loan 1778-NEP
Loan 2071-NEP

Crop Diversification Project
Community Livestock Development

Loan 2092-NEP

Decentralized Rural Infrastructure and
Livelihoods Project
Community Managed Irrigated Agriculture
Sector Project
Gender Equality and Empowerment of
Women Project
Institutional Reforms in the Agriculture
Sector
Agriculture Sector Performance Review
Capacity Building in Rural Infrastructure
Institutions
Livelihood Enhancement through Micro
Irrigation Project
Strengthening Land Administration Services

Loan 1609-NEP

Loan 2102-NEP
Loan 2143-NEP
TA 3008-NEP
TA 3536-NEP
TA 4397-NEP
TA 4774-NEP
TA 4969-NEP

Project districts/
sites visited
Dhankuta, Morang
Dhankuta, Morang

Project
Status
Ongoing
Ongoing

Jhapa, Morang, Chitwan

Completed

Dhankuta, Jhapa,
Makwanpur
Bardiya, Banke
Kailali, Baitadi,
Nawalparasi
Jumla, Baitadi

Completed
Completed
Ongoing

Kavre, Chitwan,Morang

Ongoing

Baitadi

Ongoing

Kathmandu and Lalitpur

Ongoing

Completed

Kathmandu and Lalitpur
Kathmandu and Lalitpur

Completed
Completed

Kavre, Makwanpur

Completed

Kathmandu and Lalitpur

Ongoing

EDR = Eastern Development Region, JFPR = Japan Fund for Poverty Reduction, NEP = Nepal, TA = technical assistance.

1.

List of Organizations and Officials Consulted for Key Informant Interviews
and Focus Group Discussions

35.
In addition to ADB staff at headquarters and in the Nepal Resident Mission, the
evaluation team received feedback from government central and district offices, other
41

ADB. 2005. Technical Assistance for the Development and Dissemination of Water-Saving Rice Technologies in
South Asia. Manila (TA 6276-REG).
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development partners, local and national nongovernment organizations, the private sector, and
beneficiaries. Over 300 people from these various organizations were consulted for their
feedback. The names of the main organizations consulted are listed below.
a.

Government Organizations (central and district offices)
(i)
(ii)
(iii)
(iv)
(v)
(vi)
(vii)
(viii)
(ix)

b.

National Agricultural Research System
(i)
(ii)
(iii)

c.

(ii)
(iii)
(iv)
(v)
(vi)
(vii)
(viii)

Department for International Development
World Bank
World Food Programme
Food and Agriculture Organization, United Nations
Japan International Cooperation Agency
International Rice Research Institute

Private Sector
(i)
(ii)

42

Agri-Business and Trade Promotion Multi-Purpose Co-operative,
Anamnagar, Kathmandu
Support Activities for Poor Producers of Nepal
Center for Environmental and Agricultural Policy Research,
Extension, and Development
Development Project Service Centre
SOLVE–Nepal42
Sahara Nepal, Jhapa District
Brighter Future Education Programme
Multi-Dimensional Agriculture Development–Nepal, Chitwan

Development Partners
(i)
(ii)
(iii)
(iv)
(v)
(vi)

e.

National Agriculture Research Council
National Agriculture Research and Development Fund
Phakribas Agriculture Center, Dhankuta District

National and Local Nongovernment Organizations
(i)

d.

National Planning Commission
MOAC
MOF
Ministry of Physical Planning and Works
Ministry of Land Reform and Management
Department of Irrigation
DOLIDAR
National Agriculture Research and Development Fund
Department of Agriculture

Agro Enterprise Centre
Seed Entrepreneurs Association of Nepal

SOLVE Nepal is a not-for-profit, non political NGO working for development in Nepal. It is based in Dhnakuta
district.
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(iii)
(iv)
(v)
(vi)
f.
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National Seed Company Limited
Agriculture Inputs Company
Nepal Food Corporation
Commercial Agriculture Alliance, Dhankuta District

Beneficiaries’ Associations
(i)
(ii)
(iii)
(iv)
(v)
(vi)
(vii)
(viii)
(ix)

Groundwater users’ associations, Jhapa District
Vegetable Farmers Cooperative Group, Dhankuta District
Bishwa Shanti Group, Dhankuta District
Cooperative Society Sidhuwa
Tallo Krishak Group, Dhankuta District
Rural Microfinance (RMF)–Samjhana Mahila Kendra, Dhankuta
District
RMF–Krishna Sahara Women’s Group, Jhapa District
Farmers group members, Kavre District
Sichain farmer groups, Manohari District
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CROP AND LIVESTOCK PRODUCTION, PRODUCTIVITY, AND GROWTH
1.
Agriculture is the largest and most important economic sector in Nepal, providing
livelihoods for three fourths of the population. While the share of agriculture in the gross
domestic product (GDP) has been slowly declining, from about 49% in 1990/1991 to 36.1% in
2007 (Figure A2.1), it remains the largest single sector of the economy. It employs 80% of the
population and contributes to more than one third of total exports.1 However, the ratio of the
food trade to agricultural GDP is low at 17%, compared with the country’s total merchandise
trade to GDP ratio of 41.95%.2

Figure A2.1: Changes in the Composition of GDP
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GDP = gross domestic product.
Source: Central Bureau of Statistics. 2003. National Accounts of Nepal. Kathmandu; Central
Bureau of Statistics. National Accounts of Nepal 2000–2007; and Central Bureau of
Statistics. 2008. Economic Survey 2008. Kathmandu.

2.
The agricultural growth rate fluctuates significantly. During the evaluation period, a
maximum 5% agricultural growth rate was recorded in 2003 and a minimum 0.94% in 2007, but
in most years it fluctuated between 3% and 4% (Figure A2.2). The average agricultural growth
rate during the Ninth Plan period (1997/1998–2001/2002) was 3.3% against the target of 4%.
During the Tenth Plan period (2002/2003–2007/2008), the average growth rate was 2.67%
against targets of 4.1% set for a normal scenario and 3.5% for an escalated-conflict scenario. In
2001, when the country’s overall economy shrank by 0.6% overall, the agriculture growth rate
was still positive at 3.01%. Per capita production is increasing, but slowly. Measured in dollar
terms, it grew from $220 in 1995/1996 to $470 in 2007. Table A2.1 presents some key
economic indicators for the evaluation period.

1
2

Government of Nepal. 2007. Economic surveys by the Government. Kathmandu.
Bajracharya, B.B. 2008. International Trade. Kathmandu. In Support for Inclusion of Food Security Objectives,
Policies, Programmes, and Monitoring Mechanisms in the Poverty Reduction Strategy Paper. Interim (3 years)
Plan of Nepal.
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Figure A2.2: Agricultural Gross Domestic Product Annual Growth Rate
(Agriculture and Forestry)
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Source: National Accounts of Nepal 2003 and 2000–2007, Central Bureau of Statistics and
Economic survey 2008.

Table A2.1: Key Economic Indicators, 1997–2007
Indicator
1997
Income and Growth
Per capita GDP ($)
GNP per Capita ($, in current prices)
238.0
Growth in Real GDP at Factor Cost (% change)
4.9
Agriculture
4.1
Industry
6.4
Services
4.6
GDP growth (%, in constant prices)
—
Agriculture
Industry (manufacturing)
Services

1998

1999

2000

2001

2002

2003

2004

2005

2006

2007a

230.0
3.2
1.0
2.3
6.4

234.0
3.9
2.7
4.2
5.2

259.0
250.0
5.9
5.0
8.3
5.9

255.0
259.0

261.0
259.0

293.0
267.0

328.0
294.0

350.0
324.0

383.0
348.0

470.0
386.0

Saving and Investment (% of GDP)
Gross National Saving
Gross Domestic Investment
Gross Fixed Capital Formation
Saving–Investment Gap

16.0
25.3
21.7
(9.4)

16.2
24.8
22.1
(8.7)

16.9
20.2
21.7
(3.4)

26.9
20.9
19.2
(3.8)

Central Government Finance (% of GDP)
Total Revenue (including grants)
Tax Revenue
Other Revenues and Grants
Total Expenditure (including net lending)
Regular Expenditures
Development Expenditure and Net Lending
Overall Fiscal Surplus/(Deficit)

12.7
8.7
3.9
16.5
7.4
9.2
(3.9)

12.3
8.6
3.7
16.9
7.7
9.2
(4.6)

11.6
8.5
3.1
15.5
7.8
7.8
(3.9)

12.3
8.9
3.4
16.1
7.8
8.3
(3.9)

—
3.01
(5.3)
—

0.1
3.32
0.04
(1.8)

3.9
4.72
2.15
3.7

4.7
3.45
2.62
6.8

3.1
0.99
2.0
2.5

2.8
0.94
2.55
4.7

2.5
5.65
0.18
4.1

24.2

23.8

27.3

28.4

28.2

28.2

32.0

19.6

19.9

20.3

19.9

20.9

20.3

21.1

12.0

13.4

13.4

14.1

13.1

14.0

14.6

14.8

14.3

14.9

14.7

16.0

(3.6)

(1.4)

(0.9)

(0.8)

(1.6)

(2.0)
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Indicator
Foreign Financing
Domestic Financing
Security Expenditure
Money and Inflation (Annual % change)
Narrow Money (M1)
Broad Money (M2)
Consumer Price Index
Food and Beverage Price Index
GDP Deflator
Balance of Payments
Merchandise Trade Balance (% of GDP)
Exports (% of GDP)
Imports (% of GDP)
Balance with India (% of GDP)
Current Account Balance (% of GDP)
Export Growth ($, % change)
Import Growth ($, % change)
Merchandise Export ($) Growth
(Annual % change)
Merchandise Import ($) Growth
(Annual % change)
Remittances (% of GDP)
External Payments Indicators
International Reserves ($ million)
In month of imports of goods and NFS
External Public Debt (% of GDP)
External Debt Service (% of exports of goods
and NFS)
Gross Official Reserves (Including Gold,
$ million)
Month of Current year's imports goods and
services

1997
2.5
1.4

1998
2.8
1.9

1999
2.6
1.4

2000
2.8
1.1

5.4
11.9
8.1
8.2
7.3

17.4
21.9
8.4
7.9
4.0

13.1
20.8
11.3
16.2
8.6

19.4
21.8
3.3
0.4
4.5

(25.3)
8.1
33.4
(7.0)
(9.4)
10.2
21.7

(20.5)
9.2
29.6
(6.2)
(8.7)
11.9
(12.4)

(15.3)
10.5
25.8
(5.8)
(3.4)
18.2
(10.3)

(14.7)
13.7
28.4
(4.9)
(4.5)
42.4
20.2

2001

2002

2003

2004

2005

2006

2007a

2.6

2.8

2.8

3.1

3.0

2.5

4.4
2.9

9.8
4.8

12.8
4.0

8.3
4.5

15.4
8.0

14.0
6.4

(12.0)

(14.3)

(15.0)

(15.0)

(17.0)

(17.0)

4.0

2.4

2.7

2.0

2.2

0.5

(20.0)

(13.8)

14.8

11.4

2.6

4.2

(15.0)
10.7

7.1
11.5

15.9
11.5

12.5
11.5

17.8
15.5

11.3
14.2

647
4.2
53.5

712.0
5.2
53.8

791.0
6.3
50.9

981.0
6.3
47.8

47.9

45.4

43.2

37.3

36.2

29.0

4.5

6.1

6.1

5.3

8.1

9.7

8.8

9.4

9.3

10.7

1031.0 1159.0 1447.0 1476.0 1833.0 1999.0
7.3

7.7

8.1

7.3

7.7

8.3

Memorandum Items
Average Exchange Rate (NRs per $)
57.0
61.9
67.9
69.0
73.7
76.7
77.9
73.8
71.9
71.9
70.6
Population (million)
21.0
21.5
22.0
22.6
23.2
23.2
23.7
24.7
25.3
25.9
26.4
GDP = gross domestic product, GNP = gross national product, NFS = nonfactor services, NRs = Nepalese rupees, US = United States.
a
Preliminary figures.
Source: Central Bureau of Statistics. 2007. National Accounts of Nepal. Kathmandu.

3.
The composition of the agricultural gross domestic product has changed over the
evaluation period with the increased contribution of horticultural crops. The contribution of cereal
crops (33.1% in 2006/2007) is still high and declining only slowly, suggesting weak performance
in terms of commercializing agriculture. The decline that has occurred has been only relative to
the increasing importance of horticulture. Meanwhile, the contribution of livestock remained
almost constant (Table A2.2).
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Table A2.2: Composition of Agricultural Gross Domestic Product, 2000/2001 to 2007/2008
(constant 2000/2001 prices)
Subsector

2000

2001

2002

2003

2004

2005

2006

2007

Cereal and other crops
Livestock
Horticultural crops (fruits, vegetables)
Forestry
Total

49.4
25.7
16.8
8.1
100.0

49.3
25.9
16.8
8.0
100.0

48.5
25.6
17.9
7.9
100.0

48.6
25.6
18.1
7.7
100.0

48.0
25.4
19.0
7.5
100.0

47.9
25.6
19.2
7.2
100.0

46.2
26.3
20.3
7.3
100.0

46.9
25.5
20.7
6.9
100.0

Source: Selected Indicators of Nepalese Agriculture and Population, Agriculture Business Promotion and
Statistics Division, Ministry of Agriculture and Cooperatives, 2008.

4.
Nepal has made remarkable progress in poverty reduction, but without substantial
progress in agriculture the likelihood of achieving the Millennium Development Goal (MDG) on
hunger and poverty by 2015 is remote. Despite a turbulent socioeconomic situation during the
11-year conflict, Nepal managed to reduce poverty at the rate of 3.7% per year between
1995/1996 and 2003/2004. Nonetheless, poverty in Nepal is widespread, with more than
8 million people still living below the poverty line.3
5.
According to the most recent National Living Standards Survey, conducted in 2004,
the headcount poverty rate declined from 42% in 1995/1996 to 31% in 2003/2004.
A comparison of 1995/1996 and 2003/2004 data from these surveys shows the following results
with regard to the poverty reduction:
(i)
Poverty declined in rural areas from 43.3% to 34.6%, but the rate of decline was
slower than that of urban areas, where the fall was from 21.6% to 9.6% over the
same period. Urban areas experienced greater reductions in both the depth and
the severity of poverty.
(ii)
There has been decline in the poverty gap ratio from 0.120 to 0.075. This means
that, on average, people below the poverty line have moved closer to it. During
this period, real private consumption increased by 42% per capita, representing a
high increment in income. However, poverty is not evenly spread either across
the country or across social classes.
(iii)
In rural areas, poverty declined more in households with larger landholdings,
suggesting increasing returns from land.
(iv)
People who are self-employed in agriculture (63% of the population in
2003/2004) tend to be the poor. This indicates the need for further intensifying
support to this group.
6.
While Nepal was self-sufficient in food until recently, it now has food deficits. Agriculture
still depends heavily on weather conditions and is vulnerable to several types of natural disaster
such as droughts, floods, landslides, windstorms, hailstorms, and cold snaps. Nepal’s food
production situation has remained highly unstable, mainly because of weather factors. Until
around 1990, Nepal was a net exporter of food, but, during most of the 1990s, particularly in the
period up to 1998/1999, the country was food deficit. A positive balance was attained for a short
period between 1999/2000 and 2004/2005, but this has since been reversed, with a negative
food balance in 2005/2006 and 2006/2007, mainly because of unfavorable weather. Even in
times of positive food balance nationally, most mountain districts (12 out of 16) and more than
one third of hill districts, suffer ongoing negative food balance.
3

According to the Central Bureau of Statistics, the poverty line in Nepal is NRs7,696 per person per year (average in
2003 Nepalese rupees).
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7.
Nepalese agriculture has been moving toward reversing agricultural decline over the
past decade. While it is often characterized by low productivity and under-commercialization,
the Agricultural Sector Performance Review of 2002 found that this situation had begun to turn
around, particularly during the second half of the 1990s, thanks to a better policy and
institutional environment in the sector. Table A2.3 presents an analysis of the strengths,
weaknesses, opportunities, and risks in developing the sector.
Table A2.3: Strengths, Weaknesses, Opportunities, and Risks
Item
Factors
internal to
ADB
operations

Factors Contributing to Results

Factors Detracting from Results

Strengths to Build On

Weaknesses to Address

ADB country strategies in line with government
policies

Sector expertise at ADB in general has
decreased over the years

ADB is widely recognized as a lead
development partner in the sector by the
government, other key development partners
and donors, and other key stakeholders.

ADB may not be able to provide an appropriate
amount of support for a lead development
partner with less emphasis on agriculture at the
corporate level.

ADB is regarded as a reliable and responsive
development partner with a long history of
involvement in the sector.

More thorough policy analysis is needed to
clearly prioritize the sector. The Government
lacks policy analysis capacity and so some
sector policies may be unrealistic and
inappropriate.

Ability to leverage major policy and institutional
reforms

Occasional failure to convince Government of
need for policy reform
Limited oversight and support capacity at ADB
headquarters and Nepal Resident Mission
Factors
external to
ADB
operations

Opportunities to Capitalize On

Risks to Mitigate

Importance of the sector to the livelihoods of
the poor and excluded

Failure to bring marginalized into mainstream

Productivity is generally low, so there is large
potential to increase it
Rising food prices represent an opportunity for
farmers.
Geographical advantage in terms of seasonal
and altitudinal production niches for high-value
crops
Large markets for agricultural products in
neighboring countries including India and the
People’s Republic of China
Increased purchasing power and possibility of
small-scale investment by rural population with
increased remittances in recent years
Favorable trade policies for Nepal under World
Trade Organization agreement.
ADB = Asian Development Bank.

Limited government capacity for policy and
problem diagnosis analysis
Low investment and failure to identify or develop
suitable technology to improve factor productivity
Negative effect of price rises on food security of
poor; failure to meet Millennium Development
Goal 1
Rising costs of agricultural inputs
Custom officials’ lack of transparency
Limited rural connectivity is one of the limiting
factors in the expansion of commercialization
and diversification.
Agricultural production and productivity mostly
dependent on variable weather factors
Limited income-earning opportunities and lack of
suitable skills among rural poor
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KEY MACRO AND SECTOR CHALLENGES, 1997–2007
1.
Nepal’s Tenth Plan, which is also the country’s Poverty Reduction Strategy Paper, rests
on four pillars: (i) faster and pro-poor economic growth, (ii) equitable access to social and
economic infrastructure and resources for poor and marginalized groups, (iii) social inclusion
and targeted programs, and (iv) improved governance. Building these pillars without an armed
conflict would have been challenging enough, but the conflict made it much more daunting.
Taking each pillar in turn, the following questions needed to be addressed.
2.
Pillar 1. How could Nepal tackle problems of low and fluctuating economic growth when
normal market functions were seriously compromised by military and political conflict. How
could it strengthen a private sector that was already probably the weakest in South Asia—beset,
as it was, by problems of “poor infrastructure, overly bureaucratic public administration, overregulation, capricious and ineffective enforcement of existing laws and regulations, corruption,
inadequate consultative mechanisms for addressing labor concerns, and a perceived lack of
clarity and vision in government policy and strategy.”1 The requirement to make private sectorled growth pro-poor added an additional complication, not least because the very concept of
pro-poor growth was one that still attracted considerable controversy.
3.
Pillar 2. How could Nepal provide all members of society with equitable access to
sustainable livelihood resources—namely human capital (skills, knowledge, ability to labor, and
good health); social capital (social resources upon which people can draw for livelihood
support); natural capital (natural resource stocks from which to derive resource flows and
services useful for livelihoods); physical capital (the basic infrastructure and producer goods
needed to support livelihoods); and financial capital (the financial resources people use to
achieve their livelihood objectives).
4.
Pillar 3. How could Nepal dismantle centuries-old systems of discrimination that have
kept most of the population—almost all women and all the poor and marginalized groups—at
the bottom of the social and economic order and seriously compromised any prospect of broadbased progress toward the Government's social and economic objectives.
5.
Pillar 4. How could Nepal tackle the endemic problems of weak governance, political
instability, lack of transparency, corruption, abuse of power, elite capture of benefits, etc.
A.

Sector Challenges

6.
The four pillars represent overarching goals for achieving the Government's aim of
broadly based economic growth, social inclusiveness, and improved governance structures.
This section looks at the sector growth and development part of the agenda, without which little
could be achieved in terms of improving the lot of the poor and excluded. Six strategic
challenges are identified and discussed below.
1.

Raising Factor Productivity

7.
It was absolutely crucial to improve the low land and labor productivity that characterizes
Nepalese agriculture but to do so in an environmentally sustainable fashion. Earlier attempts to
expand production brought deforestation and soil mining in the Terai and soil erosion and
acidification in the hills and mountains. Investment in human and physical capital was needed to
1

ADB. 2004. Country Strategy and Program (2005–2009): Nepal. Manila.
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increase production in a sustainable manner, and this required that farmers, particularly the
excluded, have access to credit. Raising factor productivity was a major focal point of
government policy over the period, explicitly in terms of land productivity, but also implicitly in
terms of labor productivity. All sector policies show a strong commitment to environmental
sustainability, such that this is an explicit or implicit commitment in all policy aspirations,
including those that impinge on factor productivity.
2.

Commercializing the Sector

8.
Agricultural commercialization is essential to addressing the rural poverty problem, and
poor connectivity is a key obstacle to this, particularly outside the Terai, where difficult terrain
and low road density impede the shipping of inputs and outputs. The challenge here is to
improve connectivity through the provision of carefully targeted transport links and market
infrastructure, paying rigorous attention to comparative advantage (e.g., that hill and mountain
districts can supply horticultural produce to bordering Indian cities out of season, when supply is
low and prices attractive) and the necessity of investing in market development. The potential
exists to develop niche markets, but this would require strict adherence to market disciplines in
terms of quality, quantity, and the timing of delivery. The ninth and tenth plans and the
agricultural policy all place strong emphasis on the Agriculture Perspective Plan (APP), and
hence on commercialization, but they, like the APP itself, are short on details and suffer from
the inadequacies listed earlier. Agribusiness is given high prominence, as in many cases the
problem is not seen as markets, but as marketing. It is noted, however, that the domestic
market is small and segmented by an inadequate transport network, so agricultural roads
became an input investment priority specifically to improve market connectivity. Other issues
that need to be addressed in commercialization are (i) the problem that the exchange rate
between the Nepalese and Indian rupees is fixed by Nepal Rastra Bank at a level that permits
Indian agricultural products to be sold more cheaply than their Nepalese equivalents in the
Nepalese market; (ii) the need to reduce transaction costs in exporting off-season horticultural
produce to India; (iii) the need to improve the cold-store chain, including a mechanism to permit
farmers to obtain credit against stored produce, so that they are not forced to sell immediately
after the harvest, when prices are at their lowest.
3.

Improving the Enabling Environment

9.
An enabling policy environment for sector growth is one that actively seeks to improve
the conditions for participation and investment in agricultural enterprises and services by
farmers, entrepreneurs, and civil society. Emerging as it was from decades of state control,
Nepal urgently required liberal policies, institutions, and infrastructure. Many factors would have
to be addressed to achieve this: laws, regulations, property rights, enforcement mechanisms,
institutions, services, physical and social infrastructure, information flows, public goods,
the fiscal regime, macroeconomic policy, sector policy, and public security—indeed, anything
that affected the financial or opportunity cost and risk of doing business. The weakest link in the
chain of government actions is the lack of enforcement of laws and regulations. The
Government had to concentrate on this area to support a sustainable agricultural production
system. Unfortunately, enforcement tended to be regarded as a mere policing activity, thus
enhancing the prospects of failure, because this approach creates multiple opportunities for
rent-seeking. Effective intervention will require capacity building among those responsible for
enforcement, improved advocacy and awareness building, and, above all, close coordination
with stakeholders, who have the strongest interest in enforcement. An example of the type of
challenge that must be met comes from deregulating fertilizer, where the necessary laws and
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regulations were put in place but enforcement mechanisms were weak, allowing the problems of
poor-quality fertilizers referred to elsewhere in this report.
4.

Developing Institutions

10.
Some of the organizations responsible for implementing policy evolved throughout the
period along with policy. The Nepal Agricultural Research Council was restructured, the
Agricultural Inputs Corporation was radically downsized, and the National Agriculture Research
and Development Fund was created. A systematic institutional analysis was needed for the
policy reform process to establish whether the organizations and “rules of the game” were
appropriate to the newly redefined role of government, but completing this was the exception,
not the rule. A great deal of institutional reform has taken place in Nepal since 1997. Broadly
categorized, this took three directions: (i) developing a new public-private partnership approach,
(ii) decentralizing and devolving authority, and (iii) reforming central public institutions.
B.

Strengthening the Partnership Approach

11.
Various policy pronouncements during the period called for a new participatory approach
to enable government to work in partnership with farmers, NGOs, and the private sector. Making
such an approach work in practice presented a huge challenge, since government–farmer
relations had historically been very top–down, with the farmer viewed as a mere recipient of
advice and technology. In the case of government, NGOs, and the private sector, the
relationship had traditionally been one of mutual distrust and suspicion—often well justified.
However, the words “participatory” and “partnership” began to appear with increasing frequency
in policy documents from the early 1990s, and new approaches such as the farmer field school,
participatory varietal selection, and participatory plant breeding began to be tried out. As noted
above, the National Agricultural Policy was much more favorably inclined toward partnership
with the private and NGO sectors than the APP had been.
12.
Also requiring urgent attention was to reconnect with many development partners. By
the beginning of the evaluation period, overseas development assistance (ODA) to agriculture
was losing ground globally as a donor priority. Worldwide, assistance to agriculture fell from
$6.2 billion in 1980 to $2.3 billion in 2002 (at 2002 prices), with most of this reduction occurring
during the 1990s. Since total ODA flows increased by 65% over the same period, the sector’s
share of total ODA fell even faster than its value, from a peak of 17% in 1982 to a mere 4% in
2002.2 Nepal was not isolated from this trend, as donors and development partners shifted
attention away from agriculture. Part of the reason, it must be added, was donor fatigue, caused
by the consistent underperformance of investments in agricultural research, extension,
infrastructure, etc. It became a major challenge to use agricultural aid more effectively and
efficiently to encourage renewed prioritization of the sector.
C.

Improving Cross-Sectoral Interaction

13.
There were three levels at which the evolving policy agenda of the period had to be
coordinated. Changes in macro policies had to be reviewed by sector policy analysts, and their
principles had to be applied to sector policies and programs, with the relevant body notified of
conflicts between policy instruments. The second level is inter-sectoral, and it relates to the
issue of coordination between departments under different ministries. Departmental staff report
to their parent ministries, not to departments under other ministries. For example, if an irrigation
2

DFID. 2004. Official Development Assistance to Agriculture. London.
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project is implemented by the Department of Irrigation (DOI), it has no great incentive to
coordinate with the Department of Agriculture (DOA). Locally, in most cases there are
unresolved issues to be addressed concerning the relationships between representatives of line
ministries and those of local government to whom a good deal of authority has now been
devolved. This is not the case with agriculture, however, as all three key components of the
sector—agricultural extension services, livestock services, and district technical offices—have
all been devolved to district development committees (DDCs). This could have improved
coordination had the country been running normally and the DDCs been led by elected leaders.
However, elections did not taken place, and local development officers stood in for DDCs. In
many cases, local development officers were too weak to coordinate with other line ministry
specialists, while in other cases they allowed their own interests to dominate the agenda. In
both cases, coordination remained suboptimal.
D.

Selected Agricultural and Food Security Indicators for Nepal and Neighboring
Countries
Table A3.1: Agricultural Sector Indicators
($, in constant 2000 prices)

Indicator

Bangladesh

Rice Yields (t/ha)
(mean value 1997–2007)
Per capita GDP
Agricultural GDP/head of
population in agriculture
Agriculture (% of GDP)
Income Inequality
(Gini coefficient)
Land Inequality
(Gini coefficient)
Agricultural value 1991
added per
2003
worker
% change

India

Nepal

Pakistan

PRC

Sri Lanka

3.50
371.00

3.00
538.00

2.60
240.00

3.00
547.00

6.30
1,441.00

3.50
976.00

164.00
23.00

201.00
19.00

98.00
38.00

242.00
22.00

241.00
11.00

335.00
15.00

0.32

0.33

0.37

0.33

0.45

0.33

0.62
246.00
313.00
27.20

0.60
337.00
406.00
20.50

0.49
198.00
208.00
5.10

0.60
580.00
696.00
20.00

—
252.00
378.00
50.00

0.38
713.00
746.00
4.60

— = not available, GDP = gross domestic product, ha = hectare, t = metric ton, PRC = People's Republic of China.
Sources: Calculated from: (i) FAO. 2008. FAO Statistical Yearbook. Rome; (ii) FAO. 2007. The State of Food Insecurity
in the World, 2006. Rome; and (iii) FAO. 2008. FAOSTAT Database. Rome.

Table A3.2: Food Security Indicators, 2002–2004
Food Access Indicators (consumption)a
Production
Dietary Protein
Dietary Energy
(1999–2001
Consumption
Consumption
Country
=100)
(grams/capita/day)
(kCal/capital/day)
Bangladesh
100
2,200 (+10.0)
50 (+16.3)
India
98
2,470 (+1.2)
63 (+6.8)
Nepal
103
2,430 (+9.3)
65 (+12.1)
Pakistan
98
2,320 (-4.9)
64 (+1.6)
PRC
111
2,930 (+0.7)
91 (+18.2)
Sri Lanka
98
2,390 (+4.4)
56 (+7.7)
PRC = People's Republic of China.
a
Figures in parenthesis show percentage change since 1995–1997.
Source: Calculated from FAO. 2008. FAOSTAT Database. Rome.

Dietary Fat
Consumption
(grams/capita/day)
25 (+16.3)
51 (+6.8)
36 (+12.1)
66 (+1.6)
71 (+18.2)
46 (+7.7)
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Table A3.3: Comparison of Headcount Poverty in Nepal, 1995–1996 and 2003–2004 (%)
Poverty Head Count Rate
(Population below the poverty line)
Nepal
By rural urban divide
Rural
Urban
By ecological regions
Mountain
Hill
Teraia
By NLSS region
Kathmandu
Other urban
Rural Western Hill
Rural Eastern Hill
Rural Western Teraia
Rural Eastern Terai
By Development Region
Eastern
Central
Western
Mid-western
Far-western
By wage earner
Agriculture
Professional
Other
By employment sector
Agriculture
Manufacturing
Trade
Services
By Gender of the head of household
Female-headed
Male Below 25 Years
Male 26–45 years old
Male 46 + Years
Poverty gap
Rural
Urban
Squared poverty gap
Rural
Urban
International poverty rates in Nepal (International
poverty line)
$ 1 a day
$ 2 a day

1995–1996
41.8

2003–2004
30.8

Change
(26.0)

43.3
21.6

34.6
9.6

(20.0)
(56.0)

57.0
40.7
40.3

32.6
34.5
27.6

(43.0)
(15.0)
(32.0)

4.3
31.6
55.0
36.1
46.1
37.2

3.3
13.0
37.4
42.9
38.1
24.9

(23.0)
(59.0)
(32.0)
19.0
(17.0)
(33.0)

38.9
32.5
38.6
59.9
63.9

29.3
27.1
27.1
44.8
41.0

(25.0)
(17.0)
(30.0)
(25.0)
(36.0)

55.9
8.3
39.7

53.8
2.1
28.8

(4.0)
(74.0)
(28.0)

43.1
41.4
32.2
25.3

32.9
31.2
11.1
14.4

(24.0)
(25.0)
(66.0)
(43.0)

41.6
40.5
43.8
40.2
11.8
12.1
6.6
4.7
4.8
2.7

23.8
32.5
32.5
31.6
7.5
8.5
2.2
2.7
3.0
0.7

(43.0)
(20.0)
(26.0)
(21.0)
(36.0)
(30.0)
(67.0)
(42.0)
(37.0)
(73.0)

33.5
77.6

24.1
68.5

(9.4)
(9.1)

NLSS = Nepal Living Standards Survey.
a
The Terai region is a 26–32 kilometer wide belt of alluvial and fertile plain in southern Nepal that extends from the
westernmost part of the country to the eastern limit and covers about 17% of the total land area.
Source: Central Bureau of Statistics. 2005. Poverty Trends in Nepal (1995–1996 and 2003–2004). Kathmandu.
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Table A3.4: ADB Support to Intended Outcomes Classified by Major Challenges
Sector Challenges
Sustainably Raising
Factor Productivity

Commercializing
Agriculture

ADB's Support to Address the Sector Challenges
Commercial Agriculture Development (CAD) Project. Improve the efficiency of the
production of high-value crops such as vegetables, fruits, tea, and spices in the project
area.
Community Groundwater Irrigation Sector (CGIS) Project. Sustainably increase
agricultural productivity while improving the incomes of small farmers through
participatory, demand-driven, and integrated group shallow tube well (STW) development
and developing the capacity of water users’ groups (WUGs); provide credit for investment
in STWs and to purchase agricultural inputs; support measures to ensure the
environmental sustainability of project activities, including the training of Department of
Agricultural Development staff and farmers in integrated pest management and the
proper use of agricultural chemicals; and monitor the quality of water and soils and the
groundwater table.
Community Livestock Development (CLD) Project. Improve men’s and women’s food
security, nutrition, income, and employment from livestock production and small
livestock-related enterprises, which entails raising labor productivity; identify 15 livestock
improvement models as suitable for poor smallholder farmers; encourage forage-led
development by importing new genetic stock, demonstrating improved species, showing
farmers how to manage them, and establishing a viable forage seed industry.
Community-Managed Irrigated Agriculture Sector (CMIAS) Project. Improve farmer
skills in crop productivity through self-sustaining and self-reliant farmer groups; develop
WUG capacity to support this end; and support agricultural extension services in the
subproject area to promote the adoption of high-yielding, improved varieties of crops and
their diversification.
Economic and Social Inclusion of the Disadvantaged Poor (ESIDP) Project through
Livelihood Enhancement with Micro-Irrigation. Bring micro-irrigation delivery
mechanisms into operation to benefit at least 2,500 poor households.
Improving the Livelihoods of Poor Farmers and Disadvantaged Groups (ILPFDA)
Project. Help poor farmers and disadvantaged groups to engage in out-of-season
vegetable and fruit gardening and high-value production, particularly with micro irrigation.
Promoting Pro-Poor and Gender-Responsive Service Delivery (PPGRSD) Project.
Implement homestead agricultural activities with quick impact, thereby improving the
livelihoods of poor rural men and women; strengthen line agencies and local bodies; and
identify an approach that effectively promotes the participation of disadvantaged groups
while systematically mainstreaming gender.
Rural Microfinance (RMF) Project. Improve the socioeconomic status of women and
poor men by increasing their access to financial services for viable farm and off-farm
activities.
Second Agriculture Program. Promote the efficient use of water resources by reducing
and removing capital cost subsidies for private shallow tube wells.
CAD Project. Improve the efficiency of marketing and processing high-value crops such
as vegetables, fruits, tea, and spices in the project area; increase public and private
investment in commercial agriculture; include poor and semi-commercial stakeholders in
commercial agriculture; and make market information available to farmers in a timely
fashion.
Crop Diversification Project. Increase farmers' incomes by promoting the production
and marketing of crops with a particular focus on secondary crops in areas with high
potential and gradually commercialize agriculture through crop diversification in the
project area, starting with market research to establish what can profitably be sold and in
which markets.
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ADB's Support to Address the Sector Challenges
CGIS Project. Construct new farm-to-market roads and improve existing ones.
CLD Project. Provide training for the Directorate of Livestock Marketing Promotion in
marketing, market development, market information systems, and quality assurance and
control systems. Train Department of Food Technology and Quality Control and
Department of Livestock Services officers in meat inspection, milk and meat quality, and
quality control and assurance systems, and improve quality control laboratories. Develop
small, localized processing and marketing of livestock products and help entrepreneurs to
establish small feed mills in intensive livestock production areas, with emphasis on using
forage legumes to replace imported protein-rich ingredients.
Decentralized Rural Infrastructure and Livelihood (DRIL) Project. Construct new
district and village roads, rehabilitate existing ones, and rehabilitate and upgrade main
trails and construction new bridges on them.
ILPFDA Project. Providing training in growing commercial crops with comparative
advantage and animal husbandry, and assist the development of agribusinesses.
RMF Project. Support beneficiaries’ access to markets.
Second Agriculture Program. Promote competitive agricultural produce markets by
stopping the subsidized distribution of grain in urban and accessible areas by the Nepal
Food Corporation (NFC), complete and approve a plan for reforming the organization of
NFC, and develop rural infrastructure.
Third Livestock Project. Establish small and medium-sized enterprises for processing
and marketing milk and meat.
Gender Equality and Empowerment of Women (GEEOW) Project. Increase
stakeholders’ knowledge of their legal rights and obligations through a large awarenessraising campaign in the project area on the issues of gender; caste; ethnicity; safe
migration and trafficking; domestic violence; sexual offenses; polygamy; child marriage;
birth, citizenship, and marriage certificates; property, inheritance, and water rights; and
labor standards and debt bondage, etc.
Second Agriculture Program. Assist in the deregulation of fertilizer by (i) reducing and
removing fertilizer subsidies, (ii) deregulating fertilizer prices, (iii) abolishing the
dealership regulations of the Agricultural Inputs Corporation (AIC), (iv) adopting
appropriate legislation to regulate the quality of fertilizers on the market, (v) eliminating
the municipality transportation tax, (vi) eliminating customs duties on imported diesel
engines and pump sets for irrigation, (vii) promoting competitive agricultural produce
markets by stopping the subsidized distribution of grain in urban and accessible areas,
(viii) completing and approving a plan for reforming the organization of NFC, (ix)
strengthening institutional and legal frameworks for the sector by approving and
implementing a plan to privatize AIC's seed business, adopting appropriate regulations to
ensure seed certification and quality control, and (x) promoting the adoption of the
Financial Intermediation Act.
Institutional Reforms in the Agricultural Sector Project. Help the Government to
facilitate its institutional reforms in the agricultural sector in line with the Agricultural
Perspective Plan (APP) and strengthen management capacity for local infrastructure
development.
Agriculture Sector Performance Review Project. Conduct an analytical review of the
current situation and performance of agriculture in Nepal, assess the progress and
impact of the Government reforms, and help the Ministry of Agriculture and Cooperatives
(MOAC) prepare specific medium-term action plans for agricultural development in line
with the APP.
CGIS Project. Improve training to strengthen capacity in the Department of Irrigation
(DOI) to improve drilling technology and knowledge of pump maintenance and capacity in
Nepal Rastra Bank to monitor and supervise participating financial institutions (PFIs).
Train PFIs to strengthen their capacity to deliver credit to beneficiaries and collect
repayment.
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Developing
Institutions

Strengthening the
Partnership
Approach

ADB's Support to Address the Sector Challenges
CLD Project. Rural Microfinance Development Center or microfinance trainers provide
capacity building to 100 microfinance institutions (MFIs), focusing on existing institutions.
In districts currently without MFIs, they help nongovernment organizations (NGOs) or
farmer cooperatives to become MFIs. Train participating NGOs to improve their social
mobilization and group-strengthening capabilities; DLS staff to improve their extension
capabilities; key district development committee (DDC) staff in management, monitoring
and evaluation; and members of district and village in gender awareness, microfinance,
and monitoring and evaluation.
CMIAS Project. Monitor and advise on continuing reforms in agriculture and water
resources while supporting practical institutional actions to improve the delivery of farmermanaged irrigation systems.
DRIL Project. Establish capacity to sustainably maintain rural road networks; strengthen
the decentralized management of rural infrastructure development, implementation, and
monitoring; and strengthen central management to provide national direction, guidance,
support, and monitoring to local government.
ESID Project. Produce draft policy and implementation guidelines for promoting microirrigation for the poorest.
PPGRSD Project. Institutionalize an approach to pro-poor and gender-responsive
service delivery; improve the organizational capacity of community organizations;
strengthen line agencies and local bodies; and identify an approach that effectively
promotes the participation of disadvantaged groups and systematically mainstreams
gender.
RMF Project. Institutionally strengthen executing and implementing agencies to enable
the latter to become financially viable.
Second Agriculture Program. Develop a medium-term strategy for agriculture in
MOAC, facilitate the adoption of this strategy with an investment plan for the sector in line
with the APP, and reform the organization of AIC.
Strengthening Land Administration Services (SLAS) Project. Produce a more
reliable, fair, and sustainable land administration and management process by
modernizing and improving business processes at the Ministry of Land Reform and
Administration and developing a road map for a comprehensive national land policy to
improve the effectiveness of land administration.
Third Livestock Project. Build technical and management capacity in DLS by training
for the delivery of quality livestock extension services.
Crop Diversification Project. Emphasize the active participation of the private sector
and promote private extension services and client-oriented research.
CLD Project. Help DLS to work in partnership with local NGOs, DDCs, and village
development committees (VDCs) to undertake poverty and social mapping to identify and
target poorer and disadvantaged communities.
CMIAS Project. Develop participatory planning and beneficiary mobilization for
sustainable irrigation development and provide agricultural support by designated
government agriculture extension and irrigation staff and the private sector or NGOs.
DRIL Project. Create effective beneficiary participation in planning, implementation,
monitoring, and maintenance to achieve poverty-targeted impact from rural infrastructure
investments.
ILPFDA project. Deliver functional literacy and numeracy to the poor to enable them to
participate in development activities of the district (VDC, DDC, disadvantaged people’s
lobby groups, etc.).
PPGRSD Project. Develop the capacity of poor women and men, line agencies, and
local elected bodies to promote pro-poor and gender-responsive service delivery in
agriculture and livestock.
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ADB's Support to Address the Sector Challenges
Third Livestock Project. Refine, apply, and manage participatory livestock development
strategies and approaches; develop modalities for collaboration with NGOs, the private
sector, and PFIs to implement livestock programs; and organize training for the staff of
partner NGOs, private enterprises, and PFIs.
CGIS Project. Help beneficiaries to obtain credit from PFIs and extension services from
the Department of Agriculture (DOA) and monitor the program jointly with DOI and DOA.
CMIAS Project. Encourage collaboration between Ministry of Water Resources and DOA
in the provision of agricultural extension.
PPGRSD Project. Identify institutional constraints and opportunities for developing a
model for mainstreaming poverty and gender across sectors.
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THE AGRICULTURE AND NATURAL RESOUCES SECTOR: ASSESSMENTS AND
RATINGS
A.

Findings of the Top–Down Assessment

1.
The top–down assessment is a broad evaluation of Asian Development Bank (ADB)
assistance with performance assessed regarding (i) ADB’s strategic positioning of development
assistance, (ii) the overall contribution of this assistance to sector development results, and
(iii) the quality and responsiveness of ADB’s institutional performance. This part of the
assessment and its associated ratings were linked with the expected intermediate outcomes
gauged against the indicators listed in ADB’s strategic focus, as stated in the Country
Partnership Strategy 2005–2009. In addition to outcome indicators, an assessment of the
impact of total development assistance to the sector was conducted, based on aggregate data
such as growth rates in production, agricultural gross domestic product, incomes, and any
improvements in food security. The contribution of ADB to changes in sector development was
also assessed, where feasible, though it was recognized that there were attribution difficulties
because of factors external to specific investment projects.
2.
The top-down performance was rated successful, based (i) substantial but on the low
side rating on strategic positioning, selectivity and relevance; (ii) substantial contribution toward
the sector development; and (iii) modest rating on ADB's institutional performance. This also
implies there are areas for improvement e.g. improve selectivity and strategic focus within the
sector to maximize ultimate development effectiveness of ADB assistance.
B.

Findings of the Bottom-Up Assessment

3.
The bottom-up assessment is based on the five core evaluation criteria, namely:
(a) relevance (the degree to which the objectives of a program are valid and pertinent to the
needs and priorities of the various stakeholders), (b) effectiveness (the extent to which the
program achieved its planned results), (c) efficiency (the optimal transformation of inputs into
outputs), (d) sustainability (the durability of positive program results after the termination of the
technical cooperation channelled through it), and (e) impact (the program’s overall and longterm effects). The overall rating is partly successful, based on relevant, less effective, less
efficient, and likely sustainability of outputs and outcomes but on the low side (Table A4).

Table A4: Bottom–Up Assessment of the Sector Assistance

Project No.

Project Name

Agricultural Production and Market
1778
Crop Diversification
4774

0063
9101

Economic and Social
Inclusion of the
Disadvantaged Poor
Through Livelihood
Enhancement with
Micro-Irrigation
Commercial
Agriculture
Development
Improving the
Livelihoods of Poor
Farmers and
Disadvantaged
Groups in the Eastern
Development Region

Type

Expected
Closing Date/
Actual
Status
Closing

Loan

Active

31-Dec-07

TA

Closed

Grant
Grant

Bottom–Up Evaluation Criteria
Effectiveness Efficiency Sustainable

Impact

Relevant

Less Effective

Less
Efficient

Sustainable
(low side)

Modest

Partly
Successful

Not
Available

28-Aug-08

Relevant

Effective

Efficient

Sustainable

Substantial

Successful

Successful

Active

30-Jun-13

Relevant

Less Effective

Less
Efficient

Less likely
Sustainable

Likely
Modest

Partly
Successful

Not
Available

Active

31-Jul-10

Relevant

Less Effective

Less
Efficient

Likely to
Less Likely
Sustainable

Modest to
Substantial

Partly
Successful

Not
Available

Relevant

Less
Effective

Less
Efficient

Sustainable
(low side)

Substantial
(low side)

Partly
Successful

Subsector Rating

Agriculture and Rural Sector Development
1604 a
Second Agriculture
Loan
Program

Relevance

Overall
Successful

PCR/TCR
Rating

Closed

31-Dec-00

Relevant

Effective

Efficient

Sustainable

Modest

Successful

Successful

Loan

Closed

15-Aug-07

Relevant

Effective

Efficient

sustainable

Substantial

Successful

Successful

2092

Decentralized Rural
Infrastructure and
Livelihood

Loan

Active

31-Oct-11

Relevant

Less Effective

Less
Efficient

Sustainable
(low side)

Modest to
Substantial

Partly
Successful

Not
Available

2143

Gender Equality and
Empowerment of
Women

Loan

Active

30-Jun-10

Relevant
(low side)

Less Effective

Less
Efficient

Less Likely
Sustainable

Modest

Institutional Reforms
in the Agriculture
Sector
Agriculture Sector
Performance Review

TA

Closed

31-Mar-01

Relevant

Effective

Efficient

Sustainable

Substantial

Successful

Successful

TA

Closed

31-Jul-02

Relevant

Effective

Efficient

Sustainable

Substantial

Successful

Successful

3008
3536

Partly
Successful

Not
Available
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1650

Type
TA

Strengthening Land
Administration
Services

TA

Active

31-Dec-08

Subsector Rating

Irrigation, Drainage, and Flood Protection
1609
Community
Loan
Groundwater Irrigation
Sector
2102

Community-Managed
Irrigated Agriculture
Sector

Loan

2851
4353

PCR/TCR
Rating
Not
Available

Relevant

Less Effective

Efficient

Sustainable
(low side)

Modest

Partly
Successful

Not
Available

Relevant

Effective

Less
Efficient

Sustainable
(low side)

Modest to
Substantial

Partly
Successful

Not
Applicable

Closed

21-Jan-08

Relevant

Less Effective

Efficient

Sustainable

Substantial

Successful

Successful

Active

30-Sep-12

Relevant

Less Effective

Efficient

Sustainable
(low side)

Modest to
Substantial

Partly
Successful

Not
Available

Relevant

Less
Effective

Efficient

Likely
Sustainable

Modest to
Substantial

Partly
Successful

Not
Applicable

Likely
Sustainable
Likely
Sustainable

Substantial

Successful

Substantial

Successful

Not
Available
Successful

Subsector Rating
Livestock
2071

Impact
Modest

Relevance
Relevant

Overall
Successful
Partly
Successful

Community Livestock
Development
Third Livestock
Development

Loan

Active

30-Jun-10

Relevant

Effective

Efficient

TA

Closed

31-Dec-03

Relevant

Effective

Efficient

Promoting Pro-Poor
and GenderResponsive Service
Delivery
Subsector Rating

TA

Closed

15-Dec-06

Relevant

Effective

Less
Efficient

Less Likely
Sustainable

Modest

Partly
Successful

Partly
Successful

Relevant

Effective

Efficient

Sustainable

Substantial

Successful

Not
Applicable

Relevant

Less
Effective

Less
Efficient

Sustainable
(low side)

Substantial
(low side)

Partly
Successful

Not
Applicable

Bottom-Up Overall Sector Rating

PCR = project completion report, TA = technical assistance, TCR = technical assistance completion report.
a
Rating is based on project performance evaluation report conducted by the Operations Evaluation Department in 2005.
b
This TA project was in the process starting the project activities while the evaluation mission was undertaken in July 2008.
Source: Evaluation Mission Findings.
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4969

Project Name
Capacity Building in
Rural Infrastructure
Institutions

Bottom–Up Evaluation Criteria
Effectiveness Efficiency Sustainable
Effective
Less
Sustainable
Efficient
(low side)
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Project No.
4397

Expected
Closing Date/
Actual
Status
Closing
Active
31-Dec-09
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MAJOR EXTERNAL ASSISTANCE TO THE AGRICULTURE AND RURAL DEVELOPMENT
IN NEPAL, 1997–2007
Funding
Source
Asian
Development
Bank

Project Title
Third Livestock Developmentb
Second Agriculture Program
Community Groundwater Irrigation
Institutional Reforms in the Agriculture Sectorb
Monitoring of the Agriculture Perspective Planb, d
Rural Microfinance
Crop Diversification
Agriculture Sector Performance Reviewb
Community Livestock Developmente
Watershed Rehabilitation and Management CommunityManaged Irrigation (Central and Eastern Basins) Sector
Decentralized Rural Infrastructure and Livelihoodse
Community-Managed Irrigated Agriculture Sector
Capacity Building in Rural Infrastructure Institutionsb
Promoting Pro-Poor and Gender-Responsive Service
Deliveryb
Commercial Agriculture Development
Improving the Livelihoods of Poor Farmers and
Disadvantaged Groups in the Eastern Development Region
Economic and Social Inclusion of the Disadvantaged Poor
Through Livelihood Enhancement with Micro-Irrigationb
Rural Reconstruction and Rehabilitation Sector
Development Projectc
Strengthening Land Administration Servicesb
Gender Equality and Empowerment Project
Optimizing Productivity of Poor Water User Associations

Amount
($ million)
Grant
Loan
0.75
0.00
50.00
0.00
30.00
0.90
0.15
0.00
20.00
0.50
11.00
0.60
0.40
20.00
0.60
0.83
0.60
0.40
0.20
18.70f
1.00

Datea
1997
1998
1998
1998
1999
1999
2000
2000
2003

40.00
20.00

2004
2004
2004
2004

-

2006
2006

0.45

2006

0.50

-

2007

0.35
1.00

10.00
-

2007
2004
2003

Australia

Community Forestry (Phase 5)
Livestock Development

7.80
0.75

-

1997
1997

Canada

Community Shallow Tubewell Development (Part A)

2.80

-

1999

Denmark

Natural Resource Management

19.10

-

1998

European Union

Irrigation Development Program
Bagmati Watershed Management (Phase 2)

9.40
15.00

-

1997
1997

Food and
Agriculture
Organization

Integrated Pest Management for Rice Cultivation (Phase 1)
Assistance for Olive Production (Phase 1)
Participatory Upland Conservation in Gorkha District
Integrated Pest Management for Rice Cultivation (Phase 2)
Integrated Pest Management (Phase 3)
Promotion of Olive Production and Consumption (Phase 2)
Support to the National Integrated Pest Management
Program
Conservation and management of pollinators for sustainable
agriculture through an ecosystem approach

0.30
0.30
0.50
1.00
1.20
1.10
1.40

-

1997
1997
1998
1999
2003
2004
2004

0.70

-

2004
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Funding
Source

Project Title
Aromatic and Natural Dye Plants Program for Sustainable
Livelihoods in South Asia

Amount
($ million)
Grant
Loan
1.40
-

Datea
2006

Finland

Forest Resources Information System

1.80

-

1997

Germany

Biogas Program
Integrated Rural Development in Dhading District

3.10
0.30

-

1998
1998

Germany

Rural Development through Self-help Promotion in Lamjung
District
Regional Rural Development
Rural Finance Nepal
Deep Tubewell Irrigation
Western Uplands Poverty Alleviation

0.40

-

1998

9.00
2.28
1.50
-

19.90

2000
2005
2005
2002

-

10.49

2004

17.80
7.00
10.00
0.33

-

2000
2004
2004
2004
1999
million)

India
International
Fund for
Agricultural
Development
Japan

Kuwait Fund for
Economic
Development

Leasehold Forestry and Livestock Programme

Kennedy Round 2 Grant Program
Agriculture Extension and Training Improvement
Improvement and Promotion of Tea Technology
Himalayan Tea Technology and Extension Program
Praganna Irrigation

Netherlands

Biogas Support Program (Phase 3)
Mechi Hills Development
Rural Enterprises Assistance Program

OPEC Fund

Community Managed Irrigated Agriculture Sector

Switzerland

Community Forestry
Sustainable Soil Management
Hill Maize Research
Rural Enterprises Assistance Program

United Kingdom

United States

1.55
(KWD
5.80
3.00
0.18

-

7.00

1997
1998
2005
2007

2.80
1.20
0.80
0.18

-

1997
1998
1999
2005

Seed Sector Support
Livelihood Forestry
Support for Helvetas Program (Rural Development)
Agricultural Perspective Plan Support Program
Rural Community Infrastructure Works
Seeds and Livelihood Support Program

5.20
34.60
11.64
13.00
7.63
5.80

-

1997
2001
2001
2002
2002
2005

Forest and High-Value Agriculture Products
Forestry Sector Policy
Smallholder Irrigation Marketing Initiatives
Business Development Services for High-Value Crops
Policy Improvement for Agriculture Production, Trade, and
Marketing

25.00
0.20
4.00
3.00
0.25

-

1997
1999
2003
2003
2003
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Funding
Source

a

Project Title
Global Alliance for Tea and Coffee Production and
Marketing

World Bank

Agricultural Research and Extension
Nepal Irrigation Sector
Rural Infrastructure
Irrigation and Water Resources Management

World Food
Program

Rural Infrastructure Project

Year approved and/or agreement signed.
Provided as advisory technical assistance.
c
Provided as project preparatory technical assistance (PPTA).
d
Cancelled.
e
PPTA.
f
This includes PPTA $0.70 million.
Source: Ministry of Finance, Government of Nepal, and various development agencies.
b
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Amount
($ million)
Grant
Loan
0.20
-

Datea
2004

50.00

24.30
79.80
5.00

1997
1997
1999
2007

5.00

1999
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Appendix 6

REGIONAL TECHNICAL ASSISTANCE IN NEPAL: A CASE STUDY1
1.
Seven regional technical assistance (TA) projects provided support for research and
technology development in Nepal from 2000 to 2007. Five international agricultural research
centers (IARCs) of the Consultative Group of International Agricultural Research (CGIAR)—
the International Maize and Wheat Improvement Center, International Plant Genetic
Resources Institute, International Food Policy Research Institute, International Rice
Research Institute, and International Water Management Institute—were the executing
agencies. The Nepal Agricultural Research Council (NARC) was the national counterpart
implementing most of these projects. The objectives were mainly to improve food security in
the region, and contribute to increased agricultural productivity. The regional TA projects
supported the development of technologies for raising the productivity of rice and wheat
through (i) varietal enhancement and improved management practices, (ii) the development
of effective water management institutions, (iii) conservation of native species, and
(iv) socioeconomic and policy research. The technical assistance completion report of one of
these regional TA projects has been completed, and it rated the project successful.
2.
NARC considered the collaboration with IARCs to be valuable in several respects,
including (i) access to research and technologies, including germplasm; (ii) support in the
development of locally adaptable technologies; (iii) international exposure, training, and
other capacity building for its staff, and (iv) networking opportunities and confidence-building
among national scientists. In addition, regional TA projects constituted NARC’s only link to
the international scientific community in some areas. NARC’s recent shift in research
emphasis from its traditional focus on varietal trials toward research aiming to meet farmers’
immediate problems and concerns (such as cost-efficient technologies, sustaining ricewheat cropping systems, promoting water-saving, and other resource-conservation
technologies) were attributed to the CGIAR centers’ guidance and influence. One of the
main concerns expressed by NARC staff was that regional TA is implemented with a number
of different national agricultural research systems and that in such circumstances small
countries like Nepal rarely receive adequate support, compared with larger countries that
have greater scientific capacity.
3.
The programs supported by regional TA projects are generally in line with national
development priorities, such as the ninth (1997–2001) and tenth (2002–2007) five-year
national development plans and with the priorities listed in NARC’s Strategic Vision 2021.2
Most of the research and technologies developed were assessed relevant to highly relevant.
They were, in some cases, ready for immediate use. Regional TA projects also supported
much-needed enhancement of the knowledge base of native products and practices.
Further, regional TA projects generated information relevant for socioeconomic issues in
research and technology development in general and in subsector-specific issues such as
introduction of integrated water resources management. The Department of Irrigation has
acknowledged that these outputs have been used in preparing two key documents:
(i) Formulation of Water Resources Strategy 2002 and (ii) National Water Plan 2005. It was
stressed that inadequate follow-up for scaling up through appropriate policy support and
stronger linkages with extension were the main bottlenecks in terms of generating impact.
4.
During the course of the evaluation, focus group discussions and key informant
interviews were held with officials of the Ministry of Agriculture and Cooperatives, ADB staff
(including the Nepal Resident Mission), NARC, and officials of the executing agencies of the
investment, technical assistance, and grant projects. These did not reveal clear links
1

2

ADB. 2008. Special Evaluation Study Update on Policy Implementation and Impact of Agriculture and Natural
Resources Research. Manila. 19 December. Available: http://www.adb.org/Documents/SES/REG/EVU-OTH2008-40/EVU-OTH-2008-40.asp
Nepal Agricultural Research Council. 2002. Vision 2021 – Agricultural Research for Sustainable Livelihood
Improvement, Kathmandu.
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between ADB’s country operations and the support provided through the regional TA
modality. Regional TA projects were implemented directly from ADB headquarters, and the
Nepal Resident Mission was not fully aware of the types of support provided through
regional TA. This is disappointing in that several regional TA-generated project outputs have
potential for immediate use, in most cases for improving production systems.
5.
Some examples of regional TA project outputs that could have been better utilized
include information generated and technologies developed for high-value crops such as
mango and citrus.3 These crops are economically important, are grown widely in Nepal, and
have the potential to improve the incomes of smallholder farm households. Developing and
scaling up these technologies match the objectives of two of the ADB investment projects in
operation while these regional TA projects were being implemented. Despite these
congruent objectives, investment projects did not fully benefit from regional TA technologies.
6.
Regional TA projects are processed directly between ADB headquarters and the
IARCs. There is no formal institutional setup to link regional TA outputs with country
operations. The regional TA modality of support to Nepal does not appear in ADB’s country
partnership strategies, nor does it appear in the country’s budget for research and
technology development. This is clearly a key finding, as it indicates wasted effort in a
situation where better linkages could have created very important synergy.

3

ADB. 1999. Technical Assistance for the Fourth Agriculture and Natural Resources Research at CGIAR
Centers. Manila (TA 5866-REG).
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Appendix 7

KEY ADB-SUPPORTED SECTOR POLICIES AND INSTITUTIONAL REFORMS
1.
Over the evaluation period, the Asian Development Bank (ADB) helped the
Government of Nepal (the Government) to formulate and reform several policies. Key
policies formulated from 1997 to 20071 are shown in Table A7.1. ADB directly or indirectly
supported the development of most of these policies and strategies. By helping the
Government to formulate and implement these policies and institutional measures, ADB has
succeeded in keeping key Nepalese policy makers and authorities updated on events
outside of Nepal and cognizant of the strengths and weaknesses of ongoing policies and
strategies and where they need to act and how. While this has sometimes involved ADB in
controversy in Nepal, its importance should not be underestimated. Most of the policy
makers interviewed by the team appreciate ADB’s contribution to policy reforms.
Table A7.1: Key Policies Formulated with ADB Assistance, 1997–2007
Policy
National Seed
Policy, 2000

Major Objectives
Make systematically available the required amount of high-quality seeds of different
crops.
Encourage the export of seeds by producing seeds of good quality.
Make the seed business effective, taking into account current international trade.
Keep and protect the genetic characteristics of Nepalese specialty seeds and
coordinate with other organizations to protect intellectual rights on them.

National Tea
Policy, 2000

Enhance qualitative and quantitative tea production through the participation of the
private sector in tea plantation.
Contribute to poverty alleviation through the expansion of income generation and
employment opportunities.
Help environment conservation through the expansion of tea plantation.

National
Fertilizer
Policy, 2002

Reconfirming the government's firm adherence to liberalizing the fertilizer market,
the policy has as specific objectives
(i) ensuring the provision of policy and infrastructure management conditions
for enhancing fertilizer consumption and
(ii) promoting integrated plant nutrient management for the efficient and
balanced use of fertilizers.

National
Coffee Policy,
2003

Promote coffee exports and the substitution of imports.
Contribute to poverty alleviation through the expansion of income generation and
employment opportunities.
Help environmental conservation through the expansion of coffee plantation.
Make coffee enterprises sustainable and attractive.

Irrigation
Policy, 2003

Provide year-round irrigation to suitable land through the effective use of existing
water resources.
Develop the institutional capability of water users for sustainably managing the
existing system.
Enhance the knowledge, skills, and institutional working capability of technical
human resources, water users. and nongovernment associations and organizations
relating to the development of irrigation.

1

This does not include the Agriculture Perspective Plan, as it was approved by the Government in 1995. Its
implementation later coincided with the start of the Ninth Plan in 1997, following the formulation of Nepal
Interim Agriculture Perspective Plan in October 1997.

Appendix 7

Policy
Local
Infrastructure
Development
Policy, 2004
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Major Objectives
Devolve infrastructure programs carried out locally by the line ministries to local
bodies.
Enhance the development of appropriate institutional structures and technical
capacity for the development of local infrastructure.
Adopt the concept, approaches, and practices of mobilizing local resources,
means, and skills in the development of local infrastructure.
Utilize available resources effectively by coordinating with the donors involved in
the development of local infrastructure.

National
Agricultural
Policy, 2004

The objective is to contribute to food security and poverty alleviation by achieving
high and sustainable economic growth through a commercial and competitive
agricultural system. Specific purposes are to
(i) increase agricultural production and productivity;
(ii) make agriculture competitive in regional and international markets through
the development of bases for commercial and competitive agricultural; and
(iii) conserve, promote, and use natural resources, the environment, and
biodiversity sustainably.

Agriculture
Business
Promotion
Policy, 2006

Support market-oriented and competitive agricultural production.
Contribute to internal marketing and export promotion through the development of
agro-industries.
Contribute to poverty alleviation through the commercialization of agriculture.

Agro Biodiversity
Policy, 2007

Strengthen food and nutrition security and develop agriculture appropriately
through the conservation, maintenance, and sustainable use of agro-biodiversity.
Protect and maintain farmers’ rights to indigenous knowledge, skills, technologies,
and practices.
Manage opportunities from, and build an equitable distribution system for, the
benefits of using agricultural genetic resources and materials.
Help balance ecological promotion for long-term agro-biodiversity conservation.

Dairy
Development
Policy, 2007

Enhance dairy production and productivity in rural areas.
Expand the transportation system for milk collection and milk-processing industries
by making the production of milk and milk products competitive.
Substitute for imports through the diversification of milk products according to the
feasibility of internal markets.
Enhance the availability of milk and milk products for the general public by
improving their quality and regulation.

Source: Independent Evaluation Department.

2.
Establishment of Institutions. ADB has supported the development of many key
institutions in the sector. The creation of new organizations was undertaken in parallel with
the ADB-assisted Governance Reform Program, which promoted right-sizing in the
government bureaucracy. Table A7.2 shows the institutions established in the sector with
ADB assistance during the evaluation period.
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Table A7.2: Institutions Established with ADB Assistance, 1997–2007

Year of
Establishment
1998

Program/Project
Responsible for
Establishment
TA 2556b

1998

Rural Microfinance

NARDFe

2001

Crop Diversification

NSCLf

2002

Second Agricultural
Program Loan

CAAg

2007

Commercial
Agriculture
Development

Institution
DOLIDARa

RMDC

d

Key Contribution to the Sector
Professional and focused technical
services and backstopping to DDCsc
for planning, implementing, and
monitoring rural infrastructure
including rural and agricultural roads
to enhance farm-to-market linkages
Promoting a microfinance-friendly
environment, providing wholesale
credit to partner microfinance
institutions (MFIs) at reasonable
interest rates, spreading best
practices between MFIs, working with
the government to formulate
appropriate microfinance policies and
legislation. The recommended
Financial Intermediary Act was
amended to allow MFIs to accept
savings from clients and renew their
license every 3 years, rather than
every year as required previously.
Institutionalization of client-oriented
research and the involvement of
public, private, and nongovernment
organizations in agricultural research
and development through a
competitive grant system
Expand the distribution of quality
cereal seed in a reliable manner
Not yet visible, but expected to
manage the Commercial Agriculture
Fund and facilitate subproject
linkages and the networking of
agricultural stakeholders in the
project area

ADB = Asian Development Bank.
a
The Department of Local Infrastructure and Agricultural Roads (DOLIDAR) was established by a decision of
council of ministers on 24 August 1998.
b
ADB. 1996. Technical Assistance to the Kingdom of Nepal for Institutional Strengthening for Rural
Infrastructure Development. Manila (TA 2556-NEP).
c
The district development council (DDC) is a local government body established in each of the 75 districts under
the Local Self Governance Act 1999.
d
The Rural Microfinance Development Centre (RMDC) was established in 1998 at the initiative of ADB and
Nepal Rastra Bank and became operational in 2000. Since then, it has provided wholesale funds and technical
and financial assistance to microfinance institutions.
e
The National Agricultural Research and Development Fund (NARDF) was established by a decision of council
of ministers on 10 December 2001 under section 3 of the Working Fund Act 1986.
f
National Seeds Company Ltd. (NSCL) was established in 1999, bifurcating the Agriculture Inputs Corporation
to carry out business in the cereal crop seed sector, as there was almost no involvement of the private sector
in the 1990s.
g
The Commercial Agriculture Alliance (CAA) is a nonprofit company registered with the Office of Company
Registrar as per the Company Act of Nepal for managing the Commercial Agriculture Fund and facilitating
subproject linkages and the networking of agricultural stakeholders in the Commercial Agriculture Development
project area.
Source: Independent Evaluation Department.

MANAGEMENT RESPONSE TO THE SECTOR ASSISTANCE PROGRAM EVALUATION
FOR THE AGRICULTURE AND NATURAL RESOURCES SECTOR IN NEPAL

On 7 July 2009, the Director General, Independent Evaluation Department, received the
following response from the Managing Director General on behalf of Management:

I.

General Comments

1.
The Sector Assistance Program Evaluation (SAPE) is an important tool
for assessing past performance in a sector, drawing lessons and making
recommendations for future directions for operations in developing member
countries. In this regard, we greatly appreciate IED's efforts in evaluating ADB's
assistance to the agriculture and natural resources (ANR) sector in Nepal from
1997–2007, and acknowledge the in-depth consultations with key stakeholders,
including the Government, private sector, civil society, other development
partners in Nepal, and beneficiaries, and with ADB staff.
2.
The SAPE recognizes the country context in which ADB sought to deliver
the sector results. The evaluation period was marked by armed conflict
throughout, and the SAPE acknowledges that any accomplishments or failures of
both the wider economy and the sector need to be viewed in this context. Despite
the difficult situation and the vagaries of weather on which Nepal's agriculture
heavily depends, ADB's continued assistance to the sector as a major
development partner significantly contributed to Nepal's achieving 3% annual
growth over the evaluation period with direct impact on poverty reduction, as
agriculture is the main source of livelihood for the majority of people in rural
Nepal. We regard the SAPE's top-down (strategic and institutional) assessment
of borderline "successful" as reflecting ADB's contributions to maintaining the
sector performance and the resultant effect on the country's movement from a
conflict situation to a peace process.
3.
The SAPE also recognizes ADB's assistance to the sector and the
contribution to long-lasting development results in productivity gains and poverty
reduction by supporting projects for neglected regions and for poor and
marginalized groups. It also highlights some inadequacies in project design and
the need for designing simpler projects, noting some ANR projects' complex
implementation modalities due to multiple components crossing subsector
boundaries. The SAPE has also rightly pointed out the need for (i) strengthening
project monitoring and supervision, which was constrained by insecurity and
political disturbances during the period under study; (ii) deeper and meaningful
engagement and consultations with key players; and (iii) regular monitoring of
results, which was constrained by continued political instability and limited ANR
staff capacity in recent years.
4.
However, regarding the impact of policy reforms in the agriculture sector,
the SAPE findings appear to include issues that cannot be addressed through
sector projects. We agree that further support is needed to sustain policy
reforms, particularly on the removal of price subsidies on inputs. Our analysis
indicates that a more conducive environment for private sector trade in fertilizer is
needed to overcome shortages and the related problems of spurious imports

across a porous border. The SAPE also suggests (para. 115) that broader issues
related to regional and international trade, such as the fixed exchange rate
between the Nepalese and Indian rupees, should be addressed. While there is a
need to provide a more supportive policy environment for private sector trade
and investment in the commercialization of agriculture, it is not possible through
ANR projects to address issues such as exchange rates and fertilizer subsidies
in a large neighboring country.
5.
The bottom-up (project and subsector) assessment of "partly successful"
is largely based on anticipated shortfalls in effectiveness in achieving objectives
and efficiency in using resources to produce expected outputs, outcomes and
impacts. The extended conflict, uncertain political situation and constrained
monitoring and supervision have further weakened governance and the capacity
of district-level implementing agencies, resulting in some delays in
implementation and slow realization of results, despite the efforts of the
Government, partner NGOs and private sector, and ADB. In our view, the rating
has limitations because about half of the evaluated projects were at different
stages of implementation, including one in its first year of implementation.
Accordingly, the SAPE recognizes that this rating may change. The SAPE has
assessed the sector outputs and outcomes as "likely sustainable" and with
"substantial" impact of the sector assistance but on the low side, as the
assistance focused on capacity building of stakeholders, promoted partnership
mentality, and empowered women and excluded groups.
6.
The SAPE has documented many important lessons learned during 10
years of ANR sector assistance in Nepal. The key ones are (i) the importance of
strong focus on conflict, poverty reduction and gender equality in project design
and implementation; (ii) the need for additional resources to improve monitoring
and supervision and attain intended sector results; and (iii) the adoption of the
most effective means of delivering assistance to local areas and beneficiaries in
future project design. It has rightly suggested giving careful consideration to
governance issues arising from poor accountability and transparency in general
and the ANR sector operations in particular.
II.

Comments on Specific Recommendations

7.
Recommendation 1. Reduce Subsector Spread of ADB Assistance to
the Sector. We agree. ADB's assistance to the ANR sector in Nepal has focused
on four (out of eight) subsectors (see para. 54 of the SAPE). ADB's ANR
assistance should continue to focus on selected subsectors that have performed
well and can maximize development impacts. This is consistent with the thrust of
ADB's Strategy 2020. Subsector selectivity will increase the potential impact of
projects and total sector assistance. The selected subsectors should be strongly
interlinked and mutually support each other's performance and collectively
contribute to achieving the expected sector results. Given that ADB is a major
development partner in Nepal's agriculture development, it can continue to play
an important role in improving the performance of the ANR sector and achieving
results by supporting selected and well-performing subsectors. To strengthen
ANR performance, there is a need to improve the policy environment for greater
participation of the private sector, where ADB's support can be important.

8.
Recommendation 2. Increase Investment in Rural Infrastructure. We
agree. Assistance in rural infrastructure development can play a key role in
achieving ANR sector results. In particular, assistance in rural roads, irrigation
and market infrastructure can significantly contribute to enhancing agriculture
production and marketing through increased access to inputs and markets, and
achieving overall commercialization of agriculture. The SAPE has correctly
identified rural infrastructure for ADB's assistance based on lessons learned from
its and other development partners' assistance programs. This approach is
consistent with the Government's plan, ADB's Strategy 2020 and other
development partners' strategies. ADB's assistance in capacity building of
stakeholders and developing proper mechanisms for participatory operation and
maintenance of infrastructure will be of critical importance to sustain benefits and
attain expected ANR sector results.

DEVELOPMENT EFFECTIVENESS COMMITTEE (DEC)
Chair's Summary of the Committee Discussion on 15 July 2009

Sector Assistance Program Evaluation for the Agriculture and Natural Resources Sector
in Nepal

Discussion Highlights
1.
DEC highlighted the issues pertaining to legal empowerment of women and its
connection with ADB's engagement in the sector and the risk of policy reversal, particularly
fertilizer subsidy. One DEC member noted that though Strategy 2020 does not include
agriculture as a priority area, the SAPE recommendation is important in emphasizing agriculture
as an area where ADB can make a difference. Another DEC member suggested combining
initiatives on agriculture and natural resources with tourism. One Board member emphasized
that corruption issues in the sector should be addressed, and ADB should take stock of the
lessons learned as highlighted in the SAPE.
2.
On the issue of fertilizer subsidy, Management explained that currently, there is a
subsidy-free environment, but should there be discussions of re-introducing subsidies either by
interfering again in what is now a fairly efficient fertilizer market where private sector plays a
prominent role, or by possibly reintroducing subsidies on fertilizer and shallow tube wells, ADB
will be engaged in dialogue at a highest level.1 To address the issue of local level corruption in
agriculture and community-based rural development programs, greater community involvement
in the project preparation process will be encouraged and steps will be taken to introduce
community audits and transparent public display of project information, among other measures, as well as
the strengthening of Nepal Resident Mission's capacity for project supervision.

Conclusions
3.
DEC emphasized that with more than two-thirds of the population of Nepal being
dependent on agriculture, and agriculture producing about a third of the GDP, it is important for
ADB to help the agriculture sector in Nepal.
4.
DEC agreed with the recommendation of the SAPE that what is critical is to choose the
sub-sectoral focus or modalities of helping the agriculture and natural resources sector. In this
context, DEC underscored the importance of rural infrastructure such as irrigation, rural roads
and market infrastructure.
5.
Good governance in general and prevention of corruption is very important for any
developing country, and DEC suggested the ADB to pay particular attention to improving the
efficiency of resource allocation and utilization in all countries including Nepal.
6.
DEC also underscored the likely adverse consequences of policy reversals in agriculture
sector in general, and fertilizer pricing in particular.

Ashok K. Lahiri
Chair, DEC

1

The new subsidy was formally announced in the Government's annual budget on 13 July 2009, and a

high-level expression of ADB's concern came during the meeting of Vice President, Operations 1 and
the Vice Chairman of the Nepal Planning Commission on 4 August 2009.

