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EXECUTIVE SUMMARY 
 
The Governance Cooperation Fund (GCF) was established in November 2001 as a multi-donor 
umbrella facility to support Government-led governance reforms. 
 
Activities supported by the GCF originally had strong links to ADB operational activities and/or 
concerns that were consistent with the priorities of ADB’s 1995 governance policy entitled, 
Governance: Sound Development Management (Governance Policy), as reflected in Country 
Partnership Strategies. 
 
In 2005, ADB undertook a review of the GCF. The review found that the GCF had funded a large 
number of small disparate projects, which were not addressing fundamental governance issues 
constraining the development effectiveness of ADB’s overall program.  This led to a refocusing of 
the GCF through the Regional Technical Assistance (RETA) 6445 (TA 6445-REG) on Support for 
Implementation of the Second Governance Anticorruption Action Plan (GACAP II).  
 
The expected impact of TA 6445-REG was to improve quality of governance so as to contribute 
to sustainable development in ADB’s developing member countries (DMCs). TA 6445-REG was 
completed on 30 April 2016 and given an overall assessment rating of “successful and relevant,” 
for achieving outputs that contributed to the delivery of GACAP II and addressing priority 
governance issues in DMCs. 
 
In April 2017, ADB approved a Regional Capacity Development Technical Assistance on 
Promoting Low-Carbon Development in Central Asia Regional Economic Cooperation Program 
Cities (TA 9308-REG), which included a US$348,000 co-financing from the GCF, together with 
the Clean Energy Fund under the Clean Energy Financing Partnership Facility, People’s Republic 
of China Regional Cooperation and Poverty Reduction Fund, Regional Cooperation and 
Integration Fund, and Republic of Korea e-Asia and Knowledge Partnership Fund. This TA aimed 
to support cities in the Central Asia Regional Economic Cooperation program countries to 
strengthen their capacity to plan and implement climate actions to further enhance sustainable, 
inclusive and prosperous economic development. 
 
Through these TA outputs, the GCF supported the implementation of Strategy 2030 Operational 
Plan 6 (strengthening governance and institutional capacity) by empowering city governments to 
develop strategic plans and successfully execute climate actions with effective sectoral and 
cross-sectoral measures for greater impacts and synergy. 
 
This report updates the report that was shared with the donors of the GCF in March 2012 and, 
in effect, closes the GCF, which is now fully utilized.  





 
 

 

 
I. INTRODUCTION 

1. The Governance Cooperation Fund (GCF) was established in 2001 as a multi -donor 
umbrella facility to promote transparency, accountability, predictability and participatory aspects 
of decision making in the public sector.  It had the following objectives:  
 

a. Improve the transparency, accountability, predictability and/or the participatory 
aspects of decision making in the public sector in developing member countries  
(DMCs); 

 
b. Promote the mainstreaming of focused and technically well informed participation 

of non-governmental organizations (NGOs) and other community organizations as 
an integral part of public decision making processes (e.g., participation in different 
phases of the budget cycle); 

 
c. Enhance the capacity of DMC governments to design and implement governance 

reforms; 
 
d. Encourage and assist in the development of focused governance related activities 

that support: (i) the improvement in the welfare of the poor and other vulnerable 
groups in society (e.g., designing an appropriate governance structure for a micro 
finance program); (ii) programs/projects that promote the emergence and/or 
growth of small and medium sized enterprises (SME) (e.g., conduct of firm surveys 
on constraints to growth of SMEs); and (iii) activities that strengthen the 
management capability of local governments (e.g., systematic linking of planning 
and budgeting at the local level); and 

 
e. Promote regional initiatives including selected exchanges with other non-ADB 

regions. 
 
2. The Governments of Canada, Denmark and Norway financed the GCF with an initial 
contribution of US$5.395 equivalent. In 2007, the Government of Ireland made a contribution of 
EUR800,000 (equivalent to US$1.02 million). In the same year, Norway made an additional 
contribution of NKr5 million (equivalent to US$916,000). Actual contributions received amounted 
to US$7,289,265.73 equivalent. Appendix 1 provides for an overall status of the grant, which 
includes a detailed breakdown of the actual contributions received. 
 
3. This report covers the period 1 March 2012 to 30 September 2021, updates the report that 
was shared with the donors of the GCF in March 2012 and, in effect, closes the GCF, which is 
now fully utilized. Appendix 2 provides a statement of expenditures for the GCF. 
  

II. REFOCUSING OF GCF AND TA 6445-REG 

4. Activities supported by the GCF originally had strong links to ADB operational activities 
and/or concerns that were consistent with the priorities of ADB’s Governance Policy, as reflected 
in Country Partnership Strategies (CPS). In 2005, ADB undertook two important studies: (i) a 
review of the GCF (GCF Review); and (ii) a review of the implementation of ADB’s Governance 
and Anticorruption Policies (GAC Review) under a paper entitled, Review of the Implementation 
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of ADB’s Governance and Anticorruption Policies.1 The GCF Review considered the impact of 
the GCF on implementation of ADB’s first governance action plan, and found that the GCF had 
funded a large number of small disparate projects, which were not addressing fundamental 
governance issues constraining the development effectiveness of ADB’s overall program. For 
example, as of 30 June 2007, the GCF had funded 22 separate technical assistance (TA) projects  
for a total of US$4,770,000 and TA amounts have ranged from US$100,000 to US$600,000. The 
GCF Review further found that the GCF was hindered by a lack of focus in its design, which was 
very ambitious given the resources available, could not respond quickly to emerging opportunities 
as approval processes were cumbersome, and that the dissemination of experiences from 
innovative projects was limited by the lack of a knowledge management system. 
 
5.  These reviews led to the approval of the Second Governance and Anticorruption Plan 
(GACAP II) in 2006, which identif ied three governance themes that are critical to the effectiveness 
of development assistance and poverty reduction, and are relevant to a significant proportion of 
ADB’s lending and TA projects, i.e., public financial management (PFM), procurement and 
combatting corruption. Further, ADB submitted to the co-financiers (i.e., Governments of Canada, 
Norway, Denmark and Ireland) a proposal to refocus the GCF so as to support the implementation 
of GACAP II. This proposal for a refocused GCF resulted in the RTA entitled Support for 
Implementation of the Second Governance Anticorruption Action Plan (TA 6445-REG), which was 
approved on 18 February 2008, and which focused on three of the four Key Result Areas (KRAs) 
of GACAP II, namely: KRA 2 – to strengthen governance and anticorruption components in 
projects and project design; KRA 3 – to strengthen program and project administration and 
portfolio management; and KRA 4 – to improve organizational structure, human resources, and 
access to expertise.  It may also be noted that the RETA modality was chosen to reduce the high 
ratio of administration costs to disbursements that was highlighted in the GCF review.  
 
6. TA 6445-REG was implemented by ADB’s Public Management, Governance, and 
Participation Division, Regional and Sustainable Development Department, which is currently the 
Governance Thematic Group (GovTG), Sustainable Development and Climate Change 
Department (SDCC), in collaboration with the regional departments (RDs). Its expected impact 
was to improve quality of governance so as to contribute to sustainable development in DMCs, 
and its expected outcome was strengthened governance in participating DMCs in the areas of 
PFM, procurement and combating corruption. TA 6445-REG had four outputs, namely: 
 

a. Output 1: Preparation of risk assessments and risk mitigation plans for projects in 
ADB priority sectors; 

 
b. Output 2: Subprojects addressing risk mitigation measures at country, sector, or 

project levels in priority areas for ADB operations; 
 
c. Output 3: Subprojects addressing knowledge dissemination and monitoring; and 
 
d. Output 4: Provision of long-term national governance consultants to Resident 

Missions (RMs). 
 
7. At the time of approval, the budget for TA 6445-REG was US$2.6 million equivalent, 
f inanced on a grant basis by the GCF. An uncommitted amount of US$391,000 from the GCF 
was also transferred to TA 6445-REG on 25 October 2011, thereby increasing the total RETA 
budget to US$2.991 million. On 10 June 2015, another transfer of an uncommitted balance of 

 
1 ADB. 2006. Review of the Implementation of ADB’s Governance and Anticorruption Policies.  Manila. 
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US$272,000 from the GCF to TA 6445-REG was further approved, resulting in a total revised 
RETA amount of US$3,263,000. 
 

III. IMPLEMENTATION OF TA 6445-REG 

8. With the refocus of the GCF to support the implementation of GACAP II through TA 6445-
REG, it has since managed to support the preparation of (i) risk assessments and risk mitigation 
plans under Output 1; (ii) projects addressing risk mitigation measures under Output 2; (iii) country 
and regional projects addressing knowledge dissemination and monitoring under Output 3; and 
(iv) the provision of long-term national governance consultants to the RMs under Output 4, e.g., 
Bangladesh, Cambodia, Indonesia, Mongolia and Nepal. 
 
9. TA 6445-REG was completed on 30 April 2016 and given an overall assessment rating of 
“successful and relevant,” for achieving outputs that contributed to the delivery of GACAP II and 
addressing priority governance issues in DMCs. It was also noted in the TA Completion Report 
that performance in the implementation of TA 6445-REG was “satisfactory,” because the funds 
were allocated to worthwhile RD projects, in coordination with the implementing departments 
throughout implementation. The envisaged improvements in governance through identification 
and implementation of governance risks in PFM, procurement and combatting corruption in 
priority sectors were delivered through the following outputs:  
 
10. Output 1: Preparation of risk assessments and risk mitigation plans for projects in 
ADB priority sectors.  Six project/program risk assessment and management plan (RAMP) 
reports based on GACAP II templates and guidance were prepared for the Kyrgyz Republic, 
Pakistan, Tajikistan and Uzbekistan in priority sectors relating to water and sanitation services, 
energy, and urban services, in particular for the following projects: 
 

a. Kyrgyz Republic: Transmission Metering and Communications Project (Cost: 
US$25,902) 

 
b. Kyrgyz Republic: power Sector Rehabilitation Project (Cost: US$30,749) 
 
c. Pakistan: Renewable Energy Development Sector Investment Program, Tranche 

3 (Gligit-Baltistan) (Cost: US$11,868) 
 
d. Pakistan: Punjab Cities Improvement Investment Program (Cost: US$28,641) 
 
e. Tajikistan: Financial Management Assessment for CASAREM-Regional Power 

Rehabilitation Project (Cost: US$28,293) 
 
f. Uzbekistan: Water Supply and Sanitation Services Investment Program (Cost: 

US$32,740)  
 
 
11. The reports provided comprehensive risk assessments and mitigation actions. However, 
action plans were only partially incorporated in projects and programs. Links with sector and CPS 
assessments were less visible. Moreover, although several RAMP reports provided 
comprehensive risk assessments and mitigation measures, incorporation of the measures in 
project design was limited. Many risk mitigation proposals were related to institutional and 
organizational aspects, requiring significant changes in project scope, implementation, and costs. 
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At the project level, the most popular and practical approach was to establish “ring -fence” 
measures for mitigating procurement and financial management risks during project execution.  
 
12. In addition to project RAMPs under Output 1, TA 6445-REG also facilitated three scoping 
studies for risk mitigation measures. These were low-investment, high-impact studies that  
demonstrated how small-scale focused and timely studies can positively influence wider 
governance reforms. These studies covered the following DMCs: 
 

a. Armenia (Cost: US$8,474). The overall objective of the Armenia scoping study was 
to consider the feasibility of piloting a community-based monitoring system of the 
school construction under the ADB-supported Seismic Safety Improvement 
Program. As this was the first program in ADB’s Central West Regional 
Department (CWRD) to use the new results-based lending modality of ADB, the 
project team and the government were motivated to include additional monitoring 
by communities. The outputs from the study have been incorporate into the 
capacity development design of an Open Government Partnership TA that was 
then being processed by SDCC. 

 
b. Thailand (Cost: US$35,054). This assistance helped to scope the capacity 

development needs of the Anti-Corruption Organization of Thailand (ACT) for 
implementing Integrity Pacts, which was part of broader reforms of the public 
procurement system. It enabled the identif ication of important legislative and 
institutional changes in the draft Procurement Act as a prerequisite for 
implementing the ACT capacity building program. 

 
c. Philippines (Cost: US$26,637). This assistance complemented an ongoing study 

on strengthening institutions for investments in Mindanao. The findings made an 
important contribution to the preparation of the proposed Mindanao Development 
Program for 2018 and for processing future loans in the Bangsamoro area. The 
emphasis was on how to mitigate risks resulting from weak institutional capacity in 
the context of subnational fragility. 

 
13. Output 2: Subprojects addressing risk mitigating measures.  Ten out of eleven 
subprojects (see Table 1) delivered outputs within the budget. As the subprojects were small -
scale, focused, with relatively short implementation times, the production was efficient. Peer 
reviews of the design also contributed to implementation efficiency. 
 

Table 1. TA 6445-REG Output 2 Subproject Financial Utilization and Achievements 

Subproject Financial 
Utilization 

Achievement 

a. Mongolia: Support 
for the Sector Risk 
Assessment in the 
Education Sector 
(February 2009 to 
April 2010) 

US$153,469 Education sector procurement and corruption risks 
were reduced through provision of a tailored 
procurement manual and training programs. Also, the 
delivery of a medium-term anticorruption action plan, 
training modules and training of staff were also 
supported. 

b. People’s Republic 
of China (PRC): 
Establishing 
Model Internal 

US$196,132 Internal control practices in selected provincial projects 
achieved international standards by developing and 
adopting model internal control systems for wastewater 
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Control Systems 
for Wastewater 
and Rural Sector 
Projects (June 
2009 to November 
2010) 

and rural sector projects. The enhancement of staff 
capability to manage the systems was also supported. 

c. PRC: Supporting 
the Establishment 
of the Jilin 
Province Urban 
Infrastructure 
Management 
Company 
(October 2010 to 
December 2011) 

US$76,339 Good practice corporate governance and financial 
arrangements and a corporate plan, including a capital 
investment plan, were established for Jilin Province 
Investment Group Co., Ltd., which has a market-based 
approach to water supply and sanitation service 
delivery. 

d. Bhutan: 
Governance 
Support Project 
(Phase 1) (linked 
with CPS 2006-
2010) 

US$83,753 Training programs delivered through the subproject 
were incorporated into the operations of the Royal Civil 
Service Commission and the Royal Institute of 
Management, including the following programs: (i) 
Excellence in Public Service Delivery, Business and 
Information Technology for Good Governance, 
Leadership; and (ii) The Citizen as a Customer, 
Monitoring and Evaluation of Local Governance and 
Enhancing Local Governance through Secondments.   

e. Armenia: 
Strengthening 
Public Financial 
Management 
Professionals in 
Armenia 
(December 2010 
to March 2012) 

US$124,017 The comprehensive action plan for training internal 
auditors and accountants prepared under the 
subproject directly contributed to the government’s 
plan for introducing a “System of Continuous 
Development and Qualif ication of Public Financial 
Management.” 

f. Cambodia: 
Strengthening 
Financial 
Management and 
Accountability of 
School 
Improvement 
Grants (April 2013 
to February 2014) 

US$136,007 The subproject delivered the following to be taken 
forward by ADB’s Third Education Sector Program:2 a 
training and financial manual, an action plan for 
monitoring school performance, and a training for 
subnational and school levels to manage school 
improvement grants. 

g. Viet Nam: Support 
for Development, 
Distribution, and 
Implementation of 
New Public 
Procurement Law 

US$239,624 Assistance was provided in strengthening the legal 
framework for public-private partnerships. This led to 
the approval of a new decree to eliminate 
discrepancies among existing legal systems in the 
public-private partnership (PPP) regulatory framework. 
It also imposed a disciplined approach to the PPP 
project pipeline, limited the use of unsolicited 

 
2 ADB’s Third Education Sector Program supports the implementation of the national Education Strategic Plan, which 

stipulates a pilot School Improvement Grants program. 
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(January 2014 to 
May 2015) 

proposals, reduced reliance on direct contracting, and 
introduced restrictions on participation by state-owned 
enterprises (SOEs). 

h. Philippines: 
Strengthening 
Citizen 
Involvement in 
Mitigating 
Governance 
Risks in Local 
Government Units 
in the Philippines 
(2013) 

US$233,000 Five model citizen engagement processes with the 
local government were implemented using an 
innovative approach of channeling grants through an 
international NGO. This fostered constructive 
engagement of stakeholders in local government 
affairs of the City of Cagayan de Oro, strengthened 
capacities of the Municipality of Tubod and citizens’ 
groups for joint monitoring and evaluation of national 
government programs, assessed implementation of 
the conditional cash transfer program in the 
Municipality of Nasipit, piloted translation of the 
handbook on civil society organization (CSO) 
participation in the budget process in the City of 
Surigao, and strengthened the capacities of duty 
bearers and empowered rural women and children 
against gender-based violence. 

i. Philippines: 
Support for the 
Establishment of 
Independent 
Market Operator 
in the Philippines 
(September 2010 
to December 
2012) 

US$167,369 Changes in DMC priorities resulted in partial 
implementation of support for the establishment of an 
Independent Market Operator. 

j. Indonesia: 
Strengthening e-
Purchasing 
Capacity as a 
Catalyst to 
Accelerate 
Infrastructure 
Development 
(CPS 2012-2014 
identif ied 
procurement 
reform and public 
sector 
management) 

US$249,032 The subproject piloted and established a model e-
catalogue, which adheres to international best 
practices and is suitable with the country procurement 
system. It is also a benchmark for local e-catalogues to 
be established in other procuring entities. The 
Governor of Jakarta province has publicly 
acknowledged the project and indicated an interest in 
its replication. 

k. Lao People’s 
Democratic 
Republic: 
Strengthening 
Institutional 
Capacity for the 
Vientiane 
Sustainable 

US$123,961 Support was extended to carry out several institutional 
and capacity development needs assessments for 
agencies involved in the future implementation of the 
Strengthened Institutional Capacity for the Vientiane 
Urban Transport Project. 
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Urban Transport 
Project (2015) 

 
14. Output 3: Subprojects addressing knowledge dissemination and monitoring.   The 
main outputs were as follows: (i) the Governance Cooperation Fund – Open Government 
Partnership: Knowledge Exchange and Learning Event held on 23-24 November 2015, bringing 
together CSOs and government representatives from seven DMCs. The event was delivered 
through a partnership among ADB, the Asia Foundation, the Open Government Partnership, 
United States Agency for International Development and the World Bank; and (ii) various 
knowledge products on open government topics. The overall quality of the event was rated as 
excellent by 29% and good by 61% of the participants. 
 
15. Output 4: Provision of long-term national governance consultants to RMs. All nine 
national governance consultants delivered their annual work plans.  Their outputs included: three 
country level RAMPs for CPSs in Bangladesh, Indonesia and Nepal; monitoring RAMP 
implementation for all projects/programs in Cambodia; RAMP production and implementation in 
the education sector in Mongolia; two sector RAMPs and governance road map in Indonesia; and 
a governance knowledge product on case studies of good risk mitigating measures in 
Bangladesh. Productivity and quality were heavily influenced by the quality of leadership and 
management in RMs. The national governance consultants in Cambodia, Indonesia and Nepal 
RMs stood out for their solid contribution to GACAP II implementation in RMs. 
 
16. The main users of TA 6445-REG were RDs, including RMs. It closed in December 2015, 
when it had utilized US$2,649,760 (81%) of the budget, with an undisbursed amount of 
US$613,240. 
 

IV. SUBSEQUENT UTILIZATION OF FUNDS 

17. In April 2017, ADB approved a Regional Capacity Development Technical Assistance on 
Promoting Low-Carbon Development in Central Asia Regional Economic Cooperation Program 
Cities (TA 9308-REG), which included a US$348,000 co-financing from the GCF, together with 
the Clean Energy Fund under the Clean Energy Financing Partnership Facility, People’s Republic 
of China Regional Cooperation and Poverty Reduction Fund, Regional Cooperation and 
Integration Fund, and Republic of Korea e-Asia and Knowledge Partnership Fund.  TA 9308-REG 
aimed to support cities in the Central Asia Regional Economic Cooperation (CAREC) program 
countries to strengthen their capacity to plan and implement climate actions to further enhance 
sustainable, inclusive and prosperous economic development.  TA 9308-REG had the following 
four major outputs: 
 

a. Sustainable data management systems for greenhouse gas (GHG) data assessed 
and enriched at city level; 
 

b. Recommended investment road maps for low-carbon economic growth at selected 
cities developed; 
 

c. A source book on successful practices and measures driving low-carbon economic 
development at city level developed and disseminated; and 
 

d. Strengthened capacity for low-carbon city development among CAREC countries 
expanded. 
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18. The budget of US$348,000 from the GCF was fully utilized and disbursed for the following 
contracts: 
 

a. World Research Institute (WRI), in joint venture with Wuppertal Institute (WI), was 
engaged to produce the four major outputs of TA 9308-REG, through a team of 
consultants specializing in low-carbon city development, greenhouse gas 
accounting and inventory, climate policy and governance, clean energy, 
sustainable transport, sustainable urban and land use planning, and impact 
communication.  Out of the total contract amount of US$896,119, US$190,000 was 
funded by the GCF.  
 

b. Mr. Casper Van der Tak was engaged to conduct research on climate change and 
air pollution, and prepare a position paper to serve as part of ADB’s inputs to the 
preparation of PRC’s 14th Five-Year Plan.  This contract was fully funded by the 
GCF, and amounted to US$52,398.  
 

c. China Society for Urban Studies (CSUS) was engaged to conduct a study on low-
carbon and climate resilient urbanization. Its immediate goal was to conduct a 
midterm review of PRC’s 13th Five-Year Plan in the areas of (i) sustainable low-
carbon urban transport; (ii) renewable energy, energy efficiency (including in 
buildings and construction), and smart grids; and (iii) sustainable and climate 
resilient urban form. From the results of the midterm review, CSUS was then 
tasked to conduct research in the covered areas to provide inputs into the 
preparation of the 14th Five-Year Plan. Out of the total contract amount of 
US$40,000, US$15,602 was funded by the GCF. 
 

d. Hunan Innovative Low Carbon Center (ILCC) was engaged to provide local 
consultancy support for the implementation of the outputs of TA 9308-REG at 
Changsha-Zhuzhou-Xiangtan Cluster City. Out of the total contract amount of 
US$219,374, US$90,000 was funded by the GCF.  

 
19. Through these engagements, TA 9308-REG managed to achieve the following 
governance-related outputs through the support of the GCF: 
 

a. Output 1: Sustainable data management systems for GHG data assessed 
and enhanced at city level.  A report providing high-level guidance, and policy 
and governance recommendations for establishing and maintaining city level GHG 
data management systems in pilot cities was prepared.  
 

b. Output 2. Recommended investment road maps for low-carbon economic 
growth at selected cities developed.  Low carbon investment plans for the three 
pilot cities were prepared. For Ulaanbaatar, a low carbon transport investment plan 
for Bus Route Reorganization and Street Renovation was prepared while another 
investment plan was prepared on Energy Performance Contracting for Thermo-
Technical Rehabilitation (Building Retrofits) of Residential Buildings was prepared 
to promote low carbon buildings. For Nur-Sultan, investment plans for district 
heating and block heater technology to reduce idling engines during winter were 
also prepared. Investment plans for green buildings in Changsha, a complete 
street renovation in Zhuzhou, and for improving the intercity rail transit connectivity 
in the city cluster were also prepared. 
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c. Output 3. A source book on successful practices and measures driving low-
carbon economic development at city level developed and disseminated.   
The GCF supported the preparation of climate action case studies from low carbon 
cities. These case studies have been published on 50 Climate Solutions from 
Cities in PRC and the 100 Climate Actions from Cities in Asia and the Pacific.  
 

d. Output 4. Capacity for low carbon city development among CAREC countries 
expanded.  TA 9308-REG prepared governance and stakeholder progress reports 
on multi-stakeholder engagement at pilot cities. The reports analyzed the 
challenges of low carbon urban development and developed a framework for 
governance evaluation including a policy analysis and an assessment of low 
carbon policy implementation in the three pilot cities, an assessment of the 
organization and management, involvement and networking, and a multi -
stakeholder analysis.  

 
20. An evaluation report on multi-stakeholder activation and engagement at pilot cities 
examined the stakeholders involved in the decarbonization of the building, energy, and transport 
sectors in Changsha-Zhuzhou-Xiangtan, Ulaanbaatar, and in Nu-Sultan.  
 
21. With the support of GCF, TA 9308-REG also supported PRC in conducting a mid-term 
review of its 13th Five-Year Plan, evaluating its progress on (i) sustainable low carbon urban 
transport, (ii) renewable energy, energy efficiency (including buildings and construction), and 
smart grids, and (iii) sustainable climate resilient urban form. TA 9308-REG also supported the 
development of PRC’s 14th Five-Year Plan with inputs on climate change and air pollution. A 
report on low carbon and climate resilient urbanization to help develop the PRC’s strategy, 
policies, and targets for low carbon city development was prepared. 

 
22. Through these TA outputs, the GCF supported the implementation of Strategy 2030 
Operational Plan 6 (strengthening governance and institutional capacity) by empowering city 
governments to develop strategic plans and successfully execute climate actions with effective 
sectoral and cross-sectoral measures for greater impacts and synergy. 
 

V. RETURN OF UNUTILIZED BALANCE 

23. With the full utilization and disbursement of the GCF component in TA 9308-REG, the 
following unutilized balance were computed on 30 September 2021 to be returned to the GCF co-
financiers:  

Table 2. GCF Unutilized Balance 

 

Country Unutilized Balance 
Canada US$7,441.70 

Ireland US$4,610.95 
TOTAL US$12,052.65 

 
24. The Government of Norway exited from GCF effective 1 November 2018. ADB returned 
the unutilized balance of US$293,960.42 in June 2020. The unutilized balance of US$6,758.94 
was likewise returned to the Government of Denmark on 23 June 2021. 
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Appendix 1. STATUS OF GRANT 
(Expressed in Thousands of US Dollars) 
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As of 30 September 2021 

 
 
  



Appendix 2           3 

 

 


	Contents
	Executive Summary
	Introduction
	Refocusing of GCF and TA 6445-REG
	Implementation of TA 6445-REG
	Subsequent Utilization of Funds
	Return of Unutilized Balance
	Appendix 1: Status of Grant
	Appendix 2: Statement of Expenditures



