
Resettlement Plan 
 

 
 
 
 
 
 
June 2012 
 
 

 

VIE: Greater Mekong Subregion Corridor Towns 
Development Project 
 

 
Lao Bao, Quang Tri Province 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Prepared by the Provincial People's Committee of Quang Tri for the Asian Development Bank. 

 
 
 
 
 



 
CURRENCY EQUIVALENTS 

(as of 4 June 2012) 
 

Currency unit = dong (D) 
D1.00 = $0.00005 
$ 1.00   = D20,845 

 
 

ABBREVIATIONS 
 

 ADB – Asian Development Bank 
 AHs – affected households 
 CBO – community based organization 
 COI – corridor of impact 
 DARD – Department of Agriculture and Rural Development 
 DMS – detailed measurement survey 
 DOLISA – Department of Labor, War Invalids and Social Affairs 
 DP – displaced person 
 EA – executing agency 
 EMO – External Monitoring Organization (also known as IMO - 

Independent Monitoring Organization) 
 FHH – female headed household 
 HH – household 
 HHM – household member 
 HoH – head of household 
 IOL – inventory of losses 
 LURC – land use right certificate 
 MPI – Ministry of Planning and Investment 
 NGO – nongovernment organization 
 PMU-QT – project management unit – Quang Tri 
 PC – people’s committee 
 RCS – replacement cost study 
 ROW – right-of-way 
 RP – resettlement plan 
 VND – Viet Nam Dong  
 WU – women’s union 
 
 

GLOSSARY 

Cut-off Date – This refers to the date prior to which the occupation or use of the 
project area makes residents/users of the same eligible to be 
categorised as AHS. Persons not covered in the census are not 
eligible for compensation and other entitlements, unless they can 
show proof that (i) they have been inadvertently missed out during 
the census and the IOL; or (ii) they have lawfully acquired the 
affected assets following completion of the census and the IOL and 
prior to the conduct of the detailed measurement survey (DMS). 



 

Displaced 
households 

 

 

 

– 

 

 

 

 

In the context of involuntary resettlement, displaced people (AP) are 
those who are physically displaced (relocation, loss of residential 
land, or loss of shelter) and/or economically displaced (loss of land, 
assets, access to assets, income sources, or means of livelihood) 
as a result of (i) involuntary expropriation of land, or (ii) involuntary 
restrictions on land use or on access to legally designated parks 
and protected areas. 

Affected 
households 

– In the case of affected household, it includes all members residing 
under one roof and operating as a single economic unit, who are 
adversely affected by a project or any of its components. 

Detailed 
Measurement 
Survey (DMS) 

– With the aid of the approved detailed engineering design, this 
activity involves the finalization and/or validation of the results of the 
inventory of losses (IOL), severity of impacts, and list of AHs earlier 
done during RP preparation. The final cost of resettlement can be 
determined following completion of the DMS. 

Entitlement – Refers to a range of measures comprising compensation, income 
restoration support, transfer assistance, income substitution, 
relocation support, etc. which are due to the APs, depending on the 
type and severity of their losses, to restore their economic and 
social base.  

Host community – Means the community already in residence at a proposed 
resettlement or relocation site. 

Income 
Restoration 

– This is the re-establishment of sources of income and livelihood of 
the affected households. 

Inventory of 
Losses (IOL) 

– This is the process where all fixed assets (i.e. lands used for 
residence, commerce, agriculture, including ponds; dwelling units; 
stalls and shops; secondary structures, such as fences, tombs, 
wells; trees with commercial value; etc.) and sources of income and 
livelihood within the existing ROW and the project scope are 
identified, measured, their owners identified, their exact location 
pinpointed, and their replacement costs calculated. Additionally, the 
severity of impact to the affected assets and the severity of impact 
to the livelihood and productive capacity of APs will be determined.  

Land Acquisition – Refers to the process whereby an individual, household, firm or 
private institution is compelled by a public agency to alienate all or 
part of the land it owns or possesses to the ownership and 
possession of that agency for public purposes in return for 
compensation at replacement costs. 

Relocation 

 

– This is the physical relocation of a AP from her/his pre-project place 
of residence and/or business. 

Replacement 
Cost Study 

– This refers to the process involved in determining replacement costs 
of affected assets based on empirical data. 



 

Severely 
Affected 
Households  

– This refers to affected households who will (i) lose 10% or more of 
their total productive land and/or assets, (ii) have to relocate; and/or 
(iii) lose 10% or more of their total income sources due to the 
Project. 

Vulnerable 
Groups 

– These are distinct groups of people who might suffer 
disproportionately or face the risk of being further marginalised by 
the effects of resettlement and specifically include: (i) female 
headed households with dependents, (ii) disabled household heads, 
(iii) households falling under the generally accepted indicator for 
poverty, (iv) children and the elderly households who are landless 
and with no other means of support, and (v) landless households, 
(vi) indigenous people or ethnic minorities. 

 

NOTES 

In this report, "$" refers to US dollars. 

This resettlement plan is a document of the borrower. The views expressed herein do not 
necessarily represent those of ADB's Board of Directors, Management, or staff, and may be 
preliminary in nature. Your attention is directed to the “terms of use” section of this website. 

In preparing any country program or strategy, financing any project, or by making any 
designation of or reference to a particular territory or geographic area in this document, the 
Asian Development Bank does not intend to make any judgments as to the legal or other status 
of any territory or area. 
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EXECUTIVE SUMMARY 

A. Scope of the Draft Resettlement Plan 

1. This Resettlement Plan (RP) is prepared for for the sub-projects of Lao Bao  under the 
Corridor Towns Development Project (TA 7644 REG). The two subprojects include (i) urban 
road network and (ii) solid waste management. The RP is based on the technical design 
prepared during the Project Preparation Technical Assistance (PPTA) which identifies the scope 
of physical and economic impacts of the sub projects. The impacts have been assessed based 
on the preliminary design available at the feasibility stage and are presented in the resettlement 
plan. The scope of the Draft RP contains the following information: (i) socioeconomic 
information of affected households; (ii) legal policies (iii) entitlements and benefits; (iv) grievance 
redress mechanisms; (vi) rehabilitation measures, institutional mechanism and monitoring and 
evaluation. The Draft RP will be disclosed to the affected people through consultation meetings. 
The Project management Unit (PMU) in consultation with the ADB shall prepare a Project 
Information Booklet (PIB) which will distributed to the AHs before updating of the RP. 

B. Project Description 

2. In Lao Bao the proposed sub projects include: (I) Urban road network; and (ii) Solid 
waste management. 

3. Urban Roads. The urban road system improvement includes upgrading of 6 roads in 
which 3 are in Lao Bao and the 3 others in Khe Sanh. The proposed roads have a total length of 
21.2 kilometers with varied width ranging from 11.5 to 30 meters. 

4. Solid Waste Management. Huong Hoa’s district government has identified a potential 
site for landfill construction with an area of 20 hectares.  The subproject includes road 
construction and basic structures for collection and recycling system covering an area of 
2500m2, administration building (1000m2), tractors and conveyor.  

C. Categorization of Impact by Sub Project 

5. Urban Roads. The acquisition of 21.2 kilometers of land for the proposed 6 road 
projects will affect a total 922 households (3688 APs). Of this, 13 AHs (52 APs) will permanently 
lose their main and secondary structures and land, requiring resettlement. The remaining 741 
AHs (2,964 APs) will lose partial of private residential land but still have remaining land sufficient 
to build a dwelling unit Impact on productive land is not significant as land to be acquired is 
linear, and acquisition is less than 10% of the land holdings of AHs. The sub project will trigger 
significant impact on trees as 10,115 timber trees and 3,825 fruit trees will be cut down owned 
by AHs. Owners of affected productive land and trees will be entitled for compensation and will 
be allowed to harvest their fruit crops before project implementation.  

6. Vulnerable Households. There are 12 vulnerable households identified within the 
urban roads which include households headed by women (8) and head of households who are 
over 60 years old. These households are provided with special assistance as specified in the 
national policy.  

7. Solid Waste Management. The acquisition of 20 hectares for land fill and 5 hectares of 
access road to landfill will trigger limited impact on 25.8 hectares of private agricultural land  
(classified as forest land ) belonging to  35 AHs (133 APs) and a residential land of 1 land 
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(50m2) belonging to 1 AHs. All AHs have land use rigths certificates (LURC). Overall, land to be 
acquired does not exceed more than 10% thus AHs will not be severely affected. The sub 
project will have significant impact on 12,940 trees (timber,trees and coffee) 365,295m2 of 
crops.  

ES Table 1: Summary LAR Impact 

Affected Households by Impact 
Classification 

Area 
(m

2
) 

Urban Road SWM Total 

AHs APs AHs APs AHs APs
1
 

Number of AHs/APs  922 3688 36 144 958 3832 

Loss of land agricultural land 
partial/garden  

89371 181 724 35 140 216 864 

Loss of residential land/structure/ 
business (full)  

3955 13 52 - - 13 52 

Loss of residential land /partial 
structure /secondary structure/trees 

34681 728 2912 1 4 729 2916 

D. Socio-Economic Conditions 

8. The SES showed that there are varied occupations among households. The majority 
(70%) in urban road and in SWM (88.5%) is engaged in agriculture production, and the 
remaining is spread among other works such as trade, hired labors or services. The average 
income of those engaged in agriculture is VND 12,000,000/year which is similar in all parts of 
the province. According to DOLISA, the specified poverty line for urban area is VND10 
million/per/year (US$ 500) for urban area and VND 8 Million (US$ 400)/per/year for rural areas. 
These findings reveal that AHs are not considered as poor households as their incomes are 
above the poverty threshold.  

ES Table 2: Sources of Income and Average Yearly Income 

Sub-Project 
Agriculture 

Related 
Trade or 

Sales 
Casual 

Govt. 
Employee 

Hired Labor 
or Services 

Total 

Urban Road 
Component 

70% 15% 12.5% 2.5%  100 

Solid waste 
Management 
Component 

88.5% 8.5%   3% 100 

Average 
Income/yr 
/pers (VND) 

12,000,000 15,000,000 22,000,000 24,000,000 14,000,000   

E. Consultation, Grievance Redress and Disclosure  

9. Consultation meetings were held for each of the subprojects. Representatives of 
communal leaders, village leader, local NGOs and APs were consulted and their views were 
taken. The consultation meetings have been properly documented and incorporated as part of 
the RP. The consultation process will be carried out throughout the resettlement plan 
preparation and implementation. 

                                                

 
1
 Based on average HH size of 4 as per SES results, requiring validation during DMS. 
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10. The disclosure of the draft RP to APs will be carried out prior to its submission to ADB 
for review and approval. The District Resettlement committee (DRC) will disclose: (i) draft 
updated RP (ii) final updated RP approved by the EA and ADB, and (iii) any revisions on the 
updated RP as a result of changes in scope or design layout. Key information in the updated RP 
to be disclosed to the affected households will include: (i) compensation, relocation and 
rehabilitation options, (ii) detailed measurement study (DMS) results, (iii) detailed asset 
valuations, (iv) entitlements and special provisions, (v) grievance procedures, (vi) timing of 
payments, and (vii) relocation schedule. The Draft RP will be made publicly available in the 
Project and commune offices and provided to the affected households in the form of a summary 
RP, an information leaflet or project information booklet (PIB). 

11. A well-defined grievance redress and resolution mechanism will be established to 
address AP grievances and complaints regarding land acquisition, compensation and 
resettlement in a timely and satisfactory manner. The grievance redress mechanism is based on 
a four staged process at various levels of local government starting with the district resettlement 
committee (DRC). If efforts to resolve disputes using the grievance procedures remain 
unresolved or unsatisfactory, APs may file their cases to the city, then to provincial resettlement 
Committee. If the complaints still remain unresolved, APs have the right to directly elevate their 
complaints to the higher court if complaints are not resolved by the DRC, CRC or PRC. 
However, the mechanism should not impede APs access to the country’s judicial or 
administrative remedies and filing a case to the Court of Law could be done in parallel with 
accessing the project-level GRM. The Resettlement Committee is expected to resolve all 
resettlement issues. 

F. Legal Framework and Entitlement  

12. The legal and policy framework for compensation, resettlement and rehabilitation under 
the project is defined by the relevant laws and regulations of the Government of Viet Nam and 
the ADB Safeguards Policy Statement. In case of discrepancies between the Borrower’s laws, 
regulations, and procedures and ADB's policies and requirements, ADB's policies and 
requirements will prevail. The project entitlements adopted are based on ADB Safeguard Policy 
Statement, Government laws, Quang Tri People’s Committee Decisions on land acquisition and 
resettlement. It should be noted that the entitlements in this RP may be enhanced, as 
necessary, following the conduct of DMS and consultation with APs to ensure that losses are 
restored and peoples’ livelihood are stabilized or improved. The cut-off date of eligibility is set on 
the last date of the census and IOL which is December 27, 2011. The cut-off date will be 
announced by the Quang Tri Peoples Committee through the District Resettlement Committee. 
The APs will be provided various types of cash assistance for life stabilization as per 
Government laws and regulations in addition to payment for land and non-land assets. In 
addition, the RP also includes possible income restoration activities including vocational 
training, micro-finance loans and agricultural extension support. 

G. Resettlement Budget and Financing Plan 

13. The resettlement budget is estimated at VND 27.8 Billion equivalent to approximately 
US$ 1.35 Million. This includes cost for administrative, compensation, allowances, and 
contingency. The cost of consultation and grievance mechanism will be covered from 
administration charges. The funds to be used for land acquisition, compensation for housing, 
asset and other related costs will be sourced out from ADB - ADF budget.  
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ES Table 3: Summary of IR Mitigation Costs, Lao Bao 

Summary by Item US$ VND  

Compensation costs (land, structures, trees) 886,258.23 18,168,293,637 

Livelihood restoration + allowances 237,277.61 4,864,190,980 

Administration charges (Implementation costs) 1,235,889.42 25,335,733,079 

Contingency 123,588.94 2,533,573,308 

Total RP Cost Estimate  1,359,478.36 27,869,306,387 

H. Institutional Arrangements 

14. The Provincial People's Committee of Quang Tri is the EA and the Department of 
Planning and Investment is the implementing agency (IA). A PMU will be established for the 
Project under the IA and will be responsible for the updating of the resettlement plan. The PMU 
will hire a focal person who will be responsible to implement the RP. The PMU needs that the 
focal staff has experience in past ADB or donor assisted projects with resettlement. If not, 
appropriate capacity building will have to be done before implementation. The resettlement 
activities will be coordinated with the District People’s Committee (DPC), who will be 
responsible to implement the updated resettlement plan with supervision from the Project 
support implementation consultants.  

I. Implementation Schedule 

15. The resettlement component is expected to be implemented within a period of 24 
months.  

ES Table 4: Indicative Implementation Schedule 

Land Acquisition and Resettlement Activities Starting Date Completion Date 

RP Updating   

Establish Resettlement Committee Month 1 Month 1 

Mobilize Project Supervision Consultants (resettlement) Month 1 Month 1 

Carry out necessary training/capacity building to RC and PIU Month 1 Month 1 

Engage external monitor Month 1 Month 1 

Conduct of land availability survey  Month 1 Month 2 

Coordination and confirmation with Quang Tri PC on space 
availability in the designated resettlement sites 

Month 1 Month 2 

Conduct public consultations (throughout RP Updating) Month 1 Month 18 

Conduct DMS based on detailed design Month 2 Month 4 

Mobilize private appraiser to carry out replacement cost 
survey* 

Month 3 Month 4 

Consult APs on project impact, entitlements and final options Month 4 Month 4 

Prepare Updated RP Month 4 Month 5 

Disclose the draft Updated RP and consult AHs and 
stakeholders. 

Month 5 Month 5 

Finalize the RP incorporating comments of AHs Month 5 Month 5 

Submit to ADB for review Month 5 Month 5 

Review and approval of Updated RP by ADB Month 5 Month 6 
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Disclose approved Updated RP to AHs and Uploading on 
ADB website 

Month 6 Month 6 

RP Implementation   

Disbursement of Compensation and Payment to AHs Month 6 Month 9 

Grievance redress mechanism Month 6  Month 24 

Processing and issuance of LURC for replacement lands. Month 6 Month 9 

Implementation of Income Restoration Measures/Programs Month 6 Month 18 

Relocation of AHs and Clearing of land Month 10 Month13 

Submission internal monitoring report progress reports 
Month 
6,9,12,15,18, 

Month 21 

Submission of external monitoring reports Month 12, 18 Month 24 

External monitor assess compliance to Project policies and 
submit findings to ADB.  

 Month 24 

J. Monitoring and Reporting 

16. The objectives of the monitoring program are (i) to ensure that the standard of living of 
AHs are restored or improved; (ii) to monitor whether the overall project and resettlement 
objectives are being met; (iii) to assess if rehabilitation measures and compensation are 
sufficient; (iv) to identify problems and risks; and (v) to identify measures to mitigate problems. 

17. Internal Monitoring is the responsibility of EA/IA and PMU with assistance from the 
Provincial People’s Committee and support from the project implementation support 
consultants. The IA will prepare quarterly monitoring reports. The EA will engage an external 
monitoring agency to provide an independent periodic semi-annual review and assessment of (i) 
achievement of resettlement objectives; (ii) changes in living standards and livelihoods; (iii) 
restoration of the economic and social base of the affected people; (iv) effectiveness and 
sustainability of entitlements; and (v) the need for further mitigation measures as required. The 
EA through the PMU will consolidate the reports of the quarterly internal monitoring reports and 
semi-annual external monitoring verification report and submit to ADB the reports on a semi-
annual basis.  
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CHAPTER I: INTRODUCTION 

A. Background To The Project 

1. The GMS Corridor Towns Development Project (ADB TA 7644-REG) is intended to 
promote the transformation of transport corridors in the Greater Mekong Sub-region (GMS) into 
full fledged economic corridors by improving urban infrastructure and building institutional 
capacity in selected corridor towns in Viet Nam. The participating corridors towns of Dong Ha, 
Lao Bao and Moc Bai are strategically located along the transport corridor in the GMS. 

2. The focus on corridor town’s development is a new approach to maximize the economic 
benefits of increased trade and traffic flows along the major transport corridors in the GMS. 
Several corridor towns are located so strategically that they can boost investment and economic 
activity. With the necessary enabling environment in pace such as proper strategic economic 
development plan, adequate infrastructure and public service, and institutional capacity to guide 
and manage future development and investment, corridor town can also successfully attract 
private sector investment for economic infrastructure such as market centers, agro-business, 
agricultural processing zone, industrial parks, transport terminals, and logistics facilities. The 
corridor towns can play an important role for a cluster of settlements in their respective 
hinterland. 

3. The key challenges facing the corridor towns arise from inadequate urban infrastructure 
investments and the limited institutional capacities at provincial and district levels to provide 
essential urban services. The improvement of transport connectivity along East-West Economic 
Corridor (EWEC) which covers Dong Ha and Lao Bao and Southern Economic Corridor (SEC) 
and Moc Bai has resulted in increased movement of people, goods and services. It has also 
created considerable development pressures on the part of the provincial and district 
governments to provide sufficient urban infrastructure and formulate a planned development to 
meet the expected demands as a result of increased trade and traffic flows along the transport 
corridors in Viet Nam.  

4. The proposed project will covers 3 towns located along the EWEC and SEC in Viet Nam. 
The Provincial People’s Committees of Quang Tri fully recognizes the need for upgrading and 
expanding urban infrastructure and essential services to cope with urbanization and economic 
growth.  

B. Objectives and Outcomes of the Project 

5. The primary objective of ADB’s assistance to the GMS is the sustained increase in trade 
and transportation and the efficient movement of goods and services across common borders. 
In this regard, the transformation of transport corridors into economic growth nodes is 
considered essential in achieving levels of economic competitiveness of the GMS while 
advocating a strong sense of participation and involvement of a broad base stakeholder in the 
region. ADB’s Regional Cooperation Strategy and Program (RCSP) is anchored on strategic 
thrusts towards strengthening connectivity and facilitating cross border movement, integrating 
national markets to promote economic efficiency and private sector development, institutional 
capacity strengthening as well as addressing critical social and environmental issues. 

C. Addressing Safeguard Impacts 

6. The FS phase of the PPTA includes a number of activities and tasks covering technical, 
economic/financial, and safeguards components. In respect of safeguards, the PPTA has 
carried out the environmental and social assessments for each priority subproject (including 
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involuntary resettlement and indigenous people (if any) as appropriate in accordance with 
Government and ADB policies and guidelines on such assessments. 

7. During the preparation of the FS, field studies were completed which included a 
screening and scoping of IR impacts of the components of each of the priority subprojects The 
overall results showed that there would be IR impacts with selected priority subprojects in Lao 
Bao town. While IR impacts will be triggered by temporary and permanent affected persons 
(APs), these can be dealt with through preparation of the resettlement plan in accordance with 
ADB SPS. 

8. During preparation phase, efforts to minimize IR were carefully considered in the 
alignment selection for the proposed urban roads and the access roads to the land fill to ensure 
that the selected option results to less IR impact is identified. 

9. This resettlement plan complies with ADB's Safeguard Policy Statement (SPS) and the 
Government's Decree 197 (updated by Decree 69) governing resettlement and compensation 
and various other relevant laws.  

D. Objectives of The Resettlement Plan 

10. The resettlement plan covers IR impact caused by three subprojects including (i) 
establishment of urban road network; (ii) solid waste management funded from ADF (ADB). The 
social assessment undertaken revealed that there are families, establishments and productive 
land that will be affected by the proposed subprojects. The policies of both the Government and 
ADB require that for development of the project involving resettlement, a draft resettlement plan 
is to be prepared at the FS stage which is to be updated at the detailed design stage prior to 
implementation. 

11. The overall objectives of the RP are to ensure that AHs will be compensated at 
replacement cost. Compensation and various forms of assistance will be provided and income 
restoration programs, as needed, will be put in place prior to the displacement of AHs from their 
houses, land, and other assets, in a way that will ensure that their standards of living are at least 
restored to their pre-project levels, and that those in the category of vulnerable groups (such as 
poor households, ethnic minority households, etc., are assisted to help improve their socio-
economic status. AHs will be involved in a meaningful consultation and participation in the 
process. 
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CHAPTER II: DESCRIPTION OF THE SUB-PROJECTS 

A. Establishment of Urban Road Network 

a) Rationale 

12. Lao Bao Special Economic and Commercial Zone is located in the South of Quang tri. 
The Prime Minister approved its master plan until 2020 under the resolution No.189/1999/QD-
TTg (Sep 20, 1999). On April 7, 2011, the Prime Minister made a decision to correct Lao Bao’s 
Master Plan through the resolution No.495/QĐ-TTg.  

13. In next decades, Quang Tri PPC recognizes that Lao Bao plays a role as one link of 
trading chain and of traffic flow between Viet Nam and Laos, Thailand. As a result, Lao Bao is 
expected to become a developed zone and industrial center along the EWEC and turn out to be 
an attractive and competitive city in the range of public and private investment. 

14. The upgrading of the transportation network along with the EWEC establishment will 
lead to the rapid economic growth of town centers. Similarly, as population increases, the local 
government is facing difficult tasks to provide sufficient urban infrastructure in order to serve all 
local economic activities in Lao Bao. One of the important urban facilities is local people’s 
access to economic activities such as road network and drainage system. In Lao Bao, existing 
local routes are common pathways and the drainage system is deficient and unsafe. Roads 
become muddy and cause difficulties in traveling during rainy season. Therefore, the upgrading 
the urban roads and drainage system which conform to Lao Bao Development Master Plan is 
considered a priority. 

b) Description of the Works 

15. The urban road system improvement includes upgrading of 6 roads (3 of them in Lao 
Bao and 3 others in Khe Sanh). This subproject includes both expansion of and asphalting 
urban roads together with a provision drainage system and lighting equipment.  

B. Solid Waste Collection and Management  

a) Rationale 

16. The considerable increasing number of housing and commercial facilities in Lao Bao 
town leads to boosting amount of solid waste that needs to be collected and treated. Much 
concern about the existing condition of solid waste management in town needs to be 
addressed. The solid waste management relating to collection, transportation and treatment 
currently is managed and operated by a private service. Under the pressure of considerable 
urban center expansion and population increase, the service operation including current 
facilities and private garbage trucks has shortfall on its function. Many material recover activities 
take place in an unofficial sector in the town such as by recycled material collectors, traders and 
buyers. However, there is no organized classification system or concentrated material recovery 
sector in town currently. As such, there is a need for the sub project to be developed. 
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17.  

Table 2-1: Proposed Road Networks  

 Sub Project/ Length Width Public Land Private Land Private Land Private Land Affected Households 

 Location  Existing Proposed Agriculture Agriculture Garden Residential 
For 

relocation 
No 

relocation 

  M M M M2 AHs M2 AHs M2 AHs M2 AHs AHs APs AHs APs 

A 
Urban Road -
Khe Sanh 

                              

1 
Hung Vuong 
road 

5,230 7.0 30.0 32,592  10,565 74 16,148  9,258 133 5  202   

2 
Doan Khue 
road 

1,205 4.0 11.5   2,904 6 1,625 4 2,968 31 2  75   

3 
Truong Cong 
Kinh 

511 3.0 11.5   1,284 3 2,563 8 2,764 25      

  
Urban Road -
Lao Bao 

                

1 
Duy Tan - 
Cao Viet - 
Tan Kim road 

4,557 4.0 15.5   3,170 8 4,275 12 4,892 88 2  127   

2 
Along road of 
Se Pon river 

1,557 7.0 22.0 12,352  10,305 18 4,526 11 8,857 187 4  209   

3 
Roads in 
flooding area 

8,347 7.0 11.5 12,947  19,531 21 12,475 16 9,847 277   296   

  Total A    57,892 - 47,759 130 41,612 51 38,586 741 13 52- 909 3636 

B Solid Waste                 

  
Solid waste 
management  

     258,644 35   50 1   36   

  Total B     - 258,644 35 - - 50 1 - - 36 144  

  Grand Total - - - 57,892 - 306,403 165 41,612 51 38,636 742 13 - 945 3780 

b) Description of the Works 

18. Houng Hoa’s district government has identified a potential site for landfill construction 
that is about 5 kms away from the town, with an area of 20has. The requirement is to construct 
a landfill and a collection system. This would necessitate an additional number of collection 
trucks, containers and other heavy equipment for the new site. An upgrading of an existing 
access road will also be included, and a vacant area to control solid waste leakage and 
emission. Other requirements will also include management facilities to coordinate the solid 
waste management activities. 

19. A necessary subproject component proposes the installation of a material recovery 
system to classify and recycle solid waste which will be managed by a private sector under local 
management policies. 

20. Some of the components of the subproject categories will basically include road 
construction and basic structures for collection and recycling system in the proposed site. This 
system will be located in an area of 2500m2, with asphalted and concrete road. In addition, an 
administration building will be established on a site with an area of 1000m2. Equipment such as 
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tractors, conveyor or classification conveyor etc. will also be included in subproject. All these 
infrastructures are within the scope of 20 hectares.  
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CHAPTER III: SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

A. Methodology 

21. The magnitude of the potential impact on land and other losses were determined using 
the Inventory of Losses (IOL) questionnaire (Appendix F-IOL and Socio-economic Survey 
Questionnaire). Details on the IOL obtained information on names of APs and all assets that are 
within the scope of the right of way (ROW) for urban road and COI of the water supply and 
waste water treatment plant. 

22. Local enumerators were trained who conducted the IOL and SES. Prior to the survey, 
coordination with the local communes and consultation with affected households were done to 
facilitate local support and cooperation. The consultation conducted focus group discussions 
(FGDs) in two affected communes in order to incorporate the views of the APs and obtain their 
acceptability and support on the sub-project. A documentation of this process and the minutes 
are attached as Appendix D - Minutes of FGD Meetings.  

23. In order to determine the scale of impact on land and other assets, the IOL survey team 
was assisted by the Resettlement Unit of Lao Bao who provided the team with a cadastral map. 
The cadastral map specifies the category of land to be affected as well as land ownership. This 
method enabled the survey team to interview the rightful owners of land as indicated in the 
cadastral map. 

24. The IOL and census was conducted from September to November 2011 to identify the 
magnitude of resettlement impacts simultaneously with SES and public consultation. These 
activities were done on the basis of preliminary design. The IOL documented the losses and 
impacts resulting from the land and/or resource/asset acquisition. The IOL form covered the 
following: 

 Socio-economic information of AP/household – number of people in household; number 
of families that comprise household; gender and age of head of household and 
household members; tenure of land; education of household members; livelihood 
activities (paid and unpaid and by number of people in HH participating); cash income 
(regular, seasonal, non-wage etc); levels of subsistence production; type of dwelling; 
whether there are people in the household with disability or long-term illness; 

 Loss of land – by type of land affected (i.e. residential; agricultural; commercial; fishpond 
etc); total area of land (including other plots), area of land affected; tenure of land;  

 Loss of assets - by type i.e. structures, crops and trees (type, area affected, number lost 
etc); time required to rebuild or relocate;  

 Loss of, or impacts on livelihood activities – type, dependency, how impacted, 
restoration measures required; and 

 Any other impacts or losses. 

25. Each of the IOL survey form was entered into a database, and analyzed to provide the 
profile of AHs, and determine the losses and impacts to, calculate the compensation. Data were 
disaggregated, as relevant, by gender, ethnic group, and income group. The conditions, needs, 
and priorities of women were analyzed to ensure that LAR impacts do not disadvantage women 
and other vulnerable groups. 
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B. Cut-Off Date 

26. Prior to the conduct of the IOL, a consultation meeting was done with the local commune 
officials to discuss the procedures of the survey and information on the cut-off date. The cut-off 
date refers to the date prior to which the occupation or use of the project area makes users of 
the same eligible to be categorized as affected people. Persons not covered in the census after 
the cut-off date which is set December 27, 2011 are not eligible for compensation and other 
entitlements, unless they can show proof that (i) they have been inadvertently missed out during 
the census and the inventory of losses (IOL); or (ii) they have lawfully acquired the affected 
assets following completion of the census and the IOL and prior to the conduct of the detailed 
measurement survey (DMS). 

27. The cut-off date is then established as the date when the Project is announced and the 
last date the IOL is completed December 27, 2011. A validation of the master list of APs will be 
undertaken during the detailed measurement survey (DMS) following approval of the project 
feasibility. The District Resettlement Committee of Huong Hoa is responsible to pronounce the 
final date of the cut-off date. 

C. Summary of Land Acquisition and Resettlement Impacts 

i. Affected Households 

Urban Roads: The proposed urban roads will affect a total of 922 households (3688 
APs). Of these, some 13 AHs (52 APs) will be fully affected with the permanent lose of 
land and structures requiring resettlement. The remaining 909 (3636 APs) will not be 
resettled. About 130 AHs (520 APs) will lose private agricultural land, 51 AHs will lose 
garden land, and 741 will lose residential land which include the 13 AHs (52 APs). 728 
AHs (2912 APs) will lose partial of residential land only. The DRC of Lao Bao has 
offered cash compensation for the 13 AHs (52 APs) that will be resettled since the 
proposed resettlement site is not yet developed.  

Solid Waste Management: There are 36 AHs (138 APs) within the scope of the 
proposed 20 hectares for land fill. These households will lose private agricultural land 
measuring about 258,644m2. One household along the access road to landfill will lose 
50m2 of residential land, but there is still remaining land to put the lost structure back. 
The 36 AHs (138 APs) will not be displaced but will remain in their current location 
outside the proposed subproject.  

28. Overall, a total of 958 households (3832 APs) will be affected by the two subprojects in 
Lao Bao town resulting from land acquisition and resettlement. The household’s members are 
based on average size of 4 per household.  Of these, the majority (922 AHs) are residing within 
the proposed urban road and 36 from the solid waste management (SWM). The 13 AHs will 
require resettlement (52 AHs) while the 945 (3780 APs) will remain in their current location. The 
current government site is not yet developed so the 13 AHs will be paid with compensation at 
replacement cost as their preferred option. However, it will be determined during the DMS.  
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Table 3-1: Affected Households and Land by Sub-Project 

No 
Sub Project/ 

Location 

Public Land Private Land Private Land 
Private 
Land 

Affected Households 

Agriculture Agriculture Garden Residential 
For 

Relocation 
No 

Relocation 

  M
2
 AHs M

2
 AHs M

2
 AHs M2 AHs AHs APs AHs APs 

A. 
Urban Road -Khe 
Sanh 

                        

1 
Hung Vuong 
road 

32,592  10,565 74 16,148  9,258 133 5 20 202  

2 
Doan Khue 
road 

  2,904 6 1,625 4 2,968 31 2 8 75  

3 
Truong Cong 
Kinh 

  1,284 3 2,563 8 2,764 25      

  
Urban Road -Lao 
Bao 

             

1 

Duy Tan - Cao 
Viet - Tan Kim 
road 

  3,170 8 4,275 12 4,892 88 2  127   

2 
Along road of 
Se Pon river 

12,352  10,305 18 4,526 11 8,857 187 4  209   

3 
Roads in 
flooding area 

12,947  19,531 21 12,475 16 9,847 277   296   

  Total A 57,892 - 47,759 130 41,612 51 38,586 741 13 52- 909 3636 

B. Solid Waste              

  
Solid waste 
management  

  258,644 35   50 1   36   

  Total B  - 258,644 35 - - 50 1 - - 36 144  

  Grand Total 57,892 - 306,403 165 41,612 51 38,636 742 13 52 945 3780 

ii. Affected Land 

a) Residential Land 

Urban Roads: A total of 38,586m2 of private residential land will be affected belonging 
to 741 AHs (2964 APs). Of these, the 13 AHs (52 APs) will be fully affected with the loss 
of residential land. The remaining 728 AHs (2912 APs) will be partially affected but will 
remain in their current location where the remaining part of land is still viable to build the 
portion of structure lost. The viability for residential plot is set by the PPC at 60m2. Table 
3-2 indicates that the 728 APs still have remaining of residential plots of over 60%. The 
13 AHs (52 APs) are to be severely affected with the loss of main housing structures and 
land, requiring resettlement. In consultation with the 13 AHs, the preferred option is cash 
compensation as the resettlement site is not yet developed.  

Solid Waste Management: Only 1 household (5 APs) will be affected with the loss of 
private vacant area of the residential land measuring 50m2. There is no structure on the 
affected land. 
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Table 3-2: Affected Residential Land 

NO Sub Project/ Location 
Partial Full Remaining Residential Land 

M
2
 AHs M

2
 AHs Viable (>60m2) Not viable (<60m2 

            AHs AHs 

A. Urban Road -Khe Sanh       

1 Hung Vuong road 6,900 128 2,358 5 128 5 

2 Doan Khue road 2,510 29 458 2 29 2 

3 Truong Cong Kinh 2,764 25   25  

  Urban Road -Lao Bao -      

1 
Duy Tan - Cao Viet - Tan 
Kim  

4,500 86 392 2 86 2 

2 Along road of Se Pon river 8,110 183 747 4 183 4 

3 Roads in flooding area 9,847 277   277  

  Total A 34,631 728 3,955 13 728 13 

B. Solid Waste       

  Solid Waste Management  50 1   1  

  Total B 50 1  - 1 - 

  Grand Total 34,681 729 3,955 13 729 13 

b) Private Agricultural and garden land 

 

 

Urban Roads: As indicated in Table 3-1, the sub project will trigger impact on productive 
agricultural land with an aggregate area of 47,759m2 belonging to 130 AHs (520 APs) 
and garden land of 51 households (204 APs) measuring 41,612m2. Agricultural and 
garden lands are planted with various trees and crops utilized for consumption and 
sources of income. However, areas of land to be acquired from households do not 
exceed 10% of land holdings, thus AHs will not be severely affected in terms of loss of 
productive land. Affected households will be compensated for loss of crops and land at 
replacement cost as specified in the entitlement policy. 

Solid Waste Management: As indicated in Table 3-1, the acquisition of 258,644m2 of 
private agricultural land classified as forest land will trigger impact on productive land of 
35 AHs (140 APs) who are utilizing land for productivity. The average size of land 
holding utilizing forest land ranges from a minimum of 10 hectares and above. All AHs 
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have land use rights certificates which entitle them to payment for land at replacement 
cost (forestry land) and compensation for lost crops and trees.  

29. Overall, a total of 34.8 ha of agricultural land will be acquired for the two subprojects. Of 
these, land planted with annual crops has an aggregate area of 30.6 hectares belonging to 216 
AHs. About 41,612 of garden land will also be acquired belonging to 51 households. A 
reference on types of affected crops and trees on agricultural and garden land is provided in 
Table 3-3. 

Table 3-3: Summary of Affected Agricultural Land 

Subprojects 
Annual 

Crop/Tree (m2) 

Annual 
Crop/Tree 

(HH) 

Garden 
Land (m2) 

Garden 
Land (HH) 

Urban Road 47,759 181 41,612 51 

Solid Waste Management 258,644 35 - - 

Total 306,403 216 41,612 51 

Source: PPTA Survey, Oct 2011 

30. The IOL results showed that the 741 AHs within the urban roads and 1 household in the 
SWM losing residential land have land use rights certificates (LURC). Similarly, the 216 
households losing agricultural land in both sub-projects have LURC. This implies that all 
households are legitimate users of land which entitle them to full compensation of land lost at 
replacement cost.  

c) Public Land 

Urban Roads: A total of 57,892m2 (5.7 ha) of public land will be affected by the project 
which are mostly vacant/unused. Public land will serve as government counterpart for 
the project. As such, no compensation will be paid for public land. A clear title on public 
land will be provided during the DMS to show proof of commitment of land to the 
subproject.  

Solid Waste Management: No public land will be utilized for the proposed land fill. The 
land belongs to 35 AHs (52 APs) with LURC. Only 1 household whose residential land 
will be affected measuring 50m2, but has no impact on residential structure. 

Summary on land: Overall, total land to be affected is 44.4ha (444,543m2), which 
include 38,636 (8%) residential land; 306,403m2 (69%) of privately owned agricultural 
land, 41,612m2 garden land (9%) and 57,892m2 (14%) of public land (state managed). 
As noted, there is a high impact on productive land; however, as land acquisition is 
linear thus, the 216 AHs with productive land will not be severely affected. (Table 3-5).  

Table 2-4: Summary of Impacted Land 

Sub-Projects 
Agricultural 

Land 
Garden 
Land 

Residential 
Land 

Public 
Land 

Total (m
2
) 

Urban Road 47,759 41,612 38,586 57,892 185,849 

Solid Waste Management 258,644  50  258,694 

Total 306,403 41,612 38,636 57,892 444,543 
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Percent 69% 9% 8% 14% 100% 

Source: PPTA Survey, Oct 2011 

Table 3-5: Severity of impact on Productive Agricultural Land 

Sub-Project 

Severity of Productive Land Impacts for AHs 
Required to Relocate 

Severity of Productive 
Land Impacts for AHs Not 

Required to Relocate 

None or <10% 10-30% 30-70% 70-100% <10% 30-70% 70-100% 

Urban Road     181   

Solid Waste Management 0 0 0 0 35 0 0 

Total 0 0 0 0 216 0 0 

Source: PPTA Survey, Oct 2011 

iii.  Impacts on Main and Secondary Structures  

Urban Roads: Main Structures- The subproject will trigger IR impact on 13 AHs (52 
APs) that will permanently loss their housing structures with an aggregate area 641m2. 
Some 35 units of main structures belonging to 35 AHs (140 APs) will lose a partial of 
main housing structures measuring 285m2. (Table 3.6 overleaf) 

Urban Roads: Secondary structures- The IOL has identified various types of 
secondary structures which include breeding facilities (114m2), toilet (259m2); walls 
(2,814m2); gate (18 units) and yard (712.5m2) (Table 3-6). Almost all of the housing 
structures are of category 4 (lower standard permanent structure). 

Solid Waste Management: There is only 1 household that will lose a partial of 
residential land measuring 50m2 without structure. 

iv. Impacts on Crops 

Urban Roads: The sub project will trigger significant impact on trees and crops which 
include 265 pcs of fruit trees belonging to 16 APs; 595 pcs. of timber woods belong to 24 
APs; 39 coffee shrubs of 10 APs and 105,651m2 of crops and vegetables belonging to 
110 APs. (Table 3.7) 

Solid Waste Management: The impact on trees and crops for 35 AHs comprise of 
2,560 pcs fruit trees of 22 AHs, 9,520 pcs timber woods of 30 AHs and 258, 644, m2 of 
inter crops and vegetables belonging to 165 AHs. (Table 3.7)  

31. Affected households will be allowed to harvest the fruits and crops before project 
implementation.  

v. Impacts on Businesses 

32. There is minor impact on business affecting only household in Hung Vuong road 
engaged in a retail store. Affected business will be compensation as provided in the project 
policy.  
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vi. Impacts on Communal Resources 

33. There are two electric posts (government owned) blocking the ROW within the proposed 
Doan Khue road that needs to be removed. The local administration of Khe Sahn is responsible 
to remove the posts before construction starts.  

vii. Impact on Ethnic Minority 

34. While there a number of ethnic minorities that are spread in Khe Sahn, they are well 
integrated with the Kihn people and have adopted their way of life, their children attending same 
school with the local kids. The IOL and social survey results showed that there are no presence 
of ethnic minorities within the proposed subprojects and that no moveable or immoveable 
assets belonging to ethnic minorities will be affected. 
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Table 3-6: Affected Residential and Secondary Structures 

NO 

Sub 
Project/ 

Location 

Main House Secondary Structures Others 

Partial Full 
Breeding 
facilities 

Toilets Gate Yards Walls 

  Unit M2 AHs Unit M2 AHs M2 AHs M2 AHs Unit AHs M2 AHs M2 AHs 

A. 
Urban Road -
Khe Sanh 

                

1 
Hung 
Vuong road 4 200 4 5 

29
9 

5 16 2 43 4 5 5 
361.

6 
12 

1,05
5 

12 

2 
Doan Khue 
road 3 121 3    23 2 25 3 2 2 50.7 3 521 3 

3 
Truong 
Cong Kinh 2 80 2 2 

12
0 

2           

  
Urban Road -
Lao Bao 

                

1 

Duy Tan - 
Cao Viet - 
Tan Kim 
road 

6 
184.

0 
6 2 80 2 36 3 53 4 3 3 58.5 3 424 3 

2 

Along road 
of Se Pon 
river 

8 
210.

0 
8 4 

14
2 

4 14 1 77 6 3 3 96.3 5 389 2 

3 

Roads in 
flooding 
area 

12 
285.

0 
12    25 3 61 4 5 5 

145.
4 

5 425 3 

  Total A 35 1,080 35 13 641 13 114.0 11 259 21 18 18 712.5 28 2,814 23 

B. Solid Waste - - - - - - - - - - - - - - - - 

  Grand 
Total 

35 1,080 35 13 641 13 114.0 11 259 21 18 18 712.5 28 2,814 23 

Table 3-7: Impact on Trees and Crops 

No 

Sub Project/ Fruit Timber Coffee Crops/Vegetables 

Location AHs Pcs AHs Pcs AHs Pcs AHs M2 

A. Urban Road -Khe Sanh                 

1 Hung Vuong road 3 60 12 364 1 2 74 43,157 

2 Doan Khue road 3 44 1 15 1 4 6 2,904 

3 Truong Cong Kinh   1 14   3 1,284 

  Urban Road -Lao Bao         

1 
Duy Tan - Cao Viet - Tan 
Kim road 

4 51 1 28 2 6 8 3,170 

2 Along road of Se Pon river 3 53 8 139 3 15 18 22,658 
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3 Roads in Flooding Area 3 57 1 35 3 12 21 32,478 

  Total A 16 265 24 595 10 39 130 105,651 

B. Solid Waste         

  Solid Waste Management  22 2,560 30 9,520   35 258,644 

  Total B 22 2,560 30 9,520 - - 35 258,644 

  Grand Total 38 2,825 54 10,115 10 39 165 364,295 
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CHAPTER IV: SOCIO-ECONOMIC INFORMATION AND PROFILE 

35. The SES survey was undertaken in October 2011 covering 957 (99.9%) of households 
that will potentially be affected by the subprojects. These included the 922 households from the 
6 urban roads and 35 from the solid waste management. The major findings are highlighted 
below.  

1. Household Demographic  

36. Among the 957 surveyed households, 701 persons (73%) are males and 256 (27%) are 
females. The average household size is 4 persons among households in the urban road while 
3.8 in the SWM. 

Table 4-1: Category of Respondents by Gender 

Sub Project Total Respondents Male (person) Female Total person HH Size 

Urban Road 
Component 

922 684 238 3688 4.0 

Solid Waste 
Management 
Component 

35 17 18 134 3.8 

Total 957 701 256 3823   

Percent 100 73% 27%     

37. The majority of household members appear to belong to age group 26-45 and below 16, 
showing dominance among young generation. 

Table 4-2: Age Group of Respondents 

Sub -Project 
Below 

16 
17-25 26-45 46-65 Above 65 HHs Size 

Urban Road Component 1158 675 1199 542 115 4 

Solid Waste Management  57 17 55 4 1 3.8 

Total 1215 692 1254 546 116  

a) Livelihood and Income 

38. The SES showed that there are varied occupations among households. The majority 
(70%) in urban road and in SWM (88.5%) is engaged in agriculture production, and the 
remaining is spread among other works such as trade, hired labors or service. The average 
income of those engaged in agriculture is VND 12,000,000/yr which is similar in all parts of the 
province. According to DOLISA, the specified poverty line for urban area is 
VND10million/person/year (US$ 500) for urban area and VND 8,000,000 (US$ 400)/pers/year 
for rural areas. These findings reveal that AHs are not considered as poor households as their 
income are above the poverty threshold.  
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Table 4-3: Sources of Income and Average Yearly Income 

Sub-Project 
Agriculture 

Related 
Trade or 

Sales 
Casual 

Govt. 
Employee 

Hired Labor 
or Services 

Rent/ 
Pension 

Total 

Urban Road 
Component 

70% 15% 12.5% 2.5%   100 

Solid Waste 
Management 
Component 

88.5% 8.5%   3%  100 

Average 
Income/yr 
/pers (VND) 

12,000,000 15,000,000 22,000,000 24,000,000 14,000,000    

b) Education 

39. In terms of education, the survey results indicate that there is generally high percentage 
of household members who have attended formal education. In the urban road, there is almost 
an equal distribution among households members who have reached secondary (27.7%) and 
have completed secondary school (28%). Overall, female members tend to have lower access 
to higher education compared to their male counterparts. 

Table 4-4: Educational Status of Household Members 

Sub Project None Primary 
Completed 

Primary 
Secondary 

School 

Completed 
High 

Secondary 
School 

Tertiary (including 
university, 
vocational, 
business or 

teachers training 
college) 

Total 

Urban Road 
Component 

12 82 174 249 252 131 900 

% (overall) 1.3 9.1 19.3 27.7 28 14.6 100 

Female 10 24 43 57 64 31 229 

Percent 2.9 9.5 5.3 4.9 3.6 73.8 100 

M ale 2 58 131 192 188 100 671 

Percent 2 8.6 19 28.4 28 14 100 

Solid Waste 
Management 
Component 

0 6 6 8 7 7 34 

% (overall) 0 17.6 17.6 23.6 20.6 20.6 100 

Female 0 6 2 3 2 4 17 

Percent 0 0 23.5 29.5 29.4 17.6 100 

Male 0 0 4 5 5 3 17 

Percent   23.5 29.5 29.4 17.6 100 
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2. Vulnerable Households 

40. The census survey indicates that there are 12 vulnerable households identified within 
the sub-projects which include households headed by women (8); and those who belong to old 
age (over 60). This particular group of vulnerable households will receive special assistance as 
specified in the entitlement matrix. 

Table 4-5: Vulnerable Households 

Sub-Project 
HHs Headed 

 by Women 

Old Age  

(>60 years old) 
Total 

Urban Road Component 8 4 12 

Solid Waste Management 
Component 

0 0 0 

41. There are no ethnic minorities that will be affected by the proposed sub-projects. 
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CHAPTER V: INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

A. Objectives 

42. The RP Communication Process is established below in order to keep the 
communication lines open between the PMU and the APs on the project development, the 
objectives to be reached and how the project phases and components are communicated to 
affected stakeholders. Consultations will be carried out throughout the resettlement plan 
preparation and implementation. Specifically, the objectives of the participatory process aim to: 

1) Establish a process that will ensure project affected people and stakeholders are 
informed of the project development; 

2) Proactive involvement of APs and stakeholders in resettlement planning and enable 
them to participate in the assessment of impacts and risks; 

3) Transparency in information and communication; 

4) Obtain acceptability of the project and cooperation in resettlement activities; 

5) Understand the role of stakeholders and APs in the resettlement activities. 

B. Identification of Project Stakeholders 

43. The project primary stakeholders consist of the following: 

o Displaced Persons: Households and individuals affected by physical or economic 
displacement due to acquisition of land for the construction of the project or for 
resettlement sites used to resettle persons displaced by the project; 

o Institutional Stakeholders: Provincial, district, commune People’s Committees/ 
Government agencies and village chiefs in the project area as well as mass 
organizations whose mandates includes issues and persons impacted by the 
project such as Women’s Union, Farmers Union, Fatherland Front. 

C. Consultation Undertaken During Resettlement Plan Preparation 

44. Basic information about the project and consultations with affected households were 
conducted during preparation of subprojects to ensure that AHs and other stakeholders have 
information about land acquisition, compensation and resettlement, as well as opportunities to 
participate in and express their preferences and concerns regarding the resettlement program. 
From the commune, ward and/or village authorities organized meetings and consultation and 
disseminated information were done to ensure that the AHs were well informed and consulted 
as early as project preparation. Meaningful consultation is a process that (i) begins early in the 
project preparation stage and is carried out on an ongoing basis throughout the project cycle; (ii) 
provides timely disclosure of relevant and adequate information that is understandable and 
readily accessible to affected people; (iii) is undertaken in an atmosphere free of intimidation or 
coercion; (iv) is gender inclusive and responsive, and tailored to the needs of disadvantaged 
and vulnerable groups; and (v) enables the incorporation of all relevant views of affected people 
and other stakeholders into decision making, such as project design, mitigation measures, the 
sharing of development benefits and opportunities, and implementation issues. 

45.   The feasibility stage included at least three major rounds of stakeholders’ consultation, 
(i) during project scoping where information of the project was disseminated in all affected 
communes, (ii) during the data gathering and resettlement planning; and (iii) during disclosure of 
RP. 
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Workshops 

46. Meetings with stakeholders  include provincial officials, commune leaders and DRC 
which solicited inputs to enhance the RP planning.  Consultation with commune leaders and 
affected households were done during the project dissemination. Women were actively 
participating during the consultation.  

FGDs and Key Informants’ Interview  

47. FGDs were conducted in the proposed subprojects with affected households to gain 
their perspectives and recommendatrions, along with key informants during the initial study and 
during fact finding mission.. A documentation of the procedings and list of names of FGD 
participants are provided as Annex D. 

IOL and Socio-economic Survey 

48. The IOL and SES were undertaken simultaneously with the FGDs and KIIs represented 
by 100% vetting inputs from all affected households. Collected information were analysed and 
processed which formed the benchmark for resettlement planning. Overall, the consultations 
undertaken during the preparation of the draft resettlement plan consisted of  

49.  

50. Consultations during the preparation of the draft resettlement plan consisted of:  

 One (01) consultation meetings with institutional stakeholders (dated October 
2011);  

 Two (02) consultation meetings with AHs (October 2011);  

 Separate discussions with key members from Provincial departments and 
Commune People’s Committees during the preparation of the resettlement 
planning document.  

51. An overview of the consultations is presented in the section below and a detailed 
summary of the consultations and minutes are presented in Appendix C. 

(i) Consultations with Institutional Stakeholders 

52. Institutional stakeholders described below consist of state and mass organization 
agencies whose mandates are related to the project or the resettlement planning process or 
which have an interest in the successful outcome of the resettlement mitigation measures. 
Consultations with institutional stakeholders provided an overview of the project, ADB 
involuntary resettlement policy principles, key policy gaps between ADB policy and GoV 
legislation and practices; required measures to enable ADB approval of project resettlement 
plans; as well as resettlement planning activities required to prepare the resettlement plan. The 
meetings overwhelmingly supported the project and the proposed mitigation measures. These 
consisted of meetings with the following: 

o Provincial & District Level: Quang Tri Resettlement Committee and 
representatives of Huong Hoa district; 

o Commune Level: Affected Households in the project area and Peoples Committee 
of Lao Bao, as well as relevant functional offices and mass organizations. 
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(ii) Consultations with AHs 

53. The consultation with AHs was done in October 5, 2012. Two (2) meetings were held in 
the communes participated by 65 households. Both spouses of affected households were 
invited to attend along with relevant local authorities and mass organization representatives. 
The meetings presented an overview of the project, LAR compensation and assistance 
measures, entitlement, working principles, and key resettlement planning activities. It was 
emphasized that due to the preparatory nature of the early design phase of the project, the 
information provided was of a general nature and that more detailed information would be 
presented for discussion following the project’s formal approval.  

54. A summary on the perceptions, issues and recommendations related to the project are 
as follows.  

(i) Perceived positive impacts 

Urban Roads 

 Improved roads will provide better and safe mobility for local people. 

 Better access to schools by making roads easier to navigate specially during rainy 
season. Easier and safer for children to go to school.  

 Better transportation contributes in promoting market trade activities and facilitates the 
movement of products from source to markets. 

 Improved roads and transportation will help improve the standard of living of local 
people.  

 The people within the project area can earn additional income from jobs in construction 
work and for providing lodging and food to Contractors and construction workers coming 
from outside.  

 The people can benefit from livelihood and crop production training, awareness raising 
which are proposed to be conducted during the project implementation. 

Solid Waste Management 

 The project will improve environmental sanitation of the commune. 

 Improved management of solid waste 

 Improvement on health 

(ii) Perceived negative Impacts 

Urban roads and Solid Waste 

 Traffic disruption, noise and pollution during construction 

 Incidence of accidents and other problems related to peace and order 

 Displacement of people  

 Loss of portion of land for production 
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(iii) Issues Raised  

 Availability of resettlement site  

 Availability of basic facilities light water, transport, etc 

 Right amount for compensation 

 Land replacement for lost productive land 

(iv) Recommendations 

 Payment on compensation sufficient to buy land lost and structure 

 Land for land for productivity 

 Enforcement of traffic management and peace and order 

 Early warnings to avoid accidents 

 Assistance on livelihood  

55. Mitigation measures to address the adverse impact need to be coordinated with each 
institution involved. To avoid accident, public announcement and good signage should be 
placed in places easily seen to alarm the public of the danger or possible accident. 

56. Studies revealed that common problems such as increase in HIV and proliferation of 
prostitution resulting from road projects as transient workers from different regions come and 
interact with local people. To address this issue, there is a need for an advocacy awareness 
campaign on dangers of HIV/AIDS.  

57. As provided in the RP, the provision of compensation at replacement cost along with 
assistance benefits and adequate consultation will provide assurance to people on their 
concerns on low compensation.  

58. In addition, the participants also suggested that they should participate in the project 
implementation, i.e.; (i) during the resettlement implementation, the APs should be informed, 
consulted prior to compensation implementation and they should be represented as a member 
in the District Resettlement Council which will participate in DMS, pricing, and payment process; 
(ii) during the road construction, the Contractor should mobilize local people to work as laborers 
in construction work, and, (iii) participate as volunteer in Operation and Maintenance (O&M). 

59. During loan implementation, AHs will continuously be informed and consulted 
specifically on the project schedule and activities. Results of the DMS, entitlements and value of 
assets will also be disclosed to the APs. Suggestions from women and other vulnerable 
households specific to mitigating impacts or addressing impacts will be carefully taken into 
account. During RP updating, separate meetings will be held with women.  There will be also 
announcements during market days where women generally assemble. As commonly practiced 
in the commune, the use of media instruments such as loud speakers are employed to relay 
important announcements. 

60. The updated Resettlement Plan (Draft and approved) should be prepared following the 
Detailed Design and disseminated to the affected communities and uploaded on the ADB’s 
website. 



23 

 

D. Planned Consultation and Disclosure Measures 

61. Consultations will be conducted with all AHs.  Particular attention will be paid to ensure 
the participation of the vulnerable or otherwise those at risk of marginalization. The location as 
well as timing of consultation meetings will be arranged to foster attendance and cause least 
disruption to AHs work and family care responsibilities.  Invitations to attend consultation 
meetings will be addressed to both spouses heading households.  All consultation and 
disclosure activities will be properly documented. All minutes of meetings and attendance 
sheets will be prepared and recorded.  

62. To ensure that AHs, their representatives and local government units in the affected 
areas fully understand the details of the resettlement program, and are informed about the 
compensation and rehabilitation packages applicable to the Project, the PMU, in consultation 
with the ADB, shall prepare a Project Information Booklet (PIB). The PIB will generally contain 
the following information 

 Brief description of the Project 

 Implementation schedule 

 Project impacts; 

 Entitlements and rights of AHs; 

 Resettlement and rehabilitation policies for all types of impacts; 

 Institutions responsible for resettlement; 

 Information dissemination to, and consultations with, AHs; 

 What to do when AHs have questions, concerns or problems; 

 Grievance redresses procedure, and Independent monitoring. 

63. The RC will disclose: (i) draft RP; (ii) final updated RP approved by the EA and ADB, 
and (iii) any revisions to the updated RP as a result of changes in scope or design layout. 
Information will be made publicly available in the PMU, commune offices and provided to the 
affected households. The draft RP will be disclosed on the ADB’s website and when the detailed 
design is available, it will be updated and the final RP will be disclosed on ADB and the EA’s 
website along with disclosing it to APs.  
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CHAPTER VI: GRIEVANCE REDRESS MECHANISMS 

64. This section presents information and arrangement for addressing conflicts and appeals 
procedures regarding eligibility and entitlements as well as the implementation of the 
resettlement activities. 

65. A well-defined grievance redress and resolution mechanism will be established to 
address AP grievances and complaints regarding land acquisition, compensation and 
resettlement in a timely and satisfactory manner. All AHs will be made fully aware of their rights, 
and the detailed procedures for filing grievances and an appeal process will be publicized 
through an effective public information campaign. The grievance redress mechanism and 
appeal procedures will also be explained in the project information booklet that will be 
distributed to all AHs. 

66. AHs (including either spouse heading an affected household) are entitled to lodge 
complaints regarding any aspect of the land acquisition and resettlement requirements such as, 
entitlements, rates and payment and procedures for resettlement and income restoration 
programs. AP complaints can be made verbally or in written form. In the case of verbal 
complaints, the committee hearing the complaint will be responsible to make a written record 
during the first meeting with the AP.  

67. For the purposes of grievance redress and resolution, the respective PIUs will also serve 
as grievance officers. The commune officials will make all reasonable attempts to settle AP 
issues at the commune level through community consultation. All meetings will be recorded by 
the commune and resettlement committees and copies will be provided to AHs. Copies of 
minutes of meetings will be provided to PMU and ADB upon request.  

68. A three-stage procedure for redress of grievances is proposed: 

(i) Stage 1: Complaints from AHs are in the first instance lodged verbally or in written 
form with the District Resettlement Committee (DRC). The complaint will be 
discussed in an informal meeting with the AP and the DRC. It will be the 
responsibility of the APC to resolve the issue within 15 days from the date the 
complaint is received. All meetings will be recorded and copies of the minutes of 
meetings will be provided to AHs.  

(ii) Stage 2: If no understanding or amicable solution can be reached or if no response 
is received from APC within 15 days of registering the complaint, the AP can appeal 
to the City Resettlement Committee (CRC). The AP must lodge the complaint within 
30 days of registering the original complaint and must produce documents that 
support his/her claim. The CRC will provide a decision within 1 month of receiving 
the appeal. 

(iii) Stage 3: If the AP is not satisfied with the decision of the CRC or in the absence of 
any response, the AP can appeal to the Provincial People’s Committee. The PPC 
will review and issue a decision on the appeal within 30 days from the day it is 
received. 

69. If the AP is still not satisfied with the decision of PPC or in the absence of any response 
within the stipulated time, the AP directly may submit his/her case to the court. The procedure 
described above is consistent with the legal process for resolution of disputes in Viet Nam. 
However, the country’s legal system can be accessed by an AP at any point in time and filing a 
case to the Court of Law could be done in parallel with accessing the project-level GRM. 

70. The Eternal Monitoring Organization (EMO) will be responsible for checking the 
procedures for and resolutions of grievances and complaints. The EMO may recommend further 
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measures to be taken to redress unresolved grievances. The Project Supervising Consultants 
will provide the necessary training to improve grievance procedures and strategy for the RC 
staff as and when required.  

71. The Executing Agency will shoulder all administrative and legal fees that will be incurred 
in the resolution of grievances and complaints. 

72. It is recognized that, in many cases, AHs may not have the writing skills or are unable to 
express their grievances verbally, however, AHs are encouraged to seek assistance from the 
nominated local CBO (such as the Women’s Union or Fatherland Front) or NGO or other family 
members, village heads or community chiefs to have their grievances recorded in writing and to 
have access to the DMS or other documentation, and to any survey or valuation of assets, to 
ensure that where disputes do occur all the details have been recorded accurately enabling all 
parties to be treated fairly. Throughout the grievance redress process, the responsible 
committee will ensure that the concerned AHs are provided with copies of complaints and 
decisions or resolutions reached.  
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Illustration procedures on grievance redress mechanism 
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CHAPTER VII: LEGAL FRAMEWORK 

A. Policy and Legal Framework for Resettlement 

73. The legal and policy framework for compensation, resettlement and rehabilitation under 
the Project is defined by the relevant laws and regulations of the Government of Viet Nam and 
the ADB policies. In case of discrepancies between the Borrower’s laws, regulations, and 
procedures and ADB's policies and requirements, ADB's policies and requirements will prevail, 
consistent with Decree No. 131/2006/ND-CP which provides that in case of “discrepancy 
between any provision in an international treaty on Official Development Assistance, to which 
the Socialist Republic of Viet Nam is a signatory, and the Vietnamese Law, the provision in the 
international treaty on ODA shall take precedence” (Article 2, Item 5). 

1. Relevant Viet Namese Legislation 

74. The Constitution of the Socialist Republic of Viet Nam (1992) confirms the right of 
citizens to own and protect the ownership of a house. In addition, the Government has enacted 
a number of laws, decrees and regulations that constitute the legal framework for land 
acquisition, compensation and resettlement. The principal documents include the Land Law No. 
13/2003/QH11, providing Viet Nam with a comprehensive land administration law; Decree No. 
197/2004/ND-CP, on compensation, rehabilitation and resettlement in the event of land 
recovery by the State, as amended by Decree No. 17/2006/ND-CP; Decrees No. 188/2004/ND-
CP and 123/2007, specifying the methods for land pricing and land price frameworks in the 
event of land recovery by the State. There is also Decree No. 84/2007/ND-CP, which stipulates 
issue of LURC, land acquisition, land use right implementation, procedure of compensation, and 
assistance in the event of land recovery by the state and grievance redress. 

75. Other laws, decrees and regulations relevant to land management, land acquisition and 
resettlement include the Construction Law 16/2003/QH11 on compensation and relocation of 
people affected by ground clearance for investment projects, Decree 16/2005-ND-CP on the 
implementation of the Construction Law, Decree 182/2004/ND-CP on penalties for 
administrative violations in land issues, Decree 198/2004/ND-CP on land use fees. 

76. Laws, decrees and decisions relevant to public disclosure of information include Land 
Law, No. 13/2003/QH11, Article 39, requiring disclosure of information to affected people prior 
to recovery of agricultural and non-agricultural land of, respectively, 90 and 180 days minimum 
and Decision 3037/QD-BGTVT, 2003, making the Project Management Unit (PMU) together 
with the Resettlement Committee responsible for public disclosure through mass media of the 
Project policies and the extent of site clearance to local people, particularly those that will be 
affected. 

77. Decrees relevant to protection and preservation of cultural property include Decree No. 
172/1999/ND-CP, Article 25, requiring that sites currently recognized for cultural and historical 
preservation and that are situated within the boundaries of waterway safety corridors, should be 
kept intact according to current legal regulations. 

78. Decree 69/2009/ND-CP of 13/8/2009 (Supplementary Regulations Regarding Land Use 
Planning, Land Pricing, Land Acquisition, Compensation, Assistance and Resettlement) 
amends Decree No.197/2004/ND-CP, extends eligibility and provides additional entitlements, 
compensation and assistance over previous legislation. 

79. Quang Tri Provincial People’s Committee Decision 44/2010/QD-UBND of 19/08/2010 
(decision regarding compensation, support and resettlement where the state acquires land in 
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Quang Tri Province) provides details for the application of compensation, assistance and 
eligibility regimes set out in Decree 69/2009. 

2. ADB Safeguard Policy and Requirements 

80. The new ADB Safeguard Policy Statement consolidates three existing safeguard 
policies: involuntary resettlement (IR), indigenous peoples (IP), and environment. The objectives 
of the IR policy are to (i) avoid involuntary resettlement, (ii) explore alternatives to avoid, (iii) 
restore livelihoods and (iv) improve living standards of poor and vulnerable households. The IP 
policy objectives are to (i) design and implement projects that fosters full respect for IP's identity, 
dignity, human rights, livelihoods systems, and cultural uniqueness as defined by IP themselves 
and (ii) ensure that IPs receive culturally appropriate social and economic benefits, do not suffer 
adverse impacts as a result of projects, and can participate actively in projects that affect them. 
The policy on environment is discussed in a separate environment report. ADB’s Principle on 
Involuntary Resettlement. The main policy principles of ADB are to: 

(i) Screen the project early on to identify past, present, and future involuntary resettlement 
impact and risks. Determine the scope of resettlement planning through a survey and/or census 
of displaced persons, including a gender analysis, specifically related to resettlement impact 
and risks. 

(2) Carry out meaningful consultations with affected persons, host communities, and concerned 
non-government organizations. Inform all displaced persons of their entitlements and 
resettlement options. Ensure their participation in planning, implementation, and monitoring and 
evaluation of resettlement programs. Pay particular attention to the needs of vulnerable groups, 
especially those below the poverty line, the landless, the elderly, women and children, and 
Indigenous Peoples, and those without legal title to land, and ensure their participation in 
consultations.  Establish a grievance redress mechanism to receive and facilitate resolution of 
the affected persons’ concerns. Support the social and cultural institutions of displaced persons 
and their host population. Where involuntary resettlement impact and risks are highly complex 
and sensitive, compensation and resettlement decisions should be preceded by a social 
preparation phase. 

(3) Improve, or at least restore, the livelihoods of all displaced persons through (i) land-based 
resettlement strategies when affected livelihoods are land based where possible or cash 
compensation at replacement value for land when the loss of land does not undermine 
livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value, (iii) 
prompt compensation at full replacement cost for assets that cannot be restored, and (iv) 
additional revenues and services through benefit sharing schemes where possible. 

(4) Provide physically and economically displaced persons with needed assistance, including 
the following: (i) if there is relocation, secured tenure to relocation land, better housing at 
resettlement sites with comparable access to employment and production opportunities, social 
and economic integration of resettled persons into their host communities, and extension of 
project benefits to host communities; (ii) transitional support and development assistance, such 
as land development, credit facilities, training, or employment opportunities; and (iii) civic 
infrastructure and community services, as required. 

(5) Improve the standards of living of the displaced poor and other vulnerable groups, including 
women, to at least national minimum standards. In rural areas, provide them with legal and 
affordable access to land and resources, and in urban areas, provide them with appropriate 
income sources and legal and affordable access to adequate housing. 
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(6) Develop procedures in a transparent, consistent, and equitable manner if land acquisition is 
through negotiated settlement to ensure that those people who enter into negotiated settlements 
will maintain an equal or better income and livelihood status. 

(7)  Ensure that displaced persons without titles to land or any recognizable legal rights to land 
are eligible for resettlement assistance and compensation for loss of non-land assets. 

(8) Prepare a resettlement plan elaborating displaced persons’ entitlements, the income and 
livelihood restoration strategy, institutional arrangements, monitoring and reporting framework, 
budget, and time-bound implementation schedule. 

(9) Disclose a draft resettlement plan, including documentation of the consultation process in a 
timely manner, before project appraisal, in an accessible place and a form and language(s) 
understandable to affected persons and other stakeholders. Disclose the final resettlement plan 
and its updates to affected persons and other stakeholders. 

(10)  Conceive and execute involuntary resettlement as part of a development project or 
program. Include the full costs of resettlement in the presentation of project’s costs and benefits. 
For a project with significant involuntary resettlement impact, consider implementing the 
involuntary resettlement component of the project as a stand-alone operation. 

(11) Pay compensation and provide other resettlement entitlements before physical or economic 
displacement. Implement the resettlement plan under close supervision throughout project 
implementation. 

912) Monitor and assess resettlement outcomes, their impact on the standards of living of 
displaced persons, and whether the objectives of the resettlement plan have been achieved by 
taking into account the baseline conditions and the results of resettlement monitoring. Disclose 
monitoring reports. 

81. The ADB Policy on Gender and Development (1998) adopts gender mainstreaming as a 
key strategy for promoting gender equity, and for ensuring that women participate in and that 
their needs are explicitly addressed in the decision-making process for development activities. 
The new safeguard policy and requirements also reiterates the importance of including gender 
issues in the preparation of safeguards documents at all stages to ensure that gender concerns 
are incorporated, including gender-specific consultation and information disclosure. This 
includes special attention to guarantee women’s assets, property, and land-use rights and 
restoration/improvement of their living standards; and to ensure that women will receive project 
benefits. Other policies of the ADB that have bearing on resettlement planning and 
implementation are the (i) Public Communications Policy (March 2005), and (ii) Accountability 
Mechanism (2003).  

B. Reconciliation of Government and ADB Policy on Resettlement 

82. The resettlement and compensation policies for the GMS CTDP are to be in accordance 
with ADB requirements and laws of the Government of the Socialist Republic of Viet Nam. 
Under the ADB policy, it is a condition of funding that the Bank’s requirements are met in 
relation to resettlement, compensation and rehabilitation to all AHs as defined in the ADB 
Safeguard Policy.  

83. With the promulgation of Decree 197/2004/ND/CP (3/12/2004) and relevant decrees 
stated above, the policies and practices of the Government have become more consistent with 
ADB’s social safeguards policies. Nonetheless, provisions and principles adopted in this 
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Resettlement Planning Document will supersede the provisions of the relevant decrees currently 
in force in Viet Nam wherever a gap exists, as provided for under Decree 131/2006/ND-CP 
(November 2006), which regulates the management and use of official development assistance. 

84. It should also be noted that as per Decree 197/2004, Article 32, it states "Apart from the 
supports prescribed in Articles 27, 28, 29, 30 and 31 of this Decree, basing themselves on the 
local realities, the provincial-level People’s Committee presidents shall decide on other 
supporting measures to stabilize life and production of persons who have land recovered; 
special cases shall be submitted to the Prime Minister for decision”, therefore, if additional gaps 
not mentioned below are found during RP updating, the required assistance or support will be 
included in the Updated RP. 

85. The differences between the Government’s Laws and Decrees and ADB Policy with 
regard to resettlement and compensation, and how to address these gaps for this Project are 
shown in the table below. 

Table 7-1: Gaps between National Laws and ADB Policies 

Key Issues National Laws ADB’ SPS Project Policy 

Definition of 
Severely 
Affected 
Person/s  

Decree 69/2009 Article 14(1) If 
persons who have land 
recovered by the State meet 
conditions related to land 
ownership set out in Article 8 
Item 1,2,3,4,5,7,9,10,11 of 
Decree 197/2004, they shall 
receive compensation; if they 
fail to meet all conditions for 
compensation, the Peoples’ 
Committees of the provinces or 
centrally run cities shall 
consider providing such 
support. 
Decree 69/2009/ND-CP Article 
24(4): Property attached to 
land which falls into one of the 
cases prescribed in Clauses 4, 
6, 7 and 10 of Article 38 of the 
Land Law shall not be 
compensated. 

The severely affected 
households are the ones 
who are forced to relocate 
or whose 10% of assets 
used for production or 
making benefit are lost. 

Means AHs who will (i) lose 
10% or more of their total 
productive landholding 
and/or assets, (ii) have to 
relocate; and/or (iii) lose 
10% or more of their total 
income sources due to the 
Project.  

Unregistered 
businesses.  

Decree 69/2009, Article 20(2) 
states only registered 
businesses are eligible for 
assistance. When the land 
used by a registered economic 
organization, production 
household, business household 
and the business and 
production must be suspended, 
the user shall be compensated 
with 30% (the highest) of the 
after tax income in one year 
subject to average income in 
the last 3 continuous years as 
certified by the tax department.  

In the case of 
economically displaced 
persons, regardless of 
whether or not they are 
physically displaced, the 
borrower/client will 
promptly compensate for 
the loss of income or 
livelihood sources at full 
replacement cost. The 
borrower/client will also 
provide assistance such 
as credit facilities, training, 
and employment 
opportunities so that they 

Those who are economically 
displaced, but who are not 
formally registered (e.g. 
unregistered businesses, 
employees without labour 
contracts) will be assisted 
as appropriate to ensure 
that their income sources 
are restored to at least pre-
project levels. 
 
Improve the standards of 
living of the displaced poor 
and other vulnerable 
groups, including women  
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Key Issues National Laws ADB’ SPS Project Policy 

 can improve, or at least 
restore, their income-
earning capacity, 
production levels, and 
standards of living to pre-
displacement levels. 

Compensation 
of land at 
replacement 
cost 

Decree123/2007 amending 
Decree 188/2004), sets price 
limits of land and authorizes 
Provincial Peoples’ 
Committees to set local land 
prices by establishing ranges 
for all categories of land and 
land prices in each category.  
The price limit would not be 
allowed to exceed a bench-
mark price by more than 20 per 
cent nor undercut the 
benchmark price by more than 
20 per cent.  However, in 
remote, isolated areas, or an 
area with socio-economically 
difficult conditions, poor 
infrastructure, when the actual 
price of land in the market is 
lower than minimum price limit 
in the Decree, the PPC will 
adjust the specific price to be 
applied locally and report it to 
the Ministry of Finance. 

All compensation should 
be made based on the 
principle of replacement 
price. This is a method of 
assets assessment in 
order to replace the 
damage based on the 
current market price, plus 
other transaction costs 
such as administration 
cost, tax, registration cost 
and ownership. It is 
necessary to provide a 
compensation mechanism 
supporting the affected 
people to recover their 
finance at the minimum 
level which is equivalent 
to  the available level at 
the time of dispossession, 
moving or limited using 
right 

Payment for land will be 
based on the principle 
of replacement cost. 

Houses and 
structures 
 

Decree 197/2004, Article 18 
and 20: Houses and structures 
constructed prior to land use 
plans or the right of way 
announcements will be 
assisted between 60% - 80% of 
replacement cost. 
Houses and structures 
constructed after land use 
plans or the right of way 
announcements will be 
provided assistance on case – 
by – case basis. 

Compensate all affected 
persons, including those 
without title to land, for all 
of their losses at 
replacement cost.. 
All project affected 
persons will be entitled to 
compensation irrespective 
of the legal status in both 
rural and urban areas 

Compensation for the 
buildings, regardless of 
ownership situation, will be 
made based on replacement 
cost. 

Articles 
regarding 
resettlement 
assistance 
 
 

Article 28-29 - Decree No. 
187/2004: The affected people 
whose over 30% of productive 
land is lost can be provided 
with assistance in order to have 
stable life and training / 
employment. 
Decree 17/2006 also have this 
article and long term support 
for the poor (at least three 
years and maximum of 10 

It is necessary to apply 
resettlement support for 
the affected people whose 
10% or more of effectively 
income-generating asset 
is lost and / or is removed. 
Focusing on strategies to 
avoid further 
impoverishment and 
create new opportunities 
to improve the condition of 

The resettlement assistance 
will be applied for those 
whose 10% or more of 
effectively income-
generating  assets is lost, 
for those who are forced to 
relocate, and the 
households of the poor and 
vulnerable group. 
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years) the poor and the 
vulnerable. 

Unregistered 
businesses.  

Decree 69/2009, Article 20(2) 
states only registered 
businesses are eligible for 
assistance. When the land 
used by a registered economic 
organization, production 
household, business household 
and the business and 
production must be suspended, 
the user shall be compensated 
with 30% (the highest) of the 
after tax income in one year 
subject to average income in 
the last 3 continuous years as 
certified by the tax department.  
 

In the case of 
economically displaced 
persons, regardless of 
whether or not they are 
physically displaced, the 
borrower/client will 
promptly compensate for 
the loss of income or 
livelihood sources at full 
replacement cost. The 
borrower/client will also 
provide assistance such 
as credit facilities, training, 
and employment 
opportunities so that they 
can improve, or at least 
restore, their income-
earning capacity, 
production levels, and 
standards of living to pre-
displacement levels. 

Those who are economically 
displaced, but who are not 
formally registered (e.g. 
unregistered businesses, 
employees without labour 
contracts) will be 
compensated based on  
replacement value on loss 
of assets to ensure that their 
income sources are restored 
to at least pre-project levels. 
 
Improve the standards of 
living of the displaced poor 
and other vulnerable 
groups, including women  

Entity that 
conducts the 
valuation of 
acquired assets 

Provincial and cities people’s 
committee under central 
authority will establish specific 
land prices based on the 
principles stated in clause 1, 
Article 56, Land Law. 
 
Qualified organizations may 
provide consultancy on land 
prices (Article 57, Land Law) 

Qualified and experienced 
experts will undertake the 
valuation of acquired 
assets 

A qualified appraiser will be 
engaged to conduct 
replacement cost surveys 
for the project which will be 
used as input by the District 
Compensation Boards for 
determining compensation 
amounts for PPC approval.  
 

C. Project Policies 

86. The Project will follow the principles of ADB safeguard policy.  

a) Involuntary resettlement and impacts on land, structures and other fixed assets will 
be minimized where possible by exploring all alternative options. 

b) Compensation will be based on the principle of replacement cost at the time of 
compensation.  

c) Displaced persons (AHs) without title or any recognisable legal rights to land are 
eligible for resettlement assistance and compensation for non-land assets at 
replacement cost.  

d) Meaningful consultation will be carried out with the AHs, indigenous households, 
affected communities and concerned groups and ensure participation from planning 
up to implementation. The comments and suggestions of AHs and communities will 
be taken into account.  

e) The draft, final and any updates on the RP will be disclosed to AHs households in a 
form and language(s) understandable to them prior to submission to ADB. 
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f) Resettlement identification, planning and management will ensure that gender 
concerns are incorporated. 

g) Special measures will be incorporated in the resettlement plan to protect socially 
and economically vulnerable groups such as indigenous households, households 
headed by women, children, disabled, the elderly, landless and people living below 
the generally accepted poverty line.  

h) Existing cultural and religious practices will be respected and, to the maximum 
extent practical, preserved. 

i) Culturally appropriate and gender-sensitive social impact assessment and 
monitoring will be carried out in various stages of the project.  

D. Principles for Valuation  

87. All compensation will be based on the principle of replacement cost. Replacement cost 
is the amount calculated before displacement which is needed to replace an affected asset 
without deduction for taxes and/or costs of transaction as follows: 

a) Productive Land (agricultural, aquaculture, garden and forest) based on actual 
current market prices that reflect recent land sales in the area, and in the absence 
of such recent sales, based on recent sales in comparable locations with 
comparable attributes, fees and taxes for LURC or in the absence of such sales, 
based on productive value. 

b) Residential land based on actual current market prices that reflect recent land sales, 
and in the absence of such recent land sales, based on prices of recent sales in 
comparable locations with comparable attributes; fees and taxes for LURC. 

c) Houses and other related structures based on actual current market prices of 
materials and labour without depreciation or deduction for salvaged building 
materials.  

d) Annual crops equivalent to current market value of crops at the time of 
compensation.  

 

CHAPTER VIII: ENTITLEMENTS, ASSISTANCE AND BENEFITS 

88. The project entitlements developed and presented in the entitlement matrix below 
correspond to the impacts identified during the census and inventory of losses. Entitlements 
adopted are based on Government Decisions, and ADB Social Safeguard policies. It should be 
noted that these entitlements may be enhanced, as necessary, following the conduct of DMS 
and consultation with AHs to ensure that losses are restored, if not improved.  

89. Entitlements for each type of AHs are based on the types and levels of losses. The 
entitlements also provide various measures aimed at providing opportunities for AHs to obtain 
development benefits from the project as well as assisting vulnerable AHs to improve their living 
standards. The Entitlement Matrix for the Project is shown in the table below. Unit rates 
presented in the RP and Entitlement Matrix are applicable at the time of document preparation 
and will be reviewed during updating of the Resettlement Plan, to ensure they are equivalent to 
replacement cost at the time of compensation. 
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Table 8-1: Entitlement Matrix 

Item 
Type of 

Loss 
Application 

Entitled 
Persons 

Compensation Policy 
Implementation 

Issues 

1 Loss of land  

 

Productive land  - 
partially  or fully 
affected, permanent 
loss of land 

 (i) Includes 
agricultural, orchard 
land and garden 
land) 

Agricultural land  

 

Garden  

a. Owners with 
LURC, eligible to 
acquire LURC 
according to 
Government 
regulations, or 
otherwise legalizable 
under Government 
regulations. 

 

215 AHs 

 

394AHs  

Cash compensation for acquired 
land at replacement cost which is 
equivalent to current market price 
and free from transaction costs (e.g., 
taxes, certification, administration 
costs);  

Assistance equivalent to 30-70% of 
the value of land (at replacement 
cost) in the locality of the affected 
land. The maximum area that may 
be thus be calculated for this 
assistance is not to be larger than 
1.5 -2 times the land allocation limit 
in the local area. [Decree 
69/2009(21)] 

If loss is equivalent to 10% or more 
of total agricultural land: assistance 
for livelihood restoration programs; 

 

If the area of the 
remaining land is no 
longer viable, (less 
than 60% of land 
holdings) and if the AH 
so agrees, then the 
remaining portion of 
land will be acquired 
according to the 
project’s 
compensation/ 
assistance regime. 

If AHs have existing 
payable dues or 
outstanding financial 
obligations to the state 
related to affected 
land from land 
compensation.  

 

   b. User with lease or 
temporary rights 

Compensation for non-land assets 
(crops, trees structures. 

If the AH is classified as poor and 
they directly use the land they are 
entitled to receive cash assistance 
as per PPC Decision. 

DRC/CRC will 
determine the value of 
investments on the 
affected land in 
consultation with the 
AH. 

   c. Non-titled user  

 

Compensation for non-land assets 
(crops, trees structures. 

If the AHs is classified as poor and 
directly use the land they are entitled 
to receive cash assistance as per 
PPC decision.  

 

2 Loss of land Residential land –
fully or partially  
affected , -
permanent   

 

 

 

 

(i) partial land -
where remaining 
land is sufficient to 
rebuild a house 

(ii) full - Requiring 
relocation 

a. Owners with 
LURC, eligible to 
acquire LURC 
according to 
Government 
regulations, or 
otherwise legalizable 
under Government 
regulations. 

 

348 AHs 

 

 

13 AHs 

Cash compensation for the portion 
to be acquired permanently at 
replacement cost which is equivalent 
to current market price and free from 
transaction costs (e.g., taxes, 
certification, and administration 
costs).  

Lot development grant 

Those entitled to receive a 
resettlement lot, but choose not to 
receive such shall receive a lot 
infrastructure development grant as 
per relevant provincial decision, not 
less than VND 45 million per 
resettlement lot that they would have 
otherwise been entitled to.  

For allowances associated with 

Where the entitlement 
for number of lots 
granted is less than 
the actual number of 
households of an 
extended family living 
separately on the 
acquired land, 
consideration will be 
given to grant priority 
access of remaining 
households to 
purchase resettlement 
plots and facilitate 
suitable payment 
arrangements as 
needed.  
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 relocation of house, see item 8 
below  

Assistance for livelihood restoration 
programs. 

The allocation of 
resettlement lots will 
take account of the 
needs of extended 
families to be co-
located. In this regard 
special attention will 
be paid to the elderly 
residing separately, 
female headed 
households and 
vulnerable AHs. 

 

 

 

 

3 Loss of 
structure 

Residential , 
business and 
secondary 
structures  - partially 
or fully affected 

(I)partial main house 

 

(ii) full  main house 
Requiring relocation 

(ii) secondary 
structures 

 

Owner of structures 
regardless of tenure 
status 

 

 

35 AHs 

 

13 AHs 

 

149 AHs 

 

 

Fully affected: Cash compensation 
at replacement cost equivalent to 
current market prices of structures 
without depreciation or deductions 
for salvaged building materials for 
the affected portion at the time of 
compensation.  

Partially affected: Cash 
compensation for the portion of 
structures lost plus repair 
compensation equivalent to the 
actual cost of repair (materials and 
labour).  

For allowances, see item  below  

 

4 Loss of 
income 

Registered /or 
unregistered 
business  

Owners of registered 
business 

1 AHs 

Cash assistance equivalent to 30% 
taxable  yearly  income deductable 
by tax, calculated based on the 
average income for the last three 
years, certified by the tax office 

 

5 Loss of 
income 

Total or partial loss 
on  agricultural land 
for farming 

(i)  less than 10% of 
productive land 

 

Owners of agricultural 
land engaged in 
farming 

216 AHs 

 

 

Cash compensation equivalent to 
annual yield based on current 
market value of crops/aquaculture 
products at the time of 
compensation  

AHs not eligible for 
stabilization 
allowance, income 
restoration allowance, 
and vocational training 
assistance as land to 
be acquired is less 
than 10% of total land 
holdings. 

6 Loss of 
crops and 
trees 

Loss or damage to 
assets 

 

Trees  

Crops 

Owners regardless of 
tenure status 

 

140 AHs 

215 

Annual crops and aquaculture 
products, cash compensation 
equivalent to annual yield based on 
current market value of 
crops/aquaculture products at the 
time of compensation;  

For perennial crops trees, cash 

AHs have the right to 
use salvageable trees.  

AHs will be given 3 
months notice prior to 
land acquisition. 

AHs will receive cash 
compensation based 
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compensation at replacement cost 
equivalent to current market value 
given the type, age and productive 
value (future production) at the time 
of compensation.   

Timber trees based on diameter at 
breast height at current market 
value. 

 

on market cost of 
ripened crops/fruit for 
any unharvested crops 
that were planted prior 
to the land acquisition 
announcement. 

  Transitional Assistance and Allowances 

8 Loss of 
housing 
structure 

Severe impacts on 
house 

Relocating 
households 
regardless of tenure 
status 

 

13 AHs 

1. Transport allowance as follows: 

Cash allowance sufficient for the 
transport of household effects to the 
new residences to be not less than 
the following: 

Those relocating within the province: 
VND 5,000,000 per household; 

Those relocating outside Tay Ninh 
Province: VND 10 million per 
household 

2. Stabilization assistance 

Cash grant stabilization assistance 
allowance to support the household 
during the period of transition while 
establishing a new house to be not 
less than the following:  

-Those required to relocate: cash 
allowance equivalent to 30kg of rice 
per household member for a period 
of 6 months. 

-Those relocating on the same land 
lot: cash allowance equivalent to 
30kg of rice per household member 
for a period of 3 months 

3. Rental assistance 

For those without alternative 
accommodation and are: (a) 
Awaiting for resettlement land/house 
at a resettlement site; and (b) 
Awaiting finalization of construction 
of replacement house not on a 
resettlement site  

Shall receive the following amounts 
for a period of 12 months: 

Urban areas: VND 800,000/month; 

Rural areas: VND 600,000/month 

For AHs (a) and (b) if after 6 months 
the resettlement house is still not 
ready or for AHs who are still 
temporarily displaced extended 
rental allowances will be granted as 

Transport allowance to 
be provided to AHs 
displaced from rented 
accommodation and 
those temporarily 
displaced from owned 
residential 
accommodation in 
addition to those 
permanently displaced 
from owned 
accommodation. 
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needed. 

(c) Relocating from rental 
accommodation: 

Shall receive stabilization assistance 
equivalent to 30kg of rice per 
household member for a period of 6 
months.  

4. Vocational training and income 
restoration 

Household members whose 
livelihoods are impacted due to 
relocation are entitled to participate 
in livelihood restoration programs 
including:  

any one vocational training course 
within the province free of charge;  

Income restoration programs 
sponsored under the project. 

 

 

 

 

 

 Loss of 
Income/ 
livelihood 
due to 
relocation of 
business 

Severe impacts on 
businesses 

AHs losing business 
Income 

1 AHs 

Business Transport allowance 

To transport business equipment/ 
inventory. For businesses operating 
from fixed space, the amount of 
allowance will not be less than that 
for relocating households. 

Business stabilization allowance 

For registered businesses: cash 
assistance equivalent to 30% of 1 
year after tax income, calculated 
according to the average level of the 
previous three years certified by the 
tax office.  

For non-registered businesses: cash 
assistance equivalent to the 
minimum wage for a period of 4 
months. 

Business rental assistance 

Affected businesses renting 
business premises will be entitled to 
cash assistance equivalent to 6 
months rent.  

Vocational training and income 
restoration 

All owners/partners of the affected 
business (registered or non-
registered) are entitled to participate 
in:  

any one vocational training course 
within the province free of charge;  

Income restoration programs 
sponsored under the project. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Affected business 
owners may nominate 
an immediate family 
member of working 
age to participate in 
vocational training in 
lieu of themselves. 
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9 Special Assistance 

 Poor and 
vulnerable 
households. 

Loss of land and 
non-land assets and 
relocation. 

Affected vulnerable 
groups regardless of 
severity of impacts 

12 AHs 

Special allowance 

Poor households shall receive a 
grant of VND 7 million as per PPC 
Decision.  

Other vulnerable households as well 
as female headed households as 
defined in the RP shall also receive 
a grant of VND 7 million. 

House upgrade assistance 

Vulnerable households and female 
headed households with less than a 
category IV house or who are 
compensated for a house of less 
than category IV shall receive 
additional assistance to enable them 
to upgrade their house to category 
IV standard. 

Disabled APs shall receive 
assistance to upgrade their houses 
and provide for appropriate 
accessibility (e.g. wheelchair 
access). 

Vocational training and income 
restoration 

In addition to other income 
restoration entitlements mentioned 
elsewhere vulnerable and female 
headed households will be entitled 
to:  

One additional vocational training 
course per household member 
within the province free of charge;  

Additional income restoration 
program assistance sponsored 
under the project. 

Others 

Special assistance will be provided 
to vulnerable families with social 
allowance (poor families, soldiers, 
war heroes, war invalids, etc) as per 
provincial policies in addition to the 
above entitlements. 

 

 

 

 

The floor area of 
house to be thus 
upgraded from 
category V to category 
IV is 60m2 per AHS 
household. 

Design of replacement 
houses provided to 
elderly AHs or AHs 
with disability is to 
take account of 
accessibility needs 
(e.g. minimizing steps 
and provision of ramp 
access) for any 
unanticipated impacts 
during construction. 

 

10 Unforseen 
Impact 

  Appropriate mitigation measures 
and same entitlement as above will 
be applied to new AHs that will 
emerge due to changes on scope of 
work.  

Compensation will not 
apply to new 
occupants after the 
cut-off date 
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CHAPTER IX: RELOCATION OF HOUSING AND SETTLEMENTS 

Relocation Options 

90. In consultation with the District Resettlement Committee of Houng Hoa, the 13 AHs will 
be provided with cash compensation as the prevailing resettlement site is not yet developed. 

91. During the conduct of the IOL, the 13 households expressed their preference also for 
cash compensation so they can establish back their dwelling units in their preferred site. 

Transitional Relocation Assistance 

92. Relocating AHs will be provided with several forms of transitional relocation assistance 
including: 

(i) Transport Allowance 

93. Relocating households will receive a transport allowance to enable relocation of 
moveable assets. The allowance varies according to floor area of affected house, and 
depending on location (rebuilding on remaining portion of affected land, to another location 
within the province or to another province. The rates are set out below: 

a) Those relocating within Quang Tri Province: VND 5 million per household 

b) Those relocating outside Quang Tri Province: VND 10 million per household 

(ii) Stabilization Allowance 

94. AHs will receive a stabilization allowance to offset the disruption to income earning 
capacity associated with the time required to resettle in another location. The stabilization 
allowance is based on the number of household members and whether the household is 
required to relocate to another area or can rebuild on remaining affected land. The cash 
allowance is equivalent to 30kg of rice per household member for a period of 6 months (if 
relocating to another location) or 3 months (if rebuilding on the remaining portion of affected 
land).  

(iii) Lot Development Grant 

95. AHs that will opt for self-relocation are entitled to receive a lot development grant2 based 
on the PPC decision. The grant is aimed at assisting AHs with the costs of site preparation 
(levelling, etc) as well as ensuring access to basic services such as water and electricity that 
would have otherwise been provided at a resettlement site. 

(iv) Rental Assistance 

96. The timing of provision of compensation and resettlement assistance should enable a 
smooth as possible transition to the temporary accommodation, or transit center. However, in 
the event that transit center is not ready at implementation stage, (despite sufficient advance 
notice, provision of compensation as well as best efforts by the AHs to secure replacement of 

                                                

 
2
 The Lot Development Grant is also referred to as “infrastructure development assistance” in the PPC 

decision. 
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housing) rental assistance and assistance to find rental accommodation will be provided for the 
interim period while awaiting the transit center or temporary accommodation. 

(v) Other Allowances 

97. This includes removal cost of fixed assets during demolition and repair costs of 
damaged assets. 
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CHAPTER X: INCOME RESTORATION AND REHABILITATION 

98. Impacts and Risks to Livelihoods 

99. The adverse impact on income is one of the most significant affects of resettlement for 
men and women, the affects of which can be long lasting with inter-generational consequences. 
For linear impact projects losses of income commonly result from either having to physically 
relocate (e.g. causing loss of commercial, farming or other livelihood operation site) or 
significant reduction in livelihood base (as in partial loss of farming land). In some cases the 
challenge is to re-establish pre-existing livelihoods in a new location while for others it may have 
to adopt new income generating practices. The latter often includes farmers who either need to 
diversify income generating activities (e.g., adopt small scale trade to supplement farming) or 
intensify productivity on reduced areas of land. Restoration of income is one of the greatest 
challenges to successful post-resettlement rehabilitation. The success of resettlement planning 
in restoring living conditions is thus inextricably bound to income restoration and effective 
income restoration in turn necessitates a clear understanding of livelihoods, capacities and risks 
faced by those displaced.  

100. The most severely impacted categories of livelihoods are agricultural related. The SES 
survey indicates that agricultural related activities comprise 70% in urban roads and 85.5 in 
solid waste management. The 216 AHs have been included in the transitional allowance and 
are recommended for training on alternate job for income restoration. replace   

A. Eligibility Criteria for Income Restoration and Rehabilitation  

101. The eligibility for income restoration and rehabilitation shall apply to the following 
categories of AHs.  

38 AHs  who will experience involuntary resettlement  

21 AHs considered as vulnerable households.  

181 AHs losing agricultural land (less than 10%) 

35 AHs losing forestry land 

B. Income Restoration Measures 

102. The policy of Vietnam has specified assistance for income restoration rehabilitation 
assistance for severely affected households which include the following assistance and 
rehabilitation measures.  

Category of Affected 
households 

(a) AHs losing house and 
residential land - 38 AHs 
(/152 APs) 

(b) Vulnerable households -21 
AHs (84 APs)   

(c)  AHs losing agricultural 
land less than 10%-181 AHs 
(724 APs) 

(d) AHs losing forestry land- 

Income Restoration Measures 
 

 Stabilization allowance (income support) for 6-24 months 

 Relocation allowance  

 Income restoration allowance (equivalent to 3 times the PPC 
value of affected land) 

 Vocational training entitlements 
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35 AHs ( 140 APs) 

 

 

 

C. Description on type of Assistance  

 Transitional Stabilization Assistance 

103. The 38 economically displaced households will be provided with transitional assistance 
to offset potential losses in income while they make the transition to alternative livelihoods. AHs 
losing productive land including those who will loss less than 10% will be provided with a 
stabilization allowance in the form of a cash allowance equivalent to 30kg of rice per household 
member for periods of 3 to 24 months based on the severity of impact and whether or not they 
need to relocate. Other AHs experiencing loss of non-land based income sources are entitled to 
receive an income substitution allowance equivalent to 30% of average annual income (for 
businesses with tax receipts) and 6 months net wage (for affected employees). The level of 
assistance for businesses (minus tax receipts) and employees without labor contracts will be 
based on the minimum wage. 

104. Relocation allowance 

105. The 38 AHs that will be displaced will receive a relocation allowance of VND3,000,000 
per household to assist them in their new location. During transition, when AHs are not yet able 
to find a suitable place to settle, and may require transit dwelling, a house rental allowance of 
VND 600,000 will be provided per AHs for up to 6 months.  

106. Vocational skills training 

107. Although the IOL shows that there are AHs that will not lose more than 10% of land, 
relocating AHs experiencing impacts on livelihoods and displaced employees will be entitled to 
participate in one short term vocational training course (up to 6 months) free of charge. The 
main State provider of vocational training is the Provincial Department of Labor, War Invalids 
and Social Affairs (DOLISA). DOLISA’s training programs consist of three main forms of 
vocational training consisting of (i) regular training programs at vocational training centers (short 
courses of up to 3 months as well as long courses of up to two years); (ii) industry specific 
training programs geared towards specific needs of local industries to support their recruitment 
intakes; and (iii) outreach rural training programs targeted to the needs and capacities of 
trainees in rural communities (such as cottage based livelihoods, light industry, basic 
mechanics, etc). The Women’s Union is also a frequent service provider of vocational training 
(principally for women) based around specially funded programs they identify as priority needs 
of women. 

D. Other forms of assistance 

    (i) Priority employment for skilled AHs in the Project  

108. The income restoration and rehabilitation activities shall consider ways to provide short-
term income support through work employment of skilled labor with priority assistance to 
affected households. The Project will ensure provision of employment support during 
construction and project operation. Coordination efforts with the PMU need to be done to 
identify skilled members to be accommodated in the projects’ labor requirement.  Some of 
possible area of work could be in construction, or in operations and maintenance. The Project 
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will specify labor contract with the contractors to absorb some skilled workers from AHs, with 
provision of including female members as well.  

109.          (ii)   Micro finance fund 

110. A micro-finance fund will be established as part of the project’s income restoration 
strategy. The estimation of the size of the seed fund is based on the number of persons with 
severely affected non-farm livelihoods multiplied by nominal amount of VND 10,000,000 per 
person thus affected. Agricultural related livelihood such as farming has not been used in 
estimating the size of the seed fund as households with affected land will receive a significant 
income restoration allowance under Decree 69/2009. The micro-finance fund will be 
administered by the Social Policy Bank of Quang Tri Province and overall management will fall 
under the responsibility of the Quang Tri Department of Labor, War Invalids & Social Affairs. 
Unused funds allocated under the resettlement budget for vocational training will be added to 
the micro-finance fund. The fund will remain with the Social Policy Bank after the completion of 
implementation of the resettlement plan to be applied for social programs as per PPC policy. 
Economically displaced AHs will be entitled to borrow small loans (VND 5 – 10 million) for 
productive purposes from the Social Policy Bank at low interest rate. 

111. (iii)   Agricultural development fund 

112. An agricultural development program will be established especially targeting farmers 
who remain in the project area and whose lands are partially affected. The agricultural 
development program will provide support for extension programs that will enable affected 
farmers to increase productivity from smaller productive land areas. One such program 
identified in the preparation of the resettlement plan is the development of vegetable production. 
Safe vegetables cultivation provides an opportunity to significantly increase farm profitability. 
The program will establish model farms in each commune; provide equipment for vegetable 
processing, training for local agricultural technicians and farmers, and establishment of 
voluntary cooperatives to enable certification and marketing. Safe vegetable production is one 
of Quang Tri Department of Agriculture and Rural Development (DARD) priority areas of 
interest. Based on consultations with households engaged in farming households in December 
2010 this was the preferred option for farming livelihood restoration. The program would 
primarily be implemented by DARD (as an extension of their on-going program) with intermittent 
support from national specialists in the field of agricultural marketing and extension. This 
program would also facilitate the distribution of project benefits to the local communities by 
providing them with tangible and immediate benefits from improved transportation and market 
access. Currently Ho Chi Minh City is the largest market for clean vegetables which demand a 
premium price when properly certified and marketed.  

113. Special Measures to Support Vulnerable Groups 

114. Vulnerable AHs will be entitled to participate in one additional training course. They will 
be considered for priority to re-borrow small loans from the Social Policy Bank once they have 
repaid initial loans. 
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 CHAPTER XI: RESETTLEMENT BUDGET AND FINANCING PLAN 

A. Funding Source 

115. The funds to be used for land acquisition, compensation for housing, asset and other 
related costs will be sourced out from ADB -ADF budget. 

B. Replacement Cost Survey 

(iii) Principles  

116. Replacement cost is the amount needed to replace for the affected assets without 
deduction for taxes and/or costs of transaction and as follows: 

- Productive Land (agricultural, aquaculture, garden and forest) based on current market 
prices that reflect recent land sales in the project area or, in the absence of such recent 
sales, based on recent  sales in adjacent or other locations with comparable attributes, or in 
the absence of such sales, based on productive value; 

- Residential land based on current market prices that reflect recent land sales or, in the 
absence of such recent land sales, based on prices of recent sales in other locations with 
comparable attributes;  

- Houses and other fixed structures based on current market prices of materials and labor 
without depreciation nor deduction for salvaged building materials; 

- Annual crops equivalent to the prevailing market value of crops at the time of compensation;  

- Perennial crops, cash compensation equivalent to their current market value given the type, 
age and productive value (future production) at the time of compensation.  

- Timber trees based on the type and breast height at current market prices. 

(iv) Process and Survey Methodology  

117. The methodology for determining the replacement values made use of comparison 
between the results of survey carried out on project localities with participation from the local 
communes, and the compensation unit costs enacted by Quang Tri province.   

118. Desk study and reference on the national legal directives on compensation principles 
when the GoV acquires land for the purposes of national, defense, public works and economic 
developments were reviewed. These included policies such as Land law 2003; Decrees No. 
197/2004/ND-CP; 123/2007/ND-CP; amending Decree No.188/2004/ND-CP, dated 16 
November 2004; Circulars 116 and 114/2004 of MOF; Decree 44/2010/QĐ-UBND dated 19 
August 2010 and Decree 64/2009/QĐ-UBND dated on 16 December 2009 on price 
determination method and price frame for different kinds of land as well as the policies on 
compensation and resettlement assistance of Quang Tri province. The following participatory 
process in the conduct of replacement cost was done: 

 Meetings with stakeholders such as DOF of Moc Bai city, Quang Tri province to discuss 
about the legal framework, principle, methodologies and process which the province 
applied to determine for the unit cost of assets (land and non-land assets). The team 
also interviewed and obtained the comments from the above mentioned departments of 
the province and districts about the current costs which are currently used to 
compensate for the project affected persons in the province. 
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 Interview with local (provincial, district and commune) officials, local people on the 
current market rates of land in the project area (in the affected communes) as per record 
of recent sale transactions. If there is no or not active market for non-residential land in 
the project communes, reference was made on other project in the project area.  

 Based on the above approach, the proposed unit cost for compensation of fixed assets 
(land, structures, and perennial and annual crops) that would be affected by the project 
was established. 

C. Resettlement Budget Estimate 

119. The resettlement budget is estimated at VND 27.8 Billion equivalent to approximately 
USD1.3 million.  

120. The table below summarizes the resettlement budget estimate. The structure of the 
budget corresponds to specified benefits as reflected in the Entitlement Matrix. Detailed budget 
estimates are set out in the Appendix to this RP. 

Table 11-1: Resettlement Budget Estimate – Lao Bao 

NO Items No. HHs Description Amount 

A Land 
 

Attachment 1 10,420,665,178 

 
Residential Land 348 

 
5,773,787,400 

 
Garden Land 394 

 
3,168,514,118 

 
Agricultural Land 215 

 
1,478,363,660 

B Assets/Structures 
 

Attachment 2.1 4,608,105,600 

1 Housing (m2) 48 
 

3,196,929,600 

2 Breeding Facilities (m2) 11 
 

35,340,000 

3 Auxiliaries (m2) 21 
 

157,746,000 

4 Brick Wall (m) 23 
 

1,125,600,000 

5 Yard (m2) 28 
 

71,250,000 

6 Gate (unit) 18 
 

21,240,000 

C Crop and Trees 
 

Attachment 2.2 3,139,522,859 

1 Tree 140 2,560 hills 298,020,000 

2 Crop (Paddy) 215 258,644m2 2,841,502,859 

D Income Restoration 
  

4,864,190,980 

1 Relocation Allowance 13 3,000,000 VND per HH 39,000,000 

2 Life stabilization Allowance 13 
30kg rice/person/months 

x 6 months 
216,000,000 

3 
Transitional Allowance for agri. 
Land 

181 36,000 VND per m2 1,719,328,980 

 
Transitional  Allowance for 
forestry Land 

35 10,500 VND per m2 2,715,762,000 

4 
House Renting for Relocated 
HHs 

13 
600,000 VND per main 

HH x 6 months 
46,800,000 

5 Assistance for Vulnerable HHs 12 4.000.000 VND per HH 48,000,000 

6 Other Allowances 13 3,100,000 VND per HH 40,300,000 

7 
Bonus for hand over the land 
on time 

13 3,000,000 VND per HH 39,000,000 
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Sub-Total 1 

 
E=A+B+C+D 23,032,484,617 

F Management Cost 
  

2,303,248,462 

1 EMA (5%) 
 

5%*E 1,151,624,231 

2 Administrative cost (5%) 
 

5%*E 1,151,624,231 

G Sub-Total 2 
 

G=E+F 25,335,733,078 

H Contingency (10%) 
 

10%*G 2,533,573,308 

I Total in VND 
 

I = H + G 27,869,306,386 

J Total in US $ 
  

1,359,512 

121. All costs for land, structures and crops are based on the results of the Replacement Cost 
Study conducted in November 2011. The basis and assumptions of all other costs are 
presented in Appendix A (Detailed Resettlement Budget). 
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CHAPTER XII: INSTITUTIONAL ARRANGEMENTS 

A. The Project Steering Committee 

122. The Provincial People's Committee of Quang Tri (PPC) is the executing agency (EA) 
and will oversee all subproject activities including the RPs. The Department of Planning and 
Investment is the Implementing Agency 

B. Project Management Unit 

123. Under the IA, a Project Management Unit (PMU) will be established by the EA. PMU will 
take a very active role in the preparation and implementation of the Project, including RP 
supervision. The PMU will provide technical assistance to the local administrative authorities, 
regarding resettlement planning and implementation. Together with the Project Supervision 
Consultants, one social/ resettlement specialist will be employed full time on the project during 
resettlement preparation and implementation stages. The PMU will work closely with the 
administrative authorities and concerned departments by providing technical plans, designs and 
project activities and schedule of the proposed project in order for all parties to identify and 
minimize the potential effects on land and people and to make sure that all RP activities are 
properly addressed and implemented prior to construction activities. The PMU will be 
responsible for the preparation of quarterly resettlement progress reports. 

C. Resettlement Committee 

124. A District Resettlement Committee (RC) will be established under the Huong Hoa District 
People’s Committee. The composition of the DRC will be determined by the Quang Tri Province 
People’s Committee after the project loan is approved. The role of the DRC will include the 
following: (i) coordinate and manage resettlement activities with PMU-MB, and commune 
People’s Committees; (ii) verify census and oversee conduct of the detailed measurement 
survey; (iii) carry out consultation and disclosure activities, (iv) develop and implement income 
restoration programs; (v) along with the relevant local administrative authorities, carry out timely 
delivery of compensation payment and other entitlements to affected persons; and (vi) act as 
members of the grievance redress committee.  

125. With respect to implementation of compensation arrangements, the RC will work closely 
with local Commune People’s Committees to achieve the following: 

 Prepare individual “AP Compensation Forms” which detail all types of losses with its 
corresponding established compensation rates. This will also include all types of 
relocation and rehabilitation assistance. 

 Inform APs regarding payment schedule at least two (2) weeks in advance.  

 Present proposed compensation amounts to APs and explain in detail the AP’s rights 
and entitlements based on Project policies and explain how compensation amounts 
were calculated.  

 If compensation payments are acceptable to AHs, process payment and inform AHs of 
exact date of release of payment.  

 Effect compensation payment. Copies of compensation payment documents will be 
provided to AHs. Copies will also be provided to Project Supervision Consultants and 
external agency for monitoring and reporting. 
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 Prepare and update regularly a database and lists of AHs, including information 
regarding disbursement dates for monitoring purposes. 

 Issue advance notification for land clearance upon receipt of compensation by AHs.  

D. Local Administrative Authorities 

126. The concerned local administrative authorities play a very important role in the planning 
and implementation of resettlement-related activities. These include the local Peoples 
Committee at the commune or heads of villages and wards. Their roles and responsibilities are 
to: 

 Coordinate and work closely with the concerned stakeholders in relation to the conduct 
of consultation, census and DMS and other resettlement-related activities;  

 Act as members of  grievance officers and ensure that grievance are resolved; 

 Assist AHs during the negotiation and compensation process; 

 Involve the local-based organizations to carry out the RP activities; 

 Certify the list of AHs and sign compensation documents; and 

 Monitor and register new settlers in the area. The local authorities will be responsible for 
informing residents and new settlers not to construct houses/structures in the areas 
where there will be improvement/ construction. 

E. Local Mass Organizations 

127. Mass organizations relevant and responsive to the varying needs of AHs will be tapped 
to participate in the development and implementation of assistance measures for AHs. These 
include mass organizations in Viet Nam such as community based organizations (CBOs). 
Fatherland Front, Women’s Union, Farmer’s Union and other organizations operating in the 
project areas. Their specific tasks are to: 

 Provide appropriate training for livelihood to AHs in coordination with other relevant 
agencies. 

 Coordinate other support and assistance to agricultural related inputs and training to 
assist AHs in farming, or other income generating activities 

 Assist in linkage social welfare program that will benefit affected households. 

F. Project Implementation Support Consultants 

128. The project supervision consultants will include one international resettlement specialist 
and at least one local resettlement specialist on an intermittent basis to assist and supervise all 
social and resettlement-related activities. Their responsibilities include the following: 

 Work closely with the PMU, Centre for Development of Land and Housing, local 
authorities and resettlement committees at all levels on all resettlement-related 
activities; 

 Assist in the conduct of the information campaigns and community participation; 

 Assist in the verification of census, inventory of losses and detailed measurement 
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survey activities; 

 Check the accuracy of the AP database prepared and provide improvements if 
necessary; 

 Assist in the preparation of an updated RP; 

 Assist and improve, if necessary, procedures for the coordination of resettlement 
and compensation activities; 

 Ensure that grievances are addressed promptly and properly; 

 Establish and implement liaison mechanisms to ensure proper technical and 
logistical support to PMU, local administrative authorities, resettlement committees 
and concerned government departments;  

 Establish and implement procedures for ongoing internal monitoring; 

 Design and deliver capacity development activities for all relevant agencies, as 
needed, in the areas of ADB resettlement policy; participation and communication; 
gender and development; and livelihood restoration. 
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CHAPTER XIII: IMPLEMENTATION SCHEDULE 

A. Resettlement Plan Updating and Implementation 

a) Establishment of Compensation Committees 

129. A Resettlement Committee (RC) will be established under the Provincial People’s 
Committee and/or under each People’s Committee at the level of City/District in each of the sub-
project areas following approval of the project loan. Details related to the establishment and 
composition will be determined by the Quang Tri Province People’s Committee after the project 
loan is approved.  

130. Resettlement implementation (i.e., disbursement of payment to AHs, land clearance and 
relocation of AHs) can only commence once the updated RP has been reviewed and approved 
by ADB. 

b) Conduct of Detailed Measurement Survey 

131. The conduct of the updated Census and Detailed Measurement Survey (DMS) will be 
undertaken following the final design. The DMS data, together with the results of the 
replacement cost study as reviewed and approved by the EA, will be the basis for preparation of 
the Compensation Plan.  

132. At the time of DMS activities, all AHs are required to submit copies of LURCs or any 
legal papers to assist RC in the preparation of the Compensation Plan. All DMS forms are to be 
reviewed and signed by AHs. AHs will be informed of their right to note any objections to the 
DMS assessment on the form. 

133. The official list of AHs, their losses, and corresponding payments due will be disclosed to 
the affected people.  

134. A new socio-economic survey will be carried out if RP updating does not commence 
within two years as demographic and socio-economic factors may change significantly. It will 
cover 20% of severely affected households. 

135. During the DMS, data collection will incorporate criteria to identify vulnerable persons 
beyond those who fall below the official poverty level. Such other vulnerable groups would 
include female headed households (especially those with high dependency ratios, those with 
low incomes and those whose livelihoods are affected), elderly residing alone, disabled and 
landless households. 

c) Conduct of Replacement Cost Study 

136. A private appraiser, external to the implementation institutions, will be engaged by the 
PMU and/or EA to carry out replacement cost survey for land and non-land assets. The said 
appraiser will undertake its activity in parallel with the DMS activities. The RCS report will be 
submitted to the PMU, EA and Project Supervision Consultants.  

B. Indicative Implementation Schedule 

137. The RP will be updated following detailed project design. All resettlement activities will 
be coordinated with the civil works schedule. Land acquisition and relocation of affected 
households cannot commence until the updated RP has been reviewed and approved by ADB. 
The EA will not allow construction activities in affected sites until all resettlement activities have 
been satisfactorily completed, agreed rehabilitation assistance is in place, and that the site is 
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free of all encumbrances. It is estimated that compensation and relocation of households will be 
completed in the first two years of project implementation.  

Table 13-1: Indicative Implementation Schedule 

Land Acquisition and Resettlement Activities Starting Date 
Completion 

Date 

RP Updating   

Establish Resettlement Committee Month 1 Month 1 

Mobilize Project Supervision Consultants (resettlement) Month 1 Month 1 

Carry out necessary training/capacity building to RC and PIU Month 1 Month 1 

Engage external monitor Month 1 Month 1 

Conduct of land availability survey  Month 1 Month 2 

Coordination and confirmation with Quang Tri PC on space 
availability in the designated resettlement sites 

Month 1 Month 2 

Conduct public consultations (throughout RP Updating and 
implementation) 

Month 1 Month 18 

Conduct DMS based on detailed design Month 2 Month 4 

Mobilize private appraiser to carry out replacement cost survey* Month 3 Month 4 

Consult AHs on project impact, entitlements and final options 
grievance redress and conduct of grievance redress   

Month 4 Month 4 

Prepare Updated RP Month 4 Month 5 

Disclose the draft Updated RP and consult AHs and stakeholders. Month 5 Month 5 

Finalize the RP incorporating comments of AHs Month 5 Month 5 

Submit to ADB for review Month 5 Month 5 

Review and approval of Updated RP by ADB Month 5 Month 6 

Disclose approved Updated RP to AHs and Uploading on ADB 
website 

Month 6 Month 6 

Submission of internal and external monitoring reports  semi-annual semi annual 

RP Implementation   

Disbursement of Compensation and Payment to AHs Month 6 Month 9 

Grievance Redress Mechanism Month 6  Till month 24 

Processing and issuance of LURC for replacement lands. Month 6 Month 9 

Implementation of Income Restoration Measures/Programs Month 6 Month 18 

Relocation of AHs and Clearing of land Month 10 Month13 

Submission internal monitoring report Month 
6,9,12,15,18,  

Month21 

Submission of external monitoring report Month 12-18 Month 24 

External monitor assess compliance to Project policies and submit 
findings to ADB.  

Month 12-18 Month 24 
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*Private appraiser may need to update replacement cost during RP implementation if there’s delay in 
disbursing of funds to AHs.  
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CHAPTER XIV: MONITORING AND REPORTING 

A. Objectives 

138. The objectives of the monitoring program are (i) to ensure that the standard of living of 
AHs are restored or improved; (ii) to monitor whether the overall project and resettlement 
objectives are being met; (iii) to assess if rehabilitation measures and compensation are 
sufficient; (iv) to identify problems and risks; and (v) to identify measures to mitigate problems. 

B. Internal Monitoring 

139. The EA is directly responsible for internal monitoring of RP implementation. In particular, 
the EA with assistance from the Project Supervising Consultants will supervise and manage 
monitoring of resettlement activities and implementation arrangements.  

140. The EA will provide semi-annual reports to ADB. The EA will ensure that the reports of 
the Project Implementation Support Consultants include in their progress reports, the status of 
the resettlement plan implementation, information on location and numbers of people affected, 
compensation amounts paid by item, and assistance provided to AHs.  

141. The range of activities and issues that need to be recorded and verified, include: 

 Compensation, allowance payments and delivery of assistance measures; 

 Re-establishment of AHS settlements and business enterprises; 

 Reaction of AHs, in particular, to resettlement and compensation packages; and 

 Re-establishment of income levels. 

a) Internal Monitoring Indicators 

142. The principal indicators for internal monitoring of resettlement activities include the 
following: 

 Timely and complete disbursement of compensation to AHs according to the 
compensation policy agreed in the RP; 

 Timely and complete delivery of relocation, income restoration and rehabilitation 
allowances and measures; 

 Allocation of replacement land and development of individual and/or group resettlement 
sites and infrastructure;  

 Public information dissemination and consultation procedures; 

 Adherence to grievance procedures and identification of outstanding issues that require 
further attention and resolution;  

 Attention given to the priorities of AHs regarding the options offered; 

 Completion of resettlement activities required before the award of civil works contracts. 
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b) Internal Monitoring Data Collection and Report 

143. The EA will establish a database for resettlement monitoring data. It will establish 
procedures for the collection of data on a monthly basis, and update the database.  

144. On a quarterly basis, the IA will prepare a internal monitoring report. The EA will 
consolidate both the reports of the quaterly internal monitoring and the semi-annual external 
monitoring verification report by the external expert and report to ADB semi-annually. The report 
will be submitted to the Project Director, EA/PMU, for approval and, following, to ADB. The 
report will summaries progress on resettlement activities and will notify ADB of approval by the 
EA of any changes, as required, to the implementation of the RP. The scope of the report will 
include: 

(i) The number of AHs by category of impact, district, commune and village, and the 
status of compensation payments, AHS relocation and income restoration 
measures for each category. 

(ii) The status of disbursement of cash and allocation of replacement land and housing.  

(iii) The amount of funds allocated and disbursed for a) resettlement program 
operations and b) compensation, assistance and resettlement activities. 

(iv) The activities, levels of participation, outcomes and issues of the Information 
Dissemination and Consultation Program. 

(v) The status and outcomes of complaints and grievances and any outstanding issues 
requiring further attention by provincial or district authorities, or ADB assistance. 

(vi) Implementation problems, including delays, lack of personnel or capacity, 
insufficient funds, etc.; proposed remedial measures; and, revised resettlement 
implementation schedule. 

C. External Monitoring and Evaluation 

145. The project will establish a program for external monitoring and evaluation with the 
following objectives: 

(i) To verify that the resettlement program has been implemented in an accurate and 
timely manner, in accordance with the approved Final RP and Project policies and 
objectives. 

(ii) To assess whether and to what degree the resettlement program has achieved the 
Project objectives, namely that AHs are able to restore their livelihoods, incomes 
and standards of living to levels equal to, if not better than, that which they had 
before the Project. 

(iii) To identify problems or potential problems and methods of mitigating problems in a 
timely manner.  

146. The External Monitoring Organization (EMO) will be recruited by the EA and will 
commence its work after the DMS, and will carry out independent semi-annual reviews of RP to 
determine whether intended goals are being achieved, and if not, what corrective actions are 
needed.  

c) External Monitoring Objectives, Indicators and Issues 

147. A part from reviewing and assessing the activities during RP updating, one of the 
objectives for external monitoring is to verify the results of the internal monitoring, and provide 
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an independent periodic review and assessment of (i) the achievement of resettlement 
objectives, (ii) changes in living standards and livelihoods, (iii) the restoration of the economic 
and social conditions of the AHs, (iv) the effectiveness, impact and sustainability of assistance 
measures, (v) the need for further mitigation measures, if any; and, (vi) to identify strategic 
lessons for future policy formulation and planning. The table in this section presents a range of 
indicators to be included in the external monitoring of the resettlement program. The EMO will 
address specific issues including the following: 

 Payment of compensation, against the following criteria: a) compensation in cash or in 
kind sufficient to replace affected land, crops and trees; b) compensation for structures 
equivalent to replacement costs at current market prices for materials, materials 
transport and labour, with no deduction for depreciation or the value of salvageable 
materials; and, c) payment in full prior to land acquisition and with sufficient time to 
permit AHs to rebuild structures and/or harvest crops.  

 Coordination of resettlement activities with construction schedule: All compensation 
must be paid in full, income rehabilitation measures initiated and AHs relocated out of 
the COI prior to award of civil works contracts. Income rehabilitation activities, while 
initiated prior to award of civil contracts, may continue over a longer time period as 
needed.  

 Provision of technical assistance for house construction for AHs who are required to 
rebuild their houses, either on remaining land, on individual resettlement sites or on a 
plot in a group resettlement sites.  

 The extent to which AHs are able to restore livelihoods and living standards: The 
provision of technical assistance, allowances and other measures, and to what extent 
AHs are able to restore livelihoods and living standards to pre-project levels. Special 
attention should be given to a) severely affected AHs and other vulnerable AHs groups, 
b) AHs that relocate, c) AHs that must re-establish businesses and enterprises, d) AHs 
who undertake new economic and livelihood activities and e) host communities. 

 Public consultation and awareness of resettlement policies: The EMO should monitor to 
ensure that a) AHs are fully informed and consulted about land acquisition, leasing and 
relocation activities and b) AHs and other stakeholders are aware of the compensation 
and entitlements policies and various options available to AHs as provided in the agreed 
RP. The EMO should participate in at least one meeting per district of each stage of 
consultation and information dissemination activities to monitor public consultation 
procedures, problems and issues that arise during the meetings and solutions that are 
proposed. 

 The level of satisfaction of AHs with the provisions and implementation of the RP: This 
will be assessed, reviewed and recorded by the EMO, including the efficiency and equity 
of grievance redress mechanisms. 

 Trends in living standards: Throughout the RP implementation process, the EMO will 
observe and conduct surveys to monitor the progress AHs are making to restore living 
standards. Special attention will be paid to any differences based on gender, ethnicity or 
other relevant factors. Any potential problems in the restoration of living standards will be 
reported. 
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d) External Monitoring Methodologies 

148. The methods for external monitoring and evaluation of land acquisition, compensation 
and resettlement activities include: 

(i) Detailed Measurement Survey (DMS) and Replacement Cost Survey (RCS): The 
DMS and RCS data will be entered into a database to document: a) socio-economic 
status of AHs, b) nature and extent of losses and c) entitlements for compensation 
and other assistance. The resulting data will be made available to the EMO, to 
establish a baseline for monitoring and evaluating project benefits. 

(ii) Socio-Economic Survey (SES): The SES is designed to provide a clear comparison 
of the success and/or failure of the resettlement program to restore their livelihoods 
and living standards. In general, if there is a significant lag time between census 
and SES and actual land acquisition, demographic and socio-economic factors may 
change significantly. For this project, if land acquisition does not occur for at least 
two years after the original SES, the EMO will carry out another SES. A post 
resettlement survey will also be undertaken 6-12 months following completion of 
resettlement activities. Each time the SES is conducted, the same AHs will be 
interviewed. Special attention is to be paid to the inclusion of women, poor, landless 
and other vulnerable groups, with set questions for women and other target groups. 
The database is to disaggregate information by gender, geographic and social 
group. 

(iii) Participatory rapid appraisals (PRA) methods: In the intervals between 
administrations of the SES, periodic PRA methods permit the EMO to consult with 
various stakeholders such as local authorities, resettlement committees, 
implementing agencies, NGOs, community leaders and AHs. PRA methods will 
involve obtaining information, identifying problems and finding solutions through 
participatory means including: a) key informant interviews with local leaders, NGOs 
and resettlement committees; b) focus group discussions on specific topics such as 
compensation payment, income restoration and relocation; c) community public 
meetings to discuss community losses, integration of resettled AHs in host 
communities or construction work employment; d) structure direct field 
observations, for example, of resettlement site development; e) formal and informal 
interviews with AHs, women, other vulnerable groups and host communities; and, f) 
in-depth case studies of problems as identified by internal or external monitoring 
and required special efforts to resolve. 

e) Database Management and Storage 

149. The EMO will maintain computerized resettlement databases that will be updated every 
six months. They will contain files on each AHS and will be updated based on information 
collected on successive rounds of data collection. All monitoring databases will be fully 
accessible to implementing agencies and the ADB. 

D. Reporting 

150. Every six months, the EMO will submit an external monitoring report to the EA and 
directly to ADB. The report should summarize the findings of the EMO, including: (i) progress of 
RP updating and implementation, including any deviations from the provisions of the RP; (ii) 
identification of problem issues and recommended solutions so that implementing agencies are 
informed about the ongoing situation and can resolve problems in a timely manner; (iii) 
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identification of specific issues related to vulnerable AHs, as relevant; and, (iv) a report on 
progress of the follow-up of issues and problems identified in the previous report.  

151. The monitoring reports will be discussed in a meeting between the EMO, the EA and 
PMU held after submission of the reports. Necessary remedial actions will be taken and 
documented. 

Table 14-1: Monitoring and Evaluation Indicators 

Type Indicator Examples of Variables 

PROCESS 
INDICATOR 

Consultation, 
Participation  

Number of consultation and participation programs held with 
various stakeholders 

Procedures in 
Operation 

 Census and asset verification/quantification procedures in 
place 

 Effectiveness of compensation delivery system 

 Number of land transfers effected 

 Coordination between implementing agencies and other 
agencies 

OUTPUT 
INDICATOR 

Buildings 
 Number, type and size of private houses/structures acquired  

 Number, type and size of community buildings acquired 

Trees and 
Crops 

 Number and type of private trees acquired  

 Number and type of government/community trees acquired 

 Number and type of crops acquired 

 Crops destroyed by area, type and number of owners 

Compensation 
and 
Rehabilitation 

 Number of households affected (land, buildings, trees, crops) 

 Number of owners compensated by type of loss 

 Amount compensated by type and owner 

 Number and amount of payment paid 

 Household compensation payments made to both male and 
female heads of households 

 Number of persons with severely affected livelihoods provided 
with income restoration assistance; 

 Types of livelihood restoration assistance provided by number 
of persons and types of livelihoods impacted; 

 Disbursement of livelihood restoration assistance by type of 
assistance, types of impacted livelihoods and number of 
beneficiaries; 

 Data to be disaggregated by gender 

IMPACT 
INDICATOR 

Restoration of 
Livelihoods 

 Level of restoration of impacted livelihoods/income sources by 
type of impacted livelihood; 

 Effectiveness of income restoration measures to create/restore 
livelihoods; 

Changes to 
Status of 
Women 

 Participation in community-based programs 

 Participation in commercial enterprises 

 Changes in livelihood activities, income and control of self 
earned income  

Changes to 
 School attendance rates (male/female) 

 Education achievement levels (male/female) 
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Status of 
Children 

 Health and access to health services (vaccinations up to date, 
health monitoring, malnutrition rates 0-5 years.) 

Settlement and 
Population 

 Growth in number and size of settlements; 

 Satisfaction with resettlement site living conditions; 

 Maintenance of establishment of new social networks; 

 Growth in local market areas; 

 

Appendix 1: Resettlement Budget Estimate – Lao Bao 

No Items 
No. 
HHs 

Description Amount 

A Land 
 

Attachment 1; Unit cost 
attached 

10,420,665,178 

 Residential Land 348 
 

5,773,787,400 

 Garden Land 394 
 

3,168,514,118 

 Agricultural Land 215 
 

1,478,363,660 

B Assets/Structures 
 

Attachment 2.1 4,608,105,600 

1 Housing (m2) 48 
 

3,196,929,600 

2 Breeding Facilities (m2) 11 
 

35,340,000 

3 Auxiliaries (m2) 21 
 

157,746,000 

4 Brick Wall (m) 23 
 

1,125,600,000 

5 Yard (m2) 28 
 

71,250,000 

6 Gate (unit) 18 
 

21,240,000 

C Crop and Trees 
 

Attachment 2.2 3,139,522,859 

1 Tree 140 10,115 timber trees, 265 fruits 298,020,000 

2 Crop (Paddy) 215 
306,403 m2 of 

crops/vegetables 
2,841,502,859 

D Income Restoration 
  

4,864,190,980 

1 Relocation Allowance 13 3,000,000 VND per HH 39,000,000 

2 Living Stabilization  Allowance 16 
30kg rice/person/months x 6 

months 
216,000,000 

3 Transitional allowance  181 36,000 VND per m2 1,719,328,980 

 
Job Changing Allowance for 
forestry Land 

35 10,500 VND per m2 2,715,762,000 

4 House Renting for Relocated HHs 13 
600,000 VND per main HH x 6 

months 
46,800,000 

5 Assistance for Vulnerable HHs 12 4.000.000 VND per HH 48,000,000 

6 Other Allowances 13 3,100,000 VND per HH 40,300,000 

7 
Bonus for hand over the land on 
time 

13 3,000,000 VND per HH 39,000,000 

 Sub-Total 1 
 

E=A+B+C+D 23,032,484,617 

F Management Cost 
  

2,303,248,462 

1 EMA (5%)  5%*E 1,151,624,231 

2 Administrative Cost (5%)  5%*E 1,151,624,231 
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G Sub-Total 2 
 

G=E+F 25,335,733,078 

H Contingency (10%) 
 

10%*G 2,533,573,308 

I Total in VND 
 

I = H + G 27,869,306,386 

J Total in US $ 
  

1,359,512 

 

 
 


