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I. EXECUTIVE SUMMARY 

A. Land Acquisition and Mitigation Requirements 

1. Since life of the people of Kiribati, especially on South Tarawa, is heavily dependent 
on road transportation, the reconstruction or improvement of South Tarawa road is an urgent 
matter. The Government of Kiribati will implement the Kiribati Road Rehabilitation Project 
(KRRP or the Project) with the assistance from Asian Development Bank and World Bank. 
The KRRP concerns the rehabilitation of about 42 km of the existing road network on 
Tarawa atoll by improving the main Betio-Buota road, Temaiku road, and some of the feeder 
roads in Betio, Bairiki and Bikenibeu.  
 
2. The rehabilitation of the main Betio-Buota road and Temaiku road remains mainly 
within the existing Right-of-Way. The feeder roads do not require land acquisition. Referring 
to inventories of loss conducted for all 348 affected private owners (cases) and 
organizations, the rehabilitation works will result for 348 private owners and organizations in: 

(i) Loss of residential land of estimated 8,246m2 for (a) providing the roads with an 
engineered alignment, (b) drainage easements, and (c) stopping areas. The 
individual portions to be acquired from compounds are minimal and have no 
relevance for the concerned households’ income sources and livelihood as 
confirmed by the surveyed affected households.  

(ii) Loss of trees has been estimated with 131 affected coconut palm, pandanus and 
breadfruit trees. There are between 1 and 4 trees per affected owner who 
confirmed that their families’ incomes were not dependent on these trees.  

(iii) No loss of primary and secondary structures and no relocation of households. 

(iv) No loss of agricultural land. 

(v) No loss of common property. 

(vi) No Project cases of economic resettlement and vulnerable people. 

 

3. The loss of land and trees concerns an identified 348 landowners including 21 
organizations (mainly churches) and 28 owners with 2 or 3 plots potentially be affected. In 
the concerned 11 villages the estimated 2,319 household members of the affected 
households represent about 5% of the Northern and Southern Tarawa’s total population. 
Taking into account that several landowners are sometimes affected by the same strip of 
land to be acquired, this leads to about 193 cases where land is lost only, 31 cases where 
both land and tress are affected, and 55 cases where trees are lost only. 

 

4. The mitigation measures (a) are embedded in the entitlement, assistance and 
benefits approach as defined in the Project Resettlement Framework (RF), (b) are compliant 
with ADB’s Safeguard Policy Statement (2009) and WB’s Safeguard Policy on Involuntary 
Resettlement (OP 4.12), and (c) have been orientated at the I-Kiribati legal context. 

 
B. Consultation, Participation and Grievance Mechanisms 

5. This Resettlement Plan (RP) was prepared during the tendering stage between June 
and September 2012. It has been based on a consultative approach with focus on: 

(i) Household individual discussions about the Project and land acquisition aspects 
in general, and 

(ii) Specific acquisition requirements of the concerned strips of residential land of 
the households’ private compounds in combination with socio-economic surveys 
of their families.  

6. The defined grievance approach aims at having complaints ideally passed through 
three stages before they could be elevated to a court of law as a last resort. The KRRP’s 
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objective is to handle and solve any complaints in additional steps before a complainant 
would approach the Magistrates or High Courts. Affected persons are entitled to lodge 
complaints regarding any aspect of the preparation and implementation of the RP without 
prejudice to their right to file complaints with the court of law at any point in the process. 

 

7. The Project is in a good position concerning land acquisition as it can apply a flexible 
approach in selecting locations for stopping places. Bus stops could be partly or completely 
relocated within a property, or to a neighbor property so that no case occurs where a land 
owner would not have agreed on the land acquisition for the Project. Stopping places; If a 
satisfactory solution is not found the bus stop could be dropped from the project. Contacted 
landowners expressed their verbal consent with the Project during public consultations;, 
However, their final confirmation will be achieved by signing the compensation and 
entitlement forms. This process is currently carried out by MELAD. Landowners will receive 
legal documentation of new boundaries resulting from the road investments during the land 
acquisition process. 

 

8. During the RP preparation related surveys the Consultant received feedbacks from 
the contacted households indicating their high satisfaction of the KRRP bringing them “a new 
road” and their hope that the Project would start very soon. The proposed location of 
stopping areas considered the opinions and recommendations made in council and village 
meetings in general and in household meetings in particular. It is noteworthy that the 
residents see also the social value of a rehabilitated road besides a purely technical 
improvement of a road leading to less travel time through better conditions. They see the 
road as channel for social relations among different groups of interests, age and professions. 

 
C. Planning, Implementing and Monitoring 

9. The planning of compensation and mitigation measures has been prepared based on 
the inventory of loss (IOL). It includes a  cost estimate of about AUS$ 121,275 mainly 
necessary for payment of loss of residential land and related effects on trees. 
 
10. The preparation and implementing of mitigation measures will follow institutional 
arrangements, where mainly (a) the Ministry of Finance and Economic Development (MFED) 
shall provide the budget, (b) based on the resettlement budget calculated by the Ministry of 
Public Work und Utilities (MPWU), and (c) the Ministry of Environment, Land and Agricultural 
Development (MELAD) for reviewing and paying compensation payments to entitled affected 
households. Both MPWU and MELAD play a major role for any land acquisition and 
compensation related activities as they will cooperate with the affected households directly. 
 
11. The internal and external monitoring and evaluation (M&E) will elaborate on both 
performance and impacts of the KRRP’s activities. Its transparent approach will make 
information available to Project stakeholders in Kiribati and English language. 
 
D. Conclusions 

12. Concerning the significance of potential impacts this Project falls under ADB and WB 
category B as it includes involuntary resettlement impacts, however they are minor. A RP 
including an inventory of loss and a socio-economic assessment about affected households 
is required. Therefore, this RP has been prepared during the tendering stage of the KRRP to 
serve for planning, preparing and implementing compensation payments. 
 



Kiribati Road Rehabilitation Project MPWU 
Final Resettlement Plan April 2013 

 

 

 
  3 
 
 

E. Reporting Notes 

13. This RP has been structured in accordance with requirements for RPs as outlined in 
the “ADB’s Safeguards Policy Statement (2009) and in orientation to the Project’s RF. 
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II. PROJECT DESCRIPTION 

A. Project Rationale 

14. The existing 40 year old road is in poor condition as evident from excessive pot 
holes, gaps and cracks, surface rain puddles, etc., and there is need for urgent repairs. 
While parts of the South Tarawa road network (within the villages of Betio and Bairiki) were 
rehabilitated in 2008, no major maintenance works have been done on the remaining paved 
roads for more than 20 years.  These roads have already reached the end of their economic 
life. The damage to the roads have greatly affected travel in South Tarawa with low average 
travel speed and vehicles traversing large and deep depressions filled with water during 
times of heavy rain.  During dry conditions, the traffic and dust from the unpaved sections of 
the road has become a nuisance and health hazards respectively to the adjacent villages.   

15. Most of the South Tarawa road traverses a ribbon development area composed of 
residential dwelling units, small commercial and business concerns, churches, schools, etc.  
These are all situated within the confines of the atoll which ranges generally between not 
more than 100 m to 200 m width.  Virtually the entire population lives in close proximity to 
the road and is greatly affected by the existing conditions of the road. 

B. The Proposed Project 

16. The main purpose of the KRRP is to replace the existing surface with an improved 
structure. This will reduce future road deterioration and solve the problem of continuous road 
repairs. The rehabilitated road will also minimize breakdown of vehicles, accommodate the 
increase traffic density, and cater for pedestrians and other non-motorized traffic.  

17. The upgrading of main Betio-Buota Road, Temaiku Road in South Tarawa will 
consist of a 6m wide sealed road with two 1.5m sealed shoulders which will act as footpaths 
and improved siting for drainage and service lines (electricity, water supply, telephone line, 
and other services). The road upgrading will include scarifying the existing pavement; laying, 
mixing, spreading and compacting up to 30 cm of new granular base, and a new bitumen 
surface. The road will have concrete edging to prevent the propagation of edge breakdown 
of the new road. The KRRP will also include the construction of speed humps at suitable 
locations, and construction of about 200 stopping places at locations, agreed through 
council/community consultation. Wherever physical drainage measures are installed, to 
“capture” stormwater flows, discharge will be to the lagoon or ocean as appropriate and 
practical. The existing sealed roads will be rehabilitated to a similar level and the roads that 
are currently unsurfaced will be slightly raised. Improved camber will ensure surface 
drainage of the road, and drains either side of the road will be improved.  

18. The KRRP will also include sealing of unsealed urban feeder roads. Currently, these 
roads consist of earth road with many depressions creating stagnant water after rain causing 
severe difficulties to cars in navigating the road. The feeder roads will also be provided with 
improved drainage, where it is practicable.  

19. Under a separate associated technical assistance program, the KRRP will support 
improved institutional arrangements, including drafting of the requisite legislation for 
managing the Kiribati road assets to ensure a systematic and adequately financed regular 
and periodic maintenance program is established and maintained. Specifically, the KRRP 
will support the creation of a Road Maintenance Fund to be financed by user charges and 
build the capacity of the MPWU for management of the road assets as well as creation and 
training of microenterprise units for outsourced road maintenance.  
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20. The implementation phase of the KRRP started with the detailed design stage in 
February 2011 with the tender evaluation and award of contract in February  2013. The 
scheduled construction stage is anticipated to take place between June/July 2013 and 
October 2015, with a follow-up defects liability period of 24 months. The Environment 
License which was offered to MPWU will be transferred to McConnel Dowell Company. 

  
III. SCOPE OF LAND ACQUISITION AND RESETTLEMENT 

21. The coral atoll of Tarawa forms the main island in the Gilbert Group and is the main 
control centre for the country.  Tarawa itself is comprised of a number of smaller islets and is 
subdivided into two main areas, North and South Tarawa. The Project covers the 
rehabilitation of 42 km of the existing road network including feeder roads on Tarawa island. 
The concerned roads are located primarily on the island of South Tarawa, viz. the main 
Betio-Buota Road, Temaiku Road and Feeder Roads in Betio, Bairiki & Bikenibeu. The 
Buota Road and the Buota feeder road are located in North Tarawa. The KRRP’s location 
and technical description are described in Annex 2, a screening of impacts included in 
Annex 3, and requirements for land acquisition by KRRP summarized in Annex 4. 
 
A. Design Related Land Requirements 

1. Alignment and Cross Sections 

22. The horizontal and vertical alignments for the main road are generally following the 
existing ROW, with no deviations deemed necessary. However, along Buota and Temaiku, 
the vertical profile shall require attention to remove the undulations and swales and provide 
a flatter more consistent profile. The cross sections outlined for each road are as follows: 

(i) Main Road: 6 m sealed carriageway with 1.5 m sealed shoulders on both sides.  
U-drains to be incorporated where necessary. Along the causeways the available 
carriageway width will be made wider (with requirements determined by the 
particular causeway) to allow for safer passing manoeuvres and higher speeds. 

(ii) Buota and Temaiku Loop Road: 5 m sealed carriageway width, 1.5 m sealed 
shoulders on both sides in populated areas, but only on the inland side 
everywhere else.  Drains to be incorporated where necessary. 

(iii) Feeder Road: Geocell surface/pavement across a varying width (3-5 m). No 
footpaths required due to low traffic volumes and lack of space in many areas.  
U-drains only provided on Dock Road in Betio, everywhere else, water shall 
drains from the pavement to the surrounding land. 

 
23. Given the ‘narrow’ carriageway proposed it is considered that stopping places should 
have a nominal 3 m width (with minimum width set at 2.5 m) to ensure traffic does not 
encroach into the carriageway when stopped or parked. A shoulder of 1.5 m width will be 
provided on one or both sides of the vehicular carriageway (depending on site conditions 
and circumstances) and this will function as a footpath in some areas. Such footpaths will be 
provided with intermittent colored surface treatment and pedestrian markings. 
 

2. Drainage 

24. If run-off is allowed to flow off the carriageway naturally, without being “channelled” or 
accumulated in large volumes by structures such as raised kerbs or inverted pavements, the 
surrounding land will be treated to provided enclosed garden areas for dispersal and 
soakaway. Current drainage issues are primarily seen where large volumes of surface water 
is being accumulated and channelled by raised kerbs to individual properties. These 



Kiribati Road Rehabilitation Project MPWU 
Final Resettlement Plan April 2013 

 

 

 
  6 
 
 

properties are then inundated by concentrated run-off from the many metres of road on 
either side. For an improvement of the drainage the KRRP has proposed drainage easement 
areas for outlets to all piped or boxed drainage measures. 
 

3. Road Safety 

25. Road safety has been given a great deal of consideration by the detailed design. 
Various issues as raised by local communities and households during the various 
consultation meetings, concern: 
 

(i) Speed control. 

(ii) Provision of bus stops. 

(iii) Line marking and road signage. 

(iv) Provision of footpaths. 

 
26. Concerning land requirement the following issues have been accommodated: 
 

(i) Bus stops have been provided at approximately 100 m intervals along the main 
road.  Spacing was increased in Buota and Temaiku due to lower traffic and 
population volumes. Due to the ‘narrower’ carriageway widths bus-bays are 
generally 15-20 m long (but extended where conditions warrant extra space) and 
have been made a minimum 2.5 m wide to ensure sufficient space is available to 
move off the road to allow following vehicles to pass safely.  

(ii) Passing bays have also been provided on some feeder roads which are less 
than 4 m in width. Where possible, passing bays have been provided at regular 
intervals (approximately 100 m) along feeder roads which have a carriageway 
width of less than 4 m.  However, due to the constricted nature of some feeder 
roads, this was not always possible as space was not available in all areas. 

(iii) 1.5m sealed footpaths shall be provided both sides of the main road for its entire 
length. This shall be reduced in Buota (as currently designed) and Temaiku to 
1.5 m footpaths on both sides only in populated areas, with a single footpath on 
the inland side everywhere else.  Feeder roads have very low traffic volumes and 
do not require footpaths. The amount of space available generally prevents their 
use in any case. 

 
B. Construction Related Land Requirements 

27. There are no construction related temporary land acquisition requirements, because:  
 

(i) Road rehabilitation will have to be carried out in half widths as there is 
insufficient room for diversions. This is not expected to cause disruption 
providing there is adequate traffic control exercised by the contractor and that 
sections under rehabilitation are not too long. There is an advantage using 
asphalt since traffic can pass over newly laid surfaces within hours of 
construction. This makes construction quicker and easier. The tender documents 
recommend that the contractor only be permitted to work in small sections, say a 
300 m length at any one time to reduce disruption to traffic. The maximum 
number of such working sections will be limited to four work sections with each 
work section separated by at least 5 km.  In this way traffic disruption is kept to a 
minimum and there is a sufficient gap for blocks of traffic, held up at construction 
points, to remedy itself. 
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(ii) The feeder roads are too narrow to construct in half-widths and would simply 
have to be closed off whilst certain sections are under construction. These 
sections would have to remain relatively short and people should have access to 
their homes, thus construction works on numerous roads at any one time in a 
single area should not be permitted. The working length would have to be 
determined on site and will vary from road to road. Some feeder roads are quite 
short (50-100 m) and these could be completed all at once. However, longer 
roads will have to be completed in stages. 

(iii) For the contractor’s site installation area and camp, as well as the offices for 
MPWU and the consultant, the MPWU’s available civil engineering site in Betio 
will be used. 

 
B.  Land Acquisition and Compensation 

28. An overview about the technical features and related land acquisition is presented in 
Annex 3 and Annex 4. The engineering design has avoided or minimized impacts on people 
and assets by: 

(i) Predominantly confining the road upgrade to the existing footprint of about 10 m 
without encroachment through structures in the existing ROW. 

(ii) Minimizing land acquisition for road alignment, stopping places, and drainage 
easements.  

(iii) Locating bus bays and drainage where no disturbance and/or damage to 
roadside assets will incur, and away from locations where landowners may 
express non-consent.  

(v) By conducting meaningful consultations for land acquisition during the detailed 
design stage. 

 
29. There are no outstanding historical claims on the existing roads as confirmed both 
through Government records and Project’s community. (Refer to Annex 3.3) 
 
30. The acquisition of fixed assets by the Project concerns 8,246 m2 private land and 131 
trees affected through land acquisition for the planned number of 206 stopping places, 17 
drainage easements and 56 road alignment locations along the 24.7 km main road Betio-
Bairiki-Bonriki, and the 6.2 km long section of the Temaiku ‘loop’ road. As currently designed 
the Buota road, and feeder roads in Betio and Bikenibeu, do not impact on fixed assets. 
 
31. The September 2012 IOL and SESAH have been used as final cut-off dates 
concerning AHs eligibility for compensation. This has been regarded necessary as the public 
disclosure of the Resettlement Framework took place two years ago in September 2010 
already indicating cut-off dates. The findings of the IOL show that there has obviously been 
no or no significant change of use of land at least for the selected strips of land the KRRP 
has identified for land acquisition.  
 
32. The contacted and consulted AHs indicated their willingness to support the Project. 
They would expect compensation in cash for loss of land and trees. Most AHs have not 
mentioned any concern during the IOL and SESAH, only a few required more explanations 
which were provided in September 2012. The IoL covers all 348 cases, concerning the 
SESAH about 9% of the APs could not be surveyed as they are not resident on the island or 
were not present during the survey. MPWU and MELAD continued to contact those 
households so that they would be informed about the Project land requirements before the 
land acquisition procedures would start. 
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Table 1: Summary of Affected Assets, Households and Severity of Impacts 

Type of 
Asset 

Level of Affectedness 
Severity of 

Impact 
Affected 

Household/s 

Residential 
Land 

 The rehabilitation of the road requires  8,246 sqm 
for mainly stopping places of strips, partly for 
drainage easements and a few road widening.  

 These areas are of very limited size and 
assumingly represent between 0.1 and 3% of the 
individual private compounds. These areas are 
not used for living or income purposes. 

Minor 
Female and 
male headed 

AHs 

 There is no temporary land acquisition of private 
land. 

None None 

Primary 
Structures 

 There are no incidences affecting primary 
structures. 

 Therefore, there are no cases of relocation. 

 Therefore, the Project does not cause cases for 
providing allowances, support and/or income 
restoration measures. 

None None 

Secondary 
Structures 

 No incidences. None None 

Trees 

 Estimated 131 trees would be lost. About 53 
owners loosing 1 tree, and 22, 8 and 2 owners 
loosing 2, 3 and 4 trees respectively in their 
compounds. The impacts for their owners with 
regard to family income are negligible as they 
informed about not depending on these trees. 

Minor 
Female and 
male headed 

AHs 

Agricultural 
Land 

 There will be no acquisition requirements 
concerning agricultural land.  

 Therefore, the Project does not cause cases for 
providing allowances, support and/or income 
restoration measures. 

None None 

N O T E S: 

1 
The Project will not lead to economic displacement of resident AHs through loss of 
assets, access to assets, income sources, or means of livelihoods 

2 
Both female and male headed households will not experience impacts on sources of 
income/means of livelihood. No special assistance for socially and economically 
vulnerable groups is required. 

3 

The actual land acquisition will be confirmed ahead of any physical works commencing 
with owners’  whose agreement is dependent upon such action. The project allows 
some flexibility as bus bays and stopping places could be moved, or even deleted, if 
objections are raised. which cannot be overcome through dialogue.  The RP has been 
disclosed to the Affected Persons through a series of public village meetings held in 
December 2012. 

 
 

IV. SOCIO-ECONOMIC INFORMATION AND PROFILE 

A. Geographic Background 

33. The Republic of Kiribati, located in the Pacific Ocean, consists of 32 low-lying atolls 
and reef islands of which 21 are permanently inhabited, and one volcanic island. It covers a 
total area of 3.5 million square kilometers and stretches from the Gilbert Group in the west, 
where Tarawa is located, to Christmas Island (or “Kiritimati” Island) at its eastern most point.  
It also includes the Line Island and Phoenix Island groups. According to the most recent 
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Kiribati socio-economic census conducted in 2012, the country has a total land area of about 
727 square kilometers.  

Figure 1: Location of Kiribati, Tarawa and Villages 
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34. Due to Kiribati’s location at the heart of the Pacific Ocean and straddling the equator, 
it has an equatorial, maritime climate.  Rainfall is generally common all year round, ranging 
from approximately 90 mm to 148 mm per month. The wettest period concerns the period 
from December to April.  Total annual rainfall is just over 2,000 mm per year and hence the 
climate can be classified as a wet, tropical climate that can be hot and humid with 
temperatures staying relatively constant all year round.  The daily temperature ranges from 
lows of 24˚C, to highs of 32˚C throughout the year, with no significant variation seen from 
month to month. 
 
35. South Tarawa comprises a series of atolls, oriented east-west and connected by 
causeways.  It adjoins North Tarawa and is approximately 150 km north of the equator. The 
entire island of Tarawa is considered low-lying, with a maximum level of approximately 3 m 
above sea level. The island itself is flat, with no major differences in elevation of note. 
 
B. Socio-Economic Baseline Situation 

36. The coral atoll of Tarawa forms the main island in the Gilbert Group and is the main 
administrative, business and commercial centre for the country.  It is here where Parliament 
buildings are located and the main infrastructure and development occurs. Tarawa itself is 
comprised of a number of smaller islets and is subdivided into two main areas, North and 
South Tarawa.  The Project’s roads are located primarily on the island of South Tarawa, with 
Buota Road and the Buota feeder road located in North Tarawa. 
 
37. The 2010 Kiribati socio-economic census counted a population of 103,058. The 
average household sizes in North and South Tarawa are about 6 and 7 members 
respectively. The average population density is 142 per square kilometer, but this varies 
widely between islands. Between 1995 and 2000, there was significant in-migration of 
people from the outer islands to South Tarawa, resulting in an urban growth rate of 5.2%, 
compared with a national growth rate of 1.7%. In-migration plateaued during the period from 
2000 to 2005, when the overall growth rate in South Tarawa fell by 1.9%. However 
overcrowding in South Tarawa persists, as the 2010 census revealed that around 50% of the 
population is now living on the capital island, putting extreme stress on the environment and 
infrastructure. New ‘urban’ settlements have emerged since 2000, especially in Northern 
Tarawa and Kiritimati Island. Between 2000 and 2010, North Tarawa’s growth rate was 4.8% 
and Kiritimati Island’s 8%, compared with 2.2% and 1.2%, respectively, during the period 
from 1995 to 2000. 
 
38. The KRRP’s social benefit baseline survey in April 2011 estimates the overall 
average combined monthly income of a household in South Tarawa was a rounded AUS$ 
543. The main sources of income of the households were salary and selling produce. Some 
8% of responses indicated their main source of income was money received from family 
members not currently living in the household. 
 
39. In this context it is of interest that almost 50% of surveyed households spend daily 
between half an hour and one hour traveling on the main road in a motorized vehicle, on a 
motorbike or bicycle, with an additional rounded 40% spending between 5 minutes and half 
an hour. The remaining 3% and 7% spend less than 5 minutes or more than an hour 
respectively on average. The travel times appeared the highest in Bikenibeu, Teaoraereke 
and the three off-road villages where it was common to spend more than one hour traveling 
on the main road each day. During dry weather about 45% take less than half an hour to 
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travel to work, while during wet weather this drops to 32%, demonstrating an increase in 
travel time associated with the wet conditions. 
 

40. The total fertility rate was 4.1 in 2010, representing a decline from the 1990s, when it 
was reported to be about 4.5. Kiribati has a young population, with 35.9% under 15 years of 
age and only 3.6 % over 65 years. The sex ratio was 98 males to 100 females in 2009. 
There has been a steady improvement in health indicators over the last decade, but people 
in Kiribati still have a shorter life span than those in most other Pacific islands. In 2009, life 
expectancy at birth was estimated at 65 for males, 70 for females and 68 for both. This can 
also be put into relation with basic poverty needs of households. 
 
C. Project’s Social Impacts 

41. The communities of the capital are linked to each other, and the international airport, 
by a single main sealed road and three causeways running east to west. While parts of the 
road in Betio, Bairiki and Bikenibeu were rehabilitated in 2008, most paved roads have 
received no major maintenance for twenty years or more, and suffer extensive damage. The 
magnitude of the damage has completely overwhelmed the Government's capacity for repair 
or emergency maintenance, to the extent that substantial sections have completely lost the 
seal and reverted to unpaved status. Many sections are therefore in need of reconstruction, 
with the balance in need of urgent rehabilitation to prevent further deterioration. 
 
42. The KRRP development objective is to improve the condition of South Tarawa's main 
road network and help strengthen road financing and maintenance capacity. As a main 
impact the Project will improve the socio-economic conditions, including a reduction in the 
poverty of the population of South Tarawa given better access to markets, health facilities 
and schools as a result of more cost efficient road travel. Complementary, the Project’s 
social impact study from April 2011 distinguishes between: 

(i) The immediate impact of a rehabilitated road will be seen through 
employment of local contractors to the extent that local people are hired for 
the civil works and the ongoing maintenance of the main road. As a country 
with low employment levels this will also increase the skills of the domestic 
contractor market. Additionally, this will have a flow on effect of increased 
income that will potentially be channeled back into the local economy. 

(ii) In the medium term it is expected that the experience of traveling the main 
road will be both smoother and faster. This will result in decreased travel time, 
an increase in the overall quality and reliability of travel and lower operating 
costs for vehicles. Road-side dust should be decreased as a result of an 
improved main road and this should contribute to better air quality and cleaner 
households, businesses and vehicles. Consequently any breathing problems 
caused by the high levels of dust should be reduced. Proper drainage and 
safety will contribute to the ability of the main road to cope with changes in 
weather as well as promoting safer travel on the road.  

(iii) The medium to longer term impacts will see an increase in the social 
wellbeing of the population from increased access to services. Direct 
beneficiaries of the project are expected to be private car owners, bus and 
truck operators, freight handlers, retailers and wholesalers, utility providers, 
public transport users, motorcyclists, cyclists, pedestrians, people living along 
the road, businesses and the government. 
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D. Socio-Economic Characteristics of Potentially Affected Households 

43. As part of the resettlement planning a socio-economic survey of affected households 
(SESAH) was conducted in June/July 2012 using a socio-economic questionnaire as 
proposed in the RF including land acquisition related aspects, followed by data inputting in 
August 2012 and finalized by analyzing and describing the results in September 2012. As 
part of this survey, indicative benchmarks showed to the owner the possible affected portion 
within her/his land to be acquired. In addition drawings of these areas were prepared and 
attached to each survey questionnaire. The SESAH covers owners/users whose compounds 
will be affected by the Project through land acquisition for the rehabilitation of the Betio-
Buota and Temaiku roads. 
 
 44. The findings of the socio-economic survey of AHs are summarized in Annex 5 
indicating that: 

(i) The demographic information about the AHs is in general in line with the socio-
economic baseline data. 

(ii) The income and livelihood aspects show that  the families depend mainly on three 
areas of income, viz. (1) about 1/3 obtain income as governmental employees, (2) 
another 1/3 depends on income from trade and the private sector, and (3) the final 
1/3 earn their income through daily labor, tourism, fishing, transport and 
construction work. Rounded 70% of AHs depend on their income activities, whereas 
the remaining 30% receive pension as one or supplementary income.  

(iii) Of interest for the KRRP’s land acquisition and compensation component is that the 
affected 8,246 m2 land and 131 trees to be acquired are not crucial for the 
households’ income sources and livelihood situation. There is no critical land 
dependency for the families’ income activities. Agriculture does not significantly 
contribute to the income and livelihood on Kiribati.  

 
V. INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION 

A. Requirements 

45. In general a meaningful consultation is a process that (a) begins early in the project 
preparation stage and is carried out on an ongoing basis throughout the project cycle; (b) 
provides timely disclosure of relevant and adequate information that is understandable and 
readily accessible to affected people; (c) is undertaken in an atmosphere free of intimidation 
or coercion; (d) is gender inclusive; (e) enables the incorporation of all relevant views of 
affected people and other stakeholders into project design and implementation; and (f) 
ensures the participation of AHs in planning, implementation, and monitoring and evaluation 
of resettlement programs. 
 
B. Achievements during Design and Tender Stage 

46. During design related fieldwork and LARC related surveys the  consultant’s team 
members contacted officials, village representatives, and potentially AHs in the Project area 
showing an open and generally supportive behavior towards the investment. The contacted 
residents now have a fair idea about the Project, and understand the potential impacts 
through land acquisition. In addition, RP related disclosure meetings held in December 2012 
provided answers to topics or items raised by villagers to whom also a summary of the RP 
has been distributed. It is noteworthy that for MPWU, MELAD and MFEP it has been the first 
time to conduct such public disclosure meetings and therefore established a working 
committee for this task.    
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47. However, there is still the need for a community consultation campaign during 
construction stage which can be phased section by section (to be commensurate with the 
approach described for Compensation Payments at para 95). Its approach shall describe 
and explain the compensation policy, compensation payment procedures, and construction 
schedule all aiming in dissemination of information to affected people in a transparent and 
responsible way. Such an approach would include specific tasks, such as, (a) different 
village and AHs meetings about status and steps of the Project’s LARC component, (b) 
posting of relevant information in key public places, (c) dissemination of information in the 
local language, (d) others. 
 
48. The design consultants initially described the role of a consultation program. The 
initial consultation aimed at obtaining feedback, concerns and ideas all related to the 
rehabilitation of the Project’s roads.  The key feedback concerning LARC aspects has been 
summarized in Annex 6 and was incorporated in both the design itself and the 
compensation approach. Continuous on-site consultation during the construction phase will 
have to ensure that Project affected people receive due entitlements and benefits. 
 
49. An inventory list (Annex 4) and resettlement-related AHs’ socio-economic summary 
sheet (Annex 6) have been prepared. This will be regularly updated in form of a detailed 
database during the construction stage. Such a LARC database will act as the key source of 
information for monitoring and evaluation purposes (see Chapter XIV). Individual files for 
each AH should be prepared. 
 

Table 2: Selected Highlights from LARC related Public Hearing 

Ser.-No Item 

 During LARC related field work and surveys 

1 
The Kiribati residents appreciated the Project’s approach to establish with potentially 
affected households an open and transparent atmosphere, jointly reviewing and carrying 
out surveys related to LARC aspects along the road. 

2 

The surveyed households have been informed about Project’s rehabilitation of the road 
following the Right-of-Way. They are aware about the need to acquire private land mainly 
for stopping areas and drainage easements. Survey affected households indicated to 
expect some type of compensation. 

3 
The villagers mentioned that the improvement of the road is of high importance for them as 
it would make transport and moving on the island easier. 

*4 
Surveyed car owners mentioned that their maintenance and repair costs for their cars 
might decrease. 

5 
For some landowners their decision how to cooperate with the Project would be taken 
before construction start when allocation of stopping places and required areas will be 
indicated and agreed upon as part of the formal land acquisition procedures. 

6 
Appreciative of the road safety facilities that are to be provided i.e. speed humps, 
footpaths, road markings & signs and street lighting. 

7 
Supportive of the improved drainage measures that are proposed i.e. hard (physical 
features etc) measures in problematic areas and soft (landscaping etc) in other areas. 

 During Disclosure Meetings held in December 2012 

8 
Informing about which feeder roads would be rehabilitated. 
VR asked specifically whether Buota road would be part of the Project. 

9 
Providing some general technical items such as width of road, how safety aspects are 
considered and which feeder roads would be rehabilitated. 

10 
Informing that principles of land acquisition will be applied for any type of land regardless 
whether it concerns road, walkways, stopping areas, drainage or others. 

11 
Discussing type of impacts. Clarifying in this context, that no housed will be affected and 
no family to be relocated, and only small portions of land and trees will be affected. 
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Ser.-No Item 

12 
Discussing rates of compensation of fixed assets, mainly trees and land. There would be 
no lease or rent of private land for the Project. 

13 
There are no contractual obligations, but the ministries assume that there would be 
opportunities for work with contractors during the construction works. 

14 
Encouraging and inviting VR to contact the ministries to obtain more information about the 
Project. 

 
C. Relevant Aspects for a Gender Strategy 

50. The Project’s approach in this matter considers not only the owners of affected 
assets, but both husbands and wives of AHs. There are about 2/3 male and 1/3 female 
owners of KRRP affected land and/or trees. Therefore, there will be a focus on gender 
sensitive consultation and participation of female headed AHs during LARC procedures. 
This includes: 

(i) Individual or family orientated consultation of AHs to ensure (a) their understanding 
of LARC procedures and entitlements and (b) that they have the opportunity to 
express their concerns and requirements. 

(ii) Support women to participate in public meetings about LARC aspects. This shall 
ensure that women in households understand and feel comfortable to speak up. 
Equal distribution of information to women and men. Any formal LARC related 
documents shall be signed by both spouses in any case. 

(iii) All family members of AHs shall be considered for employment opportunities 
regardless of ethnicity or gender.  

(iv) M&E of impacts on women and APs. 

(v) Compensation for affected households where there is a married couple will be in the 
name of both spouses. 

 
VI. COMPLAINTS AND GRIEVANCE REDRESS MECHANISMS 

51. A well-defined grievance redress and resolution mechanism will be established to 
address AH grievances and complaints in a timely and satisfactory manner. The objective is 
to resolve project related complaints as quickly as possible through a process of conciliation. 
All AHs will be made fully aware of their rights, and the detailed grievance redress 
procedures will be published through an effective public information campaign. In addition a 
NGO will be appointed to participate if required in the conciliation process, review and report 
on all matters relating to impacts and entitlements set out in this Resettlement Plan.  
 
52. In general, Project APs will be encouraged to file complaints and/or queries on any 
LARC aspect such as inventories, valuation, entitlements, procedures and results of LARC 
related surveys. The grievance redress process includes four steps as shown in Table 3. 
 
53. Complaints will ideally pass through 3 introduced stages for KRRP aiming at: 
 

(i) An immediate solution with a 5 working days (one working week) directly 
between the concerned parties, if not, otherwise: 

(ii) An amicable solution to be found within a further 10 working days (further two 
working weeks) between the concerned parties if not, otherwise: 
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(iii) A mutual agreement to be achieved within a further 15 working days (further 
three working weeks), with support of an established Land Acquisition and 
Compensation Committee (LACC), before entering into the 4th step: 

(iv) By involving Magistrates Court (MC) and/or High Court (HC). 

 
54. It should be noted that the Project is in a flexible position and can either move, 
relocate or delete stopping places partly or completely so that the Project would not force 
any land acquisition against the will of affected landowners. 
 
55. However, APs are entitled to lodge complaints regarding any aspect of the 
preparation and implementation of the RP without prejudice to their right to file complaints 
with the court of law at any point in the process. The implementing agencies will shoulder all 
administrative and legal fees that will be incurred in the resolution of grievances and 
complaints if AHs win their case. Other costs incurred by legitimate complaints will also be 
refunded by the Project if AHs win their case. 
 
56. It is recognized that, in many cases, AHs do not have the writing skills or ability to 
articulate their grievances verbally, however, AHs are encouraged to seek assistance from 
the Project or nominated local non-governmental organizations and/or other family 
members, village heads to have their grievances recorded in writing and to have access to 
the LARC documentation, and to any survey or valuation of assets, to ensure that where 
disputes do occur all the details have been recorded accurately enabling all parties to be 
treated fairly. An independent NGO has been hired to review re-settlement issues and has 
been introduced to the AH during the disclosure proceedings.  
 
57. All complaints and resolutions will be properly documented by the LACC and be 
available for (i) the public and (ii) monitoring purposes. In case amendments are made to 
valuations as a result of a grievance resolution, the RP will be amended and re-disclosed, 
and the new provisos will apply to all APs in the affected asset category. 
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Table 3: KPPR’s Grievance Redress Mechanism 

Steps & Action Status Time 

▼  

1 
1.1 Complainant explains problem/issue verbally to MPWU and/or MELAD.  

1.2 Immediate solution found. 

Immediate 
solution  

Within 

5 

working 
days 

 ▼  

2 

If not solved before: 

2.1 The complainant does not hear from MPWU and/or MELAD or is not 
satisfied with the decision taken or solution offered/provided in the first 
stage, the complaint has to be formalized. 

2.2 Complainant presents complaint/s or grievance/s verbally or in writing 
to MPWU and/or MELAD who would register the complaint. In case the 
complainant is illiterate MWPU would assist in writing the complaint. 
The Complainant may also seek assistance from the independent NGO 
to present the complaint. Complainant to obtain written confirmation 
about receipt of her/his complaint.  

2.3 MPWU and/or MELAD, complainant and other involved persons (such 
as external M&E specialist) or organizations (such as independent 
NGO, CSO) to resolve the complaint to the satisfaction of all 
concerned. 

2.4 If the complaint cannot be solved at this stage, MPWU will bring the 
case to the Land Acquisition and Compensation Committee (LACC). 

Amicable 
solution 

Within a 
further  

10 

working 
days 

 ▼  

 3 

If not solved before: 

3.1 The MPWU and/or MELAD informs complainant verbally and/or in 
writing that the LACC is now in charge of the submitted complaint. 

3.2 LACC meets with the aggrieved party and tries to resolve the 
situation. 

3.3 LAC to involve external independent NGO or M&E expert   

3.4 LACC may ask for a review at site. 

3.5 LACC might ask for independent opinions. 

3.6 LACC must make a written decision and submit copies to MPWU 
and/or MELAD and complainant. 

3.7 If complainant does not agree s/he shall inform LACC whether 
s/he brings her/his complaint to the Magistrates Court (MC) or 
High Court (HC). 

Mutual 
agreement 

Within a 
further 

15 

working 
days 

 ▼   

4 

If land boundary and 
ownership issue have not 
been solved before: 

4MC.1 The complainant does 
not agree in mutual 
solution, s/he can bring 
her/his complaint to the 
Magistrates Court (MC) 

4MC.2 MC will take note and 
register the case. 

4MC.3 LACC involved. 

4MC.4 MC to provide final 
decision. 

4MC.5 In case of required 
actions the 
complainant and/or 
MELAD have to follow. 

If compensation amount  for 
land has not been solved 
before: 

4HC.1 The complainant does 
not agree in mutual 
solution, s/he can bring 
her/his complaint to the 
High Court (HC) 

4HC.2 HC will take note and 
register the case. 

4HC.3 LACC involved. 

4HC.4 HC to provide final 
decision. 

4HC.5 In case of required 
actions the 
complainant and/or 
MELAD have to follow. 

Juristic 
Decision 

Open 

Note: The compensation sums applicable to disputed land or assets will be held in escrow 
by the EA pending resolution and Court award. 
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VII. LEGAL FRAMEWORK 

58. The Project’s RF has defined the legal framework the RP. The following legislation 
provides the legal framework for the land’s proper acquisition: 
 

(i) Constitution of the Kiribati 
 
The Constitution of Kiribati and land related legislation begins with the premise 
that land cannot be alienated by sale, gift, lease or otherwise to a person who is 
not a native but do not restrict the alienation of land to the State, Local 
Government Council and the Housing Corporation. The State can acquire land, 
by agreement or compulsorily, for public purposes including roads. 
 

(ii) State Acquisition of Lands Ordinance 1954 (rev 1979) 
 
Section 5 empowers the Minister to acquire “…on behalf of the Republic, any 
lands required for any public purpose, absolutely or for a term of years as he 
may think proper, paying such consideration or compensation as may be agreed 
upon or determined under the provisions of this Ordinance.” 
 
Section 6 (1) and 6 (2) empowers agents of the Minister to access land to be 
taken for public purposes for purposes including surveying and marking of 
boundaries, but also define limits to protect the privacy of land occupants in their 
homes. 
 
Section 10 (Acquisition of Lands for Roads), deals explicitly with the acquisition 
of lands for roads. Sub-section (1) states that “…the Minister may acquire on 
behalf of the Republic, by agreement or compulsorily, land which in his opinion is 
required for or in connection with the construction, maintenance or improvement 
of any road designated a highway (in this Ordinance referred to as a “public 
highway”). Section 10(2) requires the Minister to obtain landowners agreement 
(irrespective of powers assigned to him under Section 10 (1)) to acquire land on 
either side of a public highway so as to provide a total width including the road 
surface exceeding 18 meters.”  
 
Section 13 sets out the mechanism and process for the redressing of grievances 
related to title and or compensation. Section 16 sets out the policy for the 
determination of compensation for affected peoples and their assets. 
 

(iii) Native Lands Ordinance 1956 (rev edition 1977) 
 

Part VI of the Native Lands Ordinance provides for leases. It reaffirms the 
inalienability of native land to a person who is not a native, but grants 
exemptions for their alienation to the State (Crown) for public purposes (Section 
5(2)). The Native Lands Ordinance complements the State Acquisition of Lands 
Act and provides for the legal basis for the State to lease native (private) lands 
when and if necessary. 

 
(iv) Magistrate’s Courts Act 1978 

 
Section 58 of this Act gives the Magistrate’s Court the power to hear and 
adjudicate in all cases concerning land matters in accordance with the provisions 
of the Code, and where the Code is not applicable, in accordance with 
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customary law. Land matters concerning land boundaries, transfers, registration 
of native lands and any disputes concerning the possession and utilization of 
native land are dealt with by the Magistrate’s Court. 

 
(v) Gilbert and Phoenix Islands Land Code 1956 

 
All land in Kiribati belongs to the I-Kiribati people except for the Phoenix and Line 
Islands, small portions of reclaimed land owned by the Government, and lands 
belonging to the Church. Rights and interests in I-Kiribati land are mostly 
acquired by inheritance and gifting customs as codified in the Gilbert and 
Phoenix Islands Lands Code (1956). The various customs governing the 
acquisition of interests and rights to land are defined in the Code. The Code 
documents customs and practices as of 1956 and, despite changes to a market 
economy, these customs and practices continue to be highly relevant in Kiribati 
society today.  

 
59. In general, the national Kiribati policies on LARC can be connected with the Project’s 
financing agencies’ key guidelines for involuntary resettlement. These all support the guiding 
principle of ADB and WB that “...project affected people compensated and assisted so that 
their economic and social future will generally be at least as favorable with the project as 
without it”. This policy intends to ensure that the absence of formal and legal titles to land by 
affected grouped or individual users should not be formal or legal reasons for non-
compensation, and that “particular attention should be paid to the needs of the poorest APs 
including those without legal title to assets, female-headed AHs, and other vulnerable 
groups, such as indigenous people, and appropriate assistance provided to help them 
improve their status.” The absence of formal title is not a formal or legal reason for non-
compensation. The Project LARC principles comply with ADB’s and WB’s LARC related 
policies and with the Kiribati legal context. The RF defines key principles for this Project to 
guide the compensation and entitlement policy: 
 

(i) Acquisition of freehold customary lands shall be minimized and resettlement 
of people avoided, as much as possible. 

(ii) Where population displacement is unavoidable, it will be minimized by 
providing viable livelihood options. 

(iii) All APs will be systematically informed and consulted on the acquisition and 
compensation of affected land, other affected assets, the rights and options 
available to them on the proposed mitigating measures, and to the extent 
possible, APs will be involved in the decisions to avoid any delay in RP 
implementation.  

(iv) In the consultation process, the MWPU will include leaders of AP 
communities, and will encourage the participation of women, the elderly and 
vulnerable people. Local NGOs could also be invited to participate. 

(v) The customs and traditions as well as the religious practices and observances 
of the local communities will be respected and historical or cultural landmarks 
and reservation areas will be preserved and protected. 

(vi) Using a consultant financed by the Project MELAD will review and update 
existing land rates and rates for crops and trees, to comply fully with the 
ADB’s and WB’s requirement for compensation at replacement value.  

(vii) Compensation rates for physical assets, i.e. house, building and other 
structures, and non-physical assets like lost income from productive assets or 
jobs will be calculated at replacement cost or at current market rates in the 
project area at the time of compensation. 
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(viii) Lack of formal legal rights to assets lost will not deprive any APs from 
receiving compensation and entitlement. The census of APs will be 
appropriately designed to ensure APs without title to land are identified.  

(ix) Particular attention will be given to the socially and economically vulnerable 
groups like the women-headed households, children, the landless, and the 
elderly people without support structures and people living in extreme 
hardships during the resettlement plan implementation process; 

(x) The titleholders will be involved in decision making related to land acquisition 
and resettlement and they will be assisted by the IA to mitigate the adverse 
impacts of resettlement. 

(xi) The full cost of land acquisition and resettlement will be included in the project 
cost and benefits and adequate budgetary support shall be committed and 
make available by the EA during implementation. Costs for land acquisition, 
compensation and relocation of APs may be considered for inclusion in World 
Bank loan financing for the project, if requested by the EA. 

(xii) Appropriate internal reporting (including auditing and redress functions), 
monitoring and evaluation mechanisms will be established by the IA as part of 
the resettlement management system.  

(xiii) Finally, land acquisition, compensation, resettlement and rehabilitation 
activities will be satisfactorily completed and the project areas are cleared of 
all obstructions before civil works begin on any affected property.  

 
60. An overview about the Project’s compensation approach is shown in Table 4. For 
more details reference is made to the Project’s RF. 
 

Table 4: Main Components of Compensation Approaches 

Key Item 

Internationally Applied 
Best Practice 

of ADB and WB 

Kiribati 
Legislation 

Kiribati Road Rehabilitation Project 

Scope of impact 

Include all affected 
areas including 
construction and 
operational 
sites/facilities 

All 

 

 

 

Listed 

 

 

 

Key 

 

 

 

Items 

 

 

 

Are 

 

 

 

 Mandatory 

Shall include all residential and commercial 
areas: 

(i) permanently/temporarily acquired, 

(ii) construction and operations and 
maintenance related, 

(iii) private and/or public areas. 

Definition of 
assets 

All fixed and movable 
assets  

Shall define all assets: 

(iv) legally acknowledged, and  

(v) socio-economically surveyed as used 
by Ahs. 

Compensation 
to formal owners 
/ users of assets 

Compensation legally 
required 

Shall be offered and provided to: 

(vi) private users, 

(vii) private organizations (farmer water 
user communities, etc), 

(viii) public users. 

 

Relocation Avoiding displacement 

Shall be applied and shown through: 

(ix) Technical optimized design of 
proposed infrastructure. 

(x) If not avoidable, relocated house-
holds shall receive (for no costs or 
payments) issued land titles for their 
new compounds. 



Kiribati Road Rehabilitation Project MPWU 
Final Resettlement Plan April 2013 

 

 

 
  20 
 
 

Key Item 

Internationally Applied 
Best Practice 

of ADB and WB 

Kiribati 
Legislation 

Kiribati Road Rehabilitation Project 

Timing of 
compensation 
and support 
measures 

Before construction start 
of an infrastructure 
project 

Before start of construction: 

(xi) Compensation funds made available 
and proven to be accessible. 

(xii) Paid and/or provided to affected 
individuals/AHs before work 
commences on any affected property 

N O T E 
In case there are distinctions between applied international practice and the legal 
requirements of Kiribati, ADB/WB regulations will be applied or an approach taken as 
agreed between ADB, WB and MPWU/MELAD. 

 
 

VIII. ENTITLEMENT, ASSISTANCE AND BENEFITS 

61. The overall objective of the compensation and entitlement policy for the Project is to 
ensure that all APs are able to maintain and, preferably, improve their pre-project living 
standards and income-earning capacity through compensation for the loss of physical and 
non-physical assets and, as required, other assistance and rehabilitation measures. 
 
62. In general the Project defines eligibility as “those people residing, cultivating and/or 
making a living within the area to be acquired for the Project as of the formally recognized 
cut-off date should be considered as Project APs for the purposes of entitlements to 
compensation, resettlement and rehabilitation assistance in accordance with the provisions 
of laws and regulations. Lack of legal land use certificate or any acceptable proof indicating 
land use right to the land or structure affected by the project should not bar any person from 
such entitlement/assistance.” In accordance with this definition for the purpose of this RP 
project affected people would include: 
 

(i) Persons or AHs whose agricultural, residential, or commercial land is in part 
or in total affected (temporarily or permanently) by the Project. 

(ii) Persons or AHs whose houses and other structures are in part or in total 
affected (temporarily or permanently) by the Project. 

(iii) Persons or AHs whose businesses or source of income (i.e. employment) are 
affected (temporarily or permanently) by the Project. 

(iv) Persons or AHs whose crops (annual and perennial) and trees are affected by 
the Project. 

(v) Persons or AHs whose other assets are in part or total affected (temporarily or 
permanently) by the Project. 

(vi) Additional AHs/APs that will surface in connection with changes in Project 
design or alignment prior to or even during project construction works are 
entitled to the same entitlements as those of the other AHs/APs. 

 
63. Entitlements for AHs are based on the types and levels of losses. General orientation 
has been provided by the overall Project’s RF. The defined entitlements have been followed 
and complementary details provided by the self-explanatory Project entitlement matrix. 
Proposed forms for Compensation and Entitlements are provided at Annex 7.
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Table 5: Entitlement Matrix 

Item Type of Loss Application 
Entitled Person / 

Organizations 
Comments 

 

1 
Loss of: 

Land 

Homestead land, 
agricultural land, or 
vacant plot 

- 193 land cases 

- 31 land and tree 
cases see item 
4)  

 Concerns 8, 246 m2
 

 Roads, Drainage, 
Stopping places 

 Cash compensation to 
apply as land-for-land is 
not feasible under the 
conditions on Tarawa 
island 

 

2 
Loss of: 

Structure 

Residential/commercia
l structure and other 
assets 

0 No cases 

 

3 
Loss of: 

Livelihood 

Livelihood/source of 
income 

0 No cases 

 

4 
Loss of: 

Crops and trees 

Standing crops and 
trees 

- 86 private tree 
owners (out of 
which 55 are 
losing trees 
only, and 31 
land and trees 
(see item 1)) 

 Concerns 131 trees 

 Contacted owners 
indicated their preference 
for cash compensation 
rather than in kind. 

 

5 Impacts All Impacts 0 No cases 
 

6 

Temporary loss 
of: 

Land 

Land temporarily 
acquired for the 
Project 

0 No cases 

 

7 

Temporary loss 
of: 

Access 

Temporary loss of 
access to land, 
structure, utilities, 
common property 
resource 

0 No cases 

 

8 

Temporary loss 
of: 

Livelihood 

Temporary loss of 
livelihood/source of 
income 

0 No cases 

 

9 
Any other loss: 

Not identified 
 0 No cases 

Notes 

N-1 
The entitlement items with their serial numbers and shown applications refer to the Project’s 
approved Resettlement Framework dated September 2010 

N-2 

The Project has very minor impacts only. It concerns: 

 Unused strips of residential compounds along both sides of the roads, and therefore 
without impacts on income sources and livelihood situation of affected households. 

 Coconut, pandanus and breadfruit trees, in numbers between a total of 1 to 4 by 
affected owner who confirmed their non-dependency on these numbers of trees for 
their families’ income and livelihood. 

Thus the impacts are very minor and could be regarded as negligible. 
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A. Loss of Land 

64. This concerns only residential land to be acquired permanently for about 200 
stopping places, 17 drainage easements and some 56 locations concerning road alignment 
along the existing ROW. 

 

Table 6: Cases of Loss of Land and/or Trees  

 
 
65. The compensation cash-for-kind has been calculated and included in the 
resettlement budget. Taking the island’s narrow conditions in villages along the main into 
consideration the option land-for-land did not find interest by both AHs and MPWU/MELAD. 
At this stage of the design, the affected strips of private land have an estimated total of 8,246 
m2 which represent very minor portions of the AHs’ compounds and no serious impacts on 
their incomes and livelihoods. A cost estimate at tender design stage has been prepared 
(see Chapter XI). 
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66. There is no temporary land acquisition necessary for construction activities. This 
includes the establishing of the construction installation areas and camps as the MPWU civil 
engineering site compound will be used for this purposes. No compensation costs are 
assumed for such cases. 
 
67. In case contractor/s would damage private property during his construction works he 
would have to replace, restore or compensate for in agreement between him and the 
concerned asset owner/s. If APs do not receive timely satisfaction from the contractor, they 
may register a complaint through the Grievance Mechanism. 
 
B. Loss of Structures 

68. No cases of Project affected primary or secondary structures to report.  
 
C. Loss of Trees and Crop 

69. There is an estimated loss of 131 trees located in both existing roads ROW and 
private residential areas. The contacted AHs explained that the loss of 73 coconut trees, 49 
pandanus trees and 9 breadfruit trees is not affecting their incomes. 
 
D. Loss of Common Property Resources 

70. No cases of common property resources to report. 
 
E. Allowances 

71. The Project will not cause any cases where material and transport allowances are 
required concerning affected secondary structures. 
 
 

IX. RELOCATION OF HOUSING AND SETTLEMENT 

72. The Project will not cause any relocation of living houses or settlement. 
 

X. INCOME REHABILITATION 

73. As the Project does not cause any impact on access to or sources of incomes, there 
are no cases for income restoration to be considered. 
 

XI. RESETTLEMENT BUDGET AND FINANCING PLAN 

A. Preliminary Budget Estimate 

74. The preliminary resettlement budget is composed of the different categories of 
entitlements and Project specific conditions. The preliminary resettlement budget requires a 
total amount of AUS$ 121,275 for loss of land and trees as set out in Table 7. 
 
75. All LARC related costs for this Project will be financed by the Government 
counterpart funds. This preliminary estimate does include costs for resources related to 
safeguard implementing (consultation, grievance, participation, etc), internal M&E and 
independent NGO for external M &E. The MFED will provide the proposed budget directly to 
MELAD’s Land Department for compensation payments. MELAD has confirmed that budget 
provision has been made for the implementation of the RP from January 2013. 
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Table 7: Compensation for Affected Fixed Assets 
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B. Compensation Unit Rates 

76. The cost estimates for compensation relate to unit compensation rates established 
for fixed assets. For land the current practice is that the GOK normally enters into a 99 year 
lease agreement using approved annual leasing rates (currently: annual AUS$ 
1.717.75/acre). Notwithstanding such arrangements there is the option to purchase land 
outright at current market rates. MELAD has confirmed this to be Aus$ 40,000/acre (refer to 
letter at Annex 3.2) based on recently applied purchase of land by the GoK as approved by 
Cabinet on 24 January 2013. In addition, during fieldwork concerning loss of assets, cases 
of land purchase were mentioned applying similar unit costs in 2012. Following discussions 
with MELAD’s Lands Department it is understood that the preferred option is to purchase the 
land outright. This option and the valuation of AUS $ 40,000/acre were approved by Cabinet, 
on 24 January 2013. For trees a valuation report prepared for the GoK, and approved by 
Cabinet, has been used to define unit rates which the KRRP shall follow.  
 

Table 8: Compensation Unit Rates 

Assets 
Unit Rates 

[AUS$] 
Source 

Land 
Residential All cases 40,000 / acre  MELAD, Sept. 2012 

  approved by Cabinet Commercial Not applied for Project --- 

Trees 

Coconut 

New planted  2 / tree 

 Compensation Rate 
Schedule - South 
Tarawa Road 
Rehabilitation Project, 
April 28, 2011 

 Approved by Cabinet 

Non-fruit bearing  40 /tree 

Fruit-bearing  80 / tree 

Pandanus 

New planted  1 / tree 

Non-fruit bearing  19 / tree 

Fruit-bearing  37 / tree 

Breadfruit 

New planted  8 / tree 

Non-fruit bearing  97 / tree 

Fruit-bearing  193 / tree 

 
C. Availability of Budget 

77. The Kiribati fiscal year corresponds with the calendar year. MELAD informed the 
Consultant that the financial planning for the fiscal year 2013 starts in October 2012. 
Therefore the calculated resettlement budget shall be included in the fiscal year 2013 to be 
available for KRRP by 01 January 2013.  
 

XII. INSTITUTIONAL ARRANGMENTS 

A. Ministries 

1. Ministry of Public Works and Utilities 

78. MPWU is the Implementing Agency. During project implementation, engineers and 
technicians of the Civil Engineering Division (CED) of the MPWU will work with the design 
and supervision consultants on day to day technical management. 
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79. MPWU will have overall responsibility for resettlement planning. MPWU will appoint a 
Project Manager who will have overall supervision of the Project. S/he will be supported by 
MPWU staff and consultants who will be embedded in the Ministry. For RP planning and 
implementation, two senior officers – Civil Engineer and Project Officer – will be assigned 
safeguards responsibility and will have direct responsibility for LARC planning and 
implementation. Their main responsibilities will include, but not be limited to: 
 

(i) Coordinating public disclosure and RP consultations. 
(ii) Ensuring the up-dating of RP and re-disclosure if necessary/required. 
(iii) Facilitate a sustained public information campaign, ensuring that the public, 

especially the AHs, are updated on any developments regarding the project 
and resettlement activities. 

(iv) Maintain a record of all public meetings, grievances, and actions taken to 
address complaints and grievances. 

(v) Cooperate with MELAD and landowners to determine affected land boundaries. 
(vi) Confirming final land acquisition of private land.  
(vii) Presenting compensation calculations to affected landowners. 
(viii) Explaining grievances and redress procedures. 
(ix) Supervising RP implementation. 
(x) Internal monitoring of RP implementation to ensure payments of compensation.  
(xi) Endorse with MELAD regular RP related monthly LARC progress sheets and 

consolidate and prepare LARC quarterly progress reports. 
(xii) Others. 

 
2. Ministry of Environment, Land and Agricultural Development 

80. MELAD’s Department of Lands (DL) plays an important statutory role in the 
management of land in Kiribati. Thus DL will be involved, among others, in the following 
tasks: 

(i) Conducting preliminary and final land acquisition surveys.  
(ii) Conducting and updating the IOL with MPWU. 
(iii) Organize MELAD in-house technical support probably through the Land 

Surveying and Mapping Division. 
(iv) Participating in consultations with AHs and land owners 
(v) Guiding LARC activities in accordance with formally required procedures. 
(vi) Develop with Consultant the project’s Compensation and Entitlement Form. 
(vii) Notify APs on Project compensation measures.  
(viii) Compile with MPWU the payment of compensation. 
(ix) Ensure that funds for resettlement are spent judiciously. 
(x) Approve compensation rates and all disbursements connected with the 

implementation of the RP. 
(xi) Others. 

 
3. Ministry of Finance and Economic Development 

81. MFED will have to fulfill the following major tasks:   
(i) Providing the funds through the 2013 fiscal year in accordance with the 

proposed RP budget. This means to secure from the national treasury the 
budget for carrying out RPs, ensuring that funds are available in a timely 
manner and in sufficient amounts. 

(ii) Payment of compensation to AHs after MPWU, MELAD and affected 
landowner have signed the CEF. Ensure that funds for compensation are spent 
judiciously. 
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(iii) Others. 
 

B. The Courts 

82. Depending on the type of land related conflicts and/or disputes there are two courts 
which can be involved in the grievance procedures:  

 
(i) The Magistrates Court is responsible for boundaries and ownership of land, 

and therefore to be contacted by Project stakeholders in case immediate or 
amicable solutions or mutual agreements cannot be achieved. 

(ii) The High Court is responsible for value of and compensation for land or other 
fixed assets, and therefore to be contacted by Project stakeholders in case 
immediate or amicable solutions or mutual agreements cannot be achieved 

 
83. It is expected that through the Project’s additional three grievance steps the 
involvement of these courts can be minimized (see also Chapter XI). 
 
C. Land Acquisition and Compensation Committee 

84. A Land Acquisition and Compensation Committee (LACC) shall be established. It 
should be composed of representatives of (a) MPWU, who would also act as chairman, (b) 
MELAD, (c) Attorney General Office, and (d) the 3 Tarawa Councils as appropriate. 
 
85.  The LACC’s meetings in general can be attended by the public and in case of 
complaints will have to be attended by complainants. The AP can be represented by legally 
appointed representatives if they so desire. Other member, with observation status, can be 
invited such as consultants, contractor, NGO. This shall make the whole process of 
resettlement effective and transparent. 
 
86. LACC will assume, among others, the following main roles and responsibilities: 
 

(i) Acting as mediator between conflicting parties. 
(ii) Receive, hear and resolve the complaints and grievances of APs. 
(iii) Oversee the complaint related activities and requirements for the assessment 

of final land acquisition impacts. 
(iv) Getting involved in public disclosure of information, consultations with affected 

villagers and other stakeholders and grievance redress. 
(v) Applying the RF and RP defined LARC principles of the Project. 
(vi) Ensuring the implementation of the RP. 
(vii) Others. 

 
D. Project Implementation- 

87. MELAD will receive the financing for the implementation of the RP from MFED and 
will be responsible for signing the agreements, paying the compensation, and maintaining 
financial records. MPWU will be responsible for coordinating actions under the RP, 
monitoring the progress of implementation, and ensuring that all compensation has been 
paid to all AP in any section of the site before allowing the Contractor to commence physical 
works in that section.  MPWU would act as a coordinating unit to ensure that both 
governmental and ADB/WB requirements are properly applied and interests looked after.  
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88. The PMU established within MFED is responsible for the overall financial 
management of the Project, matters related to procurement and preparing/compiling routine 
project reports for submission to the WB/ADB. 
 
E. NGO 

89. In the context of external M&E a NGO can be in charge of intermittent monitoring of 
LARC aspects with some focus on grievance procedures. An independent person or 
organization should ensure that the implementation of the RP is carried out in compliance 
with the Project’s resettlement principles. The TOR prepared for the NGO engaged to  
monitor the Resettlement Policy Framework for Kiribati Road Rehabilitations Project and 
Bonriki Runway Upgradings, are attached at Annex 8, and are considered sufficient and 
appropriate for the services to also cover this RP. 
 
90. MELAD is responsible for the implementation of the RP, reporting through the PMU 
to the EA. This will require managing the coordination of activities including development of 
LARC indicators, procedures and reporting requirements. With contributions from MPWU, 
MELAD and MFED the NGO or alternatively an external local specialist will review 
monitoring reports and report on implementation of remedial actions. 
 
91. The selected NGO should be acceptable to APs so if there are complaints against 
the NGO appropriate steps will need to be taken. The selected NGO was introduced to the 
Affected Persons during the disclosure exercise for the RP, in which the NGO participated. 
The NGO is acceptable to the AP. 
 
 

XIII. IMPLEMENTATION SCHEDULE 

A. Construction and LARC Activities 

92. An overview about performed and scheduled activities of design and construction 
works, together with related LARC activities has been prepared in Figure 2. In general, this 
Project is scheduled to commence physical construction during the 1st quarter 2013. 
 
B. Land Acquisition and Compensation Planning 

93. This RP has been prepared after the detailed design stage of the Project. It serves as 
basis for planning and preparing the LARC related activities and carrying out the 
compensation measures during the implementation stage. It incorporates the feedback 
received by the Design Consultant, from the EA and IA, on the draft RP during meetings 
held on 25th September and 3rd October 2012. During latest consultation with the the EA and 
IA it was confirmed that the GOK Cabinet has approved and gurantee availability of funds for 
resettlement budget and compensation unit rates to be applied for purchase of land affected 
by the Project rather than the optional renting scenario (see paragraph 76). 

 
C. Approach for Compensation Payments 

94. The contractor has been issued notice to commence on 12 February 2013 (notice to 
mobilize) construction work. The contractor will generally only be permitted to work in small 
sections, say a 300 m length at any one time to reduce disruption to traffic. The maximum 
number of such working sections will be limited to four work sections with each work section 
separated by at least 1 km. The Environment License will be also issued to the Contractor as 
soon as this has been cleared by the Attorney General’s Office. 
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95. ADB and WB regulations require for infrastructure project that all compensation 
would have been completed before overall construction works could start. Full compensation 
must be completed prior to commencement of civil works on an affected section. This can be 
phased for distinct sections of the Works but would have to be far enough in advance of 
works (time wise) to permit APs to adjust prior to impact. MELAD (Director of Lands Division) 
have confirmed that affected persons as result of spaces acquired for bus stops have been 
registered and compensation payment to take place as soon as the RP is approved by the 
World Bank. The main steps are shown in Table 9. 
 
 
 



Kiribati Road Rehabilitation Project MPWU 
Final Resettlement Plan April 2013 

 

 

 
  30 
 
 

Figure 1: Status of Performed and Scheduled Activities 



Kiribati Road Rehabilitation Project MPWU 
Final Resettlement Plan April 2013 

 

 

 
  31 
 
 

Table 9: KRRP Steps for Compensation Payments 

Items 
Stakeholders CES 

Steps MPWU & MELAD MFED Landowner 

 

1 Entitlement Statement 
 Joint signatures 

with landowner 
 

 Joint signatures 
with MELAD and 
MPWU 

1 

                  ▼ 

2 Compensation Statement 

 Technical 
verification  

 Legal/Cadastral 
confirmation 

 Signing 
Compensation 
Entitlement 
Form (CES) 

 

 To agree in loss 
of affected assets  

 Signing CES  
2 

 Joint signatures 
with landowner 

 Joint signatures 
with MELAD and 
MPWU 

                  ▼ 

3 

Payment of full 
compensation amount for 
reviewed and confirmed 
affected strips of land of 
private compounds; 
handover of legal 
documentation of new 
boundaries resulting from 
the road investments 

 

 Issuing 
vouchers 

Or 

 Payment 
in Cash 

 Confirming 
receipt of 
compensation 
payment 

3 
 Joint Signing on provision and 

receipt of compensation and 
legal documentation of new 
boundaries resulting from the 
road investments 

 

Note 1 
LARC status to be recorded and included in monthly progress sheets and/or quarterly progress 
reports. 

Note 2 

In case of legal disputes about ownership and value of land the involved court is expected to take 
decisions. The allocated compensation amount for such cases will be permanently available (at 
the RP bank account under the administration of MFED) for payment immediately after court took 
juristic decision. 

Note 3 Compensation and Entitlement Form (CEF) is described in Attachment 7. 

 
 

XIV. MONITORING AND REPORTING 

96. The resettlement monitoring is embedded in the overall M&E approach of the 
project. The M&E distinguish between internal and external components. The technical 
approach of the LARC related M&E will have to be transparent, and any data or information 
made available to involved stakeholders in Kiribati and/or English language, but in any case, 
in a language accessible to Affected Persons and other stakeholders. 
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97. MELAD will be responsible for internal monitoring of RP implementation in 
cooperation with the LACC. The monitoring strategy will have to be defined and agreed upon 
on a participative approach involving different stakeholders, such as communities, 
organizations, individuals, representatives and others, but certainly Project affected people. 
A resettlement related internal monitoring concerns mainly RP-performance in terms of 
whether the overall Project and resettlement objectives are being met mainly with focus on 
(a) assessing if mitigation measures and compensation are sufficient, (b) identifying methods 
of responding immediately to mitigate problems through remedial actions, (c) smooth 
transition between LARC activities and civil works, and (d) others, as regarded necessary. 
Provincial monthly monitoring report from MPWU will provide the achievements and 
progress, and consolidate these reports in quarterly M&E reports. The EA/IA will also submit 
semi-annual resettlement monitoring reports to ADB and WB. The Contractor to report to 
EA/IA progress and environment issues as required under the Environment License,  
 
98. Independent external monitoring of LARC aspects will be integrated in the Project’s 
overall external safeguards monitoring on an annual, mid-term and/or end-term basis. 
MELAD will initiate this task to be carried out by an independent individual specialist, 
organization or authorities. The external M&E expert or NGO: 
 

(i) will include impact and effects monitoring concerning (a) voluntary land 
donation, (b) involuntary land acquisition and compensation, (c) socio-
economic effects, and (d) others, as regarded necessary.  

(ii) can get involved during the grievance mechanism under step 3 in land disputes 
to achieve a mutual agreement, and would have to address such  issues in a 
corrective action plan. Disputes over land are finally treated by the Magistrates 
Court or High Court concerning ownership and compensation respectively, if no 
solution has been found before as outlined in the Grievance Procedures shown 
in Table 3.  

(iii) Once the land acquisition and RPs have been completed, this monitoring will 
evaluate post-resettlement impacts to assess whether impacts of the Project 
have been mitigated. Half-yearly M&E reports would be prepared every six (6) 
months through the implementation period of the RPs. 

 
99.  Should any dispute over land ownership arise then recourse to grievance 
mechanisms, set out at Table 3, will need to be applied and the NGO engaged for external 
M & E will be involved in the preparation of any corrective action plans that may need to be 
developed to address the issues which are identified. 
 
 
100.  The M&E has to apply a strict quarterly review about compensation payments in line 
with the proposed compensation payment approach (see Chapter XIII). In addition, an 
external NGO (or expert) would submit its regular M&E reports to both MWPU/MELAD and 
ADB/WB. 
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ANNEX 1: DEFINITIONS OF KEY TERMS 

Affected Person (AP) indicates any juridical person being as it may an individual, a HH, a 
firm or a private or public who, on account of the execution of the proposed Project or any of 
its components or parts thereof would have their:  

(i) right, title or interest in any house, land (including residential, agricultural and 
grazing land) or any other fixed or moveable asset acquired or possessed, in full or 
in part, permanently or temporarily; or 

(ii) business, occupation, work, place of residence or habitat adversely affected; or 

(iii) standard of living adversely affected. 

Severely AP for this proposed project is defined as a person who will: 

(i) lose 10% or more of all their productive landholdings and/or assets, and/or 

(ii) lose 10% or more of their total income sources due to the Project 

(iii) be physically displaced from housing (AHs that lose only part of their physical 
assets will not be left with a portion that will be inadequate to sustain their current 
standard of living (no mention of percentage of remaining asset). The minimum size 
of a remaining residential plot of land will not be less than an agreed area. 

Compensation means payment in cash or in kind to replace (i) losses of land, housing and 
other assets, and (ii) losses of income or income resources both caused by a project.  

Land Acquisition means the process whereby a person/HH/firm or others is/are compelled 
by a public agency to alienate all or part of the land s/he/it owns or possesses, to the 
ownership and possession of that agency, for public purpose in return for fair compensation.  

Replacement Cost means the cost of replacing lost assets with assets that have similar 
value and incomes, including cost of transactions. If land, it means the cost of buying a 
replacement land near the lost land with equal productive potential and same or better legal 
status, including transaction costs. If structures, the replacement cost is the current fair 
market price of building materials and required labor cost without depreciation or deductions 
for salvaged building material or other transaction cost. Market prices will be used for crops, 
trees and other commodities.  

Resettlement Plan is a time-bound action plan with budget setting out a compensation and 
resettlement strategy, objectives, entitlement, actions, responsibilities, monitoring and 
evaluation.  

Relocation means the physical relocation of an AP from her/his pre-project place of 
residence.  

Rehabilitation means the process to restore income earning capacity, production levels and 
living standards in a longer term. Rehabilitation measures are provided in the entitlement 
matrix as an integral part of the entitlements.  

Resettlement Effects mean all negative situations directly caused by the Project including 
loss of land, property, income generation opportunity, and cultural assets. 
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ANNEX 2: LOCATION AND MAIN FEATURES OF PROJECT 

 

THE KIRIBATI ROAD REHABILITATION PROJECT: 

SOUTH TARAWA 

 Main road, Betio – Bairiki causeway ~3.2 km 

 Main road, Bairiki – Bonriki ~21.5 km 

 Priority feeder roads within Betio and Bikenibeu ~8.0 km 

 Section of the Temaiku ‘loop’ road ~6.2 km 

 Repair of localized sections of roads upgraded in 2008 (within 
Betio and Bairiki) 

Associated works will involve: 

 Repairs and improvements to the Betio causeway bridge 

 Upgrade of watermain from Teaoraereke to Betio (~11km) 

 

NORTH TARAWA (Tanaea to North Buota Island) 

 Ocean side (2.0km) 

 Lagoon side (1.5km) 

 Ocean-Lagoon Link Road (0.5km) 

 

 
Schematic Description of Location of Villages and Road 
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ANNEX 3.1: LARC FACT FINDING AND SCREENING: IMPACTS 

   

PHOTO 1: 

TYPICAL MAIN STREET CONDITIONS. 

PHOTO 2: 

TYPICAL UNSEALED FEEDER ROAD 

PHOTO 3: 

TYPICAL CONDITIONS ALONG LOOP ROAD. 

   
PHOTO 5: 

BETTER CONDITIONS OF PROPOSED PARKING 

AREA.  

PHOTO 6:  

TYPICAL CONDITIONS OF PROPOSED NEW 

BUS STOP AREA 

PHOTO 7:  

TYPICAL CONDITIONS OF PROPOSED NEW 

DRAINAGE EASEMENTS’ AREA 

TECHNICAL DESCRIPTION 

MAIN COMPONENTS YES NO DESCRIPTION 

Upgrading or rehabilitation X  

Scarify, reshape and compact existing pavement 
Construction of new pavement layers 
Installation of concrete edge strips/kerbs 
Bituminous asphalt surfacing 

Construction of new physical facilities X  Stopping places 

Residential project area X   

Non-Residential project area X   
    

Main Roads X  Following Right-of-Way only minor land acquisition required  

Feeder Roads X  No land acquisition required for such roads 

Bridges  X Only repair and widening for footpaths 

Tunnels  X  

Shoulders/Footpath X  Along main roads 

Culverts/Drains X  Including some drainage easement areas 

Utility Services X  Provisions for existing and future services 

Traffic Control Measures X  Installation of road safety features 

POTENTIAL LAND ACQUISITION, RESETTLEMENT AND COMPENSATION RELATED IMPACTS 

SELECTED KEY LARC ITEMS:  YES NO DESCRIPTION 

Loss of private compounds  X Only strips of land for stopping places and drainage 

Loss of structures  X  

Loss of private agricultural plots  X  

Loss of private crops/trees X  Strips of land for stopping places 

Loss of income/livelihood sources  X  

Loss of businesses/enterprises  X  

Loss of access to facilities/services  X  

Permanent land acquisition X  Strips of residential land would be acquired 

Temporary land acquisition  X  

Change of land ownership and usage  X  

Project affected people X  No cases eligible for allowance or income rehabilitation 

Socio-economic activities affected  X  

FINDINGS (STATUS AUGUST 2012) 

 There are no or only very minor LARC related impacts expected by this Project 
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ANNEX 3.2: LARC FACT FINDING AND SCREENING: LAND COMPENSATION UNIT RATES 

 

  
 
NOTE: The purchase of affected land and related trees, and the valuation of AUS$ 40,000/acre 

were approved by Cabinet, on January 2013 
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ANNEX 3.3: LARC FACT FINDING AND SCREENING:  OWNERSHIP OF THE EXISTING 

ROAD  

 



Kiribati Road Rehabilitation Project MPWU 
Final Resettlement Plan Arpil 2013 

 

 
  A - 6 

 

ANNEX 4: SUMMARY OF INVENTORY OF LOSS 
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ANNEX 4.1: DETAILED INVENTORY OF LOSS – VILLAGE NANIKAI 
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ANNEX 4.2: DETAILED INVENTORY OF LOSS – VILLAGE TEAORAEREKE 
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ANNEX 4.3: DETAILED INVENTORY OF LOSS – VILLAGE BANRAEABA 
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ANNEX 4.4: DETAILED INVENTORY OF LOSS – VILLAGE AMBO 
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ANNEX 4.5: DETAILED INVENTORY OF LOSS – VILLAGE TABORIO  
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ANNEX 4.6: DETAILED INVENTORY OF LOSS – VILLAGE EITA 
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ANNEX 4.7: DETAILED INVENTORY OF LOSS – VILLAGE ABARAO  
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ANNEX 4.8: DETAILED INVENTORY OF LOSS – VILLAGE BIKENIBEU  
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ANNEX 4.9: DETAILED INVENTORY OF LOSS – VILLAGE NAWEREWERE 
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ANNEX 4.10: DETAILED INVENTORY OF LOSS – VILLAGE BONRIKI 
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ANNEX 4.11: DETAILED INVENTORY OF LOSS – VILLAGE TEMAIKU 
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ANNEX 5.1: SUMMARY OF SOCIO-ECONOMIC SURVEY OF AFFECTED HOUSEHOLDS 
Key Topics Description Related to Surveyed Affected Households 

People 

Number of Ahs 
 There are 209 male and 118 female land owners. 

 Their households add to about 2,100 members.  

Head of AHs 

 The head of households is to 54% male and 46% female. About 50% of the heads of AHs is 
between 46 and 60 years old, about 22% are younger than 46 years and the remaining 28% are 
more than 60 years old. 

 Concerning marital status, with 68% about 2/3 of the head of households are married, 13% are 
widowed, 8% separated or divorced. The remaining 12% are not married.  

Population 

 About 48% of the AH members are female and 52% male. 

 The AHs have about 7 members/household on average. 

 On average there are about 1.5 families living in one household. 

 About 3% of household members are disabled. 

Religion 
 About half of the households (51%) are catholic, followed by 34% being protestant, and remaining 

13% from different groups, such as Mormon, Jehovah, 7
th

 Day Adventists. One percent of the 
household members are atheists. 

Education 

 Concerning the head of AHs 44% attended primary school (16% completed this educational level), 
35 attended secondary school (21% completed this level), and 11% have tertiary education. About 
11% have no formal education. Remarkable differences between boys and girls were not found. 

 About 52% and 43% of the head of households can read and write Kiribati and English respectively. 
Only 5% are no able to do so. Of the she spouses 54% and 38% are capable to read and write in 
Kiribati and English respectively. About 8% are illiterate. 

Livelihood Aspects 

Income 
Contributions 

 From the AHs, about 69% have a regular income. 

 For 31% of AHs, governmental income provides the main source followed by 25% and 12% of AHs 
generating their incomes through trade and private sector respectively. The remaining 32% obtain 
their income through daily labor, tourism, fishing, transport, construction works, and other activities.  

 Concerning regular work 59% male and 41% female members of AHs perform such income 
activities. 

Income 
Estimates 

 About 8% and 12% have a very low income of less than 100 AUS$/months or more than 1,000 
AUS$/month respectively. A majority of 36% earns between 100 and 300 AUS$/month, followed by 
28% with 300-600AUS$/month, and 16% having between 600 and 1000 AUS$/month.  

 Concerning the AHs income, the highest monthly amounts are available in the trade and 
construction sectors, a middle range of income concerns the public, tourism, and fishing sector, 
whereas in the private sector, daily labor, transport lower monthly income amounts can occur. 

 About 29% of AHs have an averaged rounded 200 AUS$/month income through pension, 
governmental social/welfare support, remittances or rents. The majority of 71% depends on their 
income activities.   

Food 
Supply 

 The agriculture sector does not seriously contribute to AHs’ incomes. For a vast majority of 88% 
there is even little or no home garden related supply with vegetables or meat. 

 Fish does provide some income and provides a portion of the families’ food supply, but both in a 
rather limited extent.  

 About 80% of AHs do not generate income through selling good or products. 

Land Acquisition and Compensation Aspects 

Land 
Requirement 

 The Project would have to acquire strips of lands of residential compounds. 

 The preliminary estimate adds to about 8, 246 m
2
 and 131 trees concerning 206 locations for 

stopping places, 17 for drainage easements and 56 for road widening (mainly for footpaths). 

Land 
Dependency 

 The Project is very flexible in final allocations of strips of land for stopping places so that no conflict 
will be expected concerning land acquisition from private owners. 

 The AHs do not depend for their income or livelihood on the proposed strips of land for stopping 
places and drainage easements. 

Legal Status 

 Although GOK leases land from private persons, the land users are regarded as land owners. About 
99% use their land, only 1% is leasing/renting their land. 

 The involved ministries prioritized the option to purchase land. Land owners expect a compensation 
for loss of land and trees. 

 For about 83% the land ownerships by their private users are clear, for the remaining 17% there are 
some discussion among neighbors or relatives about the ownership of land.  

 In most cases one plot of owners is affected. For about 30 owners 2 to 4 plots might be affected.  
 

Note-1: This overview about LARC key-topics is based on the socio-economic survey conducted in June/July 2012 by 
the Consultant in cooperation with MPWU, and applying the questionnaire of the approved RF. 

Note-2: Estimated 15% of AHs did either not agree to be surveyed and indicated their preference to be contacted 
again at the start of construction works, or have not been present during the survey.  
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ANNEX 5.2: APPLIED SURVEY INSTRUMENT 
 
NOTE:  
THIS QUESTIONNAIRE HAS BEEN BASED ON THAT PROVIDED AS AN APPENDIX TO THE 

APPROVED PROJECT RESETTLEMENT FRAMEWORK. THE QUESTIONNAIRE WAS 

TRANSLATED INTO THE LOCAL I-KIRIBATI LANGUAGE FOR USE IN THE FIELD.
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ANNEX 5.2.1 IOL FORM (ENGLISH VERSION) 
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ANNEX 5.2.2 IOL FORM (I-KIRIBATI VERSION) 
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ANNEX 6: LARC RELATED CONSULTATION AND PARTICIPATION: 
 (during detailed design stage between Feb. 2011 and Nov. 2012) 

Time Means-Steps 
Leading 

Stakeholder 

Consulted 

Individuals or Groups 

LARC 

Key Matters Raised 
 

Sept. 

2010 

Project 
Disclosure 

- RF and PIB were disclosed to communities. See PPTA documentation. 

 

March 

2011 

Field 
Reconnaissance 
Visit 

C 

MPWU 

- about 55 male VRs 

- about 30 female 
VRs  

- Providing first general information about 
the Project. 

- Indicating future bus bays and related 
land acquisition. 

- VRs expressed their satisfaction about 
the expected road improvement. 

April 

to 

June 

2011 

Consultation 
during Technical 
Fieldwork  

C 

MPWU 

- about 180 male VRs 

- about 80 female 
VRs  

- Briefing on land requirements for bus 
bays. 

- Indicating future consultation planned. 

- VRs mentioning their willingness to 
cooperate with KRRP. 

April 

2011 

Social Benefit 
Baseline Survey 

C 

- Surveyed 195 
households with 
estimated 1,375 
family members   

- No specific LARC issue mentioned, but 
the items listed below would lead to 
design features requiring land 
acquisition. 

- Quality of road is regarded very poor and 
therefore making daily life difficult and 
causing safety and health problems 
which are hopefully solved by KRRP.  

- Current roads do not provide footways, 
which however should be included in the 
KRRP. 

May 

2011 

Coordination 
Meetings 

MPWU 

VHs 

TC 

- 4 council meetings 
with mayor and all 
elected councilors  
attending one or 
more of the 
meetings 

- Briefing on proposed design(s) by 
scanning through the entire road length 
using large scale projected drawings. 

- LARC necessary coordination. 

- Land requirements with preferences for 
stopping places indicated by Council 
members. 

- General satisfaction expressed with 
proposed approach to drainage, some 
modifications after feedback received. 

- Strong emphasis towards road safety 
measures with advice offered on 
preferences for speed control zones. 

- Appreciation shown for the provision of 
footpaths and street lights. 

May 

2011 

LARC 
Consultation 

MPWU 

VHs 

TC 

- 13 public meetings 
with 246 villagers 
(190 male  and 56 
female) attending 

- Consistent satisfaction with proposed 
improvements through KRRP.  

- High interest in safety aspects, particular 
mentioned from women. 

- KRRP related job opportunities and 
income of interest for both men and 
women.  

- Existing inadequate drainage hoped to 
be solved though better drainage 

- Approach used to minimize impacts on 
land and trees. 

- Need to establish land acquisition 
arrangements to be conform with 
Kiribati’s and funding agencies’ 
requirements. 

 

Sept. 2011 

to 

Consultation 
during 
Preliminary IOL 

MPWU 

MELAD 

- Contacting 170 
potential AHs  

- Consulting with 110 

- Owner identification for affected trees. 

- General understanding of VRs for land 
required to provide bys bays. 
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Time Means-Steps 
Leading 

Stakeholder 

Consulted 

Individuals or Groups 

LARC 

Key Matters Raised 
 

 

May 2012 

male and 60 female 
family members 

- VRs mentioned the improvement for their 
daily travelling along a new road. 

- Land acquisition would be surveyed in 
detail later. 

April 

2012 
Public Media MPWU 

- Releases for the 
public 

- KRRP related background information. 

- Indicating next meetings and surveys. 

May 

2012 

Environmental 
Consultation 

MPWU 

C 

- 12 public meetings 
with 234 villagers 
(173 male  and 63 
female) attending 

- No land compensation item mentioned, 
only request to consider trees. 

- Very high interest in improved roads. 

- High satisfaction about benefits the road 
will provide to all Tarawa islanders. 

- Women show interest in solving   
drainage problems and introducing 
footpaths. 

- Participants expressed possibilities of 
income through project related activities.  

- Women see chance for catering services 
and more business for small shops. 

June 

July 

2012 

IOL Survey 

SESAH 

MPWU 

MELAD 

C 

- Reviewing 327 
potential AHs  

- Consulting about 
150 male and 85 
female land owners.     

(Note: Non 
contactable owners 
to be consulted 
during actual land 
acquisition steps.)  

- Purpose of land acquisition mainly for 
stopping areas, and partly for drainage 
and the road itself. 

- In case land owner is not contactable, 
other relatives of VRs do not provide 
information. 

- There are disputes about ownership of 
some plots where a strip of land is 
proposed for stopping areas by KRRP. 

Aug. 

2012 
Transect Walks C, MELAD 

- 23 male VRs 

- 18 female VRS 

- 1 church 
representative 

- Confirmed cooperation with KRRP. 

- No specific LARC related comments. 

Sept. 

2012 

Review of 
stopping places 

C 

- Contacting 14 AHs   

- Consulted with 8 
female and 13 male 
family members 

- Discussing location of stopping areas. 

- Some agreements achieved, others 
expected during construction phase. 

Dec. 

2012 

Draft RP 
Disclosure 
Meetings 

MPWU 

MELAD 

VR, VH, 

C 

- 6 public meetings 
with 63 villagers (19 
male  and 44 
female) attending 

- Discussing road lay-out and impacts. 

- Clarifying compensation rates. 

- Elaborating on work/job opportunities for 
residents during construction work. 

1
st
 

 Quarter 
2013 

Land Acquisition 

MPWU, 
MELAD 

MFED 

C 

- To be recorded and 
monitored 

- To be recorded and monitored. 

 

During 
Construction 

2013/2014 

- To be recorded as part of the Project’s LARC component as well as the M&E 

 

Abbreviations: 

 C: Consultant 

 IOL: Inventory of Loss 

 LARC: Land Acquisition, Resettlement and Compensation 

 MELAD: Ministry of Environment, Land and Agricultural Development 

 MPWU: Ministry of Public Works and Utilities 

 SESAH: Socio-Economic Survey of Affected Households 

 TC: Tarawa Council 

 VH: Village Heads 

 VR: Village Residents 
 

Notes:  



Kiribati Road Rehabilitation Project MPWU 
Final Resettlement Plan April 2013 

 

 
  A - 39 

Time Means-Steps 
Leading 

Stakeholder 

Consulted 

Individuals or Groups 

LARC 

Key Matters Raised 
 

 N-1 The listed findings concern both male and female consulted villagers. In case, women expressed specific 
aspects from their perspective, they are mentioned in the “LARC key matter raised” column specifically. 

 N-2 The above listed consultation and their finding are summarizing the main steps and key findings. 
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ANNEX 7: PROPOSED KRRP COMPENSATION AND ENTITLEMENT FORM 
 

REPUBLIC OF KIRIBATI 

 
 

Ministry of Environment, Land and Agricultural Development (MELAD) 
& 

Ministry of Public Works and Utilities (MPWU) 
 

KKIIRRIIBBAATTII  RROOAADD  RREEHHAABBIILLIITTAATTIIOONN  PPRROOJJEECCTT  ((KKRRRRPP))  
 

ITEM 1:     ENTITLEMENT    STATEMENT 

DATE _____________  

COUNCIL _______________________________________ 

VILLAGE NAME: _______________________________________ 

Item 1-1 

I, hereby declare that: 

the landowner NAME: ____________________________________ 

of the household headed by NAME: ____________________________________ 

with residence located in VILLAGE: ____________________________________ 

is affected by KRRP on LAND NAME:  ____________________________________ 

Item 1-2 

I, hereby confirm that: 

I and/or member/s of our household have been informed by: 

MPWU:  ____________________________________ 

MELAD:  ____________________________________ 

Others:  ____________________________________ 

of my/our entitlement to compensation for any loss of structures, land and trees that 
might be caused by the implementation of KRRP.  
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KKIIRRIIBBAATTII  RROOAADD  RREEHHAABBIILLIITTAATTIIOONN  PPRROOJJEECCTT  ((KKRRRRPP))  

ITEM 2:     COMPENSATION     STATEMENT 

Item 2-1 

I confirm loosing land and/or tree/s located in above mentioned village to be provided 
to the local authority to register my asset loss for compensation.  

Item 2-2 

I confirm that my loss of asset/s as mentioned in the table is correct and that the 
compensation amount as mentioned in the table is correct. 

Item 2-3. 

I accept compensation payments 

through voucher of 
equivalent value to 
cash entitlement 

 

(please √) 

in cash  

Item 2-4. 

I acknowledge that the acquired land will be part of the “New Road’s Right-Of-Way” 
after having received the full compensation amount. I further acknowledge that I 
have received legal documentation of new boundaries resulting from the road 
investments. 

Plot Name/No.: 

 

Plot Area [sqm]: 

Quantity Unit Rates Total 

Affected Asset [m2 ] [no.] 
For land  
[AUS$] 

For tree/s 
[AUS&] 

[AUS$] 

Land      

Coconut Tree      

Pandanus Tree      

Breadfruit Tree      

Other/s:      

TOTAL IN AUS$  

Item 2-5 Signatures or thumb print 

 

Head of Household and Spouse and Land Owner 

 

Certificated by: 

MELAD:  __________________________________  Date: _________ 

MPWU:  __________________________________  Date: _________ 
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KKIIRRIIBBAATTII  RROOAADD  RREEHHAABBIILLIITTAATTIIOONN  PPRROOJJEECCTT  ((KKRRRRPP))  

ITEM 3: 

PAYMENT   PROCEDURE   BEFORE   START OF CONSTRUCTION 

AT AFFECTED AREA  

 

Item 3-1 FULL AMOUNT OF COMPENSATION PAID AT ONCE BEFORE THE START OF 

CONSTRUCTION WORK AT THE AFFECTED AREA: 

 

Full amount for loss of tree/s:  ________________________________________  

 

Full amount for loss of land: ________________________________________   

 

 TOTAL:  ________________________________________  

 

 

 

Item 3-2 Signatures or thumb print 

 

 

 

Head of Household and Spouse and Land 
Owner 

 

 

Certificated by:  

 

MFED:  __________________________________  Date: _________
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ANNEX 8: TERMS OF REFERENCE FOR THE NGO UNDERTAKING EXTERNAL 

MONITORING AND EVALUATION 
 

TERMS OF REFERENCE 
 

NGO TO MONITOR RESETTLEMENT POLICY FRAMEWORK FOR KIRIBATI ROAD 

REHABILITAIONS PROJECT AND BONRIKI RUNWAY UPGRADINGS (PAIP)  

 
Background: 

 

1. The Kiribati Road Rehabilitation Project (KRRP) and Pacific Aviation Project (PAIP) in particular 

Bonriki Runway Upgrading etc. will both improve the condition of South Tarawa's main road 

network and Bonriki International Airport as well as help strengthen both road and aviation/airport 

financing and maintenance capacity.  

 

2. While both projects are being conducted on the footprints of the current South Tarawa roads and 

Bonriki runway or aviation premises, small land acquisition will be necessary as some trees may 

be impacted by the rehabilitation works and some land may be necessary to build bus bays as in 

the case of the KRRP.  

 

3. Three rounds of consultations for KRRP have taken place with project stakeholders and the 

general public. On the KRRP, the Lands Department is currently conducting additional dialogue 

with the impacted people as they survey their land. Once assets have been properly surveyed and 

ownership is clear, affected people will be provided compensation as per Government of Kiribati 

(GOK), the World Bank (WB) and Asian Development Bank’s (ADB) policies and the 

Resettlement Policy Framework (RPF) prepared for this project. The Ministry of Public Works and 

Utilities (MPWU) will prepare Resettlement Plans to detail the land acquisition and the delivery of 

entitlements. Compensation payments will reflect new rates that are envisioned to be in place by 

July/August 2011. 

 

4. The design for the Bonriki Runway Upgrading works is yet to commence once funding is secured 

in December 2011. However, the MCTTD has taken the initiative and carried out public 

consultation targeting the Bonriki community as well those likely to be impacted during project 

implementations. Like KRRP, the design consultant will upgrade the Environmental Management 

Plan (EMP) and Resettlement Policy Framework (RPF), conduct rounds of consultations with 

stakeholders and the general public. Also the Lands Department will conduct additional dialogue 

with the impacted people as they survey their land which is envisaged to be minimal.  

 

5. This Terms of Reference (TOR) is for the undertaking of monitoring and evaluation of the land 

acquisition and compensation payment process by a Non-Governmental Organization (NGO). This 

independent, external evaluation will allow the project to proceed in a transparent manner. 

Additional internal monitoring will be undertaken by the Department of Lands, MPWU, the WB 

and ADB. 

 

Scope of Work: 

 

6. The NGO will: 
(i) Familiarize itself with both the KRRP and PAIP (Bonriki Upgrading) projects. This 

includes, provision of important documentation by the Client or the Project 
management in WORKS to the Contractor, but may not be limited to, the World 
Bank’s Project Appraisal Document, the Resettlement Policy Framework for the 
project, the Project Information Booklet and the Project Design Document (including 
the consultations reports.) and the Revised/Updated Price for land, food crops, trees, 
properties and others.  
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(ii) Mediate agreements if required and monitor the delivery of entitlements (i.e. payment 
of compensation, handover of legal documentation of new boundaries resulting from 
project(s) investments and other, as relevant) by the KRRP and PAIP (Bonriki 
Upgrading) projects to the affected people throughout the land acquisition period. 
Monitor that entitlements are being delivered as per the RPF and the GOK, WB and 
ADB policies. Monitor that, unless there are specific constraints, entitlements are 
being delivered to both the head of household and the spouse of the head of 
household. Monitor that any project grievances are being dealt with expediently and 
appropriately by the respective project as detailed in the RPF. In addition, a list of 
affected people with contacts and areas where they live and the details of properties 
to be affected must also be made available to the contracted NGO in advance of 
any scheduled payments to ensure payments are properly made accordingly.   
 

(iii) Conduct dialogue with affected people and assess the land acquisition/compensation process, 

whether they have been properly compensated and whether there are any outstanding issues 

that need to be resolved. 

 

 

Timing: 

 

7. The NGO will be engaged during the land acquisition and delivery of entitlements period. This is 

expected to be approximately a 24 month period, beginning in the fourth quarter of 2011. The time 

period will include before and during construction works. A part-time engagement from the NGO 

is expected for approximately 50 days during this period. 

 

 

Output/Reporting Requirements: 

 

8. The NGO will need to be in close contact with both Implementing Agencies MPWU and MCTTD 

regarding the dates for delivery of entitlement to be able to monitor the process. The NGO will 

also need to conduct random interviews with affected people before and during the construction 

period to ensure that compensation payments have been made prior to the acquisition of land and 

that grievances are being resolved. The NGO may also need to be able to be in contact with the 

Lands Department, the Attorney General’s Office and the Magistrates Court as necessary. The 

NGO will not report to any entity and will remain independent. Its report will be submitted to 

MPWU, the Department of Lands, the World Bank and the Asian Development Bank.  

 

9. The following outputs/timing is required: 

(i) Inception report detailing the methodology and approach that the NGO will take during the 

monitoring process (1 month after engagement) 

(ii) Draft Report documenting the land acquisition process(6 months after the commencing of the 

land acquisition process): 

a. Results of the monitoring of the delivery of entitlements; 

b. Results of the monitoring of the grievance process; 

c. An assessment of  the land acquisition and compensation process; 

d. Any outstanding issues that, based on the NGO’s assessment, need to be considered. 

(iii) Mid-Term report documenting the land acquisition process as detailed in (ii) (12 months after 

the commencing of the land acquisition process); 

(iv) Final report documenting the land acquisition process as detailed in (ii) (once the land 

acquisition process has been completed, expected to be within 24 months of the start of 

the process) 

 

Qualifications: 
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10. An NGO in the Republic of Kiribati with experience with working on community 
outreach activities, monitoring, evaluation and also experience with working on land-
related matters and asset and previous involvement and familiarity in negotiations in 
areas related to or those mentioned above.  

 




