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Executive Summary
1.
The project has three components: (i) transmission system improvement, (ii) distribution
system improvement, and (iii) capacity building for the executing agency staff.
2.
The project will have no adverse involuntary resettlement impacts. There will be no
physical or economic displacement of people. All the proposed substations of the project will be
built on government land. No household will lose 10% or more of their productive resources or
livelihoods. Therefore, impacts associated with land acquisition are deemed to be minor. Eight
persons who live along the transmission line corridors will suffer from temporary impacts limited
to loss of one season’s crops and a few trees along the Right of Way (RoW) of the power lines.
Most of the tower footings will be on government/forest land. Where towers are placed on
private land, such land will not be acquired, and EA/IAs will pay appropriate compensation for
crop damages if any, during construction, in accordance with the Resettlement Plan (RP). A
preliminary assessment on the loss of crop area has been done based on approximate
calculations, which shows that approximately 7.12 ha of crops will suffer from temporary
impacts affecting one productive season. In consultation with affected persons (APs), impacts
have been assessed to be insignificant in nature, scale and magnitude.
Consultations were carried out with various stakeholders during RP preparation and will
continue throughout the project cycle. To understand the socio-economic profile of the project
area, Focused Group Discussions (FGDs) were conducted at rural as well as urban areas.
These FGDs were conducted at 21 locations/villages of various project districts during the
month of July and August 2013, and were attended by 422 persons. Similar FGDs will also be
conducted during project implementation. Project information will be disseminated through the
disclosure of RP. The RP will be available at the local revenue offices and at DISCOM offices.
The RP will also be placed on DISCOM websites and the ADB website.
3.

Consultations were carried out with stakeholders in July and August 2013. As an integral
part of the safeguards planning process, affected persons (APs) and local communities were
consulted during the preparation of the RP. Public consultations with the project affected
communities, stakeholders, and government officials were carried out around the proposed
transmission lines and substations. IA/EAs will provide relevant resettlement information in a
timely manner in an accessible place and in a form and language (Hindi/English)
understandable to APs and other stakeholders.
4.

5.
A Grievance Redress Committee (GRC) will be formed to ensure APs’ grievances are
addressed and to facilitate timely project implementation. Minor grievances will be redressed by
the MP Transco and DISCOM officials at site level within 15 working days, failing which the
case will be referred to GRC which will take action within 30 working days. Any grievance not
redressed by the GRC will be referred to the appropriate court of law.
6.
The RP has been prepared based on a sample survey, upon verifying land records etc.
The RP will be updated after finalization of all sites for substations prior to implementation. The
RP takes the national policy and regulatory framework of land acquisition and compensation
combined with ADB’s involuntary resettlement policy enshrined in the Safeguard Policy
Statement of 2009. The national resettlement policies and laws include The Land Acquisition
Act, 1894 (LAA, amended in 1984) and the National Resettlement and Rehabilitation Policy,
2007 (NRRP); Madhya Pradesh Resettlement and Rehabilitation Policy, 1985, the Electricity Act
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2003 and the Telegraph Act 1885. Adequate compensation will be provided to each affected
person (AP) as per the entitlement matrix of the approved RP. Compensation eligibility is limited
by a cut-off date to be set for the subproject is July 19 2013.
7.
The Madhya Pradesh Power transmission Company (MP Transco) and three Madhya
Pradesh power distribution companies DISCOM-C, DISCOM-E and DISCOM-W will serve as
the executing agencies (EAs) as well as implementing agencies (IAs) for the project. MP
Transco and each DISCOM will establish project management units (PMUs) for implementing
the project. Department of Energy of GoMP will be responsible for overall coordination. Field
level staff/engineers will be deputed at division level who will assume the primary responsibility
for the environmental and social assessment, as well as implementation of RPs for their
respective components. Each PMU will designate a social development specialist within the
PMU along with other engineering units to address the social and resettlement issues of the
program. For RP, PMU will do the overall coordination, preparation, planning, implementation,
and financing. The EA will ensure that key institutions including local governments are involved
in RP updating and implementation. The PMUs will be responsible for managing the site
activities related to safeguards, and will work closely with the field level staff.
A tentative budget has been estimation for this RP, which amounts to Rs. 217 million (US$ 4.3
million).
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I.

PROJECT DESCRIPTION

1.
The Project has three components: (i) transmission system improvement; (ii) distribution
system improvement; and (iii) capacity building for the DISCOMs. The executing agencies
(EAs/IAs) for the project will be MP Transco, DISCOM-C, DISCOM-E, and DISCOM-W.
2.
The component on transmission system improvement will include building new
substations, augmentation of existing substations to increase capacity, and building new
transmission lines across all the three transmission voltage levels (132 kV, 220 kV, 400 kV).
About 1,800 circuit-km of transmission line is proposed to be constructed under the project. A
total of 32 new substations, comprising two 400 kV, four 220 kV and 26 132 kV substations, are
proposed to be constructed. The total substation capacity addition under the project would be
about 4,000 MVA.
3.
The distribution system improvement component will include the construction of new
33/11 kV substations, bifurcation of overloaded 33 kV feeders, addition/augmentation of power
transformer capacity at existing substations, installation of distribution transformers and
capacitor banks. Approximately 2,225 circuit-km of 33 kV lines and 900 circuit-km of 11 kV lines
are proposed for construction under the project. An additional 149 new 33/11 kV substations are
proposed to be constructed and another 328 existing 33/11 kV substations to be upgraded.
4.
The capacity building component will include supporting DISCOM-C’s training center to
provide training for the EA staff. The support to the training centre will involve funding for the
construction of hostels, laboratory and associated facilities, provide consultants to develop
curricula for various courses, train the trainers, and conduct a first round of training. Training will
include induction training for new staff, and training on new technology, project management,
procurement, monitoring and evaluation, financial management, and safeguards for existing
staff. Ten trainers and 100 EA staff will be trained with the support of the project.
5.
The transmission system improvement and distribution system improvement components
will not generate involuntary resettlement impacts. If such impacts occur, they will be addressed
by implementing the Resettlement Plan (RP) by the project authorities. They will ensure that no
physical displacement or economic displacement will occur until compensation at full
replacement cost has been paid to each displaced person for project components or sections
that are ready to be constructed.
6.
This draft RP is based on socio-economic survey and public consultations conducted in
July and August 2013 in the proposed project sites. The data regarding fruit/non-fruit trees likely
to be affected, and land details are being collected by MP Transco and the three DISCOMs.
This supplementary information will be provided for each component of the project by MP
Transo and the respective DISCOMs, which will be used in updating and finalizing the RP.
7.
There will be no acquisition of private land for substation sites of the project. All
substations (32 of MP Transco, 79 of DISCOM-C, 30 of DISCOM-E, and 40 of DISCOM-W) will
be constructed on the land procured/transferred from Government. The temporary resettlement
impacts of erecting the transmission lines will be assessed, mitigated and managed by MP
Transco in accordance with this Resettlement Plan. The impact of erecting poles for distribution
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lines by DISCOMs is negligible. The DISCOM distribution lines mainly follow the right-of-way of
roads, canals, etc. As a result, poles and distribution lines will have no impact on land and other
assets. A Compensation Plan for Temporary Damages (CPTD) will outline the mitigation and
management processes of compensating affected persons for the losses of crops and trees
resulting during the installation of the transmission line.
II.
A.

SCOPE OF LAND ACQUISITION AND RESETTLEMENT IMPACTS

Transmission Projects

8.
Impacts on land will be (i) for construction of substations (permanent use), (ii) for
construction of transmission towers (temporary use), (iii) for the stringing of transmission lines
(temporary use).
9.
The land requirement for all the proposed 32 substations of MP Transco is estimated to be
135.75 ha. All substations will be located on state land. The project will not have any impact on
forest or forest dwelling communities.
The land requirement for erecting the towers for 1375 km of transmission lines to be built
in the project is estimated to be 7.12 ha. MP Transco defines the ROE and location of towers on
the basis of a transact walk1. The local community, and representatives of the local body are
usually present in the transact walk. The temporary resettlement impacts of erecting the
transmission lines will be assessed, mitigation measures considered and managed by MP
Transco, in accordance with this Resettlement Plan. No person is expected to lose 10% or more
of their productive resources, and therefore, resettlement impacts of the transmission lines are
deemed to be minor and insignificant. No permanent loss of livelihood is foreseen.
10.

Transmission lines will have temporary impacts during stringing of conductors, which are
limited to the loss of one season of crops, and loss of trees along the RoW of the lines. Where
towers are placed on private land, and if there are crop damages during construction, MP
Transco will pay appropriate compensation as per the RP. Land required for each tower bases
will not exceed 9 square meters per 132 kV lines tower, 36 square meters per 220 kV lines
tower and 289 square meters 400 kV lines tower. Therefore only a very small amount of land
will be consumed for the bases of transmission towers per person.
11.

B.

Distribution Projects

The proposed land requirement for all 149 substations of the three DISCOMs is estimated
to be 26.82 ha. All the substations are proposed to be located on Government land. Distribution
lines at 11 kV and 33 kV traverse roadways and rivers, and do not cause anu land use impacts
or disturbances during cinstruction. Description of impacts on land use is given in Table 1, and
summary of land use is given in Table 2.
12.

1

Transact walk is a walk-over survey. The EAs/IAs walk over survey is done while defining the RoW for transmission and
distribution line. A survey team comprising engineers, surveyors, panchyat-representatives, villagers take a transact walk along
with the topographical sheet and define the RoW avoiding village settlements, structures, CPRs, forest areas, etc. This
participatory process to define help to avoid involuntary resettlement to the extent possible. This also helps to implement the
project with out any resistance as the tentative alignment is being defined on participatory basis involving all stakeholders.
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Table 1- Detailed Land Impacts of Each Project Component
Name of the
Sub project

Number
of
substati
ons of
Line
length in
km

Transfer of
Government
Land (ha)

Permanent IR
Impact:
Private Land
Acquisition
(ha)

Temporary
IR Impact:
(Crops)/
Area (ha)

1. Transmission System Improvements
A. Transmission substations

Mitigation Measures

The land requirements for all the 32
transmission substations is estimated
to be 135.75 ha. All the substations
are proposed to be located on
Government land. There is no
encroachment on these lands. No
squatter or kiosks structures are there.
The land is free from any kind of
encumbrances.

400 kV

2

52.0

No

No

220 kV
132 kV
Total

4
26
32

25.0
58.5
135.75

No
No
No

No
No
No

No
No
No

No
No
No
No

1.09
3.14
2.88
7.12

The impacts are temporary which will
be limited to loss of one season crop
(7.12 ha) and loss of trees along the
right of way during construction of
transmission lines.

No

No

No

No

No

No

The proposed land requirements for all
149 sub stations estimated to be 26.8
ha. All the sub stations are proposed
to be located in Government land.
There is no encroachment. No
squatter or kiosks structures are there.
The land is free from any kind of
encumbrances.

B. Transmission lines
400 kV
15
220 kV
291
132 kV
1,069
Total
1,375

2. Distribution System Improvements
A.Substations 33 kV/11 kV
DISCOM-C
79
14.2
33/11 kV
DISCOM-E
30
5.4
33/11 kV
DISCOM-W
40
7.2
33/11 kV
B. Distribution lines
DISCOM-C
33 kV lines
DISCOM-C
11kV lines
DISCOM-E
33 kV lines
DISCOM-W
11 kV lines
DISCOM-W
33 kV lines
Total

3. Capacity Building
Meter testing Lab
and training centre
hostels (2)

571

NIL

No

No

382

NIL

No

No

No

No

1,441
340

NIL

No

No

213

NIL

No

No

2947

NIL

No

No

Within the
premises of
DISCOM-C

No

No

The distribution lines will not pass
through any forest area. The
single/double-pole distribution line will
not have any impact on land. The
distribution lines mainly follow the
road/canal ROW for which they obtain
permission. Wherever it passes
through agricultural land there is no
impact on the land. The DISCOM
defines the ROW for distribution on
the basis of a walk-over survey. The
local community, representatives of
rural local body are present in the
walk-over survey.
All the facilities will be created within
the campus of DISCOM-C at Bhopal.
The land is available.

Table 2 - Summary of Land Acquisition and Resettlement

1.
2.
3.

Impacts
Total area of private land to be acquired
Total area of Government land to be
Transferred
Total area for crop compensation for temporary
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Quantity
Nil
155.37 ha
7.12 ha

4.
5.
6.
7.
8

Impact
Total number of private fruit trees
Total number of affected households for crop
compensation
Total number of titleholders
Total number of non-title holders
Total Number of vulnerable households

To be assessed at the time of implementation
To be assessed at the time of implementation
Nil
Nil
Nil

Source: MP Transco, DISCOMs, and assessments by PPTA consultants

III.
A.

SOCIO ECONOMIC INFORMATION AND PROFILE

Socio Economic Profile of Subproject Area

13. A social analysis was made based on secondary data2 and focus group discussions
(FGDs) conducted in villages on the zones or circles where MP Transco and DISCOM project
components will be locatd. The following section gives brief socio-economic profiles of the
subproject zones/circles of MP Transco where the proposed subproject activities will be carried
out. These zone/circles also cover the areas served by all the DISCOMs.
Table 3 - Socio-Demographic Profile of Study Area: 2001
Zone/Circle of MP
Transco

Family
Size

Sex
Ratio

% of ST

Literacy
%

Work
Participation
rate (%)
35.3
41.1
46.1
45.2

Bhopal
5.5
884
8.0
69.5
Gwalior
6.2
858
11.2
56.7
Indore
5.9
949
44.3
55.4
Jabalpur
5.1
950
38.4
65.5
Districts Covered : Bhopal
Circle/zone-Districts- Raisen, Rajgarh, Bhopal. Gwallior
Circle/zone-Bhind, Gwallior, Morena, Datia, Chattarpur, Sagar, Ashok Nagar.
Indore
Circle/zone- Dhar, Dewas, Indore, Khargon, Mandsor, Khandwa. Jabalpur
Circle/zone-Balaghat, Narsinghpur, Jabalpur
Source: Census of India, 2001, Madhya Pradesh

14. From the Table 3, it is apparent that average family of the study area is of medium size
ranging between 5 to 6 persons. Sex ratio is very low in Bhopal and Gwalior zones, lower than
even Madhya Pradesh average of 931, while Jabalpur and Indore recorded a much higher ratio,
around 950. Literacy rate is the highest in the project impact area (PIA) of Bhopal zone, with
nearly seventy percent literate persons, followed by PIA of Jabalpur zone with 65.5%. Gwalior
and Indore zones have lesser literate persons, although both the areas recorded higher literacy
rates than the state average of 44%.So far as work participation is concerned PIA of Indore
zone scored the highest with 46.1% workers followed closely by Jabalpur zone with 45.2%.
Cultivation and agricultural labor account for the livelihood of a majority of workers.
15. In respect of agricultural land holding, Gwalior zone has highest percentage of land less
families (18%), which is also comparable with a high proportion of BPL families (33%). Again
Gwalior is inhabited with 39% families with marginal holding up to 1 acre which is second
2

The analysis of date in this section has been done on the basis of Census of India 2001 data as the data for all variables/indicators
in compatible platform was not available for 2011 Census.
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highest, preceded by Jabalpur zone with nearly 43% families with marginal holding. Bhopal
zone has the least proportion of landless families (13%) and also lowest proportion of families
with marginal holding (29%). Incidence of landless households is the lowest in Indore zone
(13%) which also has the least number of families with marginal holding (26%).
16. Around 80 percent households are electrified in the circle/zone. The main source of
electrification is the government and supplied from the government grid. The average hours of
availability of electricity are almost 10-15 hours with regular, un-announced load shedding. The
main purpose of electricity use is lighting and agricultural purposes. The average number of
hours of consumption of electricity for lighting is 7 hours a day. About 98 % of the participants of
FGD opined that they are not satisfied with the current status on quality and quantity of
electricity supply to their locality. All of them perceive that the project will help the households to
improve their standards of living by supplying adequate power.
B.

Gender

17. Women in the project area are largely involved in household work, cultivation and other
agricultural activities. Any negative impacts on female-headed households, which in any case
will be limited to temporary loss of crops for one season during construction, will be considered
on a case-by-case basis and, where eligible, livelihood assistance will be provided to these
households on a priority basis in accordance with the RP.
18. The project is expected to generate considerable employment for skilled and unskilled
labor during construction, in which women can be employed.
19. A household survey conducted in MP3 shows that beneficiaries believe that availability of
a 24-hour supply of power will result in children spending more time studying (61%), women
spending less time on household tasks (42%), the purchase of electrical appliances to make life
easier (33%), and people spending more time on leisure (29%) and sleep well under a fan
(49%).
IV.
A.

INFORMATION DISCLOSURE, CONSULTATION AND PARTICIPATION

Consultations

20. Public participation and community consultation has been taken up as an integral part of
the project social and environmental assessment process. Consultation was used as a tool to
inform and educate stakeholders about the project. The participatory process helped in involving
the local people in project activities. Initial Public consultation has been carried out in the project
areas by project authority through transact walk/walk over survey with the objectives of
minimizing probable adverse impacts of the project through alternate design solutions and to
achieve speedy implementation of the project through bringing awareness among the
community on the benefits of the project. Consultations were held during project preparation
stage with project beneficiaries, elected representatives of the local body and officials of the MP
Transco and DISCOMs. The tools used for consultations were individual discussions and
Focused Group Discussions (FGD). These consultations provided insights into the present

3

Gunatilake et.al, 2012 Willingness to pay for good quality uninterrupted power supply in Madhya Pradesh, India, South Asia
Working Paper Series, ADB, Manila.
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energy situation and needs of the communities, their expectations and cooperation with officials
of the energy department in identifying sites for substations.
B.
Consultations during Planning Stage
During the project formulation stage, MP Transco and DISCOMs conducted a project
scoping exercise and a reconnaissance survey of the proposed system. Accordingly, during
public consultation sessions, considerable discussions had been held between MP Transco and
DISCOM representatives, individuals, and groups from the community to make them aware of
the proposed project.
21.

22. The MP Transco and DISCOMs have had extensive consultation during identification of
suitable sites for substations and while fixing the alignment for transmission lines through
transect walks. Once a decision is taken on the need for a substation in a particular area,
considering the demand-supply imbalance, the officials interact with the village Panchayat to
identify a suitable government land free from encumbrances. The village Panchayat President
and a few villagers jointly inspect all available government land parcel for establishing a
substation. The officials then narrow down on two or three sites based on suitability for
construction and the ones with no impact to structures and minimal impact to crops and trees.
Then the concerned official, after discussion with higher officials, submits a request to the
village Panchayat President. The Panchayat convenes a village meeting and discusses the
proposal before giving its consent. Thereafter, a formal application is made to the district
administration by project authority for allotment of the land for the substation. Further, during
fixing the alignment for transmission lines, the officials undertake transect walks together with
the respective local people to identify the shortest alignment with no or minimal impact on
private land , away from the settlements and with lease impact to crops and trees.
C.

Findings of Focused Group Discussions

23. Focused group discussions were held in 10 locations spread across the State. Informal
discussions were also conducted with villagers in and around the villages where the proposed
substations are to be located. These discussions were held during July and August 2013. A total
of 28 substation sites were visited and people around the villages were consulted. Local
community from the villages where substations and/or transmission lines have been proposed
participated in the discussions and aired their views about the energy situation, need and the
benefit that the proposed interventions will bring to them. Further, the local community
accompanied the TA consultants and officials during the respective site inspection and
explained why the particular location was chosen from the alternatives considered. The salient
discussions points are presented in Table 4. More photographs and sample attendance lists of
FGDs are presented in Annex 4.
Table 4 - Discussion Points of FGDs
Issued Discussed
General perception about
the project

Support of local people for
the proposed Project
Critical issue and concern

People’s Views and Perceptions
Almost all the villagers reported that they were aware of the project. People
in general felt that the proper supply of electricity without voltage fluctuation
will improve the economy of the area. Furthermore, the villagers believe
that substations and transmission lines proposed under project will improve
the electricity supply in their villages.
People in all villages unequivocally support the project as it would benefit
them.
None mentioned about any critical issues related to the project.
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Issued Discussed
of the local people about
the project
Criteria liked to be seen
during project design,
operation stage and
construction
Employment potential in
the project

Socio economic standing:
land use,
cropping pattern
Sources of irrigation

Sources of power supply
Sources of electricity
Source of drinking water
Loss of residential/
commercial structures, if
any due to the project
Loss of community life
such as any market
places or community
activities to be affected
Shortage of water for
human consumption,
irrigation, and other
downstream uses
Perceived benefits from
project

Village Committee

Other issuers

Involvement of people in
Implementation

People’s Views and Perceptions

Adequate safety measures to be ensured during construction and post
construction.

Most villagers expect employment at the project sites during and after its
implementation. Moreover, they perceive that the educated youth should
get jobs during construction and after the construction of the project.
Similarly, most of the villagers opined that they have utility vehicles and the
project should use them during and after the implementation of project,
whenever required. The villagers of different substation locations opined
that some of the youths are diploma holders in electrical engineering and
efforts should be made by project authorities to employ them.
Invariably agriculture and cash crop cultivation (Soyabean) are dominant
occupation of the project area in all the villages. Similarly, agriculture, labor
and services are the occupation of majority in the villages.
Almost all the villages rely on natural resources like rainwater and/or canal.
In most of the villages the lands are double and triple cropped. During
winter season, villagers are dependent on ground water for irrigation.
All areas covered during consultation admitted of getting power from
government sources.
Similarly, the source of electricity is the government grid for all the areas
covered.
For drinking water, all the villages use ground water besides other sources.
Similarly the government supply of IPH water is used by some villages.
No loss of structures or buildings anticipated.

None reported in terms of loss of community property.

There is no shortage of water for human consumption. However, the
villagers reported that there is shortage of water for irrigation.

Villagers perceive that the uninterrupted good quality of electricity supply
will help in improving agricultural production, Majority of villagers feel that
the job opportunities will improve for the people. Similarly, the villagers also
perceive that they will get labor jobs during and after implementation of
project. Some of the villagers feel that utility vehicle will be used during and
after the implementation of project.
In all the villages, the decisions are taken by gram Panchayat and
Gramsabha on critical and community related issues. All the Panchayat
members and Sarpanch actively participate in decisions on any community
related issues.
In most villages, people welcomed the project and agreed to cooperate
during the implementation of the project. Some of the villagers demand that
power should be available for 24 hours.
All participants during the consultations admitted that the local people will
provide full cooperation for the implementation of the project.
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FGD with Women Group at Tikwan village FGD at Raipur village 33/11kV substation
33kV substation at Tikwan
D.

Plan for further Consultation in the Project

24. The extent and level of involvement of stakeholders at various stages of the project from
design throughout to will open up the line of communication between the various stakeholders
and the project implementing authorities, thereby aiding the process of resolving conflicts at
early stages of the project rather than letting it escalate into conflicts resulting in implementation
delays and cost overruns. Participation of the local community in decision-making will help in
mitigating adverse impacts.
25. Further, successful implementation of the RP is directly related to the degree of continuing
involvement of those affected by the subproject. Consultations with APs have been proposed
during RP implementation and the PMU will be responsible for conducting these consultations.
The proposed consultation plan will include the following.
(i) In case of any change in the site for substations and/or transmission line alignments, the
APs and other stakeholders will be consulted regarding the factors that necessitated the
change, efforts taken to minimize resettlement impacts and mitigation measures available in
accordance with the principles of the RP.
(ii) The PIU will carry out information dissemination sessions in the project area and solicit the
help of the local Panchayat/community leaders and encourage the participation of the APs in
plan implementation.
(iii) During the implementation of RP, PMU will organize public meetings, and will appraise the
communities about the progress in the implementation of project works.
(iv) Consultation and focus group discussions will be conducted with the vulnerable groups such
as women, to ensure that the vulnerable groups understand the process and their needs are
specifically taken into consideration in the implementation.
26. A Public Consultation and Disclosure Plan will be finalized by PMU for the project as per
the tentative format given in Table 5.
Table 5 - Format for Public Consultation and Disclosure Plan
Activity
Stakeholder
identification

Task
Mapping of the project
area

Period
Jul-Aug 2013
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Agencies
EA Officials / TA
Consultant

Remarks

Activity
Census and Socioeconomic survey
Consultative meetings on
resettlement
mitigation measures
Project information
dissemination

Public Notification

Publicize the
resettlement plan (RP)
Full disclosure of the RP
to APs
Web disclosure of
the RP

E.

Task
Identified APs and
collected socioeconomic
information on APs
Discuss entitlements,
compensation rates,
grievance redress
mechanisms
Distribution of
information leaflets to
displaced persons (APs)
Publish the list of
affected lands/sites in a
local newspaper; project
commencement details
Distribute leaflets or
booklets in local
language
Distribute RP in local
language to APs
RP posted on ADB and
EA website

Period
-

Agencies
-

Oct-Nov 2013

EA

Oct-Nov 2013

EA

Oct-Nov 2013

EA

Oct-Nov 2013

EA

Jan 2014

EA

Feb 2014

EA

Remarks
Not
envisaged at
this stage
-

Disclosure

MP Transco and the three DISCOMs will provide relevant resettlement information in a
timely manner, in an accessible place, and in a form and language (Hindi/English)
understandable to affected persons and other stakeholders. Notification as per the Electricity
Act, 2003 on project information will be disclosed in the local newspaper. A summary of the draft
RP will be made available in local languages at relevant local government offices and at the
PMU and site offices. The draft RP will be disclosed on ADB website and on the websites of MP
Transco and each DISCOM. Subsequently, the final RP will also be disclosed on ADB website
and on the websites of MP Transco and each DISCOM. Information dissemination and
consultation will continue throughout the project preparation, and especially during the
implementation of the project.
27.

V.
A.

LEGAL FRAMEWORK

Background

28.
The legal framework and principles adopted for addressing resettlement issues in this
project have been guided by the existing legislation and policies of the Government of India, the
Government of Madhya Pradesh, and by the involuntary resettlement policy of Asian
Development Bank stated in the ADB’s Safeguard Policy Statement (2009).
29. The resettlement principles adopted in this Resettlement Plan (RP) reflect the Land
Acquisition Act (1894), the Indian Telegraph Act (1885), the Indian Electricity Act, (2003), the
entitlement benefits as listed in the National Rehabilitation and Resettlement Policy (2007), and
Asian Development Bank’s Safeguards Policy Statement (2009).
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B.

Land Acquisition Act 1894 (Central Act I of 1894)

30. The Land Acquisition Act, 1894 generally governs land acquisition and compensation.
However, as all the substations will be located on Government land, the need for land
acquisition does not arise.
C.

The Indian Telegraph Act, 1885 (Central Act 13 of 1885)

31. The act provides for erection of transmission towers and draw transmission lines in or
upon any immovable property and the maintenance of the same.
(i) Sec 10 of the act defines powers of the telegraph authority4 to erect and maintain telegraph
lines and posts.
(ii) Sec 10 (b) vests the telegraph authority no right on the land other than that of user only in
the property under, over, along, across in or upon which the telegraph authority places any
telegraph line or post on the land in which telegraph lines and posts are laid.
(iii) Sec 10 (c) bars use of property vested in or under the control or management of any local
authority, without the permission of the local authority.
(iv) Sec 10 (d) provides for efforts to be taken to minimise damage to the property and payment
of full compensation to all persons interested for any damage sustained while erecting and
maintaining telegraph lines and posts. This provision does not apply to property belonging to
local body and it is governed by Sec 12 of the act.
(v) Sec 16 (1) provides for intervention by District Collector/Magistrate empowering the
telegraph authority to exercise his right to erect and maintain telegraph lines and posts when
there is resistance from the property owner.
(vi) Sec 16 (3) empowers the District Judge to determine the compensation paid for damages if
any dispute arises on the same.
(vii)Sec 16 (4) provides for remitting the compensation for damages in the Court of District
Judge, when there is a dispute on person entitled to receive the compensation and/or
apportionment.
D.

The Indian Electricity Act, 2003 (Central Act 36 of 2003)

32. The act consolidates the laws relating to generation, transmission, distribution, trading and
use of electricity and for matters connected therewith or incidental thereto.
(i) Sec 164 empowers the appropriate Government to confer on any Authority or person
engaged in the business of supplying electricity under the Act, any of the powers which the
Telegraph Authority possesses under the Telegraph Act with respect to the placing of
telephonic lines or posts for the purpose of a telephone established or maintained by the
Government or to be so established or maintained
E.

National Rehabilitation and Resettlement Policy (Ministry of Rural Development),
2007

33. The National Rehabilitation and Resettlement Policy, 2007 (NRRP) provides broad
guidelines and executive instructions and is applicable to projects involving displacement. The
provisions of the NRRP-2007 provide for the basic minimum requirements, and projects leading

4

To be read along with Section 164 of India Electricity Act, 2003
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to involuntary displacement of people are expected to address the rehabilitation and
resettlement issues comprehensively.
34. The policy recognizes non-title holders such as any agricultural or non-agricultural
labourer, landless person (not having homestead land, agricultural land, or either homestead or
agricultural land), rural artisan, small trader or self-employed person; who has been residing or
engaged in any trade, business, occupation or vocation continuously for a period of not less
than three years, as project affected families. The policy further makes provisions for public
disclosures of draft Resettlement and Rehabilitation Plans to the community, grievance redress
procedures and monitoring and evaluation. The comparison between ADB Safeguard Policy,
LAA 1894 and NRRP 2007 has been placed in Annex 5.
F.

ADB’s Safeguard Policy Statement (SPS), 2009

35. The objectives of ADB's SPS (2009) with regard to involuntary resettlement are: (i) to
avoid involuntary resettlement wherever possible; (ii) to minimize involuntary resettlement by
exploring project and design alternatives; (iii) to enhance, or at least restore, the livelihoods of
all displaced persons in real terms relative to pre-project levels; and (iv) to improve the
standards of living of the displaced poor and other vulnerable groups.
36. ADB's SPS (2009) covers physical displacement (relocation, loss of residential land, or
loss of shelter) and economic displacement (loss of land, assets, access to assets, income
sources, or means of livelihoods) as a result of; (i) involuntary acquisition of land, or (ii)
involuntary restrictions on land use or on access to legally designated parks and protected
areas. It covers displaced persons whether such losses and involuntary restrictions are full or
partial, permanent or temporary.
37. The three important elements of ADB’s SPS (2009) are: (i) compensation at replacement
cost for lost assets, livelihood, and income prior to displacement; (ii) assistance for relocation,
including provision of relocation sites with appropriate facilities and services; and (iii) assistance
for rehabilitation to achieve at least the same level of well-being with the project as without it.
The SPS gives special attention to poor and vulnerable households to ensure their improved
well-being as a result of project interventions.
G.
Comparison of Government and ADB Policies
38. A policy comparison between LA Act, 1956, NRRP, 2007 and ADB's Safeguards Policy
Statement, 2009 is presented in Annex 1 along with measures to bridge the gap between
National/State laws and policies and ADB policy requirements.
H.

Involuntary Resettlement Safeguard Principles for the Project

39. Based on the analysis of government provisions and ADB policy, the following
resettlement principles are adopted for this project:
(a) Screen the project early on to identify present, and future involuntary resettlement impacts
and risks. Determine the scope of resettlement planning through a survey and/or census of
displaced persons, including a gender analysis, specifically related to resettlement impacts
and risks. Measures to avoid and minimize involuntary resettlement impacts include the
following: (i) explore alternative locations substations and/or alignments of transmission lines
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(b)

(c)

(d)

(e)

(f)

(g)
(h)

(i)

which are less impacting, and (ii) ensure the appropriate technology is used to reduce land
requirements for substations.
Carry out meaningful consultations with affected persons, host communities, and concerned
nongovernment organizations. Inform all displaced persons of their entitlements and
resettlement options. Ensure their participation in planning, implementation, and monitoring
and evaluation of resettlement programs. Pay particular attention to the needs of vulnerable
groups, especially those below the poverty line, the landless, the elderly, women and
children, and indigenous peoples, and those without legal title to land, and ensure their
participation in consultations. Establish a grievance redress mechanism to receive and
facilitate resolution of the concerns of affected persons. Support the social and cultural
institutions of displaced persons and their host population. Where involuntary resettlement
impacts and risks are highly complex and sensitive, compensation and resettlement
decisions should be preceded by a social preparation phase.
Improve, or at least restore, the livelihoods of all displaced persons through; (i) land-based
resettlement strategies when affected livelihoods are land based where possible or cash
compensation at replacement cost for land when the loss of land does not undermine
livelihoods, (ii) prompt replacement of assets with access to assets of equal or higher value,
and (iii) prompt compensation at full replacement cost for assets that cannot be restored.
Provide physically and economically displaced persons with needed assistance, including
the following: (i) if there is relocation, secured tenure to relocation land, better housing at
resettlement sites with comparable access to employment and production opportunities,
integration of resettled persons economically and socially into their host communities, and
extension of project benefits to host communities; (ii) transitional support and development
assistance, such as land development, credit facilities, training, or employment
opportunities; and (iii) civic infrastructure and community services, as required.
Improve the standards of living of the displaced poor and other vulnerable groups, including
women, to at least national minimum standards. In rural areas provide them with legal and
affordable access to land and resources, and in urban areas provide them with appropriate
income sources and legal and affordable access to adequate housing.
Develop procedures in a transparent, consistent, and equitable manner if land acquisition is
through negotiated settlement5 to ensure that those people who enter into negotiated
settlements will maintain the same or better income and livelihood status.
Ensure that displaced persons without titles to land or any recognizable legal rights to land
are eligible for resettlement assistance and compensation for loss of non land assets.
Prepare a resettlement plan elaborating on the entitlements of displaced persons, the
income and livelihood restoration strategy, institutional arrangements, monitoring and
reporting framework, budget, and time-bound implementation schedule. This resettlement
plan will be approved by ADB prior to contract award.
Disclose a draft resettlement plan, including documentation of the consultation process in a
timely manner, before project appraisal, in an accessible place and a form and language(s)
understandable to affected persons and other stakeholders. Disclose the final resettlement
plan and its updates to affected persons and other stakeholders.

5

ADB SPS 2009 (Safeguards Requirements 2) does not apply to negotiated settlements. The policy is encourages
acquisition of land and other assets through a negotiated settlement wherever possible, based on meaningful
consultation with affected persons, including those without title to assets. A negotiated settlement will offer adequate
and fair price for land and/or other assets. Also, an independent external party will be engaged to document the
negotiation and settlement processes. In cases where the failure of negotiations would result in expropriation through
eminent domain or the buyer could acquire the property regardless of its owner’s decision to sell it or not, will trigger
ADB’s involuntary resettlement policy. The Safeguard Requirements 2 will apply in such cases, including preparing a
resettlement plan.
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(j) Conceive and execute involuntary resettlement as part of a development project or program.
Include the full costs of resettlement in the presentation of project’s costs and benefits. For a
project with significant involuntary resettlement impacts, consider implementing the
involuntary resettlement component of the project as a stand-alone operation.
(k) Pay compensation and provide other resettlement entitlements before physical or economic
displacement. Implement the resettlement plan under close supervision throughout project
implementation.
(l) Monitor and assess resettlement outcomes, their impacts on the standard of living of
displaced persons, and whether the objectives of the resettlement plan have been achieved
by taking into account the baseline conditions and the results of resettlement monitoring.
Disclose monitoring reports.
I.

Valuation of Assets

40. Compensation for land proposed for acquisition will be determined by the Competent
Authority viz. the District Magistrate/Additional District Magistrate in accordance with provisions
of Land Acquisition Act, 1894.
41. The project authority will determine the possible replacement cost of land and assets to be
acquired, possibly on the market rate through an independent valuer preferably hired from Land
Records and Settlement Commissioner. This difference between the award money and the
market/replacement rate will be determined by an independent Land Valuation Committee
(LVC) before resettlement plan (RP) implementation i.e. during physical verification and
updating of database. The LVC will be formed only where land acquisition is involved. In case of
insignificant resettlement impacts with no land acquisition the cost of crops and trees can be
determined by the respective EA itself with the help of the revenue authorities.
42. If the compensation determined by the competent authority under LA Act is less than the
market/replacement cost of the land, determined by LVC, the competent authority will award the
compensation and the difference between the award amount and market / replacement amount
will be paid by the EA as ‘assistance’.
43. The value of structures will be determined on the basis of PWD Schedule of Rates for
Building Works, 2009 without depreciation. While considering the Schedule of Rates (SoR),
project-implementing agency will ensure that it uses the latest SoR for the residential and
commercial structures in the urban and rural areas of the region. Compensation for properties
belonging to the community or common places of worship will be provided to enable
construction of the same at new places through the local self-governing bodies like
Municipalities/Village Panchayat in accordance with the modalities determined by such bodies
to ensure correct use of the amount of compensation.
44. Compensation for trees will be based on their market value. Loss of timber bearing trees
will be compensated at their replacement cost and compensation for the loss of crops, fruit
bearing trees will be decided by the EA in consultation with the Departments of Forest,
Agriculture and Horticulture and revenue authorities. The Compensation will be paid before
taking possession of the land/properties.
45. The independent valuer will assess the compensation rates for various types of losses
during the implementation of RP. Also, to ensure that the rates reflect current replacement
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costs, the LVC will verify and approve the estimates wherever felt necessary. The methodology
for verifying the replacement cost for each type of loss will include, but not be limited to, the
following:
(i) For valuation of land: Appraisal of recent sales and transfer of title deeds, informal sale and
purchase of land among people in the project area, registration certificates for land in urban
and rural areas of the district and consultation with local panchayats, municipalities, revenue
department and APs; and determination of whether the rates established for the project are
sufficient or not to purchase the same quality and quantity of land based on compilation of
appraised rates.
(ii) For valuation of crops and trees: Survey of market prices in the district and adjacent districts
for different types of crops to establish an average market price and an assessment to know
whether the compensation is less or greater than that price; and all compensation should be
equivalent or higher than the prevalent market prices and the income loss will be calculated
as annual produce value for one season to 3 seasons depending on the nature of
crops/trees. Presently the valuation of crop is done by revenue officials and the EA will
continue with the prevailing practice. However, the EA, for select cases of crop/tree
valuation on sample6 basis, will seek the opinion of either forest or agriculture or horticulture
department, as the case may be, to make sure the valuation by revenue authorities reflect
the market price.
(iii) Even after payment of compensation, APs would be allowed to take away the materials
salvaged from their dismantled structures, and no charges will be levied upon them for the
same. A notice to that effect will be issued intimating that APs can take away the materials
so salvaged within 48 hours of their demolition, otherwise, the same will be disposed by the
project authority without giving any further notice.
46. Trees standing on the land owned by the government will be disposed off through open
auction by the concerned Revenue Department/Forest Department. APs will be provided with
an advance notice of three months prior to relocation. Further, all compensation and assistance
will be paid to APs at least 3 months prior to displacement or dispossession of assets.
VI.
A.

ENTITLEMENTS, ASSISTANCE AND BENEFITS

Introduction

47. In accordance with the R&R measures suggested for the project, all affected households
and persons will be entitled to a combination of compensation packages and assistance
depending on the nature of ownership rights on lost assets and scope of the impacts including
socio-economic vulnerability of the affected persons and measures to support livelihood
restoration if livelihood impacts are envisaged. The affected persons will be entitled to the
following five types of compensation and assistance packages:
(i) Compensation for crops/ trees at their replacement cost;
(ii) Compensation for structures (residential/ commercial) and other immovable assets at
their replacement cost, if any;
(iii) Assistance in lieu of the loss of business/ wage income and income restoration
assistance;
(iv) Rebuilding and/ or restoration of community resources/facilities, if affected by the project.

6

For each EA, the recommended sample size is 10 valuation under each Division ensuring coverage of all types of
crops/trees.
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B.

Cut-off Date for Entitlements

48. Affected persons meeting the cut-off date requirements will be entitled to a combination of
compensation measures and assistance, depending on the nature of ownership rights of lost
assets and scope of the impact, including social and economic vulnerability of the affected
persons. For title holders, the date of notification vide Section 4(1) of LA Act will be treated as
the cut-off date, and for non-titleholders the start date of project census survey i.e. July 19, 2013
will be the cut-off date. Unforeseen impacts will be mitigated in accordance with the principles of
this RP.
C.

Entitlement Matrix

49. The Entitlement Matrix in Table 6 summarizes the main types of losses and the
corresponding entitlements in accordance with the NRRP and ADB policies.
Table 6 - Entitlement Matrix
Ref
Impact category
Entitlement
Description / Remarks
No
I. Loss of Private Property [THIS INFORMATION IS PROVIDED ONLY FOR GUIDANCE. NO LOSS OF
PRIVATE PROPERTY IS EXPECTED IN THIS PROJECT]
a.
Loss of Land (agricultural, homestead, commercial or otherwise)
1
Acquisition of private lands is not Land for land, in case of land
7
required . In case of private land permanent loss for vulnerable
acquisition is required, provisions Land households. In lieu of land
Acquisition Act 1894 will be used and acquired, if waste/degraded
8
compensation will be paid based on land is allotted, a onetime
9
agreed principles of private negotiation. assistance of Rs.15,000/- will
be
given
for
land
and
if
2
Rehabilitation grant based on minimum development;
11
wage for 750 days for agricultural land agricultural land is allotted, a
assistance
of
where livelihood is affected by the onetime
10
project and the landowner becomes Rs.10,000/- will be given for
landless or small farmer or marginal agricultural production.
farmer
will
be
3
In case of private land acquisition, an Compensation
12
ex-gratia payment of Rs.20,000/- to determined based on past
land owners who could not be given sale statistics (circle rates /
guideline value). However, if
land for land in lieu of land lost.
4
No physical displacements due to the Land Valuation Committee of
EA,
finds
the
project. In case of a any displacement, the
13
shifting assistance of Rs.10,000/- for compensation so determined
households who require to relocate due is lower than the replacement
value of the land, the EA will
to the project
provide the difference as
assistance

7

This conclusion is based on sample site visits and information provided by the EAs
If land is acquired through private negoatiation, Safeguard Requirement-2 does not apply in accordance with 'para 25 of
Appendix-2 of SPS', Such negotiations and settlement process, if any, will have to be documented by an independent
external party.
9
NRRP 2007 provides land development assistance to land owners (para 7.9.1)
10
NRRP 2007 provides agricultural production assistance to land owners (para 7.9.2)
11
NRRP 2007 provides for 750 days minimum agricultural wages (para 7.19 read with 7.14)
12
NRRP 2007 provides ex-gratia payment for linear acquisition (para 7.19)
13
NRRP 2007 provides for a lump sum of INR 10,000 per DH (para 7.11)
8
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Ref
No
b.
1
2
3

4

c.
1
2
3

Impact category

Entitlement

Loss of residential structure,
Cash compensation at scheduled
14
rates without depreciation
Right to salvage affected materials
Shifting assistance of Rs.10,000/- for all
those who lose complete house and
require to relocate
15
Subsistence allowance based on 25
days minimum agricultural wages per
month for a period of 3 months to the
residential owner, who loses complete
house and require to relocate

Loss of Commercial structure
Cash Compensation at scheduled rates
without depreciation
Right to salvage affected materials
Shifting assistance of Rs.10,000/- to the
business owner, who loses the
complete structure and require to
relocate
16

4

Subsistence allowance based on 25
days minimum agricultural wages per
month for a period of 12 months to the
business owner, if he/she has to
relocate
or
An option of alternative constructed
shop (or) income generation asset (or)
17
financial assistance
d. Impacts to tenants (residential / commercial)
1

2
3

e.
1

Description / Remarks

If more than one third of
structure is affected, AP has
option to offer for acquisition
of entire structure
If
after
acquisition,
the
remaining portion is viable,
additional
25%
of
the
compensation for affected
portion will be paid as
restoration grant.
Alternate constructed shop in
lieu of shop lost will be
considered, if there are
minimum 20 beneficiaries,
and if feasible

3-months notice to vacate
or
Rental allowance at Rs.3,000/- per
month for three months to facilitate
taking another place for rental in lieu of
3-month notice
Shifting assistance of Rs.10,000/In case of agricultural tenants advance
notice
to
harvest
crops
or
compensation for lost crop at market
value of the yield determined by
agricultural department
Impacts to trees, standing crops, other properties, perennial and Non-perennial crops:
Three months (90 days) advance
notification for the harvesting of
standing crops (or) lump sum equal to
the market value of the yield of the
standing crop lost determined by

14

Schedule rates of Public Works Department, Madhya Pradesh for Building Works, 2009. If latest schedule rates are not
available at the time of implementation, the Valuation Committee, EA will update the same.
NRRP 2007 provides for monthly subsistence allowance for 12 months for involuntary displacement (para 7.16)
16
NRRP 2007 provides for monthly subsistence allowance for 12 months for involuntary displacement (para 7.16)
17
NRRP 2007 prescribes not less than Rs.25,000/- (par 7.12)
15
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Ref
No

Impact category

Entitlement

agricultural department
Compensation for trees based on
timber value at market price to be
determined by the Forest Department
for timber trees and for other trees
(perennial trees) by the Horticultural
Department.
3
Loss of other properties such as
irrigation wells will be compensated at
scheduled rates of PWD.
II. Impacts to squatters / Encroachers (non-title holders)
a. Impacts to squatters
Loss of House: An alternative built
1(a)
18
house in line with IAY / State Govt.
standards, if feasible or compensation
at scheduled rates without depreciation
for structure with 2-month notice to
demolish the affected structure
1(b)
Right to salvage the affected materials;

Description / Remarks

2

1(c)
2(a)

2(b)

Shifting assistance of Rs.10,000/Loss of shop: An alternative built
shop if feasible or Subsistence
19
allowance
based on 25 days
minimum agricultural wages per month
for a period of 6 months to the business
owner-squatter, and compensation at
scheduled rates without depreciation for
structure with 2-month notice to
demolish affected structure
Right to salvage the affected materials;

2(c)

Shifting assistance of Rs.10,000/-

3

b. Impacts to encroachers
1

2(a)
2(b)

III. Loss of employment
To agricultural and
non-agricultural
workers/employees

18

19

Alternate built house will be
provided if there are minimum
20 beneficiaries or if there are
any ongoing IAY/State Govt
scheme in the project region

Only business-owner of the
shop will be eligible for
assistance and the owner of
the shop, if different and not
the business-owner, will not
be entitled for any assistance.

Cultivation: 3-month notice to harvest
standing crops or market value of
compensation for standing crops
Cultivation: 3-month notice to harvest
standing crops or market value of
compensation for standing crops, if
notice is not given,
Structure: 2-month notice to demolish
the encroached structure;
Compensation at scheduled rates
without depreciation for the affected
portion of the structure to vulnerable
households
Subsistence allowance based on
monthly minimum wages for 1 month;
Economic rehabilitation assistance
consisting of training and preference in
employment in the project

NRRP 2007 prescribes financial assistance for house construction in line with GoI scheme - IAY allocation for
construction of house in plain area is Rs,70,000/- per unit (par 7.13)
NRRP 2007 provides for monthly subsistence allowance for 12 months for involuntary displacement (para 7.16) and
restricted to 6-months in this project
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Ref
Impact category
No
IV. Impact to Vulnerable APs
Vulnerable APs in all
impact category

Entitlement
20

Annuity policies will be arranged that
will pay a monthly pension of minimum
Rs.500 for life to the vulnerable affected
persons, if feasible

Description / Remarks
a)

If
the
livelihood
is
affected, a Vulnerable
Person such as the
disabled,
destitute,
orphans,
widows,
unmarried
girls,
abandoned women, or
persons above fifty years
of age, who are not
provided
or
cannot
immediately be provided
with alternative livelihood,
and
who
are
not
otherwise covered as part
of a family will be
provided pension for life.

b)

Vulnerable Households
who do not qualify under
(a) above and if their
livelihood is affected then
they will be entitled for
skill development and
assistance for income
generating asset.

Or

Training for skill development and
assistance based on 25 days minimum
agricultural wages per month for a
period of 6 months per Displaced
Household

V. Temporary Impacts
a
Temporary loss of
land and damage to
crops during erection
of towers and drawing
1
transmission/distributi
on lines
2

Titleholders will be entitled for
compensation for at market rate loss of
crops/trees for one season and land will
be restored back to its original
condition.

21

The land owner will have the
right to use the land after civil
works are completed without
causing damage to the tower
or lines.

Non-title holders will be given 3monthsnotice to harvest standing crops.

VI. Loss of Community assets
Relocation of community / cultural properties impacted or cash compensation in consultation with the
community prior to demolition of impacted asset
VII. Unidentified Impacts
Unforeseen impacts will be documented and mitigated based on provisions of this RP

50. Entitlement, will be paid prior to commencement of civil works. One-time
rehabilitation assistances and shifting assistances paid as cash will also be disbursed
prior to civil works, if required. However, any long term rehabilitation measures like
training for skill development and pension for life will continue for a longer period and
such rehabilitation measures will not be a bar to commence civil works.

20
21

NRRP 2007 provides for annuity policies for vulnerable
Vulnerable Groups include (i) those below poverty line, (ii) the landless, (iii) the elderly, (iv) female headed households,
(v) women and children, (vi) Indigenous Peoples, and (vii) those without legal title to land
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VII.

INCOME RESTORATION

The project will not result in any physical displacement except temporary impacts
on loss of crops at a few places during construction. Compensation will be paid by MP
Transco in accordance with the entitlement matrix. Vulnerable households will be given
priority for employment at the project sites during its construction. MP Transco and
DISCOMs and the contractor will ensure that advance notice is issued to the APs prior to
start of construction works, and that compensation is also completed before then. In
case of any maintenance work in the future, the IA/EA and the contractor will pay the
APs for any loss of crop due to the work. Compensation and assistance to affected
persons will be made prior to possession of land/assets and prior to the award of civil
works contracts.
51.

VIII.

RESETTLEMENT BUDGET AND FINANCING PLAN

52. The resettlement cost estimate for this project includes compensation for loss of
crop, assistance for agricultural squatters and cost of RP implementation. The
resettlement cost is based on assumptions since, the loss to crops envisaged during
erection of towers and drawing transmission lines will be known only at the time of
implementation. In the case of construction of substations, MP Transco and DISCOMs
will make every effort to site the substations in government land free from
encumbrances. Compensation to loss/damage to crops and/or trees is based on the MP
Transco's Schedule of rates (SOR, 2012-13) for transmission lines. The SOR22 provides
a lump sum Rs.50,000 per location for construction of DCSS/DCDS23 line. The EA is
required to allot the funds in advance in their budget. However, it may be noted that this
budget will be utilized as and when required depending on the impacts. The resettlement
cost is Rs. 217 million. Tentative cost estimates are given in Table 7.
Table 7 - Resettlement Cost
Ref. No
1
2
3
4
5

Component
Crop compensation
Training for staff
Monitoring and Evaluation
Consultant
Administrative expenses
Dissemination of translated
Entitlement matrix, RP, etc.

Unit
Location
LS

Sub Total
Contingency @ 10%
Total
Rounded off to
or say Rs million
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Unit Rate
(in Rs)

Quantity

50,000
-

24

3924

-

LS

-

-

LS

-

-

LS

-

-

Amount
(in Rs
thousands)
196,200
50
400
300
20
196,970
19,697
216,667
216,700
217

SOR- Schedule of Rate
DCSS - Double Circuit Single Stringing
DCDS - Double Circuit Double Stringing
24
The lengths of transmission lines proposed under MP Transco are: 15km of 400kV; 291km of 220kV; and 1069km of
132kV. The span is 350m for both 132kV and 220kV, and 400m for 400kV. The per location rate accounts for
Rs.50,000 as per SOR and hence the estimated total number of towers will be 3924, arrived at by dividing the length of
transmission lines with their corresponding span.
23
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IX.
A.

GRIVANCE REDRASSAL MECHANISM

Introduction

53. A grievance redressal mechanism (GRM) will be established to receive, evaluate
and facilitate the resolution of displaced people’s concerns, complaints, and grievances
about the social issues arising out of the project and RP implementation. The GRM is
aimed to provide a trusted way to voice and resolve concerns linked to the project, and
to be an effective way to address displaced people’s concerns without allowing it to
escalate resulting in delays in project implementation.
B.

Grievance Redressal Committees

54. The EA will establish a mechanism to receive and facilitate the resolution of
affected persons’ concerns and grievances about physical and economic displacement
and other project impacts, paying particular attention to the impacts on vulnerable
groups. The grievance redress mechanism will address affected persons’ concerns and
complaints promptly, using an understandable and transparent process that is gender
responsive, culturally appropriate, and readily accessible to the affected persons at no
costs and without retribution.
55. A Grievance Redress Committee (GRC) will be formed to ensure APs grievances
are addressed and facilitate timely project implementation. Minor grievance will be
redressed at the site level through the concerned project engineer and contractor failing
which the case will be referred to the GRC. If the AP is not satisfied with the decision
then he/she will have the right to approach the appropriate court of law for redressal.
56. The GRC will have representatives from, EA, the officer in PMU designated for
safeguards compliance and elected member of the local body and representative of
APs. The GRC will meet once in a month or as and when required by EA. The main
responsibilities of the GRC are to: (i) provide support to APs on problems arising from
land/property acquisition and crop/tree compensation; (ii) record AP grievances,
categorize, and prioritize grievances and resolve them within 4 weeks; (iii) immediately
inform the EA of serious cases; and (iv) report to APs on developments regarding their
grievances and decisions of the GRC and the EA. Other than disputes relating to
ownership rights and apportionment issues, GRC will review grievances involving all
resettlement benefits, compensation, relocation, replacement cost and other assistance.
Grievances will be redressed within 4 weeks from the date of lodging the complaints.
The GRCs will continue to function during the life of the Project including the defects
liability period. The GRC will be formed with the help of higher authority having authority
to designate the representatives to the GRC. Grievance redress procedure is shown in
Figure 1.
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Figure 1 - Grievance Redressal Procedure

X.

INSTITUTIONAL ARRANGEMENTS

57. The Madhya Pradesh Power transmission Company (MP Transco) and three
Madhya Pradesh power distribution companies; DISCOM-C (central distribution zone of
Madhya Pradesh), DISCOM-E (eastern distribution zone of Madhya Pradesh) and
DISCOM-W (western distribution zone of Madhya Pradesh) will serve as the executing
agencies (EAs) and implementing agencies (IAs) for the project. Each DISCOM and MP
Transco have established project management units (PMUs) to implement the ADB
loans in Madhya Pradesh Power Sector Program. They will continue as PMUs of the
proposed project. Field level staff/engineer will be deputed at divisional level who will
assume primary responsibility for the environmental and social assessment as well as
implementation of RPs for their respective components. Keeping in view the capacity of
MP Transco and DISCOMs and its existing PMU, it is proposed that each PMU will
designate a social development specialist within the PMU along with other engineering
units to address the social and resettlement issues of the program,. For RP
implementation, PMU will do the overall coordination, preparation, planning,
implementation, and financing. The EA will ensure that key institutions including local
governments are involved in RP updating and implementation. The PMUs will be
responsibility for managing the site activities related to safeguards and will work closely
with the field level staff. Further details on agencies responsible for RP activities are in
Table 8.
Table 8 - Institutional Roles and Responsibilities for Resettlement activities
Activities
Responsible Agencies
Project Initiation Stage
Designating official for safeguards in PMU

MP Transco and DISCOMs

Finalization of sites for Sub stations and

MP Transco and DISCOMs
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transmission lines
Disclosure of sub-project details by issuing
Notice
Meetings at community/household level with
APs for crop compensation etc
RP Preparation and Updating Stage
Census Survey for transmission line
Conducting FGDs/meetings
Finalizing entitlements
Fixing compensation for Crops
Disclosure of final entitlements etc
Approval of RP
Taking possession of land
RP Implementation Stage
Payment of Compensation

MP Transco and DISCOMs
/PMU/Field Level Engineer/Contractor
MP Transco and DISCOMs
/PMU/Field Level Engineer/Contractor
MP Transco and DISCOMs
/PMU/Revenue Department
MP Transco and DISCOMs
/PMU/Revenue Department
MP Transco and DISCOMs
/PMU/Revenue Department

ADB
EA/ MP Transco and DISCOMs

Consultations with APs during rehabilitation
activities
Grievance redress
Monitoring

/PMU/Field Level Engineer/Contractor
MP Transco and DISCOMs
/PMU/Field Level Engineer.
MP Transco and DISCOMs
/PMU/Field Level Engineer.

MP Transco and DISCOMs
/PMU/Revenue Department
PMU/TMP Transco/DISCOM/Field level
Engineer
MP Transco and DISCOMs
/PMU/Field level Engineer
MP Transco and DISCOMs
/PMU/Field level Engineer

ADB-Asian Development Bank, AP-Affected person, DISCOM- Distribution Companies, EA-Executing
Agency, FGD-focus group discussion, GRC-Grievance Redress Committee, Unit, PMU- Project
Management Unit, RP-Resettlement Plan.

XI.
A.

IMPLEMENTATION SCHEDULE

Introduction

58. Implementation of RP mainly consists of compensation to be paid for crops and
trees for damages sustained during installing of transmission lines by MP Transco. The
sites identified by EAs for construction of substations are all in government land and is
free from encumbrances. Further, the EAs are ensuring that no substation is sited on
private land and in the event of any substation requiring private land; land will be
acquired according to the resettlement principles listed in this RP. All activities related to
payment of compensation and land acquisition and resettlement, if any, will be
completed prior to commencement of civil works. Public consultation, monitoring and
grievance redress will be undertaken throughout the project duration. However, the
Schedule is subject to modification depending on the progress of project activities. The
civil works contracts for different components of the project will be awarded only after
compensation is paid and rehabilitation measures are implemented or at least initiated
with a budget and timeline.
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B.

Schedule for Project Implementation

59. The proposed RP implementation activities are divided into three broad phases
viz. project preparation phase, RP implementation phase, and monitoring and reporting
phase, and the activities envisaged in each phase is discussed below.
60. Project Preparation Phase: The activities to be performed in this phase include
establishment of PMU with a designated officer in charge of safeguards; submission of
RP for ADB approval; and establishment of GRC. The information dissemination and
stakeholder consultations will commence in this stage and continue till the end of the
project.
61. RP Implementation Phase: In this phase, key activities will be carried out
including payment of compensation for crops and trees; payment of compensation for
land, if any; payment of other rehabilitation assistances; and issuing site clearance
certificate to enable commencement of civil works.
62. Monitoring and Reporting Phase: Internal monitoring will commence as soon as
RP implementation begins and continue till end of RP implementation. External
monitoring is not envisaged since the project is not expected to have significant impacts.
In the event of the project involving significant impacts, external monitoring will be
undertaken by a external agency.
C.

RP Implementation Schedule

63. An implementation schedule for payment of compensation, land acquisition and
resettlement activities in the project including various sub tasks and time line matching
with civil work schedule is provided in Table 9.

Table 9 - RP Implementation Schedule
2013

Activity
Q3

Q4

Progress (Year/Quarter)
2014
Q1
Q2 Q3

Project Preparation Phase
Screen subproject impact
Public
consultation
on sites for
substations
and
transmission
line alignment
Prepare
Resettlement
Plan (RP)
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2015
Q4

Q1

Q2

Prepare LA
Plan (if
required)
Carry out
Census
Survey
Updation of
RP and ADB
approval
RP Implementation Phase
Disclosure of
RP on
website and
in local
languages
Public
consultations
Grievance
Redressal
mechanism
established
and operated
Payment of
compensation
for crops
Co-ordination
with district
authority for
LA (if any)
Submission
of LA
proposals to
DC
Declaration of
cut-off date
(LA
Notification)
Taking
possession of
acquired land
Handing over
the acquired
land to
contractor
Notify the
date of start
of civil works
Rehabilitation
of APs

30

Monitoring
and
Reporting
Phase
Monitoring
and reporting
to ADB

XII.
A.

MONITORING AND REPORTING

Internal Monitoring

64. Monitoring will be the responsibility of the EAs/IAs. Regular monitoring activities
will be carried out internally by MP Transco and the DISCOMs through their PMUs to
assess resettlement implementation progress and identifying potential difficulties and
problems.
65. MP Transco and the DISCOMs will (i) monitor the progress of implementation of
safeguard plans, (ii) verify the compliance with safeguard measures and their progress
toward intended outcomes, (iii) document and disclose monitoring results and identify
necessary corrective and preventive actions in the periodic monitoring reports, and (iv)
follow up on these actions to ensure progress toward the desired outcomes.
66. MP Transco and DISCOMs through its respective PMU will be responsible for
managing and maintaining affected person databases, documenting the results of the
affected person census. Semiannual monitoring reports documenting progress on
resettlement implementation and resettlement plan completion reports will be provided to
ADB for review.

Annex 1- Proposed Transmission and Distribution Project Components
Table 10: Proposed 400 kV projects
Subproject

Voltage

Transmission Line

A1

400kV

LILO of 400 kV Seoni to
Bhilai SC line at
Balaghat/Kirnapur DC

A2

400kV

LILO of both ccts of 400 kV
Nagda - Rajgarh line at
Badnawar (2xDC)

A3

400kV

A4

400kV

A5

400kV

400/220kV Additional
Transformer at Bhopal
400kV SS
400/220kV Additional
Transformer at Chegaon
400kV SS
400kV Bus Reactor at
Nagda 400kV SS

Transmission
line length (km)
5

Bay
-

-

Balaghat/Kirnapur
400/132kV
(2x100+40MVA) + 400kV
FB(2)+132kV FB(4)
Badnawar 400/220kV
(2x315MVA) + 400kV
FB(4)+220kV FB(4) +
125MVAR bus reactor
1x315 MVA

-

1x315 MVA

-

-

1x125 MVAR

-

10

31

Substation

-

-

LILO: Line-in line-out. A procedure to tap an existing transmission line to serve a substation.
DC: double circuit SC: single circuit FB: feeder bay SS: substation

Table 11: Proposed 220 kV projects
Subproject

Voltage

Transmission Line

Transmission
line length
(km)
35

B1

220kV

LILO of one circuit of
Ashta 400 - Dewas 220kV
DC line at Chapda 220kV
SC (DC)

B2

220kV

Pithampur (400kV) Depalpur (220kV) DCSS
line

35

B3

220kV

5

B4

220kV

B5

220kV

LILO of 1 circuit of Bhopal
- Hoshangabad 220kV
DC line at Adampur
220kV SS (DC)
LILO of Badnagar Raltam 220kV DC line at
Badnawar 400kV S/S
(2xDC)
Julwaniya (400kV)-Kukshi
(220kV) line (DC)

Substation

Upgradation of
Chapda 132kV
SS to 220kV
(1x160MVA) +
220kV FB(2)
Upgradation of
Depalpur 132kV
SS to 220kV
(1x160MVA) +
220kV FB(1)
Adampur
220/33kV
2x50MVA +
220kV FB(2)

Bay

Pithampur400(1)

20

80

Kukshi
Julwaniya400(2)
220/132kV
160 MVA +
220kV FB(2)
+ 132kV FB(1)
LILO: Line-in line-out. A procedure to tap an existing transmission line to serve a substation.
DC: double circuit SC: single circuit FB: feeder bay SS: substation

Table 12: Proposed 132 kV projects
Subproject

Voltage

Transmission Line

Transmission
line length
(km)

C1

132kV

Dewas (220kV) - Agrod
)(132kV) DCSS Line

30

C2

132kV

Badnagar220 - Chhayan
132kV DCSS Line

35

C3

132kV

Second Circuit of Kukshi
- Alirajpur 132kV line

42

C4

132kV

LILO of 132kV BadodGaroth line at Shyamgarh
(D/C)

25

C5

132kV

Dhar220 - Teesgaon
132kV DCSS Line

20

C6

132kV

Chhegaon220 Pandhana 132kV DCDS

30

32

Substation

Agrod 132/33kV
40MVA + 132kV
FB(1)
Chhayan
132/33kV
40MVA + 132kV
FB(1)

Bay

Dewas220 (1)

Badnagar220(1)

Alirajpur (1)
Shyamgarh
132/33kV
40MVA + 132kV
FB(2)
Teesgaon
132/33kV
40MVA + 132kV
FB(1)
Pandhana
132/33kV

Dhar220(1)

Chhegaon220 (2)

line

63MVA + 132kV
FB(2)

C7

132kV

LILO Manawar - Kukshi
DCSS line at Singhana
(DC)

C8

132kV

Julwania400 - Talakpura
132kV DCSS line

30

132kV

LILO of Ratlam Meghnagar 132kV SC
line at Petlawad DCDS
(DC)

20

C10

132kV

Dabra - Chinaur 132kV
DCSS Line

35

C11

132kV

Sabalgarh220 - Kelaras
132kV DCSS Line

25

C12

132kV

LILO of Mungaoli
Traction Feeder to
Mungaoli (DC)

10

C13

132kV

Stringing of 3rd
conductor from Bina220
to Mungaoli (35km)

35

C14

132kV

Malanpur220 - Gohad
132kV DCDS Line

22

C15

132kV

Shujalpur-Narsinggarh
220kV DCSS line
(Initially charged on
132kV)

58

C16

132kV

Vidisha220 - Salamatpur
132kV DCSS line

25

C17

132kV

Beragarh220 - Intkhedi
132kV DCDS line

15

C18

132kV

Udaipura - Silvani 132kV
DCSS line

25

C19

132kV

Ashoknagar 220 kV Kothiya 132kV DCSS line

35

C20

132kV

C21

132kV

C9

Second circuit of
Gairatganj - Vidisha220
132kV line
Second circuit of
Betul220 - Gudgaon
132kV line

33

20

Singhana
132/33kV
40MVA + 132kV
FB(2)
Talakpura
132/33kV
40MVA + 132kV
FB(1)

Julwania400 (1)

Petlawad (2)
Chinaur
132/33kV
40MVA + 132kV
FB(1)
Kelaras
132/33kV
63MVA + 132kV
FB(1)
Mungaoli
132/33kV
63MVA + 132kV
FB(2)

Gohad
132/33kV
63MVA + 132kV
FB(2)
Narsinghgarh
132/33kV
40MVA + 132kV
FB(1)
Salamatpur
132/33kV
40MVA + 132kV
FB(1)
Intkhedi
132/33kV
63MVA + 132kV
FB(2)
Silwani
132/33kV
40MVA + 132kV
FB(1)
Kothiya
132/33kV
40MVA + 132kV
FB(1)

Dabra (1)

Sabalgarh220(1)

Malanpur220(2)

Shujalpur220(1)

Vidisha220 (1)

Beragarh220 (2)

Udaipura (1)

Ashoknagar220 (1)

56

Vidisha220 (1)
Gairatganj (1)

57

Betul220 (1)
Gudgaon (1)

132kV

Second circuit of
Bairagarh - Shyampur

C23

132kV

Chichli220 - Udaipura
132kV DCDS line
(220kV line charged at
132kV)

58

C24

132kV

Datiya220 - Bhander
132kV DCSS Line

35

C25

132kV

Budhera - Bada Malehra
132kV DCSS Line

40

C26

132kV

C22

2nd ckt of TikamgarhBudhera 132kV DCSS
Line
LILO of 132kV BalaghatSeoni/Katangi line at
Waraseoni 132kV SS
(2xD/C)

132kV

C28

132kV

Narsinghpur220Devnagar 132kV DCSS
Line

30

C29

132kV

Karakbel - Belkheda
132kV DCSS line

20

C30

132kV

Khurai - Khimlasa 132kV
DCSS line

20

C31

132kV

Narsinghpur220kV Karakbel 132kV DCDS
line

50

132kV

C33

132kV

C34

132kV

C35

132kV

Udaipura
132/33kV
40MVA + 132kV
FB(2)
Bhander
132/33kV
63MVA + 132kV
FB(1)
Bada Malehra
132/33kV
40MVA + 132kV
FB(1)

20

LILO of both ckt of 132kV
Balaghat-Bhanegaon
Line at Balaghat/Kirnapur
4000kV S/s (2xD/C)
Second circuit of 132kV
Tap Line from Balaghat Katangi
Second circuit of
Chhatarpur - Khajuraho
132kV line

Chichli220 (2)

Datiya220(1)

Budhera(1)

Tikamgarh(1)
Budhera(1)

45

C27

C32

Bairagarh220(1)
Shyampur (1)

20

Waraseoni
132/33kV
40MVA + 132kV
FB(2)
Deonagar
132/33kV
40MVA + 132kV
FB(1)
Belkheda
132/33kV
40MVA + 132kV
FB(1)
Khimlasa
132/33kV
40MVA + 132kV
FB(1)
Karakbel
132/33kV
40MVA + 132kV
FB(2)

Narsinghpur220(1)

Karakbel(1)

Khurai (1)

Narsinghpur220(2)

18

Panagar 220 - Patan
132kV DCSS line.

40

Katangi (1)

34

Chhatarpur(1)
Khajuraho(1)

40

Panagar220(1)
Patan(1)

Bistan 132/33kV
40 MVA +
Talakpura (1)
132KV FB(1)
Pratappura
Mehgaon220 –
132/33kV
C37
132kV
Pratappura 132kV DCSS
30
Mehgaon220(1)
40MVA + 132kV
Line
FB(1)
LILO: Line-in line-out. A procedure to tap an existing transmission line to serve a substation.
DC: double circuit SC: single circuit FB: feeder bay SS: substation
DCSS: Built for double circuits, but only a single circuit is strung
C36

132kV

Talakpura – Bistan
132kV DCSS Line

35

34

Table 13: Proposed capacity additions to substations
Subproject

Details

Voltage

Details

Capacity added

D1

Capacity addition

Betul 220 (2nd)

220/132kV Transformer

160 MVA

D2

Capacity addition

Kotar 220 (2nd)

220/132kV Transformer

160 MVA

D3

Capacity addition

Sidhi 220 (2nd)

220/132kV Transformer

160 MVA

D4

Capacity addition

Chhatarpur (2nd)

220/132kV Transformer

160 MVA

D5

Capacity addition

Mandideep 220 (2nd)

220/132kV Transformer

160 MVA

Table 14: Summary of Transmission Project Activities to be Financed under the
Loan
Voltage
Level

Line
Length
(km)

400 kV
220 kV
132 kV
Total

15
291
1,069
1,375

Line
Length
(circuit
km)
30
489
1,299
1,818

Substations

Bus
Reactors

Substation
Capacity Added
(MVA)

Bus Reactor
Capacity Added
(MVAR)

2
4
26
32

2
2

1,458
480
1,318
3,256

250
250

Table 15: New 33/11 kV Substations Proposed by Discom-C
Name /Details of the

Location

S. no
Substations

District

Tehsil

Village

Raisen Circle
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21

Amravad
Anghora
Nayagaon (Maheshwari)
Begamganj
Sunwaha
Kalakhedi ki Badi
Bagsi
Sehore Circle
Chandbad Jagir
Khandwa
Samrdha
Dabri
Vidisha Circle
Dabar Gaon
Pipaliyaghat
Kakaruwa
Sunkher
Tilakhedi
Dangarwada
Rajgarh Circle
Khilichipur
Biaora
Goriyakheda
Bawadikheda

Raisen
Raisen
Raisen
Raisen
Raisen
Bhopal
Bhopal

Badi
Udaipiura
Bareli
Beganganj
Beganganj
Huzur
Bairasia

Amravad
Anghora
Nayagaon (Maheshwari)
Begamganj
Sunwaha
Kalakhedi ki Badi
Bagsi

Sehore
Sehore
Sehore
Sehore

Sehore
Sehore
Astha
Astha

Chandbad Jagir
Khandwa
Samrdha
Dabri

Vidisha
Vidisha
Vidisha
Vidisha
Vidisha
Vidisha

Tyonda
Sironj
Vidisha
Lateri
Vidisha
Vidisha

Dabar Gaon
Pipaliyaghat
Kakaruwa
Sunkher
Tilakhedi
Dangarwada

Rajgarh
Rajgarh
Rajgarh
Rajgarh

Khilchipur
Biaora
Rajgarh
Pichhore

Khilichipur
Biaora
Goriyakheda
Bawadikheda

35

Name /Details of the

Location

S. no
Substations
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68

Dhabla
Bamnyakhedi
Dhamanda
Hasrod
Bangpura
Hoshangabad Circle
Khapariya
Choukipura
Nandwara
Temlawadi
Adampur
Aedabeda
Betul Circle
Rampur
Bharkawadi
Tiwarkhedi
Harda
Ratanpur
Pthakheda
Likhadi
Goregaon
Morena Circle
Dhamkan
Gureema
Bawdipura
Vijaygarha
Sihoniya
Rajodha
GarhiKheda
Shivpuri Circle
Kheru Hotel
Bachron
Bhind Circle
Konhar
Rampura
Kanathar
Sheeopur Circle
Sheopur 2
Charond
Gohta
Radep
Shyampur
Gwalior O&M Circle
Karhi
Khurari
Sirsod
Rangavan
Badera
Guna O&M Circle
Ghatawada
Manpur
Pathi
Kherikhata
Barkheda Nai
City Circle Bhopal
Amrita Kutiram

District

Tehsil

Village

Rajgarh
Rajgarh
Rajgarh
Rajgarh
Rajgarh

Narsinghgarh
Narsinghgarh
Samnapur
Biaora
Khilchipur

Dhabla
Bamnyakhedi
Dhamanda
Hasrod
Bangpura

Hoshangabad
Hoshangabad
Hoshangabad
Harda
Harda
Harda

Seoni Malwa
Itasri
Pipariya
Khirkiya
Harda
Harda

Khapariya
Choukipura
Nandwara
Temlawadi
Adampur
Aedabeda

Betul
Betul
Betul
Betul
Betul
Betul
Betul
Betul

Shahpur
Betul
Multai
Chicholi
Chicholi
Ghodadongri
Amla
Bhaisdehi

Rampur
Bharkawadi
Tiwarkhedi
Harda
Ratanpur
Pthakheda
Likhadi
Goregaon

Morena
Morena
Morena
Morena
Morena
Morena
Morena

Jaurra
Sabalgarh
Sabalgarh
Porsa
Ambah
Porsa
Jaurra

Dhamkan
Gureema
Bawdipura
Vijaygarha
Sihoniya
Rajodha
GarhiKheda

Shivpuri
Shivpuri

Shivpuri
Pichhore

Kheru Hotel
Bachron

Bhind
Bhind
Bhind

Mehgaon
Bhind
Mehgaon

Konhar
Rampura
Kanathar

Sheopur
Sheopur
Sheopur
Sheopur
Sheopur

Sheopur
Sheopur
Vijaypur
Badoda
Veerpur

Sheopur 2
Charond
Gohta
Radep
Shyampur

Gwalior
Gwalior
Gwalior
Gwalior
Gwalior

Dabra
Murar
Murar
Murar
Murar

Karhi
Khurari
Sirsod
Rangavan
Badera

Guna
Guna
Guna
Guna
Ashoknagar

Aron
Guna
Bamhori
Guna
Shadora

Ghatawada
Manpur
Pathi
Kherikhata
Barkheda Nai

Huzur

Amrita Kutiram

Bhopal
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Name /Details of the

Location

S. no
Substations
69
70
71
72
73
74
75
76

Jhatkheda
MVM College
Sabji Mandi
CTO (Dev Lok)
BMHRC
Chola Dusherrra Maidan
Maholi
Copta

District
Bhopal
Bhopal
Bhopal
Bhopal
Bhopal
Bhopal
Bhopal
Bhopal

Tehsil
Huzur
Huzur
Huzur
Huzur
Huzur
Huzur
Huzur
Huzur

Village
Jhatkheda
MVM College
Sabji Mandi
CTO (Dev Lok)
BMHRC
Chola Dusherrra Maidan
Maholi
Copta

Table 16: New 33/11 kV Substations Proposed for Discom-E
Sl. No.
1
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

Name of circle
2
JBP (OM&M)
Seoni
Seoni
Seoni
Seoni
Seoni
Seoni
Narsinghpur
Narsinghpur
Narsinghpur
Narsinghpur
Chhindwara
Chhindwara
Chhindwara
Chhindwara
Chhindwara
Sagar
Chhatarpur
Chhatarpur
Rewa
Rewa
Rewa
Satna
Satna
Satna
Satna
Satna
Shahdol
Shahdol
Shahdol

Proposed location of new S/s
3
Belkhadu
Lakhanwada
Chargaon
Madhai
Jam
Changotola
Dongargaon
Umariya
Raipur
Sunehti
Singhpur-Chichali
Hirwadi
Belkheda/Signa
Mankadehi
Binjhawada
Bijuri
Ramnagar
Sunwani kala
Hardua Khamaria
Itahakala
Akauri
Bakchera/Pahadiya
Mukundpur
Shyamnagar
Jigna
Pondi
Bharjuna
Pipratola
Amarpur
Balhod

Table 17: New 33/11 Substations Proposed for Discom-W
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Location
S.No
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37
38
39
40

Name/details of the sub stations

Districts

Tehsil

South Divison Indore

Indore

Indore City

Village
Indore Town

I.G Office Indore
Amar Tekari Indore
Awlai
Kishanganj
Khalkhala
Chhota Bangarda
Nawali
Bilankheda
Talwadi
Collector Office Burhanpur
Mohammadpur
Durgapur
Chitawad
Hirapur
Rakhi Bujurg
Kabarwa
Meghapura
Kawada
Phoolgawadi
Badi Khattali
Pitol
Ruee
Banjari
Pingleshwer
Palduna
Neori Phata
Gadagaon Nimasa
Thuriya
Siroliya
Tajpur Ukala
Dharola
Mamatkheda
Piplodi
Jamalpura
Kothda Bahadur
Garoda
Khankhedi
Barkheda
Jaliner

Indore
Indore
Indore
Indore
Indore
Indore
Khandwa
Khandwa
Burhanpur
Burhanpur
Khargone
Khargone
Khargone
Khargone
Barwani
Dhar
Dhar
Dhar
Dhar
Jhabua
Jhabua
Ujjain
Ujjain
Ujjain
Ujjain
Dewas
Dewas
Dewas
Shajapur
Shajapur
Shajapur
Ratlam
Ratlam
Mandsaur
Mandsaur
Mandsaur
Neemuch
Neemuch
Neemuch

Indore City
Indore City
Mhow
Mhow
Sanwer
Indore City
Pandhana
Pandhana
Khaknaar
Burhanpur
Gogawa
Kasrawad
Sanawad
Sanawad
Pansemal
Manawar
Dhar
Dahi
Sardarpur
Jobat
Jhabua
Ghatiya
Khachrod
Ujjain
Barnagar
Sonkatchh
Satwas
Kannod
Shajapur
Shujalpur
Nalkheda
Piploda
Jaora
Mandsaur
Sitamau
Daloda
Manasa
Manasa
Manasa

Indore Town
Indore Town
Awlai
Kishanganj
Khalkhala
Indore Town
Nawali
Bilankheda
Talwadi
Burhanpur Town
Mohammadpur
Durgapur
Chitawad
Hirapur
Rakhi Bujurg
Kabarwa
Meghapura
Kawada
Phoolgawadi
Badi Khattali
Pitol
Ruee
Banjari
Pingleshwer
Palduna
Neori Phata
Gadagaon Nimasa
Thuriya
Siroliya
Tajpur Ukala
Dharola
Mamatkheda
Piplodi
Jamalpura
Kothda Bahadur
Garoda
Khankhedi
Barkheda
Jaliner

Annex 2 - Locations of MP Transco Substations to be built
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Annex 3 - Site Photographs

Belkheda Village, Shahpur Tehsil, Jabalpur District
(132 kV substation - Belkheda)

Manegaon Village, Gotegaon Tehsil, Narsingpur District
(132 kV substation - Karakbhel)
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Patha piparia village, Narsingpur Tehsil, Narsingpur
District (132 kV substation - Debnagar)

Bhopal – Land for upgrading of existing substation
(400 kV substation - Bhopal)

Amroha Village, Raisen District (132 kV substation Salamatpur)

Junia Village, Silwani Tehsil, Raisen District (132 kV
substation - Silwani)

Purena Village, Udaipura Tehsil, Raisen Dist
(220 kV substation - Udaipur)

Tikhwan Village - Land behind agricultural field
(33/11 kV substation - Tikhwan)
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Maheshwar Village, Bareli Tehsil, Raisen Dist
(33/11 kV substation - Maheswar)

Samnapur Jagir Village, Bareli Tehsil, Raisen District
(33/11 kV substation - Samnapur)

Jammna Ganesh Village, Narsingarh Tehsil, Rajgarh
District (132 kV substation - Narsingarh)

Laksharpur Village, Narsingarh Tehsil, Rajgarh District
(33/11 kV substation - Laksharpur)

Khalkhala Village, Sanwer Tehsil, Indore District
(33/11 kV substation - Khalkhala)

Kishanganj Village, Mhow Dist, Veterinary College Land
(33/11 kV substation - Kishanganj)
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Nathedu Village, Mhow Tehsil, Indore District (33/11 kV
substation - Hazalpur)

Khera Village, Badnawar Tehsil, Dhar District (400 kV
substation - Dhar

Existing 33/11 kV substation land and additional
2500sq.m govt land being transferred 1(32 kV substation
– Chhayan)

Dhular Village, Pandhana Tehsil, Khandwa District
(132 kV substation - Pandhana)
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Bilankhurd, Khandwa District (33/11kV substation Bilankhurd)

Gohad Village, Gohad Tehsil, Bhind Dist (132 kV
substation - Gohad)

Kakardha Village, Chinor Tehsil, Gwalior District (132 kV
substation - Chinor)

Garikhera Village, Netera-Jaura Tehsil, Morena
District(33/11 kV substation - Garikhera)

33/11 kV substation - Dhankhan

Reejhoni Village, Kailarash Village, Morena Distrrict
(132 kV substation - Kailaras)
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Babripura Village, Sabalgarh Tehsil, Morena District
(33/11 kV substation - Baripura)

Raipur Village, Gadarwara Tehsil, Narsinghpur District
(33/11 kV substation - Raipur)
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Annex 4 - Signed Attendance Sheet and List of participants FGD/Consultations
Samples of Attendance sheets at FGDs
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List of Officials Consulted during FGDs
S.No
1
2

Name & Designation
Mr. Umesh Rautji M.D
Mr. Ravi Sethi C.E (Planning & Design)

Department / Division
MP Transco
MP Transco

3

Mr. S.N. Goyal C.E (Extra High Tension)

MP Transco

4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27

Mr. S.P Gupta
S.E (Transmission)
Mr. M.M. Kulkarni
E.E (Substation Design)
Mr. Rajesh Divedi
E.E (EHT - C)
Mr. D.S. Thakur
A.E (EHT - C)
Mr. R.K. Rathore
Surveyor (EHT - C)
Mr. Durga Prasad Badkur
S.E (EHT - C)
Mr. Ajay Kumar Pandey
E.E (Civil)
Mr. Pradeep Singh Raghav
E.E (Testing - 400kv)
Mr. D.D. Lowanshi
E.E (EHT)
Mr. Rajrsh Kumar Srivatsav
A.E (Civil)
Mr Bipin Khare
J.E (Civil)
Mr. D.N. Shukla
E.E (O&M), Bareli
Mr. R. Shirsate
A.E (O&M), Bareli
Mr. S.R. Pali
J.E (O&M), Bareli Rural
Mr. L.N. Patidar
D.E.E., Narsingarh Divn
Mr. Paraj Korde
A.E (Electrrical)
Mr. Rajesh Mahour
E.E, Mhow Divn
Mr. N.C. Gupta
S.E, Ujjain Circle
Mr.V.P. Singh
E.E., Pandhana, Bavnagar Divn
Mr. S.R. Moghe
Addl S.E. (C)
Mr. S.C. Dubey
E.E (EHT - C)
Mr. P.B. Dixit
A.E (Cilvil)
Mr. R.S. Tomar
Addl. S.E (O&M), Pandhana Divn
Mr. T.R. Chowdry
J.E., Rusthampur DC

Phone Number
+91-94258-05228
+91 94258 05161
0761- 2702 116 / 268

MP Transco
MP Transco

+91 94258 05246

MP Transco

+91 94258 05156

MP Transco

+91 94258 05196

MP Transco

+91 98275 50782

MP Transco Central

+91 94258 05139

MP Transco Central

+91 94258 05218

MP Transco Central

+91 94258 04998

MP Transco Central

+91 94258 05133

MP Transco Central

+91 94258 05221

MP Transco Central

+91 94258 04793

DISCOM-C

+91 94069 02152

DISCOM-C

+91 94069 02709

DISCOM-C

+91 94069 02703

DISCOM-C

+91 94069 02493

Veterinary College

+91 88893 18232

DISCOM-C

+91 89899 83789

DISCOM-W
DISCOM-W

+91 94245 89676

MP Transco West

+91 94250 63059

MP Transco West

+91 94258 05134

MP Transco West

+91 94258 05122

DISCOM-W

+91 94259 27095

DISCOM-W

+91 94259 84097
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S.No
28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43
44
45
46
47
48
49

Name & Designation
Mr. S.D. Chowdry
J.E., Chaegaon Makkan DC
Mr. Pawan
J.E., ChichGohan DC
Mr. A.R. Kushwaha
E.E (EHT -C), Barwaha
Mr. Manish Jain
E.E (C), Indore
Mr. P.K. Varshney
E.E., Gohad Divn
Mr. Govindrao Dongre
J.E., Chinor DC
Mr. S.A. Rizvi
S.E (EHT-C), Gwalior
Mr. O.P Sharma
E.E (EHT-C), Gwalior
Mr. Amit Kumar
A.E (EHT-C), Gwalior
Mr. Rajeev Sikarwar
A.E (Civil), Gwalior
Mr. Lokesh Srivastav
J.E (Civil), Gwalior
Mr. R.C. Bansal
E.E (EHT-C),Gwalior
Mr. Ajay Dugad
E.E, ADB-III
Mr. R.R. Singh
S.E
Mr. C.B. Dixit
E.E, Sabalgarh
Mr. B.P. Goyal
A.E., Jaura
Mr. R.K. Malvia
A.E, Nodal Officer ADB Morena
Mr. D.K. Soni
A.E., Gadarwara Divn
Mr. L.P. Khatik
E.E (STC), Narsinghpur-Gadawara Divn
Mr. Dilip Bhalari
J.E., Gadarwara Divn, Nodal Officer ADB
Mr. Rakesh Kumar Singh
J.E., Nodal FSP, Gadarwara Divn
Mr. V.S. Parasar
A.E (STC), Narsinghpur Divn

Department / Division

Phone Number

DISCOM-W

+91 94248 96440

DISCOM-W

+91 94066 05205

MP Transco West

+91 94258 05131

MP Transco West

+91 94258 05209

DISCOM-C

+91 94069 02527

DISCOM-C

+91 94069 02883

MP Transco Central

+91 94258 05116

MP Transco Central

+91 94258 05053

MP Transco Central

+91 94258 06915

MP Transco Central

+91 94258 04743

MP Transco Central

+91 89897 39876

MP Transco Central

+91 94258 05119

DISCOM-E

+91 94251 54407

DISCOM-E

+91 94069 02340

DISCOM-E

+91 94069 02275

DISCOM-E

+91 94069 02523

DISCOM-E

+91 94069 02872

MP Transco East

+91 94258 06343

MP Transco East

+91 94258 06323

DISCOM-E

+91 94070 30026

DISCOM-E

+91 88174 26442

DISCOM-E

+91 94258 06325
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Annex 5 - Photographs of FGD/Consultations

Belkheda Village, Shahpur Tehsil, Jabalpur District
(132 kV substation - Belkheda)

Junia Village, Silwani Tehsil, Raisen District
(132 kV substation - Silwani)

Purena Village, Udaipura Tehsil, Raisen Dist (220 kV
substation - Udaipur)

Tikhwan Village (33/11 kV substation - Tikhwan)

Maheshwar Village, Bareli Tehsil, Raisen Dist (33/11 kV
substation - Maheswar)

Samnapur Jagir Village, Bareli Tehsil, Raisen District
(33/11 kV substation - Samnapur)
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Jammna Ganesh Village, Narsingarh Tehsil, Rajgarh
District (132 kV substation - Narsingarh)

Khalkhala Village, Sanwer Tehsil, Indore District (33/11kV
substation - Khalkhala)

Kishanganj Village, Mhow Dist, Veterinary College
Land(33/11 kV substation - Kishanganj)

Dhular Village, Pandhana Tehsil, Khandwa District
(132 kV substation - Pandhana)

Bilankhurd, Khandwa District (33/11kV substation Bilankhurd)

Garikhera Village, Netera-Jaura Tehsil, Morena District
(33/11 kV substation - Garikhera)
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Babripura Village, Sabalgarh Tehsil, Morena District
(33/11 kV substation - Baripura)

Raipur Village, Gadarwara Tehsil, Narsinghpur District
(33/11 kV substation - Raipur)

51

Annex 6 - Comparison between LA Act, NRRP and ADB Involuntary Resettlement Safeguards

S No

ADB Safeguard Requirement

1

Objectives
Avoid involuntary resettlement wherever feasible

Land
Acquisition
Act 1894

NRRP,
2007

X



-

Remarks, and provisions in NRRP

Measures to bridge the Gap

-

2

If unavoidable, minimize involuntary resettlement
by exploring project and design alternatives

X



-

3

To enhance, or at least restore, the livelihoods of
all displaced persons in real terms relative to
pre-project levels
To improve the standards of living of the
displaced poor and other vulnerable groups.
Policy Principles
Screen the project early on to identify past,
present, and future involuntary resettlement
impacts and risks.

X



-

X



-

X



6

Determine the scope of resettlement planning
through a survey and/or census of displaced
persons, including a gender analysis, specifically
related to resettlement impacts and risks

X



7

Carryout consultations with affected persons,
host communities and concerned NGOs. Inform
all displaced persons of their entitlements and
resettlement options

X



4

5

While the policy does not specify any
requirement for screening of the project
at an early stage for resettlement
impacts and risks, the process for
resettlement planning is defined.
Clause 23. (1) After completion of
baseline survey and census of the
affected families under section 21, and
assessment of the requirement of land
for resettlement under section 22, the
Administrator for Rehabilitation and
Resettlement shall prepare a draft
scheme or plan for the rehabilitation
and resettlement of the affected
families after consultation with the
representatives of the affected families
including
women
and
the
representative of the requiring body.
Clause 10 (ii) hold consultation with the
affected persons while formulating a
rehabilitation and resettlement scheme
or plan;

Screening of all sub-projects in line with
the IR checklist of ADB, towards
enabling identification of the potential
resettlement impacts and associated
risks.
-

In addition to the consultations with the
affected population, the RP includes
provisions for information dissemination
about the project including the
entitlement and resettlement options to
the affected persons.

S No

8

ADB Safeguard Requirement
Objectives
Establish grievance redressal mechanism

Land
Acquisition
Act 1894

NRRP,
2007

X



9

Where involuntary resettlement impacts and
risks are highly complex and sensitive,
compensation and resettlement decisions should
be preceded by a social preparation phase.

X



10

Improve or restore the livelihoods of all displaced
persons through
(i) land-based resettlement strategies
(ii) prompt replacement of assets with access to
assets of equal or higher value,
(iii) prompt compensation at full replacement
cost for assets that cannot be restored, and
(iv) additional revenues and services through
benefit sharing schemes where possible.
If there is relocation, secured tenure to relocation
land, better housing at resettlement sites with
comparable access to employment and
production opportunities, integration of resettled
persons economically and socially into their host
communities, and extension of project benefits to
host communities; provide transitional support
and development assistance, such as land
development, credit facilities, training, or
employment opportunities; and (iii) civic
infrastructure and community services, as
required.

X



X



11

Remarks, and provisions in NRRP
Clause 14.—provides for appointment
by the appropriate Government of an
ombudsman for time bound disposal of
grievances, etc.
Clause 4.—seeks to provide for social
impact assessment study in certain
cases in the proposed affected areas
taking into consideration the impact
that the project will have on public and
community properties etc., and specify
the ameliorative measures.
Clause 36 provides for the option of
land based resettlement strategies

Clause 30 – specifies that in case of
involuntary displacement of less than
four hundred families en masse in plain
areas, or less than two hundred
families en masse in tribal or hilly
areas, DDP blocks or areas mentioned
in the Fifth Schedule or Sixth Schedule
to the Constitution, all affected families
shall be provided basic infrastructural
facilities and amenities at the
resettlement area as per the norms
specified
by
the
appropriate
Government

53

Measures to bridge the Gap

Since the resettlement impacts are not
envisaged to be significant, a project
level GRM is included in the RP.
Social Impact Assessment, awareness
campaigns, and social preparation
phase will be done for any projects with
significant impacts.

Structure to be compensated at
replacement cost without depreciation

Not envisaged under the proposed
project. Therefore, the provision of
alternative resettlement sites is not
provided for in the RP.

S No

12

13

14

15

16

Land
Acquisition
Act 1894

NRRP,
2007

X



If land acquisition is through negotiated
settlement, ensure that those people who enter
into negotiated settlements will maintain the
same or better income and livelihood status
Ensure that displaced persons without titles to
land or any recognizable legal rights to land are
eligible for resettlement assistance and
compensation for loss of non-land assets.

X



X



Prepare a resettlement plan / indigenous
peoples plan elaborating on displaced persons’
entitlements, the income and livelihood
restoration strategy, institutional arrangements,
monitoring and reporting framework, budget, and
time-bound implementation schedule.
Disclose a draft resettlement plan, including
documentation of the consultation process in a
timely manner, before project appraisal, in an
accessible place and a form and language(s)

X



X

X

ADB Safeguard Requirement
Objectives
Improve the standards of living of the displaced
poor and other vulnerable groups, including
women, to at least national minimum standards

Remarks, and provisions in NRRP

Measures to bridge the Gap

Clause 46. The project authorities
shall, at their cost, arrange for annuity
policies that will pay a pension for life
to the vulnerable affected persons
(such as the disabled, destitute,
orphans, widows, unmarried girls,
abandoned women, or persons above
fifty years of age), of such amount as
may be prescribed by the appropriate
Government subject to a minimum of
five hundred rupees per month.
Not envisaged

Clause 3 provides that non-titleholders
who has been residing or engaged in
any trade, business, occupation or
vocation continuously for a period of
not less than three years in the
affected area preceding the date of
declaration of the affected area, and
who has been deprived of earning his
livelihood or alienated wholly or
substantially from the main source of
his trade, business, occupation or
vocation because of the acquisition of
land in the affected area or being
involuntarily displaced for any other
reason;
Clause 23 provides for the preparation
and content of the Resettlement Plan
to be prepared.

RP mandates that in the case of land
acquisition, the date of publication of
preliminary notification for acquisition
under Section 4(1) of the LAA will be
treated as the cut-off date for title
holders, and for non-titleholders such
as squatters the start date of the
project census survey.

The approved scheme or plan for
rehabilitation and resettlement shall be
published in the Official Gazette by the
appropriate Government

In addition to the publishing of
approved resettlement plan, the
includes provision for disclosure of
various documents pertaining to

-

the
RP
the
RP

S No

10

ADB Safeguard Requirement
Objectives
understandable to affected persons and other
stakeholders. Disclose the final resettlement plan
and its updates to affected persons and other
stakeholders
Include the full costs of measures proposed in
the resettlement plan and indigenous peoples
plan as part of project’s costs and benefits. For a
project with significant involuntary resettlement
impacts and / or indigenous peoples plan,
consider
implementing
the
involuntary
resettlement component of the project as a
stand-alone operation.

Land
Acquisition
Act 1894

NRRP,
2007

Remarks, and provisions in NRRP

Measures to bridge the Gap

implementation.

X



17

Pay compensation and provide other
resettlement entitlements before physical or
economic displacement. Implement the
resettlement plan under close supervision
throughout project implementation.

X



18

Monitor and assess resettlement outcomes, their
impacts on the standards of living of displaced
persons, and whether the objectives of the
resettlement plan have been achieved by taking
into account the baseline conditions and the
results of resettlement monitoring. Disclose
monitoring reports.

X



Clause 28—seeks to make it the
responsibility of the requiring body to
provide requisite funds to the
Administrator for Rehabilitation and
Resettlement for implementation of the
scheme/plan for affected families; the
requiring body to deposit 1/3rd cost of
the scheme or plan with the
Administrator for Rehabilitation and
Resettlement on finalization of the
scheme or plan.
Clause 29— seeks to provide that the
compensation award, full payment of
compensation etc. shall precede actual
displacement of affected families
where land acquisition is on behalf of a
requiring body.
Clause 10 - The formulation, execution
and monitoring of the rehabilitation and
resettlement plan shall vest in the
Administrator for Rehabilitation and
Resettlement.
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-

