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EXECUTIVE SUMMARY
1.
This Land Acquisition and Resettlement Plan (LARP) has been prepared in accordance
with the laws and regulations on land acquisition and resettlement in Azerbaijan as well as the
Land Acquisition and Resettlement Framework (LARF) which was prepared as part of the Water
Supply and Sanitation Investment Program in line with the Safeguard Policy Statement (SPS
2009) of Asian Development Bank (ADB). The fourth project (Tranche 4) under the program will
improve the water supply and sewerage network in Beylagan and Agdash rayons. Therefore,
the project is divided into twosub-projects respectively. This LARP covers Agdash sub-project of
the Program.
2.
In this LARP, negative impacts expected to occur from the construction of wastewater
treatment plan, water reservoir and four wells are described, and measures to mitigate the
impact, as well as the estimated cost and implementation arrangements, are presented.
3.
The findings included in this LARP are based on the draft final design. Once the final
design is approved, Azersu will request State Committee on Property Issues (SCPI) to overlay
the final design over the digitized cadastral maps of the area and provide updated list of
Displaced Persons (DPs) and magnitude of impacts. In the next step, Azersu in cooperation
with the Project Management Consultant will conduct Detailed Measurement Survey (DMS) and
will engage a valuator to calculate cost estimates for delivering compensation entitlements. The
LARP shall be updated in accordance with the above implications.
4.
The project will affect 3 agricultural land parcels owned by 2 households (HHs). There is
no significantly affected1 land plot. The acquired area is only a small portion for the water wells.
5.
The LARP provides mitigations and rehabilitation measures to ensure that the livelihood
of the affected persons and families will be restored at least on pre-project level. The entitlement
matrix provides different measures to address these losses.
6.
The project is proposed to be categorized as category B for Involuntary Resettlement as
per ADB policy.
7.
Land Allocation Division (LAD) of Azersu is responsible for the implementation of this
LARP. Cost of compensation and mitigating measures including information disclosure, public
consultation and internal monitoring activities will be part of the Project budget allocated to
Azersu. Compensation will be paid directly to DPs by Azersu.
8.
Additional issues arising from the implementation of this LARP and related Project
implementation will be attended to and addressed through a grievance redress mechanism that
will be set up as part of the LARP.
9.
LARP implementation will be completed and confirmed by Azersu before the start of civil
work activities.

1

Significant impact = Loss of more than 10% of agricultural land.

1.

INTRODUCTION
1.1 Background

10.
Azerbaijan Water Supply and Sanitation Investment Program (the Program) aims to
improve the water supply and sanitation systems in Azerbaijan through rehabilitation,
improvement and/or construction of water supply and sanitation systems of in the country’s
urban settlement. The Program is financed through an Asian Development Bank’s Multi-tranche
Financial Facility (MFF).
11.
Subprojects under the program consist of construction of waste water treatment
facilities, water reservoir and water intake facilities and wells. Wells and intake facilities
potentially entail acquisition of land and resettlement (LAR) impacts. In order to address such
impacts, the Program has developed a Land Acquisition and Resettlement Framework (LARF)
in accordance with the Azerbaijan Government policies on land acquisition and in consonance
with the ADB Safeguard Policy Statement (2009).
12.

Project 4 is also proposed to be categorized ‘B’ for involuntary resettlement.

13.

The Agdash subproject under Project 4 of the Investment Program includes:
(i)
(ii)
(iii)
(iv)

new wastewater treatment plant (WWTP) with installed capacity of 20,000 m3/day,
which would cover Agdash town and some villages in the urban periphery;
water reservoir with capacity of 5000 m3;
transmission lines between wells;
4 new wells.

14.
There will be no land acquisition and resettlement required for the first three
components. The entire system is scheduled for completion by June 2018.
1.2 Land Acquisition and Resettlement Objectives
15.
AZERSU endorsed the Land Acquisition and Resettlement Framework (LARF) in 2011
that was prepared for the investment program. The Land Acquisition and Resettlement Plan
(LARP) is prepared in accordance with the provisions of the LARF.
16.
The purpose of this LARP is to set out the policies and procedures for the delivery of
entitlements, implementation process, grievance redress mechanisms and arrangements for
independent monitoring for land acquisition and resettlement that may occur as the result of the
Project.
17.
This LARP will be reviewed by Azersu JSC, approved by the Bank, and implemented,
prior to the commencement of civil works. Land-take and the taking of related assets can take
place only after all compensation and rehabilitation measures, defined in this LARP, have been
provided to all eligible displaced persons (DPs).

1.3 Consideration of alternatives to avoid LAR impacts
18.

The project components which need involuntary land acquisition are three wells.

19.
In general, the project design engineers have considered the following measures in
order to minimize resettlement: a) to lay down pipelines along the road and streets to avoid
involuntary land acquisition; b) explore design alternatives, where possible, to avoid and
minimize impacts. In spite of these prevention measures, there area few unavoidable impacts
such as loss of a total of 0.27 ha agricultural land for construction of the proposed wells. The
loss will affect 2 households.
2.

SOCIOECONOMIC INFORMATION AND PROFILE

20.
Agdash is situated in the central Azerbaijan. The district consists of Leki settlement and
72 villages. This rayon has a favorable economic and geographic location. Turyan River and
Kura River along South-West border extend through the territory of the rayon. Upper Shirvan
Channel also crosses Agdash region.
21.
The district is located at convenient geographic place having propitious weather
conditions such as mild and dry subtropical climate. Population of Agdashdistrict is 93,100,
major part is Azerbaijani (98%). However, other ethnic groups such as the Lezghins, the Kurds,
the Tats make up the other 2% of the Agdash rayon's population. The average population
density in the city equals to 91 persons per km.
22. Agriculture plays main role in the economy of the district. Fruit trees, cotton and vegetables
are widely cultivated here. Also silk-worm breeding is considered to be one of the ancient and
traditional fields at the region. Leki Ginning Factory produces seedless raw cotton which
provides 75–85% of all regional industrial production. In addition to that, the region has a
developed plastic material and textile industry (Khosrov Metal plastmas Plant, Agdash Industrial
Plant), food industry (Agdash Bread-Making Plant, Agdash Foodstuffs Plant) and production of
construction materials (Kukel Brick Plant). Recently, “Orelay” and “FA com BICA” sweets
production enterprises, “Arash” cooling water and “Arshin Malchin” textile plants have been put
into operation in the region. The are sufficient education, health, social, recreational and public
catering facilities in Agdash.
23.
The quantitative social assessment of Agdash2 has shown widespread poverty (31% of
respondents quoted monthly average household income of less than AZN 100 (US$ 128) and
49% less than AZN 150 (US$ 192)) and low income levels (only 13% of the respondents quoted
monthly average household income of more than AZN 300 (US$ 385)). 34% of the respondents
of the socio-economic survey (2010) working in the education and health sector quoted monthly
average income of less than or equal to AZN 100 (US$ 128) and 52% less than or equal to AZN
150 (US$ 192); only 10% of the respondents quoted monthly average income of more than or
equal to AZN 300 (US$ 385)). On the other hand, 56% of the respondents working in the trading
sector (including small shops and businesses) quoted monthly average income of more than or
equal to AZN 300 (US$ 385)). 43.6% of the respondents stated that they suffered from lack of
food from time to time during the last 12 months whereas 82.5% expressed their worries about
not being able to provide food and non-food products to their families in the future also. The
2

Socio-economic survey conducted in August 2011

Project is classified as a poverty intervention project, based on the proportion of poor among the
beneficiaries, the proportion of benefits accruing to the poor, and the positive impact it will have
on other poverty reduction projects in these areas.
24.
No vulnerable HHs has been identified until now. Final LARP will describe these groups
if any is identified.

3.

SCOPE OF LAND ACQUISITION AND RESETTLEMENT

25.
Artesian wells (4): Drilling of four wells are planned within Tranche 4 in Agdash. One of
the planned wells is located in the Azersu owned land, whereas other three will be drilled in
three private land parcels. According to normative documents 30mx30m sanitary protection
zone must be allocated for each well. Therefore each well will require 0.09ha land to be
acquired. The affected land parcels are owned by two HHs who live in Dahnakhalil village of
Agdash rayon. Initial survey was conducted by Agdash SuKanal office together with
representatives of Dahnakhalil village municipality, village representative of Rayon Executive
Power, contractor and Investment Project Management Consultant (IPMC) in the project site.
According to results of the survey DPs and impacts are:
Table 1: Details of DPs and impacts
Name
and Number of Total
Surname of HH HH
area (ha)
head
members
Hasanov Ilham
7
1.3 ha

Affect
area (ha)
0.09 (30m
x 30m)

7%

Garayev Galib

0.18 (30m
x 30m x 2)

9%

4

1.95 ha

Percentage Affected tree
of impact
and crops
6
trees
(3
persimmon, 2
apple, 1 peach)
N/A

26.
Wastewater Treatment Plant: Wastewater Treatment Plant. The selected site for the
wastewater treatment plant (WWTP) is a state land. Rayon Executive Power allocated this area
to Azersu. According to the design total land requirement for the WWTP is estimated at
4haincluding the protection zone for the pipelines and collection systems, however the allocated
land plot is 24 ha which is enough to locate WWTP and the sludge disposal area. The Agdash
subproject, therefore, will not involve acquisition of any privately owned land.
27.
Water reservoir: Area required for construction of water reservoirs and related facilities
is 2.75 ha area in Dahnakhalil village, which is owned by Azersu and quite sufficient for
construction of water reservoir and related facilities. This land is unoccupied and unused. There
is no anticipated impact on private properties for this component.

4.

LEGAL FRAMEWORK
4.1 Azerbaijan Laws and Regulations on Land Acquisition and
Resettlement

28.
Legislation in Azerbaijan on land acquisition and resettlement consists of the
Constitution of the Republic of Azerbaijan, Land Code, Civil Code, the Law on Land Acquisition
for State Needs, and other normative-legal acts and international contracts supported by the
Republic of Azerbaijan.
29.
The Constitution. Recognizes the citizens’ right to own, use and dispose property. It
also recognizes three type of property ownership in Azerbaijan - state, municipal and private
(Article 13). It guarantees that no one will be dispossessed of their property without their
consent or decision by the court of law and that alienation of private property for state needs will
be allowed only after payment of fair compensation to the owner (Article 29).
30.
The Land Code. Article 101 states that, all damages caused by acquisition of land
(compulsory purchase) or temporary detention, as well as limiting the rights of owners, users
and lessees or deterioration of the quality of soil should be fully paid to land owners or users. In
addition, costs derived from early termination of its obligations against third parties should also
be paid to the affected person. Disputes relating to compensation, is being considered in a court
in accordance with the procedure established by the legislation. Articles 110 and 111 describe
willful occupation of land plots, implementation of illegal construction on land plots as violations
of the land legislation, and state that these are prohibited acts. Such land plots will be returned
to the relevant authorities without reimbursement of the expenses incurred during the illegal
utilization. Rehabilitation of the lands should also be carried out by the illegal occupants, at their
own expense.
31.
The Civil Code. Articles 246, 247, 248 and 249 state that, provisions for acquisition of
lands for state needs. The Code requires the Decree on acquisition of lands for state needs
should be registered in state real estate registration. It also states that Executive Agency
should; a) send official notifications to all affected persons about land acquisition; b) pay full
compensation to the affected persons within 90 days after the transaction agreement made; c)
assist relocated people; and d) pay compensation for affected assets on the market rates (in
case it is not possible to identify market rates, replacement prices is used).
32.
The Civil Code states that affected person can select one or more type of
compensations. It also states that any rights to real estate must be registered with the State,
and that land may be acquired from owners for state needs as approved by the relevant courts.
33.
The Flat Code. The Code states that acquisition of residential lands and residential
building on the land should be acquired by the provisions of the Land Acquisition Law.
34.
The Land Acquisition Law or LAL: Specifically address matters related to involuntary
resettlement (IR), including the process and institutional arrangement for land acquisition,
compensation and valuation, consultation requirements, entitlements of various categories of
displaced persons and grievance mechanism. The law considers various categories of
displaced persons, including those without state registration, renters, non-formal long-term
users of land, and persons who have no legal rights on the land that they live in. The law entitles
persons who have no legal rights on the land to resettlement assistance and compensation for
their non-land assets. It includes provision of compensation for loss of business/income,

transition allowance and transportation support, and compensation for loss assets based on
replacement cost.
35.
Law on Land Lease: The law states that (Article 16) when the leased land is acquired
for state needs, another land plot having a same size and a same quality can be provided to
lessee. Losses incurred in this land shall be paid in accordance with the legislation.
36.
Law on valuation activity: The law states that valuation of the real estate is mandatory
in the cases of land acquisition for state needs and the results of the valuation are to be
reflected in a valuation report.
37.
Decree of the President on additional activities regarding to implementation of the
Law on "Acquisition of Lands for State Needs" of 15 February 2011: The Decree stipulates
additional provisions for the implementation of the Land Acquisition Law. It also assigns
government agencies for each case of relevant executive body.
38.
Decree of the President No. 506-3 QD dated 7 December 2007: It requires the
provision of 20% additional compensation to the calculated market price of the acquired
property.
39.
State norms on construction of water utilities approved by State Committee on
Construction and Architecture, dated 13 August 2015, No:04.Article 13.2.2.1 states that at
least 30 meter protection zone has to be provided for a single well.
4.2 ADB Safeguard Policy Statement (SPS) 2009
40.
The ADB Safeguard Policy Statement, 2009, applies to losses due both to physical and
economic displacement caused by involuntary acquisition of land and is based on the following
basic principles:
a. Compensation, Assistance and Benefits for Displaced Persons (DPs)
- Compensate/assist those with formal legal rights to the land lost and those who have
claims to lands that are recognized or recognizable under national laws.
Compensate DPs who have neither formal legal rights nor recognized or
recognizable claims to land for non-land assets.
- Compensate for affected lands, structures and other assets and put in place a
comprehensive income and livelihood rehabilitation program prior to displacement.
- Give preference to land-based resettlement strategies for displaced persons whose
livelihoods are land-based. Provide physically displaced persons with relocation
assistance, secured tenure to relocation land, better housing at resettlement sites
with comparable access to employment and production opportunities, and civic
infrastructure and community services.
- Promptly compensate economically displaced persons for the loss of income or
livelihood sources at full replacement cost, and provide other assistance (i.e. access
to credit, training, and employment opportunities) to help them improve, or at least
restore, their income-earning capacity, production levels, and standards of living to
pre-displacement levels.
- Provide DPs with opportunities to share project benefits in addition to compensation
and resettlement assistance.

b. Social Impact Assessment
- Conduct socioeconomic survey(s) and a census, with appropriate socioeconomic
baseline data to identify all persons who will be displaced by the project and to
assess the project’s socioeconomic impacts on them.
- Identify individuals and groups who may be differentially or disproportionately
affected by the project because of their disadvantaged or vulnerable status as part of
the social impact assessment.
c. Resettlement Planning
- Prepare a resettlement plan based on the social impact assessment and through
meaningful consultation with DPs.
- Ensure that DPs are (i) informed about their options and entitlements pertaining to
compensation, relocation, and rehabilitation; (ii) consulted on resettlement options
and choices; and (iii) provided with resettlement alternatives.
- Ensure that both men and women receive adequate and appropriate compensation
for their lost property and resettlement assistance, if required, as well as assistance
to restore and improve their incomes and living standards.
- Analyze and summarize national laws and regulations pertaining to land acquisition,
compensation payment, and relocation of DPs; and compare with ADB SPS (2009)
principles and requirements. In case of gap, propose a suitable gap-filling strategy in
the resettlement plan in consultation with ADB.
- Consider all costs of compensation, relocation, and livelihood rehabilitation as project
costs.
- Include detailed measures for income restoration and livelihood improvement of DPs.
For vulnerable persons and households, provide extra assistance so that they can
improve their incomes in comparison with pre-project levels.
- Finalize the resettlement plan soon after the completion of engineering design.
Ensure that the final resettlement plan (i) adequately addresses all involuntary
resettlement issues pertaining to the project, (ii) describes specific mitigation
measures that will be taken to address the issues, and (iii) ensures the availability of
sufficient resources to address the issues satisfactorily.
- Consult DPs identified after the formulation of the final resettlement plan and inform
them of their entitlements and relocation options. A supplementary resettlement plan,
where required, or a revised resettlement plan should be submitted to ADB for
review before any contract is awarded.
- Use qualified and experienced experts to prepare the social impact assessment and
the resettlement plan.
d. Information Disclosure
- Submit to ADB for disclosure on ADB’s website: (i) the draft resettlement plan and/or
resettlement framework endorsed by the borrower/client before project appraisal; (ii)
the final resettlement plan endorsed by the borrower/client; (iii) the new resettlement
plan or an updated resettlement plan, and a corrective action plan prepared during
project implementation, if any; and (iv) resettlement monitoring reports.
- Provide relevant resettlement information in a timely manner, in an accessible place
and in a form and language(s) understandable to affected persons and other
stakeholders. For illiterate people, use other suitable communication methods.

e. Consultation and Participation
- Consult meaningfully DPs, their host communities, and civil society for every project
and subproject with involuntary resettlement impacts.
- Pay particular attention to the need of disadvantaged or vulnerable groups,
especially those below the poverty line, the landless, the elderly, female-headed
households, women and children, indigenous peoples, and those without legal rights
to land.
f. Grievance Redress Mechanism
- Establish a responsive, readily accessible and culturally appropriate mechanism to
receive and facilitate the resolution of DPs’ concerns and grievances, paying
particular attention to the impacts on vulnerable groups.
g. Monitoring and Reporting
- Monitor and measure the progress of implementation of the resettlement plan. For
projects/subprojects with significant LAR impacts, retain qualified and experienced
external experts to verify internal resettlement monitoring information. If any
significant involuntary resettlement issues are identified, prepare a corrective action
plan to address such issues. Do not proceed with implementing the project until such
planning documents are formulated, disclosed and approved.
h. Unanticipated Impacts
- Conduct a social impact assessment, update the resettlement plan or formulate a
new resettlement plan if unanticipated involuntary resettlement impacts are found
during project implementation.
i. Special Considerations for Indigenous Peoples
- Avoid physical relocation of indigenous peoples that will result in adverse impacts on
their identity, culture, and customary livelihoods. If adverse impacts cannot be
avoided, formulate a combined indigenous peoples plan and resettlement to meet all
relevant requirements specified under ADB Safeguard Requirements 3: Indigenous
People.
j. Negotiated Settlement
- Encourage acquisition of land and other assets through a negotiated settlement
whenever possible.
- Subject to third-party validation negotiated settlements that would result in
expropriation to ensure that the compensation is based on fair price (replacement
cost) of land and/or other assets, and is based on meaningful consultation with DPs.
41.
Table 2: Comparison of Azerbaijani Laws and Regulations on LARand ADB’s
Safeguard Policy Statement (2009)
Azeri Land Laws and Regulations
Legal and legalizable DPs are to be
compensated for lost land/other assets.
Non-legal DPs receive resettlement

ADB SPS 2009
Requires legal and legalizable DPs are to be
compensated for lost land/other assets.
Non-legal DPs are to be compensated for non-

5.

Azeri Land Laws and Regulations
allowances but are not compensated for
real estate losses (land and structure
losses). Thus, no compensation is
required for affected non-legal structures
on non-legal land

ADB SPS 2009
land assets lost.

Requires additional compensation for
relocated households who have been
staying in their affected residence for at
least 5 years

No
specific
requirement
for
additional
compensation for households who have been
staying in their affected residence for at least 5
years.

No specific requirement for targeted
measures to assist vulnerable groups, but
allows for additional provisions for
fairness of paid compensation.

Requires the identification and provision of
targeted measures to assist vulnerable groups.

No specific requirement for third-party
validation for negotiated settlement and
external monitoring for projects with
significant LAR

Requires third-party validation of negotiated
settlement and external resettlement monitoring
for projects with significant LAR

PUBLIC CONSULTATION, DISCLOSURE AND GRIEVANCE RESOLUTION
5.1 Public Consultation

42.
Representatives of Agdash SuKanal, IPMC and Contractor conducted consultations with
affected three persons and other stakeholders, such as local municipality, rayon Sukanal office,
on 7 May, 2016. The consultation took place in Dahnakhalil village of Agdash rayon. Officials of
rayon and village municipality were informed about the Project and their assistance were
solicited in the LARP preparation and implementation. Representative of IPMC gave general
information on the planned sub-project and asked people to give questions and
recommendations. She also showed the project design to the participants.DPs didn't ask any
questions, however noted that they agree to give part of their land for state needs. Annex 7
shows list of participants and related photos.
5.2 Grievance Resolution
43.
A grievance redress mechanism will be established during final LARP preparation to
allow appeals against any disagreeable decision, practice or activity arising from land or other
assets compensation. DPs will be fully informed of their rights and of the procedures for
addressing complaints whether verbally or in writing during consultation, survey, and time of
compensation.
44.
Care will be taken to prevent grievances rather than going through a redress process by
ensuring active consultation with and participation of DPs. If grievances still arise, then
complaints will be addressed through the following mechanism
Figure-1: Grievance Resolution Mechanism

Grievance by AP

Level-1 (SuKanal)

Redressed

Not Redressed

Level-2 (GRC)

Judiciary

Redressed

Not Redressed

Level-3 (MOF)

Redressed

Not Redressed

45.
The 1st level of GRM is the local SuKanal department together with the PMC and
Contractor at Rayon level which deals in LAR planning and implementation. At the 2nd level,
there will be Grievance Redress Committee (GRC) constituted with representatives from
Azersu, Executive Power, Municipalityand representative of DPs. At the 3rd level of GRM, the
MoF will be the focal agency which may involve representatives from other related
organizations.
46.
Complaints and grievances will be recorded in the Grievance Log Book at local and at
Project level. Status of complaint resolution will be included in the semi-annual monitoring
reports which will be submitted to ADB.
47.
Alternatively, DPs can also use Azersu 955 Hotline Service to register their complaints.
This is a centralized online service, in which complainants and inquirers can dial 955 and
register their complaints. Azersu will ensure that complaints are responded to within 24 hours
from registering the complaints.
5.3 Disclosure
48.
This LARP will be disclosed in ADB website in English. Azerbaijani translation of the
report will be disclosed on the Azersu website and will be available for any interested parties in
an accessible places, such as Office of Rayon Executive Power and local municipality.
Information about project progress and potential impacts will be disseminated to DPs in public
consultations during final LARP preparation.

6.

INSTITUTIONAL FRAMEWORK

49.
The main institutions that will be involved in LAR activities are AzerSu JSC the
programexecuting agency (EA), State Committee on Property Issues (SCPI), Investment Project
Management Consultants (IPMC), rayon (district) and baladiya (municipal towns) authorities.
Institutional arrangements are described in Figure 2.
Figure 2: Institutional arrangements

Rayon
Executive
Power

PMC

Azersu
Municipality

SCPI

DPs

6.1. AzerSu OJSC
50.
AzerSu has overall responsibility for all aspects of the Project. The Project Management
Office (PMO)3 in coordination with the Geodesy and Land Allocation Division within AzerSu is
responsible for the day to day management of the Project including LAR and cross-agency
coordination. However, PMO will carry out this responsibility with technical assistance from the
Investment Project Management Consultants (IPMC) and with the active participation of the
district/municipal executive powers. In detail, Azersu is responsible for (i) impact assessment;
(ii) establishment of cut-off date; (iii) valuation of affected assets4; (iv) agreement with DPs; (v)
payment of compensation and delivery of other entitlements; (vi) establishment of Grievance
Redress Commission; (vii) coordination with SCPI in preparation of cadastral maps and renewal
of land title documents.
6.2 Other Key Government Agencies
51.
Following are the roles of other key government agencies in LAR planning and
implementation:
(a) Ministry of Finance (MOF):Controls the entire land acquisition process, when required.
Particularly MOF controls cost estimations and content of LARP.
(b) State Committee on Property Issues (SCPI): Provides cadastral maps, land registration
data and list of DPs, participates in the land acquisition group, and updates landdocuments after
acquisition..

6.3. Local Governments
52.
Local governments agencies involved in LARP preparation are the Rayon Executive
Authorities, the local office of Real Estate Registration Service (RERS) of State Committee on
Property Issues. Rayon Executive Power and local municipalities will assist Azersu in
negotiating with DPs and delivery of entitlements. The local municipality will cooperate with
PMC in receiving, registration and addressing complaints.
6.4 Investment Project Management Consultant (IPMC)
53.
The Investment Project Management Consultants (IPMC) are hired to design and assist
in the implementation of projects under the entire Program. PMC will assist Azersu, especially
PMO in implementation of the LARP, specifically in delivering entitlements to DPs and
information disclosure, as well as grievance redress management.

7.

ENTITLEMENTS, ASSISTANCE AND BENEFITS

54.
The end date of detailed measurement survey will set as the cut-off date for
compensation eligibility. DPs settling in affected areas after this date will not be eligible for
compensation. They, however, will be given sufficient advance notice to vacate and dismantle
the affected land/structures. DPs will be permitted to remove salvageable material from their
land plots, without any reduction in compensation paid.
3
4

So called engineering group for implementation of ADB financed projects
Either by its own resources or by engaging independent valuator

55.
The compensation and rehabilitation entitlements for each affected item established for
the Program is detailed below on Table 3.
Table 3: Entitlement Matrix
Loss type
Permanent
loss of
Arable Land

Specification
All land losses
independent 0f
impact severity

Additional
provisions for
severe impacts
(> 10% of land
loss)

Temporary
Land
Acquisition

Houses
Buildings
and
Structures

Full/partial loss
of structures

Displaced Person
Farmer/Titleholder

Compensation Entitlements
Land for land compensation with plots of equal value and
productivity to the plots lost and acceptable to the DPs; or cash
compensation at replacement cost based on market rate free of
taxes, registration and transfer charges. Unaffected portions of
a plot will also be compensated if they become unusable after
impact occur.
Leaseholder
Transfer of lease to other plots of equal value/productivity of
(registered or not)
plots lost, or Cash equivalent to the net income from the land
calculated on the basis of the market value of annual
production of affected land for the remaining lease years (up to
maximum 10 years).
Sharecroppers
Cash compensation equal to market value of the lost harvest
(registered or not)
share once (temporary impact) or twice (permanent impact)
Agricultural workers Cash indemnity corresponding to their salary in cash and kind
losing their contract for the remaining part of the agricultural year.
Non-titled cultivators 1 rehabilitation allowance equal to 1 year's net income from
land affected land (in addition to crop compensation) for land
use loss.
Farmer/Titleholder
1 severe impact allowance equal to the net income from annual
Leaseholder
crop production (inclusive of winter and summer crop and
addition to standing crop compensation) and the waiving of
taxes and fees
Sharecroppers
1 severe impact allowance equal to the net income from their
(registered or not)
annual share of harvest lost (additional to standard crop
compensation)
Non-titled land
1 severe impact allowance equal to the net annual income from
owners
the affected land (additional to standard crop compensation)
All DPs (including
- Affected land/communal infrastructure will be restored or
non-titled land
reconstructed to pre-project conditions. Rent shall be agreed
owners)
between landowner and contractor not less than to the revenue
lost at market value (e.g. compensation for harvests lost at
average yield / hectare).
owners
(with/without house Cash compensation at replacement rate for affected
or
structure/fixed assets free of salvageable materials,
building registration) depreciation and transaction costs.
For partial impacts, full cash assistance to restore remaining
structure.
cost of reinstatement of water and electricity
connections will be included in the compensation.

Residential / Land losses
commercial
land

Renter/Leaseholder
Title holders

Non-title holders

An allowance equal to 3 months rent
- Land for land compensation with plots of equal value and
productivity to the plots lost, and acceptable to DPs, or
- Cash compensation for affected land at full replacement cost
free of taxes, registration, and transfer costs
- Provision of a free or lease land plot on a state land, or
- Self-relocation allowance equal to 1 year of minimum salary

Standing
Crops

Crops affected

All DPs (including
non-titled land
owners

Trees

Trees affected

All DPs (including
non-titled land
owners)

Livelihood
loss

Transport/
transitional
livelihood costs

Vulnerable DP,
including DP
below poverty line
All DPs affected by
relocation
House renters

Community
assets

8.

Loss/damage to
public
infrastructure/
utilities

Cash compensation equivalent to the gross income from the
crop computed as the market value of the total annual produce
from affected land. To be paid both to landowners and tenants
based on their specific sharecropping agreements.
Cash compensation shall reflect income replacement. Fruit
trees will be valued at market value of 1 yr’s produce X number
of yrs needed to grow a tree of the same productivity.
1 additional allowance equal to 3 months at minimum salary.
Priority for employment in project-related jobs, training
opportunities, self-employment and wage-employment
assistance
Provision of cash compensation to cover transport expenses
and livelihood expenses for one month.
Provision of a cash grant for 3 months’ rent at prevailing rate in
the area.
Rehabilitation/replacement of affected structures/utilities (i.e.
mosques, footbridges, roads, schools, health centres, etc..) to
pre-Program level

COMPENSATION AND REHABILITATION MEASURES

56.
Compensation for the affected structures will be calculated at replacement value based
on cost of materials, type of construction, labor, transport and other construction costs. No
deductions were applied for depreciation, salvaged materials and transaction cost. Twenty
percentage (20%) premium is also added on top of the compensation according to the provision
of Presidential Decree dated 26 December 2007.
57.
DPs losing agricultural land will be entitled either land for land compensation with plots
of equal value and productivity to the plots lost and acceptable to the DPs; or cash
compensation at replacement cost based on market rate free of taxes, registration and transfer
charges. Unaffected portions of plot will also be compensated if they become unusable after
impact occur.
58.
Compensation unit rate for temporary impact was calculated based on the relevant
provisions of the LARF. Accordingly the compensation for temporary loss of agricultural land is
equal to revenue loss at market value. Rent agreement should be made between landowner
and contractor on the amount of loss. Any civil works contractor shall not occupy any land
without a prior agreement with the land owners and this condition will be clearly specified in the
civil works contract.
59.
Affected land and/or attachments on the land will be restored to its pre-subproject
condition. Permanent damages to improvements/structures, if any, will be compensated in cash
following the provisions in the entitlements matrix.

9.

RESETTLEMENT BUDGET AND FINANCING

60.
During LARP implementation Azersu will engage an independent valuer to calculate
compensations for all impacts. Final LARP will include all details about compensation rates.
However, for the purposes of draft LARP preparation, the Consultant made rough
estimations. Registration and all other transaction costs will be paid by Azersu and the value of
salvageable materials will not be deducted from compensation.
61.

62.
The direct cost of LAR activities in Agdash consists of compensation for the affected
lands and trees. The resettlement budget will be integral part of the Program Cost and will be
funded by AzerSu capital budget. AzerSu will pay compensation directly to the affected
households in accordance with the rules and procedures of government. Cost of temporary
impacts will be shouldered by the contractors and included in the civil works contract.
63.

Tentatively estimated costs for LARP implementation is described in the following table:

Table 4: Land acquisition and resettlement budget
Item
Compensation for land
Compensation for trees
Cadastral map preparation and registration
Administrative costs
Monitoring Costs
Total
Contingency (10%)
GRAND TOTAL

Costs (tentative calculations, in AZN)
2000
300
1500
1000
2000
6800
680
7480

10. IMPLEMENTATION SCHEDULE
64. The following table includes LARP preparation and implementation actions and relevant
timeframe.
Table 5. LARP preparation/finalization and implementation action plan
2016
Actions and timeframe
Preparation of cadastral maps based on the final design
Identification and verification of DPs
Update of Detailed measurement survey (DMS)
Valuation of affected assets

6 7 8 9

10

2017
11

12

1

2

Finalization (updating) of LARP and its translation into
Azerbaijani
Approval of LARP
Submission of draft final LARP in AZE and ENG
languages for ADB review
Approval of LARP and its re-disclosure on ADB website
Opening of individual bank accounts for APs
Payment of cash compensation to the bank accounts of
APs
Deliver other rehabilitation measures
Prepare LARP completion report
ADB reviews LARP implementation report
ADB issues No Objection to the start of civil works

11. MONITORING AND EVALUATION

65.
All LAR tasks under the Project will be monitored by the IPMC and reported to the PMO
of Azersu and ADB. After all LAR related issues are solved a completion report is expected to
be submitted which will cover:
(i)
(ii)
(iii)
(iv)
(v)
(vi)

Review and verification of land acquisition documentation;
Review of the socio-economic baseline census information of DPs;
Identificationand selection of impact indicators;
Impact assessment through formal and informal surveys with the DPs;
Consultation with DPs, officials, community leaders for preparing review report; and
Assessment of the resettlement efficiency, effectiveness, impact and sustainability, drawing
lessons for future resettlement policy formulation and planning.

66.
Social safeguards also need to be reported through internal monitoring reports which will
be submitted to ADB semiannually. The semi-annual monitoring reports will be disclosed in ADB
web-site. The Monitoring will also assess the status of vulnerable groups such as femaleheaded households or families below the poverty line. The following will be considered as the
basis for indicators in monitoring and evaluation of the MFF:
(i)
(ii)

Socio-economic conditions of the DPs in the post-resettlement period;
Communications and reactions from DPs on entitlements, compensation, options,
alternative developments and relocation timetables etc.;
(iii) Changes in housing and income levels;
(iv) Rehabilitation of informal settlers;
(v) Valuation of property;
(vi) Grievance procedures;
(vii) Disbursement of compensation and
(viii) Level of satisfaction of DPs in the post resettlement period.

67.
A final external evaluation of LARP implementation will be carried out about a year after
completion of its implementation. The compelling reason for this study is to find out if the
objectives of the LARP have been attained or not. The benchmark data of socioeconomic
survey of severely affected DPs conducted during the preparation of the LARP will be used to
compare the pre and post Program conditions. The evaluation will recommend appropriate
supplemental assistance for the DPs should the outcome of the study shows that the objectives
of the LARP have not been achieved.

Annex 1: Key Map with Location of Agdash

Annex 2: Project location map

WWTP
Sewerage collector
line D 800
Length = 1769 m

Annex3: Letter from Dahnakhalil municipality of Agdash rayon on ownership status of
land plots for construction of wells and water reservoirs

Note: The wells numbered Q-2, Q-3, Q-4 and Q-5 will be drilled within Tranche 2.

Translation of the letter of Dahnakhalil municipality
To Mr.NarimanRahimov

According to the initial site invstigations which was conducted within the project for rehabilitation
of water and wastewater lines in Agdash, areas of planned artesian wells numbered Q6, Q7 and
Q8 are private land share areas; areas of Q1, Q2, Q3, Q4 and Q5 belongs to AgdashSuKanal
SJSC.
1.83 ha land is also owned by Azersu where the reservoirs will be constructed.
We support activities within the State Program on Socio Economic Development of regions of
Azerbaijan Republic.

Head of Dahnakhalil municipality
ParvanaYusifkiziAhmadova

Annex4: Letter of permission from Construction and Architecture Department of Agdash
Rayon Executive Power for locations of wells and water reservoir.

Annex5: New reservoir site layout plan (Dahnakhalil village, Agdash)

Annex 6: Photos of affected areas

Annex 7: List of consulted DPs and photos

