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1. GENERAL INFORMATION OF PROJECT 

a. Project objective 

1. The National Power Transmission Corporation (NPT) of the Government of the Socialist 

Republic Viet Nam (GOV) has received a loan from the Asian Development Bank (ADB) to 

partly finance Master Plan of Power Development VII of Viet Nam. The Power Transmission 

Investment Program is an integral part of the National Power Development Master Plan VII and 

comprises of:  

(i) Transmission Network Expansion Component for expanding and upgrading 500 kV 

and 220 kV transmission lines and associated substations throughout Viet Nam;  

(ii) Operational Improvement Component for strengthening operational effectiveness 

and efficiency of the National Power Transmission Corporation; and  

(iii) Project Implementation Support Component for detailed technical design, 

construction supervision, safeguard compliance, and preparing subsequent projects of 

the Investment Program.  

2. The Power Transmission Investment Program, Tranche 1 includes construction of 220kV 

Song May-Uyen Hung transmission line that managed by the Southern Power Project 

Management Board (SPMB).  

b. Project component 

3. The Song May - Uyen Hung 220kV transmission line, with the length of 22.213km long 

and 70 towers, starts at existing 500kV Song May substation located at Trang Bom district, Dong 

Nai province and ends at the proposed 220kV Uyen Hung substation, Tan Uyen district, Binh 

Duong province.  

Table 1 Scope of 220kV Song May - Uyen Hung transmission line 

Project component Length  

(m) 

Starting point Ending point Quantity 

of towers  

Transmission line in 

Dong Nai province 
 7.473 500kV Song May 

substation 

G28 32 

Transmission line in 

Binh Duong province  
14.740 G28 220kV Uyen 

Hung substation 

38 

Total 22.213   70 
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4. Construction phase of this subproject was 20 months from August 2013 to December 

2014. 

 

 

 

 

 

 

 

 

 

 

Figure 1 Location Map of 220kV Song May –Uyen Hung Transmission Line 

c. Project impacts  

5. The 220kV Song May-Uyen Hung transmission line subproject starts at Bac Son 

commune (Trang Bom district, Dong Nai province), traverses through Thuong Tan and Tan My 

commune (Bac Tan Uyen district, Binh Duong province), and ends at Uyen Hung commune 

(Tan Uyen town, Binh Duong province). Project impacts are presented in Table 2. 

6. The Detailed Measurement Survey was implemented since August 2013 and being 

updated to the end of the subproject shows that about 449,611 m
2
 of land are affected by the 

project. Of which, 11,580 m
2
 is permanently acquired for tower foundations and 438,031 m

2
 of 

affected land within ROW. Affected lands are categorized as rice paddies, vegetable gardens, 

and forest in which mostly planted rubber and eucalyptus. According to DMS result, total 

1,227.4 m
2 

of forestland is acquired for foundation construction and 44,917 m
2
 planted forestland 

is affected by safe corridor. Affected forestland is managed by Tan Uyen Forest Protection 

Department.  

7. A total of 223 households and 08 organizations are affected by the project, in which 55 

households and 4 organizations are permanently acquired land for constructing tower foundation. 

Among AHs within ROW, there are 19 households with structures and houses under ROW. 

Types of houses and structures within ROW are grade 4, grade 5 or temporary structures. In 

addition, trees with commercial value, as eucalyptus, rubber, and cashew are also affected. The 

subproject’s measurement results found that there are no any public facilities, historical and 

cultural structures affected by the project.  
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Table 2 Project impact 

Province District and commune Number of AH Number of 

affected 

organization 

Binh Duong 

province 

Bac Tan Uyen district   

Thuong Tan commune 41 03 

Tan My commune 54 02* 

Tan Uyen town   

Uyen Hung commune 0 01* 

Dong Nai 

province 

Vinh Cuu district   

Tan An commune 121 02 

Trang Bom district   

Bac Son commune 07 01 

Total 223 08 

  (*): Tan Uyen Forest Protection Department 

8. The subproject goes through scatter areas with low population density. HHs normally 

occupy several to hundred hectare of forestland so permanent land acquisition for a power 

foundation with 300 m
2
 to 400 m

2
 can not be a serious impact to them.  

Table 3 Summary of project impacts 

Category 
Agricultural 

land (m
2
) 

Residential 

land (m
2
) 

Planted forest 

land (m
2
) 

Other 

land (m
2
) 

Amount 

(m
2
) 

Permanently 

land impacted 
 9,845  0  1,736  0 11,580 

Land impacted 

by ROW  
 380,139   8,717   44,917   4,258   438,031  

 Total 389,984 8,717 46,653 4,258 449,611 

Non land 

affected assets 

Affected 

house  (m
2
) 

Affected 

enterprise 

(AHs) 

Affected 

crops (m
2
) 

Affected 

trees 

(tree) 

Affected 

structure 

(m
2
) 

 1,510  4  3,127   37,953   2,532  



220kV Song May-Uyen Hung Transmission Line                              

Resettlement Completion Report 

 

6 

 

9. Besides the affected individual/households, there are 08 affected organizations but do not 

require relocation.  

10. None of the public facilities, historical and cultural structures is affected by the project 

implementation.  

d. Objectives of internal monitoring 

11. The SPMB conducted the internal monitoring of RP implementation to identify as early 

as possible the achieved activities and the cause(s) of problems encountered so that RP 

implementation can be adjusted. Results of the internal monitoring are to be reported quarterly 

and semi-annually to NPT and ADB.  

12. The general purpose of internal monitoring is to ensure that resettlement and land 

acquisition have been implemented in accordance with the policies and procedures of the RP. 

13. To ensure the standard of DPs’ living being restored or improved, the main objectives of 

internal monitoring are to (i) monitor whether the time lines are being met; (ii) assess if 

compensation and support are sufficient; (iii) identify problems or potential problems; and (iv) 

identify methods of emergency respond to mitigate problems.  

2. DETAILED RESETTLEMENT IMPLEMENTATION PROGRESS 

a. DMS process 

14. Detailed Measurement Survey had been started in September 2013 and completed in May 

2014. The process of DMS was in compliance with policy. 

Table 4 The subproject’s DMS progress 

Province 
End of 2013 

(HHs) 

End of 2014 

(HHs) 

End of 2015 

(HHs) 

End of 2016 

(HHs) 

Dong Nai 8 112 9 2 

Binh Duong 0 98 12 0 

Total 8 210 21 2 

15. Affected households filled declaration form as issued and guided by DLFDCs. A 

declaration form has the principal contents including (i) Area and type of land, land origin, land 

use right certificate; (ii) Quantity of houses, types of houses, construction year, and other 

structures on the land; quantity, kinds and ages of perennial trees; land area of annual trees, their 

kinds, productivity and output; area of aquaculture land and salt paddies, productivity and output 

of aquatic products or salt paddies; (iii) number of household members, number of labourers 

affected by the land acquisition (for the agricultural sector, including persons directly engaged in 

agricultural production; aquaculture production on acquired land; for the non-agricultural sector, 

including contractual employees of registered employers);  
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16. DMS process was carried out with participation of CPC representative. DMS records 

were signed by AHs, representative of community, the DMS team, a commune-level cadastral 

officer, representatives of SPMB, DLFDC, LURC registration office, and the Natural Resources 

and Environment Division. One copy of DMS record was delivered to AHs to keep for further 

reference. Non-complaint was recorded on the result of DMS. 

17. After DMS, AHs have been entitled depending on the type or/and scale of impacts as 

regulated in the project policy. Details of project policy for compensation and allowances are 

indicated in the entitlement matrix Annex 1. 

18. At the end of the subproject construction, additional compensation plans were prepared to 

ensure safety operation of the subproject.  

19. Based on the final DMS of affected assets, there was no AH entitled neither as severely 

affected who lost 10% or more of their productive land nor vulnerable group. Therefore, the 

subproject had not implemented an income restoration and rehabilitation program 

b. Preparation and approval of compensation plans  

20. DLFDCs are responsible for preparing compensation plans that includes the accuracy of 

DMS data, the value of assets to be compensated, and support. 

Compensation unit pricing and applying: 

21. Households with affected land and assets in the construction area of pole foundations, 

land and assets are permanently acquired. Households with affected land and assets under ROW, 

affected assets are compensated in cash for the limitation of their uses. Affected assets are 

compensated according to the local compensation rate approved by the local authorities on the 

basis of type. Temporarily affected assets during the construction and installation process are 

compensated by the construction contractor. The compensation rates are agreed between the 

construction contractor and all affected households. Details of policy are presented in Annex 1. 

22. Compensation unit price for affected assets is summarized in the following table. 

Table 5 Compensation unit prices 

No Item Unit Binh Duong 

(Bac Tan Uyen) 

Dong Nai 

(Vinh Cuu &Trang 

Bom) 

1 Land    

Residential land (rural area) VND/m
2 

1,125,000-1,500,000 1,050,000-1,500,000 

Perennial tree land (orchard) VND/m
2
 75,000-140,000 45,000-100,000 

Paddy field VND/m
2 

120,000-180,000 45,000-80,000 
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No Item Unit Binh Duong 

(Bac Tan Uyen) 

Dong Nai 

(Vinh Cuu &Trang 

Bom) 

Annual crop land VND/m
2
 120,000-180,000 45,000-100,000 

Aquaculture land VND/m
2
 80,000 30,000 - 60,000 

Planted production forest VND/m
2 

60,000 35,000 - 65,000 

2 Structures 

Grade 4 (brick wall, wooden 

frame with titled roof) 
VND/m

2
 1,884,000 2,326,000 

Grade 5 (bamboo and 

wooden frame with palm 

roof) 

VND/m
2
 628,000 659,000 

3 Crops and trees 

Paddy, Annual crops VND/m
2
 6,500 3,000 

Eucalyptus VND/tree 15,500 26,000 

Cajuput VND/tree 15,500 26,000 

Jackfruit VND/tree 240,000 260,000-325,000 

Longan VND/tree 360,00 260,000 

Mango VND/tree 500,000 585,000 

Custard apple VND/tree 80,000 98,000 

Lemon VND/tree 60,000 130,000 

Banana VND/tree 12,000 20,000 

23. After DMS completion, DLFDCs prepared a draft compensation, support and 

resettlement plan including (i) The name and address of AH; (ii) Acquired land area, type, 

position, origin; (iii) Valuation of the compensation or support; 

Table 6 The preparation and approval progress of the compensation plans for the subproject 

Component 
End of 2013 

(HHs) 

End of 2014 

(HHs) 

End of 2015 

(HHs) 

End of 2016 

(HHs) 

Dong Nai 4 116 9 2 

Binh Duong 0 98 12 0 

Total 4 214 21 2 

24. The draft compensation plan had been disclosed at the office of CPCs and public meeting 

in the project area for further comments and feedbacks. Detailed information was summarized 
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and disseminated to all affected households for their review. Normally, it takes two months to 

get approval for compensation plan from its draft version. 

25. Consultation activities had been carried out to all affected households, local authorities, 

and village leaders since subproject preparation and design stages. That is an opportunity for 

AHs to express their comments and needs on the subproject. All of AH feedbacks were recorded 

and analysed as basics of compensation and support. In this stage, about 100% of affected 

households were consulted at least one time on the subproject’s land acquisition, compensation 

and support.  

26. At the end of the period of posting and receiving opinions, DLFDCs summarized the 

feedbacks of AHs, the numbers of opinions, comments against the draft compensation plan in 

writing, then finalized the plan and submitted it to PPC/DPC for approval. Total of 4 comments 

and 8 complaints were recorded. Detailed complaints are showed in Table 9. AHs’ comments 
focused on the temporary impacts due to construction works. DLFDCs had to explain, review 

and adjust the plan before submit for approval. 

27. After receiving the approved compensation, support and resettlement plan, DLFDCs 

coordinates with CPCs to disclose the approved compensation plan at the office of CPCs and 

public meetings and directly send a detailed assets valuation to AHs, stating the compensation 

payment and commitment to hand-over for the acquired land. 

28. All tasks in this step had been monitored by SPMB to ensure that AH feedbacks must be 

taken into account and they satisfy with the subproject policy. 

29. Land acquisition for the project construction have been fully completed. Total of 25 

(twenty five) compensation plans had been prepared and approved for the subproject. Details of 

land acquisition are presented in Annex. 

30. Regarding forestland, the project acquired 1,227.4 m
2
 of forestland for constructing 

foundation and power network safety. Due to lack of land for restoration of acquired forest area, 

SPMB has paid through the Fund for Protection and Development of Vietnam's forests for 

replacement forest in Tuyen Quang province. Details attached in Annex 2. 

c. Process of compensation payment  

31. After sending a written notice on the approved compensation, support and resettlement 

plan to AHs, DLFDCs carried out payment of compensation and support. Representatives of 

DCARB, SPMB, and CPC monitored the payment process. 

32. Announcement of compensation schedule including time, place, and other relevant 

information were disclosed at the office of CPCs, public meeting places, and directly informed to 

AHs. 



220kV Song May-Uyen Hung Transmission Line                              

Resettlement Completion Report 

 

10 

 

33. About 43 billion VND were paid to the affected people for their lost and damaged assets 

during August 2013 to September 2015. Details are presented in table below.  

Table 7 Compensation and assistance for AHs under subproject 

No Province 

Actual Compensation and assistance (VND) 

AHs Relocated 
Compensation 

plans 
Paid amount Remaining 

1 Dong Nai 131 0 16,266,570,933 16,266,570,933 0 

2 Binh Duong 100 0 27,535,703,005 26,135,310,205 1,400,392,800  

 Total 231 0 43,802,273,938 42,401,881,138 1,400,392,800 

34. In case AH cannot receive compensation and support with any reasons, DLFDCs have to 

transfer the money to State Treasure at district level and keep it until the case settled. 

35. There are 03 AHs having dispute on origin/ownership of forestland with Forest 

Protection Department (prior the project implementation) and 01 AH unidentified, so the 

payment of compensation and assistance for forestland had been sent to State Treasury of district 

and will be paid to AHs when these cases being finalized. For these AHs, non-land affected 

assets had been paid to asset owners who hire/used forestland for planting. 

36. List of AHs being pending of compensation payment for forestland is presented in Table 

8.  

Table 8 AHs having forestland compensation transferred to State Treasury 

No Name of household Compensation 

for forestland 

(VND) 

Remark 

1. Han Vinh Quang 229,686,000 Transferred forestland to Mr Doan Quang Tu.  

In April 28, 2016, Forest Protection Unit of Bac 

Tan Uyen requested Forest Protection Department 

of Binh Duong to provide Forestland Allocation 

Book for these households in order to meet 

requirements of compensation process.  

2. Han Thanh Son 744,618,000 

3. Han Manh Hung 210,156,000 

4. Nguyen Van Hanh 215,932,800 Another person uses. 

Cannot find the owner at the address given in 

Forestland Allocation Book. 
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Note: For non-forestland affected assets, payment were delivered to the asset owners 

37. SPMB has often requested Bac Tan Uyen’s DLFDC as well as other stakeholders to 
finalize five cases above and seriously solve the pending issues. However, the process of dealing 

with these matters is totally controlled by many relevant organizations not SPMB. Details of 05 

cases are attached in Annex 3. 

d. Assess degree of APs’ satisfaction of compensation and resettlement  
38. The grievance redress mechanism is set up to address questions and complaints on the 

land acquisition, compensation and resettlement in a timely manner. All affected persons had 

aware of their rights and complaint procedures. 

39. Affected persons can lodge their complaints relating to any aspects of land acquisition 

and resettlement entitlement, prices, payment or procedures for resettlement etc. Their 

complaints can be made verbally or in writing.  

40. An aggrieved AP can bring his/her complaint to DPC/PPC (the organization that has 

issued compensation plan) or sue as an administrative lawsuit at court in accordance with the 

Law on Administrative Procedures. 

41. In case the complainant disagrees with the first-time complaint settlement decision or AP 

complaint remains unsettled which is past the prescribed time limit, AP may file a second-time 

complaint with the direct superior of the competent agency who in charge of the first-time 

complaint or sue as an administrative lawsuit at court in accordance with the Law on 

Administrative Procedures. 

42. In case the complainant disagrees with the second-time complaint settlement decision or 

AP complaint remains unsettled which is past the prescribed time limit, AP may sue as an 

administrative lawsuit at court in accordance with the Law on Administrative Procedures. 

43. Generally, affected households are agreed with the compensation and assistance of the 

project. During implementation process of compensation and assistance, there were some minor 

inquiries on result of DMS and ownership of affected assets. DLFDCs along with SPMB had 

immediately resolved these inquiries. There are 8-recorded case having complaints on ownership 

of affected assets and compensation value.  

44. All these complaints had been resolved in accordance with the project policy and 

government Law. AHs are satisfied with the grievance solutions then there is no outstanding 

complaint. Details are shown in table below.  

Table 9 Details of complaint settlement 

No. Name of AHs Address 
Content of 

complaint 
Grievance solution 
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No. Name of AHs Address 
Content of 

complaint 
Grievance solution 

1.  Nguyen Viet Thiep Trang Bom 

district, Dong 

Nai 

Ownership of land Additional compensation 

in Decision No.902/QD-

UBND dated 03/04/2014 

2.  Nguyen Canh Ha Vinh Cuu 

district, Dong 

Nai 

Compensation value Additional compensation 

in Decision No.60/QD-

UBND dated 12/01/2015 

3.  Nguyen Minh Giam Vinh Cuu 

district, Dong 

Nai province 

Compensation value Additional compensation 

in Decision No.433/QD-

UBND dated 12/02/2015 

4.  Nguyen Xuan Phuong Vinh Cuu 

district, Dong 

Nai 

Adjustment of 

affected assets 

Additional compensation 

in Decision No.986/QD-

UBND dated 01/04/2016 

5.  Vu Van Dong Vinh Cuu 

district, Dong 

Nai 

Adjustment of 

affected assets 

Additional compensation 

in Decision No.1305/QD-

UBND dated 05/05/2016 

6.  Pham Thi Thu Thuy Bac Tan Uyen 

district, Binh 

Duong 

Dispute ownership 

of forestland with 

Forest Protection 

Department 

Decision No.41/QD-

UBND dated 14/01/2015 

7.  Tran Hung The Bac Tan Uyen 

district, Binh 

Duong 

Incorrect 

identification of 

AH’s name 

Additional compensation 

in Decision No.271/QD-

UBND dated 13/02/2015 

8.  Doan Quang Tu Bac Tan Uyen 

district, Binh 

Duong 

Property of non-land 

affected assets exist 

in the planted forest 

owned by Han 

Thanh Son, Han 

Vinh Quang, Han 

Manh Hung 

Additional compensation 

in Decision No.1700/QD-

UBND dated 01/09/2015 

3. ASSESS THE STAKEHOLDER COOPERATION 

45. Compensation plans of the subproject had been approved at district levels in Binh Duong 

province but it takes a lot of time to get approval at provincial level in Dong Nai province. 

Moreover, if something has happened, it takes long time to revise and/or adjust the compensation 

plan. 
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46. SPMB had signed the contract with DLFDC and Power Engineering Consulting Joint 

Stock Company 3 (PECC 3) who are in charge of land acquisition and compensation, and 

supervising that process, respectively. SPMB had smoothly coordinated with DLFDCs and 

PECC3 and closely involved in process and progress of land acquisition and compensation.  

47. During subproject implementation, SPMB had received much assistance from 

organizations such as MARD, Department of Forest Protection, etc. Without this cooperation, 

the subproject could not be timely completed. MARD issued Document No.9089/BNN-TCLN so 

compensation can be paid through the Fund for Protection and Development of Vietnam's forests 

for replacement forest in Tuyen Quang province (Annex 2). 

4. PENDING ISSUE 

48. Compensation for forestland of one AH was sent to State Treasure and will be paid to the 

owner when he gets new Forestland Allocation Contract with Tan Uyen-Bac Tan Uyen Forest 

Protection Department. It is proposed to close this issue in the first quarter of the year 2017.  

5. CONCLUSION AND LESSON LEARNED  

a. Conclusion  

49. The construction work of 220kV Song May-Uyen Hung subproject has been completed 

and came into operation on December 26, 2014.  

50. Information dissemination, community consultations had been conducted by SPMB, 

DLFDCs, and PECC3 in the project areas resulting in there are no serious complaint of affected 

people. 

51. Due to the typical characteristics of power network project, to ensure safety operation of 

the project, acquisition of land or other assets were carried out in the stage of the subproject 

operation. Therefore, compensation plan still must be prepared when the construction work done.  

b. Lesson learned 

52. The subproject passes through a sparsely populated area where AHs normally occupy 

very large area of land then the acquired land has not affected to AHs’ livelihood. According to 

the project policy, AH receives compensation for agricultural land along with cash assistance for 

job changing and creation. Thus, local people are willing to handover their land to the power 

network project. 

53. For the power network project, it only needs to acquire permanently small area of land 

for tower foundation but the process of compensation plan approval takes quite long time. 

Therefore, in some cases, compensation plans have been prepared at the same time with 

construction and payment has been delivered in advance to AHs. To avoid that situation, all 

activities must be strictly scheduled and followed as planned. 
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54. Compensation plans of the subproject had been approved at district levels in Binh Duong 

province but it takes a lot of time to get approval at provincial level in Dong Nai. This could be 

an advantage to solve AP’s complaint on compensation. It took more time to get final decision 

because their complaints had to send to PPC, which in charge of issuing the compensation plan. 
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Annex 1 Entitlement Matrix 

Entitled Persons Type & Level Of 

Impact 

Compensation Policy Implementation 

A. AGRICULTURAL LAND 

A.1 Permanently affected agricultural land 

Owners with 

LURC, owners in 

process of 

acquiring LURC, 

owners eligible to 

acquire LURC 

AND public 

organizations 

More than 10 percent 

or more of total 

productive 

landholding affected 

a/ As a priority, allocation of replacement 

land: (i) equal in area to affected land up to 

a maximum of land quota in the locality; 

(ii) of same category (or productive 

capacity); (iii) at a location satisfactory to 

AP; (iv) with full title in the names of both 

the household head and his/her spouse; and 

(v) without charge for taxes, registration 

and land transfer charges; and 

b/ Economic rehabilitation package (see G, 

below); 

Or, if AP opts, 

a/ Cash compensation at replacement cost; 

and, 

b/ Economic rehabilitation package (see G, 

below). 

AHs to be notified on reason of land 

acquisition schedule and plan, 

compensation plan on compensation, 

site clearance, resettlement at least 

90 days prior to land acquisition 

(Land Law 2003, Article 39).  

The compensation rate for 

agricultural land was paid according 

to Dong Nai and Binh Duong PPC’s 
compensation rate. Additionally, 

allowance for agricultural land 

acquisition accounts for 50% and 

60% of compensation rate for land 

in Binh Duong and Dong Nai 

province respectively. 

Full payment for affected land to 

AHs at least 01 months before site 

clearance. 
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Entitled Persons Type & Level Of 

Impact 

Compensation Policy Implementation 

Less than 10 percent 

of total productive 

landholding affected 

Cash compensation at replacement cost at 

current market prices for affected portion if 

remaining holding is viable; 

OR 

Cash compensation at replacement cost at 

current market prices for entire 

landholding, if remaining holding is not 

viable. 

A.2 Impact on productive land in ROW 

All AHs have 

productive land in 

ROW  

Partially impact or 

totally impact 

a/ No compensation for land 

b/ Compensation for fruit trees and others 

at market price. 

c/ Support for utilization of restricted land 

Allowance for limitation of land use 

is equal to 80% and 60% of 

compensation rate for land in Binh 

Duong and Dong Nai province 

respectively. 

AHs receive compensation for 

tree/crop without returning 

compensated tree/crop  

B. RESIDENTIAL AND/OR NON-AGRICULTURAL LAND (e.g., commercial) 

B.1 Impact on residential and/or non-agricultural land in ROW 

All AHs have 

residential and/or 

non-agricultural 

land in ROW 

Partially impact or 

totally impact 

a/ No compensation for land 

b/ Allowance for purchasing fireproof 

materials and  lightning arrestors for the 

existing house/structure or cash 

compensation at replacement cost of 

affected house/structure 

c/ Support for utilization of restricted land 

Allowance for limitation of land use 

is equal to 80% and 70% of 

compensation rate for residential 

land in Binh Duong and Dong Nai 

province, respectively. 

For house/structure under ROW, 

allowance is paid by 70% of its 

compensation rate. 
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Entitled Persons Type & Level Of 

Impact 

Compensation Policy Implementation 

 

C. MAIN HOUSES AND OTHER STRUCTURES IN ROW 

C.1. Main house in ROW 

All AHs have 

house/structure and 

trees in ROW 

Partially impact on 

house or structures 

within ROW (affected 

area less than 50% of 

total land area without 

any impact to the 

remaining structures 

of the house/building) 

a/ Retain their houses in ROW according to 

the conditions regulated by Article 13 of 

Decree No. 14/2014/NĐ-CP and cash 

compensation for directly affected parts of 

the houses at the replacement cost and cost 

for demolishing the affected part 

Allowance for limitation of 

house/structure use is equal to 70% 

of its compensation rate.  

 

 

Demolishing partial or 

totally impact on 

house/structures 

(impact >50%, or less 

than 50%) 

a/ AH could chose one of the following 

options: 

Retaining their houses or building within 

ROW according to the conditions regulated 

by Article 13 of Decree 14/2014/NĐ-CP. 

Allowance for purchasing fireproof 

materials and lightning arrestors for the 

existing house/building. 

Cash compensation at replacement cost for 

full areas of affected house/structure and 

cost for demolishing AHs’ houses within 

ROW. 

b/ Support for utilization of restricted house 

and impacts on daily-life activities 

C.2 Other Structures, e.g., kitchens, toilets, animal sheds, fences, foundations, etc. in ROW 

Other structures Structures affected Support for improvement of installing For structure without improvement, 
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Entitled Persons Type & Level Of 

Impact 

Compensation Policy Implementation 

due to location within 

ROW of the T/L 

fireproof materials and lightning arrestors allowance is paid by 70% of its 

compensation rate. 

For structure with improvement, 

allowance is paid at PPC’s rate for 
rehabilitation of installing fireproof 

materials and lightning arrestors.  

D. ANNUAL AND PERENNIAL CROPS, FRUIT AND TIMBER TREES AND TREE/PLANT FENCES 

Crops and/ or trees Loss of annual crops If standing crops are ripening and cannot be 

harvested, cash compensation of un-

harvested crops at market values based on 

the average production aver past 3 years.  

AHs to be notified at least 2 months 

for harvesting crops; 

Compensation is made depending on 

the species, age, and value of 

affected tree/crop. 

AHs receive compensation for 

tree/crop without returning 

compensated tree/crop. 

Loss of perennial 

trees, fruit and timber 

trees and tree fences 

Cash compensation at current market prices 

given the type, age and productive value of 

the affected crops and/or trees. 

G. REHABILITATION ASSISTANCE 

G.1 Economic Rehabilitation Package 

Severely affected 

persons, displaced 

from housing or 

losing 10 percent or 

more of their 

productive, income 

generating 

irrespective of 

tenure status. 

Assistance to restore 

livelihoods and 

incomes following 

acquisition of 

agricultural land or 

other productive 

assets 

AHs directly cultivate on the affected land 

to be entitled: 

(i) Losing from 10 to 30% of agricultural 

land holding: Cash assistance equal to 30 

kg of rice (valued at market price) per 

month per household member for 3 months, 

if  not relocating; for 6 months if relocating; 

and for 12 months if relocating in a harsh 

living condition area; 

(ii) Losing more than 30% to 70% of total 

It is not necessary to implement IRP 

due to none severely affected house 

identified.  
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Entitled Persons Type & Level Of 

Impact 

Compensation Policy Implementation 

agriculture landholding. 

Cash assistance equal to 30 kg of rice 

(valued at market price) per month per 

household member for 6 months, if not 

relocating; for 12 months if relocating; and 

for 24 months if relocating in a harsh living 

condition area; 

(iii) Losing more than 70% of total 

agriculture landholding 

Cash assistance equal to 30 kg of rice 

(valued at market price) per month per 

household member for 12 months, if not 

relocating; for 24 months if relocating; and 

for 36 months if relocating in a harsh living 

condition area; AND 

(iv) In-kind assistance to be decided in 

consultation with eligible APs. Forms or 

assistance may include, but are not limited 

to, agricultural extension assistance, and 

training for non-agricultural occupations. 

And 

(v) Participating in income restoration 

programs (IRP). 

G.2 Assistance for job changing and creation 

AHs with 

agricultural land 

permanently 

affected  

Assistance for job 

changing and creation. 

Cash assistance equal to 1.5 time of 

compensation value for affected for 

acquired land area but not exceed 5 (five) 

times of land quota in locality, according to 

Binh Duong: Cash assistance for 

permanently agricultural land 

affected accounts for 50% of 

compensation rate for residential 
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Entitled Persons Type & Level Of 

Impact 

Compensation Policy Implementation 

PPC’s regulation. 
If AP has demand for training, he/she will 

be entitled to a free training course 

land nearby. 

Dong Nai: Cash assistance for 

permanently agricultural land 

affected equals to 1.5 times of 

compensation value for acquired 

land.  

G.3 Special allowance for social and economically vulnerable households  

Vulnerable APs 

(the poor, war 

invalid person, 

woman headed 

household, the 

elderly) 

Assistance to the poor 

and vulnerable 

households to improve 

their social and 

economic conditions. 

For the poor households, cash assistance 

equal to 30 kg of rice (at market price) per 

each family member per month for at least 

6 months 

For other vulnerable APs, assistance of 

VND 2,000,000 per household to improve 

their social and economic conditions 

No one entitled as vulnerable AP. 

G.4 Assistance for houses in ROW 

AHs with house in 

ROW 

Assistance to improve 

house or install 

fireproof materials 

and lighting arrestors. 

And assistance to 

mitigate impacts due 

to restricted usability 

and impacts on daily 

activities. 

With grade 4 houses, allowance for 

installing fireproof materials and lighting 

arrestors. 

With grade houses 5, allowance for 

rehabilitation. 

Allowance due to restricted usability and 

impacts on daily activities (according to 

Decree 14/2014/ND-CP, it is ≤ 30% value 

of house). 

For house under ROW, allowance 

for limitation of use is paid by 70% 

of its compensation rate. 

 

G.5 Assistance for other structures in ROW 

AHs with other Assistance to improve 

structure or install 

With structure grade 4, allowance for 

installing fireproof materials and lighting 

For structure under ROW, allowance 

for limitation of use is paid by 70% 
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Entitled Persons Type & Level Of 

Impact 

Compensation Policy Implementation 

structures in ROW fireproof materials 

and lighting arrestors. 

arrestors. 

With structure grade 5, allowance for 

rehabilitation. 

of its compensation rate. 

G.6 Assistance for land in ROW 

AHs with land in 

ROW 

Assistance to mitigate 

impacts due to 

restricted usability of 

land 

Allowance for agricultural land, residential 

land, production planted, production forest, 

non-agricultural land in ROW (according to 

GOV Decree No.14/2014/ND-CP) 

Allowance for limitation of 

residential land use is equal to 80% 

and 70% of its compensation rate in 

Binh Duong and Dong Nai province, 

respectively. 

Allowance for limitation of 

productive land use is equal to 80% 

and 60% of its compensation rate in 

Binh Duong and Dong Nai province 

respectively. 

For planted production forest, 

compensation for land is not paid 

but allowance for exploitation, 

maintenance, and investment for 

land accounts for 60.000 VND/m
2
. 
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Annex 2 Replacement forest in other locality 
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Annex 3 Compensation payment sent to State Treasure 

Case 1: Pham Thi Thu Thuy 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Mrs Thuy bought planted forestland from other person in 2004 and 

transferred LURC in the same year.  In 2010, Tan Uyen DPC issued 

decision to revoke Mrs Thuy’s LURC with the reason that LURC was not 
duly authorized. Since 2010, Mrs Thuy has requested Tan My CPC as 

well as Tan Uyen’s Division of Natural Resources and Environment to 

issue legally LURC. She has sued Bac Tan Uyen DPC and Binh Duong 

PPC for it. 

According to Binh Duong’s Inspection Report No.98/BC-TTr dated June 

6, 2015 stated “land areas that Mrs Thuy complained are belonged to 

War Zone D Agro-forestry Farm” and in Announcement No.134/TB-

UBND dated July 17, 2015 mentioned “Binh Duong PPC will reject 

Mrs Thuy’s letter of complaint after Provincial Inspection Delegation 
review and check the implementation on conclusions of MoNRE’s 
Inspection”. 

Due to the reasons above, Mrs Thuy has not agreed to get compensation 

for forestland as regulated in Decision No.1521/QD-UBND dated 

October 16, 2014 by Bac Tan Uyen DPC on compensation and 

assistance that compliance with SMUH’s RP “For planted production 
forest, compensation for land is not paid but allowance for exploitation, 

maintenance, and investment for land accounts for 60.000 VND/m
2”. 

Compensation amount, therefore, was transferred to State Treasury of 

Bac Tan Uyen district and it had been already delivered to Mrs Thuy. 
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Case 2: Han Vinh Quang, Han Thanh Son, Han Manh Hung 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Case 3: Nguyen Van Hanh 

 

Forestland were allocated to Mr Quang, Son, Hung in year 2002, after that 

they transferred the right to use forestland to Mr Doan Quang Tu. 

In 2006, Tan Uyen Forest Management Board issued Decision No.127, 130, 

131/QD-BQL to revoke Forestland Allocation Book of Mr Quang, Son, 

Hung respectively with the reason that forestland were transferred without 

approval of Executive Agency. 

In 2012, Binh Duong PPC issued Decision No.1, 2, 4/QD-UBND to recover 

money from illegally forestland transferring. Mr Quang, Son and Hung sued 

the decision of Binh Duong’s PPC at People's Court of Binh Duong 
Province in 2012, after that at Supreme People's Court-Appeal Court in Ho 

Chi Minh in 2013. 

In January 2013, the Appeal Court issued the judgment “repeal Decision 

No.1, 2, 4/QD-UBND of Binh Duong PPC and allow that Mr Quang, Son 

and Hung’ transferring forestland use right is legal”.  

Since 2015, Bac Tan Uyen DPC has requested Tan Uyen-Bac Tan Uyen 

Forest Protection Department that recommend to Executive Agency to 

resolve the Forestland Allocation Contract with Mr Quang, Son and Hung 

that would be the legal basis for compensation payment. Up to date, new 

Forestland Allocation Contract with Mr Tu, who bought forestland from Mr 

Quang, Son, and Hung, has not completed yet. Transferring the forestland 

use right from Mr Quang, Son and Hung to Mr Tu are under processing.  

However, compensation for non-land assets had been paid to Mr Tu who 

owns the assets. Only compensation for forestland was sent to State 

Treasure and will be paid to Mr Tu when he gets new Forestland Allocation 

Contract. 

 

Based on the records of DoNRE, Mr Hanh owns plot of forestland but Bac 

Tan Uyen DCARB/DLFDC could not find him at the address given in 

Forestland Allocation Book. 

SPMB also has experienced the case of Mr Hanh when constructing the 

project of 500kV Song May-Tan Dinh transmission line.  

Compensation for non-land affected assets had been paid to assets owner 

while compensation for forestland had been sent to State Treasure and it 

will be paid to Mr Hanh when he appears. 
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Annex 4 Forms and document for public consultation and disclosure 
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Announcement on Land Acquisition in Dong Nai province 
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Decision on DCARB establishment 
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Announcement on Land Acquisition in Binh Duong province 
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Minute on Disclosure of Draft Compensation Plan 
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Record on Completion of Compensation Plan Disclosure 
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List of Compensation and Assistance plan 

No. Compensation plan 

Dong Nai province 

1.  Decision No.2709/QD-UBND approved by Dong Nai PPC dated 27/08/2013 

2.  Decision No.902/QD-UBND approved by Dong Nai PPC dated 03/04/2014 

3.  Decision No.147/QD-UBND approved by Dong Nai PPC dated 15/01/2014 

4.  Decision No.444/QD-UBND approved by Dong Nai PPC dated 20/02/2014 

5.  Decision No.730/QD-UBND approved by Dong Nai PPC dated 19/03/2014 

6.  Decision No.1087/QD-UBND approved by Dong Nai PPC dated 18/04/2014 

7.  Decision No.1176/QD-UBND issued by Dong Nai PPC dated 26/04/2014 

8.  Decision No.1568/QD-UBND approved by Dong Nai PPC dated 29/05/2014 

9.  Decision No.2059/QD-UBND approved by Dong Nai PPC dated 30/06/2014 

10. Decision No.2060/QD-UBND approved by Dong Nai PPC dated 30/06/2014 

Binh Duong province 

11. Decision No.3137/QD-UBND approved by Tan Uyen DPC dated 23/7/2014 

12. 

Decision No.1460/QD-UBND approved by Bac Tan Uyen DPC dated 06/10/2014 

to amend and supplement the Decision No.843/QD-UBND approved by Bac Tan 

Uyen DPC dated 28/7/2014 

13. Decision No.271/QD-UBND approved by Bac Tan Uyen DPC dated 13/02/2015 

14. Decision No.272/QD-UBND approved by Bac Tan Uyen DPC dated 13/02/2015 

15. Decision No.273/QD-UBND approved by Bac Tan Uyen DPC dated 13/02/2015 

16. Decision No.274/QD-UBND approved by Bac Tan Uyen DPC dated 13/02/2015 

17. Decision No.276/QD-UBND approved by Bac Tan Uyen DPC dated 13/02/2015 

18. Decision No.277/QD-UBND approved by Bac Tan Uyen DPC dated 13/02/2015 

19. Decision No.278/QD-UBND approved by Bac Tan Uyen DPC dated 13/02/2015 

20. Decision No.279/QD-UBND approved by Bac Tan Uyen DPC dated 13/02/2015 

21. 

Decision No.1582/QD-UBND approved by Bac Tan Uyen DPC dated 21/08/2015 

to amend and supplement the Decision No.843/QD-UBND approved by Bac Tan 

Uyen DPC dated 28/7/2014 (the third) 
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No. Compensation plan 

22. Decision No.1697/QD-UBND approved by Bac Tan Uyen DPC dated 01/09/2015 

23. Decision No.1698/QD-UBND approved by Bac Tan Uyen DPC dated 01/09/2015 

24. Decision No.1699/QD-UBND approved by Bac Tan Uyen DPC dated 01/09/2015 

25. Decision No.1700/QD-UBND approved by Bac Tan Uyen DPC dated 01/09/2015 

 


