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I. INTRODUCTION 

1. In recent consultations with the Asian Development Bank (ADB), the Government of 
India acknowledged ADB’s significant role in strengthening processing of the India program by 
fast-tracking projects and enhancing capacity development. In this context, the Government 
emphasized the need for ADB support for intensive project preparedness and capacity 
development in poorer states and pro-poor sectors. ADB intends to respond to the 
Government’s request with a cluster technical assistance (TA) to support identified projects in 
poorer states and pro-poor sectors, and develop local capacity for improved project 
implementation. The Government concurs with the impact, outcome, outputs, implementation 
arrangements, and cost and financing arrangements of the cluster TA. The design and 
monitoring framework is in Appendix 1. 1 
 

II. ISSUES 

2. About 302 million of India’s population lives below the national poverty line.2 National 
poverty in 2004/05 is estimated to be 27.5%, down from 36% in 1993/94 and 54.9% in 
1973/74.3 Despite this improvement, 390 million currently live on less than $1 a day, 460 million 
at less than $1.25 a day,4 and about 630 million at less than $1.35 a day.5 About 233 million of 
India’s population are undernourished, representing 43% of Asia’s total. In 2004/05, 28.3% of 
residents of rural areas were living in poverty compared with 25.7% in urban areas (footnote 3). 
The global economic crisis triggered unemployment in a few key labor-intensive sectors, and 
slowed growth rates in manufacturing, potentially compounding poverty impacts. 
 
3. Regional disparities in poverty persist. State poverty incidence reaches highs of 46.4% 
for Orissa, 41.4% for Bihar, 40.9% for Chhattisgarh, and 40.3% for Jharkhand. The Government 
identifies Bihar, Chhattisgarh, Jharkhand, Madhya Pradesh, Orissa, Rajasthan, Uttar Pradesh, 
and Uttarakhand as needing more comprehensive interventions.  
 
4. On 30 June 2006, ADB approved a cluster TA for $15 million.6 The said cluster TA 
directly contributed to enhancing project preparedness, improving project design, and 
strengthening effective implementation capacity for projects under ADB’s India program (2006–
2010). It provided capacity development support to help improve the operating capacity of 
executing agencies in states such as Bihar, Chhattisgarh, Jharkhand, and Orissa. Specific 
capacity development assistance was provided in subsectors such as clean development 
mechanism, integrated water resource management, tourism planning, environmental planning, 
public–private partnerships, and municipal innovations in urban sector projects. These early 
initiatives for poorer states and pro-poor sectors need to be consolidated to ensure sustainability 
and development effectiveness. The experience in implementing the said cluster TA 
substantiated this need, and generated deep interest and the subsequent Government request 
for a follow-on facility for low-income states and pro-poor sectors.   
 

                                                 
1   The TA first appeared in the business opportunities section of ADB’s website on 16 June 2009. 
2  The all-India average poverty line of 2004/05 translates to $0.30 per capita per day in rural areas and $0.45 per 

capita per day in urban areas based on August 2007 dollar equivalent rates. 
3 Government of India. 2007. Press Release on Poverty Estimates for 2004-2005. Press Information Bureau. 

Planning Commission. New Delhi. 
4   World Bank. PovcalNet Online. Poverty Analysis Tool. http://iresearch.worldbank.org/PovcalNet/jsp/index.jsp 
5   ADB. 2008. Key Indicators for Asia and the Pacific 2008. Manila.  
6 ADB. 2006. Technical Assistance Cluster to India for Project Processing and Capacity Development. Manila (TA 

4814-IND); financed by the Government of the United Kingdom and completed on 30 June 2008.  
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5. Over the past decade, ADB, at the request of the Government, has moved its focus to 
comparatively less-developed states that have limited financial and technical capacity to 
undertake detailed project design. ADB is committed to assisting these states and executing 
agencies not only in formulating projects for sustainable development but also in developing 
their long-term capacities to plan and implement projects. 
 
6. Some states require limited support in the form of incremental consulting services, while 
others require extensive support, including detailed design, cutting across the boundaries of 
capacity development, policy and advisory, and project preparatory TA. A facility like the cluster 
TA provides the flexibility to meet diverse and fast-emerging requirements, and to be relevant, 
responsive, and results-oriented.  
 
7. The ADB policy on cluster TA excludes their use for project preparatory TA (PPTA).7 A 
waiver of this was sought under the previous cluster TA and approved by the Board on 30 June 
2006 (footnote 6). This allowed inclusion of PPTA under the stated cluster TA. In a similar 
manner for the proposed cluster TA, a waiver of PPTA exclusion is requested. This is based on 
the encouraging experience of the said cluster TA in terms of enhanced project preparedness, 
client ownership, comprehensive monitoring by ADB and the Government, flexibility in 
responding to client needs, and capacity development (para. 4). 
 

III. THE PROPOSED CLUSTER TECHNICAL ASSISTANCE  

A. Impact and Outcome 

8. The proposed cluster TA, formulated in close consultation with the Government, will 
facilitate enhanced preparedness of ADB-supported projects in poorer states and pro-poor 
sectors. This will encompass a full range of activities including feasibility studies, preliminary 
design, due diligence, detailed design, and preparation and evaluation of bid documents, up to 
the point of readiness for contract award. The cluster TA will ensure that sufficient capacity is 
built for effective project implementation. Enhanced project preparedness, improved design, and 
better capacity for effective implementation created through this cluster TA will greatly impact 
the quality and speed of delivery of proposed infrastructure and development investment in 
lower-income states and sectors identified as essential for inclusive and sustainable growth and 
poverty reduction. 
 
B. Methodology and Key Activities 

9. The cluster TA will support advanced preparation of projects in the India program 
through component TA projects encompassing varying project preparation and capacity 
development requirements for effective implementation. The cluster TA will reduce project start-
up time after its approval, reduce the number of stand-alone TA projects in the India program, 
build critical project implementation capacity in lower-income states, strengthen the direct and 
indirect contribution to poverty reduction and more inclusive growth in the respective state, and 
enhance government ownership of ensuing projects. 
 
10. Component TA projects to be included under the cluster TA were carefully selected from 
the India program in terms of representing the poorest states in India or the pro-poor nature of 

                                                 
7  ADB. 1997. Review of the Bank’s Technical Assistance Operations. Manila (R119-97, 10 July), as also referred in 

ADB. 2008. Technical Assistance. Operations Manual. OM D12/BP. Manila.  
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the sector or activity involved. A strong focus is placed on the poorest states of Bihar, 
Chhattisgarh, Jharkhand, Madhya Pradesh, Orissa, and Rajasthan, among others. The pro-poor 
sectors in the ADB India program, such as water resources management, agriculture, rural 
development, development of less-developed regions, and urban poverty reduction, are well 
represented.  
 
11. Component TA projects are identified for 2009 and 2010.  

 
Projects for 2009 include 
 
(i)  Capacity Development of Bihar Power Sector Entities ($0.5 million);  
(ii)  Capacity Development in Value Chain Management for Agribusiness 

($0.6 million); 
(iii)  Capacity Development for Agribusiness Value Chains and Marketing Legal 

Framework in Bihar ($0.25 million);  
(iv)  Capacity Development for Community-Based Flood Risk Management in Assam 

($0.5 million);  
(v)  Capacity Development for Sustainable Coastal Protection and Management 

($0.2 million);  
(vi)  Capacity Development for the Jharkhand State Roads Sector ($0.75 million);  
(vii)  Madhya Pradesh State Roads III ($0.6 million);  
(viii)  Preparing an Investment Plan for Himachal Pradesh Urban Development 

($0.5 million);  
(ix)  Capacity Development for Rural Cooperative Credit Structure Reform (attached 

to the Rural Cooperative Credit Restructuring and Development Program) ($2.0 
million);8 

(x)  Water Users Association Empowerment for Improved Irrigation Management in 
Chhattisgarh (attached to Chhattisgarh Irrigation Development Project) ($0.7 
million);9 and  

(xi)  Support for the Jawaharlal Nehru National Urban Renewal Mission, Phase II 
($2.2 million).  

 
Projects identified for 2010 include 
 
(i) Preparing Integrated Coastal Protection and Management ($0.9 million); 
(ii) Uttarakhand Energy Efficiency ($0.8 million);  
(iii) Developing the Orissa Public Resource Management Program ($0.3 million);  
(iv) Preparing the Madhya Pradesh Urban Environmental Improvement Project II 

($0.7 million);  
(v) Rajasthan Urban Development, Phase III ($0.6 million); and  
(vi) Land Transport Management and Master Plan for Sikkim ($1.0 million). 

 
12.  The main activities to be covered and financed under the cluster TA are (i) feasibility 
studies or preliminary design—including preliminary engineering studies, economic analysis, 
initial environmental examination, and social impact studies; (ii) due diligence on safeguard 

                                                 
8 ADB. 2006. Report and Recommendation of the President to the Board of Directors on a Proposed Program Loan 

and Technical Assistance Grant to India for the Rural Cooperative Credit Restructuring and Development Program. 
Manila. (Loan 2281-IND). 

9  ADB.2005. Report and Recommendation of the President to the Board of Directors on a Proposed Program Loan 
and Technical Assistance Grant to India for the Chhattisgarh Irrigation Development Project. Manila. (Loan 2159-
IND). 
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issues (social and environmental) as necessary; (iii) capacity development—implementation 
capacity, including strengthening participatory processes; (iv) support for preparation of bidding 
documents; (v) support for procurement—calling for bids, conducting pre-bid meetings, 
evaluating bids, negotiating contracts with successful bidders, and preparing for contract 
signing; and (vi) detailed design—preparing detailed project reports.    

C. Cost and Financing 

13. The cluster TA, with a cost of $14,000,000, will be financed on a grant basis by the 
Government of the United Kingdom.10 ADB will administer the TA. The Government will provide 
counterpart contributions in kind estimated at $3,500,000. Details of the cost estimates and 
financing plan are in Appendix 2, Table A2.1.  
 
14. The estimated funding requirement for each of the proposed component TA projects is in 
Appendix 2, Table A2.2. The Government was advised that approval of the cluster TA does not 
commit ADB to financing any ensuing project. 
 
D. Implementation Arrangements 

15. The Department of Economic Affairs of the Government will be the Executing Agency for 
the cluster TA. The state governments or other department agencies or institutions under the 
related component TA projects will be the implementing agencies.          
 
16. A joint cluster TA advisory committee (JTAC) will be constituted to provide overall 
guidance on programming and critical project-related aspects of the cluster TA. The joint 
secretary of the Department of Economic Affairs and the country director of the ADB India 
Resident Mission will cochair the JTAC. Relevant sector directors of the ADB South Asia 
Department (SARD), sector specialists from the resident mission, project officers of the cluster 
TA, and project officers of the component TA projects under the cluster TA will be members of 
the JTAC.  
 
17. The responsibilities of the JTAC will include (i) addition or deletion of component TA 
projects in the cluster TA, and (ii) review of monitoring reports on the status of component TA 
projects. The JTAC will, based on the information available, discuss (i) progress on each of the 
component TA projects; and (ii) key issues and problems and proposed solutions. Timing and 
implementation arrangements of component TA projects of the cluster TA will be determined by 
SARD director general based on the outlined scope and indicative budget provided herein with 
appropriate adjustment, if required, within the total funds and overall implementation time frame 
of the cluster TA.  
 
18. The ADB India Resident Mission will nominate a project officer and project support team 
for the cluster TA as a whole. Project officers of component TA projects will provide semiannual 
inputs to the cluster TA project officer. Monitoring will be against (i) progress with project 
implementation milestones for project preparedness and (ii) disbursements, among others. The 
Department of International Development (DFID) of the United Kingdom will be provided copies 
of the progress reports. The project officer of the cluster TA will provide an information paper 

                                                 
10 The Government of United Kingdom through the Department for International Development (DFID) has confirmed 

its intention vide its letter dated 17 December 2008 to support this partnership to focus on the poorest states in 
India where ADB has operations. The joint understanding between DFID and ADB also encompasses the pro-poor 
sectors in the ADB India program. 
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annually, to inform the ADB Board of Directors of progress under the cluster TA. This will ensure 
monitoring of the cluster TA by ADB Management and the Board. 
 
19. For streamlined processing of component TA projects under the cluster TA, three types 
of component TA projects are identified: 
 

(i) Type A. This includes component TA projects ready to commence implementation 
upon approval of the cluster TA. The five component TA projects listed under type A 
(para. 20) will commence implementation upon the endorsement of the SARD 
director general.    

 
(ii) Type B. This includes component TA projects in the 2009 India program that will be 

processed separately for approval of the SARD director general as and when they 
are ready for implementation. It also includes proposed 2010 component TA 
projects and those attached to loans that are under processing. In line with 
requirements for processing component TA projects, the Type B component TA 
projects will require a memorandum outlining the outcomes, scope, intended 
outputs, cost estimates, budget, implementation arrangements, implementation 
schedule, terms of reference for consultants, consultant selection methods, and 
other aspects, as appropriate. Each of these component TA projects will be subject 
to review by departments and/or offices concerned before submission to the head of 
the department for approval.  

 
(iii) Type C. This includes TA projects approved earlier by ADB, and funded by the 

United Kingdom Cooperation Fund for Technical Assistance (DFID Trust Fund). 
These are being included under this cluster TA to facilitate smooth transition to the 
new partnership arrangement financed by the Government of the United Kingdom. 

 
20. Type A component TA projects include (i) Capacity Development of Bihar Power Sector 
Entities; (ii) Capacity Development for Sustainable Coastal Protection and Management; 
(iii) Capacity Development for Jharkhand State Roads Sector; (iv) Madhya Pradesh State 
Roads III; and (v) Support for the Jawaharlal Nehru National Urban Renewal Mission, Phase II. 
Concept papers for these component TA projects are in Appendix 4. The detailed TA paper for 
the component TA on the Jawaharlal Nehru National Urban Renewal Mission, Phase II, and the 
initial poverty and social assessment for the Madhya Pradesh State Roads III PPTA are in 
Supplementary Appendix A and B.  
 
21. Type B component TA projects include (i) Capacity Development in Value Chain 
Management for Agribusiness, (ii) Capacity Development for Agribusiness Value Chains and 
Marketing Legal Framework in Bihar, (iii) Preparing for Integrated Coastal Protection and 
Management, (iv) Preparing an Investment Plan for Himachal Pradesh Urban Development, (v) 
Uttarakhand Energy Efficiency, (vi) Developing the Orissa Public Resource Management 
Program, (vii) Preparing the Madhya Pradesh Urban Environmental Improvement Project II, (viii) 
Rajasthan Urban Development Phase III, (ix) Capacity Development for Community-Based 
Flood Risk Management in Assam, and (x) Land Transport Management and Master Plan for 
Sikkim. Concept papers for these component TA projects are in Appendix 4. 
 
22. Since Type C component TA projects include two already approved TA projects, only a 
change in funding source from the previous DFID Trust Fund to the current partnership is 
sought. These include (i) Capacity Building for Rural Cooperative Credit Structure Reform 
(attached to the Rural Cooperative Credit Restructuring and Development Program), and (ii) 
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Water Users Association Empowerment for Improved Irrigation Management in Chhattisgarh 
(attached to the Chhattisgarh Irrigation Development Project). TA papers as already approved 
for these two component TA projects are in Supplementary Appendix C and D. 
 
23. A consolidated cluster TA completion report will be prepared for the cluster TA. No 
separate TA completion reports need to be prepared for the component TA projects. The 
mission leaders for each component TA project will provide complete information to the project 
officer of the cluster TA for preparing the consolidated completion report.  
 
24. Each of the component TA projects will require a team of consultants to be engaged 
separately. Cost estimates for the consulting services, both international and national, were 
prepared in consultation with project divisions of the component TA projects. However these are 
estimates that will be finalized during preparation of component TA project implementation 
plans. The broad requisite fields of expertise are in Appendix 3, and will be detailed in the 
component TA project documents.  
 
25. Consultants under various component TA projects will be engaged in accordance with 
the Guidelines on the Use of Consultants (2007, as amended from time to time) and other 
arrangements satisfactory to ADB for the engagement of national and international consultants. 
Consultant packages identified for each component TA project will comprise both firms and 
individuals as appropriate. Overall, estimates indicate a requirement of 200 person-months of 
international and 1,250 person-months of national consulting services. Given the overall scale of 
consulting services requirements, and accompanying staff resource implications for the 
consulting services division, project officers of component TA projects are encouraged to use 
the services of consulting firms where possible. 
 
26. In the case of small contracts, purchase of equipment and related procurement activities, 
ADB’s Procurement Guidelines (2007, as amended from time to time) will be followed. 
Equipment procured will be handed over to the respective implementing agencies of the 
component TA projects. Active involvement of stakeholders will be assured through workshops, 
as necessary. Disbursements under the cluster TA and component TA projects will be made in 
accordance with ADB’s Technical Assistance Disbursement Handbook.11 
 
27. The cluster TA will ensure enhanced ownership by the executing and implementing 
agencies due to their involvement from the initial stages of project design and enhanced 
capacity for implementation, among others. Under the cluster TA the responsibilities of the 
mission leaders will be enhanced to include for each component TA project, (i) preparation of 
component TA project in terms of outlined scope and indicative budget provided herein with 
appropriate adjustment, if required, implementation plans and their approval by the SARD 
director general as required, (ii) identification of capacity development requirements, and  
(iii) support for monitoring of component TA projects, to assess risks and suggest midcourse 
corrections; among other aspects (para. 17). 
 
28. The cluster TA will be implemented over 3 years from 1 September 2009 to 31 August 
2012. 

                                                 
11 ADB.2008. Technical Assistance Disbursement Handbook. Manila. 
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IV. THE PRESIDENT'S RECOMMENDATION 

29. The President recommends that the Board approve 
 

(i) ADB administering the cluster technical assistance not exceeding the equivalent 
of $14,000,000 to the Government of India to be financed on a grant basis by the 
Government of the United Kingdom for Advanced Project Preparedness for 
Poverty Reduction, and  

(ii) in respect of the cluster technical assistance, the waiver of the policy concerning  
exclusion of project preparatory technical assistance, as proposed in paragraph 7 
of this report. 
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DESIGN AND MONITORING FRAMEWORK  
 

 

Design Summary 
Performance 

Targets/Indicators 
Data Sources/Reporting 

Mechanisms Assumptions and Risks 
 
Impact 
Poverty reduction in low-
income states in India   
 

 
 
Proportion of new ADB 
loans to low-income states 
 
Poverty headcount in low-
income states 
 
Enhanced capacity 

 
Government of India data 
sources  
 
National sample survey 
data 
 
Country economic 
indicators 
 
Government census and 
surveys 

 
Assumption 
Timely availability of data 
 
Risks 
Unforeseen economic and 
natural crises and disasters 
that could undermine poverty 
reduction efforts 
 
 

 
Outcome 
Achievement of 
comprehensive project 
preparedness in the poorer 
states in the ADB India 
program (including Assam, 
Bihar, Chhattisgarh, 
Jharkhand, Madhya 
Pradesh, Orissa, 
Rajasthan, Uttarakhand, 
and in the pro-poor sectors) 
 
Enhanced capacity of 
government and other 
executing agencies to 
successfully implement 
projects 
 

 
 
Proportion of new loans to 
low-income states 
increases over 2007 levels 
by at least 5% 
 
Accelerated component TA 
approval from ADB 
 
Accelerated procurement 
and contract awards 
 
 

 
 
ADB review missions 
 
Project implementation 
readiness monitoring 
system 
 
Approved component TA 
concept papers  
 
 

 
Assumptions 

Active cooperation from the 
executing agency  

Risks 

Policy changes and 
diminished support for 
designated subprojects 
 
Insufficient involvement of 
concerned departments in 
capacity development 
(This risk can be mitigated to 
some extent by continued 
policy dialogue with the state 
governments and other 
stakeholders) 
 

 
Outputs  
1. Feasibility studies  
 
2. Detailed design 
 
3. Bidding documents 
 
4. Procurement 
 
5. Due diligence  
 
 
6. Capacity development 
 

 
 
Feasibility studies 
completed 
 
Completion of DPRs for the 
component TA projects 
 
Bidding documents 
completed 
 
Procurement process 
initiated 
 
Due diligence of social and 
environmental safeguard 
measures of all ADB-
supported projects, as 
necessary 
 
Project implementation 
units strengthened 
 
Project staff at state and 
field levels trained on 

 
 
 
ADB review missions 
 
Project management 
information system data 
 
TA output reports 
 
 
 
 

 
Assumptions 
Executing agency and 
support agencies provide 
due support including (i) data 
and information,  
(ii) resources for land 
acquisition, (iii) cooperation 
in providing environmental 
clearance 

Monitoring and quality 
support are effective 

Willingness of states and 
implementing agencies to 
implement TA projects and 
provide committed 
counterpart support and 
contribution  
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Design Summary 
Performance 

Targets/Indicators 
Data Sources/Reporting 

Mechanisms Assumptions and Risks 

project arrangements 
 
Project management 
information system 
established and fully 
operating (e.g., financial, 
physical, institutional, 
socioeconomic) 
 
Policy and other enabling 
framework established 
 

TA Activities and Inputs Inputs 

 
A. By the Government  
(i) Set up project offices and appoint counterpart staff  
(ii) Prepare draft DPRs 
(iii) Complete necessary surveys and provide support to consulting teams and 

mission staff 
(iv)  Provide office space, data, information and documents, detailed project reports 

(and other inputs as appropriate), and other support to the component TA   

 

Counterpart financing of 
$3,500,000 to be provided in 
kind  

Counterpart staff, operating 
and other implementation 
expenses (in kind) 

Engineering designs and 
other activities for DPR 
preparation as appropriate (in 
kind)  

 
B. By Consultants (including subcontracted nongovernment organizations) 
Undertake designated TA activities in close interaction with the state, the Government, 
stakeholders, and ADB 
 
Further preparation of subproject implementation packages 
 
Institutional strengthening for program delivery  

 
 
Capable international and 
national consultants 
engaged 
 

 
C. By ADB 
(i) Recruit consultants in coordination with the Government 
(ii) Monitor and supervise TA activities regularly 
(iii) Guide the TA activities through inception and review missions 

 

Grant financing of 
$14,000,000 from the 
Government of the United 
Kingdom, to be administered 
by ADB 

Internal staff resources 

Inception and review 
missions  

 

ADB = Asian Development Bank, DPR = detailed project report, TA = technical assistance. 
Source(s): ADB assessments. 
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COST ESTIMATES AND FINANCING PLAN  
 

Table A2.1: Overall Cost Estimates and Financing Plan for the Cluster TA  
($'000) 

 

Item Total Cost 
A. Government of the United Kingdom Financing 

(through DFID)a 
 

1. Consultants  
    a. Remuneration and Per Diem  
        i. International Consultants (200 person-months) 3,400.0 
        ii. National Consultants (1,250 person-months) 7,700.0 
    b. International and Local Travel 500.0 
    c. Reports and Communications 300.0 
2. Equipment (computer, printer) 100.0 
3. Workshops, Training, Seminars, and Conferences  
    a. Facilitators 100.0 
    b. Training Program 100.0 
4. Surveys 300.0 
5. Miscellaneous Administration and  400.0 
    Support Costs  
6. Representative for Contract Negotiations 200.0 
7. Contingencies 900.0 
  Subtotal (A)b    14,000.0 
  
B. Government Financing  
1. Office Accommodation and Transport 1,250.0 
2. Remuneration and Per Diem of Counterpart Staff 1,500.0 
3. Others  750.0 
  Subtotal (B) 3,500.0 
           Total     17,500.0 
ADB =   Asian Development Bank, DFID =   Department for International Development.         . 
a  Financed by the Government of the United Kingdom through the Department for International 

Development (DFID), and administered by ADB. 
b  Total amount includes ADB's administration fee, audit cost, bank charges, and provision for 

foreign exchange fluctuations (if any), to the extent that these items are not covered by the 
interest and investment income earned on this grant or any additional grant by the Government 
of the United Kingdom. 

Source: ADB estimates. 
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Table A2.2: Breakdown of Financing by Component TA Projects a 

 
Year/ 
Item Type Project Name 

Amount  
($'000) 

2009    

1 CDTA Capacity Development of Bihar Power Sector Entities 500 

2 CDTA Capacity Development in Value Chain Management for Agribusiness 600 

3 CDTA Capacity Development for Agribusiness Value Chains and Marketing Legal 
Framework in Bihar 

250 

4 CDTA Capacity Development for Community-Based Flood Risk Management in 
Assam 

500 

5 CDTA Capacity Development for Sustainable Coastal Protection and Management 200 

6 CDTA Capacity Development for Jharkhand State Roads Sector    750 

7 PPTA Madhya Pradesh State Roads III 600 

8 PPTA Preparing the Investment Plan for Himachal Pradesh Urban Development 500 

9 CDTA Capacity Development for Rural Cooperative Credit Structure Reform 
(attached to the Rural Cooperative Credit Restructuring and Development 
Program) b 

2,000 

10 CDTA Water Users Association Empowerment for Improved Irrigation Management 
in Chhattisgarh (attached to Chhattisgarh Irrigation Development Project) c 

700 

   11 CDTA Support for the Jawaharlal Nehru National Urban Renewal Mission (Phase II) 2,200 

    Subtotal (2009) 8,800 

2010        

1 PPTA Preparing Integrated Coastal Protection and Management  900 

2 PPTA Uttarakhand Energy Efficiency 800 

3 PATA Developing the Orissa Public Resource Management Program  300 

4 PPTA Preparing the Madhya Pradesh Urban Environmental Improvement Project II 700 

5 PPTA Rajasthan Urban Development, Phase III 600 

6 PATA Land Transport Management and Master Plan for Sikkim      1,000 

    Subtotal (2010) 4,300 

    Contingency  900 

      

    Total 14,000 

CDTA = capacity development technical assistance, PATA = policy and advisory technical assistance, PPTA = project 
preparatory technical assistance. 
 

a Amounts here covers only Government of the United Kingdom's grant financed costs. 
b ADB. 2006. Report and Recommendation of the President to the Board of Directors on a Proposed Program 
Loan and Technical Assistance Grant to India for the Rural Cooperative Credit Restructuring and Development 
Program. Manila. (Loan 2281-IND). 

c ADB.2005. Report and Recommendation of the President to the Board of Directors on a Proposed Program 
Loan and Technical Assistance Grant to India for the Chhattisgarh Irrigation Development Project. Manila. (Loan 
2159-IND). 

 
Source: ADB estimates 
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CONSULTING SERVICES REQUIREMENTS 
 
 

Recruitment of consultants will be in accordance with Asian Development Bank (ADB) Guidelines 
on the Use of Consultants (2007, as amended from time to time) and other arrangements 
satisfactory to ADB for the engagement of consultants. Each of the 17 component technical 
assistance (TA) projects will require a team of international and national consultants to be 
engaged separately. This will be reflected in the concept papers of the component TA projects. 
Based on estimates aggregated from the component TA projects, consulting inputs are estimated 
as 200 person-months of international and 1,250 person-months of national consulting services. 
Full technical proposals will be required for consulting services with contract budgets over 
$1.0 million, simplified technical proposals for contract budgets over $500,000 and less than or 
equal to $1.0 million, and biodata technical proposals for contract budgets of $500,000 and less. 
International and national consultants in the following areas of expertise will typically be required:   
 

(i) civil engineer(s) 
(ii) highway engineer(s) 
(iii) material engineer(s) 
(iv) geotechnical engineer(s) 
(v) pavement engineer(s) 
(vi) structure or bridge engineer(s) 
(vii) transport economist(s) 
(viii) contract management specialist(s) 
(ix) social development specialist(s) 
(x) resettlement specialist(s)  
(xi) environment specialist(s) 
(xii) climate change experts 
(xiii) capacity development or governance specialist(s) 
(xiv) private sector specialist 
(xv) energy sector specialists 
(xvi) institutional development specialist(s) 
(xvii) project management specialist(s) 
(xviii) procurement specialist(s) 
(xix) financial management specialist(s)/ PPP specialists 
(xx) economist(s) 
(xxi) accounting specialist(s) 
(xxii) urban sector specialists, such as water supply specialist(s); roads specialist(s); 

solid waste specialist(s); sanitation specialist(s) 
(xxiii) water utility specialist(s) 
(xxiv) urban planner(s) 
(xxv) public administration specialist(s) 
(xxvi) training and communications specialist(s) 
(xxvii) irrigation or water resources management specialist 
(xxviii) participatory irrigation or water management or water users association specialist 
(xxix) water disaster management specialist 
(xxx) river engineer  
(xxxi) agriculture specialists  
(xxxii) agriculture economists  
(xxxiii) sociologists   
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CONCEPT PAPERS FOR THE COMPONENT TECHNICAL ASSISTANCE PROJECTS 
 

This appendix contains the concept papers for component projects of the proposed cluster 
technical assistance to India: Advanced Project Preparedness for Poverty Reduction: 
 

(i) Table A4.1 Capacity Development of Bihar Power Sector Entities 
(ii) Table A4.2 Capacity Development in Value Chain Management for Agribusiness 
(iii) Table A4.3 Capacity Development for Agribusiness Value Chains and Marketing 

Legal Framework in Bihar 
(iv) Table A4.4 Capacity Development for Community-Based Flood Risk 

Management in Assam 
(v) Table A4.5 Capacity Development for Sustainable Coastal Protection and 

Management 
(vi) Table A4.6 Capacity Development for the Jharkhand State Road Sector    
(vii) Table A4.7 Madhya Pradesh State Roads Project III 
(viii) Table A4.8 Preparing an Investment Plan for Himachal Pradesh Urban 

Development 
(ix) Table A4.9 Capacity Development for Rural Cooperative Credit Structure 

Reform (attached to the Rural Cooperative Credit Restructuring and 
Development Program) a 

(x) Table A4.10 Water Users Association Empowerment for Improved Irrigation 
Management in Chhattisgarh (attached to Chhattisgarh Irrigation 
Development Project) b 

(xi) Table A4.11 Support for the Jawaharlal Nehru National Urban Renewal Mission, 
Phase II 

(xii) Table A4.12 Preparing Integrated Coastal Protection and Management  
(xiii) Table A4.13 Uttarakhand Energy Efficiency 
(xiv) Table A4.14 Developing the Orissa Public Resource Management Program  
(xv) Table A4.15 Preparing the Madhya Pradesh Urban Environmental Improvement 

Project II 
(xvi) Table A4.16 Rajasthan Urban Development, Phase III 
(xvii) Table A4.17 Land Transport Management and Master Plan for Sikkim  

 
 
   
 
 
 

                                                 
a ADB. 2006. Report and Recommendation of the President to the Board of Directors on a Proposed Program 
Loan and Technical Assistance Grant to India for the Rural Cooperative Credit Restructuring and Development 
Program. Manila. (Loan 2281-IND). 

 
b ADB.2005. Report and Recommendation of the President to the Board of Directors on a Proposed Program Loan and 

Technical Assistance Grant to India for the Chhattisgarh Irrigation Development Project. Manila. (Loan 2159-IND). 



Appendix 4 

 
14 

 
Table A4.1: Capacity Development of Bihar Power Sector Entities 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report: COBP 2009 
 Document reference number and date approved:  
 In case of change in the TA title, type, or amount, please state reason:  

 

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality  
 

  Cluster    
 

   Sovereign        Nonsovereign 

4. Categorization of TA     Category A TA    Category B TA 

5. Coverage  
 Country        Subregional         Interregional     

 

 
India, State of Bihar 

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

 

7. Assistance Focus  
a.    Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Energy sector development 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                        TI-M                        TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Widening access to markets and economic opportunities and promoting macroeconomic stability  
 
d.  Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

8. Partnership  

9. Name of the Specialist (project team leader)  in 
Charge of the Project: Andrew Jeffries 

Name of the Alternate Specialist:  

 Local Number 4444  Local Number:   
 Email Address: ajeffries@adb.org  Email Address:  
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10. Department, Division: SARD, SAEN 

11. Key Development Issues to be Addressed  
Inclusive economic growth and inclusive development 

12. TA Description  

a.  Link to country partnership strategy and/or regional cooperation strategy  
The Electricity Act, 2003, is the cornerstone legislation for power in India, and provides the legal framework for its efficient 
development. The Act primarily focuses on the restructuring of state electricity boards, open access, and competition. In 
Bihar, reforms required by the Electricity Act are still evolving, although by most measures reform has fallen behind the rest 
of India. The state government of Bihar recently began passing legislation for reforms, and is in the process of finalizing its 
financial restructuring plan for the Bihar State Electricity Board (BSEB). Eight new successor companies to BSEB are now 
formally registered with the Registrar of Companies—one holding company, one generation company, one transmission 
company, and five distribution companies. A draft transfer scheme for all assets, liabilities, and personnel from BSEB to the 
new companies is currently under discussion with all stakeholders. The three-member Bihar Electricity Regulatory 
Commission (BERC) was set up and issued its first retail tariff notification for the 2008 financial year.  

 
BSEB has limited institutional capacity as a consequence of constraints on recruitment of professional staff for the past 20 
years. Compounding the skill shortage within the organization is the absence of adequate training programs to develop 
employees, and minimal computer use by professional staff. Consequently, BSEB’s ability to tackle the issue of rampant 
losses; and to plan for the efficient expansion, and the technical and financial management of the state’s electricity assets is 
limited. The unbundling of BSEB will exacerbate the problem in the short term, as it will create the need for new technical 
skills and for timely completion of accounts for multiple companies rather than just for the consolidated BSEB. 

 
An underlying feature of the Electricity Act is the requirement to establish state electricity regulatory commissions, with 
considerable responsibilities to promote sector reform in their respective states. The act requires the commissions to 
determine tariffs; regulate power purchase arrangements between generators and distribution companies; facilitate intrastate 
transmission and electricity wheeling; and issue licenses for intrastate transmission, distribution, and power trading. 
Additional responsibilities include adjudicating disputes between sector companies, promoting cogeneration and renewable 
energy, specifying grid codes, and enforcing quality and reliability standards. 

 
BERC was established in 2002 under the provisions of the Electricity Regulatory Commission Act, 1998, and was made 
functional in 2005 under provisions of the Electricity Act, 2003. BERC’s mandate is to introduce transparency and economic 
regulation to the sector. With the unbundling of the vertically integrated BSEB into generation, transmission, and distribution 
companies, and various sector companies, BERC will be expected to act beyond the statutory roles prescribed for it, and be 
actively involved in the evolving state policy-making with an objective of improving the financial health of the sector. This will 
include providing guidance and advice to new participants in power, and initiating discussions in critical areas such as power 
procurement from renewable sources and demand-side management. In addition, BERC will need to pass interim orders in 
any proceeding, hearing, or matter before it; examine books and accounts related to generation, transmission, distribution 
supply, or utilization of electricity; and impose penalties for contravention of licensing provisions.  

 
BERC is a young organization that heavily depends on external consultants for its daily operations. In line with the provisions 
of the Electricity Act, 2003, a new organization chart for BERC and job descriptions for key positions were prepared and 
agreed to in principle by the state government. The new organization chart reflects the evolving regulation requirements and 
experiences in other states of India. BERC will need to commence the process of staffing BERC in accordance with the 
approved structure. 

 
The Asian Development Bank (ADB) technical assistance will help the state government of Bihar through the following 
components: 

 
Component 1: Assist BERC in assessing a reporting framework for power entities it oversees, including available information 
and data requirements. Based on this assessment, it will determine user requirements and identify the functional 
specifications of a computer system, and assist BERC in developing a methodology for computing the cost of supply at 
various voltages.  

 
Component 2: Develop capacity in BSEB and successor entities through training programs and computerization. Training 
programs will include transmission and distribution system planning, which is considered essential to reduce rampant 
electricity losses.  
 
b.  Impact  
Component 1: The presence of an effective regulator will enhance the efficiency of power delivery to end consumers through 
performance improvements and transparency. Improved efficiency and effectiveness will relieve or at least lessen the 
burden of power generation and distribution on the state budget, and will facilitate economic development by removing 
impediments to growth and allowing reallocation of scarce public resources. 
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Component 2: Capacity development of BSEB will improve the technical skills and thus the operating performance of BSEB, 
and assist with the unbundling process as mandated by the Electricity Act, 2003. 

 
c.  Outcome  
The CDTA will result in (1) BERC operating as an independent electricity regulatory commission, and a transparent 
regulatory framework for the power industry in Bihar; and (2) BSEB will have the capacity to implement the proposed ADB 
project efficiently  
 
d.  Outputs 
Component 1 

(i) A reporting framework for the power entities  
(ii) Specifications for a regulatory management information system (RMIS)  
(iii) A cost-of-supply framework and model  

Component 2            
 (i)  Organized training programs  
 (ii) Computerization of select successor entities 
 

13. Assumptions and Risks  
Physical risks arising during implementation of subsequent projects will be evaluated and addressed in the design and 
construction of each project. 

 

14. Implementation Arrangements 
 

a.  Proposed executing and implementing agencies  
Bihar Electricity Regulatory Commission and Bihar State Electricity Board 
 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and implementing 

agencies previously conducted 
     Yes                                                         No 

 
c. ADB inputs 

 
d. Complementary inputs to be provided by Government and/or other TA providing agencies 

 

15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
Consultations  
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16. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA is estimated at $900,000 equivalent. It is proposed that ADB provide $500,000 equivalent on a grant 
basis from the Department for International Development (United Kingdom) umbrella facility.a The Government will finance 
the remaining $400,000 equivalent. 

 

Source                                                                   Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdoma    500,000 

Government of India Financing                                         400,000                           
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                 900,000 

Source: ADB estimates 
 

17. JSF Amount Requested $0.00 
a. Elements that justify JSF financing:  
 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
Date of the discussion:  
Results of the discussion:  

18. Monitoring and Evaluation 
 

19. Estimated period of TA implementation 
a. Approval of TA: August 2009 
b. Physical completion of TA: August 2010 
c. Closing of TA: December 2010 
 

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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Table A4.2: Capacity Development in Value Chain Management for Agribusiness 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: COBP 2009 
 Document reference number and date approved: 41277-01 
 In case of change in the TA title, type, or amount, please state reason:  

 

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality  
 

  Cluster    
 

   sovereign        non-sovereign 

4. Categorization of TA     Category A TA    Category B TA 

5. Coverage  
 Country        Subregional         Interregional     

 

 
Bihar and Maharashtra states, India 

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

 

7. Assistance Focus  
a. Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s):  
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Promoting economic efficiency and enabling business environment, institutional development, and 
organizational development 
 
d.    Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

8. Partnership  

9. Name of the specialist (project team leader) in 
Charge of the Project: Marzia Mongiorgi-Lorenzo 

Name of the Alternate Specialist:       

 Local Number: 5988  Local Number:        
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 Email Address: mmongiorgi@adb.org  Email Address:       

10. Department, Division: SARD, SANS 

11. Key Development Issues to be Addressed  
Sustainable economic growth and capacity development 

12. TA Description  

a. Link to country partnership strategy and/or regional cooperation strategy  
The CDTA is associated with the proposed Agribusiness Infrastructure Development Program (AIDP). Support for 
agribusiness development in India is consistent with Asian Development Bank (ADB) strategy, which recognizes that greater 
crop diversification and value addition in agriculture has the potential to significantly reduce poverty and improve the quality 
of life in rural India. The AIDP and CDTA are also in line with the 11th Five Year Plan (2008–2012), which addresses the 
three main constraints to agriculture growth: (i) out-of-date technologies, (ii) lack of public investment in basic infrastructure, 
and (iii) limited diversification. 

 
Agricultural growth has fallen from an average of 3.5% during 1982–1997 to around 2% during 1998–2005. This has 
adversely affected the rural economy, and the overall level of poverty and social development in the country. The sector 
employs 56.7% of the country’s workforce and provides livelihood to two thirds of the population. The rural–urban divide has 
worsened, and per capita household expenditure in rural India is estimated to now be less than half that in urban areas. With 
nearly three quarters of the country’s poor (or nearly 220 million people) living in rural areas, agriculture and rural 
development are critical to poverty reduction and inclusive development. Two thirds of India’s population derives their 
livelihood from agriculture, which is dominated by a large number of small farmers: of the nearly 120 million individual farm 
holdings comprising 170 million hectares (ha), roughly 60% are less than 1 ha while another 20% are only 1–2 ha. 

 
Given high inefficiencies and extremely high post harvest losses, development of agribusiness could have strong multiplier 
effects on employment, equitable income growth throughout the economy, reduced vulnerability, household food security, 
and higher farm and non farm incomes that can lead to poverty reduction. Diversification of Indian agriculture and increased 
efficiencies in the value chain will contribute to the goal of reducing poverty by raising the productivity of land and water 
resources in a sustainable manner, and augmenting the accrued economies. Private sector participation in such activities 
can reduce the burden on central and state finances, and ensure greater efficiency. 
 
b.  Impact  
The concepts and practices of value chain management in commercial agriculture need greater dissemination in India. The 
CDTA will promote the understanding of stakeholders regarding various agribusiness-related commercial business models 
and on how integrated value chain management can improve agriculture marketing. It will contribute to improved investment 
decisions in commercially viable integrated business models along the agricultural value chains developed under the 
Agribusiness Infrastructure Development Project in Bihar and Maharashtra. At the same time, the CDTA activities will give 
higher bargaining power to farmers, including smallholders, and female and poor farmers, upgrading their position in the 
value chain and providing a greater share of the returns accruing from the chain to them. 
 
c.  Outcome  
The CDTA will help generate awareness about integrated value chain management among agribusiness stakeholders of the 
value chains developed under the AIDP in Bihar and Maharashtra. 
 
d.  Outputs 
Outputs will comprise the following: (i) better access for producers to markets and facilities for adding value to agricultural 
produce; (ii) greater bargaining power for producers through collective (group) initiatives, resulting in higher net price 
realization for their produce by about 10%–12%; (iii) better economies of scale for traders and processors by enabling them 
to deal with groups of producers rather than with individual farmers, and improving opportunities for long-term contract 
farming; and (iv) better quality of produce at lower prices for consumers due to lower wastage during transit and handling. 

 
The CDTA has three components: (i) component 1: supporting the formation of farmer groups and producer companies as 
the first step in setting up efficient integrated value chains for high-value crops in Bihar and Maharashtra; (ii) component 2: 
developing mechanisms such as contract farming to coordinate production, distribution, and retail arrangements between 
different stakeholders along the value chains of high-value crops in Bihar and Maharashtra; and (iii) component 3: building 
stakeholder capacity on value chain approaches by developing their skills in different chain activities and in chain 
management decision-making. 

13. Assumptions and Risks   
The private sector's willingness to invest in the development of agriculture value chains and small farmers' willingness to 
diversify to high-value-added crops and integrate into the value chains are essential for successful development of the value 
chains. The risk is insufficient willingness and participation of the private sector and small farmers in this initiative.  
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14. Implementation Arrangements 
 

a. Proposed executing and implementing agencies:  
Department of Agriculture in Bihar and Department of Co-operatives and Agricultural Marketing in Maharashtra 

 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and implementing 

agencies previously conducted 
     Yes                                                         No 

Not assessed yet, but will be done during processing of the AIDP 
 

c. ADB inputs 
 

d. Complementary inputs to be provided by Government and/or other TA providing agencies 
Will be identified during CDTA design. 
Consultant inputs, area of expertise, duration and expected results, and terms of reference will be determined during 
CDTA design to finalize the component proposal. 

15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
During the first project preparatory technical assistance (PPTA) for the AIDP, project components were identified on the 
basis of sector stakeholders’ priorities at state-level consultations. Public consultations and field surveys were carried out. 
Crucial stakeholders for the design of the AIDP included central and state public, private, and cooperative sectors, as well as 
state and local farmers, entrepreneurs, trade organizations, and financial institutions. Nongovernment organizations also 
play supportive roles and as such will be consulted. As part of public and stakeholder consultation for preparation of an initial 
environmental examination, meetings and discussions were held with national and local government officials in both states 
and discussions were held with local residents. Interviews were carried out with selected communities during the field visits. 
 
During implementation of the second PPTA for the AIDP (to start in August 2009), private sector stakeholders will be 
consulted for the preparation of detailed projects reports of the identified value chains. General stakeholder consultations will 
be conducted to increase ownership of the AIDP by local rural communities.  

16. Cost Estimates and Proposed Financing Arrangements 
The total cost of the TA is estimated at $825,000 equivalent. It is proposed that ADB provide $600,000 equivalent on a grant 
basis from the Department for International Development (United Kingdom) umbrella facility.a The Government will finance 
the remaining $225,000 equivalent. 

 

Source                        Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdoma    600,000 

Government of India Financing                                             225,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                                                      825,000 

Source: 

17. JSF Amount Requested $     .00 
a. Elements that justify JSF financing:  
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
      
Date of the discussion:       
Results of the discussion:        

18. Monitoring and Evaluation 
Monitoring and evaluation mechanism will be designed during CDTA and AIDP processing in 2009. 
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19. Estimated period of TA implementation: 
a. Approval of TA: August 2009 
b. Physical completion of TA: August 2010 
c. Closing of TA: December 2010 

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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Table A4.3: Capacity Development for Agribusiness Value Chains and Marketing Legal Framework in Bihar 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: Not included 
 Document reference number and date approved:       
 In case of change in the TA title, type, or amount, please state reason:       

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality  
 

  Cluster    
 

   Sovereign        Nonsovereign 

4. Categorization of TA     Category A TA    Category B TA 

5. Coverage  
 Country        Subregional         Interregional     

 

 
Bihar 

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

 

7. Assistance Focus  
a.  Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Agricultural production and markets 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Promoting economic efficiency and enabling business environment, institutional development, and 
organizational development 
 
d. Location impact  

Relative weight of spatial 
impact of the project 

 
High 

 
Medium 

 
Low 

Rural    
Urban    
National    
Regional     

8. Partnership  

9. Name of the specialist (project team leader) in 
Charge of the Project: Marzia Mongiorgi-Lorenzo 

Name of the Alternate Specialist:       

 Local Number: 5988  Local Number:        
 Email Address: mmongiorgi@adb.org  Email Address:       
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10. Department, Division: SARD, SANS     

11. Key Development Issues to be Addressed  
Agriculture’s share of India's gross domestic product (GDP) has steadily declined—from 56% in 1950 to 18% in 2007—with 
rapid growth of the services sector. The agriculture sector remains significant—economically, socially, and politically—
providing livelihoods to about 58% of India's population. Despite the huge production base and huge domestic market, 
agribusiness is poorly developed. Three broad indicators are (i) exports as a percentage of total production, (ii) processed 
food as a percentage of agricultural production, and (iii) movement of products within the country. The low quality of 
decision making among the bulk of the country’s agribusiness participants is partly to blame. They include individual 
producers, directors of market-oriented organizations (such as self-help groups and producer cooperatives), and officials of 
line departments and non-government organizations. Most directors in the country’s legion of primary producer agribusiness 
cooperatives lack appropriate administrative management skills. In addition, the present marketing and processing systems 
are characterized by long and fragmented supply chains, high wastage, poor infrastructure, and excessive market 
regulations. Farmers are not effectively integrated into the agricultural value chain; and agro enterprises have weak linkages 
with farmers, consumers, service providers (research, extension, finance), and international markets. All these factors 
contribute to slow agribusiness development, limiting the generation of off-farm employment. 
 
Bihar, the third most populous state in India, accounts for one seventh of the country’s population living below the poverty 
line. The state has a high rate of persistent poverty, weak governance, and inadequate infrastructure. Bihar has the lowest 
per capita income among the major states of India, less than a quarter of the national average. Occupational structure 
reveals the dependence of the majority of the work force on agriculture. The agriculture sector accounts for more than 80% 
of the state’s workforce. The state is the third largest producer of vegetables and sixth largest producer of fruits in India. Yet 
the agriculture sector contributes to only 40% of the state’s GDP. The average size of landholding in Bihar is 0.75 ha, half 
the national average. Small and marginal farms constitute 91% of total landholdings.  
 
Studies by the National Horticulture Mission identify the paucity of skilled human resources, especially in horticulture; and a 
number of failures in export-oriented units based on capital intensive imported technology. Lack of skills contributes to these 
failures. Nongovernment organizations and line departments have capacity limitations in understanding modern 
agribusiness concepts. Their approach concentrates primarily on physical infrastructure without planning for a shift to 
institutional arrangements to ensure proper utilization and be more suitable for a modern business environment.  
 
The 1960 Bihar Agricultural Produce Market Committee (APMC) Act aimed to improve regulation of buying and selling of 
agricultural produce, and to establish markets for agricultural produce in Bihar state, as well as accompanying issues. The 
Bihar Agricultural Produce Markets Act had the same salient features of the APMC Act and prohibited transactions outside 
the “market” established under the act. In 2006, the Bihar government, advocating the principles of a free market, repealed 
the APMC Act by bringing into force the Agriculture Produce Market (Repeal) Act, 2006, with immediate effect. The repeal 
of the APMC Act created a regulatory vacuum in the state’s agriculture sector. Although the legal framework of the country 
provides certain rights and remedies under the prevailing civil and criminal statutes, enforcing any right or availing of any 
remedy under the prevailing legal framework is a lengthy and expensive process. In such a situation, the farmers dealing 
with perishable commodities will be most adversely affected. At this nascent stage of development of the agriculture sector, 
a regulated environment is needed for market participants to safeguard the interests of various stakeholders, including 
farmers, and to encourage private sector participation. 

12. TA Description  

a.  Link to country partnership strategy and/or regional cooperation strategy  
The CDTA is associated with the proposed Agribusiness Infrastructure Development Investment Program (AIDIP). The 
AIDIP and CDTA are in line with the 11th Five Year Plan (2008–2012), which addresses the three main constraints to 
agriculture growth: (i) out-of-date technologies, (ii) lack of public investment in basic infrastructure, and (iii) limited 
diversification. Supporting agribusiness development in India is consistent with the Asian Development Bank (ADB) 
strategy, recognizing that greater crop diversification and value addition in agriculture has the potential to significantly 
reduce poverty and improve quality of life in rural India.  
 
b. Impact  
Recognizing that the concepts and practices of value chain management in commercial agriculture are not very well-known 
in Bihar, the CDTA will promote effective stakeholder understanding of a commercial business model and integrated value 
chain management to meet the needs of improved marketing and market predictability for agribusinesses. The CDTA 
impact will be more efficient value chain management by agribusiness stakeholders in selected horticultural chains in Bihar.  
 
c.  Outcome  
The expected outcomes of the CDTA are improved investment decisions and business practices resulting from use of a 
commercially viable integrated business model along the value chain by participating stakeholders in selected horticultural 
value chains in Bihar. The CDTA will also help (i) improve institutional capacity for effective implementation and 
management of the AIDIP, (ii) strengthen the institutional capacity of agribusiness development government agencies and 
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farming communities, and (iii) strengthen the legal framework for agricultural marketing. 
 
d. Outputs 
CDTA outputs include (i) enhanced capacity of agribusiness stakeholders (farmers, traders, processors, service providers, 
and government officials) in understanding and using value chain principles, technologies, management, and operation, 
(ii) trained agricultural professionals with updated skills in sustainable agricultural practices, and the ability to use new 
information and communication technologies to access and evaluate relevant electronic information and knowledge; 
(iii) new and stronger institutional capacity for management, service delivery, resource generation and management, and 
participatory and accountable governance of public sector organizations involved in agribusiness; and (vi) a new legal 
alternative to repeal of the APMC Act, if needed, by completing a study on the regulatory framework for agricultural 
marketing in Bihar. 

13. Assumptions and Risks  
As the activities will focus on institution and capacity Development, the development of social or environmental safeguard 
issues is unlikely. Some expected risks include a sudden government change in policies. However, the CDTA will mitigate 
these risks by ensuring thorough consultations at the design stage, and retaining a flexible approach to adapt to changing 
needs and circumstances.  

14. Implementation Arrangements 
 

a. Proposed executing and implementing agencies: to be determined 
 

b. Institutional, organizational, procurement, and/or financial management assessments on the executing and/or 
implementing agencies previously conducted 

     Yes                                                         No 
      

c. ADB inputs 
An institute will be engaged to provide training to various levels of functionaries involved in agricultural marketing activities. 
An individual consultant will be engaged for the study on the legal framework for agricultural marketing. 

 
d. Complementary inputs to be provided by government and/or other TA providing agencies 
The implementing agency will (i) identify suitable counterpart staff to liaise with the team of consultants during TA 
implementation, (ii) nominate government officials for training, and (iii) provide a suitable office space for the consultants in 
Patna. 

15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
 
During the first project preparatory technical assistance (PPTA) for the AIDIP, project components were identified on the 
basis of sector stakeholders’ priorities at consultations with in the state. Public consultations and field surveys were carried 
out. Crucial stakeholders for the design of the AIDIP included central and state public, private, and cooperative sectors, as 
well as state and local farmers, entrepreneurs, trade organizations, and financial institutions. During implementation of the 
second PPTA for the AIDIP, the private sector stakeholders will be consulted for the preparation of detailed project reports 
of the identified value chains. General stakeholders' consultations will be held to increase local rural community ownership 
of the AIDIP.  
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16. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA is estimated at $300,000 equivalent. It is proposed that ADB provide $250,000 equivalent on a grant 
basis from the Department for International Development (United Kingdom) umbrella facility.a The Government will finance 
the remaining $50,000 equivalent. 

 

Source                                                            Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdoma    250,000 

Government of India Financing                                              50,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                             300,000 

Source: 
 

17. JSF Amount Requested $0.00 
a. Elements that justify JSF financing:  

      
 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
      
Date of the discussion:       
Results of the discussion:        
 

18. Monitoring and Evaluation 
Monitoring and evaluation mechanisms will be designed during processing of the AIDIP and the linked CDTA  

19. Estimated period of TA implementation: 
a. Approval of TA: October 2009 
b. Physical completion of TA: October 2010 
c. Closing of TA: January 2011 

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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Table A4.4: Capacity Development for Community-Based Flood Risk Management in Assam 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: COBP 2008 
 Document reference number and date approved: IN-418-08, December 2008 

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality:  
 

  Cluster    
 

   Sovereign        Nonsovereign 

4. Categorization of TA     Category A TA    Category B TA 

5. Coverage  
 Country        Subregional         Interregional     

 

 
Assam State 

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

7. Assistance Focus  
a.    Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Water resource management 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 
 Subthemes: Widening access to markets and economic opportunities, other vulnerable groups, institutional 

development  
 
d.  Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

8. Partnership  

9. Name of the Specialist (project team leader) in 
Charge of the Project: K. Yokoyama 

Name of the Alternate Specialist: Y. Siddiqi 

 Local Number: 6937  Local Number: 6582 
 Email Address: kyokoyama@adb.org 

 
 Email Address: ysiddiqi@adb.org 
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10. Department, Division: SARD, SANS 
 

11. Key Development Issues to be Addressed  
Sustainable economic growth, social development and capacity enhancement 

12. TA Description  

a.  Link to country partnership strategy and/or regional cooperation strategy  
The CDTA aims to strengthen the capacity of the state government of Assam to implement the proposed Assam Integrated 
Flood and Riverbank Erosion Risk Management Investment Program (AIFRERMIP). The 11th Five Year Plan (2007–2012) 
of the Government of India accords substantially high priority to addressing the chronic flood problems constraining the 
development of the eastern region. An integrated flood risk management (IFRM) approach is promoted, comprising (i) 
sound planning framework and knowledge base, (ii) comprehensive structural and nonstructural measures, and (iii) 
institutional foundations. The Asian Development Bank (ADB) country partnership strategy for India envisages enhanced 
roles for ADB in addressing the country's water sector problems including water disaster risk management, in response to 
the Government's growing priorities as well as ADB's Strategy 2020.  

 
Project preparatory technical assistance (PPTA) has been provided in two phases to (i) prepare the AIFRERMIP and (ii) 
provide critical support for enhancing implementation readiness through advancing institutional reforms and establishing 
project management systems and capacities (TA No. 7136). The AIFRERMIP aims to put into operation the participatory 
and community-based IFRM in selected existing flood embankment systems and adjacent riverine areas around urban, 
suburban, and other strategic areas of the state, where poverty incidence is high. The CDTA will provide critical capacity 
development support to this end, following the reform framework and action plans being developed under the ongoing 
PPTA.   

 
Analysis of development constraints and issues relevant to the CDTA  
Effective flood and river erosion risk management remains high on the development agenda of Assam; 90% of its 
agricultural land and urban areas are located in flood-prone areas. About 50% of these areas are covered by flood 
embankment systems with poor reliability. Despite recent reforms, such as preparation of a draft state water policy, a large 
gap remains between the present and required policy and institutional framework and capacities of the sector agencies. 
Their approach remains largely ad hoc and structure-oriented; they lack a sufficient knowledge base and management 
systems to respond to the highly dynamic Brahmaputra River environments in an adaptive, efficient, and sustainable 
manner. Capacities to pursue comprehensive risk management programs in consultation with diverse stakeholders with 
effective linkages with the state’s disaster management systems are also limited. The CDTA will address these issues in 
association with AIFRERMIP implementation. 
 
b. Impact  
The overall impact of the CDTA (and the AIFRERMIP) will be the enhanced, inclusive, and sustainable economic growth in 
flood-prone areas of Assam. Risks of massive flood and erosion damage will be reduced in the project areas to support 
increased investments in urban and rural industries, services, and agriculture.  
 
c. Outcome  
The CDTA outcome is enhanced reliability and effectiveness of state flood and riverbank erosion risk management systems. 
They will be operated with the effective participation of local disaster management committees with sufficient representation 
of diverse local stakeholders, in particular poor and other vulnerable groups including indigenous people. The public 
agencies designated to deliver the relevant programs will be held accountable, and perform their functions to the 
satisfaction of the concerned disaster management committees.  
 
d. Outputs 
In support of operationalizing participatory IFRM under the AIFRERMIP, key CDTA outputs include (i) an autonomous 
Assam IFRM agency set up as an autonomous agency (registered under the Societies Registration Act) and made 
functional integrating structural and nonstructural flood and disaster risk management functions, (ii) community-based 
disaster management committees strengthened with diverse stakeholder representation, (iii) guidelines for IFRM to define 
institutional mechanisms of the disaster management committees, (iv) progress in preparing state investment plans for 
IFRM integrating catchment management interventions with a river basin perspective, and (v) progress in institutional 
reforms for water resources department (WRD) in terms of organizational restructuring with strengthened capacities for data 
and knowledge base management, quality control, and asset management systems for sustainable maintenance. The TA 
will be implemented over 24 months from April 2010 to March 2012, coinciding with the initial implementation period of the 
AIFRERMIP.  
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13. Assumptions and Risks  
The gap between the existing and requisite capacities to put into operation participatory and sustainable IFRM remains a 
critical issue, comprising a policy and planning framework, transparency and accountability of mechanisms to deliver IFRM 
programs, and sustainable maintenance financing. These are being addressed through the ongoing PPTA (phase 2), with 
immediate actions such as finalization of a draft state water policy, establishment of the Assam IFRM board and 
participatory disaster management committees, and preparation of action plans for WRD institutional reforms and 
sustainable maintenance mechanisms. Risk of implementation delay is being addressed by the ongoing PPTA (phase 2), 
with early establishment of project management systems and capacities of the project organizations.  
 
The AIFRERMIP is classified as category A for involuntary resettlement and environment (and B for indigenous peoples). It 
involves acquisition of a strip of land in association with embankment renovation and shifting, and provision of riverbank 
protection structures. Careful monitoring and response to dynamic river processes is required, although the project itself will 
not have significant negative environmental impacts given its nature of sustaining the functions of the existing embankment 
systems with higher reliability. 

14. Implementation Arrangements 
 

a. Proposed executing and implementing agencies 
 
Assam IFRM agency  (to be established) anchored to the Water Resources Department, state government of Assam 
 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and implementing 

agencies previously conducted 
     Yes                                                         No 

 
Institutional assessment was undertaken during the PPTA (phase 1), based on which a comprehensive institutional 
development roadmap and action plan were developed and are being initiated under the ongoing PPTA (phase 2), 
encompassing the agendas shown in item 13.   

 
c. ADB inputs 

      
 

d. Complementary inputs to be provided by government and/or other TA providing agencies 
Provision of counterpart staff (including working groups on institutional development, disaster management committee 
development, and technical assessments), information (including data and survey and/or study reports), office space, 
utilities, and operating costs of counterpart facilities (to be developed during TA fact-finding.) 
International and national consultants will be engaged to prepare the TA outputs together with the executing agency, 
covering the expertise of water resources institutions, water disaster risk management, participatory development, and river 
engineering. ADB will engage the consultants in accordance with Guidelines on the Use of Consultants (2007, as amended 
from time to time). 

15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance  
The Assam state government submitted an investment proposal in December 2005; this resulted in the CDTA. During the 
PPTA (phase 1), two state workshops were organized in December 2007 and June 2008, with representatives of the 
Government of India, the state and local governments, local research institutions including universities, and advocacy 
nongovernment organizations active in social and environmental safeguards agendas. Given the highly dynamic 
morphological behavior of the Brahmaputra, the CDTA's approach involving improving the existing flood management 
infrastructure in an incremental manner adapting to the natural processes (such as providing revetments along the naturally 
developing bank lines as and when needed, as opposed to placing structures to control or obstruct the natural process), 
was supported. Nongovernment organizations stressed that (i) the ownership and capacity of WRD should be strengthened 
to institutionalize the approach with stakeholder participation and accountability, which is presently lacking, (ii) careful 
environmental and social impact assessments should be undertaken with sufficient stakeholder consultation, and (iii) 
sufficient attention should be provided to enhance the livelihoods of the most vulnerable people who are mostly located 
outside the flood embankment systems. 

 
During implementation, the AIFRERMIP will strengthen and utilize the existing district, subdistrict, and village disaster 
management committees. They will be empowered to take a lead role in plans and decisions on subproject and community 
implementation of the concerned IFRM plans, based on which the programs will be delivered by the designated 
organizations under the monitoring and supervision of the disaster management committees. Special efforts will be provided 
to the enhanced participation of women, schedule tribes, and scheduled castes in the subproject areas in the subproject 
disaster management committees. 
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16. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA is estimated at $625,000 equivalent. It is proposed that ADB provide $500,000 equivalent on a grant 
basis from the Department for International Development (United Kingdom) umbrella facility.a The Government will finance 
the remaining $125,000 equivalent. 
 

Source                                                                                                     Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom      500,000 

Government of India Financing                                                             125,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                                                                         625,000 

Source: 

17. JSF Amount Requested $0.00 

a. Elements that justify JSF financing:  
      

 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
      
Date of the discussion:       
Results of the discussion:        

18. Monitoring and Evaluation 
CDTA implementation will be monitored on the basis of the output targets indicated in item 9, and the TA work plan to be 
prepared at TA fact-finding and detailed at TA inception. Seminars on the approach of preparing the outputs will be 
organized for individual agendas at inception and midterm, inviting experienced experts. A national workshop will be 
organized at the draft final stage to finalize the outputs, which will be disseminated.   

19. Estimated period of TA implementation: 
a. Approval of TA: Nov 2009 
b. Physical completion of TA: March 2012 
c. Closing of TA: July 2012  

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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Table A4.5: Capacity Development for Sustainable Coastal Protection and Management 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:  Not included 
 Document reference number and date approved:       
 In case of change in the TA title, type, or amount, please state reason:       

 

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality:  
 

  Cluster    
 

   Sovereign        Nonsovereign 

4. Categorization of TA:     Category A TA    Category B TA 

5. Coverage  
 

 Country        Subregional         Interregional     
 

 
       

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

 

7. Assistance Focus  
a.    Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s):  
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 
 Subthemes: Promoting economic efficiency and enabling business environment, natural resources conservation, and 
institutional and organizational development 

d.    Location impact  
Relative weight of spatial 

impact of the project 
High Medium Low 

Rural    
Urban    
National    
Regional     

8. Partnership  

9. Name of the specialist (project team leader) in charge 
of the project: Rezaul K. Khan 

Name of the Alternate Specialist:       

 Local Number: 6454  Local Number:        
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 Email Address: rkkhan@adb.org   
 

 Email Address:       

10. Department, Division: SARD, SANS 

11. Key Development Issues to be Addressed  
The Asian Development Bank (ADB) is preparing a project to address immediate coastal protection needs by implementing 
economically viable protection works using environmentally and socially appropriate solutions in the states of Goa, 
Karnataka, and Maharashtra of India. The project will address the causes and potential causes of coastal erosion and 
coastal instability. Investments in this part will be directed mainly at coastal infrastructure that is presently causing, or with a 
potential to cause, damage to natural coastal processes. In addition, the project will support investments for natural 
protection measures such as the development and planting of dunes, and planting of mangrove or other trees for protection 
or shelter. The project will support investments in the wider area of coastal management including water quality, navigational 
entrances, dredging, and training of river and drain mouths. It will develop capacity to meet the long-term needs of 
sustainable coastal protection and management including the development of central, state, and district capacities for 
shoreline planning, detailed planning, modeling, and design; and coordination and management of coastal infrastructure. In 
addition, the project will support initiatives to increase the participation of the private sector and communities in the planning, 
design, financing, implementation, and maintenance of coastal protection and management projects. Some other states 
have shown strong interest for similar interventions for sustainable management of their coastal areas. Accordingly a new 
project preparatory technical assistance for the next group of states is programmed for 2009.  
 
Since the state executing agencies of the proposed Sustainable Coastal Protection and Management Project are 
substantially underresourced, and given the complex nature of project designs and extensive coordination needs with the 
three states, further capacity development is needed for processing the Project. In addition, meeting the Department of 
Economic Affairs' readiness criteria for project processing requires specialist assistance.  

12. TA Description:  

a.  Link to country partnership strategy and/or regional cooperation strategy  
The country partnership strategy for India (2009–2012) envisages enhanced roles for ADB in increasing effectiveness and 
sustainability of coastal protection and management measures in coastal states. 
 
b.  Impact  
The impact of the CDTA will be sustainable shoreline protection and management to meet the needs of the stakeholders 
and environment. 
 
c.  Outcome 
The key outcome of the CDTA is the preparation of an investment program to address the coastal protection and 
management needs through the implementation of economically viable protection works using environmentally and socially 
appropriate solutions in the states of Goa, Karnataka, and Maharashtra.  
 
d. Outputs 
The CDTA outputs comprise (i) sustainable shoreline management, (ii) an investment program for each state including 
economically viable and socially and environmentally acceptable solutions, and (iii) financially and environmentally 
sustainable coastal zone management mechanisms. Key activities include (i) supporting finalization of project designs and 
interventions, (ii) following up with states and executing agencies on outstanding issues and implementation arrangements 
for the project, (iii) conducting environmental assessment and stakeholder consultations, and (iv) conducting a study tour of 
state officials to familiarize them with coastal protection measures proposed by the project. The CDTA will focus on 
supporting implementation of ADB's operation and management of interventions in coastal protection and management. 
The CDTA will be implemented over 9 months from July 2009 to March 2010.  

13. Assumptions and Risks  
The CDTA involves some issues and risks including implementation delays and organizations that may not be effective in 
implementing sustainable coastal protection measures. Measures will be taken to minimize such risks. 

 

mailto:rkkhan@adb.org�
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14. Implementation Arrangements 
 

a. Proposed executing and implementing agencies: 
Ministry of Water Resources  

 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and implementing 

agencies previously conducted 
     Yes                                                         No 

      
c. ADB inputs 

      
 

d. Complementary inputs to be provided by government and/or other TA providing agencies 
No complementary inputs are envisaged 

15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
Formal consultation with government and beneficiaries will be conducted in due course. 

16. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA is estimated at $200,000 equivalent. ADB financing It is proposed: that the ADB provide $200,000 
equivalent on a grant basis from the Department for International Development (United Kingdom) umbrella facility.a  

 

Source                                                                 Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom     200,000 

Government of India Financing 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

 Total                           200,000 

Source: 
 

17. JSF Amount Requested $0.00 

a. Elements that justify JSF financing:  
      

 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
      
Date of the discussion:       
Results of the discussion:        

18. Monitoring and Evaluation 
CDTA implementation will be monitored on the basis of the output targets indicated above, and the TA work plan to be 
prepared.  

19. Estimated period of TA implementation: 
a. Approval of TA: August 2009 
b. Physical completion of TA: August 2010 
c. Closing of TA: December 2010 

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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Table A4.6: Capacity Development for the Jharkhand State Road Sector 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: COBP 2009 
 Document reference number and date approved:       
 In case of change in the TA title, type, or amount, please state reason:       

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality  
 

  Cluster    
 

   Sovereign        Nonsovereign 

4. Categorization of TA:     Category A TA    Category B TA 

5. Coverage  
 Country        Subregional         Interregional     

 

 
 State of Jharkhand  

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

 

7. Assistance Focus  
a.    Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Road transport 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 
 Subthemes: Widening access to markets and economic opportunities    

 
d. Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

8. Partnership  

9. Name of the Specialist (project team leader) in 
Charge of the Project: Hideaki Iwasaki 

Name of the Alternate Specialist:       

 Local Number: 5413  Local Number:        
 Email Address: hiwasaki@adb.org  Email Address:       

10. Department, Division: SARD, SATC 
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11. Key Development Issues to be Addressed  
Sustainable economic growth and capacity enhancement 

12. TA Description  

a. Link to country partnership strategy and/or regional cooperation strategy  
The Asian Development Bank (ADB) has been providing assistance to India to develop roads, one of the key infrastructure 
subsectors for inclusive economic growth. Since 2003, it has focused assistance on the relatively poor and weak capacity 
states to support the Government in its efforts to reduce interstate disparities. The state of Jharkhand is one of the poor 
states in terms of per capita gross state domestic product, poverty incidence, and other socioeconomic indicators. As the 
first ADB assistance to the state's infrastructure development, an investment project, the Jharkhand State Roads Project 
(JSRP), is currently being prepared for ADB processing in 2009. The Road Construction Department (RCD) of the 
Jharkhand government is the executing agency for the JSRP. The CDTA will be attached to the JSRP, and provide 
assistance in improving efficiency of the state's road sector, focusing on institutional strengthening of RCD. This is in line 
with the ADB strategy for India's state road sector, under which ADB provides technical assistance for capacity 
Development along with financial assistance to improve the state road network.  
 
Analysis of development constraints and issues relevant to the proposed TA  
While substantial capacity enhancement measures have been taken within RCD in preparation for the JSRP, further 
capacity Development is necessary for RCD to be able to deliver the JSRP in an efficient and timely manner, and to 
maintain the created asset in a sustainable manner. 
 
b.  Impact 
The JSRP will be delivered in a timely manner. Further the overall state road network in Jharkhand will be maintained and 
improved by RCD in a more effective manner, resulting in time and cost savings for road transport in the state. This will, in 
turn, facilitate economic growth and social development in the state.  
 
c.  Outcome  
At CDTA completion, RCD is expected to have improved capacity in project management and will be ready to take full 
responsibility for maintaining the road asset to be created at the end of the JSRP in a sustainable manner. Further RCD will 
be ready to replicate the good practices introduced for the JSRP in other areas of its operation. 
 
d.  Outputs 
In the early part of JSRP implementation, the CDTA will assist RCD in (i) improving its business procedure for project 
management and asset management; (ii) adopting best practices and tools for project planning, design, road asset 
management, and road safety; and (iii) enhancing its staff's skills through dedicated, structured training in these aspects. 
The CDTA will assist RCD in determining the types and specifications of the equipment and facilities to be procured under 
the JSRP for strengthening RCD's quality assurance function. 

13. Assumptions and Risks  
While the current RCD management is keen to introduce various reforms, non managerial RCD staff could resist the new 
business procedures and redefinition of RCD's roles in improving and maintaining roads. 

14. Implementation Arrangements 
 

a. Proposed executing and implementing agencies: Road Construction Department, State Government of Jharkhand       
 

b. Institutional, organizational, procurement, and/or financial management assessments on the executing and/or 
implementing agency previously conducted 

     Yes                                                         No 
 
An institutional assessment was carried out during the project preparatory technical assistance (PPTA) for the JSRP. 
Based on the assessment, institutional strengthening for JSRP implementation was identified as a priority. A project 
implementation cell created within RCD is being staffed with qualified officials.  

 
c. ADB inputs 

      
 

d. Complementary inputs to be provided by government and/or other TA providing agencies 
 
ADB will engage the consultants in accordance with Guidelines on the Use of Consultants (2007, as amended from time to 
time). The project implementation cell will be fully staffed and functioning by the start of the CDTA; its staff will serve as 
counterpart staff for the CDTA. RCD will provide office accommodation and make reports and other documents related to 
JSRP preparation and implementation available to the CDTA consultants.  
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15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance  
 
During the preceding PPTA, RCD staff were consulted on the scope of the CDTA. During the loan fact-finding mission for 
the JSRP in July–August 2008 and a follow-up consultation mission in November 2008, further consultation was carried out 
with RCD to develop the CDTA concept and scope.  
  

16. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA is estimated at $1,000 equivalent. It is proposed that ADB provide $750,000 equivalent on a grant 
basis from the Department for International Development (United Kingdom) umbrella facility.a The Government will finance 
the remaining $250,000 equivalent. 
 

Source                                                                         Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom  750,000 

Government of India Financing                                            250,000 
Other Financing  
o cofinancing: 
o parallel cofinancing: 

Total Cost                                                                  1,000,000 

Source: 
 

17. JSF Amount Requested $0.00 
a. Elements that justify JSF financing:  

      
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
      
Date of the discussion:       
Results of the discussion:        

18. Monitoring and Evaluation 
TA inception and review missions will be undertaken, as part of loan review missions or stand-alone missions, to ensure 
quality and progress of the CDTA. Several training workshops will be organized to disseminate the CDTA deliverables.  

19. Estimated period of TA implementation: 
a. Approval of TA: August 2009 
b. Physical completion of TA: February 2011 
c. Closing of TA: June 2011 

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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Table A4.7: Madhya Pradesh State Roads Project III 

Project Preparatory Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: COBP 2009 
 Document reference number and date approved:       
 In case of change in the PPTA title, type, or amount, please state reason:       

 

2. Coverage  
   Country        Subregional        Interregional  

State of Madhya Pradesh 
 

   Sovereign    Nonsovereign 
 

3. Assistance Focus  
a.    Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Road transport 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Widening access to markets and economic opportunities 
 
d.  Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

4. Partnership   

5. Name of the Specialist (project team leader) in 
Charge of the Project: Hiroaki Yamaguchi 

Name of the Alternate Specialist:       

 Local Number: 6630  Local Number:        
 Email Address: hyamaguchi@adb.org  Email Address:       

6. Department, Division:  SARD, SATC 

7. Key Development Issues to be Addressed  
      

8. TA Description 

a. Link to country partnership strategy and/or regional cooperation strategy       
The Asian Development Bank (ADB) provides support to India in road sector development as a core infrastructure operation 
for inclusive economic growth. Since 2003, it has focused on the relatively poorer and weak capacity states to support the 
Government’s efforts to reduce interstate disparities. The state of Madhya Pradesh is one of the poorest states in India and 
the first state to receive ADB’s assistance to India’s state roads (2002). Based on the substantial development of the reform 
and physical investment in roads under ADB assistance, the state government of Madhya Pradesh (SGMP) has proposed 
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to implement the third generation of ADB assistance for state road development. PPTA is required to ensure full compliance 
with ADB safeguard requirements and quality assessment in key areas such as project economics and results monitoring. 
 

b. Impact  
The resulting project will enhance road transport efficiency and safety, with increased traffic growth rates and reduced travel 
time on project roads. 
 

c. Outcome 
Agreed design of the resulting project. 
 

d. Outputs         
The PPTA will assist the executing agency in preparing the project to fully comply with ADB requirements and to enhance 
overall implementation readiness, including (i) feasibility studies (assessment of project economics and financial 
sustainability); (ii) environmental studies; (iii) social impact assessments; (iv) resettlement impact studies and preparation of 
resettlement plans, including detailed action plan for establishing resettlement and rehabilitation; (v) implementation 
arrangements; (vi) review and finalization of detailed project reports, bidding documents for civil works, and RFP for 
consultant recruitment; and (vii) assessment of need for institutional strengthening and capacity development of Madhya 
Pradesh Roads Development Corporation and Public Works Department. 
 
Close coordination with the executing agency, its consultants, and PPTA consultants, and consultation with affected people 
will be undertaken. 

9. Assumptions and Risks  
No major social and environmental issues are envisaged as all the proposed roads are to improve existing roads. The 
executing agency has experience managing safeguard activities in line with ADB safeguard requirements. The executing 
agency will engage additional consultants to support implementation of safeguard aspects. Frameworks for environmental 
assessment and review, resettlement, and indigenous peoples will be prepared in line with government and ADB policies 
and procedures. Capacity enhancement needs will be reflected in these frameworks. 

10. Implementation Arrangements 
a. Proposed executing and/or implementing agency: Madhya Pradesh Road Development Corporation (MPRDC) 

 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and/or 

implementing agency previously conducted 
     Yes                                                         No 

 
MPRDC is well experienced in project execution with international best practices for procurement, contract administration, 
and safeguard implementation. Two road projects are currently under execution in full compliance with government and ADB 
policies and requirements. 

 
c. ADB inputs 

 
ADB will engage the PPTA consultants in accordance with Guidelines on the Use of Consultants (2007, as amended from 
time to time). 

 
d. Complementary inputs to be provided by government and/or other TA providing agencies 
 
MPRDC will provide consultants to prepare detailed engineering for the engineering study, office accommodation, 
counterpart staff, and required documents. 

11. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
 
SGMP has developed the state road development program. The ADB assistance will be further conceptualized during the 
PPTA and the project preparation of the state road project. 
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12. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA preparation/development is estimated at $750,000 equivalent. It is proposed that ADB under PPTA 
provide $600,000 equivalent on a grant basis from the Department for International Development (United Kingdom) 
umbrella facility.a The Government of India will finance the remaining $150,000 equivalent.  

 

Source                                                                              Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom     600,000 

Government of India Financing                                                           150,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                                                              750,000 

Source: 
 

13. JSF Amount Requested $0.00 
a. Elements that justify JSF financing  

      
 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy / external partner embassy whom you have briefed:       
Date of the discussion:       
Results of the discussion:       

14. Estimated period of TA implementation: 
a. Approval of TA __________________  
b. Physical completion of TA ______________ 
c. Closing of TA ____________________ 

15. Expected Year of Ensuing Loan and/or Grant: 2011 

16. Indicative Amount of Ensuing Loan and/or Grant: $300,000,000.00 

17. Description of Ensuing Loan: 
18. Indicative loan and/or grant modality: MFF 
a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 

administered by ADB. 
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Table A4.8: Preparing an Investment Plan for Himachal Pradesh Urban Development 

Project Preparatory Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: Not included 
 Document reference number and date approved: Not available 
 In case of change in the PPTA title, type, or amount, please state reason:       

 

2. Coverage  
   Country        Subregional        Interregional  

State of Himachal Pradesh  
   Sovereign   Nonsovereign 

 

3. Assistance Focus  
a.    Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Urban sector development 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Urban environmental improvement, institutional development, human development  
 
d. Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

4. Partnership:  

5. Name of the Specialist (project team leader) in 
Charge of the Project: H. Ikemoto 

Name of the Alternate Specialist:       

 Local Number: 4444  Local Number:        
 Email Address: hikemoto@adb.org  Email Address:       

6. Department, Division:  SARD, SAUD 
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7. Key Development Issues to be Addressed  
Himachal Pradesh has one of the highest per capita income of any state in India. Due to the abundance of perennial rivers, 
Himachal sells hydroelectricity to other states such as Delhi, Punjab, and Rajasthan. The economy of the state is highly 
dependent on three revenue sources: hydroelectric power, tourism, and agriculture. About 45% of the gross state domestic 
product is from agriculture, which 93% of the population depends upon. 

 
Heavy dependence on agriculture may make the economy of Himachal Pradesh vulnerable to sudden changes in 
agricultural commodity prices; thus it needs to gradually diversify its income sources. Nevertheless, Himachal Pradesh is 
facing a number of constraints in industrial development, i.e., lack of dependable transport and poor accessibility. Other 
problems are poor mineral resources, non availability of infrastructure and communication facilities, shortage of capital, and 
lack of modern skills. The ample availability of electricity is the state’s strength. 

 
As the tourism industry grows, the lack of infrastructure becomes a serious problem. The increasing numbers of tourists are 
exceeding the capacity of urban infrastructure in the major cities of Himachal Pradesh. Vertical expansion of building as a 
result of limited availability of flat land, such as high-rise hotels and shops, increase the population density. This places a 
heavy strain on existing urban infrastructure. The government of Himachal Pradesh has put much effort into investing in 
urban infrastructure in its major urban cities. For example, Shimla city is covered under the Jawaharlal Nehru National 
Urban Renewal Mission (JNNURM) to address inadequate sewerage provision, solid waste management, and traffic 
congestion. The government of Himachal Pradesh claims, however, that the JNNURM financial resources are too limited to 
improve urban services in the state’s major cities. 

 

8. TA Description 

a. Link to country partnership strategy and/or regional cooperation strategy       
India’s 11th Five Year Plan (FYP) 2007–2012 identifies 27 national targets, covering both economic and social goals. They 
include (i) ensuring clean drinking water is available to all by 2009, by the end of the 11th FYP; and (ii) treating all urban 
wastewater by 2011/12 to clean river water. Also, the FYP recognizes infrastructure bottlenecks and lack of long-term funds 
for infrastructure investment as binding constraints for achieving the goals. The Plan calls for public sector investment in 
meeting infrastructure requirements where private participation is unlikely to be forthcoming. 

 
The country partnership and strategy is designed to support the Government of India’s efforts to address the binding 
constraints in the 11th FYP through four strategic pillars (support for inclusive and environmentally sustainable growth, 
catalyzing investment through the use of innovative business and financing solutions, strengthening results orientation and 
emphasizing knowledge solutions, and support for regional cooperation. One of the pillars emphasizes the continuation of 
ADB assistance to infrastructure development in various sectors, including urban. 

 
The outputs of the PPTA will help the government of Himachal Pradesh determine the investment scope, based on which a 
subsequent PPTA with bridging assistance will be separately proposed. The PPTA will assess 

(i) master plans of the major cities of Himachal Pradesh, and actual land use and development; 
(ii) the regulatory mechanism for urban development; 
(iii) the existing long-term investment plan, if any, and revise and/or develop a new plan in accordance with the master 

plan; and 
(iv) the size of works that can be financed by the regular capital investment budget of state agencies and urban local 

bodies (ULB). 
 

b. Impact  
The government of Himachal Pradesh will have a clear investment strategy for improving urban service delivery to promote 
inclusive growth. 

 

c. Outcome 
A scope of potential urban development projects requiring a large financial resource have been developed. 

 

d. Outputs 
(i) Modified master plans for the major cities of Himachal Pradesh 
(ii) Recommendations for reforms of the regulatory mechanism for land use and development 
(iii) New and/or revised 10-year investment plan for water supply, sewerage, and solid waste management following the 

modified mater plans, together with 5-year project pipelines 

(iv) A clear idea of what size of works can be left with the state government agencies and ULB to finance by themselves 
(v) A clear idea of which agencies are legally and technically suitable for implementing investment projects 
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9. Assumptions and Risks  
The government of Himachal Pradesh has not yet requested ADB financial assistance due to the lack of a clear investment 
plan and project proposals. The TA may not result in an immediate request for a loan from the government of Himachal 
Pradesh. 

 
The executing agency has little experience in preparing aid-funded projects. Therefore, the executing agency may have a 
different understanding of ADB’s lending policy, safeguards policy, and procurement and consultant recruitment guidelines. 
This may result in delay in production of the outputs. 

10. Implementation Arrangements 
 

a. Proposed executing and/or implementing agency:  
 
Urban Development Department, the government of Himachal Pradesh 
 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and/or 

implementing agency previously conducted 
     Yes                                                         No 

 
The PPTA will undertake the executing and/or implementing agency capacity assessment, including identification of 
procurement and financial management risks and proposed action plan for executing and/or implementing agency capacity 
building to minimize or eliminate such risks. 

 
c. ADB inputs 
ADB will engage a consulting firm (about 30 person-months) through QBS in accordance with ADB’s Guidelines on the Use 
of Consultants (2007, as amended from time to time). The team of consultants comprises (i) an urban planner, (ii) a water 
supply system engineer, (iii) a sewage system engineer, and (iv) chartered accountants. 

 
d. Complementary inputs to be provided by government and/or other TA providing agencies 
 
The government of Himachal Pradesh will provide (i) counterpart staff; (ii) office accommodation and associated utilities; 
(iii) transportation, remuneration, and per diem of counterpart staff; and (iv) other miscellaneous expenditures. 

11. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
 
The Government of India requested the PPTA. The PPTA will further consult with stakeholders, namely the government of 
Himachal Pradesh’s agencies for land use planning, water supply, sewerage, solid waste management in the course of 
assessing and identifying the detailed area for investment. The consultation will also be made among stakeholders in 
defining the precise responsibilities and procedures in relation to project processing and implementation of the prospective 
ADB loan after the PPTA. 

12. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA preparation/development is estimated at $625,000 equivalent. ADB financing It is proposed: that the 
ADB under PPTA provide $500,000 equivalent on a grant basis from the Department for International Development (United 
Kingdom) umbrella facility.a The Government of India will finance the remaining $125,000 equivalent.  

 

Source                                                                                      Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom     500,000 

Government of India Financing:                                                         125,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total                                                                                               625,000 

Source: 
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13. JSF Amount Requested $0.00 
a. Elements that justify JSF financing  

 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy / external partner embassy whom you have briefed:  
Date of the discussion:       
Results of the discussion:        

14. Estimated period of TA implementation 
a. Approval of TA: October 2009  
b. Physical completion of TA: September 2010 
c. Closing of TA: December 2010 

15. Expected Year of Ensuing Loan and/or Grant: To be determined 

16. Indicative Amount of Ensuing Loan and/or 
Grant: 

To be determined 

17. Description of Ensuing Loan: To be determined 

18. Indicative loan/grant modality: MFF 
a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 

administered by ADB. 
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Table A4.9: Capacity Development for Rural Cooperative Credit Structure Reform 
(attached to the Rural Cooperative Credit Restructuring and Development Program) 

 

This TA was approved earlier. Only a change in funding source is sought from the previous 
Trust Fund financing facility of the Government of the United Kingdom to the new partnership 
financed by the Government of the United Kingdom through the Department for International 
Development (DFID), and administered by ADB. The earlier approved TA paper is included in 
the Supplementary Appendix C. 

 
 
 
Table A4.10: Water Users Association Empowerment for Improved Irrigation Management 

in Chhattisgarh (attached to Chhattisgarh Irrigation Development Project) 
 

This TA was approved earlier. Only a change in funding source is sought from the previous 
Trust Fund financing facility of the Government of the United Kingdom to the new partnership 
financed by the Government of the United Kingdom through the Department for International 
Development (DFID), and administered by ADB. The earlier approved TA paper is included in 
the Supplementary Appendix D. 
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Table A4.11 Support for the Jawaharlal Nehru National Urban Renewal Mission, Phase II 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: COBP 2009 
 Document reference number and date approved:  
 In case of change in the TA title, type, or amount, please state reason:       

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality:  
 

  Cluster    
 

   Sovereign        Nonsovereign 

4. Categorization of TA     Category A TA    Category B TA 

5. Coverage  
 

 Country        Subregional         Interregional     
 

 
Support to the Ministry of Urban Development (MOUD), 
Government of India for the Jawaharlal Nehru National 
Urban Renewal Mission (JNNURM), which is being 
implemented in 63 large cities across the India. 

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

 

7. Assistance Focus  
a. Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection      Multisector: Water supply, sanitation, and waste  

management; and transport and communications 
Subsector(s): Water supply and sanitation; waste management; transport management and policies 

 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

Subthemes: Widening access to markets and economic opportunities; urban environmental improvement; institutional 
development 

 
d.  Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

8. Partnership  

9. Name of the Specialist (project team leader) in 
Charge of the Project: Sekhar Bonu 

Name of the Alternate Specialist: Hiroyuki Ikemoto 
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 Local Number: 5628  Local Number: 5867 
 Email Address: sbonu@adb.org  Email Address: hikemoto@adb.org 

10. Department, Division: SARD, SAUD 

11. Key Development Issues to be Addressed  
The Asian Development Bank (ADB) provided TA for the first 3 years of implementation of the Jawaharlal Nehru National 
Urban Renewal Mission (JNNURM), which is likely to be completed in October 2009. The Government of India appreciated 
this TA support, and requested continued TA support for the remaining period of JNNURM implementation (up to March 
2012).  
 
Growing Significance of Urban Development. The 11th Five Year Plan of India (2007–2012) gives high priority to urban 
development and notes that "Indian cities will be the locus and engine of economic growth over the next two decades, and 
the realization of an ambitious goal of 9-10% growth in GDP depends fundamentally on making Indian cities much more 
livable, inclusive, bankable, and competitive." The plan identifies spatial disparities in urban infrastructure across the cities 
as one of the major constraints to India's urbanization and economic growth. The JNNURM is the flagship government 
program to accelerate urban infrastructure development as well as improve urban governance. The Government of India, 
state governments, and JNNURM cities have committed substantial funds under the ongoing JNNURM to improve urban 
infrastructure.  

 
Gaps in Urban Infrastructure. Currently, the provision of urban infrastructure and services in India is characterized by 
severe deficiencies. While 90% of the urban population has access to water supply, only 74% of the country’s population 
have access to piped water. The amount and quality of piped water is poor, with water available only for a few hours per 
day. Only 62% of the urban population has access to toilets either connected to sewers, septic tanks, or latrines, which are 
not properly maintained, leading to health and environmental problems. About 50% of solid waste generated is not 
collected. Urban roads and transport systems are inadequate making travel within cities time-consuming and inefficient. In 
absence of reliable rapid transport systems, commuters depend on private transportation. Urban roads are rundown and/or 
overwhelmed by increasing vehicular traffic. Roads are clogged during rush hour, leading to lost productivity and 
environmental pollution. India needs huge investments to upgrade its urban infrastructure to improve water and sewerage 
services, solid waste management, mass transportation systems, among others.  

 
Scaling Up Investments. The JNNURM is a timely initiative and, given the history of urban infrastructure development in 
India, the scale of JNNURM intervention is impressive. However, given the speed of urbanization, the pent-up demand for 
urban infrastructure, and investments in urban infrastructure required to sustain high economic growth, much greater 
sustained urban infrastructure investments are required in the future. Hence, TA support for the JNNURM is required not 
only to consolidate the first phase TA support, but also to assist MOUD in increasing urban infrastructure investments and 
support the reform agenda for enabling governance, fiscal, and institutional changes that will truly transform Indian cities 
into globally competitive, vibrant, environmentally sustainable, and inclusive cities. While finances are certainly a constraint, 
state and city institutional capacity to conceive, design, procure, and execute complex urban projects and sustainable 
mechanisms to operate and maintain the assets being created, is another. Most of the states and cities that are lagging in 
JNNURM implementation are those whose state and city urban development departments lack agencies with engineering 
capacity to prepare detailed project reports and procure and monitor civil works effectively. TA is required to support states 
that are falling behind with JNNURM implementation.  

 
Institutionalization of Capacities for Long-Term Development. Urbanization will become more intense. In addition to 
meeting the urban infrastructure gaps that continue to be massive, the momentum of urban development has to shift from 
reactive to proactive. The current reactive approach is responding to unsystematic urbanization by largely meeting urban 
basic service needs of the burgeoning urban population. In a proactive approach, urbanization is planned and the 
urbanization process is utilized to provide stimulus for sustained economic growth by strategic urban investments. To 
achieve this transformational shift from being reactive to proactive, the institutional and financial framework of urban 
development will need a systematic overhaul. Given these massive challenges, national and state capacity developed 
through the JNNURM must be maintained, i.e., complex multidisciplinary capacities (engineering, procurement, financial 
management, urban planning, municipal finance, and environmental sustainability) relating to urban infrastructure 
development and urban reforms under a sustainable institutional framework.  
 

12. TA Description  

a.  Link to country partnership strategy and/or regional cooperation strategy  
ADB's country strategy for India gives high priority to urban development, and supports the Government's urban 
development agenda with dual objectives of improving the quality of life of urban residents, and enhancing the 
competitiveness of Indian cities to attract investment in a globalizing world. The key outcome of ADB’s urban sector 
assistance comprises contributions to the 11th Five Year Plan’s targets for (i) increasing access of the urban population to 
water supply and sanitation, (ii) enhancing urban accessibility and mobility, and (iii) improving the environment and public 
health for the urban population. The rationale for continuing ADB support to the JNNURM is as follows: Urban infrastructure 
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development on a scale to meet the burgeoning needs of Indian cities has been undermined for decades. The JNNURM is 
the first large-scale national program to address neglected gaps in urban infrastructure, and address the current demands 
for infrastructure. However, executing the JNNURM in an institutional context accustomed to small scales of urban 
investments and an environment of constrained policy, capacity, and governance has been a difficult task. The first phase of 
ADB assistance through TA helped MOUD set up systems, procedures, and monitoring of the JNNURM. Additional 
assistance is now needed to consolidate the gains, institutionalize the systems in a sustainable manner, and support states 
lagging in implementation. The CDTA is in line with ADB’s country strategy for urban infrastructure development and is 
included in the country operations and business plan 2009–2010. The CDTA will support initiatives to institutionalize 
capacities developed during the current phase of JNNURM implementation, and strengthen such institutionalized national, 
state, and city urban development capacities.  
 
b.  Impact  
Improved urban infrastructure and JNNURM-led reforms lead to higher quality urban basic services, and faster and 
sustained economic growth in India. 

 
c.  Outcome  
By the end of the 11th Five Year Plan of India (2012), the targeted investments in urban infrastructure and enabling 
institutional reforms envisaged by the JNNURM are achieved. 

 
d. Outputs 
1. MOUD's stewardship role in JNNURM implementation is strengthened, and consolidation and institutionalization of 
JNNURM systems for scaling up urban investments and reforms are achieved. 
2. Effectiveness of the JNNURM in states currently lagging with implementation, and financial sustainability are improved. 

 
Key Activities and Time Frame 

 
1. Strengthen MOUD's stewardship role in JNNURM implementation, and consolidate and institutionalize JNNURM systems 
for scaling up urban investments and reforms  
1.1. Review monitoring process of investment program and develop rating system: December 2009 
1.2. Introduce investment program rating system to segregate projects that are high risk: January 2010 to March 2012 
1.3. Review monitoring process of reform program and develop rating system: December 2009 
1.4. Support monitoring of the reform program, and present quarterly city reform ranking: January 2010 to March 2012 
1.5. Develop strategy for annual JNNURM award function, among others, to award the best performing cities and states in 

various categories: December 2010 
1.6. Support conduct of annual JNNURM award function 
1.7. Review management information systems (MIS) and develop action plan for strengthening: March 2010 
1.8. Support implementation of the MIS: 2010 
1.9. Review and update procurement and contracts of services of various agencies and/or institutions: December 2009 
1.10. Produce a plan for central and state institutionalization of the JNNURM: December 2010 
1.11. Support implementation of the institutionalization of JNNURM arrangements: by June 2011 
1.12. Implement transitional arrangements by documenting processes, and transferring technology and process: by January 

2012 
1.13. Support policy development on maintenance of JNNURM assets, and monitoring and reporting mechanisms: 

December 2010 
 

2. Improve effectiveness of JNNURM implementation in lagging states, and strengthen financial sustainability 
2.1. Identify lagging states and cities for support: November 2009 
2.2. Review the investment program in the selected lagging states: November 2009 to December 2013 
2.3 Conduct training programs: January 2010 to December 2013 
2.4. Support development of DPRs, procurement, setting up of monitoring systems: January 2010 to December 2013 
2.5. Develop a review mechanism of counterpart funding for states and cities: December 2009 
2.6. Provide support in structuring projects and arrange finances from investment banks: January 2010 to December 2011 
2.7. Develop and support institutionalization of financial intermediation by JNNURM state units in selected states: January 

2010 to December 2011 
2.8. Review program implementation lessons: April to June 2011 
2.9. Develop draft proposal for next phase program: December 2011 
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13. Assumptions and Risks  
Establishing sustainable national, state, and city institutions to retain capacity built during the current phase of the JNNURM 
is a major issue, i.e., for undertaking long-term urban development of Indian cities. The TA will address this to some extent 
by supporting national institution building, and working with five lagging states. A prolonged global economic downturn could 
slow the Government's efforts to increase urban infrastructure investments. Resistance to fiscal devolution and lack of 
commitment to strong urban local bodies is a risk for JNNURM reforms. The lack of good quality consultants could be 
another risk for effective implementation of the CDTA. 

14. Implementation Arrangements 
 

a. Proposed executing and/or implementing agency  
Ministry of Urban Development, Government of India 

 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and/or 

implementing agency previously conducted 
     Yes                                                         No 

      
c. ADB inputs 
To achieve the project outcomes, the TA will support 400 person-months of national consultant support. The majority of the 
consultants (310 person-months) will be hired through a firm selected using the quality-and-cost-based-selection (QCBS) 
system. Independent consultants will provide the remaining 90 person-months. 
 
The consulting team to be hired through a consulting firm will consist of a core team (170 person-months) and resident 
urban infrastructure and procurement experts (140 person-months). The core team will comprise an urban infrastructure 
finance expert (team leader, 25 person-months); urban infrastructure and water supply, sewerage, and drainage expert 
(deputy team leader, 25 person-months); procurement expert (25 person-months); monitoring and evaluation and 
information technology expert (25 person-months); urban infrastructure and urban transport expert (18 person-months); 
solid waste management expert (18 person-months); economist and financial analysis expert (12 person-months); 
environmental safeguard expert (12 person-months); and social safeguard and social development expert (10 person-
months).   
 
In addition, the consultant firm will provide eight resident urban infrastructure and procurement experts (140 person-months) 
who will be deployed in a flexible manner at selected state headquarters to provide support for JNNURM state 
implementation. The overall function of the consultant firm is to provide support to MOUD in the overall management of the 
program with special focus on strategy, systems, processes, institution building, monitoring, and evaluation to ensure high 
quality and time-bound execution of infrastructure projects financed by the JNNURM with special focus on lagging states. 
The consultant firm will help strengthen systems and processes for monitoring the quality of infrastructure; and provide, 
where necessary, support for developing feasibility reports, detailed designs, procurement, hiring of independent quality 
assurance firms, and training for client state and cities. 
 
The Independent consultants will be project management and institutional development experts hired for 100 person-
months. ADB will engage consulting firms and individual consultants in accordance with ADB’s Guidelines on the Use of 
Consultants (2007, as amended from time to time). QCBS with simplified technical proposals will be used to select the 
consultant firm. The quality/cost ratio to be used for the QCBS will be 80:20. All equipment purchased under the CDTA will 
be handed over to MOUD after TA completion. To facilitate implementation, the CDTA will use an advance payment facility 
for workshops and surveys. The amount of the advance and its liquidation will be arranged in line with ADB’s Technical 
Assistance Disbursement Handbook (2008).  

 
d. Complementary inputs to be provided by Government and/or other TA providing agencies 
MOUD, the Executing Agency, will be responsible for overall coordination of all CDTA activities. The JNNURM mission 
director, in MOUD, will be the project director of the CDTA and the consultants will directly report to the mission director. 
The Government will appoint counterpart staff to be part of the JNNURM project cell, who will work directly with the CDTA 
consultants. Mobilizing an adequate number of skilled counterpart staff from the market on a contractual basis as well as 
obtaining staff on deputation from other agencies will be important for CDTA success. During CDTA implementation, close 
coordinated work between the TA team and counterpart staff will help transfer skills and processes from the consultants to 
the counterpart staff, and in the process help build sustainable capacity. A steering committee chaired by the MOUD 
secretary will review CDTA performance quarterly, and provide overall stewardship for enhancing CDTA effectiveness. The 
member secretary of the steering committee will be the MOUD joint secretary and the JNNURM mission director. 
Membership for the steering committee will include representatives of the Ministry of Housing and Urban Poverty Alleviation; 
Department of Economic Affairs, and states and cities. The CDTA will be implemented over 30 months from October 2009 
to March 2012.  

15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
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Prior consultations include discussions with the MOUD secretary and joint secretary, Government of India; Department of 
Economic Affairs, Government of India; the consultant firm implementing JNNURM phase 1 support of ADB; staff of the 
National Institute of Urban Affairs; members of the JNNURM national steering committee, including some members of civil 
society. Further discussions will be held during the proposed fact-finding mission. The Government of India has strong 
ownership of the TA and requested this support.  

 

16. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA is estimated at $3,200,000 equivalent. It is proposed that ADB provide $2,200,000 equivalent on a 
grant basis from the Department for International Development (United Kingdom) umbrella facility.a The Government of 
India will finance the remaining $1,000,000 equivalent. 

 

Source                                                                         Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom  2,200,000 

Government of India Financing:                    1,000,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                                                              3,200,000 

Source: 
 

17. JSF Amount Requested $0.00 

a. Elements that justify JSF financing:  
      

 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
      
Date of the discussion:       
Results of the discussion:        

18. Monitoring and Evaluation 
Monitoring will be done through regular missions, reviewing the output of the consultants vis-à-vis their terms of reference, 
and by holding discussions with various stakeholders on a regular basis on CDTA effectiveness. Evaluation of the CDTA will 
be based on the support the CDTA provides to the effective physical and financial progress of the JNNURM along with 
progress made on reforms. 

19. Estimated period of TA implementation: 
a. Approval of TA: August 2009 
b. Physical completion of TA: December 2012 
c. Closing of TA: March 2013 

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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Table A4.12: Preparing Integrated Coastal Protection and Management 

Project Preparatory Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS):  
 Year included in CPS,RCS, COBP, ROBP, CPS, and/or RCS midterm review report: COBP 2009 
 Document reference number and date approved:       
 In case of change in the PPTA title, type, or amount, please state reason:       

2. Coverage  
   Country        Subregional        Interregional  

       
   Sovereign    Nonsovereign 

3. Assistance Focus  
a.  Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Water-based natural resources management and land-based natural resources management  
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

Subthemes: Widening access to markets and economic opportunities, natural resources conservation, and institutional 
development  

 
d.   Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

4. Partnership   

5. Name of the Specialist (project team leader) in 
Charge of the Project: Arnaud Cauchois 

Name of the Alternate Specialist: Rezaul K. Khan 

 Local Number: 5632  Local Number: 6454 
 Email Address: acauchois@adb.org  Email Address: rkkhan@adb.org 

6. Department, Division:  SARD, SANS 

7. Key Development Issues to be Addressed  
 
India has a coastline of about 7,500 kilometers. All the coastal states and union territories are to some extent affected by 
coastal erosion. About 26% of the mainland coastline faces serious erosion problems; much is actively retreating. Many of 
the coastal protection strategies employed have been ineffective as coastal properties and investments remain threatened 
by erosion, particularly during monsoon seasons. Furthermore, the extensive use of rock protection structures has 
contributed to degradation of beaches and the social environment of the coastal zone. Sea level rise in the Indian 
subcontinent is projected to be between 15 and 38 centimeters by the middle of the century. The rise in sea level and the 
likely increased frequency and intensity of storms will exacerbate the erosion problem.  
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8. TA Description: 

a. Link to country partnership strategy and/or regional cooperation strategy       
The Asian Development Bank (ADB) CPS for India (2009-2012) envisages an enhanced role for ADB in increasing 
effectiveness and sustainability of coastal protection and management measures in coastal states.  

 

b. Impact  
The impact of the PPTA and the resulting project is the long-term sustainability and economic development of the shoreline 
for the benefit of coastal communities in selected states.  

 

c. Outcome 
The outcome will be an ADB project design that includes preparation of an investment program for ADB financing under a 
possible multitranche financing facility (MFF) modality that includes (i) infrastructure, (ii) institutional strengthening, and 
(iii) capacity development. 
 

d. Outputs         
The PPTA will address the due diligences requirements for an MFF program and support investment preparation for 
subprojects to be financed through the first tranche of the MFF, including structural and nonstructural costal protection and 
management interventions. 

 
The first component of the PPTA will focus on addressing the due diligence of MFF processing requirements. The following 
outputs will be delivered: (i) a refined policy framework, (ii) a sector road map, (iii) a medium-term investment program, (iv) a 
program financing plan, (v) a program design and monitoring framework, (vi) necessary safeguard frameworks 
(environment, resettlement, and social) and institutional and governance frameworks. Importantly, the PPTA will provide 
recommendations to establish the program management facility (PMF), which will assist with implementing the investment 
program, and activities under the first financing tranche (including safeguards, institutional, technical) as well as the 
preparation of physical and nonphysical investments for inclusion under the subsequent MFF tranches. The PPTA will 
prepare bidding documents for the PMF consultants and equipment procurement to ensure quick start-up of program 
implementation.  

 
The second component of the PPTA will comprise preparation of the program first tranche investment and due diligence 
requirements. The outputs will include (i) subproject selection criteria and a list of selected subprojects; (ii) completed 
subproject feasibility and detail design studies including technical, economic, financial, legal, social, and environmental due 
diligence; (iii) recommendations for improving coastal zone management mechanisms; (iv) a first tranche investment plan, 
design and monitoring framework, implementation plan, and tender documents for subproject construction works.  

9. Assumptions and Risks       
The PPTA involves some issues and risks including implementation delays, pressure to develop inappropriate solutions, 
and ineffective organizations to implement sustainable coastal protection measures. Lack of needed institutional changes to 
ensure the long term sustainability of the project initiatives is a major risk. Measures will be taken to minimize these. Given 
the pressure to continue the program of rock-wall construction, change to soft and environmentally appropriate options may 
not always be perceived as acceptable. A key issue is the sustainability of project interventions, which will require 
resources, capacities, and organizations for management and maintenance of the completed works. The sustainability of 
the project will also require the initiation of a number of institutional reforms. 

10. Implementation Arrangements 
 

a. Proposed executing/implementing agency 
Ministry of Water Resources/to be determined 

 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing/implementing 

agency previously conducted 
     Yes                                                         No 

 
      

c. ADB inputs 
      
 

d. Complementary inputs to be provided by Government and/or other TA providing agencies 
To be determined during the fact-finding missions.  

11. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
Formal consultation with government and beneficiaries will be conducted in due course. 
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12. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA preparation/development is estimated at $1,150,000 equivalent. It is proposed that ADB under 
PPTA provide $900,000 equivalent on a grant basis from the Department for International Development (United Kingdom) 
umbrella facility.a The Government will finance the remaining $250,000 equivalent.  

 

Source                                                                         Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom    900,000  

Government of India Financing                                             250,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                                               1,150,000 

Source: 
 

13. JSF Amount Requested $0.00 
a. Elements that justify JSF financing  

      
 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy / external partner embassy whom you have briefed:       
Date of the discussion:       
Results of the discussion:       

14. Estimated period of TA implementation: 
a. Approval of TA: February 2010.  
b. Physical completion of TA: June 2011 
c. Closing of TA: December 2011 

15. Expected Year of Ensuing Loan and/or Grant: 2012 

16. Indicative Amount of Ensuing Loan and/or Grant: to be determined 

17. Description of Ensuing Loan: to be determined 

18. Indicative loan and/or grant modality: MFF 
a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 

administered by ADB. 
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Table A4.13: Uttarakhand Energy Efficiency 

Project Preparatory Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report: Not included 
 Document reference number and date approved:  
 In case of change in the PPTA title, type, or amount, please state reason:       

2. Coverage  
   Country        Subregional        Interregional  

State of Uttarakhand  
   Sovereign    Nonsovereign 

3. Assistance Focus  
a.    Sector(s):  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Renewable energy, electricity transmission and distribution 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 
 Subthemes : Widening access to markets and economic opportunities 

 
d.  Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

4. Partnership   

5. Name of the Specialist (project team leader) in 
Charge of the Project: Hiroki Kobayashi 

Name of the Alternate Specialist:       

 Local Number: 5021  Local Number:       
 Email Address: hkobayashi@adb.org  Email Address:       

6. Department, Division: SARD, SAEN       

7. Key Development Issues to be Addressed:  
      

8. TA Description: 

a. Link to country partnership strategy and/or regional cooperation strategy       
        Development of the power subsector is an important plank of ADB's country partnership strategy for India. 
 

During the 11th Five Year Plan (2008–2012), the Government of India proposes to increase installed generation capacity 
from about 140,571 megawatts (MW) (as of 31 December 2007) to 209,440 MW. Financing this capacity expansion of 
78,577 MW and the associated transmission and distribution system is a major challenge for the power subsector. The 
Government also aims to reduce aggregate technical and commercial losses from 40% to 15% by 2012. The PPTA will 
review possible areas and projects for energy efficiency improvement in generation, transmission, and distribution in 
Uttarakhand by adopting, for example, new generation technology, high-efficiency transmission network development, and 
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demand-side management in distribution. The PPTA will review possible projects in renewable energy for off-grid areas, 
such as mini-hydro and watermills, hybrid solar, and wind generation, to help achieve the Government’s “Power for All by 
2012” initiative targets.  

 

b. Impact  
The anticipated impact of the PPTA (and outcome of the ensuing projects) is sustained inclusive economic growth by 
improving efficiency and increasing capacity in Uttarakhand’s energy sector. A more efficient and effective sector will relieve 
or at least lessen the burden of the power subsector on the state budget, and will facilitate economic development by 
removing impediments to growth and allocating scarce public resources away from the power industry. 
 

c. Outcome 
The outcome of the PPTA is to develop a least-cost project design and comprehensive feasibility studies agreed between 
the Government and ADB, for improving energy efficiencies in generation, transmission, and distribution, along with 
additional renewable energy generation development schemes using such approaches as watermills, solar, wind, and 
biomass. The PPTA will facilitate identification of various options and investment needs to achieve environmental 
sustainability in the energy sector. 
 

d. Outputs         
The PPTA will have three principal outputs: (i) Uttarakhand energy efficiency master plan, (ii) a status report on various 
options (including ways and means) and investment needs to achieve environmental sustainability in the energy sector, and 
(iii) a draft strategy, and financing mechanism for identified investment options to become commercially viable activities. The 
financing mechanism for selected options will include potential for private sector participation and various other innovative 
financing arrangements. These outputs will ensure possible loan and grant projects with cost estimates; technical, financial, 
economic, and socioeconomic analyses; and social and environmental assessments.  

9. Assumptions and Risks       
Since the review areas are scattered, involving generation, transmission, distribution, and renewable energy, good 
coordination with all stakeholders, such the national and state governments, executing and implementing agencies, other 
development partners, and local communities, is required to create the Uttarakhand energy efficiency master plan and other 
documents, which should be comprehensive and harmonized with all reviewed areas.  

 
Various tough issues, such as the power shortage in urban areas, demand assessment in rural and off-grid areas, power 
prices and cost recovery, willingness to pay, affordability, subsidization of consumption, regulation, and conflict in use, also 
need to be covered to understand sustainability of the sector.        

 
Similar to other ongoing ADB projects, such an energy efficiency project based upon rural electrification, the project may be 
categorized as "B" because it is expected to minimize or mitigate any negative environmental impacts and has positive 
social and environmental impacts.    
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10. Implementation Arrangements 
a. Proposed executing and implementing agencies      
The Uttarakhand Energy Department (UED) will be the Executing Agency for all PPTA components. The four implementing 
agencies are (i) Uttarakhand Power Corporation Limited for distribution-related components and any on-grid rural 
electrification; (ii) Uttarakhand renewable energy development agency (UREDA) for renewable energy development 
including water mills, biomass, off-grid solar rural and/or wind power generation plants; (iii) Uttarakhand Jal Vidyut Nigam 
Ltd. for hydropower generation areas; and (iv) Power Transmission Corporation of Uttarakhand Ltd. for transmission areas. 
The Project Management Office (PMO) of UED for ADB projects will set up a steering committee to coordinate with the 
implementing agencies and oversee PPTA implementation. The PMO will establish the relevant project team for each PPTA 
component to help the consultants liaise with government ministries and agencies, local authorities, and project area 
residents; and obtain data and documentation from them. UED will provide sufficient office space, furniture, and support 
facilities to the PPTA consultants on time.  

 
b. Institutional, organizational, procurement and/or financial management assessments on the executing and/or 

implementing agencies previously conducted 
     Yes                                                         No 

 
      

c. ADB inputs 
      

 
d. Complementary inputs to be provided by Government and/or other TA providing agencies 
The PPTA will require 100 person-months of consulting services (40 international and 60 national). The consultant team will 
include eight areas of expertise: (i) power sector management, (ii) renewable energy, (iii) urban–rural power distribution, 
(iv) hydropower and transmission, (v) economic analysis and evaluation, (vi) financial analysis and management, (vii) social 
safeguard development, and (viii) environmental assessment and management.  

 
The executing and implementing agencies will establish the counterpart project team and appoint its manager for each 
PPTA component to help the consultants liaise with other government ministries and agencies, local authorities, and people 
in the project areas, and obtain data and documentation from them. UED will provide sufficient office space, furniture, and 
support facilities to the PPTA consultants on time.  

11. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance  
All the power sector agencies concerned and key development partners in Uttarakhand were consulted during 
conceptualization of this assistance program. The Government endorsed the aide memoire that describes the PPTA brief 
concept and components.   

12. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of TA preparation/development is estimated at $1,000,000 equivalent. It is proposed that ADB under PPTA 
provide $800,000 equivalent on a grant basis from the Department for International Development (United Kingdom) 
umbrella facility.a The Government of India will finance the remaining $200,000 equivalent.  
 

Source                                                                  Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom  800,000 

Government of India Financing                              200,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                                               1,000,000 

Source: 

13. JSF Amount Requested $     .00 
a. Elements that justify JSF financing:  
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b. Coordination with local Japanese Embassy or any other embassy when external funding is involved   

Name of the staff of the local Japanese Embassy / external partner embassy whom you have briefed:       
Date of the discussion:       
Results of the discussion:        

14. Estimated period of TA implementation: 
a. Approval of TA: Mach 2010  
b. Physical completion of TA: March 2011 
c. Closing of TA: June 2011 

15. Expected Year of Ensuing Loan and/or Grant: To be determined 

16. Indicative Amount of Ensuing Loan and/or 
Grant: 

To be determined 

17. Description of Ensuing Loan: tbd 

18. Indicative loan and/or grant modality: tbd 
a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 

administered by ADB. 
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Table A4.14 Developing the Orissa Public Resource Management Program 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: India COBP 2008 
 Document reference number and date approved:       
 In case of change in the TA title, type, or amount, please state reason:       

 

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality:  
 

  Cluster    
 

   Sovereign        Nonsovereign 

4. Categorization of TA:     Category A TA    Category B TA 

5. Coverage  
 Country        Subregional         Interregional     

 

 
State of Orissa  

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

 

7. Assistance Focus  
a. Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Public expenditure and fiscal management 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Promoting macroeconomic stability, privatization, economic and financial governance  
 
d.  Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

8. Partnership  

9. Name of the Specialist (project team leader) in 
Charge of the Project: K. Shin 

Name of the Alternate Specialist:       

 Local Number: 5424  Local Number:       
 Email Address: kshin@adb.org  Email Address:       

mailto:kshin@adb.org�
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10. Department, Division: SARD, SAFM 

11. Key Development Issues to be Addressed:  
Orissa is India’s 9th largest state by area (share of 4.74%) and 11th largest by population (share of 3.58%). However, it 
ranks 14th according to gross state domestic product (GSDP) (2005/06) among the 17 nonspecial category states. Though 
its GSDP has almost doubled during the last 5 years, from Rs434.9 billion in 2001/02 to Rs911.5 billion in 2006/07, its share 
of India’s gross domestic product has increased only marginally from 2.24% to 2.40% from 2001/02 to 2006/07. Annual per 
capita income of the state is 5th lowest in the country at Rs17,610 compared to the all India average of Rs25,956 for 
2005/06. Among the 15 major states of India, Orissa’s human development index was the 5th lowest in 1981, 4th lowest in 
1991, and again the 5th lowest in 2001, even though the absolute value of the index rose between 1981 and 2001 by 51.3%, 
albeit from a rather low level (Orissa Human Development Report 2004). 
 
Orissa embarked on fiscal reform during the past decade. During 1999–2001, the state signed a memorandum of 
understanding with the Government of India to implement an agreed set of reform measures. The state enacted the Fiscal 
Responsibility Legislation in 2005 and formulated a medium-term fiscal plan with monitorable fiscal targets. Orissa has 
undertaken significant reform to enhance revenue, reform expenditure management, and rationalize staffing. Some of the 
major reform initiatives are (i) introduction of value-added tax in 2005; rationalization of tax rates, stamp duty, and 
registration fees; and computerization of commercial taxes; (ii) introduction of a defined contributory pension scheme and 
fast-track mechanism for completion of infrastructure projects, as well as treasury computerization through on-line 
verification of budgetary allocation; (iii) introduction of a voluntary retirement scheme for state government employees, 
restrictions on new recruitment, and staff rationalization through efficient human resources utilization.   

 
The state government is now considering reform of public sector enterprises (PSEs) (such as closure, privatization, and 
restructuring of loss-making PSEs). Inadequate provision of economic and social infrastructure continues to hamper state 
development, and Orissa continues to be a poor state with considerable scope for development. The overall literacy rate in 
Orissa was 63% in 2001, which ranks 24th among the 35 states and union territories. Infant mortality continues to be highest 
in Orissa among all the states. Lack of access to safe drinking water, and inadequate nutrition and health care services are 
major causes of the state’s high infant mortality rate. 

 
Weak economic and social infrastructure, slow industrial development, high proportion of tribal population, high cost of 
service delivery, and inadequate investment are some of the key issues indicating a need for continuing reforms in the state. 
In the presence of widespread poverty and urgent need for economic and social infrastructure, efficient public resource 
management reform (PRMR) becomes imperative.  
 

12. TA Description:  

a. Link to country partnership strategy and/or regional cooperation strategy  
      
b.  Impact  
The impact of the PATA will be improved development management in Orissa by designing a policy matrix for PRMR to 
help achieve improved financial flexibility for the state government. This will allow it to actively promote social and physical 
infrastructure development and improve economic growth performance. 
 
c. Outcome  
The outcomes of the PATA will include an agreed design of a program loan with a policy matrix governing areas of revenue 
administration, expenditure management, debt management, PSE reform, as well as capacity Development to successfully 
implement the policy matrix. 
 
d.  Outputs 
Key activities of the PATA include (i) developing revenue augmentation and facilitating administration for tax and nontax 
revenues; (ii) developing procedures for introducing output-based budgeting, including financial indicators for monitoring; 
(iii) developing mechanisms for capturing data and providing expenditure estimates for the operation and maintenance of 
asset-creating projects in the budget; (iv) undertaking a feasibility study and preparing an action plan for creating physical 
asset registers for state government assets, in preparation for moving to accrual-based accounting; (v) developing efficient 
debt management and guarantees including maintenance of a debt data system and regular reporting mechanism; 
(vi) studying the functioning of 29 PSEs currently in operation and providing categorization of enterprises according to 
whether they should be restructured or closed (for this analysis, Orissa PSE reform program by Department for International 
Development (United Kingdom) will be used as a basis); and (vii) identifying emerging skill demands in the job market in 
Orissa with an emphasis on the labor market and rising industries in Orissa. 

 
The major outputs of the PATA include (i) an agreed design on a policy matrix, strategy, and action plans, along with an 
estimation of appropriate adjustment costs, as part of the overall fiscal consolidation program of Orissa PRMR; (ii) a holistic 
analysis of the operating PSEs and recommendation for reform; (iii) examination of relevant international and national best 
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practices in designing desirable revenue augmentation, expenditure and debt management, as well as state-owned 
enterprise reform; and (iv) capacity development of the executing and implementing agencies to improve program 
management and implementation with resulting impact on timely and effective program implementation.  

13. Assumptions and Risks 
Potential issues include the following: (i) Revenue administration: Orissa has made decent progress in revenue reforms such 
as introduction of value-added tax in 2005; rationalization of tax rates, stamp duty and registration fees; checking 
undervaluation of property; computerization of commercial taxes; and on-line registration and e-filing of tax returns. 
However, potential for improvement remains for revenue collection and administration in terms of low tax base and limited 
progress in public resource management. (ii) Expenditure management: Currently overall PRMR is lacking. The only 
department with a medium-term expenditure framework is in the health sector. The state government has not yet developed 
a proper output-based budget. Reform will be needed for the treasury computerization system with the provision of 
management information system (MIS) facilities and a bank interface with the treasury system. (iii) Debt management: 
Orissa's debt to GSDP ratio of 40% is 6th highest among the nonspecial category states and is high compared with the debt 
to GSDP ratio of 28% for all states. To curb growing interest payment obligations, the state needs to continue swapping and 
buying back high-cost debt, and access low-cost and concessional borrowings from external funding agencies through the 
national Government, (iv) PSE reform: The state government's investments in PSEs and devolution of guarantees by 
government on debts raised by the PSEs have been a major fiscal drain on the state finances. Thus, PSE reform becomes 
very important for the state to enable development, utilization of resources, and facilitate private sector investments into 
sectors exclusively reserved for or dominated by the public sector.  

 
Some minor risks involve the nonsustainability of current reform measures, because, for example, of insufficient capacity in 
specific implementing government agencies. However, these risks can be mitigated by continued policy dialogue with the 
state government and other stakeholders, including business associations; as well as specific technical assistance and 
capacity development support. 

14. Implementation Arrangements 
a. Proposed executing and/or implementing agency  
The Finance Department of the state of Orissa will be the Executing Agency for the PATA. It will provide office space, 
furniture, equipment, and counterpart staff for TA consultants, who will receive operations advice and guidance from the 
project director of the Finance Department. The state government will set up a steering committee, cochaired by the 
commissioner and Finance Department secretary, with the project director acting as the committee secretary. 

 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and/or 

implementing agency previously conducted 
     Yes                                                         No 

      
 

c. Asian Development Bank (ADB) inputs 
      
      

d. Complementary inputs to be provided by Government and/or other TA providing agencies 
ADB will engage the consultants in accordance with the Guidelines on the Use of Consultants (2007, as amended from time 
to time). All procurement of equipment will be undertaken in accordance with ADB’s Guidelines for Procurement (2007, as 
amended from time to time), and all equipment will be handed over to the state at completion of TA. 

15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
The TA was conceptualized in consultation with related stakeholders. 
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16. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA is estimated at $375,000 equivalent. It is proposed that ADB provide $300,000 equivalent on a grant 
basis from the Department for International Development (United Kingdom) umbrella facility.a The Government of India will 
finance the remaining $75,000 equivalent. 
 

Source                                                                         Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom     300,000 

Government Financing                                                       75,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                                                            375,000 

Source: 
 

17. JSF Amount Requested $0.00 
a. Elements that justify JSF financing  

      
 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
      
Date of the discussion:       
Results of the discussion:        

18. Monitoring and Evaluation 
The TA will be monitored and evaluated through Project Steering Committee and ADB review missions, which will be held 
once in every 6 months. The good practices and lessons will be disseminated to the public through workshops and 
publication of articles in external journals or books. 

19. Estimated period of TA implementation: 
a. Approval of TA: August 2010 
b. Physical completion of TA: August 2011 
c. Closing of TA: December 2011 

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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Table A4.15 Preparing the Madhya Pradesh Urban Environmental Improvement Project II 

Project Preparatory Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, ,RCS, COBP, ROBP, CPS, and/or RCS midterm review report: COBP 2008 
 Document reference number and date approved:       
 In case of change in the PPTA title, type, or amount, please state reason:       

 

2. Coverage  
   Country        Subregional        Interregional  

India, State of Madhya Pradesh.  
   Sovereign    Nonsovereign 

 

3. Assistance Focus  
a.    Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Energy sector development 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Widening access to markets and economic opportunities, promoting economic efficiency and enabling 
business environment 

 
d. Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

4. Partnership   

5. Name of the Specialist (project team leader) in 
Charge of the Project: H. Ikemoto 

Name of the Alternate Specialist:       

 Local Number: 4444  Local Number:       
 Email Address: hikemoto@adb.org 

 
 Email Address:       

6. Department, Division:  
 

SAUD, SARD 
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7. Key Development Issues to be Addressed  
The Government of India’s 11th Five Year Plan aims for “faster and more inclusive growth,” citing the issue of inequitable 
share of growth, which is seen as increasing disparities among states, and regions within states; between urban and rural 
areas; and between various sections of the community. The Asian Development Bank (ADB) supports faster and more 
inclusive growth mainly focusing on infrastructure development: transport, energy, and urban in weaker states during 2008–
2010. 

 
Madhya Pradesh was formed in 1956 by merging three states. It inherited its feudal character, large socially and 
economically disadvantaged population, and poor social and physical infrastructure from the original three states. It is one of 
the five major states of India known for being worse off than the rest of the country in terms of many development indicators. 
Therefore, investment in urban infrastructure in Madhya Pradesh will contribute to minimizing increasing disparities among 
states. 

 

8. TA Description 

a. Link to country partnership strategy and/or regional cooperation strategy  
ADB’s financial assistance for investment in urban infrastructure in Madhya Pradesh started in 2003. The Urban Water 
Supply and Environmental Improvement in Madhya Pradesh Project (the Project) invested in water supply, sewerage, and 
solid waste management in the four major cities. The Urban Administration and Development Department of the state 
government of Madhya Pradesh (SGMP) was the executing agency. A supplementary loan was provided in 2008, to 
recuperate the impact of the steep rupee appreciation against the dollar in 2007 and 2008. The Project is expected to be 
completed in 2011. 

 
ADB’s financial assistance has two outcomes: (i) improved urban infrastructure is being developed on a large scale in the 
four cities; and (ii) the weak Project Management Unit (PMU) of the executing agency was transformed into a strong PMU 
through a major business process reengineering, which resulted in quick decision making, reliable costing, and attainment of 
public confidence. The executing agency is now capable of implementing a large-scale project, i.e., the PMU can supervise 
consultants, float contracts for tenders, attract bidders, supervise the contractors, and make immediate payments to 
contractors. 

 
The PMU is now ready to expand its activities to other cities of Madhya Pradesh. This requires (i) development of projects in 
other cities, (ii) preparation of detailed engineering design, and (iii) identification of a financing source for investment. 

 

b. Impact  
Reducing vulnerability of people to environmental degradation and natural hazards, and increase economic opportunities in 
the major cities of Madhya Pradesh. 

 

c. Outcome 
Agreed designs, and preparedness of subprojects and financing and implementation structure under the Madhya Pradesh 
Urban Environmental Improvement Project II.  

 

d. Outputs   
Component 1 Outputs: 

(i) Water supply 24 hours a day, 7 days a week in a discreet pilot area tested for 5 cases 
(ii) Project implementation units (PIU) formed by each urban local body 
(iii) 25 subprojects developed by each PIU for water supply improvement first, then sewerage, and solid waste 

management 
(iv) Survey of 15 subprojects conducted; and detailed engineering design, safeguard documents, and economic 

and/or financial analysis prepared, assisted to urban local bodies 
Component 2 Output: 

(i) Subproject appraisal tools of the PMU developed 
(ii) Subproject appraisal capacities developed in the PMU 
(iii) Subproject appraised by the PMU 

Component 3 Output: 
(i) Water and sewerage tariff reform mechanism (e.g., regulators) assessed and necessary documents prepared 

for processing by SGMP 
(ii) Legal, financial, and human resource requirements for converting the PMU into urban development corporation 

assessed and necessary documents prepared for processing by SGMP 

9. Assumptions and Risks  
Physical risks will arise during implementation of consequent projects and will be evaluated and addressed in the design 
and construction of each project. 
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10. Implementation Arrangements 
 

a. Proposed executing/implementing agency 
The Urban Administration and Development Department of the Government of Madhya Pradesh 

 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing/implementing 

agency previously conducted 
     Yes                                                         No 

 
c. ADB inputs 

      
 

d. Complementary inputs to be provided by Government and/or other TA providing agencies 
      

11. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
      

12. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of TA preparation/development is estimated at $950,000 equivalent. It is proposed that ADB under PPTA 
provide $700,000 equivalent on a grant basis from the Department for International Development (United Kingdom) 
umbrella facility.a The Government of India will finance the remaining $250,000 equivalent.  
 

Source                                                                Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom    700,000 

Government Financing                                                   250,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost:                                                                 950,000 

Source: 
 

13. JSF Amount Requested $0.00 
c. Elements that justify JSF financing  

      
d. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy / external partner embassy whom you have briefed:       
Date of the discussion:       
Results of the discussion:        

14. Estimated period of TA implementation 
 

a. Approval of TA: March 2010  
b. Physical completion of TA: March 2011 
c. Closing of TA: June 2011 

15. Expected Year of Ensuing Loan and/or Grant: 2011 

16. Indicative Amount of Ensuing Loan and/or 
Grant: 

tbd 

17. Description of Ensuing Loan: tbd 

18. Indicative loan and/or grant modality: tbd 
a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 

administered by ADB. 
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Table A4.16 Rajasthan Urban Development, Phase III 

Project Preparatory Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS)  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report:: COBP 2008 
 Document reference number and date approved:       
 In case of change in the PPTA title, type, or amount, please state reason:       

 

2. Coverage  
   Country        Subregional        Interregional  

       
   Sovereign    Nonsovereign 

 

3. Assistance Focus  
a.  Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Water supply and sanitation 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Urban environmental improvement, human development  
 
d.   Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

4. Partnership   

5. Name of the Specialist (project team leader) in 
Charge of the Project: Gyongshim An 

Name of the Alternate Specialist:       

 Local Number: 6133  Local Number:       
 Email Address: gyongshiman@adb.org  Email Address:       

6. Department, Division: SARD, SAUD       
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7. Key Development Issues to be Addressed  
The urban population in India currently comprises 28% of the total population and is expanding at a rapid pace in 
conjunction with accelerating economic growth. Urban areas have, in turn, been the key drivers of economic growth, 
contributing to around 50%–60% of the country’s gross domestic product. Acknowledging that urban India is the country's 
engine for growth, the Government recently strived to give importance to the urban sector and improve urban infrastructure 
and services through institutional and financial interventions based on the 74th Constitution Amendment Act corroborated 
with two consecutive five-year plans from FY2002 to FY2011. 

 
Rajasthan is India's largest state with a total area of 0.35 million square kilometers and population of 56.5 million. Rajasthan 
had been lagging the other states with slow economic growth and development; the state's per capita income is 69% of the 
country's average. While the state is still predominantly rural, the population shift from rural to urban areas has been a clear 
trend. The state adopted a policy to promote urban development by providing basic urban infrastructure with sound urban 
planning. 

8. TA Description 

a. Link to country partnership strategy and/or regional cooperation strategy  
The Asian Development Bank (ADB) has been supporting the government of Rajasthan through the Rajasthan Urban 
Infrastructure Development Project (RUIDP) and the Rajasthan Urban Sector Development Investment Program (RUSDIP) 
to improve urban services and infrastructure in the state’s major urban centers. While the RUIDP assisted the six largest 
cities in the state and is in an advanced stage of implementation with residents of the six cities already beginning to receive 
benefits from improved services, 15 smaller urban local bodies (ULBs) are currently benefiting with the support of the 
RUSDIP in their urban environment improvement. The state government of Rajasthan recently asked ADB, through the 
Government of India, to provide further assistance with investment in urban environment improvement for the remaining 
selected ULBs of Rajasthan.  

 
The PPTA will assist the SGR in preparing a feasible investment program for ADB loan financing for improvement of urban 
services and infrastructure in selected ULBs. This third phase intervention for Rajasthan will build on the experience of the 
RUIDP and RUSDIP, and support the needs for urgent improvements in rapidly growing towns.      

 

b. Impact  
Impacts include improved living conditions and urban environment, and optimized social and economic development, in 
selected ULBs of Rajasthan. 
 

c. Outcome 
The desired outcome of the PPTA will be a feasible investment program for urban sector development in the smaller ULBs 
in the state of Rajasthan to be financed by an ADB loan.  
 

d. Outputs   
The PPTA will comprise activities for (i) feasibility studies for the investment program and necessary documents including 
technical, economic, financial, and safeguards due diligence required for preparing the investment program in accordance 
with ADB policies and guidelines; (ii) identification of institutional development, financial management, and capacity 
development program for the selected ULBs under the investment program; (iii) identification of required land acquisition 
notification with disclosure to affected people issued by the implementing agencies, and prepared resettlement guidelines; 
(iv) community awareness and livelihood generation programs; (v) improvement of overall readiness of participating ULBs 
for project implementation; and (vi) completion of project readiness-related activities to fast track investment program 
implementation, including detailed design works. 

 
The outputs of the TA are as follows: 

a. an agreed design for a feasible investment program for ADB financing after completion of a feasibility study, 
including all necessary documents for loan processing, reflecting technical, economic, financial, and safeguards 
due diligence; 

b. capacity development of the prospective executing and implementing agencies to improve program management 
and implementation with resulting impact on timely and effective program implementation; 

c. detailed engineering and design reports for selected investment components, including tender documents; and 
d. an investment program ready for implementation according to the project readiness criteria agreed with 

Government of India 
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9. Assumptions and Risks  
The PPTA and ensuing investment program are expected to result in net positive benefits to the environment and residents 
of target ULBs in the state of Rajasthan. The prospective executing and implementing agencies in the state have good 
experience in processing and/or implementing ADB-funded urban projects, however the institutional and financial capacity 
of the ULBs is generally low. To ensure the long-term sustainability of assets and service delivery, the project design will 
need to include extensive capacity enhancement program for ULBs. Therefore, the PPTA and the ensuing investment 
program will assist the ULBs in building technical and planning capacity, and institutional and financial reform activities, as 
required for sustainable urban services delivery. 

10. Implementation Arrangements 
 

a. Proposed executing and/or implementing agency 
Urban Governance Department of Government of Rajasthan / special purpose unit   for project management 

 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and/or 

implementing agency previously conducted 
     Yes                                                         No 

 
      

c. ADB inputs 
      

d. Complementary inputs to be provided by Government and/or other TA providing agencies 
      

11. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
      

12. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of TA preparation/development is estimated at $750,000 equivalent. It is proposed that ADB under PPTA 
provide $600,000 equivalent on a grant basis from the Department for International Development (United Kingdom) 
umbrella facility.a The Government of India will finance the remaining $150,000 equivalent.  
 

Source                                                                     Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others: Government of the United Kingdom                              600,000 

Government of India Financing:                                         150,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost                                                                                            750,000 

 Source: 
 

13. JSF Amount Requested $0.00 
a. Elements that justify JSF financing  

      
 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy / external partner embassy whom you have briefed:       
Date of the discussion:       
Results of the discussion:        

14. Estimated period of TA implementation 
a. Approval of TA: May 2010  
b. Physical completion of TA: July 2011 
c. Closing of TA: September 2011 

15. Expected Year of Ensuing Loan and/or Grant: 2011 
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16. Indicative Amount of Ensuing Loan and/or Grant: $250,000,000 

17. Description of Ensuing Loan: To be determined  

18. Indicative loan and/or grant modality: MFF 
a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 

administered by ADB. 
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Table A4.17: Land Transport Management and Master Plan for Sikkim 

Technical Assistance Concept Paper 
 
Date: June 2009 

 

1. Country Partnership Strategy (CPS) and/or Regional Cooperation Strategy (RCS):  
 Year included in CPS, RCS, COBP, ROBP, CPS, and/or RCS midterm review report: Not included 
 Document reference number and date approved: (to be determined) 
 In case of change in the TA title, type, or amount, please state reason:  

 

2. TA Type  
 

   CDTA          R- CDTA 
 

   PATA           R- PATA    
 

   RDTA           R- RDTA 
 

3. Modality  
 

  Cluster    
 

   sovereign        non-sovereign 

4. Categorization of TA:     Category A TA    Category B TA 

5. Coverage  
 Country        Subregional         Interregional     

 

 
Sikkim State, India 

6. For RDTA: Medium-Term Corporate Strategic Priorities for Research 
 

 Promoting inclusive growth       Address increasing commodity price 
 Addressing climate change       Demographic change 
 Regional integration         Other        

 

7. Assistance Focus  
a. Sector(s)  

 Agriculture and natural resources  Industry and trade 
 Education  Public sector management 
 Energy    Transport and ICT  
 Finance  Water supply and other municipal infrastructure and services 
 Health and social protection     Multisector  

Subsector(s): Road transport 
 
b. Targeting classification  

  Targeted intervention  
     TI-H                                   TI-M                                TI-G  
  General intervention (more indirectly addressing poverty reduction) 

 
c. Theme(s)  

   Economic growth  Gender equity  
   Social development  Private sector development 
   Environmental sustainability  Governance 
   Regional cooperation and integration  Capacity development 

 Subthemes: Widening access to markets and economic opportunities, organizational development  
 
d. Location impact  

Relative weight of spatial 
impact of the project 

High Medium Low 

Rural    
Urban    
National    
Regional     

8. Partnership: The TA is being financed by the Government of the United Kingdom  

9. Name of the Specialist (project team leader)  in 
Charge of the Project: tbd 

Name of the Alternate Specialist:       

 Local Number: tbd  Local Number:       
 Email Address: tbd  Email Address:       
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10. Department, Division: SARD, tbd 

11. Key Development Issues to be Addressed  
Various transport infrastructure, such as an airport in Pakyong, East Sikkim, and the extension of the railway line from New 
Jalpiaguri to Rangpo at the Sikkim border with West Bengal, is needed to ensure adequate connectivity between transport 
infrastructure being planned in Sikkim. The land transport system must be optimally developed to ensure full realization of 
the network benefits of transport infrastructure. This will ensure more effective utilization of funds in the state, and optimum 
social and economic benefits to the population of the state. 

12. TA Description  
The PATA will prepare a land transport master plan for the state of Sikkim to (i) ensure connectivity of different infrastructure 
being built, (ii) provide the land transport infrastructure necessary to support socioeconomic development of the state for the 
next 10 years; and (iii) build planning capacity in land transport in the state to ensure that follow-on planning for required 
infrastructure can be effectively implemented. 
 
a.  Link to country partnership strategy and/or regional cooperation strategy  
The Asian Development Bank (ADB) CPS for 2009–2012 states that in view of the huge infrastructure investment required—
nearly $514 billion over the 11th Five Year Plan period—ADB, in line with the Government’s stated priorities in the 11th plan, 
will continue to focus on infrastructure development in the transport, energy, urban, agriculture, and water resources 
management sectors. ADB's country strategy in the transport sector emphasizes establishing seamless connectivity via 
roads: national highways, state roads, and rural roads, as well as connectivity with other modes of transport such as 
railways. ADB will continue to expand operations to poorer states like Sikkim to help address interstate disparities, build 
capacity, and support inclusive growth. This is in line with the Government's own development strategy, which emphasizes 
poverty reduction and social development through faster and more inclusive growth, and promotion of inclusive growth and 
poverty reduction through infrastructure development, as stated in the 11th Five Year Plan.  

 
b. Impact  
The impact will be to enhance efficiency of the planning, programming, policy formulation, and monitoring of the land 

transport network comprising both roads and rail links such that connectivity in the state improves and the percentage of 
residents having access to roads increases by 30% in the next 5 years and 70% in the next 10 years 

 
c.  Outcome  
The most optimum investment program for core land transport network to support socioeconomic growth of Sikkim for the 
next 10 years will be adopted after considering different alternatives.  

 
d.  Outputs 
The core road and rail network to support future socioeconomic needs of the state for the next 10 years will be formulated 
as the prioritized master plan to guide investment decisions.  

13. Assumptions and Risks       
The capacity of relevant state agencies to follow through with the planning process, as well as the availability of financial 
resources to execute the plan are potential issues and risks. 

14. Implementation Arrangements 
 

a. Proposed executing and/or implementing agency  
Sikkim Public Works Department 
b. Institutional, organizational, procurement, and/or financial management assessments on the executing and/or 

implementing agency previously conducted 
     Yes                                                         No 

      
c. ADB inputs 
The PATA will finance the engagement of a consultant firm with expertise in transport planning to provide 10 person-months 
of international and 45 person-months of national consultant input. The firm will be selected using quality and cost-based 
selection methods; a simplified technical proposal will be required.  

 
d. Complementary inputs to be provided by government and/or other TA providing agencies 
The Government will provide office accommodation, utilities, data and counterpart support equivalent to $250,000.  

15. Nature and/or extent of government and beneficiary involvement in identifying or conceptualizing the assistance:  
The state government of Sikkim conceptualized the PATA; the scope of the work will be determined in close consultation 
with relevant government agencies.   
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16. Cost Estimates and Proposed Financing Arrangements 
 

The total cost of the TA is estimated at $1,250,000 equivalent. It is proposed that ADB provide $1,000,000 equivalent on a 
grant basis from the Department for International Development (United Kingdom) umbrella facility.a The Government of 
India will finance the remaining $250,000 equivalent. 

 

Source                                                                         Amount ($) 

ADB Financing 
TASF-IV 
TASF-others 
JSF 
ATF 
APCF 
CCF 
PEF 
RCIF 
Others:    Government of the United Kingdom 1,000,000 

Government of India Financing:                                             250,000 
Other Financing 

o cofinancing: 
o parallel cofinancing: 

Total Cost:                                                                       1,250,000 

Source: 
 

17. JSF Amount Requested $     .00 
a. Elements that justify JSF financing  

      
 
b. Coordination with local Japanese Embassy or any other embassy when external funding is involved  

Name of the staff of the local Japanese Embassy/external partner embassy whom you have briefed:  
      
Date of the discussion:       
Results of the discussion:        

18. Monitoring and Evaluation 
The state government will form a steering committee, which will meet every month to monitor progress of the TA. TA 
evaluation will be based on the cost-benefit analysis of the increase in coverage proposed by the recommendations 
compared with the cost of the investment proposed.  
Good practices and lessons will be disseminated through workshops and seminars.  

19. Estimated period of TA implementation: 
a. Approval of TA: July 2010 
b. Physical completion of TA: July 2011 
c. Closing of TA: August 2011 

a Financed by the Government of the United Kingdom through the Department for International Development (DFID), and 
administered by ADB. 
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