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Executive Summary 
The objectives of the project were: (a) to introduce Participatory Integrated Water Resources 
Planning & Management plan in the hydrological units, (b) formation of Water Management 
Groups (WMG) & Water Management Associations (WMA) to ensure beneficiaries participation 
in rehabilitation work and making the organizations efficient through regular training, (c) increase 
active participation of beneficiaries for Integrated Water Resources Management and increase 
livelihood development through income generating activities, and (d) ensuring project benefits 
transferring project management to beneficiaries organizations (WMO) for sustainable operation 
& maintenance. 

The National Water Management Plan (NWMP) of 2004 elaborated programs how the NWP 
would be implemented. The Guidelines for Participatory Water Management were adopted in 
2001, and the Cooperatives Act was revised in 2001. , The Participatory Water Management 
Rules were enacted in 2014, and the Bangladesh Water Rules were established in 2018, but 
these were meant for WMOs established by LGED under DOC. The Southwest Area Integrated 
Water Resources Planning & Management Project (SAIWRPMP) Phase-1 (2006-15) was 
instrumental for implementation of NWP and NWMP. SAIWRPMP- Additional Funding (AF) 
builds on the results of Phase-1. 

Under Asian Development Bank (ADB) loan No. 3302 (SF) (USD 45 million) and the Government 
of the Netherlands (GON) grant No. 0441 (EF) (USD 7 million) to the Government of Bangladesh 
(GOB), The Bangladesh Water Development Board (BWDB) will execute the SAIWRPMP-AF, 
covering a total area of 84,000 hectares and a population of about 470,000 in the Districts of 
Faridpur, Magura, Rajbari, Gopalganj, and Jessore, with impact and outcome as described 
below. Other line-agencies will play an important role too, such as the Department of Agricultural 
Extension (DAE), and Department of Fisheries (DOF). Consultancy services are provided by the 
consortium of Royal Haskoning DHV from the Netherlands and DevCon Ltd. from Bangladesh, 
who were also involved in Phase-1 of the Project. 

The Development Project Proposal (DPP) for the Project was drafted in May and last recast and 
approved in September 2015. The Project Management Office (PMO) started its operations in 
July 2015 as approved in the recast DPP. The input of the Consultants was delayed, and started 
in June 2017. The Project duration is until June, 2022. 

It is shown in PAM and Inception report that 1.45 kilometer new embankment will be constructed 
at Alfadanga-Boalmari and for other subprojects rehabilitation and resection work will be done. 
In this regards, 3.36 ha of land to be acquired for the newly proposed embankment and proposal 
has been submitted to the Deputy Commissioner (DC) in two separate LA cases, to DC, 
Faridpur. LA case 19/17-18 for a length of 1.21 km: 2.75 ha and LA case4/18-19 for additional 
0.24 km, 0.61 ha of land. The documents of Titled EPs have been arranged to receive Cash 
Compensation Under Law (CCL) from DC. and out of 105 awardees 63 nos. have been paid by 
DC. Issues of involuntary resettlement will be addressed according to National (Acquisition and 
Requisition of Immovable Property Ordinance, 1982 and Land Acquisition Act, 2017) and ADB 
Safeguard Policy Statement (SPS)-2009. A Resettlement Framework (RF) and Resettlement 
Plan (RP) was developed for this Project to provide the mechanism through which the EA will 
update the RP for the overall Project including screening checklist for all SPs.  
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The Existing Agencies through the PMO and SMO will establish an internal monitoring system 
involving PMO, SMO and consultants. The Resettlement activities will be monitored during and 
after implementation of RP. 

Since the resettlement activity is limited, it has been agreed with ADB and mentioned in the DPP 
that recruitment of NGO is not required. This activity can be done by the departmental staff 
including engaging existing CF/SF.  

Four committees namely Joint Verification Committee (JVC), Property Valuation and Advisory 
Committee (PVAC), Grievance Redress Committee (GRC) and Resettlement Advisory 
Committee (RAC) have been formulated by PMO for each subproject, which have already been 
approved by the Ministry of Water Resources (MOWR). A GRM has been established to receive, 
evaluate and facilitate the resolution of the affected persons concerns, complaints and grievances 
about compensation and resettlement issues at the Project level.  
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1. Background of the Semi-annual Safeguard Report  

Project Description
This is a Semi-Annual safeguard monitoring report for the period January-June, 2021 prepared for the 
PMO for onward submission to the ADB. 
The ADB funded Southwest Project supported the establishment of participatory Water Management 
Organizations (WMOs) with the inclusion of socially disadvantaged groups, integrated water resources 
management planning, infrastructure renovation, and coordinated support services for WMOs in the 
two pilot subprojects, comprising Narail and Chenchuri Beel FCD/I schemes with a total area of 57,000 
hectares (ha) (revised 40,000 ha). The original Southwest project successfully demonstrated that the 
participatory approach can improve the water resources management of large FCD/I scheme. The TOR 
describes, “This is the first success case for large schemes among several trials in Bangladesh”. 
Renovation of water management infrastructure in the two targeted subproject areas has been 
substantially completed with satisfactory achievements of anticipated targets. In total, 102 water 
management groups (WMGs) and 14 higher tier Water Management Associations (WMAs) have been 
organized, trained and are effectively functioning in the two subproject areas. About 25,400 households 
are benefitting, including the socially disadvantaged groups like landless farmers and women. WMOs 
demonstrated visible vitalization of WMO activities in agriculture, fisheries, livestock, and collective 
livelihood actions. Operation and Maintenance (O&M) of small structures have been handed over to 
WMAs, after development of O&M manuals and increasing WMOs’ O&M capacity on the Use of 
Consultants (2013, as amended from time to time).
The Additional Financing Southwest Area Integrated Water Resources Planning and  Management 
Project aims: (a) to introduce Participatory Integrated Water Resources Planning  & Management 
planning the hydrological units, (b) formation  of WMG & WMA to ensure beneficiaries participation in 
rehabilitation work and making the organization sufficient through regular training, (c) increase active 
participation of beneficiaries for Integrated Water Resources Management and increase livelihood 
development through  income generating activities, and (d) ensuring project benefits  transferring  
project   management  to beneficiaries  organizations  (WMO)  for sustainable operation & 
maintenance.
A Resettlement Framework (RF) was developed for Additional Financing Southwest Area Integrated 
Water Resources Planning and Management Project to provide the mechanism through which the 
Resettlement plan will be prepared. Issues of involuntary resettlement will be addressed according to 
National (Acquisition and Requisition of Immovable Property Ordinance, 1982 and Land Acquisition 
Act, 2017) and ADB Safeguard  Policy Statement (SPS), 2009 as per RP. The report covers the 
progress made during of the year (July-December, 2020) and present according to the format provided 
in the Resettlement Framework.  
It is shown in PAM and Inception report that 1.45 kilometer new embankment will be constructed at 
Alfadanga-Boalmari and for other subprojects rehabilitation and resection work will be done. In this 
regards, 2.75 ha (revised 3.36 ha) of land to be acquired as per initial assessment and included in DPP 
for the newly proposed embankment and proposal has been submitted to the Deputy Commissioner, 
Faridpur. Under LA case number (19/17-18 and 4/18-19 ). In this reporting period (July-December, 
2021) DC pay compensation 17 land owners and 1 share croppers through 18 CCL taka 14,06,236.00. 
From inception to 31 December 2021 DC pay compensation to Titled EPs out of 95, 83 EPs (Male-71
& Female-12) received compensation payment through 107 CCL taka 20963230.00 from DC office 
Faridpur. Payment percentage is 88. DC handover the land to BWDB Faridpur and BWDB already 
constructed 1.45 km new embankment (earthwork) during the reporting period.

Additional benefit for land owners : Collect award book and CCL from DC office. Identified 45 nos,
of tittle EPs (Landowners) for additional benefit from project. Prepare necessary document for 
additional compensation. Payment on process.

List of Tittle EPs are shown below :
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Sl. 
No. Name Father's Name Village Mouza 

1. Md. Montaj Kaji Late Yousuf Kaji Condora Dowadanga 
2. Md. Saifar Shak Late Rustum Shak Tita - do - 
3. Sayed Ohid Ali Sayed Dabir Ali Barovag - do - 
4. Habibur Rahman Gaher Ali Sukurhata - do - 
5. Md. Sirajul Islam Late Mokaddes Sikdar Barovag - do - 
6. Sayed Raju Ali Sayed Mozzfar Ali - do - - do - 
7. Md. Montu Shek Abdul Karim Shek - do - - do - 
8. Sayed Masud Hasan Late Sayed Akmol Hossain - do - - do - 
9. Golam Mowla Sultan Shek - do - - do - 
10. Eshita Sarmin Hus. late Firoj Hossain - do - - do - 
11. Sajeda Begum Hus.late Munnu Shek - do - - do - 
12. Harun Shek Late Abdul Jalil Shek - do - - do - 
13. Md. Sorhab Mollah Altaf Mollah - do - - do - 
14. Kaji Alamin Late kaji Omar Hossain - do - - do - 
15. Kaji Utluzzaman Late kaji Omar Hossain - do - - do - 
16. Yesmin Begum  - do - - do - - do - 
17. Rashida Begum Late Kaji Mofazzal Hossain - do - - do - 
18. Feroza Begum  - do - - do - - do - 
19. Shimuli Begum Hus. late Kaji Lahor Hossain - do - - do - 
20. Alya Begum Hus. late Kaji Omar Hossain - do - - do - 
21. Tarak Shek Late Munnu Shek - do - - do - 
22. Nasir Shek Late Munnu Shek - do - - do - 
23. Md. Kamrul Hasan  - do - - do - - do - 
24. Khigir Shek  - do - - do - - do - 
25. Kaji Faruk Hossain Late Kaji Tofazzal Hossain - do - - do - 
26. Kaji Nasiruddin Late kaji Omar Hossain - do - - do - 
27. Sayed Rahim Ali Late Sayed Dabir Ali - do - - do - 
28. Kalidas Kittonia Late Reboti Kittonia Ghidha - do - 
29. Amorando Kittonia  - do - - do - - do - 
30. Dav Das Kittonia  - do - - do - - do - 
31. Bidhan Kittonia Late Onil Kittonia - do - - do - 
32. Jagodish Kittonia Onil Kittonia - do - - do - 
33. Nemai Kittonia  - do - - do - - do - 
34. Bijon Kittonia  - do - - do - - do - 
35. Harandronath Kittona Late Bosonto Kumer Kittonia - do - - do - 
36. Ashqur Rahman Late Faridur Rahman Kamargram - do - 
37. Md. Tarequr Rahman  - do - - do - - do - 
38. Md. Talimur Rahman  - do - - do - - do - 
39. Azijur Rahman  - do - - do - - do - 
40. Tahidur Rahman  - do - - do - - do - 
41. Faijunnahar  - do - - do - - do - 
42. Naimun Nahar  - do - - do - - do - 

43. Md. Jihadul Kabir Late Raton Mia 

Hoding No. 86/14 
Labrotary School 
Road, Banikpara, 
Dawlatpur, Khulna 

Kuldhar 

44. Md. Moniruzzaman  - do - - do - - do - 
45. Bipul Mondol Dhirandronath Mondol Ghidha - do - 
46. Asma Khatun H/Jamir Munshi Barovag -do- 
47. Md. Mosharof Hosen Mobarok Hosen Kashiani Dowadanga 
48. Abdul Azij Sheak Mobarok Shekh -do- -do- 
49. Md. Hillal Sheak L/Mannan Sheak Barovag -do- 
50. Nur Mohamed Mobarak Hosen Kashiani -do- 
51. Mst. Soburon Nesa H/L Mannan Sheak Barovag -do- 
52. Md. Billal Sheak L/Mannan Sheak -do- -do- 
53. Md. Habibur Rahman Mobarak Sheak Kashiani -do- 
54. Md. Obaydur Rahman Mobarak Sheak -do- -do- 
55. Mst. Mita Begum Md. Hannan Sheak Baikhula -do- 
56. Mina Begum H/Mojibor Kha Gobinathpur -do- 
57. Mst. Lopa Khanom Mannan Sheak Paikmari -do- 
58. Md. Imdadul Shaikh Mannan Sheak Barovag -do- 
59. Mst. Josna Begum Mannan Sheak -do- -do- 
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Sl. 
No. Name Father's Name Village Mouza 

60. Tajimur Rahman Faridur Rahman Kamargram -do- 
61. Tazikur Rahman Faridur Rahman -do- -do- 
62. Ahmad Sheak L/Mannan Sheak  Barovag -do- 

 
 

The total number of 57 households (squatters) identified in this embankment, 46 of male and 11 are 
female squatters identified. Out of total 57 households (EP’S) in this embankment re-sectioning portion,  
21 are households (EP’S) are vulnerable. The location of 57 EP’S are: under Kuldhar Mouza-26 nos. 
(R/S 14 and C/S-12), & under (Tita-Togorbondh) [Deodanga Mouza]: 31 nos.(R/S 18 and C/S-13). 
 

During the reporting period 57 non tittle EPs pay compensation from project taka 37,53,568.00. No any 
hassle for payment. EPs remove their structure on embankment. Now the embankment is free. 
 

JVC and PAVC Meeting was done the reporting period. PAVC determined and recommended the 
compensation rate value for 57 number of displaced households structure prior to their displacement 
of assets. 
 

Recommended unit price rates of structures determined by the Property Assessment and Valuation 
Committee (PAVC) of SAIWRPMP-AF, BWDB, Faridpur. 
 
Replacement cost rates of structures type of affected structure unit (BDT) 
 

Sl. 
No. 

Type of Structures Unit Rate (BDT) 

1. Tin in roof fence with earthen floor its call katcha 
structure  

Sft 96.00 

2. Tin in roof and fence with bricked floor its call tin maid 
structure 

Sft 220.00 

 
The committee member’s activity participated in the discussion along with providing their opinions, 
views and perspectives on the presented unit price rates of structures. The meeting was ended with 
vote of thanks by the chairperson. 
 
Abu Raihan Mohammad Al-Biruni 
Sub-Divisional Engineer, Specialized Division, BWDB, Faridpur 
And Convener of PAVC 
 
Additional compensation and resettlement benefit as per PAVC rate and resettlement entitlement 
matrix : 
 
A. Additional compensation (Titled EPS) 2,747,332.00 

 
B. Resettlement benefit (Non titled EPS) [57 nos. of squatters] 40,89,568.00 
 ________________ 
 Total Resettlement Cost 68,36,900.00 
 (In words Sixty eight lac thirty six thousand nine hundred taka only). 

 
 

 
 
 
 
 
 

INDICATIVE BUDGET FOR COMPENSATION AND RESETTLEMENT 
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Sl. 
No. 

Category of Loss Unit Quantity Rate LA Case No. 
Budget 

Amount in BDT 
A. Land acquisition dec     
1. Agricultural Land dec 679.25 - 19/2017-18 20748850.98 
2. Agricultural Land dec 151 - 4/2018-19 4527704.79 
     Sub-Total 25276555.77 

B. 
Additional Compensation 

of Land 
     

1. 

Stamp duty and 
registration cost for 

purchase of land @ 13% 
of land value 

    1998496.00 

2. 
Grant for loss of crops 

and vegetables 
dec 680.76 1100.00  748836.00 

     Sub-Total 2747332.00 

C. 
Resettlement Benefit of 

squatters 
     

1. 
Replacement value of 
structure (katcha & tin) 

sft 24259   2510208.00 

2. TG/RG @ 40/- per sft Sft 24259 40.00  970360.00 

3. 
Grant for vulnerable 
household (male & 

female) 
Nos 21   273000.00 

4. 
Skill training for 

vulnerable (male & 
female) 

Nos. 21   336000.00 

     Sub-Total 3119208.00 
Total A+B 4089568.00 

D. 
Contingency 10% of 

subtotal (A+B) 
    6836900.00 

 Grant Total (A+B+C+D) 32797145.77  
 
Note that Sl.No. B&C BDT Amount paid by the project, as per ADB’s Safeguard Policy Statement 2009 (SPS 2009) & Sl. 
No. A BDT Amount paid by the Deputy Commissioner (DC), Faridpur.   
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Social Safeguard Report from July to December 2021 

1. Payment Status of titled Eps from July to December  2021 
 

2. A. Compensation payment by DC Office : 

LA Case 
No. 

Land to be 
Acquired (Dec) 

Total 
Awardees/EP's 

Budget for 
Compensation 

Payment 

Achievement during this Period Cumulative Achievement of DC's 
Payment 

Remarks 
Land 

Owner 
Share 

Croppers 

Physical 
Financial 

Physical 
Financial % Land 

Owner 
Share 

Croppers 
Land 

Owner 
Share 

Croppers 

19/17-18 
679.25 (Dec) = 

2.75 hat 

82 18 20748851.00 17 - 3931168.00 69 18 17817012.00 92 DC pay 
compensation 

through 89 
CCL           

4/18-19 
151 (Dec) = 0.61 

hat 

23 6 4527705.00 - - 3146218.00 14 6 3146218.00 71 DC pay 
compensation 

through 18 
CCL            

Total = 680.76 (Dec) = 
3.36 hat 

95 24 25276556.00 17 - 7077386.00 83 24 20963230.00 88 
 

               
  

   

* Retired embankment 1.45 km and re-sectioning 2.592 km under Alfadanga-Boalmari Sub-Project. *P=Physical, 
F=Financial 

B. Additional Compensation payment by the Project: 

Activities Approved 
Budget in RP 

Achievement during 
this period 

Cumulative 
Achievement 

Remarks 

Physical Financial Physical Financial 

Additional 
compensation of 
land : 

      

1. Stamp duty and 
registration cost 
for purchase of 
land @ 13% of 
total land value. 

1998496.00 - - - -  

2. Grant for loss of 
crops and 
vegetable 1100 
taka per dec. 

748836.00 62 474722.00 62 474722.00  

Total : 2747332.00      

 

3. Status of payment of Resettlement benefit to the non-title House Hold (Squatters) Report for 
the month from July  to December 2021. 
Activities Approved 

Budget in RP 
Achievement during this 

period 
Cumulative Achievement Remarks 

Physical Financial Physical Financial % 

A. Replacement 
value of 
structure 
including 
TG/RG Grant 

3480568.00 

 

- - 57 3480568.00 

 

 

100 EP’s are already 
replace there 
structure from 
embankment. 

B. Grant for 
Vulnerable 
House Hold  

273000.00 - - 21 273000.00 100  

C. Livelihood 
Training for 
Vulnerable 

336000.00 75 221700 75 221700.00 8866  Training of Poultry, 
Goat and Cow 
rearing has been 
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Activities Approved 
Budget in RP 

Achievement during this 
period 

Cumulative Achievement Remarks 

Physical Financial Physical Financial % 

imparted in Feb & 
Mar2021 in three 
batches. The same 
number of trainees 
will be trained on 
agriculture, 
fisheries and home 
state gardening 
soon. 

Total 4089568.00   57 3975268.00 9697   

    Note: Total non-titled EP’s 57 including vulnerable 21. 

Budget for Resettlement 
Sl. 
No. 

Heads of resettlement Unit Quantity 

 

Rate 

Tk 

Total Taka 

(BDT) 

1. Grant for loss of Crops & vegetables decimal 830 dec 1100 9,13,000.00 

2. Grant for vulnerable EPs nos. 4 nos. 15000 60,000.00 

3. Resolve GRC issues   nos. 3 nos. - 69,775.00 

4. Prepare EP ID card and EP/EC for additional 
payment   

nos. 75 nos. 300 22,500.00 

5. Grant for loss of Crops & vegetables decimal 1313 decimal 1100 14,44,300.00 

6. Grant for vulnerable EPs nos. 5 nos. 15000 75,000.00 

Total Taka 25,84,575.00 

15% vat of total taka 3,87,687.00 

Grand total 29,72,261.00 

In Words: Twenty nine lac seventy two thousand two hundred and sixty one taka only. 

Note: Sl. No. 1,2,3,4 for Alfadanga- Boalmari area & Sl. No. 5 & 6 for Belgachi intake Rajbari  
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Revised Plan of action for Compensation Payment to non-titled EPs  (Squatters) 
 

Sl. 
No. Activities Target Date and Time Remarks 

1. Households Numbering 2 days, 27-28, October 2019 Completed 

2. Inventory of Losses (IOL) through 
Census Survey 4 days 27-30, October 2019 Completed 

3. Data Coding and Data Entry (on the 
basis to IOL Survey) 7 days 18-25 November Completed 

4. Formation of Focus Group, Focus Group 
Meeting 2 days, 27-28, October 2019 Completed 

5. Devices ID Numbers of Eps 27-28 October 2019 Completed 

6. Photography of Eps with ID Numbers 2 days, 29-30, October 2019 Completed 

7. Formation of JVC, PAVC and RAC 4 days 07-10, October 2019 Completed 

8. 
Checking and verifying the IOL Survey 

form along with signature by PAVC 
members 

5 days 03-08 November 2019 Completed 

9. Preparation of EP ID Cards 7 days 08-15 November, 2019 Completed 

10. Identification of Eps and issuance of 
Certificates by Concerned UP Chairmen 3 days 28-30 October 2019 Completed 

11. Collection of Photocopy of NID Card 3 days 28-30 October 2019 Completed 

12. Opening of EPs Bank Account and 
Collection of Bank deposit slip 15 days 01-15 November 2019 Completed 

13. JVC and PAVC Meeting 4 days 09-12 December 2019 Completed 

14. 
Distribution the EP ID Card to all EPs (for 

showing it’s compensation  payment 
time) 

5 days 02-07 February 2020 Completed 

15. Preparation of Budget for Compensation 
Payment 5 days 25-30 January 2020 Completed 

16. Preparation of EP/EC (as per approved 
rate) 5 days 15-20 February 2020 Completed 

17. Preparation of Indent (as per EP/EC) for 
approval 4 days 22-25 February 2020 On process 

18. Preparation of EP file for payment 4 days 26-29 February 2020 Completed 

19. Voucher against individual EPs (as per 
indent) for compensation  payment 4 days 26-29 February 2020 On process 

20. Formation of GRC 3 days 18-20  February  2020 Completed 

 
From 107 CCL DC pay Tk. 20963230.00 out of Tk. 2,52,76,555.77. The DC’s payment percentage is 
88%. 
 

Under LA case 19/17-18 and LA case 4/18-19 total 3.36 hac of land on 68 plots of 95 land owners and 
24 share croppers are directly affected in the project. 
 

83 land owners and 24 share croppers received compensation from DC office Faridpur. There is no 
structure and trees in the acquisition land. Acquisition land is paddy land. The land category is Nal. 

No any provision for additional payment of land. (Top up) 

Only provision for stamp duty and registration cost for purchase of land @ 13% of land value, total 
amount 1998496.00 and grant for loss of crops and vegetables @ per dec 1100.00 total amount 
748836.00. 

The new embankment affected plats is 68 of 95 households with a total of 261 affected persons (male 
140 and female 121) and 57 non-titled households in 86 nos. of structure are affected due to the re-
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sectioning of the embankment at Tita and Kuldhar area. With a total of 222 affected person male 119 
and female 103. Title affected person percentage is male 54% and Female 46%. 

Resettlement benefit of 57 squatters total of Tk. 37,53,568 through 57 nos. of individual cheque from 
project authority is completed. Non-titled Eps received their compensation through account pay cheque 
without any hassle. After received the compensation 57 Eps are already replaced their structures from 
the embankment.  

Training: 
Livelihood restoration training to vulnerable households: Training of Poultry, Goat  and Cow 
rearing has been imparted in Feb & Mar 2021 in three batches numbering 75 trainees. The same no. 
of trainees will be trained on agriculture, fisheries & home state gardening completed during this 
reporting period.   
GRC: 
Committee has  investigated at field level and decided to recommendation for three GRC case to pay 
compensation of structure (as per PAVC Rate). Payment was completed as per RP and resolved this 
issue.  
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Purpose of the Monitoring Report

This report is the 4th Social Semi-Annual social Safeguard Monitoring report (October-December,)
prepared on the designed ADB Social Safeguard Monitoring reporting structure. Among other 
Resettlement activities, the report is restricted describing information on identification of APs and their 
compensation payment status since inception. To comply with the requirement on behalf of the 
borrower (the BWDB) the Institutional Strengthening and Project Management Consultant (ISPMC) 
team is hereby submitting the Semi-Annual Social Safeguard Monitoring Report (SSSMR). 

Involuntary Resettlement impact that anywhere occurs from this project will be addressed according to 
the ADB Safeguard Policy Statement (SPS) 2009 policy and new Government of Bangladesh (GoB) 
Land Acquisition Act, 2017 instead of old Acquisition and Requisition of Immovable Property Ordinance
(APIRO) 1982. 

Terms of Reference (ToR) and Project Resettlement Framework, ISPMC team requires submission of 
Semi-Annual Social Safeguard Implementation Monitoring Report. Moreover, following requirements 
of the ADB Safeguard Policy Statement (2009) and the Operations Manual section of Safeguard Policy 
(OM F1) borrowers/clients are required to establish and maintain procedures to monitor the status of 
implementation of safeguard plans and ensure progress is made towards the desired outcomes for 
projects categorized as B in involuntary Resettlement. 

A comprehensive Resettlement Plan (RP), has already been prepared for the additional financing sub-
projects and approval has been given by the Asian Development Bank and Ministry of Water 
Resources. 

Project category for IR
Considering the extent and significance of impacts, SPS 2009 guides to four categories with respect 
to IR impacts; A, B, C and FI. The Involuntary resettlement impact of an ADB supported project is 
considered significant if 200 or more persons are physically displaced their home of loss their 10% of 
income by the project activities falls in A category project.
According to PAM the SAIWRPM project falls under B category and considered as C category as 
regards to Indigenous people. 

Subprojects
The Project funded through the additional financing comprises thirteen subprojects in five 
administrative districts. Two of them have been implemented in Phase-1 of the project and need follow-
up (Narail and Chenchuri Beel). Seven subprojects have been studied in Phase-1 and will be 
implemented under additional financing of the present project. Integrated water management plans will 
be prepared for four subproject areas, of which two will be implemented under the present project. The 
remaining two subproject areas will be implemented under GoB funding.
Lastly, one Feasibility Study (FS) will be prepared (for resolving drainage problem Tungipara and 
Kotalipara Upazial area), but implementation is not included under the present project. The Maps 
shows the location of the nine subprojects plus special study on resolving drainage problem in 
Tungipara and Kotalipara upazilas of Gopalgonj district. 
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Figure 1: Map showing location of  sub-project area 
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Table 1 : Summary of Sub-Project Impacts during this periods 
 

SL 
No. 

Name of 
Sub-Project 

Total Length of 
Embankment (km) Civil Works to be done Remarks 

1 Alfadanga-
Boalmari 60.20 

Re-sectioning of existing 
embankment in 0.792 km at 
the northern part (Kuldhar 
Mouza) and 1.20 km in the 
southern  part (Tita-
Togorbond) plus new retired 
embankment of 1.450 km. 

Out of total 2.242, km new retired 
embankment is 1.450 km and re-
sectioning is 0.792 km. In the new 
part there is no squatters (only 
PAPs :Titled EPs); but for re-
sectioning part there are 57 
numbers of squatters identified 
which need to be evacuated as per 
re-settlement plan. The sectioning 
of LGED constructed concrete 
road for a length of 0.60 km has 
been included in the total RP for 
the re-sectioning at Kuldhar 
Mouza at the northern side of 
retired embankment for which EP 
nos. have been identified total 26 
nos. as stated earlier and cost 
prepared as PVAC directives.  

2 Kalidaskhali-
Arpara 57.62 Re-sectioning of existing 

embankment in 12.6 km 

Re-sectioning program of  12.6 km 
embankment has been taken up. 
There is no squatter on the 
embankment but tree plantation 
done by the department of forest 
has already been auctioned by FD 
making the embankment free for 
construction as per RP. 

3 Bamonkhali-
Barnali 88.00 km  Re-sectioning of existing 

embankment in 14.5 km 

Re-sectioning of 14.5 km 
embankment. There is no squatter 
on the embankment, so no 
resettlement work is required.  
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2. Possible Social Safeguard Impacts 

Involuntary Resettlement are explained in Safeguard Requirements 2 of the ADB SPS (2009). The 
objectives are to:  

 
(i) avoid involuntary re-settlement wherever possible; 
(ii) minimize involuntary resettlement by exploring project and design alternatives;  
(iii) enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to pre-

project levels; and  
(iv) improve the standards of living of the displaced poor and other vulnerable groups. 
 
During implementing the physical activities, if any existing utility services are damaged; respective 
contractors repair those damages by their own initiatives and/or by respective departments. 
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3. Scope of Monitoring

Internal Monitoring

The purpose of the monitoring is to assess the progress of resettlement works, and identifying potential 
progress and difficulties. The Resettlement Specialist is responsible to prepare a separate RP for each 
subproject under the project with the support of Community Facilitator. The Resettlement Specialist of 
ISPMC and CSC of PMO will be responsible to carry out the internal monitoring and will also prepare 
the Semi-Annual Social Safeguard Monitoring Report. After clearance of ADB, PMO will disclose the 
report on its website and public places. The key indicators which are being monitored regularly by 
ISPMC and PMO are: (See Appendix-5)

1. Selection of APs as per policy described in the resettlement plan; 
2. Payment of the compensation to all affected persons in various categories, according to 

the compensation policy described in the resettlement plan;
3. Public information and dissemination and consultation procedures; 
4. Adherence to grievance procedures and outstanding issues requiring management’s 

attention; 
5. Compensation status of Female headed/elderly and disable APs. 
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4. Public Consultation and Public Disclosure 

The resettlement frame work has provisions for community consultation and public disclosure of 
impacts as well as mitigation measures, including disclosure of the resettlement plan. Public disclosure 
and consultation was carried out to obtain stakeholders input to the project design and in assessing 
the impacts of the project. A total of 4 stakeholders' consultation meetings were carried out. Further, 
grievances redresser procedures involving cross-section of people, Including representative of 
affected persons, have been established for accountability and democratization of the development 
process. The resettlement framework requires disclosure of draft resettlement plans to the affected 
communities in a form or language(s) that are understandable to key stakeholders, civil society, 
particularly affected groups and the general public. 100% AP will be aware about their entitlement.  
 

Stakeholders Consultation  
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5. Scope of Impacts 

 
The Project Resettlement Impacts will be observed in the area where new embankment will  be 
constructed. The nature and extent of Resettlement Impacts will be assessed through conducting 
field survey of the alignment. Prescribed tools used to record Resettlement Impacts and socio-
economic information, which include: 

 
i. Numbers and types of ownership of affected  land, shops and other business; 
ii. Average business incomes, rent paid by tenants and numbers of employees; 
iii. Numbers and types of affected hawkers, average daily incomes and any rent paid; 
iv. Numbers and types of affected structures (including common property and resources) and 

replacement costs; and 
v. Any other Resettlement Impacts. 
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6. Institutional Arrangements 

 
The assisting arrangement to deal with involuntary resettlement will be continually employed. BWDB 
is the executing agency of the project. The existing PMO, headed by a Project Director (PD) for the 
current Loan No. 3302, will implement the project under the additional financing. One of the Executive 
Engineers (XEN) under the PMO will be responsible for the implementation of Resettlement Plan – 
disbursement of compensation and resettlement benefit with assistance of its staff (Resettlement 
Consultant). The principal functions of the field offices will be to facilitate land acquisition and implement 
the resettlement program with assistance from resettlement consultant. The resettlement consultant 
with the help of field offices will perform Monitoring and Evaluation (M&E) of the implementation of 
resettlement plans. She/he will create and manage resettlement databank on the progress 
implementing resettlement plans, and prepare quarterly monitoring report as part of the quarterly 
project progress report.  
 
The resettlement consultant in the PMO will carry out the following specific tasks related to land 
acquisition and resettlement: (i) liaison with district administration with the help of concerned field 
offices to support land acquisition; (ii) day-to-day management, supervision, monitoring of resettlement 
work; (iii) ensure timely availability of budget for all activities; (iv) synchronize resettlement activity and 
handover land as per the construction schedule; (v) develop resettlement plan implementation tools 
and form necessary committees such as PVAT, JVT, assist the Executive Engineer as focal point for 
GRC; and (vi) monitor the effectiveness of entitlement packages and payment modality. The 
resettlement consultant will screen all subproject (including its facilities) whether a resettlement plan 
will be needed, and prepare a plan if required. The resettlement consultant assisted by local engineer 
and local authority officer will undertake survey, consultation and other field works to prepare the 
resettlement plan. The resettlement consultant will also liaise with ADB Bangladesh Resident Mission 
(BRM) to ensure that PMO staff will be able to participate on training related with implementation of 
ADB safeguard policy. 
 
The resettlement consultant will identify the project AHHs/business enterprises and individuals, 
processing their payment based on an Inventory of Losses (IoL), established by DC and BWDB, and 
to assist BWDB in making payments to the APs for their resettlement-related benefits. The 
Resettlement consultant assisted by local engineer and in close coordination with local authority will 
carry out an information campaign and involve affected persons, including women in the resettlement 
implementation processes. The resettlement consultant will also collect, collate, computerize and 
process data for identification of eligible persons correctly for resettlement benefits and assess their 
entitlements as per resettlement policy. Further, the resettlement consultant will assist or work with a 
variety of committees, such as PVAT, JVT and the local GRCs. Finally, the resettlement consultant in 
close coordination with local authority, affected person will also play an important role in ensuring that 
vulnerable groups, including female-headed households and persons with disabilities, are given special 
attention.  
 
BWDB established JVT will compare and review the physical verification data collected, comprising a 
representative from BWDB – convener (SDE/AE/equivalent officer); a representative from concerned 
Upazila – member; and a representative affected person – member secretary. The JVT will be 
approved by the Ministry of Water Resources (MoWR). The JVT will determine the loss items and their 
owners, the entitled persons. These include users with title to the land as well as non-titled but socially 
recognized user. The scope and responsibility of the JVT will be clearly defined in the gazette. The 
resettlement consultant will process the entitlements of the project affected persons using the JVT data 
as one of the determinants.  



Southwest Area Integrated Water Resources Planning and Management Project – Additional Financing 

 

 SEMI - ANNUAL SOCIAL SAFEGUARD MONITORING REPORT (July–December 2021) 21 

 

7. Identification of APs 

 
APs will receive compensations for land, crops, business and income losses, also assistance for 
relocation of their business cause by project implementation. The field facilitators will survey the 
respective subproject areas where physical work will be implemented. They will also assess 
compensation amount for APs and mitigation plan. Special attention will be given to the disable, elderly 
and female headed households. 100% APs will be aware about their entitlement. The compensation 
will be paid before start of the civil works. 
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8. Grievance Redress Mechanism (GRM)

For smooth implementation of RP, the formation of four committees have been done, which have been 
approved by the Ministry of Water Resources; these are Joint Verification Team (JVT), Property 
Valuation Advisory Team (PVAT), Grievance Redress Committee (GRC) and Resettlement Advisory 
Committee (RAC). The approval which have given by the MoWR have been attached as Appendix 
7.These committees will be formed for each sections of RPs. List of committees and their respective 
Terms of References (ToR) have been attached as Appendix 1. The GRC will exclusively work for 
redressing grievance of the APs. The GRC will receive, evaluate, and facilitates the resolution of APs 
concerns, complaints and grievances about the social safeguard issues linked to payment of fair 
compensation as per the GRM.

Grievance Redress Committee (GRC)

The project authority has established a Grievance Redress Committee(GRC) as per RP guideline. A 
GRM has been established to receive, evaluate and facilitate the resolution of the affected persons 
concerns, complaints, and grievances about compensation and resettlement issues at the project level. 
BWDB has to form a GRC by the following members: 

(i) BWDB, Executive Engineer     – Convener; 
(ii) Relevant UP Chairman of affected project area  – Member; 
(iii) Representative of affected persons    – Member; 
(iv) Relevant UP female member of affected project area  – member; 
(v) Sub-Divisional Engineer of PMO, BWDB   –Member Secretary. 
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9. Budget

The updated resettlement plan (The total estimated cost of implementation of the resettlement plan is 
about BDT 21.76 million equivalent to $0.27 million, $1 = BDT 82) to implement the plan that will include 
the following information: (i) detailed costs of land acquisition, relocation, resettlement compensation, 
public consultations, and grievance redress; (ii) source of funding; (iii) administrative costs; (iv) 
monitoring cost; (v) cost of hiring consultants; and (vi) arrangement for approval, and the flow of funds 
and contingency arrangements. The land acquisition, compensation, relocation and rehabilitation, 
administrative, monitoring and consultant cost, income and livelihood restoration value will be 
considered as an integral component of project costs. If there is any other additional cost, the same 
will be included in the project budget so to ensure timely disbursement of funds for payment to the 
affected households and individuals. 

Compensation and Rehabilitation

The payment of resettlement compensation and other allowances associated with involuntary 
resettlement, under the law will be transferred to the concerned Deputy Commissioner’s account. The 
fund for implementing resettlement plan will be from the government. As per Revised RAP, 3.36 ha of 
land to be acquired for 1.45 km constructed new embankment. 
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10. Follow-up Actions, Recommendation and Disclosure : 

 
The following action need to be taken; 
 
More supervision of safeguard activities at the field level from PMO and consultants side. 
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11. Required action to be monitored and reported during next Monitoring report 

 
a)  RP has been updated and it has already been disclosed on BWDB website. 
b)  Ensuring compensation of APs before implementation of work. 
c)  ADB has approved the updated RP (1.21 km) on 25,October,2018. 
d)    Involvement of 25% women in civil works. 
e)    Health and safety issues of the workers. 
f)    Water and sanitation facilities of the labor. 
g)  Monitoring on preservation of excavated earth in the working place. 
h) Contractor will pay only for accidental damages during construction. 
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12. Appendix: 1 GRIEVANCE REDRESS MECHANISM 

To address the GRM, during Implementation of RP, four Tires of Committee have been approved by 
the Ministry of Water Resources.  

 
1. Grievance Redress Committee (GRC) 

       GRC will be formed with the following members: 
 (i) BWDB, Executive Engineer      -Convener; 
 (ii) Relevant Up Chairmen of affected project area    -Member; 
 (iii) Representative of affected persons     -Member; 
 (iv) Relevant UP female member of affected project area   -Member; 
 (v) Sub-Divisional Engineer of PMO, BWDB    - Member Secretary. 
 
1.1 ToR of GRC  

 
1. The Grievance Redress Committees (GRCs) will be established to ensure stakeholders’ 

participation in the implementation process and fair compensation to affected persons; 
2. The APs can also call upon the resettlement NGO to assist them in presenting their grievances 

or queries to the GRC; 
3. The GRCs will receive grievance cases from the affected persons through the facilitator; 
4. Other than disputes relating to ownership right and award of compensation by the Deputy 

Commissioner under the Court of Law, GRCs will review grievances involving all resettlement 
assistances, relocation, and other supports. Grievances will be redressed within 21 days from 
the date of lodging the complaints. In cases of complicated cases requiring additional 
investigations it will be resolved within a period of one month; 

5. Grievances of indirectly displaced persons and/or persons displaced during project 
implementation will also be addressed by the GRC; 

6. Where land acquisition will not be involved but relocation of structures or vacating land for 
cultivation will be required, the GRCs will facilitate resolution of complaints regarding 
categorization of vulnerable affected persons, types of structures, and eligibility for 
compensation and assistance within the set guidelines and provisions of the resettlement plan; 

7. Any complaints of ownership or other suits to be resolved by the judiciary system will not be 
resolved in GRCs. GRC will resolve all complaints, grievances related to compensation entitled 
by affected persons; 

8. The decisions of the GRC should be ideally be arrived at through consensus, failing which 
resolution will be based on majority vote. Any decision made by the GRC must be within the 
purview of social, resettlement and environmental policy framework; 

9. A minimum of 4 (four) members shall form the quorum for the meeting of GRC; 
10. If needed the GRC members may undertake field visit to verify and review the issues at dispute, 

including titles/share, reasons for any delay in payment or other related matters; 
11. In case the resolution is not accepted by the AP, the grievance will be forwarded to Project 

Director for final decision. 
 
 
More three committee have been formed during implementation of the RP. 
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2.  Joint Verification Team (JVT) 
 

a. Executive Engineer, BWDB     : Convener 

b. Gender Focal Point BWDB      : Member 

c. Representative of the Deputy Commissioner 

(Land Acquisition Officer)      : Member 

d. Representative of the Public Works Department (PWD)  : Member 

e. Sub-Assistant Engineer : Member Secretary 

 
 
2.1 ToR of Joint Verification Committee (JVT) 
 
1. Verify and assess physical assets, including structure, trees, crops, businesses, etc. to be affected 

on the project RoW; 
2. Make an Estimate on CCL (Cash Compensation under Law ) of all assets to be affected  as well 

as assets that are not falling under CCL and submit to DC office and PMU; 
3. Communicate and assist NGO for process the entitlements of the project-affected persons using 

JVT data as one of the determinants for valuation. 
 

3.  Property Valuation Advisory Team (PVAT) 
 

a. Executive Engineer, BWDB : Convener 

b. Representative of PWD :  Member 

c. Representative of Forest Department  :  Member 

d. Representative of Agriculture Department :  Member 

e. Representative of Community Leader/Local Elite       :  Member 

f. Sub-Divisional Engineer, BWDB : Member Secretary   

 
3.1 TOR of PVAT 

 
1. The PVAT will review the assessment made by the Resettlement NGO based on the market prices 

of the properties to be affected by the project as replacement cost after verification by the JVT; 
2. Communicate and assist NGO for process the entitlements of the project-affected persons using 

PVAT data as one of the determinants for building the estimate of the replacement value; 
3. PVAT may visit the site if necessary for verifying any information; 
4. The committee will use CCL (Cash Compensation under law), Current Market Value (CMV) 

assessed by the DC Office, PWD and NGO data in proposing Replacement Value of land, 
structures, common property resources and other losses prior to recommending to PMU; 

5. For recommending to PMU the committee will decision at two-third majority basis.  
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4. Resettlement Advisory Committee (RAC) 
a. Sub-Divisional Engineer, SMO, BWDB : Convener 
b. Representative of the Deputy Commissioner :  Member 
c. Representative of Local Elite/UP Chairman   :  Member 
d. Representative of affected organization (if any)  :   Member 
e. Representative of Displace person / Female Displace Person  : Member  
 
4.1 TOR of RAC 
1. The committees will seek local inputs from the affected people and communities in the 

implementation process and assist BWDB in all matters related to resettlement.  
2. The RACs will ensure local participation in the implementation of the resettlement plan. 
3. Communicate and assist WMG/WMA/FC for  processing the entitlements of the project-affected 

persons using FC data verified and validated as one of the determinants 
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13. Appendix: 2 Safeguards Compliance Monitoring Form & Checklist Safeguards 
Review    

                      Mission 
 

Country                :  Bangladesh 

Mission Date :   

    

Project Data 

Project Name                   : ………………………………………………………………. 

Safeguards Categorization A B C 

IR Not yet done   

IP Not yet done   

 
A. Design and Engineering Status 

 
Item Completion Status 

(Y/N) 
Follow up required 

(Y/N) Note 

Final detailed engineering 
design of the project activity 
completed 

Has been started  Follow up Required  

 
B. Institutional Status  

 
Sl. 
No. Item Status (Ready/Not 

ready/NA) Remarks Note 

1 
Mobilization of key 
experts Ready   

2 
Mobilization of supporting 
staff and surveyor Ready   

3 
Establishment of local 
offices Ready   

4 
Appointment of 
government counterparts Ready   

 
 

C. IR/IP Safeguards Supervision Checklist (to be completed as relevant) 
 

Item 
No. Safeguards Related Task Status (Ready/Not 

ready/ NA) 
Progress to 

Date/ 
Remarks 

1.0 MANAGEMENT   
Institutional Arrangements   

1.1 Financing and budget : (i) safeguard office and staff; (ii) 
RP/IPP cost 

Ready  
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Item 
No. Safeguards Related Task Status (Ready/Not 

ready/ NA) 
Progress to 

Date/ 
Remarks 

1.2 Establish Safeguard Unit: (i) resettlement offices (ii) 
resettlement staff as in RP (iii) safeguards’ database (iv) 
facilities (v) safeguards training 

Ready  

Updating of DD/RP/IPP based on Detailed Design   
1.3 Update RP: (i) revise implementation schedule (iii) revise 

budget 
Ready  

1.4 Compensation rates: (i) approved by Government; (ii) 
Adequate as per RP/RF; (iii) APs informed. 

Approved by 
government approved 

committees 

 

Disclosure and Grievance Redress Arrangements   

1.5 Disclose RP/IPP: (i) updated/final RP and/or (ii) sub-project 
RPs; (ii) to the APs in local language; (iii) on ADB website. 

Ready  

1.6 Grievance redress committees: (i) clear terms of reference; 
(ii) appointment decree; (iii) publicly disclosed among APs. 

Ready  

Monitoring and Reporting Arrangements   
1.7 Set up internal monitoring system : (i) assess capacity and 

staff requirements; (ii) criteria of assessment ; (iii) reporting 
mechanism 

Not started  Ongoing 

1.8 Appoint external monitoring agency (as relevant): (i) 
recruitment schedule; (ii) TOR; (iv) baseline survey (v) 
reporting mechanism 
(vi) action taken by management on reports

Not Ready  

1.9 Reporting: (i) frequency; (ii) timeliness; (iii) identified issues; 
(iv) action taken and/recommendation. 

Not ready  

2.0 IMPLEMENTATION   
Consultation   

2.1 Consultation: (i) responsibility; (ii)stakeholders Identified; (iii) 
consultation and process; (iv) documentation 

Already done for the 
part for which DC 

furnished estimates & 
start the 

compensation 
payment 

 

Mapping and Inventory   
2.2 AP Identity cards & records Ready  

2.3 Land acquisition activities: (i) maps of affected and 
relocation sites; (ii) acquisition & relocation schedule; (iii) 
coordination with the asset’s acquiring, transfer and 
registration bodies 

Ready  
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Item 
No. Safeguards Related Task Status (Ready/Not 

ready/ NA) 
Progress to 

Date/ 
Remarks 

2.4 Common property/ public assets: (i) final inventory; (ii) 
restoration plan and schedule; (iii) funding sources 

Ready  

Compensation, Relocation and Rehabilitation   

2.5 Payment of compensation and entitlements (as stated in the 
RP): (i) schedule; (ii) records 

 

Ready Resettlement 
estimation of 
57 EP’S. 
Payment 
completed.  

Compensation, Relocation and Rehabilitation   

2.5 Payment of compensation and entitlements (as stated in the 
RP): (i) schedule; (ii) records 

  Payment 
Completed. 

2.6 Relocation of households (i) site readiness; (ii) housing 
construction & associated facilities 

 

  Relocated 
the 57 EPs. 

2.7 Income restoration plan (as stated in the RP): (i) activities; 
(ii) schedule 

 

On process  

Monitoring and Reporting   

2.8 Reporting: (i) semiannual monitoring reports; (ii) external 
monitoring and evaluation reports; (iii) completion report 

Not ready  
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14. Appendix: 3 Entitlement Matrix 

The entitlement matrix describes potential types of losses attached to land acquisition and resettlement. 
If any sub-project involve physical displacement, the Project will assist the APs in clustered relocations 
with community facilities or, alternatively, in self-relocation. APs may be relocated to BWDB land (if 
available) or to plots purchased (by the APs) for which assistance is provided in the form of homestead 
land development. In addition to the CCL, the following entitlement matrix will be for APs as per 
Resettlement Benefits. 
 

Entitlement Matrix 
 

Type of Loss Specification Eligibility Entitlements 
1. Land 
Agricultural (including 
crop land, pastures, 
wasteland, ponds etc. 

Loss of plot Owner (titleholder, legalize 
user) legalize user means 
land owners/users that have 
traditional/customary/rights 
to the land but have no 
format/legal papers of the 
ownerships. This is 
commonly found among the 
traditional/tribal/indigenous 
communities 

- Cash compensation at 
fair market (Follow the 
new Land Acquisition 
Act 2017, value, 
including all transaction 
costs, such as 
applicable fees and 
taxes. 

- Provision of title for 
remaining land to 
legalize user. 

- One-time cash 
allowance for severely 
impacted people. 

  Lessee - Cash refund of the lease 
money for the lessee for 
duration of remaining 
lease period to be 
deducted from the 
owner 
 

Type of Loss Specification Eligibility Entitlements 
  Sharecrop tenant (registered, 

informal) 
- Assistance to find 

alternative land. 
- Refund deducted from 

the owner based on the 
contract between the 
owners and share 
croppers. 

  Non-titled user 
(squatter/informal land users) 

- No compensation for 
land loss. 

- Provision to use the 
remaining land and to 
allow harvesting the 
existing crops. 

- One-time cash 
allowance equal to the 
income from one 
planting session that will 
be loss. 

2. Structures 
Residential, agricultural, 
commercial, community 

Partial loss (<30%) 
and alteration of 
structure 
i)Permanent 
structure ii)Semi- 

Owner (including non-titled 
land user) 

- Cash compensation for 
lost parts of structure at 
replacement cost and 
repair of remaining 
structure at market rate 
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Type of Loss Specification Eligibility Entitlements 
1. Land 

permanent 
structure 
iii)Temporary 
structure 

for materials, labor, 
transport, and other 
incidental costs without 
deduction of 
depreciation for age. 

- Right to salvage 
materials from lost 
structure. 

- Allowed to construct 
temporary structure on 
unused part of project 
land after completion of 
civil work through some 
lease/rent system. 

- In case of loss of toilet 
rendering structures 
unlivable, replacement 
with safe sanitation 
facilities at adjacent or 
nearby location or 
compensation for the 
entire structure at the 
discretion of the owner. 

  Lessee, tenant - Cash refund of the lease 
money for the lessee for 
duration of remaining 
lease period (to be 
deducted from the 
owner). 

 
 

Type of Loss Specification Eligibility Entitlements 
 Full loss of 

structure (=>30%) 
and relocation 
i)permanent 
structure ii)semi- 
permanent 
structure 
iii)temporary 
structure 

Owner (including non-titled 
land users) 

- The AP may choose 
between the following 
alternatives; 

- Compensation through 
provision of fully titled 
and registered 
replacement structure of 
comparable quality and 
value, including 
payment of all 
transaction costs, 
materials, labor, 
transport and other 
incidental costs at a 
relocation site or a 
location agreeable to the 
AP. 
OR 

- Cash compensation for 
the affected structure at 
replacement cost, 
including all transaction 
costs materials, labor, 
transport, and other 
incidental costs, without 
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Type of Loss Specification Eligibility Entitlements 
deduction of 
depreciation for age. 

- In case of the remaining 
structure become 
unlivable the 
compensation will be 
calculated for the entire 
structure without 
deduction of 
depreciation and self-
relocation. 
IN EITHER CASE 

- Right to salvage 
materials from lost 
structure. 

  Lessee, tenant - Cash refund at rate of 
rental the proportionate 
to size of lost plot for the 
period that will be loss, 
deducted from the 
owner compensation. 

- The lease money for the 
lessee for duration of 
remaining lease period 
will be deducted from 
the owner. 

 
 

Type of Loss Specification Eligibility Entitlements 
 Moving of minor 

structures (fences, 
sheds, kitchens, 
latrines etc.) 

Owner, lessee, tenant - The AP may choose 
between the following 
alternatives; 

- Cash compensation for 
self- reconstruction of 
structure at market rate 
(labor, materials, 
transport and other 
incidental costs). 

OR 
- Relocation/reconstructio

n of the structure by the 
project. 

IN EITHER CASE 
- Access to the affected 

facility should to be  
restored. 
 

 Stalls Vendors (including titled and 
non-titled land users) 

- Assistance for finding 
alternative land to 
continue business. 

- Allowed to construct 
temporary 
structure/continue 
business through some 
lease/rent system as 
vendor, at alternative 
location comparable to 
lost location. 

AND 
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Type of Loss Specification Eligibility Entitlements 
- Cash compensation for 

self- relocation of 
stall/kiosk at market rate 
(labor, materials, 
transport, and other 
incidental costs). 
 

 Fixed asset 
attached to 
affected structures 
(water supply, 
telephone lines) 

Owner, lessee, tenant - Cash compensation for 
reinstallation and 
connection charges. 

 
Type of Loss Specification Eligibility Entitlements 

3. Income restoration 
Crops Affected crops Cultivator - Department of 

Agriculture will determine 
the valuation of seasonal 
crops. Cash 
compensation at current 
market rate proportionate 
to size of lost plot for  one 
time harvesting of current 
crop type. 

 

- Allowing harvesting the 
current crop before 
taking over for 
construction and residual 
harvest can be taken 
away without any 
deduction. 

 

- For seasonal crops: if 
notice for harvest of 
standing seasonal crops 
cannot be given then 
value of lost standing 
crop at market value will 
be made. 

 
- For perennial crops: 

value will be calculated 
as annual net product 
value multiplied by 
number of productive 
years remaining. 

 

- If land is permanently lost 
add one cash allowance 
equal to  loss income 
from crops (net income) 
to cover the loss during 
the preparation of new 
agricultural land. 
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9 Re-establishing productive livelihood of the displaced persons to enable income generation equal to or, if possible, better than that 
earned by the displaced persons before the resettlement. 

  

Type of Loss Specification Eligibility Entitlements 
  Parties to sharecrop 

arrangement 
- Same as above and 

distributed between land 
owner and tenant 
according to legally 
stipulated or 
traditionally/informally 
agreed share. 

 
Trees Affected trees  Cultivator - Value of timber bearing 

trees will be based on 
the market price of 
timber and will be 
determined by the 
Forest Department. 
Cash compensation for 
timber trees at current 
market rate of timber 
value, plus cost of 
purchase of 
seedlings/sapling and 
required inputs to 
replace trees. 
 

- Value of fruit-bearing 
trees will be based on 
value of products 
multiplied by number of 
productive years 
remaining. Cash 
compensation for fruit 
bearing trees at current 
market rate of crop type 
and average yield 
multiplied, (i) for 
immature non- bearing 
trees, by the years 
required to grow tree to 
productivity, or (ii) for 
mature crop-bearing 
trees, by 5 years 
average crops (the 
grafted/tissue cultured 
plant usually starts 
fruiting within 2-3 years), 
plus cost of purchase of 
grafted/tissue 
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Type of Loss Specification Eligibility Entitlements 
   cultured plant and required 

inputs to replace trees. 
Department of Horticulture 
will determine the valuation 
of fruit-bearing trees. 
 

  Parties to sharecrop 
arrangement 

- Same as above and 
distributed between land 
owner and tenant 
according to legally 
stipulated or 
traditionally/informally 
agreed share. 

  
Permanent loss of 
agriculture based livelihood 

Partial loss of 
agricultural land with 
viable land 
remaining 

Owner, lessee, sharecrop 
tenant, non-titled land user 

- Provision of support for 
investments in productivity 
enhancing inputs, such as 
land leveling, terracing, 
erosion control, and 
agriculture extension, as 
feasible and applicable. 
 

- Additional financial 
supports/grants if land/crop 
compensation is 
insufficient for additional 
income- generating 
investments to maintain 
livelihood at BDT per 
household (the provided 
sum is given to the entitled 
AP for one time allowance/ 
income generating 
assistance). 

 
 Full loss of viable 

agricultural land 
without availability of 
alternative land 

Owner, lessee, sharecrop 
tenant, non-titled land user 

- Provision of retraining, job 
placement. 
 

- Included in the project 
livelihood restoration and 
rehabilitation program. 

 
- Financial grants and/or 

microcredit access for 
livelihood investment as 
well as 
organizational/logistical 
support to establish an 
alternative income 
generation activity. 

 
Loss of income from 
agricultural Labor 

 Wage laborers in any affected 
agricultural land 

- Cash assistance for loss of 
income up to 7 days at 
actual income loss as per 
census or Government of 
Bangladesh registered 
minimum wage, whichever 
is higher. 
 

- Preferential selection for 
work at project site during 
civil works. 

 
Businesses Temporary business 

loss due to land 
Owner of business (registered, 
informal) 

- Cash compensation equal 
to lost income during 
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Type of Loss Specification Eligibility Entitlements 
acquisition and/or 
resettlement or 
construction 
activities of project 

period of business 
interruption based on tax 
record or, in its absence, 
comparable rates from 
registered businesses of 
the same type with tax 
records or Government of 
Bangladesh registered 
minimum wage, whichever 
is higher. 
 

- Assistance to re-establish 
business. APs will be 
provided 7 days advance 
notice, followed by a 
reminder 1 days before 
construction. 

 

- If required, they will be 
assisted to temporarily shift 
for continued economic 
activity and then assisted 
to shift back, post 
construction. 

 

Type of Loss Specification Eligibility Entitlements 
 Permanent 

business loss due 
to land acquisition 
and/or 
resettlement 
without possibility 
of establishing 
alternative 
business 

Owner of business 
(registered, informal) 

- Cash assistance for lost 
income based on 3 
months’ minimum wage 
rates to permanently 
displaced vendors will 
be paid, based on tax 
record or, in its absence, 
comparable rates from 
registered businesses of 
the same type with tax 
records or Government 
of Bangladesh 
registered minimum 
wage, whichever is 
higher. 

AND 
- Provision of retraining, 

job placement, 
additional financial 
grants and microcredit 
for equipment and 
buildings, as well as 
organizational/logistical 
support to establish AP 
in alternative income 
generation activity. 
 

- Included in the project 
restoration and 
rehabilitation program. 

 
Employment Temporary 

employment loss 
All laid-off employees of 
affected businesses 

- Cash compensation 
equal to lost wages 
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Type of Loss Specification Eligibility Entitlements 
due to land 
acquisition and/or 
resettlement or 
construction 
activities 

during period of 
employment interruption 
up to 6 months, based 
on tax record or 
registered wage, or, in 
its absence, comparable 
rates for employment of 
the same type. 
 

- As applicable by labor 
code, compensation will 
be paid to the employer 
to enable him/her to 
fulfill legal obligations to 
provide compensation 
payments to laid-off 
employees, to be 
verified by government 
labor inspector. 

 
Type of Loss Specification Eligibility Entitlements 

 Permanent 
employment loss 
due to land 
acquisition and/or 
resettlement 
without possibility 
of re- employment 
in similar sector 
and position in or 
near area of lost 
employment/ daily 
wage 

All laid-off employees of 
affected businesses 

- Cash compensation 
equal to lost wages for 6 
months, based on tax 
record or registered 
wage, or in its absence, 
comparable rates for 
employment of the same 
type. 
 

- If required by the 
applicable labor code, 
compensation will be 
paid to employer to 
enable him/her to fulfill 
legal obligations to 
provide severance 
payments to laid-off 
employees, to be 
verified by government 
labor inspector. 
 

AND 
- Provision of retraining, 

job placement, 
additional financial 
equipment and 
buildings, as well as 
organizational/ logistical 
support to establish AP 
in alternative income 
generation activity. 
 

- Included in the project 
livelihood restoration 
and rehabilitation 
program. 

4. Common resources, Public services and facilities 
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Type of Loss Specification Eligibility Entitlements 
Loss of common 
resources, public 
services and facilities 

footbridges, roads, 
footpaths, culverts, 
places of worship, 
canal water by 
downstream 
users, common 
water points/ 
connection, 
public/community 
toilets, community 
spaces, etc. 

Service provider - Full restoration at 
original site or 
reestablishment at 
relocation site of lost 
common resources, 
public services and 
facilities, including 
replacement of related 
land and relocation of 
structures. 
 

- One time grant fund for 
the common public 
resources committee 
and management. 

 
Type of Loss Specification Eligibility Entitlements 

5. Special provisions 
Vulnerable APs Loss of land, 

structure, and/or 
employment 

All vulnerable APs - Assistance with 
administrative process 
of land transfer, property 
title, cadastral mapping, 
and preparation of 
compensation 
agreements. 
 

- Provision of livelihood 
training, job placement. 

 
- Included in the project 

livelihood restoration 
and rehabilitation 
program. 

 
- One-time cash 

allowance as a financial 
grants and/or 
microcredit access for 
livelihood investment as 
well as organizational/ 
logistical support to 
establish an alternative 
income generation 
activity. 

 
- Preferential selection for 

project- related 
employment. 

Women, social/ religious 
minorities, elderly-
headed household*, poor 
households 

Loss of land and 
structures 

Titled or recognized owners 
of land and structures 

- Titling of replacement 
land and structures in 
female owner’s/minority/ 
elderly household 
head’s name (as 
applicable). 
 

- Cash compensation 
paid directly to female 
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Type of Loss Specification Eligibility Entitlements 

owners and head of 
minority households. 

Other impacts Unanticipated 
impacts and 
negotiated 
changes to 
entitlements 

All APs - To be determined in 
accordance with the IR 
safeguards 
requirements of the ADB 
SPS and project 
resettlement framework. 
 

- Project RP to be 
updated and 
disclosed on ADB 
website. 

- Standards of the 
entitlement matrix of 
the RP not to be 
lowered. 
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15. Appendix: 4 Gaps and Gap-filling Measures to comply with ADB’s  

Safeguard Policies 
 

Aspect Harmonized Policy GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

Objectives 
1. Avoid 

involuntary 
resettlement 

Avoid involuntary 
resettlement and 
adverse impacts on 
people and 
communities, 
wherever feasible. 

Avoidance of 
resettlement is not 
specifically mentioned 
in the 2017 Ordinance 
– focus on mitigation 
than avoidance. 

Gaps with Gaps with 
this principle to 
avoid resettlement 
impact through 
alternative options. 

RF adheres to this 
principle - i.e.,  avoid 
resettlement 
impacts where 
feasible. 

2..Minimize 
involuntary 
resettlement 

If displacement is 
unavoidable, 
Minimize Involuntary 
resettlement by- (i) 
exploring alternative 
project designs; (ii) 
effective Measures 
to minimize impact in 
consultation with the 
people who are 
affected. 

The law only implicitly 
discourages 
unnecessary and 
excess land 
acquisition, as excess 
land remains idle and 
unused and lands 
acquired for one 
purpose cannot be 
used for a different 
purpose. Land that 
remains unused 
should be returned to 
the original owner(s). 

Section 4/under 
2017 Ordinance 
Requires notification 
only; no consultation 
is required. 

Minimize 
displacement of 
people as much as 
possible by 
exploring all viable 
design alternatives. 
– If unavoidable, 
Provide for prompt 
payment of just 
compensation, 
replacement cost6 

(for lost assets and 
livelihood 
assistance, towards 
better condition than 
before relocation for 
all displaced 
households, 
regardless of (land) 
tenure. Unused land 
be Returned back to 
the original owners 
through de-
acquisition. 

 
Aspect Harmonized 

Policy 
GOB 2017 

Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized 

Policy and GOB 

Safeguard 
Measures 

Adopted in the 
Project 

3. Mitigate Adverse 
Social Impacts 

Where IR is 
unavoidable, 
effective measures 
to mitigate adverse 
social and 
economic impacts 
on affected 
persons by: (a) 
Providing loss of 
assets at 
replacement value 
(RV);7 (b) ensuring 
that resettlement 
activities are 
implemented with 
Appropriate 

The mitigation 
measures are cash 
compensation only 
for lost assets. The 
complexities of 
resettlement is not 
addressed by the 
Ordinance.  

Only cash- based 
compensation for 
acquired assets. 
The impacts of 
loss of land, 
houses and the 
need for 
resettlement are 
not considered. 

Provision for 
replacement cost 
(RC) for assets 
lost (i.e., land, 
structures, trees 
etc.) at 
replacement cost. 
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Aspect Harmonized 
Policy 

GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized 

Policy and GOB 

Safeguard 
Measures 

Adopted in the 
Project 

disclosure of 
information, 
consultation, and 
the informed 
participation of 
those affected (c) 
improve or at least 
restore the 
livelihoods and 
standards of living 
of displaced 
persons, and (d) 
improve living 
conditions among 
displaced persons 
through provision 
of adequate 
housing with 
security of tenure 
at resettlement 
sites. 

 
Aspect Harmonized Policy GOB 2017 

Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

Core Principles 
1. Identify, assess 

and  address 
the Potential 
social and 
Economic 
Impacts 

Assess at an early 
stage of the project 
cycle the potential 
social and economic 
impacts caused by 
involuntarily taking of 
land (e.g. relocation 
or loss of shelter, 
loss of assets or 

The 2017 Ordinance 
requires preparation 
of a Land Acquisition 
Plan (LAP) for land 
acquisition and 
compensation 
purposes. However 
GOB environmental 

Impact 
assessments are 
typically done in the 
case of externally 
funded projects; 
otherwise, a land 
Acquisition plan is 
prepared for 

RF requires 
Identification of 
impacts caused by 
Displacement 
whether or not 
through land 
Acquisition 
(maintaining the 
principle that lack of 

 

 

 

 

 

 

 
  

 

6The costs of replacing lost assets (e.g., land, houses/structures, trees and crops) and income, including cost of transaction. 
7 The costs of replacing lost assets (e.g., land, houses/structures, trees and crops) and income,  
including cost of transaction, equivalent to ADB’s SPS definition of replacement cost. 
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Aspect Harmonized Policy GOB 2017 Ordinance 
II and other 
applicable 

laws/Guidelines 

Gaps between 
Harmonized 

Policy and GOB 

Safeguard 
Measures 

Adopted in the 
Project 

 access to assets, 
loss of income 
sources or means of 
livelihood 

rules/guidelines (1997) 
synchronize various 
applicable laws and 
policy framework of the 
country for early 
identification of impacts 
on biophysical, 
socioeconomic and 
cultural environment of 
a project intervention 
and their mitigation 
requires the 
assessment technical 
alternatives, including 
the no action alternative 
to minimize adverse 
environmental impacts, 
include impact on 
human health and 
safety EIA identifies 
measures to minimize 
the problems and 
recommends ways to 
improve the project’s 
sustainability. 

acquisition 
purposes. Project 
impacts on 
properties, 
livelihoods and 
employment, health 
and environment 
are discussed in 
IEE/EIA reports, but 
do not provide 
enough information 
to determine losses 
and basis for 
compensation 
Existing laws do not 
have provision for 
identification of 
indigenous people 
to recognize their 
particular problem 
and inconveniences 
due to a project. 

 

 
Aspect Harmonized Policy GOB 2017 

Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

2. Prepare 
mitigation 
plans for 
affected 
persons 

Preparation of 
Resettlement Plan or 
Resettlement 
Framework (RF) 
during Project 
processing to 
mitigate the negative 
impacts of 
displacement. The 
plan will provide 
estimate of the 
extent of total 
population affected 
and establish 
entitlements of all 
categories of 
affected persons 
(including host 
communities), with 
particular attention 
paid to the needs 
vulnerable. 

The Deputy 
Commissioners (DCs) 
have the mandate in 
their respective 
jurisdiction as per law 
to acquire land for any 
requiring person 
(public agency or 
private person). The 
requiring body 
requests the Deputy 
Commissioners for 
acquisition of land for 
their project/scheme. 
DCs investigate 
physically the 
requirement of land 
and carry out Joint 
Verifications of assets 
and type of land for 
assessing the 
quantity of losses (u/s 
8(1) of the law). 
Affected titled holders 
receive the assessed 
value and 50% on that 

Existing law and 
methods of 
assessment do not 
ensure full 
replacement cost 
(RC)8 of property at 
current market 
price. The law does 
not consider 
resettlement or  
rehabilitation of  
affected persons or 
their loss of income  
or livelihood 
resources “Market  
Value” of property is 
often found low in  
respect of current 
market price, it can 
be raised, if 
appealed, by a 
maximum of 10  
percent each time 
which in most case 
is not  sufficient to 
match with real 

RF requires full 
census and/or 
updating, where 
possible, for up-to- 
date database. RPs 
will be developed on 
the updated survey 
data Provide 
guidelines to ensure 
displaced persons 
and communities’ 
compensation for 
lost assets at full  
replacement costs 
and other  
assistance to help 
them improve or at 
least restore their 
standard of living at 
pre-project level. 
Includes special  
attention to gender 
and preparation of 
gender action plan. 
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Aspect Harmonized Policy GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

for compulsory 
acquisition Fair 
compensation is 
required for 
acquisition of land 
which is dependent 
on recorded data with 
relevant 
Government agencies 
(sub registrar’s office 
for land, PWD for 
structure, DAE for 
crops, DOF for trees 
Etc.). Affected owners 
have the right to 
appeal on acquisition 
or on the 
compensation 
amounts determined 
as per law. 

market price. 

 
 

Aspect Harmonized Policy GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

3. Consider 
alternative 
Project 
Design 

Multiple alternative 
proposals must be 
examined to avoid or 
minimize involuntary 
resettlement and 
physical, or 
economic and to 
choose a better 
project option while 
balancing 
environmental social 
and financial costs 
and benefits. 

Feasibility studies 
including social, 
political,  cultural and 
environmental impact 
assessments, 
detailed engineering 
surveys as basis for 
acquisition of private  
property or rights. 

 RF considers 
feasible alternative 
project  design to 
avoid or at least 
minimize physical or 
Economic 
displacement, while 
Balancing   
environmental, 
social, technical and  
financial  costs and 
benefits. 

4. Involve and 
consult with  
stakeholders 

Consult project 
affected persons, 
host communities  
and local 
nongovernmental  
organizations, as 
appropriate. Provide 
them  opportunities 
to participate in the 
planning, 
implementation, and 
monitoring of the 
resettlement 
program, especially 
in the process of 
developing and 

The 2017 Ordinance 
have provisions 
(Section 3 and  3/2) to 
notify the owners of  
property to be 
acquired. Any party 
having any objections 
can appear to DC for 
a hearing with 15 
days of notification. 

There is no 
provision in the law 
for consulting the 
stakeholders but the 
land allocation 
committees at 
district, division and 
central government 
level. People have 
limited scope to 
negotiate with the 
government on the 
price of land, but 

RF has provisions 
for community 
consultation and 
public disclosure of 
impacts as well as  
mitigation 
measures, including 
disclosure of 
Resettlement Plan. 
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Aspect Harmonized Policy GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

 implementing the 
procedures for 
determining eligibility 
for compensation 
benefits and 
development 
assistance (as 
documented in a 
resettlement plan), 
and for establishing 
appropriate  and 
accessible grievance 
mechanisms. Pay 
particular attention to 
the needs of 
vulnerable groups 
among those 
displaces, especially 
those below the 
poverty line, the 
landless, the elderly, 
women and children, 
Indigenous Peoples, 
ethnic minorities, or 
other displaced 
persons who may 
not be protected 
through national land 
compensation 
legislation. 

 have no right to  
refuse acquisition. 

Further, grievances 
redresser 
procedures 
involving cross-
section of people, 
Including 
representative of 
affected persons, 
have been 
established for 
accountability and 
democratization of 
the development 
process. 

 
 

Aspect Harmonized Policy GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

5. Disclose and 
inform APs of 
RP and 
mitigation 
measures 

Disclose the 
resettlement plan 
including 
documentation of the 
consultation 
process, in a form 
and language(s) 
accessible to key 
stakeholders, civil 
society, particularly 
affected groups and 
the general public in 
an accessible place 
for a reasonable 
minimum period. 

The 2017 Ordinance 
requires a “notice” to 
be published at 
convenient places on 
or near the property in 
a prescribed form and 
manner stating that 
the property is 
proposed to be 
acquired(u/section 3). 

Disclosure takes 
place in case of 
donor-funded 
projects. 

RF requires 
disclosure of Draft 
RPs to the affected 
Communities in a 
form or language(s) 
that are 
Understandable to 
key stakeholders, 
Civil society, 
particularly affected 
groups and The 
general public in a 
national workshop. 
Further, updated 
RPs will be 
disclosed on 
material changes 
 

6. Support 
existing social 

Ensure that the 
existing social and 

 No provision in any 
existing laws. 
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Aspect Harmonized Policy GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

and cultural 
institutions of 
the affected 
persons 

cultural institutions of 
the resettlers and 
any host 
communities are 
supported and used 
to the extent 
possible, including 
legal, policy and 
institutional 
framework of the 
country to the extent 
that the intent and 
spirit of the IR policy 
is maintained. 
Projects must be 
adequately 
coordinated so that 
they are accepted in 
manner that is 
socially appropriate 
to the country and 
locality in which the 
Project is planned. 
The SEA should 
include an 
assessment of 
compliance 

 
Aspect Harmonized Policy GOB 2017 

Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

 with applicable host 
country laws, 
regulations, and 
permits, and relevant 
social and 
environmental 
impacts and risks of 
the project. 
 

 .  

7. Supervision For all interventions 
that involve 
resettlement or 
physical or economic 
displacement, a 
resettlement plan will 
be prepared. The RP 
will lay down 
appropriate time 
bound actions and 

No provision in the 
2017 Ordinance. 

There is no law or 
directives on the 
supervision of the 
land acquisition 
process by Deputy 
Commissioner, 
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Aspect Harmonized Policy GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

budgets, and the full 
costs of 
resettlement, 
compensation, and 
rehabilitation will be 
included in the 
presentation of the 
costs and benefits of 
the development 
intervention. 

8. Monitoring  Regular supervision 
on resettlement 
implementation to 
determine 
compliance with the 
resettlement 
instrument. 

The 2017 Ordinance 
II has provision that 
the DC will monitor 
and submit a 
statement to the 
Government annually 
about the properties 
acquired for different 
requiring bodies and 
mode of utilization of 
the land. 

Existing laws not 
have any provision 
for rehabilitation of 
project affected 
persons and 
therefore, no 
monitoring is done. 

RF has provision for 
internal, external 
monitoring, plus 
periodic monitoring 
by a POE to be hired 
by ADB’s fund. 
Monitoring results 
will be shared and 
findings will be used 
for enhancement, if 
needed. 

 
Aspect Harmonized Policy GOB 2017 

Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

9. Evaluation The borrower is 
responsible for 
adequate monitoring 
& evaluation of the 
activities set forth in 
the resettlement 
instrument. It is 
desirable that the 
project proponents 
monitor: (i) whether 
any situations that 
were unforeseeable 
before the project 
began have arisen; 
(ii) the 
implementation 
situation and the 
effectiveness of the 
mitigation measures 
prepared in advance, 
and that they then 
take appropriate 
measures based on 
the results of such 
monitoring (iii) 

No provision for 
evaluations of the 
post-displaced lives of 
the affected 
households and 
communities. 

 CSC Safeguard 
Specialist will 
conduct annual 
evaluation of the 
performance of 
Resettlement 
operations as well 
as impacts of 
resettlement during 
and after 
implementation of 
resettlement plans 
to assess 
resettlement 
efficiency 
effectiveness, 
impacts and 
sustainability. POE 
will also conduct 
evaluations to 
reflect broadly on 
the success or 
weaknesses in RP 
implementation and 
“lessons learned”. 
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Aspect Harmonized Policy GOB 2017 
Ordinance II and 
other applicable 
laws/Guidelines 

Gaps between 
Harmonized Policy 

and GOB 

Safeguard 
Measures Adopted 

in the Project 

involve External 
experts for 
resettlement 
monitoring (iv) 
Monitoring reports 
must be made public 
and additional steps 
to be taken, if 
required. 
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16. Appendix 5: Inventory of Loss details Survey Form 

 
Road Name and Location:--------------------------------------Address:------------- 

Sl # 
 
 
  

Name of APs & 
Father/Husband 

Name 
 
 
 
  

Age 

Education 
Status 

1.Primary 
2.High 
school 
3.SSC 
4.HSC 

5.Graduate 
6.Masters 

Size of 
affected 

property/St
ructure 

(Long*Wid
e) 

(sqf) 
 
 
 

% of 
property/
Structure 
lost at the 
location 

 
 
 

Cost of 
affected 
property 

(Tk) 

Total 
private 

land 
holding 

of Aps (If 
any) 

Income 
Sources of HH 

Total 
HH 

Income 
Per 

Month 
  

BPL 
Yes/ 
No 

Total 
Asset 
Value 
of the 

HH 

Vuln
erabl

e 
Yes/
No 

 
 
 

Family 
Member 

  

Constru
ction 

Material
s 

1.Pucca 
2. Semi 
Pucca 

3. 
Kutcha 

4. 
Others 

 

Structur
e  used 
Type 

1.Comm
ercial 

2.Reside
nce 

3.Others 

If com 
Pls 

mentio
n 

1.Shop 
2. 

Hotel 
3. 

Industr
y 
4. 

Jhupri 

Inco
me 
loss 
per 
day 
(Tk) 

 
 
 

Owner
ship 

 
1. Own 
2. Rent 

 
 
 
 

Relo 
cation 
Impact 

 
Yes/No 

NI
D # 

Pic of 
APs 

Main 
 
 
 
 
  

Second 
 
 
 
 
 
 

Male 
 
 
 
 
  

Fem
ale 

 
 
 
 
 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 

2                        

3                        

4                        

5                        

6                        

7                        

8                        

9                        

10                        

11                        

Enumerator’s  Name& Sign:         




