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Executive Summary
The objectives of the project were: (a) to introduce Participatory Integrated Water Resources
Planning & Management plan in the hydrological units, (b) formation of Water Management
Groups (WMG) & Water Management Associations (WMA) to ensure beneficiaries participation
in rehabilitation work and making the organizations efficient through regular training, (c)
increase active participation of beneficiaries for Integrated Water Resources Management and
increase livelihood development through income generating activities, and (d) ensuring project
benefits transferring project management to beneficiaries organizations (WMO) for sustainable
operation & maintenance.
The National Water Management Plan (NWMP) of 2004 elaborated programs how the NWP
would be implemented. The Guidelines for Participatory Water Management were adopted in
2001, and the Cooperatives Act was revised in 2001. , The Participatory Water Management
Rules were enacted in 2014, and the Bangladesh Water Rules were established in 2018, but
these were meant for WMOs established by LGED under DOC. The Southwest Area
Integrated Water Resources Planning & Management Project (SAIWRPMP) Phase-1 (200615) was instrumental for implementation of NWP and NWMP. SAIWRPMP- Additional Funding
(AF) builds on the results of Phase-1.
Under Asian Development Bank (ADB) loan No. 3302 (SF) (USD 45 million) and the
Government of the Netherlands (GON) grant No. 0441 (EF) (USD 7 million) to the Government
of Bangladesh (GOB), The Bangladesh Water Development Board (BWDB) will execute the
SAIWRPMP-AF, covering a total area of 84,000 hectares and a population of about 470,000 in
the Districts of Faridpur, Magura, Rajbari, Gopalganj, and Jashore, with impact and outcome
as described below. Other line-agencies will play an important role too, such as the
Department of Agricultural Extension (DAE), and Department of Fisheries (DOF). Consultancy
services are provided by the consortium of Royal Haskoning DHV from the Netherlands and
DevCon Ltd. from Bangladesh, who were also involved in Phase-1 of the Project.
The Development Project Proposal (DPP) for the Project was drafted in May and last recast
and approved in September 2015. The Project Management Office (PMO) started its
operations in July 2015 as approved in the recast DPP. The input of the Consultants was
delayed, and started in June 2017. The Project duration is until June, 2022.
It is shown in PAM and Inception report that 1.45 kilometer new embankment will be
constructed at Alfadanga-Boalmari and for other subprojects rehabilitation and resection work
will be done. In this regards, 3.36 ha of land to be acquired for the newly proposed
embankment and proposal has been submitted to the Deputy Commissioner (DC) in two
separate LA cases, to DC, Faridpur. LA case 19/17-18 for a length of 1.21 km: 2.75 ha: The
documents of Titled EPs have been arranged to receive Cash Compensation Under Law
(CCL) from DC. and out of 105 awardees 53 nos. have been paid by DC, and in case LA case
4/18-19 for additional 0.24 km, submitted later on: 0.61 ha, only notice under section 4 has
been served, no estimate received from DC, no fund placed to DC and no awardees has been
earmarked or received payment . Issues of involuntary resettlement will be addressed
according to National (Acquisition and Requisition of Immovable Property Ordinance, 1982 and
Land Acquisition Act, 2017) and ADB Safeguard Policy Statement (SPS)-2009. A Resettlement
Framework (RF) and Resettlement Plan (RP) was developed for this Project to provide the
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mechanism through which the EA will update the RP for the overall Project including screening
checklist for all SPs.
The Existing Agencies through the PMO and SMO will establish an internal monitoring system
involving PMO, SMO and consultants. The Resettlement activities will be monitored during and
after implementation of RP.
Since the resettlement activity is too small, it has been advised by ADB and mentioned in the
DPP that recruitment of NGO is not required. This activity can be done by the departmental
staff including engaging existing CF/SF.
Four committees namely Joint Verification Committee (JVC), Property Valuation and Advisory
Committee (PVAC), Grievance Redress Committee (GRC) and Resettlement Advisory
Committee (RAC) have been formulated by PMO for each subproject, which have already been
approved by the Ministry of Water Resources (MoWR). A GRM has been established to
receive, evaluate and facilitate the resolution of the affected persons concerns, complaints and
grievances about compensation and resettlement issues at the Project level.
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1.
1.1

Background of the Monitoring Report

Project Description

This is a Semi-Annual safeguard monitoring report for the period July-December, 2020 prepared for
the PMO for onward submission to the ADB.
The ADB funded Southwest Project supported the establishment of participatory Water Management
Organizations (WMOs) with the inclusion of socially disadvantaged groups, integrated water
resources management planning, infrastructure renovation, and coordinated support services for
WMOs in the two pilot subprojects, comprising Narail and Chenchuri Beel FCD/I schemes with a
total area of 57,000 hectares (ha) (revised 40,000 ha). The original Southwest project successfully
demonstrated that the participatory approach can improve the water resources management of large
FCD/I scheme. The TOR describes, “This is the first success case for large schemes among several
trials in Bangladesh”. Renovation of water management infrastructure in the two targeted subproject
areas has been substantially completed with satisfactory achievements of anticipated targets. In
total, 102 water management groups (WMGs) and 14 higher tier Water Management Associations
(WMAs) have been organized, trained and are effectively functioning in the two subproject areas.
About 25,400 households are benefitting, including the socially disadvantaged groups like landless
farmers and women. WMOs demonstrated visible vitalization of WMO activities in agriculture,
fisheries, livestock, and collective livelihood actions. Operation and Maintenance (O&M) of small
structures have been handed over to WMAs, after development of O&M manuals and increasing
WMOs’ O&M capacity on the Use of Consultants (2013, as amended from time to time).
The Additional Financing Southwest Area Integrated Water Resources Planning and Management
Project aims: (a) to introduce Participatory Integrated Water Resources Planning & Management
planning the hydrological units, (b) formation of WMG & WMA to ensure beneficiaries participation
in rehabilitation work and making the organization sufficient through regular training, (c) increase
active participation of beneficiaries for Integrated Water Resources Management and increase
livelihood development through income generating activities, and (d) ensuring project benefits
transferring project
management to beneficiaries organizations (WMO) for sustainable
operation & maintenance.
A Resettlement Framework (RF) was developed for Southwest Area Integrated Water Resources
Planning and Management Project-Additional Financing to provide the mechanism through which the
Resettlement plan will be prepared. Issues of involuntary resettlement will be addressed according to
National (Acquisition and Requisition of Immovable Property Ordinance, 1982 and Land Acquisition
Act, 2017) and ADB Safeguard Policy Statement (SPS), 2009 as per RP. The report covers the
progress made during of the year (July-December, 2020) and present according to the format
provided in the Resettlement Framework.
It is shown in PAM and Inception report that 1.45 kilometer new embankment will be constructed at
Alfadanga-Boalmari and for other subprojects rehabilitation and resection work will be done. In this
regards, 2.75 ha (revised 3.36 ha) of land to be acquired as per initial assessment and included in
DPP for the newly proposed embankment and proposal has been submitted to the Deputy
Commissioner, Faridpur. Under LA case number 19/17-18 In this reporting period (July-December,
2020) notices u/s-8 have been served for 2.75 ha (1.21km) and Award Book has been prepared by
the DC, Faridpur. Titled EPs: out of 62, 42 EPs( Male-39 & Female-3) received compensation
payment through 69 ccl from DC office Faridpur. For additional area of 0.61 ha for a length of 0.24
km, to cover the length of total 1.45 km, specially approved by Planning Commission, proposal for
Land Acquisition has also been submitted to DC, as LA case no. 4/18-19. Payment not yet started in
this LA case due to Covid-19, payment on process.
The total number of 57 households (squatters) identified in this embankment, 46 of male and 11 are
female squatters identified. Out of total 57 households (EP’S) in this embankment re-sectioning
portion, 21 house holds (EP’s) are vulnerable. The location of 57 EP’S are: under Kuldhar Mouza-26
nos. (R/S 14 and C/S-12), & under (Tita-Togorbondh) [Deodanga Mouza]: 31 nos.(R/S 18 and C/SSEMI - ANNUAL SOCIAL SAFEGUARD MONITORING REPORT (July–December 2020)
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13).
During the reporting period the following points has been achieved: house hold numbering, devise of
ID Number of EP’S, Formation of Focus Group, Photography of EP’S with ID Number, preparation
and issuance of EP’S ID cards, Collection of NID Photocopy and necessary certificate from concern
UP Chairman, Opening of EP’S Bank Account and collect Deposit Slip.
JVC and PAVC Meeting was done the reporting period. PAVC determined and recommended the
compensation rate value for 57 number of displaced households structure prior to their displacement
of assets.
Recommended unit price rates of structures determined by the Property Assessment and Valuation
Committee (PAVC) of SAIWRPMP-AF, BWDB, Faridpur.
Replacement cost rates of structures type of affected structure unit (BDT)
Sl.
No.
1.
2.

Type of Structures

Unit

Rate (BDT)

Tin in roof fence with earthen floor it is called katcha
structure
Tin in roof and fence with brick floor it is called tin maid
structure

Sft

96.00

Sft

220.00

The committee member’s activity participated in the discussion along with providing their opinions,
views and perspectives on the presented unit price rates of structures. The meeting was ended with
vote of thanks by the chairperson.
Abu Raihan Mohammad Al-Biruni
Sub-Divisional Engineer, Specialized Division, BWDB, Faridpur
And Convener of PAVC
Additional compensation and resettlement benefit as per PAVC rate and resettlement entitlement
matrix :
A. Additional compensation (Titled EPS)

2,747,332.00

B. Resettlement benefit (Non titled EPS) [57 nos. of squatters]

40,89,568.00
________________
Total Resettlement Cost
68,36,900.00
(In words Sixty eight lac thirty six thousand nine hundred taka only).
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INDICATIVE BUDGET FOR COMPENSATION AND RESETTLEMENT
Sl.

Category of Loss

Unit

Quantity

Rate

LA Case No.

No.

Budget
Amount in
BDT

A.

Land acquisition

dec

1.

Agricultural Land

dec

67925

-

19/2017-18

20748850.98

2.

Agricultural Land

dec

151

-

4/2018-19

4527704.79

Sub-Total

25276555.77

B.

Additional
Compensation of Land

1.

Stamp
duty
and
registration cost for
purchase of land @
13% of land value

2.

Grant for loss of crops dec
and vegetables

1998496.00

68076

1100.00

748836.00
Sub-Total

C.

Resettlement Benefit of
squatters

1.

Replacement value of sft
structure (katcha & tin)

24259

2.

TG/RG @ 40/- per sft

24259

3.

Grant for
household
female)

4.

Skill
training
vulnerable
(male
female)

Sft

vulnerable Nos
(male
&
for Nos.
&

2747332.00

2510208.00
40.00

970360.00

21

273000.00

21

336000.00

Sub-Total

3119208.00

Total A+B 4089568.00
D.

Contingency 10%
subtotal (A+B)

of

6836900.00
Grant Total (A+B+C+D)

32797145.77

Note that Sl.No. B&C BDT Amount paid by the project, as per ADB’s Safeguard Policy Statement 2009 (SPS 2009) & Sl.
No. A BDT Amount paid by the Deputy Commissioner (DC), Faridpur.
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Updates
Status of Titled EPs

Status of Non-titled EPs

Tenants
Business losers
Wage laborer
Loss of fisheries
Loss of trees
Vulnerable identified
Livelihood Program

Identified/Eligible

DC’s CCL received
EPs received
resettlement top up
Total
Compensated
Total grievances
Grievances resolve
through compensation
Rejected grievances
Total
Total
Total
Total identified EP
Total identified EP
Identified female headed
HHs
Identified female headed
HHs

103
-

Compensated till
December 2020
64
-

103
57
3
-

64
57
-

61
7

57
7

7

-

Summary of Progress of Implementation of Resettlement plan for titled EPs
Sl No.

Sub Item

A.

CCL Payment

1.

Payment of CCL
(No. of awardees)

2.

Payment of CCL
(No. of Eps)

3.

Collection
Award
(nos)

of
Books

Target

Progress%
Till last
month

During the
month

Cumulative

For land
Structure
Trees
Standing
Crops and
Fish Stock
No. of EPs

103
8

69
5

-

69
5

66%
63%

62

42

-

42

67%

For land
Structure
Trees
Standing
Crops and
Fish Stock

58
4

39
3

-

39
3

67%
75%
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Status of Payment of Resettlement Benefit to the Non-title HH
Items

No of
EPs

Estimated
amount of
compensation

No of
EPs
paid
by RB

Physica
l
progres
s in %

During the
Quarter

Estimated
amount of
resettlement
(in Tk.)

Total amount
paid ]
(in Tk.)

Compensation of losing
structure
Compensation of losing
Tube-well
Compensation of losing
Latrine
Compensation of losing
business
Compensation of wage
income
One
time
moving
assistance for tenants
Rental assistance to EPs
Grant to whom who shift
within dead line
New connection assistance
Grant for vulnerable EPs
Skill training for vulnerable
Compensation for common
property resources
Subtotal

57

3449568.00

57

100

3449568.00

3449568.00

3449568.00

3

15000.00

3

100

15000.00

15000.00

15000.00

8

16000.00

8

100

16000.00

16000.00

16000.00

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

21
21
-

273000.00
336000.00
-

21
-

100
-

273000.00
-

273000.00
336000.00
-

273000.00
-

57

40,89,568.00

-

-

40,89,568.00

3753568.00

3753568.00

91%

Status of Information Campaign
Actions

Unit

Distribution of
Information
Brochure
Distribution of
Leaflets
Personal contact
AP consultation
Meeting
Publicity by loud
speaker

Achieved up to
Q3

Achieved till
Q2

Achieved during Q3

EP

Planned
total up to
Q32016
-

-

-

-

No.

-

-

-

-

EP

54

83(57+26)

88(57+31)

99 (57+42)

Times

4

12

16

22

Hours

-

-

-

-

Note: Personal Contact: titled 26 and non-titled 57
titled 31 and non-titled 57
titled 42 and non-titled 57
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Revised Plan of action for Compensation Payment to non-titled EPs (Squatters)
Sl.No.

Activities

Target Date and Time

Remarks

1.

House holds Numbering

2 days, 27-28, October 2019

Completed

4 days 27-30, October 2019

Completed

7 days 18-25 November

Completed

2 days, 27-28, October 2019

Completed

2.
3.
4.

Inventory of Losses (IOL) through
Census Survey
Data Coding and Data Entry (on the
basis to IOL Survey)
Formation of Focus Group, Focus
Group Meeting

5.

Devise ID Numbers of EPs

27-28 October 2019

Completed

6.

Photography of EPs with ID Numbers

2 days, 29-30, October 2019

Completed

7.

Formation of JVC, PAVC and RAC

4 days 07-10, October 2019

Completed

8.

Checking and verifying the IOL
Survey form along with signature by
PAVC members

5 days 03-08 November 2019

Completed

9.

Preparation of EP ID Cards

7 days 08-15 November, 2019

Completed

10.

Identification of EPs and issuance of
Certificates by Concerned UP
Chairmen

3 days 28-30 October 2019

Completed

11.

Collection of Photocopy of NID Card

3 days 28-30 October 2019

Completed

12.

Opening of EPs Bank Account and
Collection of Bank deposit slip

15 days 01-15 November 2019

Completed

13.

JVC and PAVC Meeting

4 days 09-12 December 2019

Completed

5 days 02-07 February 2020

Completed

5 days 25-30 January 2020

Completed

5 days 15-20 February 2020

Completed

4 days 22-25 October 2020

Completed

14.
15.
16.
17.

Distribution the EP ID Card to all EPs
(for showing it’s compensation
payment time)
Preparation of Budget for
Compensation Payment
Preparation of EP/EC (as per
approved rate)
Preparation of Indent (as per EP/EC)
for approval

18.

Preparation of EP file for payment

4 days 26-29 February 2020

Completed

19.

Voucher against individual EPs (as
per indent) for compensation
payment

4 days 26-29 November 2020

Completed

20.

Formation of GRC

3 days 18-20 February 2020

Completed

Out of 69 CCL, DC paid Tk. 1,52,53,446.36 out of Tk. 2,52,76,555.77 for 5.13 acre of land. The DC’s
payment percentage is physical 68% and financial 60%.
Under LA case 19/17-18 and LA case 4/18-19 total 5.13 acre of land on 68 plots of 62 land owners
and 18 share croppers are directly affected in the project. Note that LA case 4/18-19 payment not
start due to Covid-19.Application received from PAPs to LA section, payment start soon.
42 land owners and 13 share croppers received compensation from DC office Faridpur. There is no
structure and trees in the acquisition land. Acquisition land is paddy land. The land category is Nal.
No any provision for additional payment of land.
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Only provision for stamp duty and registration cost for purchase of land @ 13% of land value, total
amount 1998496.00 and grant for loss of crops and vegetables @ per dec 1100.00 total amount
748,836.00.
In case of the new retired embankment, affected number of plots are 68, out of which 62 households
with a total of 261 affected persons (male 140 and female 121) and 57 non-titled households there
are 86 nos. of structure are affected due to the re-sectioning of the embankment at Tita and Kuldhar
area. With a total of 222 awardees, male 119 and female 103. In case of title affected (awardees)
percentage, male 54% and Female 46%.

List of non-titled EPs
Union-Gopalpur &Togorbond
Upzila-Alfadanga
District-Faridpur
Sl.
No
1.
2.
3.
4.
5.
6.
7.
8.
9.
10.
11.
12.
13.
14.
15.
16.
17.
18.
19.
20.
21.
22.
23.
24.
25.
26.
27.
28.
29.
30.
31.
32.
33.
34.
35.
36.
37.
38.

ID

Name of EPS

203#0001
203#0002
203#0003
203#0004
203#0005
203#0006
203#0007
203#0008
203#0009
203#0010
203#0011
203#0012
203#0013
203#0014
203#0015
203#0016
203#0017
203#0018
203#0019
203#0020
203#0021
203#0022
203#0023
203#0024
203#0025
203#0026
203#0027
203#0028
203#0029
203#0030
203#0031
203#0032
203#0033
203#0034
203#0035
203#0036
203#0037
203#0038

Faruk Sheikh
Mst. Jomela Begum
Ismail Molla
Md. Masum Rana
Md. Ebrahim Molla
Md. Shahadat Hossain
Md. Ohid Khan
Md. Abdul Gaffar Molla
Md. Miraz Sheikh
Md. Mizanur Rahman
Md. Jahangir Alam
Md. Zahur Molla
Md. Hossain Sheikh
Md. Suman Sheikh
Golok Chandro Biswas
Tuku Rani
Raj Kumar Mondol
Md. Shahidul Islam
Aleya Begum
Fuli Begum
Md. Pachu Molla
Md. Sheru Mollah
Golapi
Md. Morshed Sheikh
Jasmin Sultana
Julia Akter
Md. Indadul Sheikh
Md. Hannan Ali Khan
Md. Liton Sheikh
Md. Sheru Sheikh
Enamul Shekh
Md. Ali Akbar Sheikh
Md. Juill Sheikh
Md. Felu Sheikh
Rubel Kazi
Md. Abul Kazi
Arifa Begum
Md. Bhaccu Sheikh

Father’s Name/Husband’s
Name
Kobad Sheikh
F/Late-Abdul Khaleq Sheikh
Md. Salim Molla
Md. Salim Molla
Md. Sahadat Molla
Late- Abdul Latib
Md. Chan Kha
Late- Abdul Salam Molla
Late- Md. Shahid Sheikh
Late- Shahid Sheikh
Late- Alek Sheikh
Late- Alek Molla
Late- Md. Wazed Sheikh
Md. Hossain Sheikh
Late- Kagan Biswas
H/Late- Narod Baroi
Late- Binod Bihari Mondol
Ali Ashraf Molla
H/ Ali Ashraf
H/Late- Shaheb Sheikh
Sheru Molla
Late- Md. Jorip Molla
H/ Fulu Sheikh
Late- Akter Sheikh
H/ S. M. Sohrab Hossain
H/ Yunus Sheikh
Md. Elem Sheikh
Late- Md. Dudu Khan
Md. Sheru Sheikh
Md. Elem Sheikh
Ali Akbar Sheikh
Late- Gopal Sheikh
Late- Md. Khalil Sheikh
Late- Md. Khalil Sheikh
Abul Kazi
Late- Nurul Kazi
H/ Md. Palash Sheikh
Late- Razzak Sheikh
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Village
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Tita
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Sl.
No
39.
40.
41.
42.
43.
44.
45.
46.
47.
48.
49.
50.
51.
52.
53.
54.
55.
56.
57.

ID

Name of EPS

203#0039
203#0040
203#0041
203#0042
203#0043
203#0044
203#0045
203#0046
203#0047
203#0048
203#0049
203#0050
203#0051
203#0052
203#0053
203#0054
203#0055
203#0056
203#0057

Md. Imrul Sheikh
Md. Sohel Rana
Md. Alamgir Sardar
Md. Eku Sheikh
Md. Bikul Sheikh
Nilufa Begum
Md. Mofizul Islam
Heru Sheikh
Nowsher
Md. Selim
Md. Tohidul Islam
Shirina Bagum
Ameana
Md. Ismail Molla
Md. Rabiul Molla
Md. Babul Khan
Md. Badsha Molla
Md. Nazrul Islam
Md. Babor Ali

Father’s Name/Husband’s
Name
Bhachchu Sheikh
Md. Seru Sheikh
Late- Md. Jahangir Sardar
Late- Rustom Sheikh
Md. Eku Sheikh
H/ Md. Bokul Sheikh
Late- Azimuddin Molla
Late-Jamir Uddin Sheikh
Late- Surban Vuiya
Late-Altaf Hosen
Md. Abu Sayed Khan
F/Late Alek Sardar
H/Late-Baka Fokir
Rasul Molla
Alek Molla
Md. Azij Khan
Md. Babor Ali Molla
Md. Kashem Molla
Md. Afsar Ali

Village
Tita
Tita
Tita
Tita
Tita
Tita
Tita
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar
Kuldhar

N.B :Resettlement benefit of 57 squatters total of Tk. 37,53,568 through 57 nos. of individual cheque
from project authority is completed. Non-titled EPs received their compensation through account pay
cheque without any hassle. After receipt of the compensation, 49 EPs out of 57 EPs have already
replaced their structures from the embankment. Rest eight EPs will replace their structures soon. 21
vulnerable EPs grant was paid the same cheque. The whole payment process will be duly audited as
per standard practice of BWDB. The pictures of program are given at the end of this report as
Annexure-8.

Training:
There is a budget provision of Tk. 3,36,000.00 for training of squatters. Now training program for
squatters on skill development, income generating activities, home gardening etc. are under
preparation and training will start soon.
GRC:
Grievances Redress Committee’s convener received three grievances from three displaced persons.
No decision has been taken from GRC. Through document verification GRC will take decision later
on.
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1.2

Purpose of the Monitoring Report

This report is the 4th Social Semi-Annual social Safeguard Monitoring report (October-December,)
prepared on the designed ADB Social Safeguard Monitoring reporting structure. Among other
Resettlement activities, the report is restricted describing information on identification of APs and
their compensation payment status since inception. To comply with the requirement on behalf of the
borrower (the BWDB) the Institutional Strengthening and Project Management Consultant (ISPMC)
team is hereby submitting the Semi-Annual Social Safeguard Monitoring Report (SSSMR).
Involuntary Resettlement impact that anywhere occurs from this project will be addressed according
to the ADB Safeguard Policy Statement (SPS) 2009 policy and new Government of Bangladesh
(GoB) Land Acquisition Act, 2017 instead of old Acquisition and Requisition of Immovable Property
Ordinance (APIRO) 1982.
Terms of Reference (ToR) and Project Resettlement Framework, ISPMC team requires submission
of Semi-Annual Social Safeguard Implementation Monitoring Report. Moreover, following
requirements of the ADB Safeguard Policy Statement (2009) and the Operations Manual section of
Safeguard Policy (OM F1) borrowers/clients are required to establish and maintain procedures to
monitor the status of implementation of safeguard plans and ensure progress is made towards the
desired outcomes for projects categorized as B in involuntary Resettlement.
A comprehensive Resettlement Plan (RP), has already been prepared for the additional financing
sub-projects and approval has been given by the Asian Development Bank and Ministry of Water
Resources.
1.3

Project category for IR

Considering the extent and significance of impacts, SPS 2009 guides to four categories with respect
to IR impacts; A, B, C and FI. The Involuntary resettlement impact of an ADB supported project is
considered significant if 200 or more persons are physically displaced their home of loss their 10% of
income by the project activities falls in A category project.
According to PAM the SAIWRPM project falls under B category and considered as C category as
regards to Indigenous people.
1.4

Subprojects

The Project funded through the additional financing comprises thirteen subprojects in five
administrative districts. Two of them have been implemented in Phase-1 of the project and need
follow-up (Narail and Chenchuri Beel). Seven subprojects have been studied in Phase-1 and will be
implemented under additional financing of the present project. Integrated water management plans
will be prepared for four subproject areas, of which two will be implemented under the present
project. The remaining two subproject areas will be implemented under GoB funding.
Lastly, one Feasibility Study (FS) will be prepared (for resolving drainage problem Tungipara and
Kotalipara Upazial area), but implementation is not included under the present project. The Maps
shows the location of the nine subprojects plus special study on resolving drainage problem in
Tungipara and Kotalipara upazilas of Gopalgonj district.
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Figure 1: Map showing location of sub-project area
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Table 1 : Summary of Sub-Project Impacts during this periods
SL
Name of
No. Sub-Project

Total Length of
Embankment (km)

Civil Works to be done

1

AlfadangaBoalmari

60.20

Re-sectioning of existing
embankment in 0.792 km
at the northern part
(Kuldhar Mouza) and
1.20 km in the southern
part
(Tita-Togorbond)
plus
new
retired
embankment of 1.450
km.

2

KalidaskhaliArpara

57.62

Re-sectioning of existing
embankment in 12.6 km

3

BamonkhaliBarnali

88.00 km

Re-sectioning of existing
embankment in 14.5 km

2.

Remarks
Out of total 2.242, km new
retired embankment is 1.450
km and re-sectioning is 0.792
km. In the new part there is no
squatters (only PAPs :Titled
EPs); but for re-sectioning part
there are 57 numbers of
squatters identified which need
to be evacuated as per resettlement
plan.
The
sectioning
of
LGED
constructed concrete road for
a length of 0.60 km has been
included in the total RP for the
re-sectioning
at
Kuldhar
Mouza at the northern side of
retired embankment for which
EP nos. have been identified
total 26 nos. as stated earlier
and cost prepared as PVAC
directives.
Re-sectioning program of 12.6
km embankment has been
taken up. There is no squatter
on the embankment but tree
plantation
done
by
the
department of forest has
already been auctioned by FD
making the embankment free
for construction as per RP.
Re-sectioning of 14.5 km
embankment. There is no
squatter on the embankment,
so no resettlement work is
required.

Possible Social Safeguard Impacts

Involuntary Resettlement are explained in Safeguard Requirements 2 of the ADB SPS (2009). The
objectives are to:
(i)
(ii)
(iii)
(iv)

avoid involuntary re-settlement wherever possible;
minimize involuntary resettlement by exploring project and design alternatives;
enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to
pre-project levels; and
improve the standards of living of the displaced poor and other vulnerable groups.

During implementing the physical activities, if any existing utility services are damaged; respective
contractors repair those damages by their own initiatives and/or by respective departments.
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3.

Scope of Monitoring

3.1

Internal Monitoring

The purpose of the monitoring is to assess the progress of resettlement works, and identifying
potential progress and difficulties. The Resettlement Specialist is responsible to prepare a separate
RP for each subproject under the project with the support of Community Facilitator. The
Resettlement Specialist of ISPMC and CSC of PMO will be responsible to carry out the internal
monitoring and will also prepare the Semi-Annual Social Safeguard Monitoring Report. After
clearance of ADB, PMO will disclose the report on its website and public places. The key indicators
which are being monitored regularly by ISPMC and PMO are: (See Appendix-5)
1. Selection of APs as per policy described in the resettlement plan;
2. Payment of the compensation to all affected persons in various categories, according to
the compensation policy described in the resettlement plan;
3. Public information and dissemination and consultation procedures;
4. Adherence to grievance procedures and outstanding issues requiring management’s
attention;
5. Compensation status of Female headed/elderly and disable APs.
4.

Public Consultation and Public Disclosure

The resettlement frame work has provisions for community consultation and public disclosure of
impacts as well as mitigation measures, including disclosure of the resettlement plan. Public
disclosure and consultation was carried out to obtain stakeholders input to the project design and in
assessing the impacts of the project. A total of 4 stakeholders' consultation meetings were carried
out. Further, grievances redresser procedures involving cross-section of people, Including
representative of affected persons, have been established for accountability and democratization of
the development process. The resettlement framework requires disclosure of draft resettlement
plans to the affected communities in a form or language(s) that are understandable to key
stakeholders, civil society, particularly affected groups and the general public. 100% AP will be
aware about their entitlement.
Stakeholders Consultation
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5.

Scope of Impacts
The Project Resettlement Impacts will be observed in the area where new embankment will be
constructed. The nature and extent of Resettlement Impacts will be assessed through
conducting field survey of the alignment. Prescribed tools used to record Resettlement Impacts
and socio-economic information, which include:
i.
ii.
iii.
iv.

Numbers and types of ownership of affected land, shops and other business;
Average business incomes, rent paid by tenants and numbers of employees;
Numbers and types of affected hawkers, average daily incomes and any rent paid;
Numbers and types of affected structures (including common property and resources) and
replacement costs; and
v. Any other Resettlement Impacts.
6.

Institutional Arrangements

The assisting arrangement to deal with involuntary resettlement will be continually employed. BWDB
is the executing agency of the project. The existing PMO, headed by a Project Director (PD) for the
current Loan No. 3302, will implement the project under the additional financing. One of the
Executive Engineers (XEN) under the PMO will be responsible for the implementation of
Resettlement Plan – disbursement of compensation and resettlement benefit with assistance of its
staff (Resettlement Consultant). The principal functions of the field offices will be to facilitate land
acquisition and implement the resettlement program with assistance from resettlement consultant.
The resettlement consultant with the help of field offices will perform Monitoring and Evaluation
(M&E) of the implementation of resettlement plans. She/he will create and manage resettlement
databank on the progress implementing resettlement plans, and prepare quarterly monitoring report
as part of the quarterly project progress report.
The resettlement consultant in the PMO will carry out the following specific tasks related to land
acquisition and resettlement: (i) liaison with district administration with the help of concerned field
offices to support land acquisition; (ii) day-to-day management, supervision, monitoring of
resettlement work; (iii) ensure timely availability of budget for all activities; (iv) synchronize
resettlement activity and handover land as per the construction schedule; (v) develop resettlement
plan implementation tools and form necessary committees such as PVAT, JVT, assist the Executive
Engineer as focal point for GRC; and (vi) monitor the effectiveness of entitlement packages and
payment modality. The resettlement consultant will screen all subproject (including its facilities)
whether a resettlement plan will be needed, and prepare a plan if required. The resettlement
consultant assisted by local engineer and local authority officer will undertake survey, consultation
and other field works to prepare the resettlement plan. The resettlement consultant will also liaise
with ADB Bangladesh Resident Mission (BRM) to ensure that PMO staff will be able to participate on
training related with implementation of ADB safeguard policy.
The resettlement consultant will identify the project AHHs/business enterprises and individuals,
processing their payment based on an Inventory of Losses (IoL), established by DC and BWDB, and
to assist BWDB in making payments to the APs for their resettlement-related benefits. The
Resettlement consultant assisted by local engineer and in close coordination with local authority will
carry out an information campaign and involve affected persons, including women in the
resettlement implementation processes. The resettlement consultant will also collect, collate,
computerize and process data for identification of eligible persons correctly for resettlement benefits
and assess their entitlements as per resettlement policy. Further, the resettlement consultant will
assist or work with a variety of committees, such as PVAC, JVC and the local GRCs. Finally, the
resettlement consultant in close coordination with local authority, affected person will also play an
important role in ensuring that vulnerable groups, including female-headed households and persons
with disabilities, are given special attention.
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BWDB established JVC will compare and review the physical verification data collected, comprising
a representative from BWDB – convener (SDE/AE/equivalent officer); a representative from
concerned Upazila – member; and a representative affected person – member secretary. The JVC
will be approved by the Ministry of Water Resources (MoWR). The JVC will determine the loss items
and their owners, the entitled persons. These include users with title to the land as well as non-titled
but socially recognized user. The scope and responsibility of the JVC will be clearly defined in the
gazette. The resettlement consultant will process the entitlements of the project affected persons
using the JVC data as one of the determinants.
APs will receive compensations for land, crops, business and income losses, also assistance for
relocation of their business cause by project implementation. The field facilitators will survey the
respective subproject areas where physical work will be implemented. They will also assess
compensation amount for APs and mitigation plan. Special attention will be given to the disable,
elderly and female headed households. 100% APs will be aware about their entitlement. The
compensation will be paid before start of the civil works.
8.

Grievance Redress Mechanism (GRM)

For smooth implementation of RP, the formation of four committees have been done, which have
been approved by the Ministry of Water Resources; these are Joint Verification Committee (JVC),
Property Valuation Advisory Committee (PVAC), Grievance Redress Committee (GRC) and
Resettlement Advisory Committee (RAC). The approval which have given by the MoWR have been
attached as Appendix 7.These committees will be formed for each sections of RPs. List of
committees and their respective Terms of References (ToR) have been attached as Appendix 1.
The GRC will exclusively work for redressing grievance of the APs. The GRC will receive, evaluate,
and facilitates the resolution of APs concerns, complaints and grievances about the social safeguard
issues linked to payment of fair compensation as per the GRM.
8.1

Grievance Redress Committee (GRC)

The project authority has established a Grievance Redress Committee(GRC) as per RP guideline. A
GRM has been established to receive, evaluate and facilitate the resolution of the affected persons
concerns, complaints, and grievances about compensation and resettlement issues at the project
level. BWDB has to form a GRC by the following members:
(i)
(ii)
(iii)
(iv)
(v)
9.

BWDB, Executive Engineer
– Convener;
Relevant UP Chairman of affected project area
– Member;
Representative of affected persons
– Member;
Relevant UP female member of affected project area
– member;
Sub-Divisional Engineer of PMO, BWDB
- Member Secretary.

Budget

The updated resettlement plan (The total estimated cost of implementation of the resettlement plan
is about BDT 21.76 million equivalent to $0.27 million, $1 = BDT 82) to implement the plan that will
include the following information: (i) detailed costs of land acquisition, relocation, resettlement
compensation, public consultations, and grievance redress; (ii) source of funding; (iii) administrative
costs; (iv) monitoring cost; (v) cost of hiring consultants; and (vi) arrangement for approval, and the
flow of funds and contingency arrangements. The land acquisition, compensation, relocation and
rehabilitation, administrative, monitoring and consultant cost, income and livelihood restoration value
will be considered as an integral component of project costs. If there is any other additional cost, the
same will be included in the project budget so to ensure timely disbursement of funds for payment to
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the affected households and individuals.
9.1

Compensation and Rehabilitation

The payment of resettlement compensation and other allowances associated with involuntary
resettlement, under the law will be transferred to the concerned Deputy Commissioner’s account.
The fund for implementing resettlement plan will be from the government. As per RAP, 2.75 ha of
land to be acquired for the newly proposed embankment and for this mentioned amounting of land,
proposal has been submitted to the Deputy Commissioner, Faridpur. In this reporting period
(October – December, 2019) notices u/s-8 have been served and Award Book has been prepared by
the DC, Faridpur. In case, the fund will be from ADB loan, a special procedure will be developed to
ensure its compliance with ADB’s disbursement requirements.
10.

Follow-up Actions, Recommendation and Disclosure

The following action need to be taken;
More supervision of safeguard activities at the field level from PMO and consultants side.
11. Required action to be monitored and reported during next Monitoring report
a)
b)
c)
d)
e)
f)
g)
h)
i)

RP has been updated and it has already been disclosed on BWDB website;
Ensuring compensation of APs before implementation of work;
ADB has approved the updated RP (1.21 km) on October 25. 2018;
Planning Commission specially approved land for RP of balance 0.24 km and XEN placed
the amount to DC.
Involvement of 25% women in civil works;
Health and safety issues of the workers;
Water and sanitation facilities of the labor;
Monitoring on preservation of excavated earth in the working place;
Contractor will pay only for accidental damages during construction;

Appendix: 1 GRIEVANCE REDRESS MECHANISM
To address the GRM, during Implementation of RP, four Tires of Committee have been approved by
the Ministry of Water Resources.
1. Grievance Redress Committee (GRC)
GRC will be formed with the following members:
(i)

BWDB, Executive Engineer

-Convener;

(ii)

Relevant Up Chairmen of affected project area

-Member;

(iii)

Representative of affected persons

-Member;

(iv)

Relevant UP female member of affected project area

-Member;

(v)

Sub-Divisional Engineer of PMO, BWDB

- Member Secretary.

SEMI - ANNUAL SOCIAL SAFEGUARD MONITORING REPORT (July–December 2020)

20

Southwest Area Integrated Water Resources Planning and Management Project – Additional Financing

1.1

ToR of GRC
1. The Grievance Redress Committees (GRCs) will be established to ensure stakeholders’
participation in the implementation process and fair compensation to affected persons;
2. The APs can also call upon the resettlement NGO to assist them in presenting their
grievances or queries to the GRC;
3. The GRCs will receive grievance cases from the affected persons through the facilitator;
4. Other than disputes relating to ownership right and award of compensation by the Deputy
Commissioner under the Court of Law, GRCs will review grievances involving all resettlement
assistances, relocation, and other supports. Grievances will be redressed within 21 days from
the date of lodging the complaints. In cases of complicated cases requiring additional
investigations it will be resolved within a period of one month;
5. Grievances of indirectly displaced persons and/or persons displaced during project
implementation will also be addressed by the GRC;
6. Where land acquisition will not be involved but relocation of structures or vacating land for
cultivation will be required, the GRCs will facilitate resolution of complaints regarding
categorization of vulnerable affected persons, types of structures, and eligibility for
compensation and assistance within the set guidelines and provisions of the resettlement
plan;
7. Any complaints of ownership or other suits to be resolved by the judiciary system will not be
resolved in GRCs. GRC will resolve all complaints, grievances related to compensation
entitled by affected persons;
8. The decisions of the GRC should be ideally be arrived at through consensus, failing which
resolution will be based on majority vote. Any decision made by the GRC must be within the
purview of social, resettlement and environmental policy framework;
9. A minimum of 4 (four) members shall form the quorum for the meeting of GRC;
10. If needed the GRC members may undertake field visit to verify and review the issues at
dispute, including titles/share, reasons for any delay in payment or other related matters;
11. In case the resolution is not accepted by the AP, the grievance will be forwarded to Project
Director for final decision.

More three committee have been formed during implementation of the RP.
2.

Joint Verification Committee (JVC)

a. Executive Engineer, BWDB

: Convener

b. Gender Focal Point BWDB

: Member

c. Representative of the Deputy Commissioner
(Land Acquisition Officer)

: Member

d. Representative of the Public Works Department (PWD)

: Member

e. Sub-Assistant Engineer

: Member Secretary

2.1

ToR of Joint Verification Committee (JVC)
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1. Verify and assess physical assets, including structure, trees, crops, businesses, etc. to be
affected on the project RoW;
2. Make an Estimate on CCL (Cash Compensation under Law ) of all assets to be affected as well
as assets that are not falling under CCL and submit to DC office and PMU;
3. Communicate and assist NGO for process the entitlements of the project-affected persons using
JVT data as one of the determinants for valuation.
03.

Property Valuation Advisory Committee (PVAC)
a. Executive Engineer, BWDB

:

Convener

b. Representative of PWD

:

Member

c. Representative of Forest Department

:

Member

d. Representative of Agriculture Department

:

Member

e. Representative of Community Leader/Local Elite

:

Member

f. Sub-Divisional Engineer, BWDB

:

Member Secretary

3.1 TOR of PVAT
1. The PVAC will review the assessment made by the Resettlement NGO based on the market
prices of the properties to be affected by the project as replacement cost after verification by the
JVC;
2. Communicate and assist NGO for process the entitlements of the project-affected persons using
PVAC data as one of the determinants for building the estimate of the replacement value;
3. PVAC may visit the site if necessary for verifying any information;
4. The committee will use CCL (Cash Compensation under law), Current Market Value (CMV)
assessed by the DC Office, PWD and NGO data in proposing Replacement Value of land,
structures, common property resources and other losses prior to recommending to PMO;
5. For recommending to PMO the committee will take decision at two-third majority basis.

4. Resettlement Advisory Committee (RAC)
a. Sub-Divisional Engineer, SMO, BWDB
b. Representative of the Deputy Commissioner
c. Representative of Local Elite/UP Chairman
d. Representative of affected organization (if any)
e. Representative of Displace person / Female Displaced Person

:
:
:
:
:

Convener
Member
Member
Member
Member

4.1 TOR of RAC
1. The committees will seek local inputs from the affected people and communities in the
implementation process and assist BWDB in all matters related to resettlement.
2. The RACs will ensure local participation in the implementation of the resettlement plan.
3. Communicate and assist WMG/WMA/FC for process the entitlements of the project-affected
persons using FC data verified and validated as one of the determinants
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Appendix-2: Safeguards Compliance Monitoring Form & Checklist Safeguards Review Mission
Country

: Bangladesh

Mission Date

:

Project Data
Project Name

:

……………………………………………………………….

Safeguards Categorization

A.

A

IR

Not yet done

IP

Not yet done

C

Follow up required
(Y/N)

Note

Design and Engineering Status
Completion Status
(Y/N)

Item

Final detailed engineering
design of the project activity Has been started
completed
B.

Follow up Required

Institutional Status

Sl.
No.

Status (Ready/Not
ready/NA)

Item
Mobilization of key
experts
Mobilization
of
supporting staff and
surveyor
Establishment of local
offices
Appointment
of
government
counterparts

1
2
3
4

C.

B

Remarks

Note

Ready
Ready
Ready
Ready

IR/IP Safeguards Supervision Checklist (to be completed as relevant)
Item
No.
1.0

Safeguards Related Task

Status (Ready/Not
ready/ NA)

Progress to
Date/
Remarks

MANAGEMENT

Institutional Arrangements
1.1

Financing and budget : (i) safeguard office and
staff; (ii) RP/IPP cost

Ready
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Item
No.
1.2

Safeguards Related Task
Establish Safeguard Unit: (i) resettlement offices
(ii) resettlement staff as in RP (iii) safeguards’
database (iv) facilities (v) safeguards training

Updating of DD/RP/IPP based on Detailed Design
1.3 Update RP: (i) revise implementation schedule (iii)
revise budget
1.4

Compensation rates: (i) approved by Government;
(ii) Adequate as per RP/RF; (iii) APs informed.

Status (Ready/Not
ready/ NA)

Progress to
Date/
Remarks

Ready

Ready
Approved by
government
approved
committees

Disclosure and Grievance Redress Arrangements
1.5

Disclose RP/IPP: (i) updated/final RP and/or (ii)
sub-project RPs; (ii) to the APs in local language;
(iii) on ADB website.

1.6

Grievance redress committees: (i) clear terms of
reference; (ii) appointment decree; (iii) publicly
disclosed among APs.

Monitoring and Reporting Arrangements
1.7
Set up internal monitoring system : (i) assess
capacity and staff requirements; (ii) criteria of
assessment ; (iii) reporting mechanism
1.8
Appoint external monitoring agency (as relevant):
(i) recruitment schedule; (ii) TOR; (iv) baseline
survey (v) reporting mechanism
(vi)
action taken
management
reports. (iii)
1.9
Reporting:
(i) by
frequency;
(ii) on
timeliness;
identified
issues;
(iv)
action
taken
and/recommendation.
2.0
IMPLEMENTATION

Ready

Ready

Not started

Ongoing

Not Ready

Not ready

Consultation
2.1

Consultation: (i) responsibility; (ii)stakeholders
Identified; (iii) consultation and process; (iv)
documentation

Already done for
the part for which
DC furnished
estimates & start
the compensation
payment

Mapping and Inventory
2.2

AP Identity cards & records

Ready

2.3

Land acquisition activities: (i) maps of affected
and relocation sites; (ii) acquisition & relocation
schedule; (iii) coordination with the asset’s
acquiring, transfer and registration bodies

Ready

SEMI - ANNUAL SOCIAL SAFEGUARD MONITORING REPORT (July–December 2020)

25

Southwest Area Integrated Water Resources Planning and Management Project – Additional Financing

Item
No.

Status (Ready/Not
ready/ NA)

Safeguards Related Task

2.4

Common property/ public assets: (i) final
inventory; (ii) restoration plan and schedule; (iii)
funding sources
Compensation, Relocation and Rehabilitation
2.5

Progress to
Date/
Remarks

Ready

Payment of compensation and entitlements (as
stated in the RP): (i) schedule; (ii) records

Ready

Resettlement
estimation of
57 EP’S.
Payment not
start due to
Covid-19

Compensation, Relocation and Rehabilitation
2.5

Payment of compensation and entitlements (as
stated in the RP): (i) schedule; (ii) records

On process

2.6

Relocation of households (i) site readiness; (ii)
housing
construction & associated facilities

On process

2.7

Income restoration plan (as stated in the RP): (i)
activities; (ii) schedule

Not Ready

Monitoring and Reporting
2.8

Reporting: (i) semiannual monitoring reports; (ii)
external monitoring and evaluation reports; (iii)
completion report
Appendix-3

Not ready

Entitlement Matrix

The entitlement matrix describes potential types of losses attached to land acquisition and
resettlement. If any sub-project involve physical displacement, the Project will assist the APs in
clustered relocations with community facilities or, alternatively, in self-relocation. APs may be
relocated to BWDB land (if available) or to plots purchased (by the APs) for which assistance is
provided in the form of homestead land development. In addition to the CCL, the following
entitlement matrix will be for APs as per Resettlement Benefits.
Entitlement Matrix
Type of Loss

Specification

1. Land
Agricultural
(including
crop land, pastures,
wasteland, ponds etc.

Loss of plot

Eligibility

Owner (titleholder, legalize
user) legalize user means
land owners/users that have
traditional/customary/rights
to the land but have no
format/legal papers of the

Entitlements

-
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Type of Loss

Specification

Eligibility

Entitlements

ownerships.
This
is
commonly found among the
traditional/tribal/indigenous
communities

-

-

Type of Loss

Specification

Lessee

-

Eligibility
Sharecrop
tenant
(registered, informal)

-

Non-titled
(squatter/informal
users)

user
land

-

-

2. Structures
Residential, agricultural,
commercial, community

Partial
loss
(<30%)
and
alteration
of
structure
i)Permanent
structure ii)Semipermanent
structure
iii)Temporary
structure

Owner (including non-titled
land user)

-

-

-

-
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taxes.
Provision of title for
remaining land to legalize
user.
One-time cash allowance
for severely impacted
people.
Cash refund of the lease
money for the lessee for
duration of remaining
lease period to be
deducted from the owner
Entitlements
Assistance
to
find
alternative land.
Refund deducted from
the owner based on the
contract between the
owners
and
share
croppers.
No compensation for land
loss.
Provision to use the
remaining land and to
allow
harvesting
the
existing crops.
One-time cash allowance
equal to the income from
one planting session that
will be loss.
Cash compensation for
lost parts of structure at
replacement cost and
repair
of
remaining
structure at market rate
for
materials,
labor,
transport,
and
other
incidental costs without
deduction of depreciation
for age.
Right
to
salvage
materials
from
lost
structure.
Allowed
to
construct
temporary structure on
unused part of project
land after completion of
civil work through some
lease/rent system.
In case of loss of toilet
rendering
structures
unlivable,
replacement
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Type of Loss

Specification

Eligibility

Lessee, tenant

Type of Loss

Specification
Full
loss
of
structure (=>30%)
and
relocation
i)permanent
structure ii)semipermanent
structure
iii)temporary
structure

Entitlements

with
safe
sanitation
facilities at adjacent or
nearby
location
or
compensation for the
entire structure at the
discretion of the owner.
Cash refund of the lease
money for the lessee for
duration of remaining
lease period (to be
deducted
from
the
owner).

-

Eligibility

Entitlements

Owner (including non-titled land users)
-

-

-
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The AP may choose
between the following
alternatives;
Compensation through
provision of fully titled
and
registered
replacement structure of
comparable quality and
value,
including
payment
of
all
transaction
costs,
materials,
labor,
transport and other
incidental costs at a
relocation site or a
location agreeable to
the AP.
OR
Cash compensation for
the affected structure at
replacement
cost,
including all transaction
costs materials, labor,
transport, and other
incidental costs, without
deduction
of
depreciation for age.
In case of the remaining
structure
become
unlivable
the
compensation will be
calculated for the entire
structure
without
deduction
of
depreciation and selfrelocation.
IN EITHER CASE
28

Southwest Area Integrated Water Resources Planning and Management Project – Additional Financing

Type of Loss

Specification

Eligibility

Entitlements
-

Lessee, tenant

-

-

Type of Loss

Specification

Eligibility

Moving of minor
structures (fences,
sheds, kitchens,
latrines etc.)

Owner, lessee, tenant

Stalls

Vendors (including titled
and non-titled land users)

Fixed
asset
attached
to
affected structures
(water
supply,

Owner, lessee, tenant

Right
to
salvage
materials
from
lost
structure.
Cash refund at rate of
rental the proportionate
to size of lost plot for
the period that will be
loss, deducted from the
owner compensation.
The lease money for the
lessee for duration of
remaining lease period
will be deducted from
the owner.

Entitlements
-

The AP may choose
between the following
alternatives;
- Cash compensation for
self- reconstruction of
structure at market rate
(labor,
materials,
transport
and
other
incidental costs).
OR
- Relocation/reconstructio
n of the structure by the
project.
IN EITHER CASE
- Access to the affected
facility should to be
restored.
- Assistance for finding
alternative
land
to
continue business.
- Allowed
to construct
temporary
structure/continue
business through some
lease/rent system as
vendor, at alternative
location comparable to
lost location.
AND
- Cash compensation for
selfrelocation
of
stall/kiosk at market rate
(labor,
materials,
transport,
and
other
incidental costs).
- Cash compensation for
reinstallation
and
connection charges.
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telephone lines)
Type of Loss

Specification

3. Income restoration
Crops

Affected crops

Eligibility

Cultivator

Entitlements

-

Department
of
Agriculture
will
determine the valuation
of seasonal crops. Cash
compensation at current
market
rate
proportionate to size of
lost plot for one time
harvesting of current
crop type.

-

Allowing harvesting the
current crop before
taking
over
for
construction
and
residual harvest can be
taken away without any
deduction.

-

For seasonal crops: if
notice for harvest of
standing seasonal crops
cannot be given then
value of lost standing
crop at market value will
be made.

-

For perennial crops:
value will be calculated
as annual net product
value
multiplied
by
number of productive
years remaining.

-

If land is permanently
lost add one cash
allowance equal to
loss income from
crops (net income) to
cover the loss during
the preparation of
new agricultural land.
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Type of Loss

Specification

Eligibility
Parties
to
arrangement

Trees

Affected trees

Cultivator

sharecrop

Entitlements
-

Same as above and
distributed
between
land owner and tenant
according to legally
stipulated
or
traditionally/informally
agreed share.

-

Value of timber bearing
trees will be based on
the market price of
timber and will be
determined
by
the
Forest
Department.
Cash compensation for
timber trees at current
market rate of timber
value, plus cost of
purchase
of
seedlings/sapling and
required
inputs
to
replace trees.

-

Value of fruit-bearing
trees will be based on
value
of
products
multiplied by number of
productive
years
remaining.
Cash
compensation for fruit
bearing trees at current
market rate of crop type
and
average
yield
multiplied,
(i)
for
immature non- bearing
trees, by the years
required to grow tree to
productivity, or (ii) for
mature
crop-bearing
trees, by 5 years
average
crops
(the
grafted/tissue cultured
plant
usually
starts
fruiting
within
2-3
years), plus cost of
purchase
of
grafted/tissue
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9

Re-establishing productive livelihood of the displaced persons to enable income generation
equal to or, if possible, better than that earned by the displaced persons before the resettlement.
Type of Loss

Specification

Eligibility

Entitlements
cultured plant and required
inputs to replace trees.
Department of Horticulture
will
determine
the
valuation of fruit-bearing
trees.

Parties
to
arrangement

Permanent
loss
of
agriculture based livelihood

Partial
loss
of
agricultural land with
viable
land
remaining

Full loss of viable
agricultural
land
without availability of
alternative land

Loss of income
agricultural Labor

from

sharecrop

-

Same as above and
distributed between land
owner
and
tenant
according
to
legally
stipulated
or
traditionally/informally
agreed share.

Owner, lessee, sharecrop
tenant, non-titled land user

-

Provision of support for
investments in productivity
enhancing inputs, such as
land leveling, terracing,
erosion
control,
and
agriculture extension, as
feasible and applicable.

-

Additional
financial
supports/grants
if
land/crop compensation is
insufficient for additional
incomegenerating
investments to maintain
livelihood at BDT per
household (the provided
sum is given to the entitled
AP for one time allowance/
income
generating
assistance).

-

Provision of retraining, job
placement.

-

Included in the project
livelihood restoration and
rehabilitation program.

-

Financial grants and/or
microcredit access for
livelihood investment as
well
as
organizational/logistical
support to establish an
alternative
income
generation activity.

-

Cash assistance for loss of
income up to 7 days at
actual income loss as per
census or Government of
Bangladesh
registered

Owner, lessee, sharecrop
tenant, non-titled land user

Wage laborers in any affected
agricultural land
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Type of Loss

Specification

Eligibility

Entitlements
minimum wage, whichever
is higher.

Businesses

Temporary business
loss due to land
acquisition
and/or
resettlement
or
construction
activities of project

Owner of business (registered,
informal)

-

Preferential selection for
work at project site during
civil works.

-

Cash compensation equal
to lost income during
period
of
business
interruption based on tax
record or, in its absence,
comparable rates from
registered businesses of
the same type with tax
records or Government of
Bangladesh
registered
minimum wage, whichever
is higher.

-

Assistance to re-establish
business. APs will be
provided 7 days advance
notice, followed by a
reminder 1 days before
construction.

-

If required, they will be
assisted to temporarily
shift
for
continued
economic activity and then
assisted to shift back, post
construction.
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Type of Loss

Employment

Specification

Eligibility

Permanent
business loss due
to land acquisition
and/or
resettlement
without possibility
of
establishing
alternative
business

Owner
of
business
(registered, informal)

Temporary
employment loss
due
to
land
acquisition and/or
resettlement
or
construction
activities

All laid-off employees of
affected businesses

Entitlements
Cash assistance for lost
income based on 3
months’ minimum wage
rates to permanently
displaced vendors will
be paid, based on tax
record
or,
in
its
absence,
comparable
rates from registered
businesses of the same
type with tax records or
Government
of
Bangladesh registered
minimum
wage,
whichever is higher.
AND
- Provision of retraining,
job
placement,
additional
financial
grants and microcredit
for
equipment
and
buildings, as well as
organizational/logistical
support to establish AP
in alternative income
generation activity.
-

-

Included in the project
restoration
and
rehabilitation program.

-

Cash
compensation
equal to lost wages
during
period
of
employment interruption
up to 6 months, based
on
tax
record
or
registered wage, or, in
its
absence,
comparable rates for
employment
of
the
same type.

-

As applicable by labor
code, compensation will
be paid to the employer
to enable him/her to
fulfill legal obligations to
provide compensation
payments to laid-off
employees,
to
be
verified by government
labor inspector.
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Type of Loss

Specification

Eligibility

Permanent
employment loss
due
to
land
acquisition and/or
resettlement
without possibility
of re- employment
in similar sector
and position in or
near area of lost
employment/ daily
wage

All laid-off employees of
affected businesses

Entitlements
-

Cash
compensation
equal to lost wages for
6 months, based on tax
record or registered
wage, or in its absence,
comparable rates for
employment
of
the
same type.

-

If required by the
applicable labor code,
compensation will be
paid to employer to
enable him/her to fulfill
legal
obligations
to
provide
severance
payments to laid-off
employees,
to
be
verified by government
labor inspector.

AND

4. Common resources, Public services and facilities
Loss
of
common footbridges, roads, Service provider
resources,
public footpaths,
services and facilities
culverts, places of
worship,
canal
water
by
downstream
users,
common
water
points/
connection,
public/community
toilets, community
spaces, etc.

-

Provision of retraining,
job
placement,
additional
financial
equipment
and
buildings, as well as
organizational/ logistical
support to establish AP
in alternative income
generation activity.

-

Included in the project
livelihood
restoration
and
rehabilitation
program.

- Full
restoration
at
original
site
or
reestablishment
at
relocation site of lost
common
resources,
public services and
facilities,
including
replacement of related
land and relocation of
structures.
- One time grant fund for
the common public
resources
committee
and management.
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Type of Loss

Specification

5. Special provisions
Vulnerable APs

Loss
of
land,
structure, and/or
employment

Eligibility

All vulnerable APs

Entitlements

- Assistance
with
administrative process
of
land
transfer,
property title, cadastral
mapping,
and
preparation
of
compensation
agreements.
- Provision of livelihood
training, job placement.
- Included in the project
livelihood
restoration
and
rehabilitation
program.
- One-time
cash
allowance as a financial
grants
and/or
microcredit access for
livelihood investment as
well as organizational/
logistical support to
establish an alternative
income
generation
activity.

Women, social/ religious
minorities,
elderlyheaded
household*,
poor households

Loss of land and
structures

Titled or recognized owners
of land and structures

- Preferential selection for
projectrelated
employment.
- Titling of replacement
land and structures in
female owner’s/minority/
elderly
household
head’s
name
(as
applicable).
- Cash
compensation
paid directly to female
owners and head of
minority households.
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Type of Loss
Other impacts

Specification
Unanticipated
impacts
and
negotiated
changes
to
entitlements

Eligibility
All APs

Entitlements
- To be determined in
accordance with the IR
safeguards
requirements of the
ADB SPS and project
resettlement framework.
- Project

RP to be
updated
and
disclosed on ADB
website.
- Standards
of
the
entitlement matrix of
the RP not to be
lowered.
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Appendix: 4. Gaps and Gap-filling Measures to comply with ADB’s
Safeguard Policies
Aspect

Harmonized Policy

GOB 2017

Gaps between

Safeguard

Ordinance II and

Harmonized Policy

Measures Adopted

other applicable

and GOB

in the Project

laws/Guidelines
Objectives

1. Avoid

Avoid

involuntary
and

Avoidance

involuntary

resettlement

resettlement

adverse impacts on

specifically

people

mentioned

and

of

resettlement

is

not

in

the

Ordinance

–

communities,

2017

wherever feasible.

focus on mitigation

Gaps

with

Gaps

RF adheres to this

with this principle to

principle

avoid

avoid

resettlement

impact

through

-

i.e.,

resettlement

impacts

alternative options.

feasible.

The law only implicitly

Section

Minimize

2017

where

than avoidance.
1.

Minimize

If

displacement

is

4/under

involuntary

unavoidable,

discourages

resettlement

Minimize Involuntary

unnecessary

and

Requires

people as much as

resettlement by- (i)

excess

land

notification only; no

possible

exploring alternative

acquisition,

consultation

exploring all viable

project designs; (ii)

excess land remains

effective

idle and unused and

–

to minimize impact

lands

Provide for prompt

in consultation with

one purpose cannot

payment

the people who are

be

compensation,

affected.

different

Measures

as

acquired
used

Land

for

Ordinance

required.

for
a

purpose.

that

remains

is

displacement

of
by

design alternatives.
If

unavoidable,
of

just

replacement

cost

6

(for lost assets and

unused

should

be

livelihood

returned

to

the

assistance, towards

original owner(s).

better

condition

than

before

relocation

for

all

displaced
households,
regardless of (land)
tenure. Unused land
be Returned back to
the original owners
through

de-

acquisition.
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Aspect

Harmonized

GOB 2017

Gaps between

Safeguard

Policy

Ordinance II and

Harmonized

Measures

other applicable

Policy and GOB

Adopted in the

laws/Guidelines
3. Mitigate

Adverse

Social Impacts

Where

IR

is

mitigation

Only cash- based

Provision

unavoidable,

measures are cash

compensation for

replacement cost

effective measures

compensation

acquired

(RC)

for

to

for lost assets. The

The

lost

(i.e.,

land,

adverse social and

complexities

loss

structures,

trees

economic impacts

resettlement is not

houses

on

affected

addressed

persons

by:

Ordinance.

mitigate

(a)

Providing loss of
assets

The

Project

only
of

by

the

assets.

impacts
of

of

land,

and

etc.)

at

need

for

replacement cost.

resettlement

are

not considered.

at

7

(RV); (b) ensuring
resettlement

activities

are

implemented with
Appropriate
disclosure

of

information,
consultation,
the

and

informed

participation

of

those affected (c)
improve or at least
restore

the

livelihoods

and

standards of living
of

displaced

persons, and (d)
improve

living

conditions among
displaced persons
through

provision

of

adequate

housing

assets

the

replacement value
that

for

with

security of tenure
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at

resettlement

sites.

Aspect

Harmonized Policy

GOB 2017

Gaps between

Safeguard

Ordinance II and

Harmonized Policy

Measures Adopted

other applicable

and GOB

in the Project

laws/Guidelines
Core Principles
1. Identify, assess

Assess at an early

The 2017 Ordinance

Impact
assessments

address

stage of the project

requires

the

Potential

cycle the potential

of a Land Acquisition

typically done in the

impacts caused by

and

social and economic

Plan (LAP) for land

case of externally

Displacement

Economic

impacts caused by

acquisition

funded

whether

Impacts

involuntarily

compensation

otherwise,

purposes.

Acquisition plan is

Acquisition

prepared for

(maintaining

of

taking

land

(e.g.

relocation or loss of
shelter,

loss

and
However

GOB environmental

are

requires

and
social

preparation

RF

projects;
a

of

land

Identification

or

through

not
land
the

principle that lack of

assets or
6

The costs of replacing lost assets (e.g., land, houses/structures, trees and crops) and income,
including
cost of transaction.
7
The costs of replacing lost assets (e.g., land, houses/structures, trees and crops) and income,
including cost of transaction, equivalent to ADB’s SPS definition of replacement cost.
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Aspect

Harmonized Policy

GOB 2017 Ordinance

Gaps between

Safeguard

II and other

Harmonized

Measures

applicable

Policy and GOB

Adopted in the

laws/Guidelines
access
loss

to
of

Project

assets,

rules/guidelines (1997)

acquisition

income

synchronize

purposes.

various
laws

sources or means of

applicable

livelihood

policy framework of the

properties,

country

livelihoods

for

and

Project

early

impacts

on
and

identification of impacts

employment, health

on

and

biophysical,

socioeconomic

and

are

environment
discussed

in

cultural environment of

IEE/EIA

a project intervention

but do not provide

and

mitigation

enough information

the

to determine losses

their

requires

reports,

assessment

technical

and

basis

alternatives,

including

compensation

the no action alternative

Existing

to

adverse

not have provision

environmental impacts,

for identification of

include

impact

on

indigenous people

human

health

and

to recognize their

minimize

safety

EIA

identifies

particular

laws

for

problem

measures to minimize

and

the

and

inconveniences

recommends ways to

due to a project.

problems

do

improve the project’s
sustainability.
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Aspect

Harmonized Policy

2. Prepare
mitigation
plans
for
affected
persons

Preparation
of
Resettlement Plan
or
Resettlement
Framework
(RF)
during
Project
processing
to
mitigate the negative
impacts
of
displacement. The
plan will provide
estimate
of
the
extent
of
total
population affected
and
establish
entitlements of all
categories
of
affected
persons
(including
host
communities), with
particular attention
paid to the needs
vulnerable.

Aspect

Harmonized Policy

GOB 2017
Ordinance II and
other applicable
laws/Guidelines
The
Deputy
Commissioners
(DCs)
have
the
mandate
in
their
respective jurisdiction
as per law to acquire
land for any requiring
person
(public
agency or private
person).
The
requiring
body
requests the Deputy
Commissioners
for
acquisition of land for
their project/scheme.
DCs
investigate
physically
the
requirement of land
and carry out Joint
Verifications
of
assets and type of
land for assessing
the quantity of losses
(u/s 8(1) of the law).
Affected titled holders
receive the assessed
value and 50% on
that for compulsory
acquisition
Fair
compensation
is
required
for
acquisition of land
which is dependent
on recorded data with
relevant

GOB 2017
Ordinance II and
other applicable
laws/Guidelines
Government
agencies
(sub
registrar’s office for
land,
PWD
for
structure, DAE for
crops, DOF for trees
Etc.).
Affected
owners have the right
to
appeal
on
acquisition or on the
compensation
amounts determined
as per law.

Gaps between
Harmonized Policy
and GOB

Safeguard
Measures Adopted
in the Project

Existing law and
methods
of
assessment do not
ensure
full
replacement
cost
8
(RC) of property at
current
market
price. The law does
not
consider
resettlement
or
rehabilitation
of
affected persons or
their loss of income
or
livelihood
resources “Market
Value” of property is
often found low in
respect of current
market price, it can
be
raised,
if
appealed,
by a
maximum of 10
percent each time
which in most case
is not sufficient to
match with real
market price.

RF requires full
census
and/or
updating,
where
possible, for up-todate database. RPs
will be developed
on the updated
survey data Provide
guidelines to ensure
displaced persons
and
communities’
compensation
for
lost assets at full
replacement costs
and
other
assistance to help
them improve or at
least restore their
standard of living at
pre-project
level.
Includes
special
attention to gender
and preparation of
gender action plan.

Gaps between
Harmonized Policy
and GOB

Safeguard
Measures Adopted
in the Project
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Aspect

3. Consider
alternative
Project
Design

4. Involve and
consult with
stakeholders

Harmonized Policy

Multiple alternative
proposals must be
examined to avoid
or
minimize
involuntary
resettlement
and
physical,
or
economic and to
choose a better
project option while
balancing
environmental social
and financial costs
and benefits.
Consult
project
affected
persons,
host
communities
and
local
nongovernmental
organizations,
as
appropriate. Provide
them opportunities
to participate in the
planning,
implementation, and
monitoring of the
resettlement
program, especially
in the process of
developing and

GOB 2017
Ordinance II and
other applicable
laws/Guidelines
Feasibility
studies
including
social,
political, cultural and
environmental impact
assessments,
detailed engineering
surveys as basis for
acquisition of private
property or rights.

Gaps between
Harmonized Policy
and GOB

The 2017 Ordinance
have
provisions
(Section 3 and 3/2)
to notify the owners
of
property to be
acquired. Any party
having any objections
can appear to DC for
a hearing with 15
days of notification.

There
is
no
provision in the law
for consulting the
stakeholders but the
land
allocation
committees
at
district, division and
central government
level. People have
limited scope to
negotiate with the
government on the
price of land, but

Safeguard
Measures Adopted
in the Project
RF
considers
feasible alternative
project design to
avoid or at least
minimize physical or
Economic
displacement, while
Balancing
environmental,
social, technical and
financial costs and
benefits.
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for
community
consultation
and
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Aspect

Harmonized Policy

GOB 2017

Gaps between

Safeguard

Ordinance II and

Harmonized Policy

Measures Adopted

other applicable

and GOB

in the Project

laws/Guidelines
implementing

the

have no right to

Further, grievances

procedures

for

refuse acquisition.

redresser

determining

procedures

eligibility

for

compensation

involving

cross-

section of people,

benefits

and

development

Including
representative

assistance

(as

documented

in

a

resettlement

plan),

affected

of

persons,

have

been

established

and for establishing

accountability

appropriate

democratization

and

accessible

the

grievance

process.

mechanisms.
particular
to

the

attention

vulnerable

of

groups

among

those

displaces, especially
those
poverty

below

the

line,

the

landless, the elderly,
women and children,
Indigenous Peoples,
ethnic minorities, or
other

displaced

persons
not

who may

be

through
land

protected
national

compensation

legislation.
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Aspect

Harmonized Policy

5. Disclose and
inform APs of
RP
and
mitigation
measures

Disclose
the
resettlement
plan
including
documentation
of
the
consultation
process, in a form
and
language(s)
accessible to key
stakeholders,
civil
society, particularly
affected groups and
the general public in
an accessible place
for a reasonable
minimum period.

6. Support
existing
social
and
cultural
institutions of
the affected
persons

Ensure
that
the
existing social and
cultural institutions
of the resettlers and
any
host
communities
are
supported and used
to
the
extent
possible, including
legal, policy and
institutional
framework of the
country to the extent
that the intent and
spirit of the IR policy
is
maintained.
Projects must be
adequately
coordinated so that
they are accepted in
manner
that
is
socially appropriate
to the country and
locality in which the
Project is planned.
The SEA should
include
an
assessment
of
compliance

GOB 2017
Ordinance II and
other applicable
laws/Guidelines
The 2017 Ordinance
requires a “notice” to
be
published
at
convenient places on
or near the property
in a prescribed form
and manner stating
that the property is
proposed
to
be
acquired(u/section 3).

Gaps between
Harmonized Policy
and GOB

Safeguard
Measures Adopted
in the Project

Disclosure
takes
place in case of
donor-funded
projects.

RF
requires
disclosure of Draft
RPs to the affected
Communities in a
form or language(s)
that
are
Understandable to
key stakeholders,
Civil
society,
particularly affected
groups and The
general public in a
national workshop.
Further,
updated
RPs
will
be
disclosed
on
material changes

No provision in any
existing laws.
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Aspect

Harmonized Policy

GOB 2017
Ordinance II and
other applicable
laws/Guidelines

with applicable host
country
laws,
regulations,
and
permits,
and
relevant social and
environmental
impacts and risks of
the project.
7. Supervision

8. Monitoring

For all interventions
that
involve
resettlement
or
physical
or
economic
displacement,
a
resettlement
plan
will be prepared.
The RP will lay
down
appropriate
time bound actions
and budgets, and
the full costs of
resettlement,
compensation, and
rehabilitation will be
included
in
the
presentation of the
costs and benefits of
the
development
intervention.
Regular supervision
on
resettlement
implementation
to
determine
compliance with the
resettlement
instrument.

Gaps between
Harmonized Policy
and GOB

Safeguard
Measures Adopted
in the Project

.

No provision in the
2017 Ordinance.

There is no law or
directives on the
supervision of the
land
acquisition
process by Deputy
Commissioner,

The 2017 Ordinance
II has provision that
the DC will monitor
and
submit
a
statement
to
the
Government annually
about the properties
acquired for different
requiring bodies and
mode of utilization of
the land.

Existing laws not
have any provision
for rehabilitation of
project
affected
persons
and
therefore,
no
monitoring is done.
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RF has provision for
internal,
external
monitoring,
plus
periodic monitoring
by a POE to be
hired by ADB’s
fund.
Monitoring
results
will
be
shared and findings
will be used for
enhancement,
if
needed.
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Aspect

9. Evaluation

Harmonized Policy

The borrower is
responsible
for
adequate monitoring
& evaluation of the
activities set forth in
the
resettlement
instrument.
It
is
desirable that the
project proponents
monitor: (i) whether
any situations that
were unforeseeable
before the project
began have arisen;
(ii)
the
implementation
situation and the
effectiveness of the
mitigation measures
prepared
in
advance, and that
they
then
take
appropriate
measures based on
the results of such
monitoring
(iii)
involve
External
experts
for
resettlement
monitoring
(iv)
Monitoring reports
must be made public
and additional steps
to be taken, if
required.

GOB 2017
Ordinance II and
other applicable
laws/Guidelines
No
provision
for
evaluations of the
post-displaced lives
of
the
affected
households
and
communities.

Gaps between
Harmonized Policy
and GOB
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Safeguard
Measures Adopted
in the Project
CSC
Safeguard
Specialist
will
conduct
annual
evaluation of the
performance
of
Resettlement
operations as well
as
impacts
of
resettlement during
and
after
implementation of
resettlement plans
to
assess
resettlement
efficiency
effectiveness,
impacts
and
sustainability. POE
will also conduct
evaluations
to
reflect broadly on
the
success
or
weaknesses in RP
implementation and
“lessons learned”.
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Appendix-5
Inventory of Loss details Survey Form
Road Name and Location:--------------------------------------Address:------------Family
Member

Income Sources
of HH

Sl #

Name of APs &
Father/Husband Name
Age

1

2

3

Education
Status
1.Primary
2.High
school
3.SSC
4.HSC
5.Graduate
6.Masters

4

Size of
affected
property/St
ructure
(Long*Wide
)
(sqf)

% of
property/
Structure
lost at
the
location

5

6

Cost of
affected
property
(Tk)

Total
private
land
holding
of Aps
(If any)

Mai
n

7

8

9

Sec
ond

10

Total HH
Income
Per
Month

11

BPL
Yes/
No

12

Total
Asset
Value
of the
HH

13

2

3

4

5

6

7

8

9

10

11

Enumerator’s Name& Sign:
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Vulner
able
Yes/N
o

14

Mal
e

15

Fema
le

16

Construc
tion
Material
s
1.Pucca
2. Semi
Pucca
3.
Kutcha
4.
Others

17

If com
Pls
Struct mention
ure 1.Sho
used
p
Type 2.
1.Com Hotel
merci 3.
al Indust
2.Resi ry
dence 4.
3.Oth Jhupri
ers
5.
Other
s
18

19

Incom
e loss
per
day
(Tk)

Owners
hip
1. Own
2. Rent

Relo
cation
Impac
t

NID
#

Pic
of
APs

23

24

Yes/N
o

20

21

22

Southwest Area Integrated Water Resources Planning and Management Project – Additional Financing

Appendix: 6 Leaflet
evsjv‡`k cvwb Dbœqb †evW©
Bangladesh Water Development Board
`w¶Y-cwðgvÂjxqmgwš^Zcvwbm¤ú` cwiKíbv I e¨e¯’vcbvcÖKí-‡dR 2
Southwest Area Integrated Water Resources Planning &Management
Project- Additional Financing

K…lKgvV ¯‹zj

cyKzicÖ`k©Yx

D”P djbkxjav‡bigvVcÖ`k©Yx

cIiKv‡RiRb¨ mvwf©mPvR© msMÖn

mwgwZi
A_©vq‡bAeKvVv‡gvcIi

mwgwZi
A_©vq‡bAeKvVv‡gvcIi

grmgvV ¯‹zj

cIiKv‡RiRb¨ mvwf©mPvR©
msMÖn

mwgwZcwiPvwjZcvwbwbqš¿YAeKvVv‡gv

cUfzwg
`wÿb-cwðgvÂjxqGjvKv ‡`‡kiÒ`wÿb-cwðgÓ I Ò`wÿb-ga¨ÓnvB‡WªvjwRK¨vjAÂjwb‡qMwVZhvevsjv†`‡ki 27% GjvKvRy‡owe¯Í…Z|
G AÂjcwð‡gfviZxqmxgvšÍ, `wÿ‡Y e‡½vcmvMi,DË‡i cÙvb`x I c~‡e© ‡gNbvb`xØviv †ewóZ| G AÂ‡ji 10% GjvKvRy‡oi‡q‡Q
my›`ieb, 13% GjvKvqAv‡QwejGesRjvfzwg, Aewkó 77% GjvKv K…wlRwg I Avevmf~wg| 1988 mv‡jieb¨vi ci evsjv‡`k‡K 5wU
AÂ‡j wef³ K‡I eb¨v †gvKv‡ejvcwiKíbvMÖn‡YDbœqbmn‡hvwM‡`i A_©vq‡bmgxÿvm¤úbœnq| †`‡ki `wÿY-cwðgvÂ‡jiRb¨ cÖYqbK…Z
Flood Action Plan-4 (FAP-4) AvÂwjKmgxÿvq G AÂ‡jmgwš^Zcvwbm¤ú` cwiKíbvcÖwZôvKiv, c~be©vmbKv‡Rmyweav
‡fvwM‡`iAskMÖnYwbwðZK‡íZv‡`i‡KmsMwVZWater Management Group (WMG),Water Management
Association (WMA) kxl©KmsMVb •ZixKivGes msMVbf~³ m`m¨‡`ih_vh_ cÖwkÿ‡Yigva¨‡g kw³kvjx KivmnAeKvVv‡gvi
†UKmBcwiPvjbv
I
iÿbv‡eÿ‡bij‡ÿ¨
cÖK‡íie¨e¯’vcbvmyweav‡fvwM‡`imsMVb,WMA
Ginv‡Z
b¨¯Í
K‡icÖK‡íimydjcÖvwßwbwðZKi‡ZmycvwikKivn‡qwQj| Dc‡iv³ mycvwikmg~nwe‡ePbvqwb‡q `wÿY-cwðgvÂ‡ji 100,000
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†ntGjvKv‡Zmgwš^Zcvwbm¤ú` e¨e¯’vcbvcÖwZôvK‡íGkxqDbœqbe¨vsK(ADB) Gi A_©vq‡bÒ`wÿY-cwðgvÂjxqmgwš^Zcvwbm¤ú`
cwiKíbv I e¨e¯’vcbvcÖKíÓwUMÖnYKivnq| cÖK‡íiAvIZvq 40,000 †ntAvqZbwewkóbovBj †Rjvi 2wU Dc-cÖKí,Ô‡PÂzixwej DccÖKíÕ I ÔbovBjDc-cÖKíÕGesh‡kvi ‡RjviAfqbMiDc‡RjviwKq`s‡kc~be©vmbKvh©µg nv‡Z †bqvnqGesev¯ÍevwqZnq|
AewkóGjvKvwbe©vPbK‡í GKB AÂ‡j we`¨gvb Dc-cÖKí mg~‡ni m¤¢¨ve¨Zvmgxÿvm¤úbœKi‡ZKvh©µg cÖK‡íAšÍf©~³ Kivnq|

cÖK‡íi jÿ¨ I D‡Ïk¨t

cÖKíwUev¯Íevq‡big~jD‡Ïk¨ wQj: (K) nvB‡WªvjwRK¨vjBDwb‡U wef³ GjvKvqAswk`vixZ¡ g~jK(Participatory)
mgwš^Z(Integrated) cvwbm¤ú` cwiKíbv I e¨e¯’vcbvKvh©µg cÖeZ©b (L) c~be©vmbKv‡Rmyweav‡fvwM‡`iAskMÖnYwbwðZK‡íWMG
Ges WMA kxl©KmsMVb •ZixGescÖwkÿ‡Yigva¨‡g msMVbmg~n‡K `ÿ K‡i †Zvjv; (M) mgwš^Zcvwbm¤ú` e¨e¯’vcbvKvh©µ‡g
myweav‡fvMx‡`iAswk`vixZ¡(Participation) e„w× I Avq-ea©bg~jKKvh©µg cwiPvjbvigva¨‡g RbM‡YiRxebhvÎvigvbDbœqb; Ges (N)
AeKvVv‡gvi †UKmBcwiPvjbv I iÿbv‡eÿ‡Yij‡ÿ¨ cÖK‡íie¨e¯’vcbvmyweav‡fvwM‡`imsMVb, WMA Ginv‡Z b¨¯Í
K‡icÖK‡íimydjcÖvwßwbwðZKiv|
ev¯ÍevwqZ cÖKí Kvh©µgt
ev¯ÍevwqZÔ‡PÂzixwej Dc-cÖKíÕGesÔbovBj Dc-cÖKíÕ `ywUbovBj †Rjvi 3wU Dc-‡Rjv, bovBjm`i, †jvnvMov I KvwjqvGesh‡kvi
†RjviAfqbMi Dc-‡Rjvi Ask we‡klwb‡qwe¯Í…Z| cÖKíwU‡ZGwWwe 20.0 (wek) wgwjqb FY wn‡m‡ewewb‡qvMK‡i| Aby`vbwn‡m‡e
†b`vij¨vÛmiKviGesevsjv‡`k miKvih_vµ‡g 12.0 (evi) Ges 10.90 wgwjqbgvwK©bWjvicÖ`vbK‡i| GwcÖj 2006 n‡ZRyb 2015
mgqKv‡jcÖKíwUev¯ÍevqbKivnq|
ev¯ÍevwqZ AsMmg~nt
(K) ‡fŠZ KvR: evuawbg©vY/cybivK…wZKiY: 30.20 wKtwgt, Lvj c~btLbb: 257.30 wKtwgt, †i¸‡jUi †givgZ/c~be©vmb: 15wU,
†i¸‡jUi wbg©vY: 5wU, dzU eªxR wbg©vY:37wU, Bb‡jU-AvDU‡jU óªvKPvi wbg©vY: 13wU, b`x Zxi msi¶Y KvR: 3.100 wKtwgt, WMG
‡Uªwbs †m›Uvi wbg©vY: 32wU, Av‡m©wbKgy³ Mfxi bjK~c ¯’vcb: 122wU, Bwi‡Mkb ¯‥xg c~be©vmb: 2wU, cvKv iv¯Ív wbg©vY: 17.48 wKtwgt|
(L) AskMÖnb g~jK KvR: myweav‡fvMx‡`i msMVb,WMG:102wU,WMA:14wU, Joint Management Committee,
JMC:2wU| G mKj msMV‡bi wbewÜZ m`m¨ msL¨vt 25,186 Rb|
Department of Co-operative (DoC) MwVZ 102wUWMG' ‡K wbeÜb cÖ`vb K‡i| wbeÜb cÖwµqvq RwUjZvi Kvi‡Y
MwVZ 14wUWMA †K DoC Gi AvIZvq wbewÜZ Kiv m¤¢e bv nIqvq cieZ©x‡Z miKvix Av‡`‡k evcvD‡evi mKj cÖK‡íiWMG I
WMA Gi wbeÜb evcvD‡evi nv‡Z b¨¯Í Kiv nq|
(M) cÖKí cwiPvjbv I iÿbv‡eÿY Kvh©µg: ev¯ÍevwqZ `ywU Dc-cÖKí‡K ‡gvU 14wU Sub-unit Implementation Plan (Subunit) G wef³ K‡i Askx`vwiZ¡g~jK mgwš^Z cvwb e¨e¯’vcbv ev¯Íevqb Kiv nq| cÖwZwU Sub-unit GjvKvi cwiKíbv cÖYqb, Dbœqb
Ges cwiPvjbv I iÿYv‡eÿ‡Yi `vwq‡Z¡ GKwU K‡iWMA wb‡qvwRZ Av‡Q|
cÖKí ev¯Íevq‡bi mydj I cwi‡e‡ki Dci cÖfvet
1. cÖKí ev¯Íevq‡bi d‡j bovBj I h‡kvi †Rjvi 40,000†nt GjvKv eb¨v wbqš¿Y myweav ‡c‡q‡Q; Lvj cybtLb‡bi gva¨‡g D³
GjvKvi wb¯‥vkb e¨e¯’v DbœZmn Rjve×Zv `~ixf‚Z n‡q‡Q;
2. evu‡ai Ici cvKv iv¯Ív Ges Lv‡ji Ici ‡mZz wbg©v‡bi d‡j †hvMv‡hvM e¨e¯’v DbœZ n‡q‡Q;
3. ‡i¸‡jUi cwiPvjbvi gva¨‡g wej GjvKvq †mPKv‡R b`xi cvwb e¨envi wbqš¿Y Kiv n‡”Q; G‡Z f~Mf©¯’ cvwbi e¨envi n«vm cv‡e;
4. K…wl Lv‡Z DbœZ cÖhyw³ e¨env‡ii gva¨‡g D”P djbkxj Rv‡Zi avb Pvl e„w× cv‡”Q| AvBGgBwW cÖYxZ ga¨eZx© g~j¨vqb Abymv‡i
cÖKí GjvKvq K…wlLv‡Z evwl©K Drcv`b cÖKí MÖn‡Yi c~‡e©i Z‚jbvq cÖvq wØ¸b nv‡i e„w× †c‡q‡Q;
5. DbœZ cÖhyw³‡Z cÖKí GjvKvq gRv cyKzi, e‡ivwcU BZ¨vw` e¨e¯’vcbvi gva¨‡g PvlK…Z grm Drcv`b e¨vcKnv‡i e„w× cv‡”Q|
AvBGgBwW cÖYxZ ga¨eZx© g~j¨vqb Abymv‡i grm¨ Lv‡Z evwl©K AwZwi³ Drcv`b cÖvq 2900 †gt Ub;
6. AskMÖnYg~jK cvwb e¨e¯’vcbvi gva¨‡g K…wl, grm¨ I Rxeb-RxweKvi Rb¨ mviv eQi cvwb cÖvc¨Zv wbwðZ n‡q‡Q; ‡i¸‡jUi
wbqš¿‡bi gva¨‡g jebv³ cvwb cÖ‡ek †iv‡ai Kvi‡YRwg ÿq n«vm cv‡”Q;
7. Mfxi bjK~c ¯’vc‡bi Kvi‡YcÖKí GjvKvq myyweav‡fvwM‡`i Av‡m©wbKgy³ Lvevi cvwb mieivn wbwðZ n‡q‡Q;
8. AeKvVv‡gv cwiPvjbv I iÿbv‡eÿY Kvh©µ‡gi m‡½ m¤ú„³ nIqvi j‡ÿ¨ WMA mg~n Sub-unit e¨e¯’vcbvi `vwqZ¡fvi MÖnY
K‡i‡Q|
9. AeKvVv‡gvi iæwUb †givgZKv‡R AskMÖn‡Y myweav‡fvwMMY kZvsk cÖwZ 0.60 UvKv nv‡i mvwf©m PvR© cÖ`vb Ki‡Q Ges cIi
Kv‡Ri Av`vqK…Z A_© cÖwZwU WMG e¨vs‡Ki wbR wbR cIi GKvD‡›U Rgv Ki‡Q;
SEMI - ANNUAL SOCIAL SAFEGUARD MONITORING REPORT (July–December 2020)

50

Southwest Area Integrated Water Resources Planning and Management Project – Additional Financing

10. cIi Kv‡R A_© †hvMvb mnRZi I MwZkxj Kivi j‡ÿ¨ cÖwZwU WMGÕ ‡hb wewfbœ Avq ea©b g~jK Kg©Kv‡Ûi m‡½ m¤ú„³ n‡Z
cv‡i, †m j‡ÿ¨ h_vh_ cÖwkÿY cÖ`vb Kiv n‡q‡Q;
11. K…wl, grm¨ Ges †RÛvi I jvBfwjûW wel‡q ‡`qv cÖwkÿY Ges we‡kl K‡i gwnjv I `yt¯’‡`i Avq-ea©bg~jK Kg©Kv‡Ûi m‡½
m¤ú„³Ki‡Yi d‡j mwgwZi m`m¨‡`i gv_vwcQz Avq 38% e„w× †c‡q‡Q|
12. mvgwMÖKfv‡e, AskMÖnYg~jK c×wZ‡Z AeKvVv‡gv cwiPvjbvi `vwqZ¡ myweav‡fvwM‡`i wbKU n¯ÍvšÍ‡ii Kvi‡Y cIi Kv‡R
MwZkxjZv cÖksmbxq nv‡i e„w× †c‡q‡Q Ges cÖKí GjvKvq †UKmB cvwb e¨e¯’vcbv cÖwZwôZ n‡q‡Q|
ev¯ÍevwqZ cÖK‡íi Kb‡mÞ myweav‡fvwMMY MÖnY K‡i‡Q| cÖK‡íi mdjZv Zv‡`i Rxebgvb Dbœ&q‡b ¸iæZ¡c~Y© Ae`vb ivL‡Q| mvwe©Kfv‡e
ev¯ÍevwqZ cÖKí †`‡ki Av_©-mvgvwRK Dbœq‡b we‡kl f‚wgKv ivLvq Dbœqb mn‡hvwM ms¯’v, GwWwe I †b`vij¨vÛ miKv‡ii wbKU Ges
evsjv‡`k miKv‡ii wewfbœ ch©v‡q ev¯ÍevwqZ cÖK‡íi mdjZv cÖkswmZ n‡q‡Q| cÖKíwUi Kb‡mÞ `wÿY-cwðgvÂ‡j e„nr cwim‡i
m¤úªmvi‡bi gva¨‡g †`‡ki Av_©-mvgvwRK Dbœq‡b †hb Av‡iv Ae`vb ivL‡Z cv‡i, †m j‡ÿ¨ GKB Av`‡j Ò`w¶Y-cwðgvÂjxq mgwš^Z
cvwb m¤ú` cwiKíbv I e¨e¯’vcbv cÖKí-‡dR 2Ó bv‡g GKwU bZzb cÖKí MÖnY Kiv n‡q‡Q| cÖKíwU MZ 25-08-2015 Zvwi‡L
GK‡bK KZ…©K Aby‡gvw`Z n‡q‡Q| cÖKíwU `wÿY-cwðgvÂ‡ji dwi`cyi, ivRevwo, gv¸ov I †MvcvjMÄ †Rjvi 14wU Dc-‡Rjvq
ev¯ÍevwqZ n‡e| Av‡jvP¨ cÖKíwUi Ae¯’v‡bi we¯ÍvwiZ wb‡¤œ †`Lv‡bv n‡jv:

µ
:
1

Dc-cÖK‡íi bvg
wej myKzwbqv

‡Rjv
dwi`cyi

Dc-‡Rjv

BDwbqb

dwi`cyi m`i

dwi`cyi †c․imfv, M`©v, •Krywo, KvbvBcyi

bMiKv›`v

Zvjgv

mvj_v

MvwÆ, AvUNi

2

`v`ywiqv wej

dwi`cyi

‡evqvjgvix

PvZzj, †kLvi, †evqvjgvix †c․imfv

3

Kv›`i wej

dwi`cyi

‡evqvjgvix

†evqvjgvix †c․imfv, PvZzj, †evqvjgvix

4

AvjdvWv½v-‡evqvjgvix

dwi`cyi

AvjdvWv½v

cvuPzwiqv, evbv, eywiK, †Mvcvjcyi, AvjdvWv½v,
UMiev›`v

‡evqvjgvix

¸bvev

m`icyi

K…òcyi, fvlvbPi, m`icyi, WvDLvwj

fv½v

byiæjMÄ, KvDwj‡eov, ZzRvcyi, P›`ªv, Nviæqv,
bvwmivev`, gvwbK`n, nvwgiw`, fv½v †c․imfv

5

PvUjvi- dKzinvU

dwi`cyi

6

Kvwj`vmLvwj-Avocvov

gv¸iv

mvwjLv

ZvjLvwo, a‡bk¦iNvwU,
mvwjLv, eybvMvwZ

7

nivB wifvi

ivRevwo

ivRevwo m`i

LvbMÄ, Pv›`wb, wgRvbcyi, evwbevnv, Avwjcyi,
gyjNi, emšÍcyi, ivgKvšÍcyi

evwjqvKvw›`

Rvgvjcyi, evnvicyi, Bmjvgcyi, gavcyi

KvDLvwj

iZbw`qv

bovBj

bovBj m`i

nvevLvwj, gvBRcvov, kvnvev`

gv¸iv

gv¸iv m`i

weovBj cvwj‡Zv, KzwPqvgviv, ‡MvcvjMÖvg, RM`j,
kÎæwRZcyi, PvDwjqv

kvwjLv

M½vivgcyi, eybvMvwZ, Avocvov

Kvwkqvwb

iv‣Zj

8

9

evgbLvwj eY©vwj

cyiæwjqv-PifvUcvov

‡MvcvjMÄ
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A_©vqbt
cÖKíwU‡Z GwWwe 45.0 (cqZvwjøk) wgwjqb gvwK©b Wjvi FY wn‡m‡e Ges †b`vij¨vÛ miKvi 7.0 (mvZ) wgwjqb gvwK©b Wjvi Aby`vb
wn‡m‡e A_©vqb Ki‡Q|

cÖKí ev¯ÍevqbKvjt
Avi¤¢ RyjvB 2015 Ges mgvwßRyb 2022

c~Z© KvR:
cÖK‡íi AvIZvq ev¯ÍevwqZe¨ AsMmg~n
(K) ‡fŠZ KvR
evuacybivK…wZKiY: 72.80 wKtwgt, evuawbg©vY: 5 wKtwgt, Lvj c~btLbb: 344.50 wKtwgt, †i¸‡jUi †givgZ/c~be©vmb: 43wU, †i¸‡jUi
wbg©vY: 5 wU, dzU eªxR wbg©vY: 13wU, ‡mP Bb‡jU-AvDU‡jU óªvKPvi wbg©vY: 22wU, ‡mP Bb‡jU-AvDU‡jU óªvKPvi †givgZ: 71wU, PK I
Ab¨vb¨ AeKvVv‡gv wbg©vY: 8wU, b`x Zxi msi¶Y KvR: 1.04 wKtwgt, WMG ‡Uªwbs †m›Uvi wbg©vY: 78wU, Av‡m©wbKgy³ Mfxi bjK~c
¯’vcb: 78wU, cvKv iv¯Ív wbg©vY: 20 wKtwgt, wcGgI Awdm wewìs wbg©vY: 1wU Ges AvBwe wewìs wbg©vY: 1wU|
(L) AskMÖnb g~jK KvR
myweav‡fvMx‡`i m¤¢ve¨ msMVb,WMG:150wU,WMA: 22wU,Joint Management Committee, MC: 9wU| MY-cÖRvZYÍªx
evsjv‡`k miKvi KZ…©K cÖYxZ Participatory Water Management Rule- 2014 Gi AvIZvq cÖK‡íiWMG I WMAmg~‡ni
wbeÜb evcvD‡ev m¤úbœ Ki‡e|
(M) cÖKí cwiPvjbv I iÿbv‡eÿY Kvh©µg
cÖ¯ÍvweZ bqwU Dc-cÖKí‡K ‡gvU 22wU Sub-unit Implementation Plan (Sub-unit) G wef³ K‡i Askx`vwiZ¡g~jK mgwš^Z cvwb
e¨e¯’vcbv ev¯Íevqb Kiv n‡e| cÖwZwU Sub-unit GjvKvi cwiKíbv cÖYqb, Dbœqb Ges cwiPvjbv I iÿYv‡eÿ‡Yi `vwq‡Z¡ GKwU
K‡iWMA wb‡qvwRZ _vK‡e|
cÖKí ev¯Íevq‡bi m¤¢ve¨ cÖfve:
cÖKíwU ev¯ÍevwqZ n‡j †`‡ki `wÿY-cwðgvÂ‡ji 5wU †Rjvi 18wU Dc‡Rjvi cÖvq4.70 jÿ myweav‡fvwM eb¨vwbqš¿Y Ges wb®‥vkb
myweav cv‡e| ZvQvovI, cwiKíbv cÖYqb, ev¯Íevqb Ges ev¯Íevqb cieZx©‡Z RbM‡Yi mivmwi Ask MÖn‡Yi d‡j †UKmB mgwš^Z cvwb
e¨e¯’vcbv cÖwZwôZ n‡e|
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Appendix: 7 Approval of JVC, PVAC and GRC by the Ministry of Water Resources:
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Appendix: 8
Photo Album Shows the Cheque Giving Program to the Non-titled EPs under AB-SP

In presence of concerned UP chairman/Panel Chairman the cheque received by the non-titled EPs after
verification of photos and signature through i) DTL, ISPMC; ii) Executive Engineer, Specialized Division,
PMO, BWDB, Faridpur; iii) Project Coordinator, ISPMC; iv) Resettlement Specialist, ISPMC; v) SubDivisional Engineer, PMO, BWDB Faridpur, vi) Sectional Officer, PMO, BWDB, Faridpur, & vii) Secretary,
ISPMC.
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