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GLOSSARY OF TERMS
Land Acquisition means the process whereby land and properties are acquired for the purpose
of the project construction.
Baseline Socio-economic Sample Survey The purpose of the baseline socioeconomic sample
survey is to establish monitoring and evaluation parameters, it will be used as a benchmark for
monitoring the socio-economic status of project affected people. The survey will cover at least
10% of affected people and 20% of vulnerable (severely affected) people. The survey will also
collect gender-disaggregated data to address gender issues in resettlement. The survey will
carry out the following: (i) preparation of accurate maps of the sub-project area; and (ii) analysis
of social structures and income resources of the population.
Census The purpose of the census is to register and document the status of potentially affected
persons within the sub-project impact area. The census will cover 100% of APs. The census will
provide a demographic overview of the population, and will cover people’s assets and main
sources of livelihood.
Compensation means payment in cash or in kind of the replacement value of the acquired
property.
Displaced Persons (DPs) means those who are physically displaced (relocation, loss of
residential land, or loss of shelter) and / or economically displaced (economically displaced (loss
of land, assets, access to assets, income sources, or means of livelihoods) as a result of
involuntary acquisition of land.
Economic Displacement means those who loss land, assets, access to assets, income sources,
or means of livelihoods as a result of (i) involuntary acquisition of land, or (ii) involuntary
restrictions on land use.
Compensation Determination Committee (CDC) means the committee established under the
chair of Chief District Officer as per Land Acquisition Act 2034 (1977) for the determination of
amount of compensation.
Grievances Redress Committee (GRC) means the committee established under each subproject to resolve the local grievances.
Severely Displaced Person means those DPs who lose 10 percent or more of their total
productive assets or physically displaced from their household.
Replacement Cost means the method of valuing assets to replace the loss at market value
before the project or dispossession, or its nearest equivalent, plus any transaction costs such as
administrative charges, taxes, registration, and titling costs.
Resettlement means all the measures taken to mitigate all or any adverse impacts of the project
on the DPs property and/or livelihoods including compensation, relocation (where relevant), and
rehabilitation.
Relocation means the physical relocation of DPs from their pre-project place of residence.

iii

Rehabilitation means the measures provided under the resettlement plan other than payment of
the compensation of acquired property.
Vulnerable Groups: Social categories whose livelihoods may be particularly vulnerable to
disturbances created by the project. This means any people who might suffer disproportionately
or face the risk of being marginalized from the effects of resettlement including: female-headed
households without economic support, marginalized ethnic groups (Dalits, Freed Kamaiya),
Muslims/religious minorities, elderly, disabled, indigenous people (marginalized IPs), Poor
(living below poverty line—NPR 19,262 person/year (source: Nepal Living Standards Survey
2010/2011)), landless or households losing 100% of total landholdings (particularly those totally
dependent on agriculture for livelihood), as well as remote villages.

NOTES{S}
In this report “$” refers to US dollars.
“NPR” refers to Nepali Rupee.

This resettlement plan is a document of the borrower. The views expressed herein do not
necessarily represent those of ADB's Board of Directors, Management, or staff, and may be
preliminary in nature.
In preparing any country program or strategy, financing any project, or by making any
designation of or reference to a particular territory or geographic area in this document, the
Asian Development Bank does not intend to make any judgments as to the legal or other status
of any territory or area.
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EXECUTIVE SUMMARY
1.
Background: The Small Towns Water Supply and Sanitation Sector Project
(STWSSSP) is a key initiative of Government of Nepal aiming at improved water supply and
sanitation services in small towns and emerging urban areas of Nepal. The Third Small Towns
Water Supply and Sanitation Sector Project (TSTWSSSP) builds upon lessons learnt from
implementation of the first and second STWSSSP and aims to extend improved water supplies
and sanitation to around 20 small towns / subprojects. The TSTWSSSP aims to strengthen the
overall effectiveness of project delivery with a particular focus on technical and financial
aspects, at both national and local levels. Its envisaged outputs include: (i) improved water
supply and sanitation infrastructure; (ii) improved institutional capacity and project
implementation platform; and (iii) improved financing mechanism for future investments. The
Project will also strengthen Government of Nepal’s efforts to meet its millennium development
goals. The project is to be implemented in 5 years from 2014 to 2019.
ADB requires the consideration of social safeguard issues in all aspects of the Bank’s
operations, and the requirements for environmental assessment are described in ADB’s
Safeguard Policy Statement (SPS, 2009). This resettlement plan (RP) has been prepared in
accordance with ADB SPS’s requirements for IR category B projects.
2.
Subproject Description: The proposed town project covers Ward nos. 1, 6, 7, 8 and 9
of Suda VDC (now Bedkot Municipality) and part of Ward no. 1 (Shantinagar) of Bhimdatta
municipality of Kanchanpur district. The proposed service area accommodates a total
population of about 13,753; of which 13,378 is permanent population and 375 is rental
population.
Suda Small Town Water Supply sub-project has been conceptualized as a piped water supply
system considering ground water (deep tube wells) as sources. Considering the topography,
land use and settlement patterns; three separate distribution subsystems are proposed. The
town project components (civil works) proposed in Suda for all three sub-systems include
construction of (i) 3 deep tube wells with safe yield of 5.5 lps, 10.90 lps and 32.42 lps for
eastern, northern and southern sub-systems respectively, ii) total 1550 m transmission mains,
iii) water storage tanks with capacity of 50 cum, 200 cum, and 300 cum for eastern, northern
and southern sub-systems respectively, iv) nearly 98.64 km distribution network, v) 508 valve
chambers of different sizes, vi) 21 fire hydrants, vii) 3 generators / operator houses in each subsystem, viii) 1 office building, and ix) 1 public toilet with capacity of 100 users.
3.
Resettlement Plan: This Resettlement Plan (RP) is prepared for water supply and
sanitation subproject components proposed for Suda town under TSTWSSSP. This RP is
prepared based on ADB’s Safeguard Policy Statement 2009, and Government of Nepal laws.
ADB and MoSS/DWSS will review and updated RP after detailed design, prior to
commencement of works.
4.
Scope of Land Acquisition and Resettlement: Total approximately 7111.23 sq.m.of
land at three different locations is required for construction of project components such as deep
boring, treatment plant, OHT, office building and public toilet, which has been acquired by
WUSC. The water supply and sanitation components are proposed either on public land or on
private land, and the transmission mains and distribution network are proposed on municipal /
public road right-of-way.
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For northern sub-system 7 kattha (2370.4 sq.m.) land has been acquired by WUSC at Gauji,
ward no-9 for construction of components such as tube well (10.90 lps), treatment plant (10.90
lps) and OHT (200Cum). Of the total acquired land 1.5 kattha (508 sq.m) is private land of
Kalawoti Devi Bohara and 5.5 kattha (1862.4 sq.m) is public land. Even though, the land owner
initially voluntary donated 12 kattha (4063.4 sq.m) land out of her total 23 kattha land on 2 Feb
2014, the WUSC recently decided to accept only 1.5 kattha (508 sq.m) land in order to minimize
the likely impact on the family due to land acquisition. NRs. 50,000 is paid to the plot owner as
compensation of the land. Further, skill development training has been proposed and the WUSC
also decided and assured for an employment opportunity to her family member. Compensation
rate of private land was fixed through the negotiation process with proper consultation with the
affected persons. The payment was done with mutual negotiation without any pressure. The
acquired land is less productive agricultural land, where normally 2 crops are grown. The loss of
annual agricultural production due to land acquisition will be equivalent to NRs. 3735, which is
1.87 % of total annual income of the family. There is no any structure and tree on the acquired
site. For the use of 5.5 kattha adjoining public land the Bedkot municipality has granted
permission to WUSC.
For South sub-system nearly 10 Kattha (3386.2 sq.m) land is required for construction of tube
wells (32.42 lps), treatment plant (32.42 lps), OHT (300 Cum) and office building. The WUSC
has obtained 10 Kattha (3386.2 sq.m) land at Putalibazar, Ward no-6 (adjoining plot to the
Suda Gaun Ghar Clinic). The land is public land with some bushes on the land and trees around
the site. The vegetation loss could be minimized utilizing available vacant area and avoiding
tree falling. There is no any structure on the site and free from encroachers or informal users.
Therefore, no IR and IP impacts are anticipated. The WUSC has received consent from
Municipality to use the land, which is annexed in this report (Appendix-3).
Another land about 4 Kattha (1354.48 sq.m) is required for Eastern sub-system (Musepani subsystem) in Musipani, Ward no-7, where tube well (5.5 lps), treatment plant (5.5 lps) and OHT
(50Cum) will be located. The WUSC has acquired same area of land at Musepani, ward no-7,
within the premises of Ganesh Community Forest Block No.2 (plot west to the Community
Forest Office Building). The land is basically forest area with some bushes on the proposed site
and trees around it. There is no any other structure on the land and vegetation loss is
expected to be insignificant as trees cutting could be avoided utilizing available vacant land. The
land is free from encroachers or informal users, hence no compensation is required and no IR /
IP impacts are anticipated due to land acquisition. Ganesh Community Forest Users Group has
granted permission to WUSC for the use of land (Appendix-3).
Additional land acquisition is not required for the town project. Transmission main of 1550m
length is proposed within existing public road RoWs / vacant government and public land as far
as possible. Likewise, distribution network of 98.64 Km is proposed along existing public road
RoWs and government vacant land. Hence, no permanent IR impacts are anticipated due to
laying of transmission mains and distribution lines. No relocation/resettlement impacts or
impacts on structures are anticipated along the alignment for linear components of the town
project. Temporary impacts of transmission and distribution network laying and house
connections will be limited to temporary disturbance in access to shops and residences.
5.
Categorization: The subproject is classified as Category B in accordance with ADB's
Safeguard Policy Statement (SPS). ADB’s SPS covers both temporary and permanent impacts
to both titled and non-titled persons, and includes both physical and economic displacement.
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6.
Consultation and Disclosure: Consultations with key stakeholders were carried out in
line with ADB’s requirements related to environment and social considerations. During the
consultation key concerns of people related to the project were discussed and project related
information disseminated. Goals and objectives of the project have been disclosed to
stakeholders through 6 public consultations and focus group discussions from June 2015 to
December 2016. Further, a town project-specific grievance redress mechanism (GRM) has
been established to receive record, evaluate, and facilitate the resolution of AP’s project related
concerns, complaints, and grievances.
7.
Resettlement Budget and Financing Plan: The resettlement cost for the Suda town
project is estimated at NRs. 258,750 which will be met from WUSC and counterpart
(government) funds.
8.
Institutional Setup: The Ministry of Water Supply and Sanitation (MoWSS)) is the
Executing Agency (EA) with responsibility for subproject execution delegated to Department of
Water Supply and Sewerage (DWSS). A PMO assisted by DRTAC and two RPMOs of DWSS
have been established. The participating WUSC is the IAs, and will establish a ICG at town
level. The WUSC is supported by DSMC social safeguards specialist and DSMC social
mobilizer. At the local level, WUSCs will work closely with the DSMC during design/RP
preparation or updating stage, in identifying APs and alternative sites and reviewing the
ownership status of such sites. WUSC will be responsible for procurement of suitable land for
project-related works.
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I.
A.

PROJECT DESCRIPTION

Introduction

1.
The Small Towns Water Supply and Sanitation Sector Project (STWSSSP) is a key
initiative of Government of Nepal aiming at improved water supply and sanitation services in
small towns and emerging urban areas of Nepal. The Third Small Towns Water Supply and
Sanitation Sector Project (TSTWSSSP) builds upon lessons learnt from implementation of the
first and second STWSSP and aims to extend improved water supplies and sanitation to around
26 small towns / subprojects. The TSTWSSSP aims to strengthen the overall effectiveness of
project delivery with a particular focus on technical and financial aspects, at both national and
local levels. The Project will also strengthen Government of Nepal’s efforts to meet its
millennium development goals. The project is to be implemented in 5 years from 2014 to
2019.The TSTWSSSP uses a sector lending modality of ADB. A total of 26 towns are proposed
to be covered under the project.
2.
Over the last two decades, in the water supply and sanitation sector, Government of
Nepal has mainly focused towards rural areas. During this period, substantial improvement has
been achieved especially in water supply coverage. Recent WHO figures indicate that 81%
people use reasonable safe water in Nepal. But the Government's figure on the provision of
safe water supply is around 70%. Sanitation is lagging behind the water supply as only about
27% population use latrines. Moreover, infant mortality rate has came down and it is less than
hundred. Extending the water supply and sanitation services to hardship area is still a priority in
Nepal. However, there are other new issues; migration from hinterland to road center is very
common in Nepal. This has created many small towns especially along highways in Terai and
hills as well. Further, political movements in certain parts of the Terai and some hilly region have
also contributed population influx in certain towns.
3.
In these towns, the improvement of the service level of drinking water is most desirable;
moreover, the quality of water has to be assured. Quality of drinking water in Nepal was largely
overlooked in the past due to various reasons. Now, the time has come to ensure both in terms
of quantity and quality of drinking water as well to take appropriate steps towards other
environmental aspects. This Third Small Towns Water Supply and Sanitation Sector Project aim
to fulfill these lacunas up to a certain extent.
4.
The scope of services of the project is to improve health and quality of life of the people
living in the project towns by facilitating water supply, drainage, and sanitation facilities as well
as by providing health and hygiene education program in about 26 small towns in the country.
The Ministry of Water Supply and Sanitation (former Ministry of Urban Development) is the
executing agency, whereas the Department of Water Supply and Sewerage is the implementing
agency of these projects. A loan of $ 60.0 million (54.9 %) will be provided by ADB to implement
the project, whereas $ 23.3million (21.4%) and $ 20.0 million (18.3%) will be contributed by
GON and OPEC Fund respectively. Rest amount $5.8 million (5.4%) will be borne by Sanitation
Fund, Local Bodies and beneficiaries. Thus a total of $109.2 million has been allocated for the
town projects to be implemented under TSTWSSSP.
5.
Small Towns Water Supply and Sanitation Sector Project is designed with the principle
of community management, making it demand responsive, and adopting participatory approach.
Participatory approach aims for greater community participation in planning, implementation
along with their O & M activities. Demand responsiveness is demonstrated by willingness to pay
for improved service delivery and ultimately aims at 30% cost recovery. Community
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management is essential for making the community empowerment so that the community could
take full responsibilities on financial, technical and managerial aspects on operation &
maintenance activities.
6.
In terms of financing, 70 percent of the cost will be contributed by GON. In regard to
cash contribution to be made by WUSC, the initial cash contribution of WUSC should be
minimum 5 percent of the civil works contract in the form of upfront cash contribution. The
remaining 25 percent to be borrowed from the TDF as a loan at an interest rate not exceeding 5
percent per annum with a maturity of 25 years including a grace period of five years. The project
ensures full participation of Water Users and Sanitation Committee in the formulation,
implementation and operation and maintenance of water supply, sanitation and drainage
facilities.
7.

The main objectives and scope of the project are to:
Improve water supply and sanitation facilities and provide a health and hygiene
education program in each town.
ii. Support community participation in the development of water supply and sanitation
facilities, and
iii. Facilitate Sustainable development of the facilities thereby help/ improve health and
quality of life of the people living in the project area.

i.

8.
ADB requires the consideration of social safeguard issues in all aspects of the Bank’s
operations, and the requirements for environmental assessment are described in ADB’s
Safeguard Policy Statement (SPS, 2009). This resettlement plan (RP) has been prepared in
accordance with ADB SPS’s requirements for IR category B projects.
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B.

Suda Sub-project Description

9.
Location and Accessibility: Suda is situated in the Kanchanpur district of Mahakali
Zone in Far Western Development Region. It is located in the foothill of Siwalik (Churia) range.
Location of the project area is 28º 99’ North Latitude and 80º 23’ East Longitude.
10.
Suda is one of the emerging towns of Kanchanpur district, located in the of East - West
Highway, about 8 km east from Gaddhachowki, the far western boarder to India.
Mahendranager (Bhimdutta Municipality) is the district headquarter and lies 4 km west to the
town.
11.
Although the town has semi-urban characteristics with largely rural setting peripheral
settlements, it is emerging town with growth potentiality. The history indicates that the area is
newly developed particularly after development of East-West Highway which passes through
this town. It was learnt that the people from adjoining areas and other districts started to settle in
this area and rapid population growth occurred onward East-West Highway development.
Availability of fertile agricultural land, road access and other services are attracting the people in
this area.
12.
Suda is potential for agricultural production and located only at a distance of about 4 Km
east from Mahendranagar. Therefore, it has potentiality for developing as a satellite town of
Mahendranagar and the economy of the town is gradually shifting from rural agricultural based
to business and commercial based.
13.
Service Area, Households and Population: The proposed town project covers Ward
nos. 1, 6, 7, 8 and 9 of Suda VDC (now Bedkot Municipality) and part of Ward no. 1
(Shantinagar) of Bhimdatta municipality of Kanchanpur district. Major settlements / Tole of the
service area as well as Ward wise household and population are shown in table below. The
proposed service area accommodates a total population of about 13,753; of which 13,378 is
permanent population and 375 is rental population.

VDC/
Municipality

Ward
No.
1

6

Suda VDC

7
8

Bhimdatta
Municipality

Table-1: Households and Population by Wards
HHs
Population
Major Settlements /Tole
Permanent
Rental
Suda,
Bhuda,
Lalpur,
Takuliya
Putalibazar,
Chaukhuti,
Jhajpura,
BajhangiTole,
Gauli etc
Musepani
,Ghursuwa,
Ojhakhali,
MuktaKamaiya,
part of Sisaiya etc
Amthala, Vasi, Gaila Nadi

Total

481

2542

158

2700

693

4001

13

4014

433

2554

19

2573

290

1642

55

1697

9

Gaila Nadi, AchamiTole,
Sharmaili tole, Shanti tole

362

2105

115

2220

9

Shantinagar

93

534

15

549

2,352

13,378

375

13,753

Total
Source: Field Survey, August 2015
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14.
There are total 2,352 households in the service area with an average household size of
5.69. The population distribution pattern reveals that Ward no. 6 is densely populated with 4001
population living in 693 households and Ward no 8 has least number of households (290) with
1,642 population. The proposed project covers only one settlement namely Santinagar of
Bhimdatta Municipality. The settlement is in eastern part of Ward no-9 of Bhimdatta
municipality, where there are 93 households with 534 population. Moreover, during the
household survey it was also reported that 11 houses were under construction but are not
included here.
Table-2: Population and Household Size
Population
VDC

Ward No

HHs

1

481

6

Male

Total

Average
Family
Size

Percent

Female

Percent

1302

51.22

1244

48.94

2542

5.28

693

2046

51.14

1955

48.86

4001

5.77

7

433

1311

51.33

1243

48.67

2554

5.90

8

290

839

51.10

803

48.90

1642

5.66

Suda

9

362

1068

50.74

1037

49.26

2105

5.81

Bhimdatta

9

93

264

49.44

270

50.56

534

5.74

2,352

6,830

51.05

48.95

13,378

5.69

Total

6,552

Source: Socio-economic Survey, August 2015

15.
Among the total permanent population (13,378) in the service area, 6830 are male and
6,552 are female. Male population is slightly higher (51.05%) than the female population
(48.98%). Ward wise population composition by gender is also illustrated in Figure-1.
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16.
Occupation: Although, the
economy of the area is gradually
shifting
from
rural
agricultural
economy to business and service
based, majority of the households are
still dependent on agriculture. As the
socio-economic survey data shows, a
high of 57 percent of the households
have agriculture as main occupation.
Service is the main occupation of 24
percent of households, followed by
business (6%), and wage (5%).
Remittance / foreign employment has
also been playing important role in
local economy of the service area,
which is the main source of income of
4 percent households, as illustrated in Figure-2.

Fig-3: Project Location Map
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Description of Proposed Sub-project Components
17.
This resettlement plan is prepared for the proposed Suda water supply and sanitation
subproject, under the Third Small Towns Water Supply and Sanitation Sector Project
(STWSSSP). This section describes the different components of the proposed sub-project.
18.
Suda Small Town Water Supply sub-project has been conceptualized as a piped water
supply system considering ground water (deep tube wells) as sources. Considering the
topography, land use and settlement patterns; 3 separate distribution subsystems are proposed
and are briefly described below.
19.
Eastern (Musepani) Sub-System: This sub-system covers major portion of ward – 7.
The present day households and population in the subsystem are 291 and 1,589 respectively
(census, August 2015). Musepani, Mukta Kamiya Tole, Dharampur etc. are the main
settlements of this ward. Musepani sub-system includes the water supply components such as
deep tube well (5.5 lps), transmission main (400m) and OHT (50Cum).
20.
North Sub-System : This sub-system covers all parts of Ward 9 , major portion of Ward
6 and some part of Ward 8 of the VDC and is located in the northern part of the service area.
Mathillo Gauji, Achami Tole, Sharmai Tole, Shanti Tole, Amthala, Chankhuti, Bajhangi Tole, etc
are the few major settlements that will be served by this Scheme. The present day households
and population in the subsystem are 707 and 3,794 respectively (census, August 2015). Majot
components proposed for this sub-system consist of deep tube well (10.90 lps), transmission
main (750m), 200 Cum OHT.
21.
South Sub-System : As the name suggests this sub-system serves the southern part
of the service area. It serves all the parts of ward 1, major portion of ward 8 and some parts of
wards 7and 6. Suda, Bhuda, Lalpur, Amthala, Vasi,Rajipur, Jhaipura, Ghuruswa etc are the few
major settlements to be served. This is the largest subsystem with population of 7,995. For this
subsystem major components such as deep tube well (32.42 lps), transmission mains (400m)
and 300 Cum OHT have been proposed.
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Figure-4: Map Showing Service Area of Suda Town Project
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22.
Source Location and Source Yield: Ground water as sources is proposed for the town
project. The details of sources are as shown in table below.
S. No

1

Subsystem

2

Eastern
(Musepani)
Northern

3

Southern

Table 3: Subsystem wise Tube Well sizes
Required
Pumping
Proposed
well
safe
yield hours a day Boring size
Numbers
from
tube (design
well
period)
5.5 lps
16
200 x 200mm
1operating +
1 standby
10.90 lps
20
250 x 250 mm
1operating +
1 standby
32.42 lps
17
250 x 250 mm
1 operating
+ 1 standby

Location

Musepani
Ward no 7

23.
Treatment Process: The treatment process consists of various steps of treatments as
mentioned below.


Pressure Filters: Pressure filters made of mild steel is proposed to remove precipitated iron
and manganese as well as aluminum.



Softener: Zeolite process is adopted to make the water soft. Table below is given the output
water after regeneration and regeneration periods.



Disinfection: The disinfection is proposed by the addition of bleaching powder in the
reservoir.

Transmission mains
24.
Pumping Main: Pumping main of 1,450m is estimated to pump water from deep tube
wells to the respective storage tanks. The details of pumping main including pipe size and
length are summarized in table below.
S.No
1
2
3
Total

Table 4: Transmission / Pumping mains and Sizes
Pipe Size Pipe length (m)
Pipe
Remarks
(mm)
Type
Eastern (Musepani) 100
400
DI
Pipe length includes pumping
main to standby well
Northern
150
750
DI
-doSouthern
150
400
DI
-doSubsystem

1,550

25.
Storage Reservoirs: The total storage requirement for the system at the end of
design period i.e. 2038 is calculated as 550 m3. The following table summarizes the requirement
of reservoir tanks subsystem wise.
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Sub Systems
Musepani

Table- 5: Requirement of Reservoir
3
Reservoir sizes (m )
Remarks
50
Proposed OHT

North

200

Proposed OHT

South

300

Proposed OHT

Total

550

26.
Distribution Network: The distribution system comprises of pipe network, which
consists of mainly loops and branch in very few places. Distribution pipes will be laid both sides
of the all metalled and major roads. Single line pipes are proposed in earthen and other roads.
HDPE pipes will be predominantly used. The total distribution pipe length of the proposed
system is about 98.64 km and the diameter of the pipe ranges from 40 mm to 300 mm.
27.
Valve chambers: These will primarily comprise of valve chambers such as air valve,
scouring valve, flow control valves for controlling flow in the pipelines etc. The table below
summarizes the numbers of valves.
Description

Numbers

Valve
chamber
size 1500x
900x1000)
184

Table-6: Appurtenances
Valve
150mm
Fire
Scouring
chamber size
pipe
hydrants
valve
900x
valve box
900x1000)
90
93
21
56

Air
release
Valve

Gate
Valve

Globe
Valve

16

58
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28.
Generator / Operator house: Three permanent generator operator houses (one in
each sub-system) to accommodate the generators shall be constructed. In case of failure of
power supply the generator shall be used to supply power to the pumps to deliver water. A
permanent area to accommodate the pump / plant operator will be provided in this generator
house. Accordingly a guard room is proposed within the same house.
29.
Office Building/ Lab Room: One office building consisting manager’s room, cash
counters, meeting hall is proposed. Laboratory room is proposed beneath the 300 Cum OHT
storage reservoir.
Sanitation Improvement Component
30.
This component comprises, waste water management, solid waste management,
public toilet etc. as described below.
31.
Public Toilet: One public toilet with the capacity of100 users is proposed near VDC
office as discussed with the WUSC and VDC.
32.
Individual Household Toilet Improvement: The sanitation improvement basically
includes the individual household toilet improvement. Individual toilet improvement and
construction cost is not included in project cost but the beneficiaries will be encouraged for
sanitation improvement through awareness program. However, poor and vulnerable households
will be supported with financial grant for individual toilet construction through Out Based Aid
12
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(OBA) program. Such households will be identified through rigorous selection process in
coordination with WUSC. Therefore, the exact number and location of households for toilet
construction will be identified in construction phase and the individual toilet will be built on
private land of respective house owner. Land acquisition is not required for household toilet;
hence the land required for individual toilet construction is not included in this report.
33.
Waste Water management: Suda VDC does not have a water-borne sewerage system.
The current practice of human excreta management and disposal is on-site sanitation consisting
of individual household or institutional septic tanks often without a proper effluent disposal
system. Thus a trailer mounted suction tank with a capacity of 4,000 liter is proposed.
C.

Objectives of Resettlement Plan

34.
This Resettlement Plan (RP) is prepared for investments proposed in Suda as part of the
third STWSSSP. It addresses the IR impacts of the proposed project and is consistent with the
Resettlement Framework and ADB’s SPS 2009.
35.
This RP has been prepared in accordance with ADB SPS requirements for IR Category
B projects and to meet the following objectives:
(i)
to describe the identified scope and extent of land acquisition and involuntary
resettlement impacts as a result of identified project components, and address
them through appropriate recommendations and mitigation measures in the RP;
(ii)
to present the socio-economic profile of the population in the project area,
identify social impacts, including impacts on the poor and vulnerable, and the
needs and priorities of different sections of the population, including women, poor
and vulnerable;
(iii)
to describe the likely economic impacts and identified livelihood risks of the
proposed project components;
(iv)
to describe the process undertaken during project design to engage stakeholders
and the planned information disclosure measures and the process for carrying
out consultation with affected people and facilitating their participation during
project implementation;
(v)
to establish a framework for grievance redressal for affected persons (APs) that
is appropriate to the local context, in consultation with stakeholders;
(vi)
to describe the applicable national and local legal framework for the project, and
define the IR policy principles applicable to the project;
(vii)
to define entitlements of affected persons, and assistance and benefits available
under the project;
(viii) to present a budget for resettlement and define institutional arrangements,
implementation responsibilities and implementation schedule for resettlement
implementation; and
(ix)
to describe the monitoring mechanism that will be used to monitor resettlement
plan implementation.
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II. SCOPE OF LAND ACQUISITION AND RESETTLEMENT
36.
As mentioned in ADB’s Safeguard Policy, the involuntary resettlement safeguards
basically covers physical displacement (relocation, loss of residential land, or loss of shelter)
and economic displacement (loss of land, assets, access to assets, income sources, or means
of livelihoods) as a result of (i) involuntary acquisition of land, or (ii) involuntary restrictions on
land use or on access to legally designated parks and protected areas.
37.
As stated earlier Suda Small Town Water Supply sub-project has been conceptualized
as a piped water supply system considering ground water (deep tube wells) as sources. This
section deals with land requirement for different components of the proposed town project and
resettlement impacts.
38.
Considering the topography, land use and settlement pattern three separate
distribution sub-systems are proposed as discussed earlier. Therefore, nearly 7111.23 sq.m.of
land is required at three different sites for construction of different components of the project.
The different components proposed for all three distribution sub-systems and land requirement
are summarized in Table-7.
Table-7: Land Requirement Site and Proposed Structures for Water Supply and Sanitation
Components
S.N.
Scheme
Land Requirement
Required
Proposed Structures
Site / Location
Land Area
Water Supply Component
Gauji, Ward no-9,
1.
North Sub-system Parcel No-712

2

3

Approx. 7 Kattha  Tube well-I for North sub(2370.41 sq.m.)
system (10.90 lps) including
Generator / Operator house
 Treatment Plant for North
Sub-system(10.90 lps)
 OHT for North Sub-system
(200 Cum)
Putalibazar, Ward Approx.
10  Tube well-I for South subno-6 (adjoining plot
Kattha
system (32.42 lps) including
South Sub-system to the Suda Gaun
(3386.3 sq.m)
Generator / Operator house
Ghar
Clinic
 Tube well-II for South subbuilding)
system (32.42 lps)
 Treatment Plant for South
Sub-system(32.42 lps)
 OHT for South Sub-system
(300 Cum)
 Office Building
East Sub-system Musepani,
ward Approx. 4 Kattha
(Musepani
Sub- no-7,
Ganesh (1354.52 sq.m)
Community Forest
system)
Block No. 2 (plot
west
to
the
Community Forest
Office Building)

 Tube well-I for East subsystem (5.5 lps) including
Generator / Operator house
 Treatment Plant for East
Sub-system(5.5 lps)
 OHT for East Sub-system
(50 Cum)
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Sanitation Component
3

Public Toilet

Total

Approx 150 sq.m  One Public Toilet with
(will be located
capacity of 100 users
on same land
obtained
for
South
Subsystem)
7111.23 sq.m 1.

39.
Field assessment and community consultations were made regarding the land
requirement at three different locations for construction of different structures of water supply
and sanitation components of the town project. The documents related to land acquisition are
annexed to this resettlement plan report (Appendix-3). The component wise details of land such
as location, area and land ownership are given in Table-8.
Table-8: Land location, area and ownership of proposed sites for Suda Town Project
Land
Land
Remarks
Location
Land
Scheme / Sub- Component
/
Requir Available ownership
system
Structure
ed
1. North Sub2. 1.1- Tube well-I for
3.
system
North
sub-system
(10.90 lps) including
4.
Generator / Operator
house

2 South
system

Gauji, Ward Approx. 7
Kattha
no-9,
(2370.41
Parcel No- sq.m.)
including
712
Treatme
nt Plant,
OHT

7 Kattha Private and
(2370.4 public land
1
sq.m.)

5. 1.2 -Treatment Plant
6. Located on
for
North
Sub- same land
system(10.90 lps)
as 1.1

Same as Same
1.1
as 1.1

Same
1.1

7. 1.3 -OHT for North
8. Located on
Sub-system
(200 same land
Cum)
as 1.1

Same as Same
1.1
as 1.1

Same
1.1

10. 2.1 -Tube well-I for
11. Putalibazar, 10 Kattha 10 Kattha
SubSouth
sub-system Ward no-7 (3386.2 (3386.2
sq.m)
(32.42 lps) including , Sheet No. sq.m)
Generator / Operator 020/1380,
Parcel Nohouse
496
(adjoining
plot to the
Suda
Gaunghar
Clinic)
12. 2.2 -Tube well-II 13.
for Located on Same as Same Same
as 2.1 2.1
South
sub-system same land 2.1
(32.42 lps)
as 2.1

Out of total
land acquired
1.5 kattha is
private land
voluntarily
donated by
land owner
and
5.5
kattha
is
public
land
(see
appendix-3)
as Same as 1.1

as Same as 1.1

Municipality
has granted
persimmon
for this land
use
(Appendix-3)

as Same as 2.1
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Scheme / Sub- Component
system
Structure

/

Location

Land
Land
Land
Requir Available ownership
ed

14. 2.3- Treatment Plant
16. Located on Same as Same
as 2.1
for
South
Sub- same land 2.1
system( 32.42 lps)
as 2.1
17. 2.4 -OHT for South
19. Located on Same as Same
as 2.1
Sub-system
(300 same land 2.1
Cum)
as 2.1
20. 2.5 –Office Building 21. Located on Same as Same
as 2.1
same land 2.1
as 2.1
22. 2.6 –Public Toilet 23. Located on Same as Same
as 2.1
same land 2.1
as 2.1
3-East
Sub24. 3.1-Tube well-I for
26. Musepani, Approx. 4 Approx. 4
system
East sub-system (5.5 ward no-7, Kattha
Kattha
(1354.48 (1354.4
(Musepani Sublps)
including Ganesh
8 sq.m)
system)
Generator / Operator Community sq.m)
Forest
house
Block No.2
25.
(plot west
to
the
Community
Forest
27. 3.2-Treatment Plant
29. Located on Same as Same
as 3.1
for
East
Sub- same land 3.1
system(5.5 lps)
as 3.1
30. 3.3-OHT for East Sub32. Located on
same land
system (50 Cum)
as 3.1
31. Ward Nos-7,9
4-Transmission
34. Public
33.
Mains for all
Road/ trail
three
Subsystems
(approx. 1550m
length with 100150
mm
diameter).
5-Distribution 35. Ward Nos-1,6,7,8 &936. Public
line for all three
Road/ trail
Sub-systems
(approx. 98.64
km length with
40- 300 mm
diameter).
6Valve
37. Ward Nos-1,6,7,8 &938. Public
chambers – 65
Road/ trail
nos

Same as Same
3.1
as 3.1

Remarks

Same
2.1

as Same as 2.1

Same
2.1

as Same as 2.1

Same
2.1

as Same as 2.1

Same
2.1

as Same as 2.1

Community Ganesh
Forest
Community
Forest Users
Group
has
given
permission
for the land
use
(Refer
Appendix-3)
Same
3.1

as Same as 3.1

Same
3.1

as Same as 3.1

Municipal /
Public road
RoW

Municipal /
Public road
RoW

Municipal /
Public road
RoW
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Land Acquisition Findings
40. Land acquisition at three different locations is required for construction of project
components such as deep boring, treatment plant, OHT, office building and public toilet. Total
nearly 7111.23 sq.m.of land for the construction of these components is required, which has
been acquired by WUSC. The water supply and sanitation components are proposed either on
public land or on private land, and the transmission mains and distribution network are proposed
on municipal / public road right-of-way.
41.
The North sub-system consists of water supply components such as tube well (10.90
lps), treatment plant (10.90 lps) and OHT (200Cum). For these components, approximately 7
kattha (2370.4 sq.m.) land is required, which has been acquired by WUSC at Gauji, ward no-9.
Of the total acquired land 1.5 kattha (508 sq.m) is private land of Kalawoti Devi Bohara and 5.5
kattha (1862.4 sq.m) is public land. Even though, initially the land owner voluntary donated 12
kattha (4063.4 sq.m) land out of her 23 kattha land on 2 Feb 2014, the WUSC recently decided
to accept only 1.5 kattha (508 sq.m) land in order to minimize the likely impact on the family due
to land acquisition. By this decision, Ms. Bohara will lose only 6.5% of her land among 23
kattha. NRs. 50,000 is paid to the plot owner as compensation of the land.
42.
Compensation rate of private land was fixed through the negotiation process with proper
consultation with the affected persons. The payment was done with mutual negotiation without
any pressure. The WUSC also decided and assured for an employment opportunity to her son
Mr. Lal Singh Bohara. She got compensation in monetary terms as well as employment
opportunity of her son. WUSC has made written commitment unanimously in its meeting minute
and paid the compensation among witnesses. A third party verification also been made on this
matter (refer Appendix-3 for related document).
43.
The acquired private land is less productive agricultural land, where normally 2 crops are
grown. The loss of annual agricultural production due to land acquisition will be equivalent to
NRs. 3735, which is 1.87 % of total annual income of the family. There is no any structure and
tree on the site.
44.
For South sub-system nearly 10 Kattha (3386.2 sq.m) land is required for construction
of tube wells (32.42 lps), treatment plant (32.42 lps), OHT (300 Cum) and office building. The
WUSC has obtained 10 Kattha (3386.2 sq.m) land at Putalibazar, Ward no-6 (adjoining plot to
the Suda Gaun Ghar Clinic). The land is public land with some bushes on the land and trees
around the site. The vegetation loss could be minimized utilizing available vacant area and
avoiding tree cutting. There is no any structure on the site and free from encroachers or
informal users. Therefore, no IR and IP impacts are anticipated. The WUSC has received
consent from Municipality to use the land, which is annexed in this report (Appendix-3).
45.
Another land about 4 Kattha (1354.48 sq.m) is required for Eastern sub-system
(Musepani sub-system) in Musipani, Ward no-7, where tube well (5.5 lps), treatment plant (5.5
lps) and OHT (50Cum) will be located. The WUSC has acquired 4 Kattha (1354.48 sq.m) land
at Musepani, ward no-7, within the premises of Ganesh Community Forest Block No.2 (plot
west to the Community Forest Office Building). The land is basically forest area with some
bushes on the proposed site and trees around it. There is no any other structure on the land
and vegetation loss is expected to be insignificant as trees cutting could be avoided utilizing
available vacant land. The land is free from encroachers or informal users, hence no
compensation is required. Ganesh Community Forest Users Group has granted permission to
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WUSC for the land use (refer Appendix-3). Therefore, no IR / IP impacts are anticipated due to
land acquisition.
46.
Transmission main of 1550m length is proposed within existing public road RoWs /
vacant government and public land as far as possible. Likewise, distribution network of 98.64
Km is proposed along existing public road RoWs and government vacant land. Hence, no
permanent IR impacts are anticipated due to laying of transmission mains and distribution
lines. No relocation/resettlement impacts or impacts on structures are anticipated along the
alignment for water supply component of the town project.
47.
Temporary impacts of transmission and distribution network laying and house
connections will be limited to temporary disturbance in access to shops and residences. The
contractor will be required to provide signs at appropriate locations indicating available
alternate access routes for movement. The contractor will have to ensure access to shops and
residences using simple wooden walkways where required and limit the excavation to 500 m at
a time to minimize disruption. No road closures are anticipated during construction; contractor
to undertake construction on one side of the road first and on completion of the works start
same on the other side to minimize impact on traffic. Provision of house connections may
cause temporary disruptions in access to residences during construction. The contractor will be
required to maintain access. Construction contracts will include the above provisions.
48.
Relevant documents regarding land acquisition and photographs of the proposed sites
for water supply facilities are annexed to this report in Appendixes-3 and 4. The details of land
availability and ownership of proposed sites for the town project are given in table below.
Table-9: Proposed sub-project components and their Resettlement and Indigenous Peoples
impact status
S.N Component
Capacity Area
IR Impacts
IP Impacts
Proposed
/ Length
Mitigation
Measure
1.
North Sub-system
1.149. Tube well-I for 10.90 lps
North
subsystem
(including
Generator
/
Operator
house)
1.2

Treatment
10.90 lps
Plant
for
North
Subsystem
1.350. OHT for North 200 Cum
Sub-system

Approx.
7 Kattha
(2370.41
sq.m.)

Nearly 7 kattha (2370.4
sq.m.) of land is acquired, of None
which 1.5 kattha (508 sq.m)
is private land and 5.5
kattha (1862.4 sq.m) is
public land. Private land is
provided by land owner Ms.
Kalawoti
Devi
Bohara.
Although, the land owner
initially donated 12 Kattha
land, only 1.5 kattha (508
sq.m) land is accepted
considering the likely impact
on the family. The land is
less productive agricultural
land, where normally 2
crops are grown. The
annual
agricultural
production loss due to land
acquisition will be equivalent
to NRs. 3735, which is 1.87
% of total annual income of

Financial
assistance
of
NRs.
50,000 and
skill
development
training
to
the member
of affected
family
to
uplift
their
livelihood.
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S.N

Component

Capacity
/ Length

Area

IR Impacts

IP Impacts

Proposed
Mitigation
Measure

the family. There is no any
structure and tree on the
site.
2.

South Sub-system

2.151. Tube well-I for 32.42 lps
South
subsystem
including
Generator
/
Operator
house

Approx.
10
Kattha
(3386.2
sq.m)

The land is basically forest
public land with some
bushes on the proposed site
and trees around it. There
is no any structure on the
site and vegetation loss can
be minimized avoiding tree
cutting. The WUSC has got
consent from Municipality to
use the land. The land is
free from encroacher or
illegal/informal users and no
need
of
compensation.
Therefore no IR impacts are
anticipated.

Vegetation
loss will be
insignificant,
and no IP
impacts are
anticipated.

Approx.
4 Kattha
(1354.48
sq.m)

The land is located within in
premises
of
Ganesh
Community Forest Block
No.2
(plot west to the
Community Forest Office
Building). There are some
bushes on the site and tees
around it. Vegetation loss
could be minimized avoiding
tree falling and there is no
any
structure
on
the
allocated site. Community
Forest Users Group has
given permission for the
land use (Refer Appendix3).
None

Since
vegetation
loss will be
insignificant,
there will be
no
impact
on IP in
using forest
product.

2.252. Tube well-II 32.42 lps
for South subsystem
2.353. Treatment
32.42 lps
Plant
for
Suuth
Subsystem
2.454. OHT
South
system

for 300 Cum
Sub-

2.555. Office
Building
56.
2.6

Public Toilet

Capacity
of
100
users
3.
East Sub-system
(Musepani Sub-system)
3.157. Tube well-I for 5.5 lps
East
subsystem
including
Generator
/
Operator
house
3.258. Treatment
Plant for East
Sub-system

5.5 lps

3.359. OHT for East 50 Cum
Sub-system

4.

Transmission

Total

None
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S.N

5.

Component

Capacity
/ Length

Mains for all
three
Subsystems

98.64 km
with size
of
40300 mm
diameter
Total
length
1550m
with size
100-150
mm.

Distribution
line for all
three
Subsystems

Area

IR Impacts

IP Impacts

None

None

Proposed
Mitigation
Measure

Indigenous Peoples
49.
The proposed project service area is heterogeneous in terms of ethnicity and comprises
multi caste / ethnic groups. Each caste and ethnic group is characterized by its own customs,
traditions, culture and nature of occupation with which they are associated. The finding of
socio-economic survey carried out by DSMC shows that Brahmin and Chhettri, comprising 78
percent of total families, are the most prevailing group in the service area. Janajati (i.e. ethnic
group) are the next major indigenous group with 10 percent, followed by Dalit which constitute
about 8 percent as shown in Figure-5.
Table-10: Caste / Ethnicity
S.N.

Caste / Ethnicity

Total

1

Brahman/Chhettri

1832

2

Janajati

242

3

Dalit

192

4

Others

86

Dalit Other
8%
4%

Fig-5: Caste / Ethnicity

Janajati
10%

Brahmin/C
hettri
78%

Total
2352
Source: Socio-economic Survey, August 2015

50.
The field observation reveals that all the settlements / clusters in the service area are
heterogeneous in terms of caste/ethnicity and no specific territory of indigenous people has
been observed. Furthermore, in the context of service area, belonging to the indigenous group
does not necessarily mean that they are underprivileged. The WUSC policy and rules reflect
that all are treated equally and there is no discrimination on receiving water supply service
based on ethnicity and caste. Further poor and vulnerable indigenous people will be benefitted
from OBA service for house tap connection and toilet construction.
51.
The impacts on indigenous people will be more positive increasing the access to
drinking water and sanitation facilities rather than adverse impacts. No physical displacement
and economic displacement (loss of land, assets, access to assets, income sources, or means
of livelihoods) of indigenous people is anticipated as a result of land acquisition. However, one
family (5 members), who are not considered as indigenous people according to the authorized
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categorization of Nepal, will be affected due to land acquisition. Financial assistance of NRs.
50,000 and skill development training to the member of affected family has been proposed to
uplift their livelihood and included in resettlement cost. Hence, separate Indigenous Peoples
Plan is not required for this sub-project.
52.
No additional land is required other than that acquired by WUSC at three locations.
Through, implementation of the Environmental Management Plan (EMP), contractors are
required to maintain access to shops to avoid and limit the disturbance to the extent possible,
and mitigation measures incorporated into their contracts and monitored by the design
supervision consultants. Temporary economic impacts to businesses along the pipe routes will
be avoided and/or mitigated through good traffic management planning and implementation.
The contractors, PMO and Project Implementation Core Group (ICG) will be required to provide
at least 7 days’ advance notice, followed by a reminder 2 days prior to construction.
53.
The following mitigation measures are proposed to avoid and/or reduce the impacts to
the land, shops/business and residents during linear works: (i) provision of advance notice to
the land owners and community, (ii) conducting awareness campaigns, (iii) maintaining access
by providing planks and leaving spaces to avoid disturbance to residents and shop keepers, (iv)
managing traffic flows as per the traffic management plan prepared by the contractor in
coordination with local authorities and communities, (v) limiting the amount of time of open
trenches, (vi) placing telephone hotlines in signs on visible areas, (vii) making the community
fully aware of the grievance redress mechanism, and (viii) providing contact information of the
WUSC, DSMC, and RPMO offices.

III. SOCIOECONOMIC INFORMATION AND PROFILE
54.
The Primary objective of the assessment was to assess the socio-economic status and
likely impacts on affected household due to land acquisition for proposed town project.
Consultation and socio-economic survey was conducted for the affected household.
Consultation with local people, field observation and questionnaire survey methods were used
to collect the socio-economic data/information.
.
55.
Identification of Affected Persons: Affected Persons (APs) include any persons
whose livelihood or living standard is adversely affected through partial or complete loss of land,
housing and other assets, income or accesses to service as a consequence of the
implementation of the project causing a change in land use, either permanently or temporarily.
Only one household who have provided the private land for the town project have been
identified as affected household. The affected family is living in this area since 50 years. The
family comprises 5 members i.e. mother of age 46 years, son (32 years), daughter-in law (28
years), grand-daughter (9 years) and grandson (7 years). Husband ( Mr. Kalyan Sing Bohara) of
the land owner Ms. Kalawoti Devi Bohara passed way before 32 years. Although, the Kalawoti
Devi Bohara is the ender member of the family, her son, Mr. Lal Sing Bohara (32 years) is now
performing the role of household head as he is accountable for economic and social
responsibilities.
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56.
Ethnicity / Caste: Ethnicity, culture and religious groups are also important factors
needing attention when new projects are conceived, designed and implemented in any area.
The affected persons belong to the Chhettri caste group, and are not consider as indigenous
people according to the authorized classification of Nepal.
57.
Family Members by Age Group: Amongst the five affected persons of a family 40
percent of them fall under the age group 5-15 years, 40 percent in age group 16-45 years and
rest 20 percent belong to age group 46-60 years. Out of the total family members 60 percent
are female and 40 percent are male.
Age Group
<6
5-15
16-45
46-60
>60
Total

Male
1
1

2

Table- 11: Family Members by Age Group
Female
Total
1
2
1
2
1
1
3

Percent
40
40
20

5

Source: Socio-economic Survey, July 2016 & January 2017

58.
Educational Level of Affected peoples: The education status of affected households
is shown in table below, which reveals that all the affected persons(100 %) are literate.
However none of them have attended secondary level or higher education. Mother (Kalawoti
Devi Bohara) is literate without formal education, son and daughter-in law have attended formal
education up to grade 8 and grand-daughter (9 years) and grandson (7 years) are studying in
grade 4 and 1 respectively. The status of women in education seems to be equal as compared
to the men.
S.N.
1
2
3
4
5

Table- 12: Education level (6 yrs and above)
Educational Level
Male
Female
Illiterate
Literate
2
3
Up to class ten
S.L.C.
10+2(Intermediate)
&
above
Total

Total

Percent

5

100

Source: Socio-economic Survey, July 2016 & January 2017

59.
Main Occupation: Although the main occupation of the affected family is agriculture,
the Mr.Lal Sing Bohara is working as an electrician which is main source of their income. As
reported by them he had received an electrician training in 2062 B.S. (2006). Since then he is
working as an electrician. As the Table-13 shows 40 percent are engaged in agriculture
including livestock, 20 percent self employment (electrician) followed by 40 percent as student.

S.N.
1
2
3

Table-13: Occupational status of affected households
Main Occupation
Male
Female
Total
Agriculture
2
2
Self Employment
1
Student
1
1
2
Total 2
3

Percent
40
20
40

Source: Socio-economic Survey, July 2016 and January 2017
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60.
Food Sufficiency: The affected household does not have food surplus to sell from their
own agricultural production. The family is growing sufficient food only for 6- 8 months. For the
insufficient months, they are meeting their expenses from the income earned by Mr. Lal Sing
Bohara from electric works and also compensated by selling milk and milk products.
61.
Livestock: The affected family has 3 cows. In average they get 3 litres of milk per day
and they also sell surplus milk and milk product in the nearest market.
62.
Type of house: The family has pukka type house i.e. the structure with permanent
roofing made of RCC. The house is single storey and the wall is made up of brick and cement
(please see photograph in Appendix-4).
63.
Asset Ownership: Even though the family seems not well off in terms of economic
condition, they possess a motorcycle and television.
64.
grid.

Electricity: They have access to electricity facility. The area is connected by national

65.
Drinking water: Rautela Khola Water supply scheme built in 2048 B.S. by Water Supply
and Sanitation Division Office serves this area. The family is getting water through community
tap of the scheme. They have own water storage tank. However, the level of services in terms
of quality, quantity, coverage is quite insufficient. The affected family is also the beneficiary of
the project and will be benefitted by the project through getting reliable and quality water supply.
66.
Communication: Mobile service is available in this area. Alike other people they have
mobile for communication.
67.
Health and Sanitation: The affected family has a permanent type of toilet and access to
water supply. It was reported that all the family members including children are using the toilet
and the person health and hygiene condition of the family members was found satisfactory.
68.
Income and Expenditure: As reported by the Mr. Lal Sing Bohara his demand as an
electrician is growing and now he is earning NRs. 20,000 to NRs. 35,000 per month depending
upon the availability of electrical job in local market. However, based on income of previous
year, the annual average income of the household from income sources other than agriculture
production is estimated only NRs.153,000. Likewise, the annual expenditure of affected
households is estimated at NRs. 113,000.
69.
Income Loss of Affected Household due to Land Acquisition: The affected
household has total 23 Kattha (7788.49 sq.m) of agricultural land. Of the total land owned the
land owner provided 1.5 Kattha (508 sq.m.), which is 6.5 percent of land holding. The acquired
plot is less fertile agricultural land, where generally two crops i.e. paddy and wheat are grown.
The consequence of land acquisition will be in loss of their agricultural production. Therefore,
the income loss due to loss in agricultural production has been calculated based on the
prevailing local market price of the agricultural production. The table below shows the crop wise
area under cultivation, production, current local price of the production and income loss from
agriculture production. As shown in table below normally paddy and wheat are grown in 1.5
Kattha of acquired land. Based on the prevailing local market price, the value of production
comes to be NRs. 3735 per annum, which will be lost by the family due to land acquisition.
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Table-14: Agricultural Production and Income Loss
S.N.

Crops

Area under
cultivation

1
2
3
4
Total

Paddy
Wheat
Maize
Potato

13 Kattha
13 Kattha
5 Kattha
2 Kattha

Agricultural
Production
(Kg/Kattha)
35
45
30
200

Total
Production
455
585
150
400
1590

Local
Price
(Rs/Kg)
30
32
28
25

Total
Price
13650
18720
4200
10000
46570

Loss
of
Land
1.5
1.5

Loss
of
Agri.
Production
52.5
67.5

Loss of
Income
(NRs)
1575
2160

120

3735

Source: Socio-economic Survey, July 2016 and Dec 2016

As far as total income loss of affected family is concerned, they have total annual income of
NRs. 199,570; of which NRs. 46,570 comes from agricultural production and NRs. 153,000 from
other sources such as self employment (i.e. electric work) and milk product. The loss of income
from the affected land comes to be NRs 3735 per annum from agriculture production. Therefore,
the loss of annual income due to land acquisition will be 1.87 percent of the total income. Since
the loss of their income from the productive asset is significantly less than 10 percent of total
income, the family will not fall under SPAF.
Table -15: Total Income loss of affected land owner due to land donation
Name of Land Owner

1.
Kalawoti
Bohara

Devi

Income
from Agri.
Production
(NRs.)
46,570

Other
Income
(NRs.)
153,000

Total
Annual
Income
(NRs.)
199,570

Loss of
Annual
Production
(NRs)
3735

Percent
Loss of
Income
1.87

Remarks

Less than 10
percent

Source: Socio-economic Survey, July 2016 and Dec 2016
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IV. INFORMATION DISCLOSURE, CONSULTATION, AND PARTICIPATION
70.
Prior to the field visit and public consultation, desk review was carried out for the better
understanding of the sub-project. Relevant reports and documents available at PMO/DWSS,
WRPMO, WUSC office and reports prepared by WRDSMC were reviewed in order to assess
the land acquisition requirement and level of likely impacts. Followings are the main reports and
documents reviewed for the study.
 Detailed Engineering Design Report,
 Socio-economic profile prepared by WRPMO.
 WUSC minutes and documents
 ADB Safeguard Policy
A.

Field visit:

71.
Field visit to the project sites and major settlements / clusters in the service area was
another step for the study. Many field visits were made onward June 2015 immediately after
agreement made between PMO and consultant for the consulting services. The details of the
field visits including exact date, location, participants and topic discussed are included in Table16 and few photographs are annexed in this report in Appendix-4.

B.

Observation and Interaction

72.
Direct observation and interaction with local people likely to be affected by project
construction activities was carried out during field visit. The summary of field visit and
interaction are given below in Table-16.
C.

Public Consultation

73.
Consultations with key stakeholders were carried out in line with ADB’s requirements
related to environment and social considerations. During the consultation key concerns of
people related to the project were discussed.
74.
During field visits to all proposed sites and pipeline alignments, potential impacts and
mitigation measures were assessed and discussed with stakeholders. The consultations helped
to identify the felt needs/concerns and priorities of the stakeholders.
75.
Consultation and meetings started holding with the WUSC, local community and
different stakeholders since from subproject preparation i.e. inception phase to date at different
stages to disseminate wide range of project information and to discuss and identify likely issues,
problems/constraints and prospects and feedback from the participants. The consultations
conducted so far were mainly covering information dissemination about the subproject & its
scope, cost sharing modality, likely positive and adverse impacts, requirement of land
acquisition, procedures of compensation valuation and payment of compensation, grievance
redress mechanism, and local demand etc.
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76.
The major meetings and interactions held during the course of the preparation of this
report are summarized in table below.

S.N.

Date

Location

1

5 Dec
2016

Suda

2

14 May
2016

3

3 May
2016

Suda

4

5

6

18 Jan
2016

6
August
2015
27
June
2015

Suda

Suda

Suda

Suda

Table-16: Summary of Consultation
No.
of
Topics Discussed
Participa Participants
nts
WUSC
members,
Land
donation,
affected
persons,
financial assistance
21 (M-15,
DRTAC and DSMC
and
training
to
F-6)
representatives
and
affected family.
beneficiaries.
Ganesh
Community permission for the
19 (M-16, Forest Users Group land use for the
members,
Tole construction
of
F-3)
Chairpersons
reservoir tank
WUSC members, Tole
committee
representatives, PMO
Presentation
and
representatives, TDF
discussion
on
representative,
Detailed Engineering
college/school
Report
including
teachers,
political
environmental
and
42 (M-30,
party representatives,
F-12)
social
safeguard,
WRDSMC
land requirement and
representatives,
acquisition process,
beneficiaries
and
5% upfront cash
representatives
of
collection.
Dalits and
Indigenous
community
WUSC members, Tole
committee
representatives, PMO
Presentation
and
representatives, TDF
discussion
on
representative,
feasibility
report
college/school
including
teachers,
political
environmental
and
party representatives,
123
social
safeguard,
WRDSMC
land requirement and
representatives,
acquisition process,
beneficiaries
and
5% upfront cash
representatives
of
collection.
Dalits and
Indigenous
community
Engineering
WUSC
members,
topographic survey
Mobilizer,
17 (M-7, Social
and socio-economic
WRDSMC
F-10)
household
survey,
representatives
land requirement etc.
WUSC
members, TSTWSSSP concept,
27 (M-23, WRDSMC
role & responsibilities
F-4)
representatives, TLO of
stakeholders,
members,
project scope, design

Issues
Raised

Land
requirement
and
responsibilit
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College/school
teachers,
Women
Group
representatives,
beneficiaries
and
representatives
of
indigenous
community.

D.

parameters, financing
aspect,
Land
acquisition
requirement, GESI,
environmental
and
social
safeguard,
Institutional
requirements

y for making
land
available,
WUSC
composition,
subsidy for
poor
HHs
etc.

Information Disclosure

77.
To provide for more transparency in planning and for further active involvement of
displaced persons and other stakeholders, project information will be disseminated through
disclosure of the translated versions of the summary of resettlement plan in Nepali as well as
English. The information will also be made available at public places including the offices of
WUSC, WSSDO, RPMO and PMO offices. Project signboards shall be put up at strategic
locations in the project area. A copy of the Resettlement Plan will be disclosed on the ADB,
PMO/DWSS websites and will also be available from the PMO on request.

V. GRIEVANCE REDRESS MECHANISM
78.
The propose of the Grievance Redress Mechanism is for satisfactory resolution of
complaints on the social and environmental performance of the subprojects under the
TSTWSSSP. The mechanism, developed in consultation with key stakeholders, will ensure
that: (i) the basic rights and interests of every person adversely affected by the social and
environmental performance of a Subproject are protected; and (ii) their concerns are effectively
and timely addressed.
79.
A town project-specific grievance redress mechanism (GRM) has been established to
receive record, evaluate, and facilitate the resolution of AP’s project related concerns,
complaints, and grievances. The GRM will be responsible for social and environmental
performance at the sub project level. The GRM will aim to provide a time-bound and transparent
mechanism to voice and resolve social and environmental concerns related to the town project.
80.
A multi-tier GRM for the town project has been proposed; each tier having time-bound
schedules and with responsible persons identified to address grievances and seek appropriate
persons’ advice at each stage, as required. The grievance redresses process is basically
initiated at site level at first. If the grievances that are immediate, urgent and site specific, the
contractor and DSMC on-site personnel will provide the most easily accessible or first level of
contact for quick resolution of grievances. Contact phone numbers and names of the concerned
PMO site office focal person and contractors, will be posted at all construction sites at visible
locations. The three tiers Grievance redress process is outlined as below.
81.
1st Level Grievance (Field/Ward Level): The phone number of the PMO site office
should be made available at the construction site signboards. The contractor's representative,
RPMO focal person, DSMC site engineer and Social Mobilize will visit site and immediately
resolve the grievances on-site in consultation with each other, and will be required to do so
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within 5 days of receipt of a complaint/grievance. The record of such grievances will be
maintained and if not be redressed will be forwarded to GRC.
82.
2nd Level Grievance (Municipality / VDC Level): The grievances that cannot be
redressed within 5 days at field/ward level will be reviewed by the grievance redress committee
(GRC) headed by Mayer/ Executive Officer of concerned municipality with support from RPMO
designated focal person and DSMC Environment Monitoring Person. The GRC will make
attempt to resolve them within10 days; and if not will be forwarded to PMO.
83.
3rd Level Grievance (PMO Level): All the grievances forwarded through GRC will be
reviewed and discussed at central level. The PMO in consultation with PMO/DRTAC social /
environment specialist and Fed-WASHUN representative will resolve them within 15 days. The
GRC process is also illustrated in following figure.

Affected Person

Yes within
5 Days
st

1
Level
Grievance

Field/Ward Level
WUSC, Ward Representative, DSMC Field
Engineer, Social Mobilizer, & Contractor
representative
Yes within
10 Days

No
nd

2
Level
Grievance

Municipality / VDC Level (GRC)
D/M/V WASHCC, RPMO Representative, EMP,
Affected Person, WUSC, Independent NGO/CBO

rd

Grievance redressed
and record keeping

Yes
within 15
Days

No

3
Level
Grievance

Grievance redressed
and record keeping

PMO Level
PD, PMO Safeguard Specialist, FedWASHUN
Representative

Grievance redressed
and record keeping

Note: GRC = Grievance Redressed Committee, DSMC = Design, Supervision and Management Consultant, PMO
= Project Management Office, EMP= Environment Management Person, D/M/V WASHCC = District/Municipal
/Village Water and Sanitation Coordination Committee

84.
In line with the Third Small Towns Water Supply and Sanitation Sector Project
(TSTWSSSP) Operational Guideline-2071 and ADB Project Administration Manual of
TSTWSSSP, a Grievance Redress Committee has been formed on 23rd Oct 2016. The
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composition of the GRC is given below and the minutes of the GRC meeting is attached in
Appendix-3.








Bedkot Municipality Executive Office, Mr. Hem Raj Joshi
WUSC’s secretary, Mr. Jaya Dev Joshi
RPMO's representative
Affected Person's representative
DSMC's representative (EMP)
Local NGO's representative, Bina Chaudhari
Contractor's representative

Chairperson
Secretary
Member
Member
Member
Member
Member

For project-related grievances, representatives of Citizen Forum and other concerned agencies
can be invited as observers in GRC meetings.

VI. LEGAL FRAMEWORK AND POLICY
85.
ADB Safeguards Policy Statement (2009). The three important elements of the ADB’s
Safeguards Policy Statement (SPS) are (i) compensation to replace lost assets, livelihood, and
income; (ii) assistance for relocation, including provision of relocation sites with appropriate
facilities and services; and (iii) assistance for rehabilitation to achieve at least the same
standard of living with the project as without it. In addition, the absence of legal title to land
should not be a bar to compensation. ADB SPS requires compensation prior to actual income
loss. In cases where the contractors know which streets will be closed and for how long,
compensation is to be paid out to the affected businesses prior to construction.
86.
Government of Nepal Laws and Policies: This resettlement plan is prepared based on
applicable legal and policy frameworks of the government, namely the Land Acquisition Act
(LAA), 1977 and its subsequent amendment in 1993 and ADB's Safeguards Policy Statement
(SPS), 2009. The Resettlement Framework for the third STWSSSP specifies that in case of
discrepancy between the policies of ADB and the government, ADB policy will prevail.
87.
LAA does not cover non-titleholders, such as encroachers, informal settler/squatters,
occupiers, and informal tenants and leaseholders without documents. LAA also does not
provide for replacement cost of the property acquired, and has no provision for resettlement
assistance for restoration of livelihoods of displaced persons, except for legal compensation for
land and structures. Gaps between national law and ADB’s SPS were identified, and bridging
measures included in the entitlement matrix for the project. ADB’s SPS applies to all ADBfinanced and/or ADB-administered sovereign projects and their components, regardless of the
source of financing, including investment projects funded by a loan, a grant, or other means.
The resettlement plan and Entitlement Matrix therein represents a uniform document agreed
upon by both the Government of Nepal (GoN) and ADB to ensure compliance with their
respective rules and policies. Appendix 1 provides a comparison of GoN and ADB SPS policy
principles and provides a gap analysis.
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VII.
88.
The permanent
this will no permanent
(iii) loss of business;
businesses; (v) loss of
trading.

ENTITLEMENTS, ASSISTANCE AND BENEFITS

partial loss of private land will be occurred due to the project. Besides
loss of i) residential/commercial/community structures; (ii) loss of trees;
(iv) loss of work days/incomes, and relocation of households and
rental premises; and (vi) loss of access to premises for residence and

89.
According to SPS 2009 of ADB in the context of involuntary resettlement Affected
Persons (APs) are those who are physically relocated, or lose residential land, or shelter and/or
economically displaced (with loss of structures, assets, access to assets, income sources, or
means of livelihood). The absence of formal and legal title to the land should not prevent the
affected person to receive compensation and resettlement assistance from the project.
90.
The following categories of APs are likely to be impacted due to the implementation of
the project:
(i)
APs whose lands are lost (partial) – APs whose lands are being used for
agricultural;
(ii)
APs losing income or livelihoods – APs whose crops, trees, business,
employment, daily wages as source of income, or livelihood (including tenants,
businesses, employees, laborers, etc.) are affected
temporarily during
construction phase; and
(iii)
Vulnerable APs – APs included in any of the above categories who are defined
as low-income people or physically or socially challenged and without title to
land, female-headed households, vulnerable IP (janjati/adivasi), or ethnic/
religious minority.
Principles, legal, and policy commitments
91.
The RP has the following specific principles based on the government provisions and
ADB policy:
(i)
The land acquisition and resettlement impacts on persons displaced by the
project would be avoided or minimized as much as possible through alternate
design/engineering options.
(ii)
Where the negative impacts are unavoidable, the persons displaced by the
project and vulnerable groups will be identified and assisted in improving or
regaining their standard of living.
(iii)
Information related to the preparation and implementation of RP will be disclosed
to all stakeholders, and people’s participation will be ensured in planning and
implementation. The RP will be disclosed to the DPs in local language.
(iv)
The displaced persons who do not own land or other properties, but have
economic interests or lose their livelihoods, will be assisted as per the broad
principles described in the entitlement matrix of this document.
(v)
Before starting civil works, compensation and resettlement and rehabilitation
(R&R) assistance will be paid in full in accordance with the provisions described
in this document.
(vi)
An entitlement matrix for different categories of people displaced by the project
has been prepared. People moving into the project area after the cut-off date will
not be entitled to any assistance.
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(vii)
(viii)
(ix)
(x)
(xi)

For non-titleholders such as informal settlers/squatters and encroachers, the date
of completion of survey during detailed design will be the cut-off date, which will
be declared by the EA.
Appropriate grievance redress mechanisms will be established to ensure speedy
resolution of disputes.
All activities related to resettlement planning, implementation, and monitoring will
ensure the involvement of women and other vulnerable groups.
Consultations with the APs will continue during the implementation of
resettlement and rehabilitation works.
There should be a clause in the contract agreement that the construction
contractor will compensate any loss or damage in connection with collection and
transportation of borrow materials.

92.
In accordance with the entitlement matrix suggested for the project, all displaced
households and persons will be entitled to a combination of compensation packages and
resettlement assistance, depending on the nature of ownership rights on lost assets, scope of
the impacts including socioeconomic vulnerability of the displaced persons, and measures to
support livelihood restoration if livelihood impacts are envisaged. The displaced persons will be
entitled to (i) compensation for loss of land at the replacement cost; (ii) compensation for loss of
structures (residential/commercial) and other immovable assets at their replacement cost
(without counting the depreciation value); (iii) compensation for loss of business/wage income;
(iv) assistance for shifting of structure; (v) rebuilding and/or restoration of community
resources/facilities; (vi) livelihood/ transitional cash assistance for 6 months for all physically
displaced persons at official minimum wage of the appropriate AP’s occupation for each head of
the affected family.
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Table 17: Entitlement Matrix
Type of Loss
1. LAND
Agricultural
(including crop land,
pastures, wasteland,
ponds, etc.)

Specification
Partial loss of plot
(<50%)

Eligibility
Owner (titleholder,
legalizable user)

Entitlements




Full loss of plot (≥ 50
%)

Owner (titleholder,
legalizable user)






Temporary land
acquisition

Land required
temporarily during
civil works

Owner, lessee,
tenant
Non-titled user

2. STRUCTURES
Residential,
agricultural,
commercial,
community

Partial loss (<30 %)
and alteration of
structure

Owner
(including non-titled
land user)

Lessee, tenant
Lessee, tenant

Moving of minor

Owner, lessee,







Cash compensation at fair market value, including all transaction
costs, such as applicable fees and taxes
Provision of title for remaining land to legalizable user
Subsistence cash allowance based on income from lost plot: (a) for
a period of 6 months if residual land unviable; (b) for a period of 3
months if residual land viable.
Land-for-land compensation through provision of fully titled and
registered replacement plot of comparable value and location as
lost plot, including payment of all transaction costs, such as
applicable fees and taxes
Cash compensation at fair market value, including all transaction
costs, such as applicable fees and taxes
Unaffected portions of a plot that become unviable as a result of
impact will also be compensated
Subsistence cash allowance based on income from lost plot: (a) for
a period of 6 months if residual land unviable; (b) for a period of 3
months if residual land viable.
Rental fee payment for period of occupation of land
Restoration of land to original state
Guarantee of access to land and structures located on remaining land
Restoration of land to original state
Guarantee of access to land and structures located on remaining land



Cash compensation for lost parts of structure at replacement cost and
repair of remaining structure at market rate for materials, labor, transport,
and other incidental costs, without deduction of depreciation for age

Right to salvage materials from lost structure

Allowed to construct temporary structure on unused part of project land
after completion of civil work, through some lease/rent system

In case of loss of toilet rendering structure unlivable, replacement with safe
sanitation facilities at adjacent or nearby location, or, compensation for the
entire structure at the discretion of the owner.

Cash refund of the lease money for the lessee for duration of remaining
lease period (to be deducted from the owner)

Cash refund at rate of rental fee proportionate to size of lost plot for 6
months

The lease money for the lessee for duration of remaining lease period will
be deducted from the owner
The AP may choose between the following alternatives:
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Type of Loss

Specification
structures (fences,
sheds, kitchens,
latrines, etc.)

Eligibility
tenant

Stalls, kiosks

Vendors
(including titled and
non-titled land
users)









Fixed assets attached
to affected structures
(water supply,
telephone lines)
3. INCOME RESTORATION
Crops
Affected crops

Trees

Affected trees

Owner, lessee,
tenant



Cultivator



Parties to sharecrop
arrangement
Cultivator







Permanent loss of
agriculture-based
livelihood

Partial loss of
agricultural land with
viable land remaining

Parties to sharecrop
arrangement
Owner,
lessee,
sharecrop tenant,
non-titled land user





Full loss of viable

Owner,

lessee,



Entitlements
Cash compensation for self-reconstruction of structure at market rate
(labor, materials, transport, and other incidental costs)
OR
Relocation/reconstruction of the structure by the project
IN EITHER CASE
Access to the affected facility should be to be restored
Assistance for finding alternative land to continue business
Allowed to construct temporary structure/continue business through some
lease/rent system as vendor , at alternative location comparable to lost
location
AND
Cash compensation for self-relocation of stall/kiosk at market rate (labor,
materials, transport, and other incidental costs)
Cash compensation for reinstallation and connection charges

Cash compensation at current market rate proportionate to size of lost plot
for 1 year’s future harvests, based on crop/fish stocks type and highest
average yield over past 3 years
Residual harvest can be taken away without any deduction
Same as above and distributed between land owner and tenant according
to legally stipulated or traditionally/informally agreed share
Cash compensation for perennial crop trees at current market rate of crop
type and average yield (i) multiplied, for immature non-bearing trees, by
the years required to grow tree to productivity, or (ii) multiplied, for mature
crop-bearing trees, by 5 years average crops ( the grafted/tissue cultured
plant usually starts fruiting within 2-3 years), plus cost of purchase of
grafted/tissue cultured plant and required inputs to replace trees
Cash compensation for timber trees at current market rate of timber value
of species at current volume, plus cost of purchase of seedlings/sapling
and required inputs to replace trees
Same as above and distributed between land owner and tenant according
to legally stipulated or traditionally/informally agreed share
Provision of support for investments in productivity enhancing inputs, such
as land leveling, terracing, erosion control, and agricultural extension, as
feasible and applicable
Skill development training if land/crop compensation is insufficient for
additional income-generating investments to maintain livelihood @
Rs.55,000/ HH
Provision of retraining, job placement
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Type of Loss

Maintenance
of
access to means of
livelihood
Businesses (CBE)

Specification
agricultural land
without availability of
alternative land

Eligibility
sharecrop tenant,
non-titled land user




obstruction by
subproject facilities

All APs



Temporary business
loss due to LAR or
construction activities
of project
Permanent business
loss due to LAR
without possibility of
establishing
alternative business

Owner of business
(registered,
informal)
Owner of business
(registered,
informal)









4. COMMON RESOURCES, PUBLIC SERVICES AND FACILITIES
Loss of common footbridges, roads,
Service provider
resources,
public footpaths, culverts,
services and facilities places of worship,
educational
institutions, common
water
points/connections,
public/community
toilets, community
spaces, playgrounds
etc.
5. SPECIAL PROVISIONS
Vulnerable APs
Women,
social/ Loss of land and
Titled or recognized
religious minorities, structures
owners of land and
elderly-headed
structures
household,
poor
households
Other impacts
Unanticipated
All APs
impacts
and
negotiated changes
to entitlements



Entitlements
Included in the project livelihood restoration and rehabilitation program
Financial grants and/or microcredit access for livelihood investment as well
as organizational/logistical support to establish an alternative income
generation activity @ Rs.100,000/HH
Accessibility of agricultural fields, community/social facilities, business
premises, and residences of persons in the project area ensured
Accessibility to the original/alternative fishing ground
Cash compensation equal to lost income during period of business
interruption based on tax record or, in its absence, comparable rates from
registered businesses of the same type with tax records
Cash compensation equal to lost income for 1 year, based on tax record
or, in its absence, comparable rates from registered businesses of the
same type with tax records
AND
Provision of retraining, job placement, additional financial grants and
microcredit for equipment and buildings, as well as organizational/logistical
support to establish AP in alternative income generation activity
Included in the project livelihood restoration and rehabilitation program



Full restoration at original site or reestablishment at relocation site of lost
common resources, public services and facilities, including replacement of
related land and relocation of structures according to provisions under
Sections 1 and 2 of this entitlement matrix
One time grant fund for the CPR committee and management



Cash compensation NRs. 50,000 paid directly to female owners.



To be determined in accordance with the IR safeguards requirements of
the ADB SPS and project resettlement framework
Project RP to be updated and disclosed on ADB website
Standards of the entitlement matrix of the RP not to be lowered
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VIII.

COMPENSATION MECHANISM

93.
The project will ensure that the properties (structure and non-structure assets) to be
displaced for the project will be compensated at their full replacement cost. The principle for
determining valuation and compensation for assets, incomes, and livelihoods is replacing the loss
of affected assets and restoring the loss of income and workdays experienced by the displaced
households. Livelihood rehabilitation assistance will target poor and vulnerable households.
94.
This RP ensures compensation at replacement cost for all the displaced people /affected
people (AP) of the project. Non-titleholders who are not covered by LAA will receive compensation
from the project directly. Resettlement assistance as indicated in this RP will be provided by the
project with support from the DSMC and RPMO. The ICG will assist the affected person in
opening an account in the case the affected person does not have one.
A.
95.

Replacement value for immovable property
The valuation measures to be taken by the WUSCs are as follows:
(i)

(ii)
(iii)
(iv)

B.

Seasonal Crops. If notice for harvest of standing seasonal crops cannot be given
then valuation of lost standing crop at market value will be made. Besides,
valuation of for loss of standing crop for one addition year will be made and
compensation for that will be paid for both permanent and temporary loss of
agricultural crops.
Perennial Crops. Valuation for perennial crops to be calculated as annual net
product value multiplied by number of productive years remaining. Department of
Agriculture at district level will determine the valuation of crops.
Timber bearing Trees. Value will be based on the market price of timber and will be
determined by the Forest Department (district level office).
Fruit bearing Trees. Market value of products multiplied by no. of productive years
remaining will be the basis of the valuation of fruit bearing trees. If the trees are yet
to reach age of maturity for calculating economic value, cost of seedlings, saplings,
agricultural inputs will be added to the compensation valuation. Valuation of fruit
trees will be done by Department of Agriculture at district level.

Valuation of Other Assets

96.
Compensation for the assets attached with land such as (wells, irrigation units, etc.) will be
based on Replacement Cost, estimated through detailed market surveys. Displaced Persons will
be given right to take all movable assets attached with land, such as irrigation pump sets, etc.
97.
Apart from compensation for land, trees, crops, structures and other assets, assistance for
loss of income and livelihood, will also be paid to the DPs as per Entitlement Matrix. All
compensation and resettlement assistances will be paid to the entitled DPs prior to
commencement of civil works. If any loan taken on such land/properties remains unadjusted the
balance amount of loan will be deducted from the total compensation.

C.

Income Restoration

98.
The objective of income restoration activities is to ensure that no DP shall become worse
off compared to pre-project status due to project. Accordingly, the Entitlement Matrix has the
following provisions:
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(i)

(ii)

Business owner/tenants/lessees including farmers earning livelihood from crops
and experiencing loss of income are entitled to one-time lump sum grant of twomonth income based on the nature and type of losses assessed on a case-to-case
basis.
For vulnerable groups, additional subsistence allowance for restoring or enhancing
their livelihood. Vulnerable households, women and APs will be prioritized in any
project employment

99.
Those eligible for medium-term income restoration activities which include skill
development training based on need include instances where no replacement land is available to
continue livelihood activity (including sharecroppers, tenant farmers), those losing main source of
livelihood, and vulnerable people.
100. Where necessary, training may include capacity building, enterprise training, and
facilitating economic activities and training for self-employment. Training would be given by an
identified training institute/agency/local resource persons for skill development and candidates
assisted with finding jobs or setting up businesses (enhance EM, if reqd., based on field
assessment). Training will be imparted to any willing and able member of the household.
101. During the construction stage the APs, especially vulnerable APs and women, will be given
preference over others for employment in project-related activities commensurate with their skills.
In order to make the APs employable in project-related work, the DSMC will identify the required
skills for construction and O&M activities and provide the required training to the APs. The
contract document for the project shall include a provision for employment under the social
requirements. Accordingly, the list of AP names, especially the severely affected APs and
vulnerable groups will be identified by the community who will be facilitated by RPMO/DSMC,
verified by the joint verification committee of DWSSDO representative and WUSC and provided to
the contractor by WUSC/ICG, for consideration in the project.
102. Temporary loss of incomes of affected persons will be compensated based on
replacement value of income losses or a transitional allowance for the period of disruption up to 6
months, as detailed in the entitlement matrix. Preferential employment in project-related work will
be offered to local people, with priority to vulnerable persons. APs will be provided 7 days advance
notice, followed by a reminder 2 days before construction to ensure none or minimal disruption in
livelihood. If required, they will also be assisted to temporarily shift for continued economic activity;
for example, they will be assisted to shift to the other side of the road where there is no
construction and then assisted to shift back, post-construction. Ensuring there is no income or
access loss during sub-project construction is the responsibility of contractors. Consistent with the
Environmental Management Plan, contractors will ensure access is maintained by making sure
that space is left for access between mounds of soil, walkways and metal sheets provided to
maintain access across trenches for people and vehicles where required, increased workforce is
available to finish work in areas with impacts on access, timing of works is such that it reduces
disruption during business hours and periods of peak business activities e.g. festivals, phased
construction schedule is followed and work undertaken on one segment at a time and one side of
a road at a time. Compensation and assistance to APs must be provided prior to start of civil
works.
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IX. RESETTLEMENT BUDGET AND FINANCING PLAN
103. The resettlement cost estimate includes the compensation for private land, skill
development training for member of affected family, consultation, communication and grievance
redress costs. These costs will be borne by WUSC and counterpart funds, as indicated item-wise
in Table-18.
104. Cost of private land: Even though the land owner Ms.Kawati Devi Bohara, initially
agreed to voluntary donate 12 kattha (4063.4 sq.m) land on 2 Feb 2014, the WUSC recently
decided to accept only 1.5 kattha (508 sq.m) land in order to minimize the likely impact on the
family due to land donation. The WUSC has paid NRs. 50,000 to the land owner as compensation
of the land (refer Appendix-3 for related documents).
105. Compensation rate of private land was fixed through the negotiation process with proper
consultation with the affected persons. The payment was done with mutual negotiation without any
pressure. Purchase of land is not required for remaining other structures as the available land is
public land.
106. Skill development training cost: Considering 1.87 percent annual income loss from
agricultural production due to land acquisition, skill development training for the member of
affected family has been proposed and the training cost is included in the resettlement cost . The
enhanced skill of the affected person will be supportive to overcome their income loss through
additional earning. The WUSC is also committed for employment opportunity to the member of
affected family (refer WUSC minutes in Appendix-3).
107. Other costs such as safeguards training cost for personnel of PMO / RPMO, DWSSDO,
field staff and supervisors of Contractor, and contingencies to cover damages to government
/private property will be under separate project cost.
Table -18: Estimated Resettlement Cost for Suda Town Project
Rate
Unit

S.
Item
No.
A
1
B
2

3
4
5

per

Remarks
Cost
Quantity (NRs)

Unit
(NRs)

Compensation
Land cost
Others
Skill development training for APs
Potential compensation for loss of
crops on the transmission mains and
distribution network
Consultation,
communication
and
grievance redress
Contingency 15%

Sq m
Person

98.42
55,000

508 sq m
1

50,000
55,000

LS

20,000

LS

100,000
33750
Total NRs

WUSC

Counterpart
funds

258,750

36

Suda Resettlement Plan

X. IMPLEMENTATION ARRANGEMENTS
108. Executing agencies and Implementing Agencies. At the national level, the Ministry of
Water Supply and Sanitation (MoWSS)) is the Executing Agency (EA) with responsibility for
subproject execution delegated to Department of Water Supply and Sewerage (DWSS). A PMO
has been established in DWSS.
109. DWSS will have overall responsibility for resettlement activity under the Project, which
includes ensuring compensation paid to all APs prior to the award of civil contracts. Actual
responsibilities for safeguards will lie in the Project Management Office (PMO) within DWSS to
manage and ensure RP implementation.
110. Project Management Office. The PMO will be staffed with a social safeguards officer
(SSO) who will receive support from resettlement specialist on the DRTAC consultant team as
well as the social safeguards expert of the DSMC. Key tasks and responsibilities of the PMO SSO
on Involuntary Resettlement safeguards are as follows:
(i)
(ii)
(iii)
(iv)
(v)
(vi)
(vii)
(viii)
(ix)
(x)

Confirm and review final RPs and that new RPs are prepared in accordance with
the RF;
Provide oversight on social safeguards aspects (avoidance and mitigation of
impacts) of subprojects and ensure RPs are timely implemented by WUSC, project
implementation core group (ICG) and contractor;
Establish a system to monitor social safeguards and gender aspects of the project
including monitoring the indicators set out in the monitoring plan of RP;
Facilitate and confirm overall compliance with project policy related to entitlements
and compensation, as relevant;
Establish and implement the project GRM; monitor the activities of town-level
GRCs;
Supervise and provide guidance to the RPMO/ICG to properly carry out the social
safeguards monitoring and assessments as per the RF;
Review, monitor and evaluate the effectiveness with which the RPs are
implemented, and recommend necessary corrective actions to be taken as
necessary;
Consolidate monthly social safeguards monitoring reports from DSMC and submit
semi-annual monitoring reports to ADB;
Ensure consultations with the affected people and timely disclosure of final RPs in
locations and form accessible to the public; and
Address any grievances brought about through the Grievance Redress Mechanism
in a timely manner.

111. Regional Project Management Office: Two Regional Offices of DWSS (East and West)
are the regional Project offices, which are carrying out procurement and contract management
with support from PMO. The RPMOs will depute required supervision personnel in the towns, who
will be supported by design, supervision and management consultants (DSMC) field engineers.
The Social Development Personnel in the respective RPMOs are: (a) responsible for extending
support and assistance in RP updating, preparation and implementation; (b) act as the focal point
for the Grievance Redress Committee, responsible for calling GRC meetings, prior provision of
information on issues to be discussed at GRC meetings to all GRC members and invitees, record
of GRC meetings, follow-ups for decisions, record of escalated grievances to PMO and
information dissemination to WUSC and complainants/APs; (c) monitoring of resettlement activity
at town/WUSC level, (d) monitoring of GESI implementation; (e) monitoring of implementation of
the project framework for inclusion of the poor and vulnerable, and (f) guidance to the WUSCs and
DSMC social mobilisers in awareness generation and information dissemination regarding the
project and resettlement activity. The RPMO SDO will be assisted by the WUSC member
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secretary in activities pertaining to grievance redress, and by the DSMC social mobilisers in all
other resettlement, gender, poverty targeting and inclusion activities and awareness generation.
112. The participating WUSCs will be supported by DSMC social safeguards specialist and
DSMC social mobilisers. At the local level, WUSCs will work closely with the design and
supervision consultants during design/RP preparation or updating stage, in identifying APs and
alternative sites and reviewing the ownership status of such sites. WUSC will be responsible for
procurement of suitable land for project-related works. When plot owners decide to negotiate
directly with WUSC, WUSC will come to mutual agreement for land compensation and deliver all
payments and assistance/allowances to APs (titled, non-titled, and vulnerable) as per the RP prior
to award of civil works contract. WUSC will be responsible for RP implementation at local level. In
case of land donation or negotiated purchase, WUSC will be responsible for appointing the third
independent party, as per RF. WUSC will take corrective actions when necessary to ensure
avoidance/minimization of IR impacts. WUSC will implement the local level project awareness
campaign with the assistance of DSMC. It will disclose the project GRM to the affected
communities; and address any grievances brought about through the project’s Grievance Redress
Mechanism in a timely manner.
113. WUSCs will involve Village Development Committees (VDCs) and municipalities, the urban
local bodies, in the dissemination of RF and RPs to the public and seek any necessary support
from them during RP implementation.
114. Design Review and Technical Audit Consultants (DRTAC) The DRTAC have a social
safeguards specialist (SSS). The SSS assists the PMO to implement and manage safeguards
requirements and policy compliance of the project. The SSS will implement the capacity building
program for PMO, RPMOs, project staff and contractors involved in project implementation on (a)
ADB SPS (2009) and approved RF, (b) National law on involuntary resettlement (LAA, 1982) and
other relevant regulations (c) core labor standards, (d) the roles of PMO, RPMO, DSMC and
contractors on the project’s GRM, public relations and ongoing consultations.
115. Design, supervision and management consultants (DSMC). The regional DSMC have
one Social Safeguards Specialist each at the RPMOs. The DSMC SSS is supported by a team of
Social Mobilizers.
116. Civil works contracts and contractors. The contractor will be required to designate a
resettlement supervisor to (i) ensure compliance with RP and RF during civil works, to (ii) carry out
all mitigation and monitoring measures such as rebuilding of damaged structures/private property
outlined in their contract, (iii) to register all grievances received by the contractor’s field personnel
and notify the DSMC social mobiliser about the same; (iii) resolve minor grievances and
complaints received from people in consultation with the WUSC or DSMC social mobilizer.
117. The government will ensure that bidding and contract documents include specific
provisions requiring contractors to comply with all: (i) applicable labor laws and core labor
standards on (a) prohibition of child labor as defined in national legislation for construction and
maintenance ctivities, on (b) equal pay for equal work of equal value regardless of gender,
ethnicity or caste, and on (c) elimination of forced labor; and (ii) the requirement to disseminate
information on sexually transmitted diseases including HIV/AIDS to employees and local
communities surrounding the project sites.
Institutional Capacity Development Program
118.
The safeguards personnel of project consultants (SSS of DRTAC, SSS of DSMC, SSO of
PMO, SDO of RPMO), contractor’s safeguards personnel and other key project related staff of
PMO and RPMOs, will be oriented and trained by ADB on ADB safeguards policy and the
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approved project RF; RP preparation and updating process; monitoring, reporting and disclosure
requirements, roles of different stakeholders in safeguards implementation and GRM, envisaged
consultation and participation process, reporting and monitoring requirements, core labour
standards for contractors, typical implementation issues, and lessons learnt in safeguards
implementation in the first and second small towns water supply and sanitation projects. The key
focus area of the training program will be ADB resettlement policy and principles and the training
will focus on the differences between the provisions of the ADB policy and GoN laws, as the
awareness of these differences and the need to follow the provisions of the ADB policy are critical
for successful implementation of RPs.
119. The SSS of the DRTAC, assisted by regional DSMC’s SSS is responsible for development
of a training program based on a capacity assessment of target participants (DSMC community
mobilisers, contractor(s), WUSC members), and for implementation of the training program to
build capabilities on resettlement policy, planning, mitigation measures and safeguards. These will
be jointly conducted by the SSS and the DSMC’s SSS. Basic principles of resettlement planning,
avoidance of IR impacts and minimization measures with an emphasis on protection of the poor
and vulnerable, access to project information and benefits by APs, grievance redress process and
its importance, and monitoring shall be covered in the training.
120. Typical modules will be (i) sensitization to social safeguards, gender and vulnerability
issues, (ii) resettlement planning and typical issues in implementation, (iii) introduction to social
safeguards policy, including ADB policy, GRM, entitlements, compensation and social safeguards
monitoring requirements and mitigation measures; (iv) monitoring and reporting on RP
implementation, including monitoring methods and tools (v) core labour standards, including equal
pay for equal work etc
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XI. IMPLEMENTATION SCHEDULE
121. The subproject components identified in Suda are to be implemented over a period of 2.5
years. The design stage commenced in June 2015 with the agreement between PMO and DSMC
and the detailed design of the town project completed in December 2015. The tender awarding is
expected till January 2017. The construction period is expected to commence in Q1 2017 and will
cover 18 months. The time bound RP implementation schedule is as shown below.
Table-19: Time Bound Schedule for RP Implementation
S.N.

Activities

2015
Q1

A
B

Q
2

Q
3

2016
Q
4

Q1

Q
2

Q
3

1

2017
Q
4

Q
1

Q
2

Q
3

2018
Q
4

Q
1

Q
2

Q
3

Q
4

Feasibility and detailed design
Safeguards
document
(DDR/RP)
preparation and approval
Private Land acquisition and compensation
Consent for use of public land

C
D
E

Safeguard training and capacity
building
Consultations and disclosure
Start of civil works
Internal monitoring, including surveys
of APs on entitlements,
Repair/reconstruction
of
affected
facilities, structures, utilities if any

F
G
H
H
I

Immediately, in coordination with other
departments, as required

Monitoring and reporting progress
1

implementation period is 30 months ( 8 months design phase and 22 months construction phase)
starting from June 2015.
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XII. MONITORING AND REPORTING
122.
RP implementation will be closely monitored to provide the PMO with an effective basis for
assessing resettlement progress and identifying potential difficulties and problems. Monitoring will
be undertaken by the DRTAC and PMO/RPMO. Monitoring will involve administrative monitoring
to ensure that implementation is on schedule and problems are dealt with on a timely basis; socioeconomic monitoring during and after any resettlement impact utilizing baseline information
established through the detailed measurement survey of APs undertaken during project subpreparation, and overall monitoring.
A.

Internal Monitoring

123. Internal monitoring (IM) will be carried out by the PMO/RPMO with the assistance of Social
Safeguards Specialist of D R T AC. IM indicators will relate to process outputs and results, will
be collected directly from the field, and will be reported monthly to the PMO to assess the RP
implementation progress and adjust the work plan if necessary. These reports will be quarterly
consolidated in the supervision reports for ADB.

B.

External Monitoring

124. The project activities for the town project do not have significant impacts on Involuntary
Resettlement, thus no requirements for engaging external monitoring are assessed.
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APPENDIX 1:
COMPARISON BETWEEN GOVERNMENT OF NEPAL LAWS AND ADB SAFEGUARDS POLICY STATEMENT, 2009
Sl. No.

ADB’s SPS (2009)

1

Involuntary
resettlement
should be avoided wherever
possible.
Minimize
involuntary
resettlement by exploring
project
and
design
alternatives
Conducting
census
of
displaced
persons
and
resettlement planning

2

3

Land Acquisition Act, 1977 & Land Reform
Act, 1964
Not defined in the LAA and LRA.
Not defined in the LAA and LRA

The LAA spells out that physical inventory of
assets and properties found on the land
belonging to legal titleholders is prepared. No
cut-off date is specifically mentioned in the LAA;
the affected persons need to apply for
compensation for buildings, trees, crops etc.
within 15 days of being served notice for
acquisition, if not satisfied with compensation
offered or if he/she wants compensation for
assets in addition to land.

4

Carry
out
meaningful
consultation with displaced
persons and ensure their
participation in planning,
implementation,
and
monitoring of resettlement
program.

Section 1 (6) of the LAA provides that whenever
any property is needed or is likely to be needed
for any public purpose or in the public interest, a
notice is to be given at specified offices and
house door/compound wall in the prescribed form
and manner, stating that the property is proposed
for acquisition.

5

Establish grievance redress
mechanism.

Section 11 of LAA allows the landowner to file
complaints / raise objections in writing within a
time frame of 7 days plus time taken for travel
from the date of publication of notice. Complaints
are to be filed with the Ministry of Home Affairs,
GoN through the local officer in charge of land
acquisition.

Gaps Between LAA and ADB’s Policies and Action Taken to
Bridge the Gap
The approach of avoiding involuntary resettlement has already
been taken care of while preparing this project. This will be further
practiced during design and implementation.
The resettlement framework / RP clearly defines the procedures
on how to minimize the involuntary resettlement through proper
alternate engineering design and adequate consultation with
stakeholders.
The LAA does not define the census survey. It only reflects the
inventory of losses (IOL) for titleholders, which is more in physical
terms. The ADB policy spells out a detailed census through
household surveys of displaced persons in order to assess the
vulnerability and other entitlements. Resettlement planning
documents for the third STWSSSP have been prepared based on
the data collected through conducting a census, a socioeconomic
survey for the displaced persons, and an inventory of losses.

The LAA does not directly meet ADB’s requirements.
This section of the ordinance establishes an indirect form of public
consultation. However, it does not provide for public meetings and
project disclosure, so stakeholders are not informed about the
purpose of land acquisition, its proposed use, or compensation,
entitlements, or special assistance measures. The resettlement
planning documents for the third STWSSSP has been prepared
following a consultation process which involves all stakeholders
(affected persons, government department/line agencies, local
community including indigenous peoples and women etc.), and the
consultation will be a continuous process at all stages of the
project development such as project formulation, feasibility study,
design, implementation, and post-implementation, including the
monitoring phase.
The resettlement planning documents include an appropriate
grievance redress mechanism to resolve complaints at project
level. This includes formation of a grievance redress committee at
town level, and publication of the notice of hearings and the scope
of proceedings.
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Sl. No.

ADB’s SPS (2009)

6

Improve or at least restore
the
livelihoods
of
all
displaced persons.

7

Land-based
strategy

8

All compensation should be
based on the principle of
replacement cost.

9

Provide relocation assistance
to displaced persons.

resettlement

Land Acquisition Act, 1977 & Land Reform
Act, 1964
The LAA does not address the issues related to
income loss, livelihood, or loss of nontitleholders. It only deals with the compensation
for loss of land, structures, buildings, crops and
trees, etc. for the legal titleholders and for tenants
with registered deeds.
The LAA Section 14 provides for land for land
compensation (if available), if the landowner
loses his total land.
In case of religious trust/Guthi lands acquired,
Section 42 of the Land Reform Act states that
Guthi land required for development work must
be replaced with another land (rather than
compensated in cash).
The LAA does not specify how compensation is
to be determined. Section 13 states that the
amount of compensation may be determined
separately for persons whose land is wholly
acquired and persons whose land is partially
acquired.
Section 20 of the LAA states that in case the land
to be acquired under this Act is a tenancy
holding: fifty percent of the amount of
compensation payable for such land shall be
obtained by the tenant with legal rights. In case a
house constructed by the tenant with the consent
of the landowner is also acquired, the tenant is
eligible for the entire amount of compensation
paid for such house.
No mention of relocation assistance to affected
persons in LAA, although Section 16 (b) states
The losses suffered by the concerned person as
a result of his having been required to shift the
residence or the place of his/her business by
reason of acquisition of the land should be taken
into account for computation of compensation.

Gaps Between LAA and ADB’s Policies and Action Taken to
Bridge the Gap
The resettlement plans for this project keep the provision for a
census survey that will have the data on the loss of income and
livelihood, and the same will be compensated as per the
entitlement matrix for both physically and economically affected
persons.
Though this option may be a difficult proposition, given the lack of
government land and the difficulties associated with the acquisition
of private lands, the resettlement plans propose land-for-land
compensation as its priority, if feasible. Attempt will be made to
find alternate land for the loss of land, in case it is available and if it
is feasible, looking at the concurrence of host community and land
value.
The LAA differs from ADB policy in the valuation of land and prices
of affected assets, where ADB prescribes the use of current
market rates/replacement cost in the project area. The ordinance
does not ensure replacement value or restoration of pre-project
incomes of the affected persons. The resettlement planning
documents for the third STWSSSP address all these issues, and
spell out a mechanism to fix the replacement cost by having a
valuation committee which will be responsible for deciding the
replacement costs.

The resettlement plan(s) provide for the eligibility and entitlement
for relocation of the affected persons, in the form of relocation
assistance which includes shifting allowances, right to salvage
materials, and additional transitional assistance for the loss of
business and employment.
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Sl. No.

ADB’s SPS (2009)

10

Ensure
that
displaced
persons without titles to land
or any recognizable legal
rights to land are eligible for
resettlement assistance and
compensation for loss of nonland assets.
Disclose the resettlement
plan,
including
documentation
of
the
consultation in an accessible
place and a form and
language understandable to
affected persons and other
stakeholders.
Conceive
and
execute
involuntary resettlement as
part of a development project
or program. Include the full
costs of resettlement in the
presentation
of
project’s
costs and benefits.
Pay
compensation
and
provide other resettlement
entitlements before physical
or economic displacement.
Monitor
and
assess
resettlement outcomes, and
their
impacts
on
the
standards
of
living
of
displaced persons.

11

12

13

14

Land Acquisition Act, 1977 & Land Reform
Act, 1964
The LAA does not have this provision.

The ordinance only ensures the initial notification
for the acquisition of a particular property.

The LAA has a provision to include all the costs
related to land acquisition and compensation of
legal property and assets for legal titleholders.
However, it does not take into account the cost
related to other assistance and involuntary
resettlement.
The LAA has the provision that at least 50% or a
reasonable amount of compensation will be paid
prior to possession of the acquired land.
This is not defined in the LAA.

Gaps Between LAA and ADB’s Policies and Action Taken to
Bridge the Gap
The LAA only takes into consideration the legal titleholders and
ignores the non-titleholders. The resettlement planning documents
of the third STWSSSP ensure compensation and assistance to all
affected persons, whether physically displaced or economically
displaced, irrespective of their legal status. The end of the census
survey will be considered the cut-off date, and affected persons
listed before the cut-off date will be eligible for assistance.
The LAA does not comply with ADB’s SPS-2009 as there is no
mention of disclosure of resettlement plan. The SPS ensures that
the resettlement plan, along with the necessary eligibility and
entitlement, will be disclosed to the affected persons in the local
language (Bengali) in the relevant project locations and concerned
government offices, and the same resettlement plan will also be
disclosed on the executing agency’s website and on the website of
ADB.
The LAA partially meets the requirement of ADB, as it only deals
with the cost pertaining to land acquisition. The resettlement plan
provides eligibility to both titleholders and non-titleholders with
compensation and various kinds of assistances as part of the
resettlement packages, and the entire cost will be part of the
project cost.
It is specified in the resettlement planning documents of the third
STWSSSP that all compensation and other entitlements are to be
paid prior to physical and economic displacement and prior to
contract award
The LAA does not comply with ADB safeguards policies. The
resettlement planning documents of the third STWSSSP has a
detailed provision for a monitoring system within the executing
agency. The executing agency will be responsible for proper
monitoring of resettlement plan implementation, and the monitoring
will be verified by an external expert.
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APPENDIX-2
SOCIAL SAFEGUARDS SCREENING CHECKLIST
Country

Nepal

Subproject Name

Suda Small Town Water Supply and Sanitation Project

Date

January, 2016
I.

Resettlement Impact Checklist
Not t

A. Probable Resettlement Effects
Yes

No

Remarks
Known

Acquisition of Land
1.

Will there be land acquisition?

√

2.

Is the site
known?

acquisition

√

3.

Is the ownership status and current
usage of land to be acquired known?

√

for

land

Nearly 7111.23 sq.m.of land is
required for various project
components such as Tube Wells,
Treatment Plants, Reservoirs
(OHTs), Operator Houses and
Office Building. The required land
has been acquired by WUSC at
three different sites.
 Three different sites for land
acquisition have been identified
i.e. Gauji, Ward no-9, Parcel No712 for North
Sub-system;
Putalibazar, Ward no-6 (adjoining
plot to the Suda Gaun Ghar Clinic
building) for South Sub-system;
and
Musepani,
ward
no-7,
Ganesh Community Forest Block
No.
2 (plot west to the
Community Forest Office Building)
for East Sub-system.

The ownership status of lands in
all the sites is known. The lands
for North Sub-system and East
Sub-system are the public /
government owned lands. For
North Sub-system out of total 7
kattha land 1.5 kattha is private
land and 5.5 kattha is public land.
The private land is provided by the
land owner Kalawoti Devi Bohara.
Although, initially the land owner
voluntary donated 12 kattha
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(4063.4 sq.m) land out of her 23
kattha land on 2 Feb 2014, the
WUSC recently agreed to accept
only 1.5 kattha (508 sq.m) land in
order to minimize the likely impact
on the family. Compensation is
also paid to the land owner. For
the use public land the WUSC has
got consent from municipality
(Appendix- 3).
The pipe laying will be carried out
along the existing Right of Way as
far as possible in order to avoid
the private land loss and to
minimize the other possible
adverse impacts.

4.

Will easement be utilized within an
existing Right of Way (ROW)?

5.

Will there be loss of shelter and
residential land due to land
acquisition?

√

Will there be loss of agricultural and
other productive assets due to land
acquisition?

√

Will there be losses of crops, trees,
and fixed assets due to land
acquisition?

√

8.

Will there be loss of businesses or
enterprises due to land acquisition?

√

9.

Will there be loss of income sources
and means of livelihoods due to land
acquisition?

√

6.

7.

√

There is no any structure on the
acquired private land and public
lands (at all 3 sites) and also free
of encroachers or informal users.
Therefore, there will be no loss of
shelter and residential land.
The acquired public lands (3 sites)
are non-agricultural mostly barren
lands. The acquired private land is
less productive agricultural land,
where normally 2 crops are
grown. The annual agricultural
production loss due to land
acquisition will be equivalent to
NRs. 3735, which is 1.8 % of total
annual income of the affected
family. There is no any structure
and tree on the site.

Same as 6
Since there is no need of
residential land acquisition, there
will be no loss of business or
enterprises.

Same as 6

Involuntary restrictions on land use or on access to legally designated parks and
protected areas
10. Will people lose access to natural
There is no any designated
park and protected area in or
resources, communal facilities and services?
√
near to the project. The public
land obtained is mostly barren
land with some trees and
bushes.
Since
loss
of
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11. If land use is changed, will it have an adverse
impact on social and economic activities?

√

12. Will access to land and resources owned
communally or by the state be restricted?

√

vegetation
will
be
insignificant, local people will
not lose access to natural
resources.
Construction
of
small
structures on small size of
lands will not result chance in
land use, and hence adverse
impact
on
social
and
economic activities are not
expected.
There is no any land and
resources owned communally.

Information on Displaced Persons:
Any estimate of the likely number of persons that will be displaced by the
Subproject?
If yes, approximately how many? 5 persons of a family ( they
will lose 7.48 % of total annual income due to loss of
agricultural production, but no physical displacement)
Are any of them poor, female-heads of households, or vulnerable to poverty
risks?
Are any displaced persons from indigenous or ethnic minority
groups?

2.

[√
[ ] No ] Yes

N
[ ]o

[ ] Yes

[√] No

[ ] Yes

Indigenous Peoples Impact Screening Checklist

KEY CONCERNS
(Please provide elaborationson the Remarks column)
Indigenous Peoples Identification
1. Are there socio-cultural groups present in or use
the subproject area who may be considered as
"tribes" (hill tribes, schedules tribes, tribal
peoples), z"minorities" (ethnic or national
minorities), or"indigenous communities" in the
subproject area?

YES

NO
√

NOT
KNOWN

Remarks
The service area of
the
sub-project
is
heterogeneous
in
terms
of
ethnicity/caste
&
culture,
and
no
specific territory of
indigenous people or
socio-cultural groups
has been observed.
Most
indigenous
people i.e. Janajati
and Dalit in subproject
areas
are
socially, economically
and
politically
integrated into the
mainstream
society,
and considering the
nature and scale of
the
subproject,
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2.

3.
4.

5.

6.

7.

8.

Are there national or local laws or policies as
well as anthropological researches/studies that
consider these groups present in or using the
subproject area as belonging to "ethnic
minorities", scheduled tribes, tribal peoples,
national minorities, or cultural communities?
Do such groups self-identify as being part of a
distinct social and cultural group?
Do such groups maintain collective attachments
to distinct habitats or ancestral territories and/or
to the natural resources in these habitats and
territories?
Do such groups maintain cultural, economic,
social, and political institutions distinct from the
dominant society and culture?
Do such groups speak a distinct language or
dialect?

Has such groups been historically, socially and
economically
marginalized,
disempowered,
excluded, and/or discriminated against?
Are such groups represented as "Indigenous
Peoples" or as "ethnic minorities" or "scheduled
tribes" or "tribal populations" in any formal
decision-making bodies at the national or local
levels?

√

N/A

√

N/A

√

N/A

√

The ethnic groups in
the service area speak
their
own
distinct
languages
among
their members, but
Nepali is spoken as
common language.
N/A

√
√

B. Identification of Potential Impacts
KEY CONCERNS
(Please provide elaborations on the Remarks column)

9.

√

adverse impacts on
indigenous
peoples
are insignificant.
N/A

Will the subproject directly or indirectly benefit or
target Indigenous Peoples?

There
is
legal
provision of at least 33
% women participation
in WUSC.

YES

√

NO

NOT
KNOWN

Remarks
The
subproject
directly benefits
the
Indigenous
i.e.Janajati
because all the
beneficiaries will
get water supply
service
irrespective
of
their
ethnicity/caste
and
economic
status.
Poor
indigenous
people will be
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10. Will the subproject directly or indirectly affect

Indigenous Peoples' traditional socio-cultural
and belief practices? (e.g. child-rearing, health,
education, arts, and governance)
11. Will the subproject affect the livelihood systems
of Indigenous Peoples? (e.g., food production
system, natural resource management, crafts
and trade, employment status)
12. Will the subproject be in an area (land or
territory) occupied, owned, or used by
Indigenous Peoples, and/or claimed as ancestral
domain?
C. Identification of Special Requirements
Will the subproject activities include
13. Commercial development of the

cultural
Indigenous

14.
15.

16.

17.

resources and knowledge of
Peoples?
Physical displacement from traditional or
customary lands?
Commercial development of natural resources
(such as minerals, hydrocarbons, forests, water,
hunting or fishing grounds) within customary
lands under use that would impact the
livelihoods or the cualtural, ceremonial, spiritual
uses that define the identity and community of
Indigenous Peoples?
Establishing legal recognition of rights to lands
and territories that are traditionally owned or
customarily used, occupied or claimed by
indigenous peoples ?
Acquisition of lands that are traditionally owned
or customarily used, occupied or claimed by
indigenous peoples ?

√

benefitted
from
OBA
service.
Therefore,
the
impact
on
indigenous
people will be
more
positive
increasing
the
access to safe
drinking
water
and
sanitation
facilities
rather
than
adverse
impact.
N/A

√

N/A

√

N/A

√

N/A

√

N/A

√

N/A

√

N/A

√

N/A
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D.

Anticipated subproject impacts on Indigenous Peoples

Subproject component/
activity/ output
1.Civil Works: it includes the construction of
following project components
 Tube wells (3 nos) for Eastern (Musepani)
Sub-system (5.5 lps), Northern Subsystem (10.90 lps), and Southern Subsystem (32.42 lps)
 Pressure Filter, Softener (Zeolite process),
disinfection (48.82 lps)
 OHTs (3 nos) for Eastern (Musepani) Subsystem (50 Cum), Northern Sub-system
(200 Cum), and Southern Sub-system
(300 Cum)
 Generator / Operator houses 93 nos)
 Office Building
 Public Toilet with capacity of 100 users

2.Pipeline Network: includes excavation,
pipe laying and backfilling for transmission
mains and distribution network as following
 Transmission main of 1,550 m length DI
pipes of diameter 100 mm and 150 mm.
 Distribution pipe network of approx. 98.64
km. length DI & HDPE pipes of diameter
ranging from 40 m to 300 mm.

Anticipated positive effect
Regular safe water supply
through efficient water supply
system

Regular water supply through
improved distribution network.

Anticipated
negative effect
None

None

51

Appendix

APPENDIX-3
Documents Related to Land Acquisition and Minutes of Meeting

Please refer next page for unofficial translation
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Unofficial Translation

Bedkot Municipality Office
Date: 2073/1/27 (May 9,2016)
Sub: Certification
Whom It May Concern
In accordance with the application from the Chairperson, Mr. Thaneshwor Prasad Bhatta and
the Secretary, Mr. Jayadev Joshi of Suda Town Water Users and Sanitation Committee, Bedkot
Municipality Ward No. 7, it is certified that0-10-0 (3386.2 sq.m) public land, Sheet No. 020/138,
Parcel No. 496l located in Bedkot Municipality Ward no. 7 is under the use of Suda Town Water
Users and Sanitation Committee.
Signed
Ganesh Dutta Bhatta
Executive Officer
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Please refer next page for unofficial translation
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Unofficial Translation

Sri Ganesh Community Forest Users Group
Subject: Consent Provided
In reference to the letter Ref no.5 dated 2073/1/23 (May 5, 2016) received from WUSC, Sri
Ganesh Community Forest Users Group has provided this consent to WUSC to construct water
tank as per decision made on 2073/2/1 (May 14, 2016) by the meeting of forest users group.
The meeting has given this permission (decision no. 1) to use the land within the premises of
community forest Block no. 2 located west to the community forest users group office buildings.
The minute of the user’s group meeting is attached herewith (refer next page).
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Please refer next page for unofficial translation
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Unofficial Translation
Today 2073/2/1 BS ((May 14, 2016), a monthly meeting of Ganesh Community Forest Users
Group held under the chairmanship of User Group’s Chairperson, Mr. Ganesh Bahadur Bam to
take the following decisions.
Attendees:
1. Chairperson:
Mr. Ganesh Bahadur Bam
2. Vice-Chairperson:
Mr. Ammbadutta Awasthi
3. Secretary:
Mrs. Mina Devi Farwan
4. Vice-Secretary:
Mr. Padam Raj Joshi
5. Treasurer:
Mr. Shankar Dutta Joshi
6. Member:
Mr. Keshav Singh Saud
7. Member:
Mr. Dhan Singh Pujara
8. Member:
Mr. Kishan Singh Saud
9. Member:
Mr. Bahadur Singh Saud
10. Member:
Mr. Dev Dutta Bhatta
11. Member:
Mr. Bharat Dangora
12. Member:
Mr. Suggad Ram Aakaji
13. Member:
Mrs. Kalawoti Badu
14. Member:
Mrs. Janaki Devi Awasthi
15. Member:
Mrs. Goma Bista
16. Office Assistant:
Mr. Dambar Raj Joshi
17. Monitoring Committee Coordinator: Mr. Krishna Singh Saud
18. Tole Chairperson: Mr. Bahadaur Singh Faral
19. Tole Chairperson: Mr. Tika Ram Saud
Decision No. 1: In accordance with the application letter dated 2073/1/23 (5 May 2016)
received from Suda Water User and Sanitation Committee, the meeting decided to grant the
permission for the land use located in block no. 2 at west side of forest users group office for
the construction of reservoir tank.
Decision No. 2: This decision is not related to the town project.
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Land Owner's Letter of Consent for Land Donation

Please refer next page for unofficial translation
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Unofficial Translation
Land Owner's Letter of Consent for 12 Kattha Land Donation
As a land owner, I Mrs. Kalawati Devi Bohara, age 46, wife of late Mr. Kalyan Singh Bohara
inhabitant of Suda VDC Ward No. 9 Gauji provide my consent to use 0.4425 hectare of land
registered in my name located in Suda VDC Ward no. 9 Gauji (Map Sheet No. 020/1300; Parcel
No. 712) for construction of overhead tank for Suda Town Water Supply and Sanitation Project.
This consent document is written in lawyer’s office Kanchanpur district, ward no.18. I willingly
sign on this consent paper in the presence of following witnesses and handover to Third Water
Supply Project assuring that I will not be claiming the land in the future through any other legal
means.
Dated: 2070-10-19 BS (February 2, 2014)
Witnesses
1- Lal Sing Bohara, resident of Kanchanpur district, Suda VDC Ward no.6, Gauji, age 30
years.
2- Ranadhoj Saud, resident of Kanchanpur district, Suda VDC Ward no.7, Dhursawa, age
55 years.

60

Appendix
Minute of Suda WUSC to accept 1.5 kattha land of Ms. Kalawoti Devi Bohara and
providing compensation
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Please refer next page for unofficial translation
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Unofficial Translation
Minute of Suda WUSC to accept 1.5 kattha land of Ms. Kalawoti Devi Bohara and
providing compensation
Today 2073/08/20 (5 December 2016); a meeting of Suda Town Water Users and Sanitation
Committee in the chairpersonship of Thaneshwor Prasad Bhatta (Chairperson) is conducted
attending following persons and made decisions as follows;
Chairperson
Vice-Chairperson
Secretary
Treasurer
Member
Member
Member
Member
Member

Thaneshwor Prasad Bhatta
Jayananda Joshi
JayaDev Joshi
Devaki Devi Joshi
Subash Malla
Tulasi Joshi
Lila Devi Thapa
Laptan Dagaura
Rukum Ram Luhar

Others attendees:
1. Dipendra Pokhrel
2. Bala Ram Mayalu
3. Govind Raj Pant
4. Narad Prasad Joshi
5. Dal B.Bist
6. Tirtharaj Joshi
7. Lal Singh Bohara
8. Kalawoti Devi Bohara
9. Prema Subba Limbu
10. Dammar Singh Dhami
11. Bulbul Tamang
12. Lalita Bohara
Agenda No-1: About the Land provided to WUSC by Kalawoti Devi Bohara
Decision-1:
Regarding on agenda no.1; extensive discussion conducted about the land voluntarily provided
by Kalawoti Devi Bohara among the executives and members of WUSC in the presence of other
beneficiaries of the project and Social Safeguard Specialists of DRTAC and DSMC. The land
voluntarily provided by Ms. Bohara was for construction of infrastructures such as overhead
tank, drilling, guard quarter and pump house in Bedkot Municipality Ward no 8 (former Suda
VDC ward no. 9, Rautela-Gauji village). The project required about 7 kattha of land. All
executives, members, Ms. Kalawoti Devi Bohara, her son Lal Singh Bohara and daughter-inlaw visited the land and sat together two times in the WUSC office and at the home of
Ms.Bohara for extended discussion and to reach a conclusion. Reaching to decision, it is
decided to accept 0-1-10 (1.5 kattha) of land from Ms.Kalawaoti Devi Bohara providing
compensation to her at the normal rate fixed by Bedkot municipality. The land will be used for
construction of structure. The WUSC also decided to use additional land adjoined to the land.
The land is public and acquired by WUSC from Bedkot municipality. All the project structures
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will be made in the land of total 7Kttha (5.5katthaobtained from municipality and 1.5 kattha from
Ms. Bohara)
Decision-2:
The compensation matter of land obtained from Ms. Kalawoti Devi Bohara; the WUSC herby
makes its commitment after discussion with Lal Singh Bohara and his wife (son and daughter-in
law of Ms.Bohara) that it will provide opportunity of employment in the project to at least one
person of this family. The WUSC of Suda Town thinks it is also a form of compensation that the
family voluntarily and happily provides their land to the project. It is decided to provide an
appropriate training opportunity to one person within project period and give employment.
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Written paper regarding land acceptance and compensation between Ms.Kalawoti Devi
Bohara and WUSC
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Unofficial Translation
Written paper regarding land acceptance and compensation between Ms.Kalawoti Devi
Bohara and WUSC
It is written document of Kalawoti Devi Bohra, 47 years old, wife of late Kalyan Singh Bohara,
resident of Gauji, ward no. 8, Bedkot municipality. I wrote in my full consent that I have provided
the land registered in my name and in my sole ownership and usage located on Suda VDC
ward no.9, drawing sheet no. 020/130 (block no-712 /kitta no.-712 of total 04425 sq.m area) to
Suda Town Water Supply and Sanitation Users Committee for construction of project structures.
It was 2 February 2014. But now; the WUSC decided to use only 1.5 kattha (508 sqm) from my
land and use additional public land adjoining to my land. So, I now express my consent hereby
to provide only the land of 1.5 kattah (508 sq.m) to the Suda WUSC happily without any
hesitation and confusion. I will not claim any type of grievances and raise any issues regarding
of this land that I provided to the project. I will cooperate to construct the project structures in the
land. I immensely express my happiness for the cash assistance or compensation provided by
WUSC and happily accepts it. I gave this paper to Suda Town Water Supply and sanitation
Users Committee after I signed among the following witnesses in Kanchanpur district,
BhimDutta Municipality Ward no.-4 on Monday, 5 December 2016.
Signed

Kalawoti

Witnesses:
Signed
Signed
Signed

Lal Singh Bohara, Bedkot Municipaily, Ward no.8, Kanchanpur
Govind Raj Pant, Bedkot Municipaily, Ward no.8, Kanchanpur
Shiva Raj Pandey, Advocate, licence No.8918
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Legal Receipt of Compensation Amount by Kalawoti Devi Bohara
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Unofficial Translation

Receipt of Compensation Amount by Kalawoti Devi Bohara

It is written for Mrs. Kalawoti Devi Bohara, 47years, wife of late Kalyan Singh Bohara resident of
Bedkot municipality Ward no.8. I, received today NRs. 50,000.00 (in words, fifty thousand
Nepali rupees) from Suda Town Water Supply and Sanitation Users Committee; signed on this
document and gave among the witnesses hereby. Dated: 2073 Mangsir 20, Monday (5
December 2016).
Signed

Kalawoti

Signed

Shiva Raj Pandy
Advocate License No. 8918
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Receipt of Compensation Amount between Kalawoti Devi Bohara and WUSC
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Receipt of Compensation Amount between Kalawoti Devi Bohara and WUSC

Unofficial Translation

Suda Town Water Users and Sanitation Committee
Date: 2073/08/20 ( 5 Dec. 2016)
Subject: Receipt
This receipt is made providing the NRs. 50,000 (Fifty Thousand Rupees) based on prevailing
rate to land owner Mrs. Kalawoti Devi Bohara inhabitant of Gaugi Bedkot Municipality-8 for 1
kattha 10 dhur (508 sq.m) land provided by her to Suda Town Water Supply and Sanitation
Committee.

Received by
Signed
Mrs. Kalawoti Devi Bohara
Bedkot Municipality-8

Given by
Signed
Thaneshwor Pd. Bhatta
Chairperson, WUSC
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Unofficial Translation
BEDKOT MUNICIPALITY OFFICE
Sisaiya, Kanchanpur

Ref No. 2073 / 074

Date: 2073/10/2 (15 Jan 2017)

Subject: Recommendation / Certification
Whom it may concern
Regarding the 0-1-10 (508 sq.m.) land provided by Kalawoti Devi Bohara, inhabitant of Bedkot
Municipality-8 for construction of physical structure of Suda Town Water Supply and Sanitation
Project of Bedkot Municipality Kanchanpur, it is certified that the amount NRs. 50,000 (Fifty
Thousand Rupees) received by Kalawati Devi Bohara for the land is in accordance with the
local market rate.

Signed
Ganesh Datta Bhatta
Acting Executive Officer
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Third Party Certification
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Third Party Certification
Unofficial Translation
WARD CITIZEN FORUM
Bedkot Municipality, Ward No.7
Kanchanpur

Ref No. 2073 / 074

Date: 2073/10/2 (15 Jan 2017)

Subject: Third Party Certification
In reference to the subject it is certified that 1 kattha 10 dhur (508 sq.m.) land for Suda Third
Small Town Water Supply and Sanitation Project was willingly provided by Kalawoti Devi
Bohara 47 years, inhabitant of Bedkot Municipality-8 wife of Kalyan Sing Boraha. After field
observation and discussion with the land owner's family it was found that the land is less
productive and vacant without any structures. Further it was noticed that based on the local rate
NRs. 50,000 was received by land owner Kalawoti Devi Bohara and the project committed for
skill development training and employment opportunity to at least one member of her family. It
was found that the land transaction process was in consultation and discussion with land owner
without any pressure. There will be no adverse impact on the livelihood of the land owner
because of providing the land.

Signed
Saraswoti Chapai
Coordinator
Ward Citizen Forum
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Application of WUSC to Bedkot Municipality for certification of land use for the project
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Unofficial Translation

Application of WUSC to Bedkot Municipality for certification of land use for the project

Suda Town Water Users and Sanitation Committee
Subject: Request to Certification
Shree Office Chief
Bedkot Municipality Office
Sisaiya, Kanchanpur

SIR,

We hereby request to certify of the barren public land (kitta no. 213)having area (0-5-10/ 5.5
kattha) to use by us for the construction of physical structures of Suda Town Water Supply and
Sanitation Project at Bedkot Municipality -8 (then Suda-9) adjoining to 020/1300 kitta no. 712
from north eastern part.
Secretary
Jay Dev Joshi
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Letter of Bedkot Municipality as a certification of land use for WUSC
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Unofficial Translation
Letter of Bedkot Municipality as a certification of land use for WUSC

Bedkot Municipality Office
Date: 2073/08/21 (December 6, 2016)
Sub: Certification
Third Small Town Water Supply and Sanitation Project

In reference to the letter Ref no.(2073/074) 07 dated 2073/08/21 (December 6, 2016) from Suda
Town Water Supply and Sanitation Committee, Bedkot Municipality-07; it is certified that the
public land of Bedkot Municipality Ward no.08 adjoining to land Parcel no. 712 from northern
east part, kitta no. (Block no.) 213 and area 0-5-10 (5.5 kattha) is using by Suda WUSC
acquired for construction of physical structures of the project.
Signed
Hem Raj Joshi
Executive Officer
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Grievance Redress Committee Formation Minutes
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Grievance Redress Committee Formation Minutes
Unofficial Translation
Today 7th Kartik 2073 BS (23rd Oct 2016) a meeting took place in the chairmanship of Bedkot
Municipality Water, Sanitation and Hygiene Coordination Committee's Chairperson or Executive
Officer of Bedkot Municipality, Mr. Hem Raj Joshi to form a Grievance Redress Committee from
Suda Water Supply and Sanitation Users Group and following decision taken.
Attendees:
A.
B.
C.
D.
E.
F.
G.

Bedkot Municipality Executive Office, Mr. Hem Raj Joshi
Suda Town WUSC Mr. Jaya Dev Joshi
RPMO's representative
Affected Person's representative
DSMC's representative(EMP)
Local NGO's representative, Bina Chaudhari
Contractor's representative

Chairperson
Secretary
Member
Member
Member
Member
Member

Decision No. 1: It is unanimously decided to contact Bedkot Municipality or Suda Town Water
Supply and Sanitation committee, if there is any grievance related to Suda Town Water Supply
and Sanitation project to be implemented in Bedkot Municipality.
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Unofficial Translation
Regarding the implepeltation of Suda Small Town Water Supply and Sanitation project,
presentation on Feasibility Study Report and Prelimilary Project Agreement were accomplished
on 2062 / 10 /04 (18 Jan 2016) and following decisions were taken.
Attendees
Total 123 participants representing from WUSC, PMO, RPMO, DSMC, political parties, NGOs,
School and community.
Decisions
Agenda No. 1: Regarding Detailed Engineering Design options presented by Design
Supervision and Management Consultant option 2 has been chosen after discussion.
Decision No. 2: It was decided that the 5% amount will be collected from beneficiaries and will
be informed within 45 days.
Decision No. 3: It was decided that the land required for the project will be managed through
land acquisition process within 30 days.
Decision No. 4: After discussion on likely adverse impact, it was informed that the project
implementation will not result significant social and environmental impacts.
Decision-5: It was decided to implement the water tariff to be recommended based on the
analysis of consultant and Town Development Fund.
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APPENDIX-4
Maps and Photographs

Google based map showing the location of proposed OHT (300 Cum), Tube well (32.42
lps) and Treatment Plant (32.42 lps) for South Sub-system. Office Building will also be
located on the same site (within marked area).
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Google based map showing the location of proposed OHT (200 Cum), Tube well (10.90
lps) and Treatment Plant (10.90 lps) for North sub-system
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Google based map showing the location of proposed 50 Cum OHT, Tube Well (5.5 lps)
and Treatment Plant (5.5 lps) for East sub-system (Musepani Sub-system).
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PHOTOGRAPHS

The land acquired (508 sq.m) from Kalawoti Devi Bohara for North Sub-system at Gauji, Ward
no-9 (with test boring) where deep tube well (10.90 lps) will be located.

Land site for East Sub-system at Musepani, ward no-7, Ganesh Community Forest premises
Block No. 2 (west to the Community Forest Office Building) where Tube Well (5.5 lps), Treatment
Plant (5.5 lps) and OHT (50 lps) will be located.
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Land site (barren land excluding trees) at Putalibazar, Ward no-6 (near to the Suda Gaun Ghar
Clinic) for South Sub-system where tube well(32.42 lps), treatment plant (32.42 lps), OHT (300
Cum) and Office Building will be located.

Site Visit and Consultation with local people.
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Interaction with Community People

Consultative / Interactive Meeting with WUSC and Beneficiaries

Discussion with WUSC at WUSC Office regarding private land acquisition and compensation
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House of Affected Family (Kalawoti Devi Bohara)

Cultivated Land of Kalawoti Devi Bohara
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Discussion with Kalawoti Devi Bohara, her Son and Daughter-in Law at her House

The Public Land Acquired for WUSC Use from Bedkot Municipality. Land is located at Gauji,
Ward no-9 where tube well (10.90 lps), treatment plant (10.90 lps), OHT (200 Cum) for North
Sub-system will be constructed.
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