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EXECUTIVE SUMMARY

1. Project Summary
The Third Small Towns Water Supply and Sanitation Sector Project (TSTWSSSP) is designed in line with
Government of Nepal s effo t to provide water supply and sanitation (WSS) services to selected small
towns in Nepal. With support of the Asian Development Bank (ADB), the first and second Small Towns
Water Supply and Sanitation Project (STWSSSP) has completed 50 sub-projects of the 50 small towns in
Nepal. Drawing on experience and lessons from the earlier interventions, this project has funded physical
and nonphysical investments in selected 20 small towns (project towns) in the strengthening of sector
policy, regulatory and institutional capacity, service delivery, and project management.
2. Objective of the Project
The p oje ts main objective is to provide Inclusive, gender focused and sustainable water supply and
sanitation service delivery in the project towns.
3. Project Inputs
Up to this reporting period, total 4 (four) sub-projects in 4 towns have been completed and accelerating
its progress pace in other sixteen (16) towns.
4. Monitoring Requirements
Implementation of Resettlement Framework and Plans (RP) are being monitored. The periodic progress
reports on resettlement activities are prepared regularly. The PMO with the assistance from DRTAC
specialist is reviewing and consolidating the reports into semi-annual monitoring report and submitting
to ADB.
5. Social Safeguards and Land Acquisition
This social safeguards monitoring report is the fifth report of TSTWSSSP regarding compliance of
reporting obligation of the project bi-annually. It is being updated bi-annually with detail indicators of
compliance monitoring in each elements of social safeguards for each town projects. After incorporating
feedbacks from ADB, the report will be updated as final semi-annual social safeguard monitoring report
of TSTWSSSP.
6. Updated Physical Progress Status
The update status of progress in each sub-projects are briefly summarized as;
6.1 Charali, Jhapa

Construction works are almost complete.
6.2 Mahendranagar, Sunsari

Construction works are near to complete.
6.3 Mirchaiya, Siraha

Construction works are ongoing. Overall physical progress up to reporting period is 87%.
6.4 Katari, Udaypur

Page

2

Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Construction works are expedited. Work progress is 41% up to this reporting period.
6.5 Sakhuwa Mahendranagar, Dhanusha

Construction works are ongoing and near to complete. Overall physical progress up to reporting period is
96%.
6.6 Lalbandi, Sarlahi

Construction works are expediting. Work progress is 55% up to this reporting period.
6.7 Katahariya, Rautahat

Contract awarded. Significant progress up to 25% is reported.
6.8 Birendranagar, Chitwan

Construction activities are going swiftly; physical work progress is 82%.
6.9 Bidur, Nuwakot

Construction works are going smoothly; physical work progress is 37%.
6.10 Abukhaireni, Tanahu

Construction works are going slowly. Physical work progress reached up to 46% till the end of this
reporting period.
6.11 Dumre, Tanahu

Construction works are ongoing. Overall physical progress up to reporting period is 92%.
6.12 Nirmalpokhari, Kaski

Construction works are expedited. Significant physical work progress has been obtained till the end of
this reporting period.
6.13 Tamsariya, Nawalparasi

Construction works are in slow progress and it up to 57% till the end of this reporting period.
6.14 Chandrauta, Kapilvastu

Construction works are near to complete. Overall physical progress up to reporting period is 98%.
6.15 Khalanga- Sittalpati, Salyan

The project is completed and in operational phase.
6.16 Musikot, Rukum

Construction works are nearly complete.
6.17 Babiyachour, Surkhet

Construction works are near to complete; total physical work progress reached up to 96% till the end of
this reporting period.
6.18 Tikapur, Kailali

Construction works are complete and running in operation and maintenance phase.
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6.19 Amargadhi, Dadeldhura

Construction works are started after contract agreement. The work progress is about 10%.
6.20 Suda, Kanchanpur

The construction works are rapidly ongoing. The work progress is about 60%.
7. Resettlement Category
The atego y of e ti e p oje t is B i te s of I olu ta y Resettlement (IR). All 20 town projects have
been prepared Resettlement Plan or Due Diligence Reports. Among 20, three projects have prepared
Resettlement Plan and 17 have prepared Due Diligence Reports.
8. Scope of Land Acquisition and Resettlement
Based on the Resettlement Due Diligence Report prepared by each town, the summary of resettlement
impacts during project implementation is as below;
Table No. 1: Summary of Resettlement Impacts in Project Towns
Probable Impacts

Charali,
Jhapa

Mahendra
Nagar,
Sunsari

Mirchaiya,
Siraha

Land Requirement

complete

Resettlement
Status

No
impact

complete

complete

Addressed all
issues
of
Resettlement
as per RP; No
additional IR
impact

No
impact

IP Impacts

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Implementation
Status

complete

Nearly
complete

ongoing

ongoing

Nearly
complete

ongoing

ongoing

Status of RP/DDR

Available

Available

Available

available

Available

Available

Available

Probable Impacts

Birendranagar,
Chitwan

Bidur, Nuwakot

Abukhaireni,
Tanahu

Dumre,
Tanahu

Nirmalpokhari,
Kaski

Tamsariya,
Nawalparasi

Chandrauta,
Kapilvastu

Land Requirement

complete

Complete

complete

complete

complete

complete

complete

Resettlement
Status

No IR impact

No IR impacts

No IR impact

No
impact

No IR impact

No IR impact

No
impact

IP Impacts

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Implementation
Status

on-going

on-going

on-going

on-going

on-going

on-going

near
to
complete

Status of RP/DDR

Available

Available

Available

Available

Available

Available

Available

Probable Impacts

Khalanga,
Salyan

Musikot, Rukum

Babiyachour,
Surkhet

Tikapur, Kailali

Amargadhi,
Dadeldhura

Suda, Kanchanpur

Land Requirement

complete

Complete

complete

complete

complete

complete

Resettlement
Status

Addressed
all
issues
of
Resettlement as
per RP; No
additional
IR
impact

No IR impact

No IR impact

No IR impact

No IR impact

Addressed all issues
of Resettlement as
per
RP;
No
additional
IR
impact
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IR

Katari,
Udaypur

Mahendra
Nagar,
Dhanusha

complete
IR

No
impact

Lalbandi,
Sarlahi

complete
IR

No
impact

IR

Katahariya, Rautahat

complete
IR

complete

No
impact
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IR

No IR impact

IR

IP Impacts

N/A

N/A

N/A

N/A

N/A

N/A

Implementation
Status

substantially
complete

ongoing

ongoing

ongoing

ongoing

ongoing

Status of RP/DDR

RP available

Available

Available

Available

Available

Available

9. Summary of RP/DDR status:
i.

Charali, Jhapa: Due Diligence report prepared by PPTA

ii.

Mahendranagar, Sunsari: Resettlement Plan prepared by PPTA

iii.

Katari, Udaypur: Draft Resettlement Due Diligence Report (DDR) prepared and submitted to ADB
for approval; after noted some discrepancies ADB forwarded to PMO on 24 August 2016 for
correction and incorporation of comments; DSMC re-submitted after revision, correcting and
incorporating the feedback and comments of ADB.

iv.

Mirchaiya, Siraha: Due Diligence Report exist

v.

Sakhuwa Mahendranagar, Dhanusha: Due Diligence Report exist

vi.

Lalbandi, Sarlahi: Draft Resettlement Due Diligence Report (DDR) prepared and forwarded to ADB
for approval; after noted some discrepancies ADB forwarded to PMO on 24 August 2016 for
correction and incorporation of comments; DSMC submitted revised copy with Comments
Response Matrix on 14 September 2016.

vii.

Katahariya, Rautahat: Draft Due Diligence Report is submitted by DSMC on 29 November 2016

viii.

Birendranagar, Chitwan: Resettlement Due Diligence report prepared and submitted

ix.

Bidur, Nuwakot: Due Diligence Report exist; Uploaded in ADB website

x.

AbuKhaireni, Tanahu: Resettlement Due Diligence report prepared and submitted once in ADB for
review and approval on May 2016; after noted some discrepancies ADB forwarded to PMO on 15
July 2016 for correction and incorporation of comments; DSMC re- submitted the revised copy on
17 August 2016

xi.

Dumre, Tanahu: Due Diligence Report exist; prepared in October, 2014

xii.

Nirmal Pokhari, Kaski: Due Diligence Report prepared, reviewed and approved

xiii.

Tamsariya, Nawalparasi: Resettlement Due Diligence report prepared and submitted once in ADB
for review and approval on May 2016; after noted some discrepancies ADB forwarded to PMO on
15 July 2016 for correction and incorporation of comments; DSMC revised and submitted on 27
July 2016.

xiv.

Chandrauta, Kapilvastu: Due Diligence report prepared by PPTA is exist
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xv.

Khalanga, Sitalpati, Salyan: RP exist

xvi.
xvii.

Musikot-Khalanga, Rukum: Due Diligence Report exist
Babiyachour, Surkhet: Due Diligence Report exist

xviii.

Tikapur, Kailali: Due Diligence Report exist; Uploaded in ADB website

xix.

Suda, Kanchanpur: Approved the RP of Suda in 6th February 2016

xx.

Amargadhi, Dadeldhura: DSMC prepared and submitted Due Diligence Report on September 2017;
It is reviewed and forwarded to ADB for further approval

10. Compensation Status of Affected Persons/Families/Assets
As per the monthly reports and resettlement due diligence reports prepared by each sub-project;
determination of the actual impacts along with a replacement cost of affected assets are summarized as;
Table No. 2: Status of Affected Assets in 20 sub-projects
Component

Charali, Jhapa

Mahendra
Nagar, Sunsari

Mirchaiya,
Siraha

Katari,
Udaypur

Mahendranagar,
Dhanusha

Lalbandi,
Sarlahi

Katahariya,
Rautahat

Land

Land available

Land available

Land available

Land
available

Land available

Land
available

Land
available

Structure

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Trees/Crops

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Component

Birendranagar,
Chitwan

Bidur,
Nuwakot

Abukhaireni,
Tanahu

Dumre,
Tanahu

Nirmalpokhari,
Kaski

Tamsariya,
Nawalparasi

Chandrauta,
Kapilvastu

Land

Land available

Land available

Land available

Land available

Land available,

Land
available

Land
available

Structure

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Trees/Crops

N/A

N/A

N/A

Compensation
paid

N/A

N/A

N/A

Component

Khalanga,
Salyan

Musikot,
Rukum

Babiyachour,
Surkhet

Tikapur, Kailali

Amargadhi,
Dadeldhura

Suda, Kanchanpur

Land

Land available

Land available

Land available

Land available

Land available

Land available

Structure

N/A

N/A

N/A

N/A

N/A

N/A

Trees/Crops

N/A

N/A

N/A

N/A

N/A

N/A

11. Grievance Redress Mechanisms
The Grievance Redress Committee (GRC) formed on the basis of clause 11 of Land Acquisition Act, Nepal
2034 (1977); is functional in all 20 sub-projects as reported by DSMCs.
12. Proposed Follow-Up Actions
All the twenty (20) sub project towns are being monitored regularly in social safeguard and resettlement
aspects. Most of the structures are built either on a public land or land already owned by concerned
WUSCs. Regarding the issue of temporary affected persons and compensation which often may come
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during implementation (digging of trench for pipeline) are being dealt keeping in account resettlement
and social safeguard provisions of ADB.
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Semi-Annual Social Safeguard Monitoring Report
(January- June, 2018)
1.

Background

Nepal is experiencing rapid urbanization. While urban areas are engines of economic growth, accounting
for 65% of gross domestic product, unmanaged urban growth poses environmental hazards and can lead
to rising urban poverty if economic opportunities and provision of urban infrastructure and municipal
services do not keep up with the growing population. In this context; Third Small Towns Water Supply
and Sanitation Sector Project (TSTWSSSP) in Nepal is designed to cater these needs providing sustainable
water supply and sanitation service in 26 small towns of Nepal. Now, 20 out of 26 town projects are
implementing under TSTWSSSP.

2.

Goal and Objectives of the Project

The overall goal of the project is to improve living condition of people in the project towns. The general
objective of the project is to obtain inclusive, gender-focused and sustainable WSS service delivery in the
project towns whereas; some specific objectives of the project are;
a. To improve WSS infrastructure in project towns
b. To strengthen sector policy, regulatory and institutional capacity, and service delivery
c. To improve project implementation mechanism

3.

Project Impact and Outcome

The impact of Third Small Towns Water Supply and Sanitation Sector Project (TSTWSSSP) is improved
living conditions in project towns and the outcome is inclusive, gender-focused, and sustainable WSS
service delivery in project towns. It has 3 major outputs as envisaged by the project. The first output is
improved water supply and sanitation infrastructure, second is strengthened sector policy, regulatory and
institutional capacity and service delivery and third output is improved project implementation.
Page
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4.

Limitations

The project has envisaged some limitations that may affect the progress and its implementation pace.
Potential transition to federal structure may derail the sector reforms and project implementation as
envisaged. Other factors are lack of adequate technical and financial resources of PMO, WUAs or local
level to manage the facilities and service sustainably.

5.

Institutional Arrangement for Project Implementation

The project cycle of TSTWSSSP has been divided into three phases: Study and Planning phase,
Construction phase, and Operation and Maintenance phase. The study and planning phase includes
information dissemination, an application submitted by community, review of the application, public
awareness activity, a detailed feasibility study and if feasible, a detailed engineering design, cost estimate
and finally concluding a Sub-project Agreement (SPA) between the WUSC and the project. The second
phase involves the construction of water, sanitation, and drainage facilities and the institutional
development, training and public awareness activities (software elements). The post construction or
operation and maintenance phase starts after sub-project completion. The post construction activities
particularly service delivery there after (administrative, technical and financial management) become the
responsibility of WUSC. Different stakeholders have their coordinative role in the implementation of the
TSTWSSSP and their involvement in the TSTWSSSP is illustrated in the following figure.

The Regional Project Management Office (RPMO) has the responsibility to implement resettlement
activities in each region. The RPMO in this regard, work together with the DSMC's Social Safeguard
Specialist during detailed design work to verify DPs. The RPMO continue further consultation with DPs
Page
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during project implementation and solicit views regarding compensation, and relocation options as
applicable.

6.

Key Construction Works on Sites

The project aims to construct various infrastructures such as Deep Well Boring, Overhead Reservoir
Tanks, Sump Wells, Collection Wells, Ground Reservoir Tanks, Transmission main and Distribution pipe
lines, Water Treatment Plants, Office Buildings, tube wells, public toilets, Electrical and Electromechanical
Works and other associated works.

7.

Social Safeguard Issues and Risks

Resettlement Framework (RF) is a key document of projects social safeguards. Resettlement framework
has specific objectives, policies, principles, and procedures for land acquisition, compensation, and other
assistances to be provided to the affected people as applicable.

8.

Land Acquisition

Status of land acquisition in the project towns are elaboratedin the ensuing chapters of this report.
During implementation of all subprojects, the status of the resettlement is reported to ADB as a part of
quarterly and semi-annual progress report.

9.

Resettlement Impact in TSTWSSP

This report covers the information regarding social safeguards and resettlement issues of twenty town
projects entered into construction phase. However, the resettlement impacts in all these sub-projects are
small in scale having impact to less than 200 persons. Therefore, the sub-projects have been categorized
as B in terms of resettlement safeguard category. Accordingly, either Resettlement Plan (RP) or
Resettlement Due Diligence Reports (DDRs) have been prepared for all twenty sub-projects. Private land
acquisitions were required only in few projects and most of the lands used by project are public. Private
lands were voluntary donated by the land owners to WUSC in Rukum before the implementation of the
project. Procedures were followed as in the resettlement framework while receiving land donation from
the beneficiary during the land donation process. In case of Salyan, Dumre and Suda sub-projects, the
private lands were acquired through direct mutual negotiation process with the concerned plot owners
and the compensation for land was paid to them based on prevailing local market price without any
pressure.

10.

Physical Works and Social Safeguard Progress Status

The status of physical works and social safeguard progress in 20 (twenty) towns are significantly recorded
and reported by the concerned DSMCs to PMO. Based on these reports received from DSMCs as periodic
basis, the compilation of physical and social safeguard progress of all towns is given below;
10.1 Charali, Jhapa
The project is complete. The town of Charali, Jhapa was considered as a sample town and proposed to be
taken up first at the time of PPTA. The PPTA team had prepared a Due Diligence Report during
preparation period. In Charali, no IR impacts were assessed at identified sites for sub-project
components, as the sites belong to WUSC / government and adequate vacant land was available within
the premises. All probable impacts on social safeguards were easily managed and mitigated as envisaged
in the DDR. No safeguards issues remain.
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10.2 MahendraNagar, Sunsari
The construction works in Mahendranagar, Sunsari is near to complete. A resettlement plan (RP) has
been prepared by PPTA i a o da e ith ADB SPS s e ui e e ts fo MahendraNagar, Sunsari. Two
layers of Grievance Redress Committees (GRC) were formed. Regarding the implementation of
Mahendranagar RP; DSMC has prepared a status report as an implementation report of RP. The report
briefed the latest status and compliance of resettlement actions that have been completed in different
forms. Private land and private properties has not been acquired in Mahendranagar for the construction
of new water supply system. All main structures (WTP, OHT and bore well -1) have been constructed at
Devisthan Temple premises.
Measures to avoid and minimize private land acquisition and involuntary resettlement impacts were
addressed. These include (a) identification of government land at Ramdhuni forest for the septage
disposal facility; (b) obtaining consent for use of land donated by government to the Devi temple for the
major portion of land required for proposed civil works for water supply; and (c) government/VDC land
for land required for bore well 2 and transmission main from bore well 2 to WTP complex. Traffic
management during construction of pipelines, valve chambers and fire hydrants, and barriers to access
posed during construction were mitigated as per available guidelines and best practice. Timely
information provided to the public about potential negative impacts and mitigation measures including
grievance redress procedures.
As indicated in the Resettlement plan prepared by PPTA, the compensation for loss of crops on the
Devisthan Temple land was paid to the affected family in terms of rent of land being used by WUSC for
warehouse. The AP family member Mr. Kishor Subedi has received Plumber training and involved in the
project works. The training has been p o ided agai st the a tio of ‘P that states li elihood t ai i g a d
assista e fo jo pla e e t . He e the o plia es of the ‘P a tio s ha e ee fulfilled.
10.3
Mirchaiya, Siraha
Construction works in the project are ongoing. Physical progress obtained 87% up to June 2018. The
detailed Due Diligence Report (DDR) has described the socio-economic conditions of land donor
identified by impact assessment including of mitigation plan of the affected households. It is reported
that extensive consultation and information dissemination have been done during the preparation of
DDR. As reported in DDR, the project does not have any impact over private or institutional land. Two
layers of Grievance Redress Committees (GRC) have been formed. To activate the grievances register
process as well as grievances handling mechanism and resolving process; SSS of DRTAC visited the project
town and coached to the field deputed staffs in this regard. During the visit, SS/DRTAC conducted
meetings and consultations with DSMC, project staffs and WUSC focusing on the social safeguard
measures to be adapt in the project and grievances reporting system.
10.4 Sakhuwa MahendraNagar, Dhanusha
Very few construction works are remaining. The physical progress as reported up to June 2018 is 96%.
Two layers of Grievance Redress Committees (GRC) have been formed but no any complains are filed till
now. Project site visit and meetings/ consultations with WUSC, DSMC and contractor have conducted by
DRTAC. Social Safeguard Specialist (SSS) of DRTAC emphasized the grievance handling mechanism and its
functional record keeping system at project site. The DSMC has made a commitment to put its best
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efforts on it and include the status of grievances, its handling procedure and resolutions in each periodic
report.
10.5 Katari, Udaypur
Construction works are ongoing; Physical works progress is 41%. Due Diligence Report is prepared. GRC
has been formed and No IR impact seen in preliminary assessment as reported. All land required for
construction of new components of the proposed water supply system (intake works and water
treatment plant complex and other related work) are of government-owned land that do not require
additional land. No livelihood and income related impacts are anticipated. At each project site adequate
vacant land is available
10.6
Lalbandi, Sarlahi
Physical activities are ongoing and work progress reached 55% up to this reporting period. The subproject
has no impact on land and livelihood of PAF. It does t e ui e dislo ating any private and public
structures. All sub-project components are proposed in land owned either by WUSC or public land. All
five sub-systems are proposed on government land and WUSC owned land. Among the five sub-systems
one is existing system at Hirapur. The land/compound is belongs to WUSC. WUSC already received all
rights for using required lands from various concern authorities. Land ownership documents for water
supply components are annexed in due diligence report.
About 160.574Km long distribution network is proposed along public road within existing rights of way.
No road closures will be required during construction; contractor to undertake construction on one side
of the road first and on completion of the same, start work on the other side to minimize impact on
traffic. The contractor will be required to provide signage at appropriate locations indicating available
alternate access routes to minimize traffic disruptions. The contractor will have to ensure access to shops
and residences using simple wooden walkways where required and limit the excavation to a length of 500
m at a time to minimize disruption. The contractor will be required to maintain access.
10.7 Katahariya, Rautahat
Construction works are started and expedited in this reporting period. Grievances Redress Committee is
formed but no grievances are recorded yet. A Resettlement Due Diligence Report has been prepared and
forwarded. By the assessment through the DDR submitted by DSMC, it does not anticipate any impact on
land and li elihood of PAF i Kataha iya. It does t e ui e dislo ati g a y p i ate a d pu li st u tu es.
The water supply components are proposed to be constructed in the land owned by WUSC and
distribution network will be on the roads right of way. It does t require dislocating any private and
public structures.
10.8 Birendranagar, Chitwan
Construction activities in Birendranagar, Chitwan are going swiftly. As reported by DSMC; the physical
progress up to June 2018 reached up to 82%. Social Safeguard Specialist of DRTAC have visited the
project within this reporting period. Extensive meeting and consultation with WUSC, DSMC, contractor
and community people have been done during field visit. The visit was to observe the project status
especially focus on social safeguard measures and visit/ meet and consultation with community people,
affected people, WUSC and project staffs/ officials.
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The project had put maximum efforts in coordination with safeguard team and WUSC executive members
to avoid involuntary resettlement impacts. For the construction of OHT and other project components;
WUSC has purchased the land from local people and obtained the land ownership. The sub-project
components are proposed both in land owned by WUSC and public land. The pumping system is
proposed within the land owned by WUSC and the distribution network has been laid on existing Right of
Way (RoW) of road network. Relocation impacts or impacts on structures are not anticipated at any of
the identified sites or alignments. Temporary impacts during house connections are limited to potential
access disruptions for shops and residences.
The work methodology has not envisaged any types of road blockade and closures during construction.
The contractor is undertaking pipe line works on one side of the road first and on completion of the
same, the other side of road is being started only after refilling the previous one to minimize impact on
traffic. The contractor is providing signage at appropriate locations indicating available alternate access
routes to minimize traffic disruptions. The contractor also provided access to shops and residences using
simple wooden walkways. It is being practiced to limit the excavation of a length of 500 m at a time to
minimize disruption. The subproject has i sig ifi a e i pa t o la d a d li elihood of PAF. It does t
require displacing any private and public structures.
10.9
Bidur, Nuwakot
Construction work progress is ascending gradually and reached up to 37%. A separate detailed Due
Diligence Report (DDR) has been prepared and submitted. A Grievance Redress Committee has been
formed. Extensive consultation and information dissemination have been done during the preparation of
the DDR. The project Bidur town does not anticipate any type of impact over private or institutional land.
Construction of WTPs and reservoir tanks has been built in the public land that does not require any
compensation. Cautions are taking into consideration in construction time to ensure non-disturbance of
public mobility and accessibility. No permanent IR impacts are anticipated. No relocation impacts or
impacts on structures are anticipated at any of the identified sites or alignments for water supply system
in Bidur. Temporary impacts of network laying and house connections are limited to potential access
disruptions for shops and residences which will be addressed by installing wooden walkways. Land
ownership documents for different sites with existing facilities, and a no objection letter and minutes of
meeting/resolution to provide land for water supply facilities from the Barahi and Dhunge Chautara
Community Forest committees are annexed in the due diligence report.
Total 109.5 km long distribution network is proposed along the rights of way of public roads. No road
closures will be required during construction; contractor to undertake construction on one side of the
road first and on completion of the same, start work on the other side to minimize impact on traffic. The
contractor will be required to provide signage at appropriate locations indicating available alternate
access routes to minimize traffic disruptions. The contractor will have to ensure access to shops and
residences using simple wooden walkways where required and limit the excavation to 500 m at a time to
minimize disruption. Provision of 5425 house connections may cause temporary disruptions in access to
residences during construction. The contractor will be required to maintain access.
10.10 AbuKhaireni, Tanahu
Construction works are going very slowly. Physical work progress reached up to 46% till the end of this
reporting period. A Resettlement Due Diligence Report of Abukhaireni Town project is prepared.
According to the DDR, nearly 9647.38 sqm of land for construction of different project components has
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been obtained by WUSC. However, no private land needs to be acquired as available land is either WUSC
owned land or Public land. For the public land use, WUSC has received consent from municipality. No
settlement will be adversely affected and no need of physical displacement and compensation.
Temporary impacts of transmission and distribution pipeline and house connections are limited to
temporary disturbance to access in shops and residences. The contractor will be required to provide signs
at appropriate locations indicating available alternate access routes to minimize traffic disruptions. The
contractor will have to ensure access to shops and residences using simple wooden walkways where
required and limit the excavation up to 500 m at a time to minimize disruption. No road closures are
anticipated during construction; contractor to undertake construction on one side of the road first and on
completion of the same, start work on the other side to minimize impact on traffic. Provision of house
connections may cause temporary disruptions in access to residences during construction. The contractor
will be required to maintain access.
10.11 Dumre, Tanahu
Construction works are ongoing and expedited as reported in the monthly progress report prepared by
DSMC. Total physical progress is reached up to 92%. Land of area 6420.88 sqm have acquired by WUSC.
Required private lands have already been procured by WUSC before project implementation. No types of
IR/IP impacts are seen. The project has temporarily acquired nearly 800 sqm land for one year during
construction period for access track to intake. The compensation of the crop loss of one year has been
paid.
10.12 NirmalPokhari, Kaski
Regarding of NirmalPokhari small town project, significant work progress up to this reporting period is
reported. Resettlement Due Diligence Report (DDR) has been prepared and finalized. The DDR have
assured that the project does not affect adversely in the livelihood of people in Nirmalpokhari. Based on
the information provided by design consultant; Mr. Parajuli, an encroacher is not vulnerable and poor as
he has adequate income from other lands/sources. He is willing to give up the site for public welfare,
without any coercion. Hence, no significant IR impacts are anticipated for these components. However,
field assess e t ega di g the i pa ts o M . Pa ajuli s li elihood due to la d a uisitio
ill e a ied
out and included in the succeeding social safeguard monitoring report.
A Grievance Redress Committee (GRC) has been formed in Nirmalpokhari town project to receive record,
e aluate, a d fa ilitate the esolutio of AP s p oje t elated o e s, o plai ts, a d g ie a es. The
GRC is responsible for the social and environmental performance at the sub project level. Composition of
the GRC is given in Annex-3.
10.13 Tamsariya, Nawalparasi
Construction works are in slow progress and is 57% till the end of this reporting period. A Resettlement
Due Diligence Report of Tamsariya Town project has been prepared and finalized. According to the
report; total 3359 sqm lands are acquired by WUSC for all types of structure as designed. It is envisioned
no IR impact in the project due to implementation of activities as planned. All pipelines have been laid on
public land along the Right of Way (RoW) of public roads. Regarding of the municipality owned land; the
WUSC has received consent from municipality to use the land.
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Temporary impacts of transmission and distribution pipeline laying works will be limited to temporary
disturbance to access into shops and residences. The contractor needs to provide signs at appropriate
locations indicating available alternate routes to minimize traffic disruptions. The contractor also will
have to ensure access to shops and residences using simple wooden walkways wherever required. No
roads closures are anticipated during construction time. Contractor have to undertake construction
works at one side first and next side of road only be started after back filling of previous side. Provision of
house connections may cause temporary disruptions in access to residences during construction days.
The contractor will be required to maintain access.
The impacts of project activities will be minimal and no need of physical displacement (relocation, loss of
private land or loss of houses) and economic displacement (loss of assets, limited access to assets, loss of
income sources or means of livelihood) are identified.
10.14 Chandrauta, Kapilvastu
Construction works are near to complete. Overall physical progress up to reporting period is 98%.
Chandrauta, Kapilvastu was considered as a sample town along other two towns and proposed to be
taken up first. Due Diligence Report was prepared by PPTA that has dealt all the resettlement and social
safeguard elements of the project in preliminary phase of the project. In Chandrauta, no IR impacts are
assessed at identified sites for sub-project components, as the sites belong to WUSC / government and
adequate vacant land is available within the premises. Total 1583.23 sqm lands are used for project
structures. Grievance Redress Committee (GRC) has been formed to receive record, evaluate, and
fa ilitate the esolutio of AP s p oje t elated o e s, o plai ts, a d g ie a es.
10.15 Khalanga, Salyan
The project is completed and in operational phase. No resettlement issues or any type of land disputes
has been observed till this reporting period. No IR impact is anticipated.
10.16 Musikot, Rukum
Construction works are nearly complete. Land required in Musikot for project structures have been
acquired and owned by WUSC. No involuntary resettlement (IR) and IP impacts were identified. A
Grievance Redress Committee (GRC) has been formed in Rukum town project to handle grievances with
efficient resolution. The GRC was responsible for the social and environmental compliance by resolving all
grievances by appropriate actions.
10.17 Babiyachour, Surkhet
Construction works are in progress and total physical work progress reached up to 96% till the end of this
reporting period. As stated in the Due Diligence Report; nearly 7376.68 sq.m. of land for construction of
different project components was required, which has been acquired by WUSC at six different sites.
However, no private land needs to be acquired as available land is Public / Government land. For the
public land use WUSC has already got consent from VDC. No settlement will be adversely affected and no
need of physical displacement. The adverse impact of the project is minimal and no need of
compensation.
Temporary impacts of transmission and distribution network and house connections have been limited to
temporary disturbance in access to shops and residences. The contractor managed to provide signs at
appropriate locations indicating available alternate access routes for vehicle movement. The contractor
Page 15 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

provided ensured access to shops and residences using simple wooden walkways where required and
limit the excavation to 500 m at a time to minimize disruption. No road closures are anticipated during
construction; contractor to undertake construction on one side of the road first and on completion of the
same start work on the other side to minimize impact on traffic. Provision of house connections may
cause temporary disruptions in access to residences during construction. The contractor will be required
to maintain access.
10.18 Tikapur, Kailali
Construction works are almost complete and running now in operation and maintenance phase. Lands
required for project structures have been acquired and owned by WUSC and Municipality. Total 31277.62
sqm. of land required for the whole structures of the project. No involuntary resettlement (IR) and IP
impacts are identified. Most of the water supply sub-project components and alignments are built on
municipal land and municipal/government road rights of way. Temporary impacts during construction
e.g. potential barriers to access existing facilities/quarters due to construction materials kept on site etc.
were easily avoided by the contractor, as there was adequate space within the compound. No relocation
impacts or impacts on structures were envisaged at any of the identified sites or alignments in Tikapur.
The contractor has ensured access to shops and residences using simple wooden walkways where
required and limit the excavation to 500 m at a time to minimize disruption.
All public toilets were built on municipal land; the proposed sites were uninhabited and free of
structures, hence, no relocation/IR impacts observed.
10.19 Amargadhi, Dadeldhura
The project is entered in implementation phase after contract agreement. Physical progress as 10% is
reported. A Resettlement Due Diligence Report of the sub-project is prepared and submitted. The DDR
reveals that nearly 8121.9 sq.m.of land is required at 12 different sites for construction of intakes, RVTs,
treatment unit, office building etc. The required land has been obtained by WUSC at 12 different sites.
However, no private land needs to be acquired as available lands are either WUSC owned or public /
government land. The ownership status of lands in all sites is known. In 7 sites the land is already owned
by WUSC. The lands in other 5 sites are the public / government. For the use of public land WUSC has got
consent from Amargadhi municipality
Private land acquisition is not required for the town project. Therefore, no settlements are expected to
be adversely affected due to acquisition of small size of public vacant lands at different sites. No
involuntary resettlement and indigenous peoples impacts are anticipated due to execution to the town as
there will be no physical displacement (relocation, loss of residential land, or loss of shelter) and
economic displacement (loss of land, assets, access to assets, income sources, or means of livelihoods) as
a result of land acquisition. There is no designated park and protected area within the project. Hence
there will be no impacts on indigenous people due to vegetation loss or restriction on access to natural
resources such as forest product.
10.20 Suda, Kanchanpur
Work progress of the civil works is being rapidly increased; it reached up to 60%. The WUSC of Suda subproject have acquired all land to its name needed for the structures. Four plots of land identified for the
construction of structures whereas three plots are fully public land and one in Gauji is mostly public and
1.5 kattha is acquired from private land donor. Adverse effects due to involuntary resettlement as well as
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physical and economic displacement are not anticipated because of executing the project. As per the
e ui e e t of the ADB s safegua d poli y a ‘esettle e t Pla of the to
p oje t has ee p epa ed
and approved by ADB. A Grievance Redress Committee (GRC) has been formed in Suda town project to
receive record, evaluate, and facilitate the resolutio of AP s p oje t elated o e s, o plai ts, a d
grievances. The GRC is responsible for the social and environmental performance at the sub project level.
Composition of the GRC is given in Annex-3. No any issue related to project activities was reported in
Suda town project.

11.

Semi Annual Social Safeguard Monitoring Report

11.1 Objective
The objective of this Semi-annual monitoring is to assess the progress on safeguard implementation
including; (i) compensation payment, (ii) displacement of affected housing/structures and rehabilitation,
(iii) restoration of public infrastructures, (iv) review of the consultation and disclosure processes,
grievances redress mechanisms, (v) restoration of livelihood of the affected persons/households, and vi)
assess GESI progress. Based on the Resettlement Framework (RF), all land acquisition and resettlement
activities should be completed before commencement of civil works. However, social preparation
initiatives including income restoration measures and deed transfer may continue even during ongoing
civil works.
11.2
Approach and Methodology
This periodic report as a monitoring report of social safeguard in semi-annual period is prepared based on
the available Due Diligence Reports and monthly reports of RDSMCs up to the end of June 2018. The
social safeguard report is fully based on the secondary sources as reported to the PMO. The project
progress report, DDR reports and other relevant documents were also thoroughly reviewed prior to
preparing this report. Policies, legislations and guidelines relevant to the project are also referred.
•

Collection and review of secondary sources information from various forms

Secondary information was collected through the monthly progress reports that are submitted by
DSMCs. Information also collected from the site visits of DRTAC experts, contractor records, DSCs
technical documents, etc. Related information of land ownership records was collected from WUSCs and
Social Mobilizers.
•

Compilation of existing information, implementation status and monitoring formats

All the information and data regarding monitoring and implementation status was done with reference to
the DDR reports, design reports, field reports of specialists, contractor records and monthly progress
reports. The information collected from different sources was processed and analyzed based on the
social safeguard context.

12.

Social Safeguard Policy and Implementation

12.1 Involuntary Resettlement Policy
ADB s i olu ta y esettle e t poli y o p ises of o pensation of lost assets, livelihood, and income;
assistance for relocation with appropriate facilities and services; and assistance for rehabilitation for the
same level of well-being of people. The covenants to the loan agreement with ADB, requires that
Resettlement Framework (RF) documents be complied during the implementation of project in
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accordance with ADB's SPS 2009 and RF prepared for the project and agreed between the Borrower and
ADB. Any projects that involve land acquisition and resettlement impacts to be prepared RPs and other
safeguard reports as required under the scope of approved RP.
The entitlement matrix (see Annex: 1) shows the key types of losses and corresponding nature and scope
of entitlements.
12.2 Procedures for Resettlement Plan Preparation
The Social Safeguard Specialist under DSMC with support of DRTAC and WUSC is responsible to prepare
resettlement plan of concerned town project. The following steps were applied to prepare RP/DDR.
i. Undertake a detailed census and replacement cost survey of all affected people and conduct a
socioeconomic survey of at least 10% of all affected population and 20% of severely affected
households.
ii. Conduct meaningful consultations with affected people about the likely subproject impacts, and
principles and entitlements as per the resettlement framework.
iii. Preparation of the draft resettlement plan with time-bound implementation schedule.
Procedures for grievance redress mechanism, monitoring and evaluation and the budgets.
iv. Make draft resettlement plan for the affected people.
v. Finalize resettlement plan and submit to ADB for the approval.
vi. T a slate a d dis lose fi al esettle e t pla to affe ted people a d post it o the ADB s
website.
vii. Establishment of mechanism to address Indigenous People

13.

Monitoring Requirements

Monitoring is a major part of the social safeguard compliance system to ensure that its plan is met. Two
DSMCs in TSTWSSSP are responsible for overall management and monitoring town projects in eastern
and western regions. They generally prepare monthly progress reports of each town projects responsible
for. Resettlement activities of the projects are generally incorporated in the reports submitted in PMO.
PMO with assistance from DRTAC specialist consolidate their reports into semi-annual monitoring and
submit to ADB. This report basically describes the progress of the implementation of resettlement
activities, compliance issues and corrective actions. Any problems or issues identified will be followed-up
(including recommendation of mitigation measures and supplementary budget); and learning from such
issues will be recorded which will help to deal with issues dealing more effectively.

14.

Qualitative and Quantitative Monitoring Data

The quantitative data required for this semi-annual report has been extracted from the monthly/
quarterly report and database, whilst qualitative data have been supplemented through the field
observation, consultation and discussion with the project officials, stakeholders and information during
meeting/dissemination etc.

15.

Monitoring Indicators/Parameters

Following key indicators has to be adopted to monitor safeguard compliances in the Third Small Towns
Water Supply and Sanitation Sector Project (TSTWSSSP). This semi-annual report also prepared based on
these indicators as and when applicable.
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•

Process Indicators

Staffing

o
o

Number of Staffs at RPMOs and PMO (Project related)
Number of Resettlement/Social Mobilization personnel deputed at site

Consultation

o
o
o
o
o

Number of consultation held with various stakeholders
Disagg egated data of pa ti ipa ts pa ti ipated i the p og a
Number of field visits by resettlement/ mobilization staffs of DSMCs
Number of field visits by resettlement mobilization staffs from RPMOs and PMO
Coordination between RPMOs, PMO, DSMC, Municipality and other stakeholder agencies

Procedures in Operation

o
o
o
o

Status of GRC formed in sub- project level
Number of Grievances received
Number of Grievances resolved
Number of Grievances by type and resolution
•

Output Indicators; disaggregated data by sex and caste/ethnicity of affected household
head and beneficiaries

Acquisition of Land

o
o
o

Area of private land acquired
Area of communal/government land acquired
Area of the land compensated

Acquisition of Structures

o
o

Number and type of private structures acquired
Number and type of community structures acquired

Trees and Crops

o
o

Number and type of government/community crops and trees acquired
Crops destroyed by area, type and number of owners

Compensation and Rehabilitation

o

16.

Number of households affected (land, buildings, trees, crops)

Resettlement Category

ADB has adopted a standard norm to categorize each project or sub-project in resettlement aspect in
accordance with the Safeguard Policy Statement (SPS), 2009.
Social Safeguard Resettlement Categories
Category A

:

Sub-projects proposed for construction or developments causing significant
involuntary resettlement impacts with a physical displacement of 200 or more
people are affected.
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Category B
Category C

Any sub-project that consists of minor involuntary resettlement impacts, which
do not produce major impacts for the livelihood
: Sub-projects that has no involuntary resettlement impacts
:

The atego y of TSTWSSSP is B i te s of I olu ta y ‘esettle e t I‘ . All
to
p oje ts ha e
prepared Resettlement Plan or Due Diligence Reports. One resettlement plan (RP) for Mahendranagar,
Sunsari and two social safeguard Due Diligence Reports (DDRs) for Charaali, Jhapa and Chandrauta,
Kapilvastu were prepared by PPTA for the sample subprojects, in acco da e ith ADB s Safegua d Poli y
Statement (SPS), 2009, and government laws. A Resettlement Framework (RF), and Indigenous People
Planning Framework (IPPF), was also prepared to guide the preparation and assessment of subprojects in
subsequent phases of the project.
The Resettlement Framework (RF) is the key document that provide guidance to the town projects,
WUSCs and project consultants who are a yi g out the i est e t p oje t a d eed to follo ADB s
safeguard policy when preparing, assessing and planning land acquisition and resettlement related
aspects of subprojects during project implementation period or other project activities identified after
project approval and in the event of unanticipated involuntary resettlement impact during project
implementation. Where involuntary land acquisition and resettlement is not involved and land donation
or negotiated land purchase will be adopted; this RF provides steps to be taken in order to comply with
ADB s SPS,
9 e ui e e t.
The minor resettlement impact on all sub-projects mainly concentrated on some private land and some
trees. Therefore, the magnitude of impact is anticipated to be low; thus, may not require relocation.
Most of the households have been losing only minimum quantity of livelihood income sources from their
productive assets. The titleholders are paid compensation for the losses of their land and trees. The town
projects have prepared Resettlement Due Diligence Report (DRR) only because; none of the households
of Indigenous People is going to be affected due to land acquisition and other project activities. Most of
the indigenous/ethnic people (IP) throughout the town projects have been found integrated with the
main social stream sharing common social and cultural values, norms, and having similar economic
opportunities. Although some of the indigenous/ethnic groups have their own language and cultural
traits they use Nepali language as the common tongue and share the similar national and social
sentiments with the other mainstreamed groups. They do not maintain distinct way of life different from
the normal social lifestyle and neither depended on typical traditional sources of earning for their mere
livelihood (like; fishing, hunting, collecting herbal plants) for their livelihood. Rather they are involved in
different occupations including overseas employment as the other groups do.
Hence, separate IP plan for all town projects were not required.

17.

Scope of Social Safeguard Impacts

There is no displacement of people, other than temporary relocation of mobile vendors during
construction in some of the town projects. However, during the construction phase there were
temporary inconveniences such as increased vehicle movements that affect the pedestrians of the
immediate vicinity of the work. The resettlement plan and Due Diligence Report is being updated
periodically. The project activities didn t displace any persons and no indigenous people were affected by
the project activities. The minimal impacts were observed in the right of way of roads where new pipes
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were installed. The remedial measures were taken to have proper movement of traffic and easy access to
pedestrians.

18.

Compliance of National Laws and Policies (Policy and Legal Frame Work)

The policy framework and entitlements for the entire TSTWSSSP are based on national laws: The Land
A uisitio A t, 977 hi h is the o e legal do u e t i Nepal; a d ADB s Safegua d Poli y State e t
(2009), to guide resettlement issues.

19.

Grievance Redress Mechanism

In line with the Third Small Towns Water Supply and Sanitation Sector Project (TSTWSSSP) Operational
Guideline-2071 and ADB Project Administration Manual of TSTWSSSP; a Grievance Redress Committee
has to be formed in each sub-project. In total, GRC in all towns has been formed. The composition of GRC
in these town projects are portrayed in Annex: 3.
Every grievance related to project have registered and careful documented each grievance undertaken
and handling. The social safeguards specialist of DSMC at each town project level have the overall
responsibility for timely grievance redress on social safeguards issues. The Social Development Officer at
the Regional Project Management Office (RPMO) is the focal person for facilitating the grievance redress
at Municipality/Rural Municipality level.
A town-level public awareness campaigns were conducted to ensure that awareness on the project and
its grievance redress procedures is generated. The Social Safeguards Specialist of Design Review and
Technical Audit Consultant (DRTAC) a d DSMC s safegua ds spe ialists suppo ted the WUSC and DSMC
community mobilisers with information/collateral/awareness material to conduct the town-wide
awareness campaign. The campaigns were to ensure that the poor, vulnerable and others are made
a a e of g ie a e ed ess p o edu es a d p oje t s e title e ts.
A Grievance Redress Committee (GRC) has been formed at Municipality level, comprising Executive
Officer of concerned municipality as Chairperson and Secretary of concerned WUSC as the GRC secretary.
The GRC members comprised of (1) RPMO social development officer, (2) representatives of affected
pe so s,
DSMC s safegua ds spe ialist so ial/e i o e t as ele a t ,
a ep ese tati e of
reputable CBO/SHG/organization working in the p oje t a ea, a d
o t a to s ep ese tati e.

20.

Grievances Documentation, Disclosure and Reporting

A. Record Keeping and Disclosure

It is reported that the grievances recording system has been in practice at most of the project sites after
an intensive coaching conducted at the time of SSS/DRTAC visit to the concerned social mobilisers of each
project sites about the documentation of grievances at field level. The summary with matrix of these
grievances/incidents, including the dates when they happened, nature of complaints/problems, and how
these were resolved (either resolved on-site or through the GRC) are included in this SSMR as below.
B. Issues/ Grievances and Resolution Status

The tables below depict the status of accumulated grievances/issues at project sites with the status of
resolution within this reporting period (January- June, 2018).
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Table No. 3: Status of Grievances and Resolution
Chandrauta

Salyan

Rukum

Dumre

Charali

Bidur,
Nuwakot

455

4

1

19

2

29

3

No. of Resolved
Grievances

454

4

1

2

29

3

No. of
Remaining
Grievances

1

Nirmalpokhari

Sakhuwa,
Mahendra
Nagar

Mahendra
Nagar,
Sunsari

Birendra
Nagar,
Chitwan

Tamsariya

Babiya
Chour,
Surkhet
1

S.N.

Description

1

No. of Submitted
Grievances

2
3

Tikapur

S.N.

Description

Abukhaireni

1

No. of Submitted
Grievances

3

2

5

3

12

1

2

No. of Resolved
Grievances

3

2

5

3

12

1

3

No. of
Remaining
Grievances

In Tikapur, all the recorded grievances were minor and mostly informal. Most of them were related to
house connection, house numbering for house connection, distribution pipeline leakage, less quantity of
water supply etc. Similarly, most of the demands of Rukum are behind the scope of the project, WUSC
has coordinated to other concerned stakeholders to address the demands/issues.
It denotes that total 546 grievances are recorded in eleven town projects up to this reporting period.
Total 30 out of 546 are recorded within this bi-annual period after January, 2018. Most of these cases of
grievances are resolved in mutual discussions and dialogue between complainants and project personnel
in mediation of social mobilisers and experts of DSMC. In Rukum, most of the demands were beyond the
scope of the project. WUSC/ Rukum have coordinated to other concerned stakeholders to address the
de a ds/issues. The ajo ase is the people s p essu e f o outside of p oje t s ope a ea. People of
Panakhola demanded 19 outlets to their community in the Panakhola area. Initial attempts were made by
contractor and DSMC to solve the issue through discussion with local people but not succeed. Later in
presence of DSMC TL meeting/discussion held and settled the issues raised by local people. Besides of
these; most of the claim/ grievances are related to additional pipe demand, damage of utilities, labour
movement, and transportation, damage of community structures and delay of upfront cash collection
etc.
A summarized classification and details of grievances recorded in this reporting period is depicted in the
following table. It also depicts the status of such grievances and method of resolution.
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Table No. 4: Details and Classification of Grievances
Project Town

Grievances

Abukhaireni

Widening of access road to
intake
Obstacle in DI pipe alignment
by forest users committee

Action for resolution

Status

Remarks

Initially attempts were made by
contractor and DSMC to solve the
issue through discussion with local
people but not succeed. Later in
presence
of
DSMC
TL
meeting/discussion held and settled
the issues raised by local people.

Resolved

Demanded by Local
Community people of
intake area

Dumre,
Tanahu

Pipe laying problem

Consultant, WUSC, Contractor made
consultation and discussion with
community people to settle the issue

Resolved

Filed by community
people of Dumre Bazar

Nirmal
Pokhari, Kaski

Some Bamboos fell while
excavating RVT at Maspatan

Consultation and discussion with
affected persons

Resolved

Filed by
Acharya

Local Road damaged due to
Contractor's
tractors
movement

Contractor repaired the damage road

Resolved

Coffee plant protection issues

Consulted with affected person and 1
meter Pipe line excavation was
shifted to save plant.

Store shed was partially
damaged while pipe line
excavation

Consultation
was
made
Contractor repaired the shed.

Dilli

Raj

Raised
by
Pipaldali
Community

and

Tamsariya

Boundary wall broken

Chandrauta
Kapilvastu

Electric pole erection problem
due to issue of land
ownership.

Co sulta t, WUSC, Co t a to s
representatives
consulted
and
discussed with affected person,
coordinated with NEA and shifted the
electric pole at public land.

Problem of labor movement
and construction Material
transportation

Consultant,
WUSC,
Contractor
representatives
consulted
and
discussed with Mr. Gautam and came
to the consensus to allow movement
through his yard during construction.

Filed by Kulendra
Gautam at Bhukbhuke
site

Pipe laying issues

WUSC, consultant & contractor
jointly visited the site and interacted
with the people and settled the
issue.

Raised by community
people of Shivraj-6 and
Sundarpur

Khalanga,
Salyan

Construction work stopped
for
3
days
due
to
misunderstanding between
WUSCs and nearby land
owners.

WUSCs
members
and
DSMC
representative
consulted
and
negotiated with those people and
came to consensus to forward the
construction
works
without
disturbing their private land.

Resolved

Rukum

19 points demands of source
area of Panakhola Intake and
Timure Source area

Initially attempts were made by
contractor and DSMC to solve the
issue through discussion with local
people but not succeed. Later in
presence
of
DSMC
TL
meeting/discussion held and settled
the issues raised by local people.

Some demands
of local people
are forwarded
to
concerned
agencies
in
coordination
with WUSC

Resolved
Resolved
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Mr. Raju Ale claimed
that
the
pole
foundation located on
his private land

Raised by land owners
of nearby construction
site at Collection Tank,
Shree Nagar bazar

Demanded
by
Community people of
Panakhola

Action for resolution

Project Town

Grievances

Tikapur,
Kailali

Complain on old water supply
pipe
broken
due
to
excavation for pipe laying.
Grievances recorded in this
bi-annual period are mostly
related to house connection,
house numbering for house
connection,
distribution
pipeline leakage, less quantity
of water supply etc.

Consultant, WUSC, Contractor made
consultation and discussion with
community people to settle the issue

Leakage; Water meter block

Immediately solve the problem,

No pipe laying

It is the beyond the coverage area of
project

Unsolved

Break down of Irrigation pipe

Pipe repaired by contractor and
solved by mutual under standing

Resolved

Dislocating of wooden chair
managed by community
(Falaichha)

Interaction between all stakeholders,
relocated on opposite site as per
community interest.

Pipeline sizes; small diameter
pipe than pipes in main road

Clearly
discussed over pipeline
design and solved

Users were influenced by
other peoples rumor causing
delay in 5% upfront cash
deposit

Motivation by WUSC, GRC and
Consultant

Resolved

Pipeline disturbance during
laying

WUSC,
Consultant
and
GRC
interaction with the local people and
replaced new pipe

Resolved

School compound damaged
during pipeline works

Repaired immediately after grievance
register

Involved to resolve:
School management
committee,
WUSC,
GRC and Consultant

Railing of residential house
broken during pipeline works

Repaired immediately after grievance
register

Water logged in paddy field
due to construction works

Channeled the water to another
place

Involved to resolve:
WUSC,
GRC
and
Consultant

Road
damaged,
not
maintained and repaired after
construction works

Maintained and repaired the road

Meter circles high, meter not
functioning, damaged; water
leaking; meter to shifted and
place raised

Meter changed, repaired
checked by plumber

and

Complained by Dilip
Gautam,
ShukaRaj
Thebe, Ritesh Ojha,
Sunita
Limbu,
LittleAngels school

Water leaking from GI pipes;
Composite pipe broken; JCB
broke the main pipeline

Repaired leakage, changed damaged
pipe

Complained
by
Buddhiman
Karki,
Bhola Rai, Meenuka
Tiwari, Suraj Rai

Gate valve damaged; water
leakage from brass elbow

Changed and repaired

Complained
RamKumar

Charali, Jhapa

Status

Remarks

Resolved

Complainant:
local
community people of
Block no. 3 and 10

Resolved
by
joint
efforts of WUSC, Subcommittee
and
Consultant

Involved to resolve:
WUSC,
GRC
and
Consultant
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by
Rai,

Project Town

Action for resolution

Grievances

Status

Remarks
Laxman
B
Prasai,
Ramesh
Bhattari,
Shanti Rajbanshi

Sakhuwa
Mahendra
Nagar

Mahendra
Nagar,
Sunsari

Birendra
Nagar,
Chitwan

Length of
connection

pipe

for

HH

Resolved
after
decision
of
max.17m.or up to the premises of
public HHs

Resolved

Initiated by WUSC,
Consultant and ICG

Pipe size is smaller than other
Tole

Consult to complainant and redesign
the pipe size

Finishing of OBA toilet has not
done properly

Resolved after
contractor

Covered his culvert by JCB
Machine

Decision on reinstated of culvert by
Contractor and solve the issue

Resolved

Complaint filed
Gopal Kafle

by

Mr Mandal Lost his spade
(with long handle) used by
Project

Contractor committed to buy new
one

Complaint filed
Achaya Mandal

by

She did not get toilet through
OBA.

Information was given her about the
process and concept of OBA and
solved

Complaint
Sanju Rai

by

During the pipeline works
culvert may break

Try to Convinced them if culvert
break should reinstate by project

During
the
pipeline
construction boundary wall
of School may be break

The project people assured to
community that digging and laying of
pipe will be very carefully

instruction

to

Resolved

21.

Road damaged and muddy,
Should be repaired

Complaint filed by the
User of Ward no. 3
Initiated by WUSC,
Consultant, ICG and
Contractor

During the pipeline works,
railing of house may be break
Bidur,
Nuwakot

filed

Complaint filed by local
people of Ward no. 8
Project repaired the road

Resolved

Complaint filed by
people of Trishuli Bazar

Public Consultations, Participation and Disclosure

Consultations are being carried out with local people and their organizations and other stakeholders in
the implementation phase. Local community, DPs and their family members, local representatives of
political parties, school teachers, business persons, women, and vulnerable groups were contacted in
different project locations for consultation and disclosures about the project, its impacts and measures to
be adopted for mitigating the negative impacts. Another part of the disclosure was to answer questions
raised by the communities including affected persons in regard to the project, its activities and impacts.
The consulted people were informed about different aspects of the projects and likely resettlement
impacts and mitigation measures. They were also informed about the (i) process of assessing
resettlement impacts during feasibility and detail design, (ii) process of compensation determination in
accordance to the Land Acquisition Act 1977 and provisions of compensation.
The summary of consultation meetings conducted so far during this semi-annual period (January- June,
2018) is summarized in the table below;
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Table 5: Summary of Public Consultations
Date/ Month
Location
Nos. of
Participants
Tikapur, Kailali
1.
18 May 2018
Consultant
3 (M-3, WHead Office
0)
S.N.

Chandrauta, Kapilvastu
2.
11 April 2018
WUSC office
(2074/12/28)
Chandrauta

3.

19 (M-14,
W-5)

Type of
Participants

Discussed
Issues

Decisions/ Conclusions

CMS-DSMC,
TL/DSMC,
Co t a to s
Representative

Rate
negotiation of
increased extra
items

Contractor expressed
their inability to do extra
works on the previous
rates

WUSC
executives/memb
ers, TDF,
Municipality ward
chairperson, ICG
members, DSMC,
Co t a to s
representative
WUSC
executives/memb
ers

Review of
progress status

The meeting instructed to
expedite the remaining
works
and complete within
shortest
possible time

Repair and
maintenance of
damaged
pipeline

Decided to repair all pipe
lines and payment by
Municipality

18 April 2018
(2075/01/05)

WUSC office
Chandrauta

9 (M-6, W3)

Dumre, Tanahu
4.
16 May 2018
(2075/02/02)

WUSC office
Dumre

22 (M-15,
W-7)

WUSC
executives/memb
ers; DSMC and
Co t a to s
representatives

Review of
progress status

Decided to expedite the
work progress and
complete all remaining
works with fixing ToD
meter

21 (M-15,
W-6)

WUSC executives
and members,
DSMC TL and
experts, ICG team,
Co t a to s
representative

Appraise work
progress, OBA

19 (M-14,
W-5)

Safeguard
Specialist, WUSC
executives/memb
ers, RPMO, DSMC,
ICG team,
Co t a to s
representative

Appraise work
progress, House
connection and
lab
establishment

Appraised work progress,
made commitment to
complete the remaining
works within stipulated
time; obtaining OBA
household list and
decided to submit the list
in RPMO and proceed to
work
Appraised work progress,
made commitment to
complete the remaining
works within stipulated
time; obtaining
household connection list
within time; decided to
establish lab

18 (M-11,

WUSC

Committee

Birendranagar, Chitwan
5.
08 June 2018
WUSC office
(2075-02-25)
of Birendra
Nagar,
Chitwan

6.

31 May 2018
(2075-02-17)

WUSC office
of Birendra
Nagar,
Chitwan

Katahariya, Rautahati
7.
26 May 2018
WUSC office

Formed committee,
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S.N.

Date/ Month

Location

(2075-02-12)

of
Katahariya,
Rautahat

Lalbandi, Sarlahi
8.
31 May 2018
(2075-02-17)

Nos. of
Participants
W-7)

Type of
Participants
executives/memb
ers, Dy. Mayor,
ICG team, ERDSMC
representatives,
Co t a to s
representative

Discussed
Issues
formation, staff
selection,
agreement and
bill payment

Decisions/ Conclusions

WUSC office
of Lalbandi,
Sarlahi

41 (M-35,
W-6)

WUSC
executives/memb
ers, Ward
members of
project coverage
wards/Municipalit
y, ICG team,
ERDSMC
representatives,
Co t a to s
representative

Land availability
and
registration,
OBA and
structure
construction

Decided to arrange for
land registration in the
name of WUSC, expedite
the OBA process and
appraise overall work
progress

Decided to expedite the
overall work progress;
Appraise the OBA works
and found satisfactory;
Regarding of pipe line
laying along Madan
Bhandari highway; the
road RoW to determine
and lay within RoW
Decided to expedite the
overall work progress

decided to pay bill,
advertisement for
recruiting staffs

Katari, Udaypur
9.

18 June 2018
(2075-02-28)

WUSC office
of Katari,
Udaypur

21 (M-17,
W-4)

WUSC
executives/memb
ers, ERDSMC TL
and Specialists,
ICG team,
Co t a to s
representative

Appraisal of
work progress;
Pipe laying
within road
RoW

10.

25 May 2018
(2075-02-11)

WUSC office
of Katari,
Udaypur

22 (M-18,
W-4)

WUSC
executives/memb
ers, RPMO chief,
ICG team, ERDSMC
representatives,
Co t a to s
representative

Appraisal of
work progress

WUSC office
of Charali,
Jhapa

14 (M-9, W5)

WUSC
executives/memb
ers, ICG team,
ERDSMC,
Co t a to s
representative

Joint
monitoring
report

Charali, Jhapa
11.

26 April 2018
(2075-01-13)

Decided to prepare joint
monitoring report after
competing all remaining
works within stipulate
time frame

Note:
M- Men
W-Women
(Minutes of Meetings/ Consultations attached in Annex-4)
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22.

Monitoring Results/Findings

Up to this reporting period, the regular monitoring of safeguards measures depicted in resettlement
plans or DDRs during project implementation period is continue. Good traffic and time management are
key factors to avoid impacts during the construction period. The safeguard team is closely working with
the construction team to avoid adverse impacts. Water Users and Sanitation Committees (WUSCs) are
actively facilitating to coordinate the construction team and local people during civil work.
The assessment, monitoring, evaluation and reporting of the safeguard activities are being undertaken by
concerned safeguard personnel of the project. The monitoring and assessment/evaluation of the
resettlement activities has been carried out by using specific formats in each project visiting the sites
during working hours. The format presents the status of work, problems, mitigation measures adopted by
the contractors etc. Such information is being p ese ted i Co sulta t s o thly epo t.
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23. Safeguards Loan Covenants
S.N.
D.

Loan Covenants
Land Acquisition and Involuntary Resettlement

D1.
The Borrower shall ensure that all land and all rights-of-way required for the Project,
Loan Agreement (LA) each Subproject and all Project facilities are made available to the Works contractor in
Schedule 5, Para 4
accordance with the schedule agreed under the related Works contract and all land
acquisition and resettlement activities are implemented in compliance with (a) all
applicable laws and regulations of the Borrower relating to land acquisition and
involuntary resettlement; (b) the Involuntary Resettlement Safeguards; (c) the RF; and (d)
all measures and requirements set forth in the respective RP, and any corrective or
preventative actions set forth in the Safeguards Monitoring Report.
D2.
The Borrower shall ensure that the Involuntary Resettlement Safeguards and the RF are
LA Schedule 5, Para 5 followed in any involuntary or voluntary land acquisitions or government land
clearing activities in preparation for the future Subproject or any component of such
future Subproject.
D3.
Without limiting the application of the Involuntary Resettlement Safeguards, the RF or the
LA Schedule 5, Para 6 RP, the Borrower shall ensure that no physical or economic displacement takes place in
connection with a Subproject until:
(a) compensation and other entitlements have been provided to affected people in
accordance with the RP; and
(b) a comprehensive income and livelihood restoration program has been established
in accordance with the RP.
E.

E1.
LA Schedule 5, Para 7

Status of Compliance
(Up to December 2017)

Complied for design of Twenty subprojects
and for others being complied.

Complied for design of Twenty subprojects
and for others being complied.
No displacement has been taken place.
Complied for design of Twenty subprojects
and for others being complied.

Indigenous Peoples

The Borrower shall ensure that the preparation, design, construction,
implementation and operation of the Project, each Subproject and all Project facilities
comply with (a) all applicable laws and regulations of the Borrower relating to indigenous
peoples; (b) the Indigenous Peoples Safeguards; (c) the IPPF; and (d) all measures and
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Complied for design of Twenty subprojects
and for others being complied; No major
indigenous peoples impacts is involved in
the activities

S.N.

Loan Covenants

Status of Compliance
(Up to December 2017)

requirements set forth in the respective IPP, and any corrective or preventative actions
set forth in a Safeguards Monitoring Report.
F.

F1.
LA Schedule 5, Para 8

G.

G1.
LA Schedule 5, Para 9

H.

Human and Financial Resources to Implement Safeguards Requirements

The Borrower shall make available necessary budgetary and human resources to fully
implement the EMPs, the RPs and the IPPs.

Being complied; PMO now deputed a Social
Safeguard Specialist in Design Review and
Technical Audit Consultant (DRTAC) with
intermittent input; Two Social Safeguards
Specialist in DSMCs are working

Safeguards – Related Provisions in Bidding Documents and Works Contracts

The Borrower shall ensure that all bidding documents and contracts for Works contain
Provisions that require contractors to:
(a) comply with the measures relevant to the contractor set forth in the IEE or EIA,
the EMP, IPP, and the RP (to the extent they concern impacts on affected people
during construction), and any corrective or preventative actions set forth in a
Safeguards Monitoring Report;
(b) make available a budget for all such environmental and social measures;
provide the Borrower with a written notice of any unanticipated environmental,
resettlement or indigenous peoples risks or impacts that arise during construction,
implementation or operation of the Project that were not considered in the IEE or
EIA, the EMP, the RP or the IPP;
(d) adequately record the condition of roads, agricultural land and other
infrastructure prior to starting to transport materials and construction; and fully
reinstate pathways, other local infrastructure, and agricultural land to at least
their pre-project condition upon the completion of construction.
Safeguards Monitoring and Reporting
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Being complied; All bidding documents are
prepared as per ADB Standard Bidding
Document (SBD).

S.N.

H1.
LA Schedule 5, Para
10

J.

J1.
LA Schedule 5, Para
12

K.

K1.
LA Schedule 5, Para
13

Loan Covenants

The Borrower shall do the following:
(a) submit semiannual Safeguards Monitoring Reports to ADB and disclose
relevant information from such reports to affected persons promptly upon
submission;
(b) if any unanticipated environmental and/or social risks and impacts arise
during construction, implementation or operation of the Project that were not
considered in the IEE or EIA, the EMP, the IPP or the RP, promptly inform ADB of
the occurrence of such risks or impacts, with detailed description of the event
and proposed corrective action plan; and
(c) report any actual or potential breach of compliance with the measures
and requirements set forth in the EMP, IPP, or the RP promptly after becoming
aware of the breach

Status of Compliance
(Up to December 2017)

Semi-annual social safeguard monitoring
reports are submitting regularly; the 4th SSMR
submitting herewith by the end of
December 2017

Labor Standards

The Borrower shall ensure that Works contracts and bidding documents under the Project
include specific provisions requiring contractors to comply with all (a) applicable labor
laws and core labor standards on (i) prohibition of child labor as defined in national
legislation for construction and maintenance activities; (ii) equal pay for equal work of
equal value regardless of gender, ethnicity or caste; and (iii) elimination of forced labor;
and (b) the requirement to disseminate information on sexually transmitted diseases
including HIV/AIDS to employees and local communities.

Being complied; PMO through its Design,
Supervision and Management Consultant
(DSMC) is supervising and monitoring the
compliance of labor, health and safety law
regulations. The project work is in
compliance with ADB s requirements and
national laws & regulations.

Gender and Development

The Borrower shall ensure that (a) the GESI Action Plan is implemented in accordance
with its terms; (b) the bidding documents and contracts include relevant provisions
for contractors to comply with the measures set forth in the GESI Action Plan; (c)
adequate resources are allocated for implementation of the GESI Action Plan; and (d)
progress on implementation of the GESI Action Plan, including progress toward
achieving key gender outcome and output targets, is regularly monitored and reported
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Being complied; PMO has deputed a GESI
Specialist in DRTAC; two GESI Specialists are
in DSMCs

S.N.

Loan Covenants

Status of Compliance
(Up to December 2017)

to ADB.
N.

N.1
LA Schedule 5, Para
16

OBA

The Borrower shall develop and implement OBA in accordance with the guidelines for
OBA to be set out in the PAM to ensure delivery of sanitation services primarily to the
poor and vulnerable groups in Project towns.
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Complied with the detailed OBA guidelines
for the Project

24.

Conclusion / Finding

Up to the end of reporting period, the preparation of RP and Due Diligence Reports fo ea h to s
projects is complete. The Social Safeguard Specialist (SSS) of Design Review and Technical Audit
Consultant (DRTAC) in PMO has been working closely with two Regional Design, Supervision and
Management Consultants (RDSMC) team so to avoid the adverse impact in terms of social safeguard
measures. The grievances related to social safeguard are addressed immediately within the project
entitlement framework and the numbers of grievances related to social safeguard has been recorded.
Most of the project operations are as per the detailed methodology of the resettlement plan and policy.
Most of the grievances have been solved through mutual assurances to the affected parties. There are no
complaints regarding land acquisition and involuntary resettlements as well. Some of the minor RP
related issues are appropriately managed and handled in the local level with some negotiations and
mutual understanding. Eventually, social safeguard policy is well addressed through planning, designing
and implementation.
However, to find out the existing gaps and issues of the social safeguards in all town projects, extensive
field visits by DRTAC Specialist is being practiced. Since most of the projects are ongoing in
implementation phase so, most of the social safeguard issues anticipated to be handled. There need to
perform regular monitoring of social safeguard issues in these projects. The assessment, monitoring,
evaluation and reporting of the resettlement activities need to be expedited in the project from both
regional DSMCs.
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Annexes

Page 35 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Annex-1: Entitlement Matrix of TSTWSSSP
Type of Loss
Specification
1. Land
Loss of land
Partial loss of plot
Agricultural
(<50%)
(Including crop land, pastures,
wasteland, ponds, etc.)

Eligibility

Entitlements

Owner (titleholder,
legible users)

•
•
•

Lessee

•
•
•

Sharecropper/
informal tenant

•
•
•

Full loss of plot ≥
%)

Tenants (registered)

•

Non-titled user
(squatter/ informal
land users)
Owner (titleholder,
legible user)

•
•
•
•

•
•
•

Lessee

•
•

Cash compensation at fair market value, including all transaction costs, such as applicable fees
and taxes
Provision of title for remaining land to legible user
Subsistence cash allowance based on income from lost plot: (a) for a period of 6 months if
residual land unviable; (b) for a period of 3 months if residual land viable.
Cash refund of the lease money for the lessee for duration of remaining lease period to be
deducted from the owner
Assistance to find alternative land
Su siste e ash allo a e ased o
o ths i o e f o lost plot, fo a pe iod of
o ths.
30 days advance notice to harvest standing seasonal crops; if not possible, compensation for
share of standing crops at market price.
Assistance to find alternative land
Su siste e ash allo a e ased o
o ths i o e f o lost plot, fo a pe iod of
o ths.
Registered tenants will be entitled to 50 % of the total compensation amount as per Land Reform
Act. They will be verified through a record of tenancy at the Land Revenue Office
No compensation for land loss
Provision to use the remaining land as titled or rental/lease land
Su siste e ash allo a e ased o
o ths i o e f o lost plot.
Land-for-land compensation through provision of fully titled and registered replacement plot of
comparable value and location as lost plot, including payment of all transaction costs, such as
applicable fees and taxes
Cash compensation at fair market value, including all transaction costs, such as applicable fees
and taxes
Unaffected portions of a plot that become unviable as a result of impact will also be compensated
Subsistence cash allowance based on income from lost plot: (a) for a period of 6 months if
residual land unviable; (b) for a period of 3 months if residual land viable.
Cash refund at rate of rental fee proportionate to size of lost plot for 6 months
Cash refund of the lease money for the lessee for duration of remaining lease period, to be
deducted from the owner assistance to find alternative land for rent/lease
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Type of Loss

Specification

Eligibility

Entitlements

Sharecropper/informal
tenant

•

Tenant (registered)

Residential, commercial,
community

Partial loss of plot (<50
%)

Non-titled user
(squatters/ informal
land users)
Owner (titleholder,
legible)
Lessee, tenant

Full loss of plot (=>50
%)

Non-titled user
(squatter, encroacher)
Owner (titleholder,
legible user)

Lessee, tenant

Non-titled user
(squatter, encroacher)
Temporary land acquisition

Land required

Owner, lessee, tenant

Cash compensation equal to current market value of share of 1 year of harvests for entire lost
plot
• Assistance to find alternative land
• Registered tenants will be entitled to 50 % of the total compensation amount as per Land Reform
Act. They will be verified through a record of tenancy at the Land Revenue Office
• No compensation for land loss
• Assistance for finding alternative land as titled or rental/lease land
• Su siste e ash allo a e ased o
o ths i o e f o lost plot, fo a pe iod of
o ths
• Cash compensation at fair market value including all transaction costs, such as applicable fees and
taxes
• Provision of title for remaining land to legible user
• Cash refund of the lease money for the lessee for duration of remaining lease period to be
deducted from the owner
• Provision of cash compensation for 6 months rental value of similar level of structure
• No compensation for land loss
• Provision to use the remaining land or alternative land as titled or rental/lease land
The AP may choose between the following alternatives:
• Land-for-land compensation through provision of fully titled and registered replacement plot of
comparable value and location as lost plot (possibly at relocation site for displaced community),
including payment of all transaction costs, such as applicable fees and taxes
OR;
• Cash compensation at fair market value, including all transaction costs, such as applicable fees and
taxes
• Cash refund of the lease money for the lessee for duration of remaining lease period to be
deducted from the owner
• Assistance to find alternative place for lease/rent
• No compensation for land loss
• Assistance to find alternative land as titled or rental/lease land
• Allowed to construct temporary structure on land identified through some lease/rent system
• Rental fee payment for period of occupation of land
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Type of Loss

Specification
temporarily during civil
works

Eligibility

Non-titled user
2.

Entitlements
• Restoration of land to original state
• Guarantee of access to land and structures located on remaining land
• Restoration of land to original state
• Guarantee of access to land and structures located on remaining land

Structures

Residential, agricultural,
commercial, community

Partial loss (<30 %) and
alteration of structure

Owner
(including non-titled
land user)

Lessee, tenant
Full loss of structure
(=>30 %) and
relocation

Owner
(including non-titled
land user)

Lessee, tenant

Moving of minor

Owner, lessee, tenant

•

Cash compensation for lost parts of structure at replacement cost and repair of remaining
structure at market rate for materials, labor, transport, and other incidental costs, without
deduction of depreciation for age
• Right to salvage materials from lost structure
• Allowed to construct temporary structure on unused part of project land after completion of civil
work, through some lease/rent system
• In case of loss of toilet rendering structure are not appropriate to use, replacement with safe
sanitation facilities at adjacent or nearby location, or, compensation for the entire structure at the
discretion of the owner.
• Cash refund of the lease money for the lessee for duration of remaining lease period (to be
deducted from the owner)
The AP may choose between the following alternatives:
• Compensation through provision of fully titled and registered replacement structure of
comparable quality and value, including payment of all transaction costs, such as applicable fees
and taxes, at a relocation site or a location agreeable to the AP
OR;
• Cash compensation for the affected structure at replacement cost, including all transaction costs,
such as applicable fees and taxes, without deduction of depreciation for age
• In case of the remaining structure become not appropriate to use the compensation will be
calculated for the entire structure without deduction of depreciation and self-relocation
IN EITHER CASE;
• Right to salvage materials from lost structure
• Cash refund at rate of rental fee proportionate to size of lost plot for 6 months
• The lease money for the lessee for duration of remaining lease period will be deducted from the
owner
The AP may choose between the following alternatives:
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Type of Loss

Specification
structures (fences,
sheds, kitchens,
latrines, etc.)

Eligibility

Stalls, kiosks

Vendors
(including titled and
non-titled land users)

Fixed assets attached
to affected structures
(water supply,
telephone lines)

Owner, lessee, tenant

Entitlements
• Cash compensation for self-reconstruction of structure at market rate (labor, materials, transport,
and other incidental costs)
OR;
• Relocation/reconstruction of the structure by the project
IN EITHER CASE ;
• Access to the affected facility should be to be restored
• Assistance for finding alternative land to continue business
• Allowed to construct temporary structure/continue business through some lease/rent system as
vendor , at alternative location comparable to lost location
AND;
• Cash compensation for self-relocation of stall/kiosk at market rate (labor, materials, transport,
and other incidental costs)
• Cash compensation for reinstallation and connection charges

Affected crops

Cultivator

•

3. Income Restoration
Crops

•

Trees

Affected trees

Parties to sharecrop
arrangement
Cultivator

•
•

•

Parties to sharecrop

•

Cash o pe satio at u e t a ket ate p opo tio ate to size of lost plot fo yea s futu e
harvests, based on crop/fish stocks type and highest average yield over past 3 years
Residual harvest can be taken away without any deduction
Same as above and distributed between land owner and tenant according to legally stipulated or
traditionally/informally agreed share
Cash compensation for perennial crop trees at current market rate of crop type and average yield
(i) multiplied, for immature non-bearing trees, by the years required to grow tree to productivity,
or (ii) multiplied, for mature crop-bearing trees, by 5 years average crops (the grafted/tissue
cultured plant usually starts fruiting within 2-3 years), plus cost of purchase of grafted/tissue
cultured plant and required inputs to replace trees
Cash compensation for timber trees at current market rate of timber value of species at current
volume, plus cost of purchase of seedlings/sapling and required inputs to replace trees
Same as above and distributed between land owner and tenant according to legally stipulated or
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Type of Loss

Specification

Permanent loss of agriculturebased livelihood

Partial loss of
agricultural land with
viable land remaining
Full loss of viable
agricultural land
without availability of
alternative land

Loss of income from
agricultural labor

Maintenance of access to
means of livelihood

obstruction by
subproject facilities

Businesses (CBE)

Temporary business
loss due to LAR or
construction activities
of project
Permanent business
loss due to LAR
without
possibility of
establishing
alternative business

Eligibility
arrangement
Owner, lessee,
sharecrop tenant,
non-titled land user
Owner, lessee,
sharecrop tenant,
non-titled land user

Wage laborers in WTP,
OHT, septage
management, any
other
infrastructure/facility
areas or any other
affected agricultural
land
All Aps

Owner of business
(registered, informal)

Owner of business
(registered, informal)

Entitlements
traditionally/informally agreed share
• Provision of support for investments in productivity enhancing inputs, such as land leveling,
terracing, erosion control, and agricultural extension, as feasible and applicable
• Additional financial supports/grants if land/crop compensation is insufficient for additional
income-generating investments to maintain livelihood @ Rs.25,000/ HH*
• Provision of retraining, job placement
• Included in the project livelihood restoration and rehabilitation program
• Financial grants and/or microcredit access for livelihood investment as well as
organizational/logistical support to establish an alternative income generation activity @
Rs.35,000/HH*
• Cash assistance for loss of income up to 7 days at Rs.300 per day or prevalent minimum wage rate
for agricultural labour, whichever is higher
• Preferential selection for work at project site during civil works

•

Accessibility of agricultural fields, community/social facilities, business premises, and residences of
persons in the project area ensured
• Accessibility to the original/alternative fishing ground
• Cash compensation equal to lost income during period of business interruption based on tax
record or, in its absence, comparable rates from registered businesses of the same type with tax
records
•

Cash compensation equal to lost income for 1 year, based on tax record or, in its absence,
comparable rates from registered businesses of the same type with tax records
AND;
• Provision of retraining, job placement, additional financial grants and microcredit for equipment
and buildings, as well as organizational/logistical support to establish AP in alternative income
generation activity
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Type of Loss

Specification

Eligibility

Employment

Temporary
employment loss due
to LAR or construction
activities

All laid-off employees
of affected businesses

Permanent
employment loss due
to LAR without
possibility of reemployment in similar
sector and position in
or near area of lost
employment/ daily
wage

All laid-off employees
of affected businesses

Entitlements
• Included in the project livelihood restoration and rehabilitation program
• Cash compensation equal to lost wages during period of employment interruption up to 6 months,
based on tax record or registered wage, or, in its absence, comparable rates for employment of
the same type
• As applicable by labor code, compensation will be paid to the employer to enable him/her to fulfill
legal obligations to provide compensation payments to laid-off employees, to be verified by
government labor inspector
• Cash compensation equal to lost wages for 6 months, based on tax record or registered wage, or,
in its absence, comparable rates for employment of the same type
• If required by the applicable labor code, compensation will be paid to employer to enable
him/her to fulfill legal obligations to provide severance payments to laid-off employees, to be
verified by government labor inspector
AND;
• Provision of retraining, job placement, additional financial grants, and microcredit for equipment
and buildings, as well as organizational/logistical support to establish AP in alternative income
generation activity
• Included in the project livelihood restoration and rehabilitation program

Service provider

•

4. Common Resources, Public Services and Facilities
Loss of common resources,
public services and facilities

Footbridges, roads,
footpaths, culverts,
places of worship,
educational
institutions, common
water
points/connections,
public/community
toilets, community
spaces, playgrounds
etc.

Full restoration at original site or reestablishment at relocation site of lost common resources,
public services and facilities, including replacement of related land and relocation of structures
according to provisions under Sections 1 and 2 of this entitlement matrix; and one time grant fund
for the CPR committee and management
OR;
• Construction of additional community facilities and restoration of existing facilities in the original
site/remaining part of site.

5. Special Provisions
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Type of Loss
Vulnerable Aps

Specification
Loss of land, structure,
and/or employment

Eligibility
All vulnerable Aps (in
all project locations)

Women, social/ religious
minorities, elderly-headed
household, poor households
Tribal people affected, if any

Loss of land and
structures

Titled or recognized
owners of land and
structures
Affected tribal people/
community

Other impacts

Loss of land,
community assets and
structures

Unanticipated impacts
and negotiated
changes to
entitlements

All Aps

Entitlements
• Assistance in identification and purchase or rental of new plot/structure through microcredit
scheme
• Assistance with administrative process of land transfer, property title, cadastral mapping, and
preparation of compensation agreements
• Provision of livelihood training, job placement
• Included in the project livelihood restoration and rehabilitation program
• Financial grants and/or microcredit access for livelihood investment as well as
organizational/logistical support to establish an alternative income generation activity
• Subsistence allowance of minimum of 12 months of official minimum wage
• Preferential selection for project-related employment
• Titli g of epla e e t la d a d st u tu es i fe ale o
e s/ i o ity/ elde ly HH head s a e as
applicable)
• Cash compensation paid directly to female owners and head of minority HHs
• Compensation packages as determined by the valuation committee and consultation with the
affected community
• Full restoration and renovation of affected assets
• Special assistance for livelihood restoration as required
• In case of major impacts, specific assistance and benefits will be specify under Indigenous People
Development Plan
• To be determined in accordance with the IR safeguards requirements of the ADB SPS and project
resettlement framework
• Project RP to be updated and disclosed on ADB website
• Standards of the entitlement matrix of the RP not to be lowered

*Additional grants for livelihood support/income generating activities is computed on the basis of similar support being provided for starting income generating activities by NGOs, SHGs and other
multi-lateral aided projects in Nepal.
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Annex-2: ADB Involuntary Resettlement Policy

ADB s Policy on Involuntary Resettlement was adopted in 1995 and became operational in January 1996.
The Policy requires that involuntary resettlement be an integral part of project design, dealt with from
the earliest stages of the project cycle. This policy is superseded by the Safeguard Policy Statement (SPS)
approved by the Board of Directors of ADB on 9 June 2009. The SPS, 2009 took effect on 20 January 2010.
The Policy requires that involuntary resettlement be an integral part of project design, dealt with from
the earliest stages of the project cycle. The objectives under the new policy on IR are the following:
(i) to avoid involuntary resettlement wherever possible;
(ii) to minimize involuntary resettlement by exploring project and design alternatives;
(iii) to enhance, or at least restore, the livelihoods of all displaced persons in real terms relative to
pre-project levels; and to improve the standards of living of the displaced poor and other
vulnerable groups.
If, nonetheless, individuals or communities must lose their land, means of livelihood, social support
systems, or way of life they should be:
• Compensated for lost assets and loss of income and livelihood
• assisted for relocation
• Assisted so that their economic and social future will generally be at least as favorable with the
project as without it
• Provided with appropriate land, housing, infrastructure, and other compensation, comparable to
the without-project situation
• Fully informed and closely consulted on resettlement and compensation options
The Policy also specifies that lack of formal legal title to land is not a bar to compensation and other
assistance. This may apply to a range of people affected, e.g. informal dwellers, land users with
traditional or customary rights, squatters or those with adverse possession rights but no formal legal title
to land and assets. Appropriate assistance provided to address the needs of the poorest affected persons
such as female-headed households, and other vulnerable groups such as indigenous peoples, helps them
improve their status.
The Policy further requires that ADB assist the government and other project sponsors to:
• Adopt and implement the objectives and principles of the Policy within their own policy, legal,
administrative and institutional frameworks
• Build and strengthen developing member countries (DMC) capacities and national frameworks
for resettlement.
Moreover, the Policy requires the government of the borrowing country, or private project sponsor to
submit a Satisfactory Resettlement Plan with time-bound actions and budgets before loan appraisal. This
applies to every project that involves any form of involuntary resettlement, either through:
-Physical displacement of people from homes, lands, other assets, resources or services, or;
-Loss of income and livelihood
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Annex-3: Status of GRC Composition in Town Projects

Name
of
Town
Project
1. Charali, Jhapa

Formation
Date
25 Mangsir
2072

Composition of GRC
Grievance Redress Committee (GRC) - First Level
1. Sudarshan Baral - Chair Person-9852655155- VDC
chairperson Dhaijan
2. Lal Bahadur Thabe- Member- 9846696789- WUSC,
Charali
3. Kabindra Bikram Nembang- Member-9852655353VDC chairperson, Duwagadhi
4. Narayan Khattri- Member-9842654805- Political
Representative, Dhaijan
5. Rajan Chimariya- Member-9842788194- Political
Representative, Dhaijan
6. Man Bahadur Tamang- Member- 9842702758Political Representative, Duwagadhi
7. Khadga Bahadur Karki- Member-9817915198Political Representative, Duwagadhi
8. Amit Khambu- Member-9815993338- Political
Representative, Dhaijan
9. Bindeshor Lal Das- Member-9852026479- ICG,
Charali
10. Sudir Kumar Jha- Member-9841894809- Road
Division, Damak
11. Chattrapati Bhandari- Member-9852677478- NEA
Birtamode
12. Chiranjibi Bhattarai- Member-9852674274- NTC,
Dhulabari
13. Dal Bahadur Bika- Member- 9842637493- NEA
Birtamode
14. Prajapati Dahal- Member-9845055379- TAEC ICON
JV
15. Nabin Kumar Kalyan- Member-9842826502- Tianjin
Kankai JV
16. Gopal Pyakurel- Member-9852678543- Sahid
Dasrath Chand H S
17. Gobinda Bahadur Dangi- Member-023-460046- Bala
Bhadra Janata H S
18. Ram Prasad Sharma- Member-9842623861Saraswati Baal Kalyan S School
19. Umesh Ojha- Member-9842628768- Prativa Youth
Club
20. Dipak Lama- Member- Naba Kalika Yuva Club,
Dhaijan
21. Rojina Prasain- Member-9852644682- TAEC ICON JV
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Name
Project

of

Town

Formation
Date

Composition of GRC
22. Bimala Bhattarai- Member- Chamber of Commerce,
Charali
23. Madhusudan Niraula- Member Secretary9842702146- WUSC, Charali

2.

ChakarghattiMahendranagar,
Sunsari

Grievance Redress Committee (GRC) - Second Level
1. Kabindra Bikram Nemang- Chairperson- V-WASH-CC
2. Lal Bahadur Thebe- Member- Charali WUSC
3. Madhu Sudhan Niroula- Secretary- Charali WUSC
4.
- Member- RPMO
5. Bipul Koirala- Member- Taec Icon JV
6. Kamala Bista- Member- Srijana Mahila Bikash
7. Manish Bika- Member- Baal Club Sanjal
8. Rita Rijal- Member- Sikchak Avivawak
9. Bidur Shiwakoti- Member- Hattemalo Community
10. Subash Dhakal- Member- Health post Dhaijan
11. Kabilal Meche – Member- School Management
Committee
12. Ramesh Sapkota- Member- Shahid Dasharath Chand
Mavi
13. Kala Devi KC- Member- Mahila Sanjal Duhagadi
14. Mohan Adhikari- Member- Jhapa Chamber of
Commerce
15. Anit Rai- Member- Nawa Kalika Yuwa Club Dhaijan
16. Srijana Dhimal- Member- Parijat Mahila Krishi Bikash
Kendra
17. Binita Sharma- Member- Swasta Swayam Sevika
18. Bishow Thapa- Member- Red Cross Society Duhagadi
Grievance Redress Committee (GRC) - First Level
1. Mr. Ganesh Adhikari, Vice President, WUSC
2. Member, Social Safeguards Specialist, RDSMC
3. Mr. Laxmi Prasad Chaudhary, Member (CSE, ERDSMC)
4. Mr. Deepak Bhandari, Member (Representative of
Contractor)
5. Mr. Sharmila Karki, Member (Social Mobilizer, ERDSMC)
Grievance Redress Committee (GRC) - Second Level
1. Mr. Shakti Raj Regmi, Chairman (Representative of VDC)
2. Mr. Deepak Bhandari, Member (Representative of
Contractor)
3. Mr. Baburam Bista, Member (Representative of
Cooperative)
4. Mr. Raj Kumar Shrestha, Member (Representative of
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Name
Project

3.

4.

of

Town

RamNagarMirchaiya,
Siraha

Formation
Date

14 Baisakh
2073

Katari

5. Sakhuwa
Mahendra
Nagar,
Dhanusha

28
2073

Jeth

Composition of GRC
Cooperative)
5. Ms. Nanda Kumari Rai, Member (Representative of
Cooperative)
6. Mr. Ishwari Subedi, Member (Representative of
Cooperative)
7. Mr. Santosh Kafle, Member (Representative of
Cooperative)
8. Mr. Gajendra Thapa, Member ( WUSC Secretary)
Local level GRC
1. RamLochan Sah- Chairperson
2. Ganesh Choudhary- Member- Consultant
3. Meghraj Dhimal- Member- Raman/Kankai
4. Roshan Subedi- Member- Consultant
5. DayaRam Sah- Member- Consultant
Village/Municipal Level Grievance Management
Committee
1. Kusheshwor Sah- Chairperson- Water Supply Office
2. Roshan Subedi- Member- Sociologist
3. TatwoBahadur Rawal- Member
4. Sahas Nath Adhikari- Member- Environmental Specialist
5. Shyam Pd. Sah- Member-Intellectual person
6. Raju Pd. Sah- Member-Intellectual person
7. Jageshwor Sah- Member- Human Rights Activist
8. Mrs. Bhawani Mahara- Member- Dalit Women
Association
9. Pradip Sah-9804736867
10. Dip Narayan Sah- Member Secretary- Municipality
1. Mr. Dodaraj Poudel, Chairman, WUSC
2. Mr. Shiva Adhikari, Social Safeguard Specialist, ERDSMC
3. Mr. Dhanraj Sha, Construction Engineer
4. Ms. Jyoti Kala Tamang, Social mobilizer
5. Mr. Durga Pokharel, Contractor Representative
Grievance Redress Committee (GRC) – First Level
1. Tanka Prasad Bhandari- Chairperson- Chairperson
of WUSC
2. Social Safeguard Expert/ DSMC- Member
3. Tapeshwor Jha- Member- CSC
4. Pramod Lauki- PE- Contractor
5. Prakhar Sindhuliya- Member- SM
Grievance Redress Committee (GRC) – Second Level
1. Laxman Yadav- Coordinator- Municipality
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Name
Project

of

Town

Formation
Date

Composition of GRC

2.
3.
4.
5.
6.

6.

Lalbandi,
Sarlahi

7.

Katahariya,
Rautahat
Birendranagar,
Chitwan

8.

9.

7.
8.
1.
2.
3.
4.
5.

Representative
Social Dev. Officer/ Environmental Officer of RPMOMember
Social / Environmental Specialist of DSMC- Member
Sudha Singh- Member- Representative of Service Area
Mohan Roy-Member- Representative of Service Area
Santoshi Thakur- Member- Representative of
Cooperative Organization
Santosh Pd. Kamat- Member- SM
Badri Lal Thing- Member Secretary- Secretary of WUSC
Mr. Basudev Adhikari, Chairman, WUSC
Mr. Shiva Adhikari, Social Safeguard Specialist, ERDSMC
Mr. Harinandan Chaudhary, Construction Engineer
Mr. Saroj Sah, Social mobilizer
Mr. Ram Locahn Tiwari, Contractor Representative

1.
2.
3.
4.
5.

Bidur, Nuwakot

1 Dec 2016

10.
AbuKhaireni,
Tanahu

30
June
2016

Mr. Rajendara Prasad Burlakoti, Chairman, WUSC
Mr. Ramchandra Pathak -Member, Vice Chairman, WUSC
Mr. Govinda kandel, Member
Mr. Murari Silwal, Member
Mr. Shiva Adhiakri (Social Safeguards Specialist,
ERDSMC)
6. Mr. Gopal Prasad Pandey, Member
7. Mr. Bhanunarayan Shrestha, Member, Construction
Engineer
8. Ms. Bijal Shrestha, Member (Social mobilizar, ERDSMC)
9. Mr. Bhimsen Silwal, Member
10. Mr. Jagat Kunwar, Member
11. Mr. Sobik Shrestha, Member (Engineer, Contractor)
12. Mr. Ganapati Kandel, Member
13. Mr. Rujal Tuladhar, ICG Engineer
1. Coordinator: Narayan Bahadur Khanal- Chairperson,
WUSC
2. Member:
Social Safeguard Expert
3. Member: SharanHari Gyawali-CSE
4. Member: Sundar Pandey-Social Mobiliser
5. Member: Dipak EwaMaru-Representative/ Contractor
6. Member: Representative of Civil Society
7. Member: Representative of Local Political Party
1. Chairperson: Executive Officer, Aabukhaireni Municipality
2. Secretary: Mr. Sanukaji Thapa, Aabukhaireni WUSC
3. Member: RPMO representative
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Name
Project

of

Town

11. ChhapNalaDumre, Tanahu

Formation
Date

15 June
2016

12. NirmalPokhari,
Kaski

13. Tamsariya

14.

Chandrauta,
Kapilvastu

5
Jestha
2073 (18

Composition of GRC
4.
5.
6.
7.
1.

Member: Affected Person / community representative
Member: Environmental Safeguard Officer
Member: Ms. Ambika Thapa, Community Service Centre
Me e : Co t a to s ep ese tati e
Chairperson- Purna Singh Thapa- Executive Officer
of Rural Municipality
2. Secretary- ParsuRam Adhikari- WUSC Chairperson
3. Member- Bijaya Biswokarma- ICG Secretary/PMO
Engineer
4. Member- Amit Yadav- EMP/DSMC
5. Member- ImaNath Khanal- NGO representative
6. Member- ChhabiLal Thapa- Affected Person
Representative
7. Member- Prakash Malla- Site Engineer/ PRERA
NIrmanSewa (Contractor)
1. Chairperson Mr. Dirga Narayan Poudel, Executive
Officer of Lekhanath Municipality
2. Secretary Mr.Padam Bahadur Chettri, WUSC
secretary
3. Member Ms.Gita Parajuli, WUSC member
4. Member Ms. Anita Thapa, EMP-Monitor BDA-PEA JV
5. Member Mr. Lal Prasad Parajuli, Representative of
Social Organization
6. Member Mr. Divas Upreti : Site Representative of
Contractor
7. Member To be named
14. Mr. Chandra Bahadur Rana- Mayor/ Madhya Bindu
Municipality
15. Mr. Raju Pandey- Chairperson/ WUSC Secretary;
Mob. 9857041715
16. Mr. Toya Nath Marasini- Representative/ Affected
Person/Local representative
17. Mr. Navin Sharma Lamichhane- Engineer/ ICG;
Mob. 9851211270, 078-410115
18. Ms. DhanaKala Bhandari- Women volunteer/
Chormara Health Centre
19. Mr. Ranjan Kumar Thakur- Engineer/ KALIKASHARMA- RAMAN JV (contractor)
20. Mr. Mahesh Chiluwal- EMP/ BDA-PEA J/V
(Consultant), Mob. 9860667070
21. Ms. Sita Devkota- Chairperson/ Ward Citizen Forum
1. Chairperson- Krishna Prasad Dhakal- Executive
Officer, Shivaraj Municipality
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Name
Project

of

Town

15. Musikot,
Rukum

16. KhalangaSitalpati,
Salyan

Formation
Date
May 2016)

28
December
2015

30
June
2016

Composition of GRC
2.
3.
4.
5.
6.
7.
1.
2.
3.
4.
5.
1.
2.
3.

17. Babiyachour,
Surkhet

18. Tikapur, Kailali

19. Suda,
Kanchanpur

30
June
2016

15 ay
20
16

23rd
Oct
2016 (7th
Kartik 2073
BS)

4.
5.
6.
7.
1.
2.
3.
4.
5.
6.
7.
1.
2.
3.
4.
5.
1.
2.
3.
4.
5.

Secretary- BabuRam Sapkota- WUSC Secretary
Member- Ayush Bhusal, ICG Engineer
Member- Affected pe so s representative
Member- Prarthana Poudel, EMP
Member- Karam Hussain- Social Worker
Member- Uddhav Pandey- Site In charge/ Contractor
Chairperson- ChandraKanta Poudel- Executive
Officer, Musikot Municipality
Secretary- Kedar Singh Gautam- Secretary/ WUSC
Member- Ajita Regmi- EMP/RPMO
Member- Dipak Raj Khadka- Social Mobiliser/ DSMC
Member- Tulsa Bista – Member/WUSC
Chairperson- Remanta Bahadur Dangi- Executive
Officer, Sharada Municipality
Secretary- Keshav Bahadur Budhathoki- Vice
Chairperson/ WUSC
Member- Dhirendra Bahadur BhandariRepresentative from Affected Persons
Member- Anita Thapa- EMP/WRDSMC
Member- Shiva Pandey- Social Mobiliser/ DWSS
Member- Keshav Singh Shrestha- Social Worker
Member- TapRaj Pathak- Engineer/ Contractor
Chairperson: Upendra Thapa (Secretary, Babiychour
VDC)
Secretary: Jeevan Dhungana (Chairperson, WUSC)
Member: Affected person s representative
Member: Damanta Shahi
Member: Kamala Poudel
Member: Kristina Karate
Member: Navin Shahi, Contractor s representative
Chairperson- Dhurba Raj Acharya - Executive Officer
of Tikapur Municipality
Secretary- NavaRaj Joshi- Er./ Municipality
Member- Dpendra Kr. Timalsina - EMP of DSMC
Member- Bhiarab Rawal- WUSC Secretary
Member- Jagadishwor Pandit; Nepal Red Cross
Society
Chairperson- Mr. Hem Raj Joshi - Executive officer/
Bedkot Municipality
Secretary- JayaDev Joshi- Secretary/ WUSC
Member- RPMO s representative
Member- Affected Person s representative
Member- DSMC s representative (EMP)
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Name
Project

of

Town

20. Amargadhi,
Dadeldhura

Formation
Date

Composition of GRC
6. Member- Bina Chaudhari- Representative/ local NGO
7. Member- Contractor s representative
1. Chairperson - Amargadhi Municipality Mayor –
Bisheshwor Prasad Ojha
2. Member Secretary - Khala ga WUSC s
representative
3. Member – ‘PMO s ep ese tati e
4. Member - Affe ted pe so s ep ese tati e
5. Member - DSMC s ep ese tati e
6. Member - Cont a to s ep ese tati e
7. Member - CBO s ep ese tati e
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Annex-4: Minutes of Meetings/ Consultations
Charali, Jhapa
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Katari, Udayapur
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English Translatation

Meeting was conducted under the chairmanship of Mr. Dodraj Poudel Chairman of Katari
Small Town Water Supply and Sanitation User Committee dated June 18, 2018, in the
presence of team Leader, Safeguard specialist and GESI specialist from design consultant
and contractor representative were presented in meeting discussion and some decision was
made after discussion and interaction in the meeting:

Agenda:
1. About the progress review of works
2. About the field supervision and monitoring of toilet which is constructed by OBA
3. About the use of Row of Madan Bhandari highway follow the norms based on
Safeguard related issues.

Decision:
1. The discussion was made in agenda number 1, Several meeting was held on a different
date like March 31, 2018, and June 1, 2018. The contractor was committed works will be
finished on time with proper manner nevertheless work progress was not increased. The
information of work lagging was known by the entire stakeholder PMO, RPMO, DRTAC,
and DSMC but work progress is same as previous. From today contractor should be
managed workforce and necessary equipment in a construction site as soon as possible
otherwise maintain the necessary action for the work compilation in stipulated time.
2. The discussion was made in proposal no.2, During the field monitoring at door to door
toilet which was constructed by the OBA program it was found satisfactory. The 65
number toilets has been completed construction work which was honestly forwarded to
80% payment in RPMO.
3. Pipeline construction work in along the Madan Bhandari highway which is also laying
within ROW of the road. The WUSC and project verbally know the Row was 30m
coordination and corresponding with road project and clear with ROW then after
proceeding to progress.
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Lalbandi, Sarlahi

Page 58 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Page 59 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Page 60 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Page 61 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Katahariya, Rautahat
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Birendranagar, Chitwan
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English translation

Today date Friday, June 8, 2018, a management committee meeting was conducted under the
chairmanship of Mr. Rajendra Pasad Burlakoti Chairman of Birendranagar Small Town Water
Supply and Sanitation User Committee. In the presence of the following member some decision
was made after discussion and interaction:

Agenda:
1

Regarding the subject matter of work progress.

2.

Regarding the subject of OBA.

Decision:
1. The discussion was made over on proposal no.1, Most important thinks have to be
completed for water regular (Water supply) Pump set fitting, OHT complete, Filter plant,
are yet to be completed. Instructed to contractor these should be completed within 5
Shravan 2075 and proceed to second stages of contract.
2. Application collection for OBA selection has been completed and finalized by WUSC. The
decision has been made this final document has to be submitted to RPMO within seven
days and proceed to work.
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Dumre, Tanahu
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Chandrauta, Kapilvastu

Page 73 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Social Monitoring Report
Semi-annual Report
July 2018

NEP: Third Small Town Water Supply and Sanitation Sector
Project

Prepared by Third Small Town Water Supply and Sanitation Sector Project (TSTWSSSP) for the Government of Nepal
and the Asian Development Bank.

This social monitoring report is a document of the borrower. The views expressed herein do not necessarily represent
those of ADB's Board of Directors, Management, or staff, and may be preliminary in nature.

In preparing any country program or strategy, financing any project, or by making any designation of or reference to a
particular territory or geographic area in this document, the Asian Development Bank does not intend to make any
judgments as to the legal or other status of any territory or area.

June,2018
2018
Page 74i Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- July,

Page 75 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Page 76 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Page 77 Semi-Annual Social Safeguard Monitoring Report/ TSTWSSSP; January- June, 2018

Tikapur, Kailali
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