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I. PROJECT DESCRIPTION AND OBJECTIVE OF THE DDR 

1. The railway sector investment program (RSIP) was approved by the Government of India 
and the Asian Development Bank (ADB) in 2011 through a Multi-Tranche Facility (MFF) for a total 
of US$1,144.6 million. RSIP was designed to double-track about 840 km of rail routes alongside 
existing rails, and electrify 640 km of rail routes along high density corridors. The investment will 
improve the transport network and promote greater mobility that supports sustainable 
socioeconomic development in India by developing an energy efficient, safe, reliable, affordable, 
and environment-friendly railway system along corridors with heavy bulk freight traffic. The 
program was approved in 2011 and was estimated to cost, including taxes and duties, physical 
and price contingencies, interest and other charges during implementation. The program’s two 
first tranches were approved in 2011 and 2014, respectively.  The program is implemented by 
Rail Vikas Nigam Limited (RVNL), which is a Special Purpose Vehicle created to undertake 
project development, mobilization of financial resources and supervise the construction of railway 
projects. It is a wholly owned Government company under the provisions of Section 617 of 
Companies Act. Civil works in all subprojects are ongoing.  

2. At the time of the MFF approval, the investment program was categorized as A given its 
significant resettlement impacts, in accordance with ADB's Safeguard Policy Statement (2009). 
According to the recommendation report to the President (RRP)1, ADB’s key project document, it 
was assessed that around 4,000 persons will be affected by the subprojects, out of which 76 
households will be physically displaced and 344 economically displaced. The total resettlement 
budget for the program originally was Rs. 135,033,578 to be financed by the government of India. 
It was assessed that 4 of the 5 subprojects led to resettlement impacts. Four resettlement plans 
and a resettlement framework were prepared in 2011 in accordance with ADB’s Safeguard Policy 
Statement (2009), the Land Acquisition Act, 1894 (amended in 1984) and the National 
Rehabilitation and Resettlement Policy (2007).2 A total of 6 resettlement plans and one 
resettlement framework were prepared for the program: 2 resettlement plans for Hospet-Tinaighat 
(one for the Maharashtra and one for the Karnataka sections), 2 resettlement plans for the Raipur- 
Titlagarh subproject (one for the Odisha and one for the Chhattisgarh sections), one resettlement 
plan for the Sambalpur-Titlagarh subproject and one for the Daund-Gulbarga subproject. All social 
safeguards documents are disclosed on the website.3 The Table 1 below shows the subprojects 
and their resettlement impacts:  

Table 1: List of subprojects 
No Subproject 

Name 
Length 
(in km) 

Location (State) Civil 
works 

Resettle
ment 

LAR 
Implementation 

Progress 

1 Daund-
Gulbarga 

224 Maharashtra and Karnataka Doubling Yes Completed 

2 Raipur-Titlagarh 203 Chhattisgarh and Odisha Doubling Yes Completed 

3 Sambalpur-
Titlagarh 

182 Odisha Doubling Yes Ongoing 

4 Hospet-
Tinaighat 

229 Karnataka Doubling Yes Ongoing 

5 Pune-Guntakal 641 Maharashtra, Karnataka 
and Andhra Pradesh 

Electrifica
tion 

No N/A 

                                                
1 https://www.adb.org/sites/default/files/project-document/70861/rrp-ind-36317.pdf 
2 Hospet-Tinaghat Subproject Resettlement Plan, Daund-Gulbarga Resettlement Plan, Raipur-Titlagarh Resettlement 
Plan, Sambalpur-Titlagarh Resettlement Plan. For more information, please see disclosed document on the following 
link: https://www.adb.org/projects/36330-013/main 
3 https://www.adb.org/projects/36330-013/main#project-documents 

https://www.adb.org/projects/36330-013/main
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3. This report presents the due diligence of the resettlement plan (RP) related to the project. 
The objective of this due diligence report (DDR) is to verify the compliance of the RP 
implementation with ADB Safeguard Policy Statement (SPS) 2009 and to account for all land 
acquisition and resettlement activities (LAR) at field level. Compliance with SPS is a requirement 
for the third tranche to be approved.  

A. Overall progress in implementation of land acquisition and resettlement activities:  

4. As of July 2017: 

 A total of 374 out of 1538 affected persons have received compensation and 
resettlement assistance for a total of Rs. 2,65,470,850.5. 

 A total of 212 vulnerable households have been identified for all subprojects and 
provided with additional vulnerability allowance.  

 All livelihood and skills improvement training activities were conducted in August 
2016, with the participation of 154 (including 46 women) for all subprojects.  

 Pictures of the Corridor of Impact with encroachment and cleared after payments 
are included in Annex 4.  

 
Subproject Name LA payments Resettlement assistance 

payments (TH/NTH) 
Total per subproject 

Sambalpur Titlagarh 233,508,764 2,253,766 (NTH) 235,762,530 

Hospet-Tinaighat  1,1152,300  1,1152,300 

Raipur-Titlagarh 0 17,697,983.5 17,697,983.5 

Daund-Gulbarga 0 858,037 858,037 

Total 24,4661,064 20,809,786.5 2,65,470,850.5 
For Hospet-Tinaighat - Direct purchase amounts released as on June 2017 (but not included in the above table) 
Koppal dt HOSSALLI/Munirabad, Koppal, Kampasagar/Munirabad amount =45,91,000 +4,92,00,348 = Rs 
5,37,91,348/- 
Gadag DT Bettageri/Gadag =Rs 2,33,66,600/- 
Grand Total: Rs. 77,157,948 

 
II. METHODOLOGY FOR THE PREPARATION OF THE DUE DILIGENCE REPORT 

5. The DDR was prepared by the General Consultant (GC) Resettlement Specialist, ADB 
Social Safeguards Specialists and ADB Staff Consultant. It is based on the information gathered 
during the field visits, consultations with affected persons (APs), consultations with key staff from 
RVNL and the PIUs, as well as the review of key resettlement documentation including data 
verification at the Deputy Commissioner’s Office and at the NGO’s office.  

6. The following documents were reviewed as part of the due diligence: (i) the disclosed 
resettlement plans, (ii) the approved micro-plans for the subprojects, (iii) the semi-annual reports,4 
(iv) the NGO reports and documentations, (v) the district commissioner’s documentation and ADB 
Mission’s Aide Memoires. 

III. IMPLEMENTATION ARRANGEMENTS 

A. RVNL 

7. RVNL is implementing the resettlement and land acquisition activities on behalf of the 
project. There is one project implementation unit for each subproject, under the supervision of a 

                                                
4 https://www.adb.org/projects/36330-013/main#project-documents 
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project manager. Under each CPM there is a Project Director (PD) for each package of subproject. 
One of the Project Director from each PIU has been entrusted with additional charge of RP 
implementation for all packages of a subproject.  is responsible for overseeing the LAR activities 
on behalf of each PIU.  

8. RVNL in Delhi has a resettlement and land acquisition specialist, who is responsible for 
guiding the LAR implementation process for all its activities.  

B. District Commissioner - Land Revenue Department  

9. The district commissioner from the revenue department is responsible for administering 
the cash compensation under law for title-holders. Under this project, the district commissioner 
have been administering the compensations as per the Land Acquisition Act, 1894 for the Hospet-
Tinaghat subproject and as per the new Land Act 2013 for Sambalpur-Titlagahr subproject.  

C. General Consultant 

10. A General Consultant (GC) firm has been mobilized for the overall supervision, monitoring 
and reporting of the investment program. The Resettlement Expert of the General Consultant has 
been mobilized since 14 June 2013 and is responsible for: 

 Monitoring the LAR activities 

 verify data through random checking at the field level  

 Identify the strengths and weaknesses and suggest corrective action plans. 

 prepare semi-annual monitoring reports for RVNL and ADB. 

 assess the adequacy of compensation and resettlement benefits given to the 
affected persons and whether these follow the approved entitlement matrix 

 assess the affected persons’ conditions of living post-resettlement 

11. Overall, the GC social expert has provided the following inputs since the beginning of the 
project: 

Table 2: Mobilization of GC Social Expert   
Year Input (days) Input (man-month) 

2013 80 2.67 

2014 70 2.33 

2015 79 2.63 

2016 110 3.66 

2017 (up to June included) 70 2.33 

Total 409 13.62 

D. RP implementing NGO 

12. M/s Sugam International Sansthan (NGO), based in Lucknow, was recruited in December 
2011 to assist RVNL in implementing LAR activities. This included support in the land acquisition, 
the verification of individual plot, verify and update the list of affected persons, verify and update 
plots and assets based on the Revenue Map, prepare affected persons identification cards, assist 
affected persons in opening bank accounts and in conducting the payments and prepare the 
monthly progress report to RVNL. Two contracts were awarded:  
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13. Contract 1: NGO Services Contract Agreement for implementation of Resettlement Plan 
(RP) for Project Affected Persons of Raipur–Titlagarh and Titlagarh–Sambalpur doubling projects 
on South East Central Railway and East Coast Railway in the states of Chhattisgarh and Odisha. 
The contract started on 23 January 2012 and was extended until 31 August 2016 for a total 
amount of INR 2,296,100.  

14. Contract 2: NGO Services Contract Agreement for implementation of Resettlement Plan 
(RP) for Daund– Gulbarga and Hospet–Tinaighat doubling projects on Central Railway and South 
Western Railway in the states of Maharashtra and Karnataka. 

E. The Asian Development Bank (ADB)  

15. The ADB is monitoring the project, including safeguards, through its Headquarter Mission. 
In general, one mission including safeguards specialists was conducted every year. Below is a 
Table with the list of all missions that included safeguards specialist staff from ADB.  

Table 3: List of ADB mission 
Type of Mission Dates 

Loan inception  8-12 Oct 2012  

Review  22 June -7 July 2013 

Review  12-23 Aug 2013 

Review 24 Nov- 4 Dec 2014 

Review  16-24 Nov 2015. 

Review  22-26 May 2017 

ADB staff consultant (Sambalpur-Titlagarh) July 2-8, 2017 

ADB staff consultant (Hospet-Tinaighat) July 2-7, 2017 

 

IV. DISCREPANCIES BETWEEN THE ORIGINAL 2011 ESTIMATES AND FINAL 
CENSUS UPDATES  

A. Estimated number of affected households 

16. The most updated census indicated that around 1670 households are affected by the 
investment program under all projects, mostly of them are title-holders located in the Sambalpur-
Titlagarh, (79%), followed by nontitle holders in Raipur-Titlagargh 16. This is an increase from the 
2011 resettlement plans, which had underestimated the number of affected households by almost 
three times. Overall, there were no major change in the design and alignment thus the best 
interpretation for this underestimate is that there must have been some sections that were 
overlooked during the preparation of the RPs.   

Table 4: 2011 estimates versus latest surveys5 

Subproject Name 
 

2011 RP Latest survey 

Title-
holder 

Nontitle-
holder 

TOTAL 
2011 

Title-
holder 

Nontitle-
holder 

TOTAL 
2017 

*Sambalpur-Titlagarh 377 26 403 1313  14 1327 

Raipur-Titlagarh   26 26 0 261 261 

*Hospet-Tinaigaht 60  60 77 0 77 

Daund-Gulbarga   7 7 0 5 5 

Subtotal 437 59 496 1390 280 1670 

                                                
5 The numbers may change are payments in Sambalpur-Titlagarh and Hospet-Tinaighat are ongoing 
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B. Private land acquisition:  

17. Only two of the subprojects (Hospet-Tinaighat and Sambalpur-Titlagarh) require private 
land acquisition. According to the 2011 resettlement plans for Hospet-Tinagaht and Sambalpur-
Titlagarh, 132 acres were originally required. However, as per the latest designs, a total of 
110.653 acres will ultimately be required. This includes an additional 3 acres of private land 
identified recently in Hospet-Tinaighat to accommodate minor design changes in station layouts.  

Subproject Name No. acres 2011 RP No. acres latest census (July 2017) 

Sambalpur-Titlagarh 95.5 79.503 

Raipur-Titlagarh 0 0 

Hospet-Tinagaht 37 31.150 

Daund-Gulbarga 0 0 

Total 132 110.653 

 Sambalpur Titlagarh SIA under study, as of July 2017 Private 79.503,Govt.46.746,Forest 15.340=141.589 

 
V. PROGRESS IN THE IMPLEMENTATION OF RESETTLEMENT AND LAND 

ACQUISITION ACTIVITIES 

A. Summary of land acquisition and resettlement activities 

18. The updated surveyed for all subprojects with resettlement impacts identified 1538 title 
and non-title affected households. The resettlement activities for the Raipur-Titlagahr and 
Sambalpur-Titlagahr have been completed. Overall, out all 1538 affected persons, around 30% 
have been paid as of July 2017 for a total of INR 2,65,470,850.5.  

19. Overall, no construction has occurred where compensation and assistance has not been 
provided. There are two landowners however who claim that their land has been taken over and 
civil works has started prior to being compensated (see p. 17 and the Action Plan, section XI p. 
18). These instances are being investigated by the CSC resettlement expert and independent 
monitors hired by ADB, as the landowners were still not able to provide ownership documents.  

Table 4: Summary of identified vs. paid affected persons 
Subproject Name No TH No. NTH No. paid % 

Sambalpur Titlagarh 1313 14 222 (208 TH and 14 NTH) 17% 

Hospet-Tinaighat 77 0 25 (resettlement benefits out of which 19 have 
been paid for land) 

32% 

Raipur-Titlagarh 0 261 260 100%6 

Daund-Gulbarga 0 5 5 100% 

Total 1258 280 374  30% 

 
Table 5: Compensation and Resettlement Payments made to date 

Subproject Name LA payments Resettlement assistance 
payments (TH/NTH) 

Total per subproject 

Sambalpur Titlagarh 233,508,764 2,253,766 (NTH) 235,762,530 

Hospet-Tinaighat  1,1152,300  1,1152,300 

Raipur-Titlagarh 0 17,697,983.5 17,697,983.5 

Daund-Gulbarga 0 858,037 858,037 

Total 24,4661,064 20,809,786.5 2,65,470,850.5 

                                                
6 One household has not claimed his payment and he cannot be found 
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B. Overall progress in private land acquisition  

20. A total of 110.653 acres of private land acquisition is required for only two of the five 
subprojects: (i) the Sambalpur-Titlagarh subproject and the (jj) Hospet-Tinaighat subproject. As 
of July 2017, 13.635 acres (for SBP-TIG) (17.317%) have been compensated for. A total of 231 
landowners have been paid. The slow progress since 2011 is explained by the coming into force 
of India’s new Land Acquisition Act (LARR 2013) and the poor performance of the NGO Sugam 
International Sansthan. However, since 2016, LAR activities have been picked up, particularly for 
the Hospet-Tinaighat subproject.  The land acquisition process for Sambalpur-Titlagarh remains 
slow. The following factors have explained the relative improvement in the speeding up of land 
acquisition:  

(i) the approval of the LARR 2013 rules for the state of Karnataka and Odisha at the 
end of 2015;  

(ii) the approval of the Ministry of Railway to go for direct purchase in Karnataka in 
May 2016 
 
Table 6: Progress of Payment for land and assets (titleholders) 

Project Private 
land 

(acres) 

Private land 
acquired 
(acres) 

% Amount 
disbursed (INR) 

Title 
holders 

identified 

Title 
holders 

paid 

Hospet-Tinaighat  

Under former land act  31.150 18.95 61%  11,152,300 77  23 

Direct purchase 12.200  144,069,042   

Sambalbur-Titlagarh 79.503 13.635 17.15  233,508,764  1313  208 

Total 110.653  44.785  40%  38,873,0106  1390  231 

21. The LARR 2013 will not apply to the Hospet-Tinaghat suproject.  61% of the private land 
required for Hospet-Tinaghat was already acquired under the old Act. Out of 23 titleholders, 19 
have been paid INR 7,679,712 for compensation and 25 have been paid INR 370,000 in 
resettlement allowances. 

22. As for the remaining 11 acres, the EA will undergo direct negotiations with APs.  As of July 
2017, a deal was reached for 5.6 acres, negotiations had failed for 1.1 acre, and negotiations 
were ongoing for the remaining 4.6 acres. In the case of failed negotiations, the EA agreed to 
favor engineering solutions or scope modification to avoid land acquisition rather than going 
through the formal LARR 2013 process. 

23. The LARR 2013 now regulates the land acquisition process of Sambalpur-Titlagahr 
besides for 9.6 acres (12% of the total required land for this subproject), which acquisition had 
already initiated under the old Act.  The impact of the application of the LARR 2013 on the 
entitlement matrix approved for Sambalpur-Titlagahr has been assessed with the following 
findings: (i) the application of the LARR 2013 will not affect the entitlements with regards to nontitle 
holders, as they have already been paid as per the RP; (ii) for title-holders, the provisions in the 
LARR are overall more generous than the ones in the entitlement matrix. The only exception is 
for the vulnerable category, where the LARR 2013 only considers scheduled tribes. In order to 
bridge this gap, the vulnerable definition will be broadened to include households headed by 
disabled, scheduled castes, women-headed households, and men below poverty level – as 
already highlighted in the RP. An addendum to the Sambalpur-Titlagahr RP will be prepared to 
detail these bridging measures. 
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C. Overall Progress in Payment of Resettlement Assistance7 

24. A total of 366 affected persons, title and nontitle combined were paid INR   62988756.5 in 
resettlement assistance. 

Table 7: Resettlement Assistance Paid 
Subproject Name Resettlement assistance payments 

(TH/NTH) 
No. of households paid 

Sambalpur Titlagarh  44,062,736   76 (TH&NTH) 

Hospet-Tinaighat  370,000 25 

Raipur-Titlagarh 17,697,983.5 260 

Daund-Gulbarga 858,037 5 

Total  62,988,756.5  366 

 
VI. GRIEVANCE REDRESS MECHANISM  

25. A Grievance Redress Committee (GRC) at each district level for all the subprojects was 
formed to deal with the disputes and grievances and facilitate timely implementation of the project. 
The GRC is headed by the District Collector (DC; or District Magistrate) or a representative from 
the Collector’s office; the other members of the GRC include the Assistant Resettlement Specialist 
(ARS) from the PIU office, representatives of affected persons (APs), particularly of vulnerable 
category, local government representatives, NGOs at least one representative of project-affected 
women in each community and one representative of tribes affected by the project, if any, and 
other interest groups.  

Table 8: GRC Report 
Sl. 
No. 

Subproject 
Name 

Length 
(in 

Km.) 

Preparation 
of RPs 

GRC Status 

GRC 
Formed 

GRC 
under 

process 

GRC 
meeting 
held with 

dates 

No. of 
Complaints 

received 

No. of 
Complaints 

resolved 

1 Daund-
Gulbarga 

224 Maharashtra  Formed NA NA Not Yet Not Yet 

2 Sambalpur-
Titlagarh 

182 Odisha Formed NA NA Not Yet Not Yet 

3 Raipur-
Titlagarh 

203 Chhattisgarh 
and Odisha 

Formed  NA NA Not Yet Not Yet 

4 Hospet-
Tinaighat 

229 Karnataka Formed  NA GRC–cum 
Consent 
Negotiation 
Meeting 
was held 
on 
6/07/2013 

Not Yet Not Yet 

26. However, in spite of being officially set up, the GRCs have not been functioning well. As 
is seen from the Table they are not filling their role of receiving and addressing complaints. The 
APs are often not familiar about them and tend to submit their grievances directly to the PIUs. 

                                                
7 Resettlement assistance is defined by: replacement cost of assets for nontitle holders and additional assistance 
measures to both title and nontitle holders (i.e. transportation costs, vulnerability allowance, etc) 
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This is due to a lack of training of GRC members, the difficulty in ensuring members meet on a 
regular basis and a high turnover of the R&R focal points in the PIU.  

VII. VULNERABLE HOUSEHOLDS* 

27. The updated verification survey identified 212 vulnerable households. Below is the 
breakdown per subproject. To date INR 1,430,000 was disbursed in additional vulnerability 
allowances. 

Table 9: Comparison affected vulnerable households with 2011 RP (as of July 2017) 
Subproject Name 2011 RP After verification 

survey 
Vulnerability allowance 

disbursed (INR) 

Daund-Gulbara 4 5 50,000 

Sambalpur-Titlagarh 235 14 130,000 NTH 

Raipur-Titlagarh 1 174 1,400,000 

Hospet-Tinaighat 3 19 110,000 

Total 243 212 1,690,000 

28. The segregated information of vulnerable households per type of vulnerability is 
incomplete. Efforts will be made to gather this information for the next social monitoring report. 
The partial data is presented in the Table 10 below. 

Table 10: Number of affected vulnerable households per category 
Subproject Name Below poverty 

level 
Female-
headed 

Elderly-
headed 

Tribal Scheduled 
Caste 

Total 
Vulnerable 

Daund-Gulbara - 1 1 - 3 5 

Sambalpur-Titlagarh 9 4 1 0 0 14 

Raipur-Titlagarh 134 20 Not 
available 

Not 
available 

20 174 

Hospet-Tinaighat 8 8 3 - 3 19 

Total      212 

*Since SIA for Sambalpur-Titalagarh was under study final data on vulnerable awaited. 
*Since NGO is compiling the completion report for Raipur-Titlagarh the final data on vulnerable awaited. 

 
VIII. DETAILED LAND ACQUISITION AND RESETTLEMENT IMPLEMENTATION FOR 

EACH SUBPROJECT  

A. Daund-Gulbarga 

29. The subproject area starts from Bhigwan (at Chainage 294.860 km) and ends at Mohol 
(at Chainage 422.090 km) for 127 km in the state of Maharashtra and starts at Hotgi (at Chainage 
470.040 km) and ends at Gulbarga (at Chainage 568.068 km) in Karnataka for 98 km, 
encompassing a total of 224 km.  

30. The subproject does not require land acquisition. The 2011 resettlement plan originally 
identified 7 affected households cultivating public land, 4 and 3 in the resettlement plan of 
Maharashtra8 and Karnataka9,  respectively. However, the NGO, PIU staff and GC specialist 
conducted a verification survey in 2014 and identified 5 structures on public land in the Maharastra 
section belonging to five households for a total of 22 persons expected to be affected. No 

                                                
8 https://www.adb.org/sites/default/files/project-document/61697/36330-013-ind-rpab-06.pdf 
9 https://www.adb.org/sites/default/files/project-document/61696/36330-013-ind-rpab-05.pdf 
 

https://www.adb.org/sites/default/files/project-document/61697/36330-013-ind-rpab-06.pdf
https://www.adb.org/sites/default/files/project-document/61696/36330-013-ind-rpab-05.pdf
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cultivation was observed. These households are non-title holders and have been cultivating some 
of the railway land.  

31. A total of INR 858,037 was distributed to the 5 households in 2013. The following 
entitlements were provided. All households have dismantled their structure and relocated outside 
the corridor of impact. The households refused the livelihood training because they did not see 
the need to learn a new skill as they are working in a factory nearby. This was provided in writing 
(see sample in Annex 1).  

B. Raipur-Titlagahr 

32. The original RP identified 26 nontitle households for a total of 100 persons. The updated 
survey showed a marked increase in the number of affected persons, reaching a total of 261 
households.  

33. As of July 2017, resettlement activities have been completed with 260 out of 261 affected 
households received their full payments (first and second installments, the second one was given 
after the affected person dismantled their structures). The last payments were made to 49 
households in Chandi Nagar on July 21, 2017. A total of INR 17,697,983.5 were paid to 260 
households. One household was not found despite several outreach attempts. 

34. The ADB mission visited the area in May 2017 and discussed with several affected 
persons. The mission visited Parvarti Nagar and Mahasamund, where resettlement impacts were 
most significant. The mission noted that all structures had been dismantled and discussions with 
affected households confirmed they had received their full payments and some participated to the 
livelihood improvement program. Feedback from consultations showed that affected persons 
were overall satisfied with the resettlement process and that the financial assistance was mostly 
used to build new structures outside the corridor of impact. Given that the contracts for packages 
1 and 3 have been terminated, there has been no conflict between the delays in the resettlement 
process and the civil works. However, there is a risk for new encroachment of the corridor of 
impact should civil works be further delayed.  

C. Sambalpur-Titlagarh 

35. As per the original RP, the land acquisition requirement for the subproject was 147.44 
Acres including 95.54 Acres of private land and 51.90 Acres of Government land. As per the RP, 
388 households including 26 non-titleholders were affected with 3547 persons in total. The land 
acquisition requirement was subsequently revised to 79.503. The updated surveys showed that 
the impact increased to 1327 households (1313 titleholders and 14 nontitle-holders).  

36. The impacts on titleholder households have increased due to the division of land (i.e. 
original landowner deceased and plot shared among his/her children) and revision of land 
records. Due to the minimization of impacts, the number of non-titleholders (NTH) also reduced 
to 14 from the earlier estimate of 26. All the 14 non-titleholders identified under the subproject 
have received full payment of compensation and assistance as per the entitlement matrix. The 
details on the 14 NTH and payment details are included in the Micro-plan. 

37. The land requirements per district are shown below in Table: 11. 
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Table 11: Land Acquisition Requirement 
Sl. No. District Private (Acre)  Government (Acre) Forest (Acre) 

1 Sambalpur  4.620 

 46.746 15.340 
2 Bargarh  22.850 

3 Balangir  42.848 

4 Sonepur 9.185 

Possession taken 13.635 10.770 NIL 

Total  79.503   15.34 

Grand Total  141.589 

38. As of July 2017, 222 (17%) of affected households out of an estimated 1327 have received 
compensation and resettlement assistance for a total of INR 181,532,284.  

39. Under Sambalpur district, 4.450 acres of land has been acquired under the LAA-1894 and 
SPS and rest of the land in other district including balance in Sambalpur district are being acquired 
as per the RFCTLAR Act-2013 and SPS.  

40. The status of land acquisition as on date is presented in the Table 12 below.  

Table 1210: Status of the land acquisition process 

District 
Possessio

n Taken 
Payment in 
Progress 

SIA 
Completed 

SIA 
Required 

Total 
No. HH 

identified 
Additional 

TH 

Sambalpur 4.450 0.170 * 0 4.620 31  

Bargarh 0.000 0.000 22.850 0.000 22.850 528 16 

Balangir 0.000 0.000 42.848 0.000 42.848 539 22 

Sonepur 5.183 4.002 ** 0.000 9.185 177  

Total 9.633 4.172 65.698 0.000 79.503 1275 38 

% 12.11% 5.24% 100.00 0.000    

 
41. Status of payment: A total of INR 235,762,530 has been provided in compensation and 
resettlement assistance for the subproject to date, including INR 233,508,764 provided to 31 title 
holders in compensation and INR 2,253,766 provided in resettlement assistance to 14 nontitle-
holders.  
 

Subproject Name LA 
payments 

Resettlement assistance 
payments (TH/NTH) 

Total per 
subproject 

Sambalpur Titlagarh 233,508,764 2,253,766 (NTH) 235,762,530 

 
42. The due diligence identified that the 31 households paid compensation under the old act 
were not paid any resettlement benefits as per the entitlement matrix. This has been agreed with 
the government as an action item to correct as soon as possible (see action plan, p. 19). 
 
43. Institutional Arrangement. For subproject implementation RVNL has established offices 
at Sambalpur, Balangir and Titlagarh. The entire stretch is divided into four construction packages.  

44. A Senior Manager from RVNL posted at Sambalpur office is coordinating all land 
acquisition activities for the subproject. RVNL has hired a retired revenue officer (SDO) as 

                                                
10 The SIA was not required for 4.450 Acres of land was acquired under the old Act and another 0.170 Acres of land was 
acquired during the ordinance period while the SIA was exempted. However, the fresh proposal for 1.509 acres of land 
will need SIA. 
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consultant to support all land acquisition related activities. Another retired district forest office 
(DFO) has been hired for assisting forestland diversion and other forest related clearances. 

45. For land acquisition purpose, Government of Odisha has designated a Special Land 
Acquisition Officer (SLAO) for this subproject.  The SLAO is responsible for payment of 
compensation and assistance as per the RFCTLAR Act-2013. An Additional Collector is acting 
as Administrator for Rehabilitation and Resettlement who is responsible for formulation of R&R 
scheme. 

46. An NGO (Sugam International) was hired by RVNL to support RP implementation 
activates. The NGO supported the RVNL in preparation of micro-plan and assisted in payment to 
the NTH only. Since the RFCTLAR Act-2013 requires all land acquisition and resettlement 
process to be completed by the DC only, RVNL terminated the services of NGO in August-2016 
after completion of NTH payments in the subproject. Form RVNL site, one DGM posted at 
Balangir was looking after the NTH issue and coordinating with the NGO. 

47. As per the provision of RP, GRC were constituted in each project district but not 
functioning and since the LARR 2013 has entered into force all land acquisition related grievances 
are now being monitored by the Administration R&R. 

Table 13: Specific Observation and Recommended Corrective Action 
Sl. No. Observation Corrective Action 

1 One non-titleholder (commercial structure) at 
Sambalpur level crossing is not included in the NTH list 
and excluded from the Micro-plan because it is on other 
Government land and not in Railway land. 
 
As per the ADB policy and agreed resettlement 
framework, all non-titleholders living or earning their 
livelihood on the acquired land will be compensated for 
their structure.  

Since the road land is being 
acquired/transferred in the name of 
Railway and the structure is affected, it 
needs to be included under the 
subproject impact and all eligible 
compensation and assistance has to 
be paid to him prior to displacement. 

2 In Sambalpur district, 4.450 Acres of land was acquired 
under LA Act-1894 and only compensation for land and 
other assets was paid as per the provision of Act. In 
addition to the compensation, the DPs were also 
eligible for various assistance agreed in the approved 
RP. However, it is observed and confirmed during the 
site visit that no such assistance as per the entitlement 
matrix has been paid to the DPs. 

All the DPs received only 
compensation for their loss of land and 
structures needs to be paid their 
eligible assistance as per the 
entitlement matrix of RP. 
 
RVNL needs to verify all such DPs and 
prepare a supplementary micro-plan 
and pay their eligible assistance.  

3 As per the RFCTLAR Act-2013, each affected family 
shall be eligible for choosing one time one-time 
payment of Rs. 500,000 per affected family. However, 
it has been observed that this assistance paid to the 
affected families losing structures and does not include 
the land losers. 
 

Since the R&R package mentioned 
under schedule – II of the RFCTLAR 
Act-2013, does not difference between 
land and structures and all affected 
families are eligible for this assistance, 
the DLAO needs to issue 
supplementary award and pay the 
balance amount to eligible DPs.  

D. Hospet – Tinaighat 

1. Summary of LAR progress.  
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48. This project is situated in the state of Karnataka. The Hospet-Tinaighat subproject 
involves the acquisition of 31.150 acres of private land out of which 18.95 acres had been 
acquired under Land Acquisition Act, 1894 and the remaining 12.200 acres is in various stages 
of direct purchase (See Table 14 below). The subproject Resettlement Plan prepared in March 
2011 reports that all affected households are titleholders and the same was confirmed with RVNL 
during the updated surveys. No non-titleholders were found in this project. 

49. Around for Hospet-Tinaighat 19 (TH) under 6(1) notification and 25 TH for resettlement 
allowances. Total 25 out of estimated 77 have received compensation and resettlement for a total 
of INR 11,152,300  

Table 14: Land acquisition/purchase progress 

S. 
No 

Process of LA 

Extent of Private Land Total 
Extent 

in Acres 

Landowners 

Private 
Govt 

Department 
Paid 

1 Under LA Act 1894 17.925 1.025 18.95 11 

 Resettlement assistance as per RP    25 

2 
Consensus Reached under Direct 
Purchase  

5.600 0.875 6.48               1411 

3 Direct Purchase Negations Initiated  4.620 - 4.62 Not Known 

4 
Negotiations Failed - Acquisition under 
Act to be Initiated 

1.100 - 1.10 Not Known 

 Total 29.245 1.900 31.15  

2. Administrative Arrangements  

50. The contract of M/s. Sugam International Sansthan for implementation of the 
resettlement plan after getting extensions for consecutive 2 years expired on 04/01/2016. As 
NGO constantly failed to deploy requisite manpower, RVNL had decided not to extend the 
contract of NGO M/s. Sugam International Sansthan beyond 04/01/2016 for this project. Upon 
termination of this contract, RVNL corporate office advised the PIU to appoint a local agency or 
local experts in consultation with GC to carry out the balance R&R activities of the project. Two 
local experts through the firm M/s Mujanath have been recruited on intermittent basis and 
mobilized since 15 June 2016 at RVNL Hubli. They were given a training by the Social Expert of 
the GC in Hubli on 16 June 2016.  

51. The internal monitoring and management of the documentation for the subproject has 
overall been poor. For example, it was not possible to obtain the revenue department copies of 
payment of the 6 parcels of land purchase under the former land act (see below for more details). 
This is due to the initial poor performance of the NGO and insufficient time allocated to the two 
individual consultants.  

3. Details of the Land Acquisition Progress.  

52. The 18.95 acres that had been acquired under Land Acquisition (LA) Act, 1894 involves 
27 land parcels out of which owners of 11 landowners have been paid compensation for 11 land 
parcels for a total of INR 3,069,947. The remaining 16 parcels have been handed over to and 
occupied by RVNL but their related 32 assumed landowners have not been paid by the District 
Commissioner. These assumed landowners have not been able to receive their compensation 

                                                
11 Consensus reached with the 14-land owners and 4-Govt Departments. RVNL handed over the cheque on 05 July 
2017 to the DC.  
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due to they not being able to establish their ownership through documentation or issues related 
to mutation of titles. 

53. The land acquisition initiated under the earlier LA Act in 5-villages as early as 2011 and 
later in the year 2013 in 1-village along with additional land in one of the 5-villages. The date of 
award under Sec 11 of the earlier LA Act could not be ascertained, as copies of land acquisition 
awards were not available with RVNL. However, details of payment made to the landowners was 
available with RVNL. The compensation for land to the 11-land parcels initiated under the old act 
has been paid only between January 2015 and July 2016.  

54. The compensation paid to 5-land parcels in the villages of Hosalli and Bhanapur has 
complied with Sec 24(1)(a) of RFCTLARR Act. Since the working sheets detailing the computation 
of the compensation for land for the other 6-land parcels was not available, it could not be 
ascertained if it is in compliance with Sec 24(1)(a) of RFCTLARR Act. Further, for the 5-land 
parcels for which the working sheets are available the compensation has been disbursed 4-6 
months late, beyond the period for which interest had been computed.  
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4. Payment of Rehabilitation and Resettlement assistance.  

55. The microplan for resettlement allowance has been approved for 25 out of total 43 PAPs. 
An amount of 370,000 INR of entitlements was disbursed to 25 titleholders in December 2013 – 
even if only 19 were paid for their land as described above. Our understanding is that the remaining 
landowners were given their resettlement benefits inspite of their inability to show proper ownership 
documentation. Due to incomplete documentation at the site it was not possible to assess whether 
the 25 affected persons who were paid resettlement benefits correlate with the 19 landowners who 
received compensations.  

Table 15: Total payments as of July 2017 
Subproject Name INR No. landowners  

Compensation for land and structures   7,679,712  19 

Amount transferred to DC for initial direct purchase  77,157,948   54 

Payment of Resettlement activities  370,000 25 

Total   85,207,660 n/a 

5. Land acquisition – direct purchase through Revenue Department.  

56. The District authorities of Koppal and Gadag vide letters dated 17/2/2016 and 20/1/2016 
respectively had suggested direct purchase of land through Revenue Department to avoid 
further delay in land acquisition. The proposal for the direct purchase of land was sent to 
Advisor (land), Ministry of Railway on 29 March 2016. The Railway Board, Ministry of Railways, 
has communicated its approval to RVNL on 20/5/2016 ( s ee  A n ne x  3 )  for direct purchase 
of land from landowners through Revenue Department of Government of Karnataka for 
Hospet- Tinaighat doubling project with condition that compensation amount should not be less 
than specified in Land Acquisition Rehabilitation and Resettlement (LARR) act 2013. 

57. As on 07 July 2017, out of 11.78 acres proposed under direct purchase, consensus has 
been reached with landowners for 6.33 acres, preliminary negotiation meetings have been held 
or negotiation meetings are to be conducted for 4.35 acres and for the remaining 1.10 acres, 
negotiations failed and acquisition under RFCTLARR Act is to be initiated.  

58. Karnataka Government GO on direct purchase dispenses with the requirement of 
Rehabilitation and Resettlement. The DC has computed the compensation to be paid to the land 
owners in accordance with Sec 26 to Sec 30 of RFCTLARR Act and had submitted the request 
for funds to disburse to the land owners as early as October / November 2016. The DC had 
provided for 12 percent additional market value for 1-year, to cover the period from the date of 
agreement/consent to date of registration/payment.  

59. However, for the landowners of 6.33 acres who agreed for negotiated settlement, RVNL 
has released the payment to the DC only on 05 July 2017, almost 7-months beyond the 1-year 
period for which the 12 percent additional market value was computed. This delay will necessitate 
payment of additional market value for the period beyond 1-year till the date of disbursement to 
landowners. 
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Table 16: Direct Purchase Payments 
Purchased 
as of July 

2017 (acres) 

Amount 
paid (INR) 

No. of 
landowners 
to be paid 

Comment 

12.200 144,069,042 54 The money has been transferred to the DC on July 5 
2017 but the landowners have not been paid yet 
 
The money has been transferred for only 5.20 acres 
out of the 6.33 where consensus for direct purchase 
was reached 

6. Compliance with SPS Requirement for Negotiated Land Acquisition 

60.  As required by SPS, an independent monitor was sent by ADB to verify whether the direct 
purchase process had been fair and transparent. Interactions with the land owners and monitor 
revealed that the negotiations had been based on meaningful consultation with the District Price 
Advisory Committee, chaired by the District Collector. However, it is recommended that the 
remaining negotiation and settlement process is documented by an independent external party, 
it is recommended that the NGO and the 2-independent staff supporting RVNL in land acquisition 
be present for all future negotiation meetings.   

7. Other Pending issues 

61. Land Acquisition Requiring Further Verification: Two land owners in Alnavar, reported 
that they did not agree to the negotiations held with the District Collector, as they wanted interest 
to be paid from 2012 to till date, for their land that was notified under LA Act in 2012 and handed 
over to RVNL for construction thereafter. They further reported that they agreed to the rate 
determined by the District Collector and the negotiations failed since their request for interest was 
turned down by the District Collector. However, RVNL reported that these were new cases and 
their land was not notified in 2012 as claimed by the landowners. A visit to the site with the 2-
landowners revealed that the construction has been completed in the section reported as their 
land for which compensation is yet to be paid. This claim of these 2-landowners must be verified 
and if found to be true, they should be paid interest for the said period immediately. Taking 
possession of land without paying compensation is non-compliance with ADB SPS requirement 
and as well as Sec 38(1) of RFCTLARR Act.    

62. Notice to be given to tenants living in Gadak buildings: The subproject involves 
acquisition of residential buildings in Gadak Town and there are tenants in 2-buildings. The land 
being proposed to be acquired under negotiated settlement, it is recommended that these tenants 
are given 3-months’ notice to vacate. Further, the individual consultants should meet the 
landowners periodically and brief them about the progress in land acquisition through direct 
purchase and the method of valuation of land and building.    

IX. OTHER ASSISTANCE MEASURES IN THE RESETTLEMENT PROCESS 

A. Income and Livelihood Restoration Program (ILRP) 

63. The income and livelihood restoration program (ILRP) has been arranged for one member 
of each vulnerable households and all displaced persons. Trainings only took place for the 
Sambalpur-Titlagarh and Hospet-Tinaighat subprojects, as in the two other projects the eligible 
affected persons were not interested in participating. For Daund-Gulbarg, affected households 
had a secure livelihood in nearby factories and for Hospet-Tinaighat they are farmers not 
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interested in learning new skills. They provided their views not to participate in writing (see Annex 
1).  

64. A total of 154 persons participated to the trainings, including 46 (30%) women. For the 
Raipur-Titlagarh, the trainings took place August 8 to 10, 2016 in Chandinagar and Parwati Nagar 
and from 11 to 13 August 2016 in Mahasamund and Kantabaji. For the Sambalpur-Tiltagahr 
subproject, trainings took place in Sambalpur on August 27-29. 

65. A total of two trainings were provided, focusing on agriculture and Candle making. Each 
training lasted one day. The cost of the training amounted to 616,000 to cover the cost of 4,000 
per participant. The participants interviewed during consultations indicated that they were satisfied 
with the training and wanted to use the new skills. However, they would recommend providing a 
seed grant for them to buy the materials to start making and selling the new products.  

Table 17: Gender segregated participants to livelihood training 
Subproject Name Male participants Female participants Total 

Sambalpur-Titlagarh 9 5 14 

Raipur-Titlagarh 99 41 140 

Total 108 46 154 

B. Participation in construction activities   

66. No affected persons were employed in construction activities.  

X. CONSULTATION AND DISCLOSURE 

67. The NGO undertook regular consultation with affected persons, however, these were not 
documented nor recorded. This has been noted as an important weakness of the RPs’ 
implementation.  

68. That being said at this late stage of the resettlement process, it is difficult to improve the 
consultation process.  Resettlement activities have been completed for two out of four subprojects 
(Raipur-Titlagahr and Daund-Gulbarga). For Sambalpur-Titlagahr, consultations are taking place 
as part of the preparation of the social impact assessments required by the LARR 2013, which 
require them to be validated in public hearings on two occasions. For Hospet-Tinagaht, 
consultations with all remaining APs to be paid are being conducted by the EA as part of the 
negotiated settlement process.    

69. As for social monitoring reports, their disclosure has been regular since 2013, where LAR 
activities started. However, reports from 2013 and 2014 have been disclosed on the link related 
to Tranche 112 and are thus not as easy to find as the other monitoring reports, which are disclosed 
on the Facility as well as the Tranche one web pages.   

XI. NON-COMPLIANCE AND OTHER ISSUES TO ADDRESS 

70. The following Action Plan has been elaborated to finalize the implementation of the RPs 
in compliance with SPS.  

 

                                                
12 https://www.adb.org/projects/36330-023/main#project-documents 

https://www.adb.org/projects/36330-023/main#project-documents
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 Issue Action Timeline 

1 Hospet-Tinaighat 

1.1 Two landowners in Alnavar claim 
that they received the LA 
notification in 2012 and handed 
over the land for construction 
without receiving compensation. 

This should be verified, and if found to be 
true, their compensation for the land and 
claim for interest for the period between 
2012-2017 should be settled by RVNL 
without any further delay. Taking 
possession of land without paying 
compensation is non-compliance with 
ADB SPS. 

September 30, 2017 

1.2 Interest should be paid for the 7 
months delay for the payment of the 
6.33 acres of land bought under 
direct purchase. RVNL has 
released the payment to the DC 
only on 05 July 2017, almost 7-
months beyond the 1-year period 
for which the 12 percent additional 
market value was computed. 

Interest should be paid for the 7 months 
delay 

December 31, 2017 

1.3 RVNL has acquired 18.95 acres of 
land (27 parcels) under the old land 
act. Yet only 11 out of the 27 
parcels have been paid for. The 
remaining 16 parcels have not been 
paid for due to the inability of 
landowners to produce ownership 
documentation or issues related to 
mutation of titles. 

RVNL through their staff consultants or 
additional consultants through GC should 
support concerned individuals in the 
mutation of title process. 
 

June 30, 2018 

1.4 There are tenants living in two 
structures in Gadag that will be 
bought by RVNL under the 
negotiated settlement process. 

RVNL must give the tenants a three 
months’ notice to vacate and this action 
must be documented. 

September 30, 2017 

1.5 All data related to the land 
acquisition and resettlement 
activities must be properly kept. 
The working sheets detailing the 
computation of land compensation 
to the 6-land parcels in the villages 
of Annigeri and Talabala paid in 
2013 could not be found by ADB 
consultant. 

Copies of these working sheets should be 
obtained from the jurisdictional competent 
authority and shared with the General 
Consultant. 
 

September 30, 2017 

1.6 Monitoring resources are 
insufficient 

Increase man-days of 2-individual 
consultants supporting RVNL or hire 
additional resources through GC to (i) 
collect and manage all data related to the 
land acquisition since the beginning of the 
project; (ii) improve monitoring and 
reporting of the process and (iii) be 
present for and document all future land 
negotiation meetings as independent 
external parties. 

September 30, 2017 

2 Sambalpur Titlagarh 

2.1 One nontitle-holder (commercial) at 
Sambalpur level crossing has not 
been paid. Construction work has 

Given that the land is in the process of 
being transferred to RVNL for the 
subproject this should be verified and if 

September 30, 2017 
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 Issue Action Timeline 

not started and the structure has 
not been dismantled yet. According 
to the PIU he was excluded from the 
micro-plan because his structure is 
located on other Government land 
and not Railway land. 

nontitle holder is in the corridor of impact 
he should be provided with resettlement 
assistance without delays. 
 

2.2 Resettlement assistance to title-
holders paid under the old Act have 
not been paid 

A micro plan should be prepared and 
assistance paid. 

December 31, 2017 

2.3 Internal monitoring is very poor. 
Copies of all data related to the land 
acquisition activities must be 
obtained from the relevant authority 
and properly kept. 

An individual consultant should be 
recruited under the GC to support internal 
monitoring and bridge the gaps between 
LARR 2013 and ADB SPS (i.e. provide 
additional assistance to vulnerable 
households defined as per SPS but not 
covered under the LARR 2013). 

September 30, 2017 

3 Raipur-Titlagarh 

 No issue to address as RP implementation completed  

4 Daund-Gulbara 

 No issue to address as RP implementation completed  

5 GENERAL 

5.1 Poor internal monitoring Local staff to be added to GC resources 
in Sambalpur-Titlagahr and Hospet-
Tinaghat 
 
Monthly report to be sent to GC 

September 30, 2017  

5.2 GRC not functioning Add bulletin board with RVNL and staff 
number to register complaint 
Provide capacity-building measure for 
GRCs for Sambalpur-Titlagahr and 
Hospet-Tinagaht 

September 30, 2017 

 
XII. CONCLUSION 

71. Overall, as of July 2017, the implementation of the resettlement plans of all subprojects is 
progressing well with minor non-compliances that should be remedied easily with the action plan 
proposed above.   
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ANNEX 1: SAMPLE LETTER TRAINING REFUSAL TO PARTICIPATE  
 

 
 



Annex 2         21 
 

 

ANNEX 2: SAMPLE PAYMENTS FOR EACH SUBPROJECT 
 
Daund-Gulbarga Subproject 
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ANNEX 3: MOR LETTER AUTHORIZATION DIRECT PURCHASE 
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ANNEX 4: PHOTOGRAPHS WITH ENCUMBRANCES 
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ANNEX 5: PHOTOGRAPHS WITHOUT ENCUMBRANCES 
 

  

  

  

 


