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Project Administration Manual Purpose and Process 
 

1. The project administration manual (PAM) describes the essential administrative and 
management requirements to implement the project on time, within budget, and in accordance 
with the policies and procedures of the government and Asian Development Bank (ADB). The 
PAM should include references to all available templates and instructions either through linkages 
to relevant URLs or directly incorporated in the PAM. 
 

2. BPKP is wholly responsible for the implementation of ADB-financed projects, as agreed jointly 
between the borrower and ADB, and in accordance with the policies and procedures of the 
government and ADB. ADB staff is responsible for supporting implementation including 
compliance by BPKP of their obligations and responsibilities for project implementation in 
accordance with ADB’s policies and procedures. 
 

3. At loan negotiations, the borrower and ADB shall agree to the PAM and ensure consistency with 
the loan agreement. Such agreement shall be reflected in the minutes of the loan negotiations. 
In the event of any discrepancy or contradiction between the PAM and the loan agreement, the 
provisions of the loan agreement shall prevail. 

 
4. After ADB Board approval of the project's report and recommendations of the President (RRP), 

changes in implementation arrangements are subject to agreement and approval pursuant to 
relevant government and ADB administrative procedures (including the Project Administration 
Instructions) and upon such approval, they will be subsequently incorporated in the PAM. 

 





 

 
 

I.  PROJECT DESCRIPTION 
  

1. The additional financing will extend and help sustain the benefits of the current project to 
further improve the government’s accountability for public expenditure.1 The additional financing 
will (i) train and certify an additional 19,400 government auditors and finance officers at the central 
and local levels; (ii) support the sustainability of a competency- and needs-based e-learning 
training approach (within the framework of a national training institute) by further upgrading 
training systems and providing modern facilities adapted to e-learning (including training centers 
in four regional locations); and (iii) develop new systems for financial management reporting and 
supervision through adoption of continuous audit and continuous monitoring (CA/CM), 
implementation risk management for internal audit in line with the national e-government strategy, 
and provision of training to 12,500 system users.2 
  
2. The impact and outcome of the overall project remain unchanged. The project is aligned 
with the following impact: strengthened accountability of central and local government institutions 
able to deliver high-quality public services. The project will have the following outcome: 
strengthened capacity of the government’s internal auditors and public finance officers to plan 
budgets, report, carry out internal audits, and manage assets. 
 
3. The overall project will have the following outputs: 
 
4. Output 1 – Capacity of government’s internal auditors and public finance officers 
developed. Under this output, the proposed additional financing will provide training and 
certification (where certification is an option) to an incremental 19,400 internal auditors and public 
finance officers at the central and local government levels.3 Specialized training and certification 
will be given to achieve either a minimum professional standard or higher levels of competency, 
which may include (i) mandatory certification (footnote 6); (ii) substantive technical training in risk 
management, strategic audit, audit reporting, audit management, procurement audit, PFM 
transactions in planning, budgeting, accounting, procurement, asset management, and financial 
reporting; and (iii) nonmandatory certification in internal auditing, fraud prevention, and 
accounting. Training in financial reporting and auditing will also be provided to public finance 
officers involved in development partner-funded projects. 
 
5. Output 2 – Competency and needs-based e-learning approach institutionalized. 
Under this output, the additional financing will help BPKP reorient and reequip its existing training 

 
1 Asian Development Bank (ADB). 2012. Report and Recommendation of the President to the Board of Directors: 

Proposed Loan to the Republic of Indonesia for the State Accountability Revitalization Project. Manila. 
2 In seeking to improve the quality of internal audit, the current project focused its capacity building efforts on two 

groups: internal auditors and public finance officers. The need to improve the skills and competency of internal 
auditors is self-evident, but one particular strength of the current project is that it simultaneously seeks to improve 
the ability of public finance officers to prepare financial statements of public expenditures that meet audit standards. 
This twin-track approach will continue under the proposed additional financing. Another important element of the 
current project approach, given Indonesia’s decentralized form of government, is strengthening capacity at the local 
government level. This will also be continued and expanded under the additional financing. 

3  Training and certification mainly will be conducted by the BPKP’s Training and Education Center through the e-
learning system or blended with conventional class. This will include JFA training and certification and substantive 
technical training. BPKP will consider options for the training modules to be peer-reviewed by the Internal Auditor 
Association (IAI) or other similar organization with BPKP in other country or twinning partner. Other relevant 
professional certifications such as EnCase Certified Examiner (EnCE), Certified Risk Management Professional 
(CRMP), Certified Risk Management Officer (CRMO), Certified Forensic Auditor (CFrA), or Certified Hacking 
Forensic Investigation (CHFI) will be provided by IAI or other relevant providers.  
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institute,4 providing it with new fully equipped facilities at four regional hubs (Bali, Bogor, 
Makassar, and Medan) for the production and delivery of e-learning courses. As part of the 
reorientation, the training institute will adopt a competency- and needs-based approach. Under 
this new approach, job models (using the integrated talent management system developed under 
the current project) will be established for the various levels of internal auditors and public finance 
officers and learning road maps will be produced for each position in line with the needs of the 
trainee’s organization. 
  
6. Output 3 – Institutional strengthening through system improvement. Under this 
output, the additional financing will upgrade the existing BPKP-developed local government FMIS, 
the Regional Financial Management Information System (SIMDA), to meet regulatory and technology 

requirements for e-government and to be fully integrated across planning, budgeting, reporting, 
auditing, and monitoring.5 Also, as part of this output, a CA/CM information system will be 
embedded in the BPKP-developed FMIS. The CA/CM information system will enhance the 
capabilities of internal auditors by allowing them to determine their audit approaches on a 
continuous basis, and it will help promote compliance with policies, procedures, and regulations.6 
BPKP will also develop risk assessment tools as part of this output to ensure that audits are 
carried out in the areas of greatest risk. In addition to the training provided under output 1, training 
associated with the rollout of various systems developed under this output will also be carried out. 
 

II. IMPLEMENTATION PLANS 
A. Project Readiness Activities 

 
Table 1: Project Readiness Activities 2019-2020  

 

 

Indicative Activities 

2019 
Months  

          2020 
          Months 

 

 6 7 8 9 10 11 12 1 2 3 

Responsible 
Individual/Unit/Agency/ 

Government 

 
Advance contracting 
actions  

   x        

 

Reestablish project 
implementation 
arrangements 

   x       BPKP 

 ADB Board approval       x    ADB 

 Loan signing       x    ADB and MOF 

 
Government legal 
opinion provided 

        x  
EA and the Ministry of Law 
and Human Rights 

 

Government budget 
inclusion  

         x MOF and EA 

 Loan effectiveness          x ADB and EA 

  Source: Asian Development Bank

 
4 BPKP’s training institute is often referred to as the government internal auditor corporate university. 
5 For the 80% of local governments that use the SIMDA, the nature of the proposed change will require an upgrade. 
6 This will include compliance with the regulatory framework to monitor the status of, and follow up on, audit findings 

from the external auditor. 



3 
 

 
 

B. Overall Project Implementation Plan 

Table 2: Project implementation plan 

NO Activity 

2020 2021 2022 2023 2024 

quarter quarter quarter quarter quarter 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

A. DESIGN FRAMEWORK MONITORING (DMF)                     

Output 1: Capacity development of government internal auditors (APIP) and public finance officers (PKN)  

1.1 Training and certification for 19,400 government 
internal auditor and finance officers 

                                        

 1.1.1 Develop selection criteria, implementation 
mechanism, and reporting requirements 

                                        

1.1.2.a Substantive technical training and certification of 
17,900 participants (JFA, PBJ, SAAP, 
CRMO,CRMP, EnCE, CHFI and other 
certifications)  

                                        

1.1.2.b Develop the competence guideline and training 
for 1,300 assessors and 200 instructors of GICS 
maturity and Internal Audit Capability 

                                        

 1.1.3 
TOT of adult learning methodology for trainers                                         

1.2 
Establish centers of excellence – designed, 
research, and standardized output                                         

 
Output 2: Competency and needs-based e-learning approach institutionalized   
  

2.1 
Review a standard operating procedure of 
training institute 

                                        

2.2 
Develop and implement training need 
assessment 

                                        

2.3 
Develop outreach program of training institute to 
selected local governments 

                    

2.4 
Develop and implement instructional system 
design 

                                        

2.5 Post training impact assessment                                         
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NO Activity 

2020 2021 2022 2023 2024 

quarter quarter quarter quarter quarter 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

2.6 
Develop and implement the information system of 
learning value chain   

                                        

2.7 Construct smart building                                         

2.8 
Develop IT equipment to support smart class- 
room 

                                        

2.9 
Develop and implement integrated talent 
management system and knowledge 
management information system 

                                        

2.3 
Develop the enabler of GIA CORPU - linked with 
activity 3.1: 

                                        

 
Output 3:  Institutional strengthening through system improvement  
  

3.1 
New generation of local government FMIS 
upgraded 

                    

  3.1.1 Recruit IT consultant for enterprise architecture 
development  

                                        

  3.1.2 Develop an architecture enterprise based on the 
President Regulation No. 95/2018  

                                        

  3.1.3 Develop the system                                         

  3.1.4 Install, test, pilot, and roll out/deploy the system 
and data migration to local governments 

                                        

  3.1.5 Consolidate data at provincial level                                         

3.2 
Development of a continuous audit and 
continuous monitoring (CACM): 

                                        

  3.2.1 Develop a dashboard needs analysis                                         

  3.2.2  
Develop dashboard of local government FMIS 
new generation with CACM system 

                                        

  3.2.3 Piloting and implementation                                         

  3.2.4 Implement CACM supporting management                                         
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NO Activity 

2020 2021 2022 2023 2024 

quarter quarter quarter quarter quarter 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

3.3 
Strengthening and implementation of guidelines 
and supporting information system on risk-based 
management and risk-based audit: 

                                        

  3.3.1  Evaluation to improve guidelines on risk-based 
management and risk-based audit 

                                        

  3.3.2 Revision of guidelines based on the inputs from 
the evaluation 

                                        

3.3.3 Selection of consultant to develop the 
management information system 

                                        

3.3.4 Implementation of the management information 
system 

                                        

3.4 
Development and implementation of guidelines 
and supporting information system on risk 
management maturity index: 

                                        

  3.4.1 Evaluation to improve guidelines on risk 
management maturity index 

                                        

  3.4.2 Revision of guidelines based on the inputs from 
the evaluation 

                                        

  3.4.3 Selection of consultant to develop the 
management information system 

                                        

3.4.4 Implementation of the management information 
system 

                                        

3.5 
Development and implementation of an 
institutional development plan (IDP) to 
institutionalize new systems developed: 

                                        

  3.5.1 Development of IDP encompasses new systems 
implementation plan, incl. outreach program 

                                        

  3.5.2 IDP implementation, incl. supporting facilities and 
support management 

                                        

  3.5.3 Training and certification, and internship                                         

B. MANAGEMENT ACTIVITIES                     
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NO Activity 

2020 2021 2022 2023 2024 

quarter quarter quarter quarter quarter 

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 

B.1 
Procurement plan key activities to procure 
contract packages 

                    

B.2 Consultant selection procedures                     

B.3 Project management plan key activities                     

B.4 Communication strategy key activities                     

B.5 
Semi-annual review and/or midterm review 
mission 

                    

B.6 Annual workshop                     

B.7 Project completion report                     

 
ADB = Asian Development Bank, APIP = Aparat Pengawas Internal Pemerintah (government internal auditor),  BPK = Badan Pemeriksa Keuangan (Supreme Audit Board), BPKP 
= Badan Pengawasan Keuangan dan Pembangunan Keuangan (Central Government Internal Auditor), CA/CM = Continuous Audit/Continuous Monitoring, CHFI =  Certified Hacker 
Forensic Investigator, DMF = design and monitoring framework, EnCE = EnCode Certified Examiner, CRMO = Certified Risk Management Officer, CRMP = Certified Risk 
Management Professional, FMIS = Financial Management Information, GICS = Government Internal Control System, JFA =  Jabatan Fungsional Auditor (Auditor Functional 
Position), IT = information technology, MOF = Ministry of Finance, MOHA = Ministry of Home Affairs, Pemda = Pemerintah Daerah (local government), PBJ = Pengadaan Barang 
dan Jasa (procurement of goods and services), PFM = Public Financial Management, SAAP = Sertifikasi Ahli Akuntansi Pemerintah (Government Accounting Expert Certification), 
SIBIJAK = Sistem Bina Jabatan Auditor Berkualitas (Qualified Internal Auditor Management System), SIMA = Sistem Informasi management Akuntabilitas (Management Information 
System on Accountability), SIMDA = Sistem Informasi Manajemen Keuangan Daerah (Regional Financial Management Information System), Q = quarter 
 
Sources: Asian Development Bank, BPKP  



 
 7 

 

 
 

III. PROJECT MANAGEMENT ARRANGEMENTS 

A. Project Implementation Organizations: Roles and Responsibilities 

Table 3: Project Implementation Organizations & Roles and Responsibilities 
 

Project Implementation 
Organizations 

Management Roles and Responsibilities  
 

BPKP 

Principal Secretary (Sekretaris 
Utama)  

Executing Agency 

The EA is responsible for overall project management and implementation, 
including: (i) setting policy directions for the project; (ii) preparing annual 
program and budget including ensuring the timely and sufficient provision of 
Daftar Isian Pelaksanaan Anggaran (DIPA); (iii) providing implementation 
guidance and supervision; and (iv) establishing the Project Management Unit 
(PMU), and reporting on the project implementation to the project SC and 
ADB.  

Project Management Unit  

Bureau of Performance 
Management, Organization 
and Governance 

PMU is responsible for the day-to-day project management and 
implementation, including project supervision, monitoring, accounting, and 
consolidated reporting. Its tasks are: 

• developing and updating project implementation guidelines; 

• leading the planning, programming (including ensuring the provision of 
DIPA), coordination, oversight, implementation, monitoring and 
evaluation of the project; 

• building partnerships with project stakeholders, in particular local 
governments (provincial, district or city); 

• coordinating activities in accordance with project guidelines; 

• providing guidance and managing the PIUs 

• leading and coordinating activities related to financial management and 
financial audit; 

• selecting, contracting, giving direction and supervising the project 
management/implementation consultants; 

• preparing withdrawal applications (WA) including retention of supporting 
documents and submitting the WAs (through MOF) to ADB; and  

• supporting/facilitating BPKP in the preparation and submission of the 
audited project accounts and financial statements.  

Project Implementing Unit 

Training and Education Center, 
BPKP (Pusdiklatwas BPKP) 

In coordination with PMU, Pusdiklatwas BPKP is responsible for the day-to-
day implementation of activities under outputs 1 (training and certification) 
and 2 (training institute development), including: 

• budget planning and programming, implementation, monitoring, and 
reporting of the activities for outputs 1 and 2; 

• preparing procurement documents and conducting procurement. 

STAR Steering Committee 
(chaired by the EA) 

• Provide overall policy directions and oversight, particularly on 
harmonization of local government’s financial management information 
system (FMIS); and 

• Assesses the results, benefits, and impact of project implementation 

BPKP Representative Offices • Implementation of activities in the respective representative offices; 

• Ensuring that the project runs smoothly in their respective areas and act 
as manager cum intermediary between each implementing region and 
BPKP; and  

• Monitoring and reporting to EA and PMU 

ADB • Main project financier 

• Monitoring project implementation and covenant compliance 

• Conduct semi-annual and midterm review missions 

ADB = Asian Development Bank. 
Source: Asian Development Bank. 

 
7. Project management and administration support.  This component will support the 
smooth and effective implementation of the project.  The current project management unit (PMU) 
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in BPKP will continue to manage project implementation, supported by the project management 
consultant. The Project will also develop an effective monitoring and evaluation system.  
Consultants will be recruited for project accounting and reporting, procurement, project 
monitoring, and financial management. 
 
B. Key Persons Involved in Implementation  

Executing Agency   
BPKP 
Principal Secretary 
 

Ernadhi Sudarmanto 
Principal Secretary 
62-21-858-4744 
ernadhi.sudarmanto@bpkp.go.id 

 Jalan Pramuka 35, Jakarta, Indonesia 
 
Asian Development 
Bank 

 

Indonesia Resident 
Mission 
Country Director 

Winfried F. Wicklein 
Country Director 
62-21-29927388 
wwicklein@adb.org 

 
Mission Leader 

 
Deeny Uli Rosa Simanjuntak 
Senior Project Officer 
62-21-29927388 
dsimanjuntak@adb.org 

 
 

mailto:achmad.sanusi@bpkp.go.id
mailto:wwicklein@adb.org
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C. Project Organization Structure  

 
MKOT = Performance Management, Organization and Governance 
PMU   = Project Monitoring Unit 
PIU     = Project Implementing Unit 
PMC   = Project Management Consultant 
 

8. The project will continue to be guided by the project steering committee (SC) chaired by 
the Principal Secretary of the EA and consists of Director General of Regional Finance of the 
Ministry of Home Affairs, Director General of Finance and Risk Management of the Ministry of 
Finance, Deputy Minister for Monitoring, Evaluation, and Control of Developments of BAPPENAS. 
The SC is tasked to oversee project implementation and facilitate interagency coordination. The 
SC shall be established under a decree letter to be issued by BPKP head. The SC will meet every 
quarter in the first two years of the project implementation and semi-annually thereafter, to 
monitor, guide and oversee implementation of the project, when deemed necessary to decide 
strategic issues. The PMU director shall act as secretary to the SC. 
 
9. The PMU will (i) be responsible for the day-to-day implementation, coordination, 
supervision, monitoring, and reports consolidation from all PIUs, (ii) act as secretariat to the SC, 
and (iii) serve as the point of contact between the EA, the SC and the ADB.  
 
10. The Head of BPKP has issued a decree to establish the project structure including the 
PMU and technical teams consisting of related bureaus, centers and directorates within BPKP 
that are responsible for implementing each activity.  
 
 
  

STEERING COMMITTEE

BPKP, BAPPENAS, MOHA, MOF

Executing Agency

BPKP - Principal Secretary

PMU

BPKP - Bureau of MKOT

PIU
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IV. COSTS AND FINANCING 

11. The project is estimated to cost $104.92 million, of which $90 million is proposed to be 
financed by a regular loan from ADB’s ordinary capital resources. The additional loan proceeds 
of $90 million will be made available to MOF, which will channel the funds to the EA.  The PMU 
will utilize the loan proceeds to finance works, goods and services of the proposed activities, as 
well as cost components related to project management support, monitoring and evaluation. The 
loan will finance 85.78% of the total project cost. The loan will have a 17.5-year term, including a 
grace period of 8 years, an interest rate determined in accordance with ADB’s London interbank 
offered rate (LIBOR)-based lending facility, a commitment charge of 0.15% per annum on any 
undisbursed amount of the loan, and such other terms and conditions as set forth in the draft 
project loan agreement. The government has provided ADB with (i) the reasons for its decision to 
borrow under ADB’s LIBOR-based lending facility based on these terms and conditions, and (ii) 
an undertaking that these choices were its own independent decision and not made in reliance 
on any communication or advice from ADB. 
 
12. The remainder of the project costs (14.22% or $14.92 million equivalent) will be financed 
from the budgetary resources of the EA. The EA will cover financing charges from its own financial 
resources. All applicable taxes and duties will be financed from government contributions through 
an exemption. The EA shall ensure that during each year of the project implementation, adequate 
budgetary allocation or Daftar Isian Pelaksanaan Anggaran (DIPA) shall be provided in a timely 
manner. To such end, the EA shall ensure that timely submissions of annual budgetary 
appropriation requests are made.  The request including funding in connection with the 
establishment of the various audit activities, including staff salaries and related payments, 
maintenance of equipment and project facilities, communications, transportation, supplies and 
materials, and other operating expenses during project implementation and for annual operations 
and maintenance expenditure required after project completion. The EA, working with MOF, shall 
(i) take all necessary or appropriate measures for prompt disbursement of appropriated ADB 
funds on a timely and regular basis to the EA during each year of project implementation; and (ii) 
ensure that, throughout the duration of the project, all personnel contributing to project 
implementation receive remuneration commensurate with their responsibilities and workload.  
The EA, working with MOF, shall ensure that the provision of funds from the loan proceeds, and 
the corresponding contributions, necessary for financing project activities shall continue 
throughout the period of project implementation by earmarking the funds notwithstanding, any 
reallocation of authority or responsibility for channeling of external assistance, and for the 
provision of corresponding contributions between the borrower, and the EA. 
 
A. Cost Estimates Preparation and Revisions  

13. The project’s cost was estimated in September 2019 based on the assessment jointly 
prepared by the government, the EA and ADB. Costs estimates are presented in the table below.  
 
B. Key Assumptions 

14. The following key assumptions underpin the cost estimates and financing plan: 
 

(i) Exchange rate: Rp 14,240 = $1.00 (as of 10 September 2019).  
 

(ii) Price contingencies based on expected cumulative inflation over the 
implementation period are as follows: 
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Table 4: Escalation Rates for Price Contingency Calculation 
Item 2020 2021 2022 2023 2024 Average 

Foreign rate of price inflation 1.50% 4.47% 7.04% 9.40% 11.56% 6.79% 
Domestic rate of price inflation 2.00% 4.00% 5.50% 7.00% 8.50% 5.40% 

Source: Asian Development Bank 
 

 
Table 5: Financing Plan 

 ($ million) 
 Current  Additional Financing  Total 

Source 
Amount 

 
Share of 
Total (%)  

Amount 
 

Share of 
Total (%)  

Amount 
 

Share of 
Total (%) 

ADB         
 OCR (regular loan) 57.75 95.00  90.00 85.78  147.75 89.30 
Government 2.78 5.00  14.92 14.22  17.7 10.70 
 Total 60.53 100.00  104.92 100.00  165.45 100.00 

ADB = Asian Development Bank, OCR = ordinary capital resources   
Source: Asian Development Bank. 
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C. Cost Estimates by Expenditure Category and by Output  

Table 6: Cost Estimates by Expenditure Category and by Output 
(in $) 

 
 
 

a Refers to the original amount. Includes taxes and duties of $0.50 million financed from government resources through exemption.  
b Includes taxes and duties of $0.50 million to be financed from government resources through exemption. 
c In mid-2019 prices as of 10 September 2019. 
d Physical contingencies computed at 4% for civil works; and 4% for field research and development, training, surveys, and studies. Price contingencies computed at 1.5% on foreign 

exchange costs and 2% on local currency costs; includes provision for potential exchange rate fluctuation under the assumption of a purchasing power parity exchange rate.  
e Includes interest and commitment charges. Interest during construction for the regular OCR loan has been computed at the 5-year forward London interbank offered rate plus a 

spread of 0.60%. Commitment charges for the regular OCR loan is 0.15% per year to be charged on the undisbursed loan amount. 
Source: Asian Development Bank. 

 
 

Amount
% of Cost 

Category
Amount

%  of Cost 

Category
Amount

%  of Cost 

Category

A.

1 Work and Equipment 26,180,000     110,000             0.42%        20,170,000 77%         5,900,000 23%

2 Consulting Services, training and workshop 63,820,000     26,080,000       40.86%          9,400,000 14.73%      28,340,000 44.41%

Subtotal (A) 90,000,000     26,190,000       29.10% 29,570,000       32.86% 34,240,000     38.04%

B. Recurrent Costs

1. Salaries (Government Staff Involved in Project) 500,000           150,000                          160,000            190,000 
2. Accommodationand Duty  travel for Project Management & Monitoring 1,000,000        290,000                          330,000            380,000 
3. Equipment operation and maintenance 344,000           100,000                          114,000            130,000 

Subtotal (B) 1,844,000        540,000             29% 604,000            33% 700,000          38%
C Taxes & Duties 500,000           150,000                          160,000            190,000 

Total Base Cost (A+B+C) 92,344,000     26,880,000       30,334,000       35,130,000     

C. Contingencies

3,600,000        1,045,000          29%          1,184,000 33%         1,371,000 38%

5,395,000        1,607,000          30%          1,709,000 32%         2,079,000 39%
Subtotal C 8,995,000        2,652,000          2,893,000         3,450,000       

D. Financial Charges During Implementation
e

1.        Interest during construction 3,210,000        193,000             6% 1,701,000         50% 1,316,000       40%

2.       Commitment charges 370,000           22,000               6%              196,000 50%            152,000 40%

Subtotal (D) 3,580,000        215,000             1,897,000         1,468,000       0.00%

Total Project Cost (A+B+C+D) 104,919,000   29,747,000       28.35% 35,124,000       33.48% 40,048,000     38.17%

Output/Component 1 Output/Component 2 Output/Component 3

Investment Costs
b

1.     Physical
c

2.     Price
d

Item Total Cost
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D. Allocation and Withdrawal of Loan Proceeds  

Table 7: Allocation and Withdrawal of Loan Proceeds 
 

Category ADB FINANCING BASIS 

  Total Amount 
Allocated for ADB 
Financing (in $) 

Percentage of ADB Financing from the  
Loan Account 

 01   Work and Equipment         26,180,000 100 percent of total expenditure claimed* 

 02   Consulting Services, training and workshop 63,820,000 100 percent of total expenditure claimed* 

 Total        90,000,000    

* Exclusive of local taxes and duties imposed within the territory of the Borrower.  
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E. Detailed Cost Estimates by Financier 

Table 8: Cost Estimates by Financier 
 

 
ADB 

Total Cost 
Government 
Total Cost 

Total Cost 

 Amount 
% of 
Cost 

Category 
Amount 

% of 
Cost 

Category 
Amount 

ITEM {A} {A/D} {B} {B/D} {D} 

A. Investment Costs           
1 Work and Equipment    26.18  100%      26.14  
2 Consulting Services, training and workshop    63.82  100%      61.36  
   Subtotal (A)        90,00                  90,00  

B. Recurrent Costs           

  1. Salaries (Government Staff Involved in Project)     0,50 100% 0,50 

  
2. Accommodation & Duty travel  

for Project Management & Monitoring 
    

1,00 100% 1,00 

  3. Equipment operation and maintenance     0,34 100% 0,34 
 Subtotal (B)   1.844  1.844 

C. Taxes & Duties     0,50               0,50 
C. Contingencies            9.00               9.00 
D. Financial Charges During Implementation     3.58  3.58 
  
Total Project Cost (A+B+C+D) 

          
90,00  

  
          

14.92 
  

             
104.92 

% Total Project Cost 86% 14% 100% 
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F. Detailed Cost Estimates by Year 

Table 9: Cost Estimates by Year 
($ million) 

Items   TOTAL 
Cost  

 
2020 

 
2021 

 
2022 

 
2023 

 
2024 

 
2025 

 A. Investment Cost    1.6% 23% 37% 26% 13% 0.5% 

01   Work and Equipment          
26.18  

         
0.41  

         
6.00  

        
9.59  

          
6.68  

        
3.38  

        
0.12  

02  Consulting Services, training and 
workshop  

        
63.82  

         
1.01  

       
14.62  

      
23.38  

        
16.28  

        
8.23  

        
0.30  

Sub Total A         
90.00  

         
1.42  

      
20.62  

      
32.96  

       
22.96  

      
11.61  

        
0.42  

B.   Recurrent Costs            
1.84  

         
0.03  

         
0.42  

        
0.68  

          
0.47  

        
0.24  

        
0.01  

C.  Taxes & Duties           
0.50  

         
0.01  

         
0.11  

        
0.18  

          
0.13  

        
0.06  

        
0.00  

D.  Contingencies           
9.00  

         
0.14  

         
2.06  

        
3.29  

          
2.29  

        
1.16  

        
0.04  

E.  Financing Charge During Implementation           
3.58  

         
0.06  

         
0.82  

        
1.31  

          
0.91  

        
0.46  

        
0.02  

 Total Project Cost (A+B+C+D)       
104.92  

         
1.66  

      
24.04  

      
38.43  

       
26.77  

      
13.54  

        
0.49  

% Total Project Cost 100% 1.58% 22.91% 36.63% 25.51% 12.90% 0.47% 
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G. Contract and Disbursement S-Curve  

 

 
 

Items 

TOTAL 
Cost 

      

2020 2021 2022 2023 2024 2025 

              

Contract Award 90.00 
     

7.82  
   

22.18  
   

29.04  
   

27.51  
     

3.45  
          -  

 Disbursement 90.00 
     

1.42  
   

20.62  
   

32.96  
   

22.96  
11.62 

     
0.42  
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H. Fund Flow Diagram 

 

 

 

 
  

Fund Flow 

Document Flow 
  

Ministry of Finance  
(Advance Account) 

Asian Development Bank 
(loan) 

Executing Agency 
Project Management Unit 

Project Implementation Unit 
 

Contractors, Consultants, Suppliers, Service Providers 

Government of Indonesia  
(counterpart fund) 
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V. FINANCIAL MANAGEMENT 

A. Financial Management Assessment 

15. The financial management assessment (FMA) of the EA was updated in August 2019 in 
accordance with ADB’s Guidelines for the Financial Management and Analysis of Projects and the 
Financial Due Diligence: A Methodology Note.  The FMA covered the EA’s financial management 
arrangements, including funds-flow arrangements, staffing, accounting and financial reporting systems, 
financial information systems, and internal and external auditing arrangements. The assessment 
considered that the EA’s capacity on financial management is adequate. BPKP’s financial government 
is government by the government’s prevailing financial, accounting, auditing rules and systems, which 
are assessed as meeting generally accepted international accounting and auditing standards. The 
overall financial systems and policies of the EA is acceptable. Based on the assessment, the pre-
mitigated financial management risk level of the EA is medium. The key financial management risks 
identified are considered manageable It is concluded that the overall post-mitigation financial 
management risk of BPKP is low. BPKP has been using the Statement of Expenditures (SOE) 
procedures under the current project, and as such, BPKP’s capacity to administer such procedures is 
adequate.  The financial management action plan is provided in Table 10.  
  

Table 10. Financial Management and Risk Mitigating Action Plan 
 

 
Key Risks Mitigation Activities 

 
Timeline 

 
Responsibility 

 

Lack of capacity at 
subnational level. 

a. The additional financing project 
will help improve PFM capacity at 
subnational.  
b. Development partners’ 
continuous support to strengthen 
the public 
financial management systems in 
Indonesia through policy-based, 
projects, and technical assistance 
activities. 

During project 
implementation 

EA 

Project specific risks 

The timing of the 
standardization of charts 
of accounts may not be 
in line with the time plan 
for upgrading the BPKP 
FMIS which may delay 
the upgrading. 

Consultation, communication and 
participation of BPKP in the central 
government’s task force on 
standardization of chart of 
accounts. 

Q1-4, 2020 EA 

Delays in decision-
making on the 
harmonization of local 
government financial 
information systems 
and, in an extreme 
circumstance, a decision 
to opt for a single 
system other than 
BPKP’s SIMDA. 

Consultation, communication and 
participation of BPKP in the central 
government’s task force on 
harmonization of systems. 
Currently, BPKP’s SIMDA is used 
by around 80% of local 
governments so if a single system 
is mandated it should logically be 
the one most commonly used, 
particularly given the 
enhancements proposed under the 
additional financing. However, 

Q1-4, 2021 EA 
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Key Risks Mitigation Activities 

 
Timeline 

 
Responsibility 

decisions are sometimes based on 
political rather than technical 
considerations so careful 
monitoring of the situation will be 
required. 

Trained/certified officers 
assigned in nonrelevant 
positions or not 
appointed to a functional 
position. 

BPKP will apply a strategic focus to 
train and certify officers who have 
been provided official commitment 
from their respective head of 
human resource unit to retain in the 
current position for at least 2 years 
unless the officer receives 
promotion, and to appoint those not 
already holding an auditor 
functional position to such a 
position within 3 months of attaining 
certification. 

During project 
implementation 

EA 

Weak coordination 
among stakeholders 
implementing integrated 
learning value chain. 

BPKP will conduct consultation and 
communication with wider 
stakeholders to explain the 
rationale and importance of an 
integrated learning value chain with 
a view to generating commitment 
for coordination. 
 

During project 
implementation 

EA Training 
Center, PMU 

Full utilization of the 
management 
information systems 
developed by the project 
due to unavailability of 
O&M expenses post 
project completion. 

BPKP will request to allocate O&M 
budget expenditures in its annual 
budget appropriation (DIPA) and 
ensure that the use of information 
systems will be integrated to BPKP 
business process. 

Prior to 
systems 
implementation 
during the 
project 
implementation  

EA 

Inadequate allocation of 
O&M budget to properly 
operate and maintain 
new facilities. 

Construction management 
consultant will prepare O&M plans 
for each facility built under the 
additional financing project and 
implementing unit (BPKP Training 
Centers) will be trained to 
implement the O&M plans. 
 

Prior to building 
construction 

EA Training 
Center, ADB 

The EA has no previous 
experience in ADB civil 
works’ procurement 
procedures and 
implementation 

ADB will provide procurement 
training (and clinics as needed) on 
ADB’s Procurement Guidelines on 
civil works 

During the 
implementation 

EA Training Center 

New staff (due to regular 
staff transfers/ 
promotion) without 
previous experience in 
implementing ADB’s 
funded project.  
 

Ensure smooth hand-over and 
skills transfer prior to staff transfers. 

During 
implementation 

PMU 
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Key Risks Mitigation Activities 

 
Timeline 

 
Responsibility 

Generic FM risks 

Reliance on excel 
spreadsheets (and 
the associate 
risks) for 
preparation of 
financial statements 

Put in place the system to ensure 
data reliability. 

After PMU and 
PMC selection 

PMU and PMC’s 
financial 
management 
consultant  

 
16. Financial management and procurement capacity assessment. The EA has the capacity to 
implement the project, since it has the experience in implementing an ADB-funded project as the EA 
under the current project and as a PIU under the Loan 2127-INO: STAR-SDP.  The EA also has 
sufficient capacity, staffing and system of the financial, accounting and procurement working units within 
the EA.  As the internal auditor of the government, the EA has extensive capacity of financial 
management, and is responsible for setting benchmark of good financial management to other 
government bodies.  All EA’s staff involved in the project hold at the minimum diploma in accounting 
from the State Accounting Institute (STAN).  The EA is expected to have capacity in managing project 
implementation, financial management and procurement in accordance with ADB guidelines and 
requirements.  Thus, management control of the project can be relied upon.  However, some new entry 
staff may not be familiar with managing ADB-funded assistance.  Therefore, refreshment training on 
ADB project management, administration, procurement, and disbursement will be conducted.  
 
17. The Principal Secretary of BPKP is the EA of the project. The Bureau of Performance 
Management, Organization and Governance, formerly Bureau of Audit Planning of BPKP is the PMU 
of the project. BPKP has been the EA under the current project and acted as one of the PIUs under the 
Loan 2127-INO: STAR-SDP since 2003 and implemented activities in BPKP head quarter and 
representative offices. The project manager of the PMU has acted as the Secretary of the BPKP EA for 
the current project. Staff engaged in the current project will continue to be engaged in the PMU.  Risks 
from involvement of new staff in PMU with no experience in managing ADB fund will be mitigated by: 
(a) providing financial management training to project financial management staff; (b) continuing the 
engagement of the project financial management consultant recruited under the current project; and (c) 
putting in place additional financial control procedures as needed. 
 
B. Disbursement 

1. Disbursement Arrangements for ADB  

18. The loan proceeds will be disbursed in accordance with ADB’s Loan Disbursement Handbook 
(2017, as amended from time to time)7, and detailed arrangements agreed upon between the 
government and ADB. Online training for project staff on disbursement policies and procedures is 
available.8 Project staff are encouraged to avail of this training to help ensure efficient disbursement 
and fiduciary control. 

19. Advance fund procedure. The government will continue to use the current project’s financial 
management arrangement, including the use of the current project’s advance account at the central 
bank (Bank Indonesia) to facilitate the timely release of loan funds. The currency of the advance account 
is the US Dollar.  The advance account will be administered by the MOF.  The advance account will be 
established, managed, replenished, and liquidated in accordance with ADB’s Loan Disbursement 

 
7 The handbook is available electronically from the ADB website (http://www.adb.org/documents/ loan-disbursement-

handbook. 
8  Disbursement eLearning. http://wpqr4.adb.org/disbursement_elearning  

http://wpqr4.adb.org/disbursement_elearning
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Handbook (2017, as amended from time to time). The advance account is to be used exclusively for 
ADB’s share of eligible expenditures.  

20. The EA may request for initial and additional advances to the advance account based on an 
Estimate of Expenditure Sheet9 setting out the estimated expenditures to be financed through the 
account for the forthcoming 6 months. The maximum amount to be deposited into the advance account 
will not exceed 10% of the loan amount. Supporting documents should be submitted to ADB or retained 
by the EA in accordance with ADB’s Loan Disbursement Handbook (2017, as amended from time to 
time) when liquidating or replenishing the advance account. 

21. Statement of expenditure procedure.10 The SOE procedure will continue to be used for 
reimbursement of eligible expenditures or liquidation of advances to the advance account. The current 
project’s SOE ceiling, which is the equivalent of $100,000 per individual payment, will continue to be 
applied in the additional financing project. Supporting documents and records for the expenditures 
claimed under the SOE should be maintained and made readily available for review by ADB's 
disbursement and review missions, upon ADB's request for submission of supporting documents on a 
sampling basis, and for independent audit.  

22. Before the submission of the first withdrawal application (WA), the borrower should submit to 
ADB sufficient evidence of the authority of the person(s) who will sign the withdrawal applications on 
behalf of the government, together with the authenticated specimen signatures of each authorized 
person. The minimum value per WA is stipulated in the Loan Disbursement Handbook (2017, as 
amended from time to time). Individual payments below such amount should be paid (i) by the EA and 
subsequently claimed to ADB through reimbursement, or (ii) through the advance fund procedure, 
unless otherwise accepted by ADB. The borrower should ensure sufficient category and contract balances 

before requesting disbursements. The EA will continue to use of ADB’s Client Portal for Disbursements 
(CPD)11 system for submission of withdrawal applications to ADB.  

2. Disbursement Arrangements for Counterpart Fund 

23. The EA is responsible for (i) preparing disbursement projections, and (ii) requesting budgetary 
allocations for counterpart funds to be included in the DIPA. Disbursement procedures for the 
counterpart funds will follow the government regulation. Local taxes duties under the project will be 
financed by the government through tax exemption.  

C. Accounting 

24. The EA will maintain, or cause to be maintained, separate books and records by funding source 
for all expenditures incurred on the project following accrual-based accounting following the equivalent 
national accounting standards. The EA will prepare consolidated project financial statements in 
accordance with the government's accounting laws and regulations which are consistent with 
international accounting principles and practices. 

D. Auditing and Public Disclosure 

25. The EA will cause the detailed consolidated project financial statements to be audited in 

 
9  Estimate of Expenditure sheet is available in Appendix 8A of ADB’s Loan Disbursement Handbook (2017, as amended from 

time to time). 
10   SOE forms are available in Appendix 7B and 7D of ADB’s Loan Disbursement Handbook (2017, as amended from 

time to time). 
11 The CPD facilitates online submission of WA to ADB, resulting in faster disbursement. The forms to be completed by the 

Borrower are available online at https://www.adb.org/documents/client-portal-disbursements-guide.     

https://www.adb.org/documents/client-portal-disbursements-guide


22 
 

accordance with the government’s audit regulations by an independent auditor acceptable to ADB. The 
audited project financial statements together with the auditor’s opinion will be presented in the English 
language to ADB within 6 months from the end of the fiscal year by the EA.  

26. The audit report for the project financial statements will include a management letter and 
auditor’s opinions, which cover (i) whether the project financial statements present an accurate and fair 
view or are presented fairly, in all material respects, in accordance with the applicable financial reporting 
standards; (ii) whether the proceeds of the {loan} {grant} were used only for the purpose(s) of the 
project; and (iii) whether the borrower or executing agency was in compliance with the financial 
covenants contained in the legal agreements (where applicable). 

27. Compliance with financial reporting and auditing requirements will be monitored by review 
missions and during normal program supervision, and followed up regularly with all concerned, 
including the external auditor.  

28. The government and the EA have been made aware of ADB’s approach to delayed submission, 
and the requirements for satisfactory and acceptable quality of the audited project financial 
statements.12 ADB reserves the right to require a change in the auditor (in a manner consistent with the 
constitution of the borrower), or for additional support to be provided to the auditor, if the audits required 
are not conducted in a manner satisfactory to ADB, or if the audits are substantially delayed. ADB 
reserves the right to verify the project's financial accounts to confirm that the share of ADB’s financing 
is used in accordance with ADB’s policies and procedures.  

29. Public disclosure of the audited project financial statements, including the auditor’s opinion on 
the project financial statements, will be guided by ADB’s Public Communications Policy 2011.13 After 
the review, ADB will disclose the audited project financial statements and the opinion of the auditors on 
the project financial statements no later than 14 days of ADB’s confirmation of their acceptability by 
posting them on ADB’s website. The management letter, additional auditor’s opinions, and audited 
entity financial statements will not be disclosed.14 
 

VI. PROCUREMENT AND CONSULTING SERVICES 

A. Advance Contracting and Retroactive Financing 

30. All advance contracting will be undertaken in accordance with ADB’s Procurement Guidelines 
(2015, as amended from time to time) and ADB’s Guidelines on the Use of Consultants (2013, as 
amended from time to time). The issuance of invitations to bid under advance contracting will be subject 
to ADB approval. The borrower, and BPKP have been advised that approval of advance contracting 

 
12 ADB’s approach and procedures regarding delayed submission of audited project financial statements:  

(i) When audited project financial statements are not received by the due date, ADB will write to the executing agency 
advising that (a) the audit documents are overdue; and (b) if they are not received within the next 6 months, requests 
for new contract awards and disbursement such as new replenishment of advance accounts, processing of new 
reimbursement, and issuance of new commitment letters will not be processed. 

(ii) When audited project financial statements are not received within 6 months after the due date, ADB will withhold 
processing of requests for new contract awards and disbursement such as new replenishment of advance accounts, 
processing of new reimbursement, and issuance of new commitment letters. ADB will (a) inform the executing agency 
of ADB’s actions; and (b) advise that the loan may be suspended if the audit documents are not received within the 
next 6 months. 

(iii) When audited project financial statements are not received within 12 months after the due date, ADB may suspend 
the loan. 

13  Public Communications Policy:  http://www.adb.org/documents/pcp-2011?ref=site/disclosure/publications. 
14  This type of information would generally fall under public communications policy exceptions to disclosure. ADB. 2011. Public 

Communications Policy. Paragraph 97(iv) and/or 97(v). 

http://www.adb.org/documents/pcp-2011?ref=site/disclosure/publications
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does not commit ADB to finance the project. 

31. Advance contracting. Advance contracting under the additional financing will be applicable for 
selection of the project management consultant and engineering management consultant including 
advertisement, receiving bids, and evaluation of bids, prior to loan effectiveness  

32. Retroactive financing. Not applicable.  

B. Procurement of Goods, Works, and Consulting Services 

33. All procurement of goods and works will be undertaken in accordance with ADB’s Procurement 
Guidelines (2015, as amended from time to time) and all consultants will be recruited following ADB’s 
Guidelines on the Use of Consultants (2013, as amended from time to time). 

34. Before the start of any procurement, ADB and the government will review the public 
procurement laws of the central and state governments to ensure consistency with ADB’s Procurement 
Guidelines (2015, as amended from time to time). 

35. An 18-month procurement plan indicating threshold and review procedures, goods, works, and 
consulting service contract packages and national competitive bidding guidelines is in Section D. The 
terms of reference for all consulting services are detailed in Section E. 

36. The project will require an estimated of 4,590 person-months of consulting services.  
Management consultant team will be fielded in the PMU to provide support in project management, 
coordination, reporting, monitoring, evaluation and financial management.  Consulting firm will be 
engaged using the quality- and cost-based selection (QCBS) method with a quality–cost ratio of 80:20.  

C. Procurement Plan 

37. Indicative List of Packages Required Under the Project. The following table provides an 
indicative list of all procurement (goods, works, and consulting services) over the life of the project and 
will be updated if and as necessary during the project implementation. 

Project Name: State Accountability Revitalization Project (Additional Financing) 

Project Number: 38354-015 Approval Number: 

Country:  INDONESIA Executing Agency: Badan Pengawasan Keuangan 
dan Pembangunan (BPKP) 

Project Procurement Classification: B  

Procurement Risk: Moderate 

Project Financing Amount: $90,000,000 
   ADB Financing: $90,000,000 
   Cofinancing (ADB Administered): - 
   Non-ADB Financing: - 

Project Closing Date: 30 September 2025 

Date of First Procurement Plan loan approval 
date: 

Date of this Procurement Plan: 23 October 2019 

 
A. Methods, Thresholds, Review and 18-Month Procurement Plan 
 

1. Procurement  and Consulting Methods and Thresholds 
 
38. Except as the Asian Development Bank (ADB) may otherwise agree, the following process 
thresholds shall apply to procurement of goods and works.  
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Procurement of Goods and Works 

Method Threshold Comments 

International Competitive Bidding for Goods US$1,000,000 and 
above 

 

National Competitive Bidding (NCB) for Works Between US$100.000 
and $24,999,999 

ADB prior review. 

National Competitive Bidding for Goods Between USD$100,000 
and US $999,999  

ADB prior review. 

Shopping for Goods Up to US$99,999 ADB prior review of the 
first package 

 
 

Consulting Services 

Method Comments 

Quality and Cost Based Selection (QCBS) All selections will be subject to prior review 

Quality Based Selection  

Fixed Budget Selection  

Individual Consultant Selection for Individual 
Consultant 
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2. Goods and Works Contracts Estimated to Cost $1 Million or More 
 
39. The following table lists goods and works contracts for which the procurement activity is either 
ongoing or expected to commence within the next 18 months. 

 

Package 
Number 

General 
Description 

Estimated  
Value 

Procure
ment 

Method 

Review 
[Prior / 

Post/Post 
(Sampling) 

Bidding 
Procedu

re 

Advertis
ement 
Date 

(quarter/
year) 

Comments 

Civilwork Construction of 
smart building 
for BPKP 
training facility 
at Ciawi, 
Denpasar, 
Medan & 
Makasar 

  
11,340,000 

NCB Prior 1S – 1E Q2-2020 Prequalification 
of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

ITE-1 IT Equipment 
to support   
Implementation 
of CACM using 
SIMDA-NG 

5,250,000 NCB Prior 1S – 1E Q1-2021 Prequalification 
of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

OE-1 Training and 
Office 
Equiptment 
(non-IT) for 
BPKP training 
facility at Ciawi, 
Denpasar, 
Medan & 
Makasar 

4,000,000 NCB Prior 1S – 1E Q4-2021 Prequalification 
of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

ITE-2 IT Equipment 
(hardware, 
software)  to 
support digital 
learning at 
Ciawi, 
Denpasar, 
Medan & 
Makasar 

4,000,000 NCB Post 1S – 1E Q1-2022 Prequalification 
of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

 

3. Consulting Services Contracts Estimated to Cost $100,000 or More 
 
40. The following table lists consulting services contracts for which the recruitment activity is either 
ongoing or expected to commence within the next 18 months. 
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Package 
Number 

General 
Description 

Estimated 
Value 

Recruit
ment  

Method 

Review 
(Prior / Post) 

Advertisement  
Date 

(quarter/year) 

Type of 
Proposal 

Comment
s 

STAR 
(AF) 1-
pmc 

Project 
Management 
Consultant 

5,200,000 QCBS Prior Q4-2019 
 

FTP National  
 
Quality 
Cost 
Ratio 
80:20 

STAR 
(AF) 2 –
ConstM 

Construction 
Management 

640,000 QCBS Prior Q4-2019 
 

STP National  
 
Quality 
Cost 
Ratio 
80:20 

STAR 
(AF) 3 –

BA 

IT Business 
Architech for 
BPKP 
Enterprise 
Architecture 

850,000 QCBS Prior Q2-2020  STP National  
 
Quality 
Cost 
Ratio 
80:20 

STAR 
(AF) 4 –
LTech 

Learning 
Technology 
Team to 
strengthen 
BPKP's training 
institute 

850,000 QCBS Prior Q2-2020 FTP National 
 
Quality 
Cost 
Ratio 
80:20 

STAR 
(AF) 5 - 
ICT01 

ICT Consultant 
to develop  
integrated 
system for 
SIMDA NG and 
Dashboard 
CACM 

2,000,000 QCBS Prior Q2-2020 FTP National  
 
Quality 
Cost 
Ratio 
80:20 

STAR 
(AF) 6 - 
ICT02 

ICT Consultant 
to develop  
integrated 
system for Risk 
Management 
including RBIA 

2,000,000 QCBS Prior Q4-2020 FTP National  
 
Quality 
Cost 
Ratio 
80:20 

STAR 
(AF) 7 - 
ICT03 

ICT Consultant 
to develop  
integrated 
measurement 
tool for maturity 
assessment on 
Risk 
Management 

450,000 QCBS Prior Q2-2021 STP National  
 
Quality 
Cost 
Ratio 
80:20 

STAR 
(AF) 8 - 
ICT04 

ICT Consultant 
to develop 
integrated 
system on 
talent 
management 
(ITMS) 

1,200,000 QCBS Prior Q2-2021 FTP National  
 
Quality 
Cost 
Ratio 
80:20 
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Package 
Number 

General 
Description 

Estimated 
Value 

Recruit
ment  

Method 

Review 
(Prior / Post) 

Advertisement  
Date 

(quarter/year) 

Type of 
Proposal 

Comment
s 

STAR 
(AF) 9 - 
ICT05 

ICT Consultant 
to develop 
integrated 
system for 
Learning Value 
Chain (LVCs) 

840,000 QCBS Prior Q3-2021 FTP National  
 
Quality 
Cost 
Ratio 
80:20 

 

4. Goods and Works Contracts Estimated to Cost Less than $1 Million and 
Consulting Services Contracts Less than $100,000 (Smaller Value 
Contracts) 

 
41. The following table groups smaller-value goods, works and consulting services contracts for 
which the activity is either ongoing or expected to commence within the next 18 months. 

 

Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value 

Num
ber 
of 

Cont
racts 

Procure
ment 

Method 

Review 
[Prior / 

Post/Post 
(Sampling)] 

Bidding 
Proced

ure 

Advertis
ement 
Date 

(quarter/ 
year) 

Comments 

ITE-3 IT Equipment 
to support  
Implementatio
n of Talent 
Management 
Program 

350,000 1 NCB Post 1S-1E Q1-2022 Prequalification 
of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

ITE-4 IT Equipment 
to support  
Implementatio
n of 
Knowledge 
Management 
System 

300,000 1 NCB Post 1S-1E Q1-2022 Prequalification 
of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

PMU Upgrade and 
regeneration 
of IT 
Equipment for 
PMU 

400.000 Up 
to 2 

NCB/ 
Shopping 

Post - Q3-2020/ 
Q2 2021 

Prequalification 
of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 
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B. Indicative List of Packages Required Under the Project 
 
42. The following table provides an indicative list of goods, works and consulting services contracts 
over the life of the project, other than those mentioned in previous sections. 

 

Goods and Works 

Package 
Number 

General 
Description 

Estimated 
Value 

(cumulative) 

Estimated 
Number of 
Contracts 

Procurement 
Method 

Review 
[Prior / 

Post/Post 
(Sampling)] 

Bidding 
Procedure 

Comments 

ITE-2 IT Equipment to 
support 
Implementation of 
MR & PIBR 

500,000 1 NCB Post 1S-1E Prequalificatio
n of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

ITE-5 IT Equipment 
(hardware, 
software)  to 
support digital 
learning at Ciawi, 
Denpasar, Medan 
& Makasar 

4,000,000 Up to 4 NCB Post 1S-1E Prequalificatio
n of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

OE-1 Training and 
Office Equiptment 
(non-IT) for BPKP 
training facility at 
Ciawi, Denpasar, 
Medan & Makasar 

4,000,000 Up to 4 NCB Post 1S-1E Prequalificatio
n of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

PMU PMU Office & IT 
Equiptment 

400.000 Up to 2 NCB/ 
Shopping 

Post  Prequalificatio
n of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 

Construct
ion for 
BPKP 
Training 
Facilities 

Construction of 
Smart Building for  
Training Facilities 
on  BPKP Training 
Institution  at 
Ciawi, Denpasar, 
Medan & Makasar 

  
11,340,000 

1 NCB Prior 1S-1E Prequalificatio
n of Bidder: N 
Domestic 
Preference 
Applicable: N 
Advance 
Contracting: N 
Bidding 
Documents: N 
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Consulting Services 

Package 
Number 

General Description 
Estimated 

Value 
(cumulative) 

Estimated 
Number 

of 
Contracts 

Recruitment  
Method 

Review 
(Prior / 
Post) 

Type of 
Proposal 

Comments 

STAR 
(AF) 10 - 
ICT06 

ICT Consultant to 
develop  integrated 
system on Knowledge 
Management System 
(KMIS) 

450,000 1 QCBS Prior STP National  
 
Quality Cost Ratio 
80:20 

STAR 
(AF) 11 –  
ChMng 

Change Management 
Consultant for 
strategic planning on 
transformation of 
Government  Finance 
Management and 
Internal Supervision 

  1,000,000 
 

1 QCBS Prior FTP National  
 
Quality Cost Ratio 
80:20 

 

 
D. National Competitive Bidding 

 
A. Regulation and Reference Documents 

 
1.  General 

 
43. The procedures to be followed for national competitive bidding shall be those as set forth in 
Presidential Regulation No. 54/2010 of the Republic of Indonesia, dated 6 August 2010, as amended 
from time to time, with the clarifications and modifications described in the following paragraphs 
required for compliance with the provisions of the Procurement Guidelines. 
 

B. Procurement Procedures 
 
2.  Eligibility 

  
44. The eligibility of bidders shall be as defined under section I of the ADB Procurement Guidelines; 
accordingly, no bidder or potential bidder should be declared ineligible for reasons other than those 
provided in section I of the Guidelines, as amended from time to time. 
 

3.  Participation of Foreign Bidders and Joint Ventures 
 
45. Foreign bidders shall be eligible to participate under the same conditions as national bidders 
regardless of the estimated value of the contract.   
 
46. Foreign bidders shall not be asked or required to form joint ventures with, or be subcontractors 
to, national bidders in order to submit a bid and obtain a contract award.  
 

4. Preferences 
 
47. No preference of any kind shall be given to domestic bidders or for domestically manufactured 
goods. 
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 5. Prequalification and Bidding Period 
 

48. The time allowed for the preparation and submission of prequalification documents and/or 
bids for large and/or complex contracts shall not be less than twenty-eight (28) days from the date of 
the last day of publication of the invitation to bid or the last day of availability of the bidding documents, 
whichever is later.  
 

C. Bidding Documents 
 

6. Bid Evaluation 
 
49. No bid shall be rejected on the basis of a comparison with the owner's estimate or budget ceiling 
without ADB’s prior concurrence. 
 
 7. Rejection of All Bids and Rebidding 
 
50. Bids shall not be rejected, and new bids solicited in a rebidding without the ADB’s prior 
concurrence.  

 
8.  ADB Policy Clauses 
 

51. A provision shall be included in all NCB works and goods contracts financed by ADB requiring 
suppliers and contractors to permit ADB to inspect their accounts and records and other documents 
relating to the bid submission and the performance of the contract, and to have them audited by auditors 
appointed by ADB. 
 
52. A provision shall be included in all bidding documents for NCB works and goods contracts 
financed by ADB stating that the Borrower shall reject a proposal for award if it determines that the 
bidder recommended for award has, directly or through an agent, engaged in corrupt, fraudulent, 
collusive, or coercive practices in competing for the contract in question. 
 
53. A provision shall be included in all bidding documents for NCB works and goods contracts 
financed by ADB stating that ADB will declare a firm or individual ineligible, either indefinitely or for a 
stated period, to be awarded a contract financed by ADB, if it at any time determines that the firm or 
individual has, directly or through an agent, engaged in corrupt, fraudulent, collusive, coercive or 
obstructive practices or any integrity violation in competing for, or in executing, ADB-financed contract. 
 
 
E. Consultant's Terms of Reference 

A. Description of Consulting Requirements 
 
54. Project Management Consultant in the PMU (national, firm, 1.300 person-months).  The firm 
will assist the PMU in managing and implementing the additional financing project activities.  The 
consultants will work closely with the PMU to provide support in overall project planning, management, 
implementation, monitoring and reporting. Their services will include (i) assisting in project planning and 
programming; (ii) assisting in project management and quality assurance; (iii) developing media and 
communication materials to support training and certification program; (iv) developing guidelines and 
selection criteria of the program; and (v) providing student services. At minimum the firm will consist of 
a team leader, monitoring and evaluation specialist, training specialist, IT management system 
specialist, knowledge management specialist, procurement specialist, data analyst, statistic assistant, 
project accountant and administrative assistants. 
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55. Construction Management Consultant (national, firm, 160 person-months). The firm will: (i) 
advise PMU and BPKP’s Training Center to ensure all necessary documents and procedures for 
construction are met; (ii) at preparation stage, the consultant will examine and ensure that all document 
are complete and acceptable for an open tender and to start the bidding process, (iii) in coordination 
with the procurement specialist of the PMC, the consultant will accompany the EA’s procurement 
comittee on the bidding process; (iv) support BPKP to oversee the civil works and construction for the 
Training Centers at four locations. At the minimum, the firm will consist of a construction manager as a 
team leader, a senior civil engineer, a senior architect, senior mechanical engineer, a landscape 
architect specialist, senior quantity surveyors, a junior engineer, and administrative assistants.  

56. ICT System/Program Development Consulting Firms for the following: 

(a) IT Business Architect for BPKP Enterprise Architecture (national, firm) will refine the BPKP’s 
application architecture and technology architecture to suit the needs and enable them to 
support the achievement of organizational goals. the consultant will also recommend a plan to 
implement the architectures that designed so it will be compatible with the various applications 
that have been developed by the technical working units. The consultant's recommendations 
will include, a list of priorities on necessary updates for each application, an estimation of 
necessary activity plan requirements then subsequently update the enterprise architecture 
blueprint. At the minimum, the firm will consist of a Project manager, Business consultant for re-
engineering and business analyst, Enterprise application architect, System analyst,  data 
architect, quality assurance specialist, and administrative assistants,  security expert. 

(b) Learning Value Chain (LVCs) integrated system development (national, firm, 260 person-
months, 19 month) which will help BPKP’s Training institution to develop an integrated system 
for learning value chain. The system will enables BPKP to manage training process from need 
analysis, develop relevant training modules and its materials, schedule and deliver the modules 
and its materials and evaluate the the learner and its outcomes. The system shall be able to 
record all relevant training process in order to show the progress of learner. At the minimum the 
firm will consist of a Project manager, System analyst, UX/UI Designer, Mobile app developers, 
Quality assurance specialist, Database administrator, security expert, technical writer, and 
administrative assistants; 

(c) Integrated System on Talent Management (ITMS) development, (national, firm, 380 person-
months, 19 month) which will help BPKP unit particularly for Pusbin JFA and HR beurau to  
develop integrated system on talent management enables BPKP to address urgent problems in 
the context of a roadmap where all aspects of talent management fit for long term. The 
consultant shall provide all the modules in the framework, which integrate seamlessly and 
natively into the framework, are as follows: planning, recruiting, performance, learning, career 
development, succession planning, compensation, and measuring and reporting. The system 
shall connect skills and competencies, learning objectives, performance and succession 
planning data, employee development plans, training metrics, and financial tracking 
information—all without the loss of data. At the minimum the firm will consist of Project manager, 
System analyst, UX/UI Designer, Mobile app developers, Quality assurance specialist, 
Database administrator, security expert, technical writer, and administrative assistants. 

(d) Knowledge Management Information System (KMIS) development (national, firm, 145 person-
month, 19 month) which will system enables BPKP particularly Puslitbangwas to process of 
identifying, gathering, storing, evaluating and sharing all the valuable information in government 
internal supervisory. The system shall enable to capture answers for frequently (and not so 
frequently) asked questions and document them in an easy to understand format, like step by 
step written articles, videos or images. At the minimum the system shall has feature for offer 
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answers to frequently asked questions, keep information up to date and easy to find, allows 
administrators to easily capture user feedback, automatically push notifications, report 
dashboards enable you to get a high-level overview. At the minimum the firm will consist of 
Project manager, System analyst, UX/UI Designer, Front-end developer, back-end developers, 
Mobile app developers, Quality assurance specialist, Database administrator, security expert, 
technical writer, and administrative assistants. 

(e) Integrated system for risk management including RBIA (firm, 650 person-month, 19 month) 
which will help BPKP to develop Integrated system for risk management as a part of an internal 
control system, the system will approach on the basis of determining the risk profiles in the 
government activities and businesses, shaping the audit program according to the risk profile of 
the business and allocating the audit resources according to this profile to improve the efficiency 
of the audit. At the minimum the firm will consist of Project manager, System analyst, UX/UI 
Designer, Front-end developer, back-end developers, Mobile app developers, Quality 
assurance specialist, Database administrator, security expert, network engineer, technical 
writer, and administrative assistants 

(f) Integrated system for upgrading of the SIMDA new generation and Dashboard CA/CM (national, 
firm, 680 person-month, 19 month) which will help BPKP to develop develop a Continuous Audit 
Continuous Monitoring (CACM) surveillance system to support accountability, monitoring and 
evaluation as part of the implementation of the Presidential Regulation No. 95/2018 on e-
government. System development will include update and re-engineering SIMDA application to 
use Web and Mobile technology and allign with the regulation.  At the minimum the firm will 
consist of Project manager, System analyst, UX/UI Designer, Front-end developer, back-end 
developers, Mobile app developers, Quality assurance specialist, Database administrator, 
security expert, network engineer technical writer, and administrative assistants; 

(g) Integrated measurement tool for maturity assessment on risk management (national, firm, 145 
person-month, 19 month) which will help BPKP to develop application tool for assessment of 
government institution risk maturity.  At the minimum the system shall has feature to Identify 
root cause the organization risk, take advantage of the fully stocked risk library, Centrally 
manage information, Measure the report and display in the dashboard. At the minimum the firm 
will consist of Project manager, System analyst, UX/UI Designer, Front-end developer, back-
end developers, Mobile app developers, Quality assurance specialist, Database administrator, 
security expert, and engineer technical writer, and administrative assistants. 

57. Change Management Consultant for strategic planning on the transformation of Government  
Finance Management and Internal Supervision (national, firm, 310 person month, 33 Month) which will 
advise BPKP for change management framework development on transform the business process of 
Government  Finance Management and Internal Supervision  using IT technologies. At the minimum 
the firm will consist of Senior Consultant for Organization Development, Human resources Management 
Specialist,Public Sector Transformation Specialist, assisstant for statistic & data analyst and 
administrative assistants.  

VII. SAFEGUARDS 

58. The project is classified as having no involuntary resettlement impacts (Category C), likely to 
have minimal or no adverse environmental impacts (category C) and not expected to have any impact 
on Indigenous People (Category C), and therefore development safeguard plan is not necessary.  

59. Output 2 of the project will support the construction of relatively small new buildings at four 
unrelated sites. The buildings will be standard office buildings used for training purposes (standard 
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class-rooms and offices). There will be some minor environmental impacts during construction. These 
will be addressed through a code of construction practice (CoCP), to be adhered to by the works 
contractor as detailed in the Appendix 1. The CoCP sets out the standards and procedures to which 
the works contractor must adhere in order to manage the potential environmental impacts of 
construction works. The CoCP identifies mitigation measures in respect of anticipated impacts during 
construction. It also sets out rules, responsibilities and good practice site environmental management 
practices. It sets out requirements in relation to: noise and dust control; ecology and land protection; 
temporary traffic management; waste management; construction safety, core labor standards, 
consultation/communication and grievance redress. The CoCP will be referred to in the bidding 
document of the civil works package.  

60. The environmental management of the proposed project is governed by ADB SPS 2009 and 
relevant laws of Indonesia. SPS 2009 mandates that for category C projects, environmental implications 
will be reviewed. The main Indonesian law on environmental management is Law No 32 of 2009 on 
Protection and Management of Environment. Article 22 of the Law stated that any business and 
activity that has significant impact15 on the environment shall have an environmental impact assessment 
(AMDAL), and article 34 specifies that any business and activity that does not require an AMDAL, shall 
undertake Upaya Pengelolaan Lingkungan Hidup dan Upaya Pemantauan Lingkungan Hidup (UKL-
UPL), whereas for small activities that do not require an UKL-UPL, a statement of ability to undertake 
environmental management and monitoring of their activity, Surat Pernyataan Pengelolaan Lingkungan 
(SPPL), is required. Further, Article 36 specifies that all activities shall have an environment permit that 
will be given by concerned government agency after the environmental assessment document has 
been approved. The Government’s screening procedure is presented in the Minister of Environment 
Decree No. 5 of 2012 on Types of Business Plans and/or Activities Subject to Environmental Impact 
Analysis (Attachment 1 of the Decree provides a list of business plans and/or activities that need 
environmental impact assessment). The screening considers potential significant impacts as well as 
the magnitude or size of business plans or activities. The decree mentions that the types of business 
plans and/or activities that are required to have an Environmental Impact Assessment are determined 
based on: (a) potential significant impact, and (b) uncertainty of technological capabilities available to 
overcome significant negative impacts that will arise. 

61. The footprint of the proposed buildings is well below the threshold cited in Ministry of 
Environmental Letter No. B-5362/Dep/I-1/LH/07/2010 of 5,000 m2 area, which would trigger the 
requirement for an UKL/UPL (equivalent to ADB’s initial environmental examination). Other laws and 
regulations applicable to the project are listed here: 

a. Ministry of Public Works Regulation No. 10/PRTM/M/2008 on Determination of Type of 

Business and/or Activity in the Field of Public Works Requiring Environmental Management 

and Monitoring Measures (UKL/UPL)  

b. Bogor Major Regulation No. 660.1.45-66/2016 on List of Type of Business and/or Activity 

Requiring Environmental Management and Monitoring Measures (UKL/UPL) in Bogor City 

c. Makassar Major regulation No. 8/2016 on List of Type of Business and/or Activity Requiring 

Environmental Management and Monitoring Measures (UKL/UPL) and Commitment 

Statement on Environmental Management and Monitoring (SPPL). 

d. Denpasar Major Regulation No. 26/2013 on Procedures for the Implementation of 
Environmental Documents and Environmental Permits in the Denpasar City. 

 
62. Each building will be subject to a construction permit to be issued by the respective one-stop 

 
15 Criteria of significant impact are also provided in Article 32 of the Law. 
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service licensing office. 

63.   The contractor shall ensure that the core labor standards and the applicable laws and 
regulations are complied to the contractor’s personnel, including laws related to their employment, 
health, safety, and welfare during the construction of the Training Centers. The Borrower shall include 
specific provisions in the bidding documents and contracts in relation to Works financed by ADB under 
the Project requiring that the contractors, among other things: (a) comply with the Borrower’s applicable 
labor law and regulations and incorporate applicable workplace occupational safety norms; (b) do not 
use child labor; (c) do not discriminate workers in respect of employment and occupation; (d) do not 
use forced labor; (e) allow freedom of association and effectively recognize the right to collective 
bargaining.  

64. Prohibited investment activities. Pursuant to ADB’s Safeguard Policy Statement (2009), ADB 
funds may not be applied to the activities described on the ADB Prohibited Investment Activities List 
set forth at Appendix 5 of the Safeguard Policy Statement (2009). 

VIII.  GENDER AND SOCIAL DIMENSIONS 
 
65. The project has some gender elements as it targets women’s participation in the training and 
certification programs supported by the project. The current project targeted 30% participation by 
women in training. Under the proposed additional financing, the target will be raised to 40% women 
participants in aggregate. There are fewer female internal auditors than males in the country because 
of prior unequal access to education and training by women. On average, female internal auditors from 
2012-2019 comprise only 40% of the total number of auditors nationwide. The overall project will include 
sex-disaggregated data in the monitoring and evaluation system to ensure the women representation 
target is achieved. 

66. The project is expected to reduce poverty in a sustainable way by improving the public sector 
audit and public procurement functions, which is economic, efficient, effective, and in accordance with 
good institutional practice and standards. The EA will measure the project’s social and economic 
benefits. Initial activities shall include a benchmark survey to be undertaken during the first year of the 
project. The PPMS shall encompass the monitoring of social and economic benefits which can be 
continued beyond project implementation. 
 

IX. PERFORMANCE MONITORING, EVALUATION, REPORTING, AND COMMUNICATION 

A. Project Design and Monitoring Framework  

REVISED DESIGN AND MONITORING FRAMEWORK 
Impact the Project is Aligned with 

Current project 
Accountability of public institutions able to deliver high-quality public services strengtheneda  

 
Overall project 
Unchanged 

 

Results Chain 
Performance Indicators with Targets and 

Baselines 
Data Sources and 

Reporting Mechanisms Risks 

Outcome 
Current project 
Capacity of 
government internal 
auditors and public 
finance officers in 

 
Current project 
By 2017 
a. Percentage of BPK’s unqualified audit 

opinion increased by 100% at the 
central level from 42.17% in 2009, and 

 
 
 
a. BPK audit reports 
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Results Chain 
Performance Indicators with Targets and 

Baselines 
Data Sources and 

Reporting Mechanisms Risks 

budget planning, 
reporting, internal 
audit, and asset 
management improved 

by 60% in the regions from 2.73% in 
2009 

b. 100% timely submission of financial 
reports to BPK 

c. Internal audits are undertaken in 
accordance with professional standards 
and using a modern risk-based audit 
methodology 
 

 
 
b. BPK audit reports 
 
c. BPK audit reports 

Overall project 
Unchanged 

Overall project 
By 2025: 
a. Percentage of BPK’s unqualified audit 

opinion increased to 97% at the central 
government level, 97% at the provincial 
government level, and 90% at the district 
government level (2018 baseline: 91% 
for central government; 97% provincial 
governments; 72% for district 
governments) 

b. Unchanged 
c. GICS maturity index increased to 100% 

at level 3 for central line ministries and 
local governments (2018 baselines: 27% 
for central line ministries, 29% for 
provincial governments, and 20% for 
district governments) 

d. Inspectorate capability level under the 
GICS maturity index increased to at least 
85% at level 3 for central line ministries 
and local governments (2018 baselines: 
27% for central ministries, 50% for 
provincial governments, and 16% for 
district governments) 

 
 
a–b. Unchanged 
 
 
 
 
 
 
 
 
c. BPKP project progress 

reports 
 
 
 
 
 
d. BPKP project progress 

reports 

 
 
Insufficient 
attention to audit 
findings by the 
executive and 
legislative 
branches of 
government 

Outputs 

Output 1 
Current project 
Capacity of 
government internal 
auditors and public 
finance officers 
developed 

 

 
Current project 
By 2017: 
1a. 2,500 government internal auditors 

and finance officers graduated from 
the degree program in government 
accounting and state finance.  

1b. 9,800 government internal auditors 
and public finance officers received 
training and certification, with 80% of 
the central government officials 
certified and 70% of local government 
officials certifiedb 

1c. 14 leading regional universities sign 
memorandums of understanding to 
establish centers of excellence (and by 
implication establish them) 

 
By 2015: 
1d.  New adult learning methodology for 

training of trainers developed and 
implemented 

1e. 200 trainers able to deliver using adult 
learning methodology 

1f. Gender-disaggregated target: 30% 
women 

 
 
 
 

1a–f. BPKP project 
progress report 
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Results Chain 
Performance Indicators with Targets and 

Baselines 
Data Sources and 

Reporting Mechanisms Risks 
Overall project 
Unchanged 

Overall project 
By 2025: 
1a.  Unchanged 
1b. Incremental 19,400 participants receive 

training with certification where 
applicable (80% pass rate for 
certification targeted) for a total for the 
overall project of 29,200 

 (2019 baseline: 9,800) 
1c.  Unchanged.  
 (2019 baseline: 8)  
1d. Unchanged 
1e. 400 trainers able to deliver training 

using adult learning methodology. (2019 
baseline: 200) 

1f.  An aggregate target across all forms of 
training of 40% women participants. 
(2019 baseline:40%) 

 
 
1a–f. BPKP project 
progress report 

 

Output 2 
Current project 
E-learning system and 
modules developed 

 
Current project 
By 2016: 
2a. E-learning system encompassing 

training to support JFA certification and 
other relevant areas installed and 
operating in BPKP 

  

Overall project 
 
Competency- and 
needs-based e-
learning approach 
institutionalized 

Overall project 
By 2025: 
2a.  Unchanged 
2b. Learning value chain with a 

competency- and needs-based 
approach developed and implemented 
which entails: 
i) training needs assessment; 
ii) instructional system development 

program for internal auditors; 
iii) delivery of training program based 

on the (i) and (ii); and 
iv) impact assessment, monitoring, 

and evaluation of the training. 
 (2019 baseline: Not applicable)  
2c. Development of integrated talent 

management system and knowledge 
management information system 

 (2019 baseline: Not applicable) 
2d. Physical infrastructure to support the 

training institute designed, constructed, 
and equipped in Bali, Bogor, Medan, and 
Makassar 
(2019 baseline: Not applicable) 

2f. An aggregate target of 40% women 
participants for the implementation of 
output 2b (2019 baseline: Not applicable) 

 
 
2a.–f. BPKP project 
reports 

 
 
Weak coordination 
among 
stakeholders 
implementing 
integrated learning 
value chain 

Output 3 
Current project 
Institutional 
strengthening through 
system improved 
 
 
 
 

 
Current project 
By 2016: 
3a. The SIMA entailing four perspectives 

of accountability developed, installed, 
and operating in BPKP, accessible by 
relevant working units 

 
 
 
3a–c. BPKP project 
reports  
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Results Chain 
Performance Indicators with Targets and 

Baselines 
Data Sources and 

Reporting Mechanisms Risks 

 
 
 
 
 
 
Overall project 
Audit and FMISs 
improved 

3b. Two program-based policies in specific 
cross-sector or thematic programs 
evaluated 

3c. Recommendation made to the 
government to improve cross-sector 
program policy 

 
Overall project 
3a–3c. Unchanged 
3d. New generation local government 

FMIS developed, pilot tested, rolled 
out, and implemented 

 (2019 baseline: Not applicable) 
3e. CA/CM system methodology 

embedded in new generation FMIS 
 (2019 baseline: Not applicable) 
3f.  Guidelines and supporting information 

system on risk-based management, 

risk-based audit, and risk management 
maturity index 

 (2019 baseline: Not applicable) 
3g. Development and implementation of 

an institutional development plan to 
institutionalize new systems developed 
under 3a–d., including necessary 
training and certification of 12,500 total 
participants 

 (2019 baseline: Not applicable) 
3h. An aggregate target of training of 40% 

women participants (2019 baseline: 
Not applicable) 

 

 
 
 
 
 
 
 
3a–h. BPKP project 
reports 

 
 
 
 
 
 
 
The timing of the 
standardization of 
charts of accounts 
may not be in line 
with the plan for 
upgrading the 
BPKP FMIS, which 
may delay the 
upgrading 
 
Delays in decision-
making on the 
harmonization of 
local government 
FMIS and, in an 
extreme 
circumstance, a 
decision to opt for a 
single system other 
than BPKP’s 
SIMDA 

 

Key Activities with Milestones 
 
1. Capacity of government internal auditors and public finance officers developed 

1.1  Train and certify 19,400 government internal auditors and public finance officers (changed) 
1.1.1 Update the selection criteria for participants, implementation mechanisms, and reporting requirements (Q1 

2020) 
1.1.2 Attain training and certification program enrollment milestones (2020: 5,000; 2021: 5,000; 2022: 5,000; 2023: 

4,400) covering the following: JFA certification training; training for assessors of GICS and internal auditors; 
certification training in areas other than JFA; certification on procurement; training on procurement audit; 
training on GICS implementation; training on risk-based supervision; training on village financial supervision; 
other technical training (expected breakdown of trainees by each type of training is in the project 
administration manual) 

1.2  Train trainers (changed) 
1.2.1 Select prospective trainers to be participants (Q1 2020) 
1.2.2 Conduct training of trainers: 200 trained under the original project, an incremental 200 under the additional 

financing 
1.3 Establish centers of excellence through signing of memorandums of understanding with and additional six regional 

universities to achieve the target under the current project of 14 centers of excellence (Q2 2020–Q3 2023) 
 
2. Competency- and needs-based e-learning approach institutionalized 

2.1 Develop BPKP training institute (added) 
2.1.1. Review the standard operating procedure of training institute (Q2–Q3 2020) 
2.1.2. Develop and implement training needs assessment (Q2 2020–Q2 2024) 
2.1.3. Develop and implement instructional system design (Q3–Q4 2020–Q4 2024) 
2.1.4. Access post training impact (Q4 2021–Q4 2024) 
2.1.5. Develop and implement the information system of learning value chain of training institute (Q2 2022) 
2.1.6. Construct smart buildings (Q3 2020–Q2 2023) 



38 
 

2.1.7. Develop information technology tools and/or equipment to support smart classrooms, learning center, and 
digital learning (Q3 2023) 

2.1.8. Develop outreach program of training institute to selected local governments (Q3 2020) 
2.1.9. Develop and implement integrated talent management system using SIBIJAK (Q2 2022) 

 
3. Audit and FMISs improved 

3.1 Upgrade new generation of the local government FMIS (added) 
3.1.1. Develop an architecture enterprise based on President Regulation No. 95/2018 on e-government (Q3 2020) 
3.1.2. Recruit information technology consultant for enterprise architecture development (Q3 2020) 
3.1.3. Develop the upgraded FMIS (Q1 2021) 
3.1.4. Install, test, pilot, roll out and/or deploy the upgraded FMIS and data migration to local governments (Q3 

2021) 
3.1.5. Consolidate data at provincial level (Q4 2021) 

3.2  Develop a CA/CM (added) 
3.2.1. Develop a dashboard of needs analysis (Q3 2020) 
3.2.2. Develop dashboard of local government FMIS (new generation with continuous monitoring tool) (Q1 2021) 
3.2.3. Implement CA/CM in all BPKP representative offices (Q4 2022) 
3.2.4. Develop and implement CA/CM supporting management (Q4 2022) 

3.3 Strengthen and implement guidelines and supporting information system on risk-based management, risk-based 
audit, and risk management maturity index (added) 
3.3.1. Review existing guidelines on risk-based management, risk-based audit, and risk management maturity index 

(Q4 2020) 
3.3.2. Revise guidelines based on the inputs from the review (Q1 2021) 
3.3.3. Select consultant to develop management information system to support risk-based management, risk-based 

audit, and risk management maturity index (Q2 2021) 
3.3.4. Implement management information system to support risk-based management and risk-based audit (Q4 

2021) 
3.4. Develop and implement an institutional development plan to institutionalize new systems developed, including 

necessary training and certification (added) 
3.4.1. Develop institutional development plan with new systems implementation plan, including outreach program 

(Q3 2020) 
3.4.2. Implement institutional development plan, including supporting facilities and support management (Q4 2021) 
3.4.3 Provide training and certification to 12,500 participants, including through internship programs, to support the 

institutionalization of the new system developed (Q3 2020–Q3 2024), with the following breakdown: 
(i) new generation of the local government FMIS: 4,000 participants (Q1 2022–Q3 2024); 
(ii) CA/CM information system: 4,000 participants (Q2 2022–Q3 2024); 
(iii) information system to support risk-based management and risk-based audit: 2,000 participants (Q2 

2022–Q3 2024); 
(iv) national information and communication technology certification for internal auditor at the national level 

for 2,300 participants (Q4 2020–Q3 2024) and at the international level for 155 participants (Q3 2021–Q3 
2024); and 

(v) international internship and twinning program with similar organization in other countries: 45 participants 
(Q4 2020–Q2 2024) 

 

Project Management Activities 
Project management consulting firm to support the executing agency during implementation, including, at the minimum, a 
team of training specialists, financial management specialists, procurement specialists, and a monitoring and evaluation 
specialist 
 

 

Inputs 
 

Asian Development Bank 

Loan 

$57.75   million  (current) 

$90.00   million  (additional) 

$147.75 million  (overall) 
 

 
 
 

Government 

$2.78 million     (current) 

$14.92 million    (additional) 

$17.70 million    (overall) 
 

 

Assumptions for Partner Financing 
 
Current project 
None 
 
Overall project 
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None 

BPK = Badan Pemeriksa Keuangan (Supreme Audit Board), BPKP = Badan Pengawasan Keuangan dan Pembangunan 
(Central Government Internal Auditor), CA/CM = continuous audit and continuous monitoring, FMIS = financial management 
information system, GICS = Government Internal Control System, JFA = Jabatan Fungsional Auditor (Internal Auditor 
Functional Position), Q = quarter, SIBIJAK = Sistem Bina Jabatan Auditor Berkualitas (Qualified Internal Auditor Management 
System), SIMA = Sistem Informasi Management Akuntabilitas (Management Information System on Accountability), SIMDA = 
Sistem Informasi Manajemen Keuangan Daerah (Regional Financial Management Information System). 
a Government of Indonesia, National Development Planning Agency. National Medium-Term Development Plan, 2015–2019. 

Jakarta; and Government of Indonesia, National Development Planning Agency. Forthcoming. National Medium-Term 
Development Plan, 2020–2024. Jakarta. 

b The design and monitoring framework of the current project did not provide for any breakdown of the total target by type of 
training (i.e., by type of certification, or non-certification) or by location of trainees (central or local government). Also, the 
target refers to the number of participants rather than the number of distinct individuals, as individuals can participate in 
multiple types of training. Until the development of SIBIJAK (which was not initially envisaged to be developed under the 
current project, but funded instead by loan savings), the executing agency could not easily track disaggregated data. 

Source: Asian Development Bank. 
 

 

B. Monitoring  

67. Project performance monitoring. To assess the project impact and its effectiveness, PMU will 
develop a PPMS (project performance monitoring system). The PMC will include a monitoring and 
evaluation expert who will be responsible for developing a monitoring and evaluation mechanism, 
conducting baseline survey, maintaining the system and collecting and analyzing data in cooperation 
with the PMU and project implementing units. Key system indicators will be used in the PMU’s quarterly 
progress reports. The monitoring and evaluation system will endeavor to include participation by training 
and certification programs beneficiaries. An indication of the types the outcomes for each component 
can be seen in the DMF. The additional financing project will also benefit from the existing quarterly 
monitoring meeting carried out by BAPPENAS attended by the EA, Ministry of Finance and ADB.16 The 
PMU, with assistance from the consultant, will monitor and evaluate the benefits of the project under 
the PPMS. The PMU shall: (a) examine and assess the project technical and disbursement 
performance; (b) evaluate the delivery of the planned capacity building, facilities, activities, and 
programs; (c) assess the achievement of the project objectives; and (d) measure the project’s social 
and economic benefits. Initial activities shall include a benchmark survey to be undertaken during the 
first year of the project. The PPMS shall be integrated into the management information system of the 
qualified regional governments, so that the monitoring of social and economic benefits can continue 
beyond project implementation. 

68. Compliance monitoring: The loan agreement specifies the following covenants: legal, 
financial, safeguards, and other covenants.  These covenants are listed below: 

(i) Loan proceeds and sufficient corresponding counterpart contributions, including all 
government allocations for implementation, staffing and O&M of project facilities are to be 
allocated and readily available, with the submission of budgetary allocation requests to be 
made in a timely manner throughout the project implementation period by earmarking the 
funds.  

(ii) The government will ensure adequate budgetary allocations and timely release of the 
required supporting funds. The smooth flow of funds will occur in accordance with the flow 
of funds mechanism agreed upon by the government and ADB. 

(iii) Keep ADB informed of policy discussions with other stakeholders about measures that may 
impact the effective implementation of the project. 

 
16   ADB's project performance reporting system is available at  
 http://www.adb.org/Documents/Slideshows/PPMS/default.asp?p=evaltool 

http://www.adb.org/Documents/Slideshows/PPMS/default.asp?p=evaltool
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(iv) The borrower shall enable ADB's representatives to inspect the project, the goods financed 
out of the proceeds of the loan, and any relevant records and documents, to comply with the 
loan covenants. 

 
69. Safeguards monitoring. In compliance with ADB’s Safeguard Policy Statement (2009), the 
project is classified under category C for impacts on the environment, involuntary resettlement, and 
indigenous peoples. The project will involve capacity building activities. Hence, no adverse environment 
impacts are expected. Land acquisition and resettlement is not expected because the project will take 
place in existing government offices. The project is not expected to affect indigenous peoples. Building 
construction financed by the additional project for the training center expansion will be carried out on 
the government’s existing premises, therefore no land acquisition will be required. Monitoring on 
compliance to code of construction practice during construction of buildings (output 2) is required.  

70. Gender and social dimensions monitoring. Project is categorized as having some gender 
elements.  Although a gender action plan is not required, the project will ensure that a target of 40% of 
women will be participated in the overall projects.  The project will collect sex-disaggregated data and 
include in the monitoring and evaluation system to ensure the target is achieved at the project 
completion. Monitoring of gender target is assigned to the PMU with support from the PMC.  

C. Evaluation 

71. Following loan signing, a project inception mission will be fielded, to confirm the working 
relationship between ADB, the EA and PMU staff involved in the implementation of the project. Progress 
under the project will be subject to a formal review every 6 months by ADB, following loan effectiveness 
to enable adjustment of project design and implementation arrangements, where required. The review 
will address policy, institutional, administrative, organizational, technical, environmental, social, 
economic, financial, and other relevant factors that may have an impact on project performance and its 
continuing viability. A comprehensive midterm review is tentatively scheduled for 2022. Within 6 months 
of physical completion of the project, the EA will submit a project completion report to ADB.17 

D. Reporting  

72. BPKP as the EA will provide ADB with (i) quarterly progress reports in a format consistent with 
ADB's project performance reporting system, which will include, among other things, a section on a 
compliance of the code of construction practices during the period of the construction of the BPKP’s 
training centers (output 2), in a format to be agreed between ADB and the EA; (ii) consolidated annual 
reports including (a) progress achieved by output as measured through the indicator's performance 
targets, (b) key implementation issues and solutions, (c) updated procurement plan, and (e) updated 
implementation plan for the next 12 months; and (iii) a project completion report within 6 months of 
physical completion of the project. To ensure that projects will continue to be both viable and 
sustainable, project accounts and the executing agency audited financial statement together with the 
associated auditor's report, should be adequately reviewed. 

E. Stakeholder Communication Strategy  

73. The project will be implemented over 5 years with BPKP as the EA and provide support for a 
PMU in BPKP. Stakeholders identified in the additional financing project are a) inspectorate generals; 
b) local inspectorates; c) central and local government’s human resource agency (BKN and BKD). The 
PMU will undertake consultation and communication strategy with respective BPKP Representative 

 
17 Project completion report format is available at: http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-  Sector-

Landscape.rar 

http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-%20%20Sector-Landscape.rar
http://www.adb.org/Consulting/consultants-toolkits/PCR-Public-%20%20Sector-Landscape.rar
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Offices and stakeholders to implement the activities. An annual project workshop will be convened with 
stakeholders participations. 

74. The EA will establish an interagency SC made up of senior staff from the EA, and relevant 
directors within DGs in MOF and MOHA to oversee component implementation and to facilitate 
interagency coordination. The SC shall meet at least quarterly in the first two years of project 
implementation and semi-annually thereafter, to monitor, guide and oversee implementation of the 
project, or on an ad hoc basis where deemed necessary by BPKP or the SC Chairperson, to settle 
project implementation issues requiring high-level decisions. The PMU project director shall act as 
secretary to the SC. 

X. ANTICORRUPTION POLICY 

75. ADB reserves the right to investigate, directly or through its agents, any violations of the 
Anticorruption Policy relating to the project.18 All contracts financed by ADB shall include provisions 
specifying the right of ADB to audit and examine the records and accounts of the executing agency and 
all project contractors, suppliers, consultants, and other service providers. Individuals and/or entities on 
ADB’s anticorruption debarment list are ineligible to participate in ADB-financed activity and may not 
be awarded any contracts under the project.19  

76. To support these efforts, relevant provisions are included in the loan agreement and the bidding 
documents for the project. 

XI. ACCOUNTABILITY MECHANISM 

77. People who are, or may in the future be, adversely affected by the project may submit complaints 
to ADB’s Accountability Mechanism. The Accountability Mechanism provides an independent forum 
and process whereby people adversely affected by ADB-assisted projects can voice, and seek a 
resolution of their problems, as well as report alleged violations of ADB’s operational policies and 
procedures. Before submitting a complaint to the Accountability Mechanism, affected people should 
make an effort in good faith to solve their problems by working with the concerned ADB operations 
department.  Only after doing that, and if they are still dissatisfied, should they approach the 
Accountability Mechanism.20 

XII. RECORD OF CHANGES TO THE PROJECT ADMINISTRATION MANUAL 

78. All revisions and/or updates during the course of implementation should be retained in this 
section to provide a chronological history of changes to implemented arrangements recorded in the 
PAM, including revision to contract awards and disbursement s-curves.  

 
18 Anticorruption Policy: http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf 
19  ADB's Integrity Office web site: http://www.adb.org/integrity/unit.asp 
20 Accountability Mechanism. http://www.adb.org/Accountability-Mechanism/default.asp.  

http://www.adb.org/Documents/Policies/Anticorruption-Integrity/Policies-Strategies.pdf
http://www.adb.org/integrity/unit.asp
http://www.adb.org/Accountability-Mechanism/default.asp


42 Appendix 1  
 

 
 
 

CODE OF CONSTRUCTION PRACTICE  
 

 
 
 
 

 

September 2019 

 
 
 
 

INO: State Accountability Revitalization Project 

(STAR) Additional Financing 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Prepared by Badan Pengawasan Keuangan dan Pembangunan (Central Government Internal 
Auditor) for the Asian Development Bank. 
 



 Appendix 1 43 
 

 
 

ABBREVIATIONS 

 

C & D - construction and demolition 
ECC - environmental code of conduct 
EHS - Environment, health and safety EIA
 - Environmental Impact Assessment 
OM - Operations Manual 
PCU - Project Coordination Unit 
SPS - Safeguards Policy Statement  
STAR - State Accountability Revitalization Project 
UKL/UPL - Upaya pengelolaan lingkungan hidup-upaya  
   pemantauan lingkungan hidup (environmental  

  management and monitoring  measures) 
WASH - water, sanitation and hygiene 
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I. INTRODUCTION 

 
1. The additional financing will extend and help ensure the sustainability of the benefits 

of the current project to further improve the government’s accountability for public 

expenditure. The additional financing will: (i) train and certify an additional 19,400 

government auditors and finance officers at central and local levels;  (ii) ensure the 

sustainability of a competency- and needs-based e-learning training approach (within the 

framework of a national training institute) by further upgrading training systems and 

providing modern facilities adapted to e-learning (including training centers in four regional 

locations); and (iii) develop new systems for financial management reporting and 

supervision through adoption of continuous audit/continuous monitoring, implementation 

risk management for internal audit in line with the national e-government strategy, and 

provision of training to 12,500 system users. 

 

2. Output 2 of the project will support the construction of relatively small new buildings 

at four unrelated sites. The buildings will be standard office buildings used for training 

purposes (standard class-rooms and offices). 

 

3. The project has been screened and categorized as “C” for environment per the ADB 

Safeguard Policy Statement (SPS 2009) as the proposed civil works are minor and will all 

take place within existing government compounds so are anticipated to have only minimal 

impacts in relation to temporary disturbances, construction safety and waste management. 

The footprint of the buildings will not exceed 1,100m2, i.e. significantly lower than the 

national threshold of 5,000 m2 triggering the need for UKL-UPL as per the Ministry of 

Environmental Letter No. B-5362/Dep/I-1/LH/07/2010 on List of Type of Business and/or 

Activity Requiring Environmental Management and Monitoring Measures (UKL/UPL) , which 

could be considered equivalent to category B as per ADB's SPS, and will not require 

draining of the project site. The buildings will be located on government land that is 

construction-ready, i.e. with connections to basic municipal services. No site clearance, land 

acquisition or resettlement is required. Adverse impacts will be minimal, highly site-specific, 

limited to the construction period, and can be addressed through sound construction 

practices.  

 
4. This code of construction practice (CoCP) sets out the standards and procedures to 

which the works contractor must adhere in order to manage the potential environmental 

impacts of construction works. The CoCP identifies mitigation measures in respect of 

anticipated impacts during construction. It also sets out rules, responsibilities and good 

practice site environmental management practices. It sets out requirements in relation to: 

noise and dust control; ecology and land protection; temporary traffic management; waste 

management; construction safety, core labor standards, consultation/communication and 

grievance redress. The CoCP will be referred to in the bidding document of the one works 

package. 

 
 

II. LEGAL AND REGULATORY FRAMEWORK 

 
5. The environmental management of the proposed project is governed by ADB SPS 
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2009 and relevant laws of Indonesia. SPS 2009 mandates that for category C projects, 

environmental implications will be reviewed.  

 

6. The main Indonesian law on environmental management is Law No 32 of 2009 on 

Protection and Management of Environment. Article 22 of the Law stated that any 

business and activity that has significant impact21 on the environment shall have an 

environmental impact assessment (AMDAL), and article 34 specifies that any business and 

activity that does not require an AMDAL, shall undertake Upaya Pengelolaan Lingkungan 

Hidup dan Upaya Pemantauan Lingkungan Hidup (UKL-UPL), whereas for small activities 

that do not require an UKL-UPL, a statement of ability to undertake environmental 

management and monitoring of their activity, Surat Pernyataan Pengelolaan Lingkungan 

(SPPL), is required. Further, Article 36 specifies that all activities shall have an environment 

permit that will be given by concerned government agency after the environmental 

assessment document has been approved. 

 
7. The Government’s screening procedure is presented in the Minister of 

Environment Decree No. 5 of 2012 on Types of Business Plans and/or Activities Subject 

to Environmental Impact Analysis (Attachment 1 of the Decree provides a list of business 

plans and/or activities that need environmental impact assessment). The screening 

considers potential significant impacts as well as the magnitude or size of business plans 

or activities. The decree mentions that the types of business plans and/or activities that are 

required to have an Environmental Impact Assessment are determined based on: (a) 

potential significant impact, and (b) uncertainty of technological capabilities available to 

overcome significant negative impacts that will arise. 

 
8. The footprint of the proposed buildings is well below the threshold cited in Ministry 

of Environmental Letter No. B-5362/Dep/I-1/LH/07/2010 of 5,000 m2 area, which would 

trigger the requirement for an UKL/UPL (equivalent to ADB’s initial environmental 

examination). Other laws and regulations applicable to the project are listed here: 

 

a. Ministry of Public Works Regulation No. 10/PRTM/M/2008 on Determination of 

Type of Business and/or Activity in the Field of Public Works Requiring 

Environmental Management and Monitoring Measures (UKL/UPL)  

b. Bogor Major Regulation No. 660.1.45-66/2016 on List of Type of Business 

and/or Activity Requiring Environmental Management and Monitoring Measures 

(UKL/UPL) in Bogor City 

c. Makassar Major regulation No. 8/2016 on List of Type of Business and/or 

Activity Requiring Environmental Management and Monitoring Measures 

(UKL/UPL) and Commitment Statement on Environmental Management and 

Monitoring (SPPL). 

d. Denpasar Major Regulation No. 26/2013 on Procedures for the Implementation 

of Environmental Documents and Environmental Permits in the Denpasar City. 

 
9. Further, each building will be subject to a construction permit to be issued by the 

One-Stop Integrated Licensing Office.   

 
21 Criteria of significant impact are also provided in Article 32 of the Law. 
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III. ANTICIPATED IMPACTS AND RISKS 
 

10. The anticipated impacts of proposed civil works include: 

 
a. Air pollution from dust emissions from on-site excavation and emission from 

heavy equipment and construction vehicles used for construction.  

b. Water pollution from run-off or soil erosion from stockpiled construction materials 

and wastewater from domestic sewage of construction workers and accidental 

spillage of oil and other lubricants from washing of construction equipment.  

c. Noise pollution from construction activities that may disturb nearby 

communities.  

d. Generation of solid wastes from construction workers and construction and 

demolition (C & D) wastes.  

e. Occupational health and safety risks to construction workers.  

f. Community health and safety impacts, primarily as a result of exposure to noise, 

smell of paints and solvents and dangerous excavated work areas.  

 
IV. CONTRACTOR OBLIGATIONS 

 

11. The Contractor that is awarded the civil works contract for the project is required to 

take the following measures to address potential impacts and risks to environment, health 

and safety of workers and communities: 

 

(i) Demonstrate ISO 14001:2015 Environmental Management accreditation. The EMS 
should set out the contractor’s environmental policy; the procedures to be 
implemented to deliver and monitor compliance with environmental legislation. 

(ii) The execution of the works and all associated operations on the work sites or off-site 
are carried out in conformity with statutory and regulatory environmental requirements 
of the Government of Indonesia and the ADB SPS 2009. This includes the provisions 
embodied in the documents listed under Section II of the CoCP.   

(iii) All measures and precautions are taken to avoid any nuisance or disturbance arising 
from the execution of construction works and their related activities. This will, wherever 
possible, be achieved by suppression of the nuisance (or unwanted effects to the 
physical environment and people) at source rather than abatement of the nuisance 
once generated.  

(iv) Compensation is paid for any damage, loss, spoilage, or disturbance of the properties 
and health of affected people during execution of the construction works as specified 
by in the Bid Documents.  

(v) Local skilled and unskilled labour is recruited to increase the direct benefits in the 
subproject area(s) and to minimize potential environmental issues related to 
construction camps, disease transmission and socio-cultural disputes.  

(vi) The contractor shall ensure that the core labor standards and the applicable laws and 
regulations are complied to the contractor’s personnel, including laws related to their 
employment, health, safety, and welfare during the construction of the Training 
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Centers. The Borrower shall include specific provisions in the bidding documents and 
contracts in relation to Works financed by ADB under the Project requiring that the 
contractors, among other things: (a) comply with the Borrower’s applicable labor law 
and regulations and incorporate applicable workplace occupational safety norms; (b) 
do not use child labor; (c) do not discriminate workers in respect of employment and 
occupation; (d) do not use forced labor; (e) allow freedom of association and effectively 
recognize the right to collective bargaining. 

(vii) Establish a simple system to receive, register, and address community concerns and 
complaints.  Contact number of contactor including name, position and telephone 
number will be shared with local authorities. 

(viii) Produce and implement site-specific construction environmental management plans 
(CEMPs) for each site, in full accordance with the CoCP, for approval by the 
Employer. The CEMP will demonstrate how the CoCP will be implemented by the 
contractor through its EMS. The CEMP should demonstrate how the impacts 
associated with the construction works as defined in Table 1 below will be addressed. 
Contractor should hire an environmental officer to develop and monitor the CEMP 
implementation.  

(ix) Conduct weekly monitoring of compliance with the CEMP and this CoCP, and include 
section in the monthly report to the Project Management Unit (PMU). The report 
format defined in Attachment 1 shall be used for monthly reporting to the PMU.  

(x) The following activities are strictly prohibited on or near the project site: 

a. Cutting of trees for any reason outside the approved construction area; 
b. Hunting, fishing, wildlife capture, or plant collection; 
c. Use of unapproved toxic materials, including lead-based paints, asbestos; 

d. Deposition of chemicals, sanitary wastewater, spoil, waste oil, and concrete 
agitator washings in watercourses; 

e. Disturbance to anything with architectural or historical value; 
f. Employment of workers under the age of 16; 
g. Discrimination regarding recruitment, wages and compensation. 

 

Table 1: Mitigation/Management Measures for Construction Phase by Contractor 

Potential 
impacts and 

issues 
Nature of impacts/Issues Environmental Action /Prevention by Contractor 

Environment
al and Social 
Issues 

Complaints, Concerns 

• Establish and disseminate effective grievance redress mechanism 
(GRM). 

• Share contractor contact details with local authority leaders. 

• Prior to any works, inform residents and businesses in advance 
through media, information boards, and direct consultations, of the 
construction activities, dates and duration of expected disruption.  

• Especially for the communities within 40 m of works and who will be 
subjected to higher noise/dust levels, conduct meetings with residents 
prior to any works.  

• Record all community feedback and solutions discussed and agreed.  

• Based on feedback from the community consultations: (i) update 
contractor site plans as needed to incorporate the solutions, including 
revisions in work schedules, daily working hours, construction 
methods, and/or mitigation methods; (ii) revise contractor monitoring 
schedules and monitoring criteria as needed to reflect the updated 
contractor site management plans. 

EHS capacity 
Inadequate EHS management 
capacity 

• Prepare and submit for approval an CEMP that addresses the 
requirements of the CoCP 
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Potential 
impacts and 

issues 
Nature of impacts/Issues Environmental Action /Prevention by Contractor 

• Assign qualified EHS staff at each construction site to supervise and 
monitor CEMP implementation and report to PMU 

Water and 
soil pollution 

Leakage of spills of fuel and 
lubricants that may contaminate 
soil, surface water and 
groundwater 

• Prevent pollution of soil, surface water/ groundwater by ensuring the 
following: 

• Location of storage facilities for fuel/oil/cement/ chemicals are located 
200m away from the river, stream and waterways; 

• Soil surfaces shall be made impermeable and provided with bunds; 

• Vehicles/heavy equipment maintenance and re-fuelling area will 
prevent spillage of fuel, oil and hazardous materials to seep into soil;  

• Oil traps shall be provided in the maintenance and service areas; 

• Fuel storage and refilling areas located > 50 m from water sources and 
protected by temporary bunds to contain spills.  

Air quality 

Concentration of machinery 
working in one area plus haulage 
vehicle traffic may result in local 
areas of poor air quality 

• Equipment will be maintained to a high standard to ensure efficient 
running and fuel-burning. High-horsepower equipment will be provided 
with tail gas purifiers.   

• All vehicle emissions will be in compliance with relevant Cambodian 
emission standards. 

Dust 

Caused by earthmoving and 
construction haulage traffic can 
cause poor air quality and 
nuisance to householders and 
farmers. 

• Material stockpiles and concrete mixing equipment will be equipped 
with dust shrouds.  

• Regular water spraying when dust observed on construction sites,  
construction roads, and stockpiled material  

• Maintenance of driving surfaces will be standard site management 
practice. 

• Vehicles carrying soil, sand, or other fine materials to and from the 
construction sites will be covered. 

Noise 
impacts on 
sensitive 
receptor 

Noise caused by the concentration 
of machinery working in one area, 
plus haulage vehicles, can cause a 
range of impacts from nuisance to 
health problems. Noise near 
schools, medical centres, and 
temples can disrupt services. 

• Construction after 8pm within 300 m of residences shall be strictly 
prohibited. During daytime construction, the contractor will ensure that:  

• Temporary anti-noise barriers will be installed to shield sensitive 
receptors (if any) within 50 m of the construction site. 

Water Quality 
Pollution of local water courses 
through sediment 

• Construction site drainage will ensure any rainfall will be diverted to a 
holding pond or suitable land to prevent localised flooding and 
sedimentation of surface water 

• In stream works will take place in dry season 

Construction 
waste and 
spoil 

Unauthorized or careless storage 
and disposal of waste can damage 
property, vegetation, agricultural 
land, and block natural drainage. 

• Temporary storage of spoil  waste shall be located away from the 
rivers, streams and waterway 

• Construction waste will be stored securely to prevent escape in 
containers  

• Final disposal site of waste and spoil will be in a site approved by the 
district and provincial authorities. 

Waste from 
workers 

The construction workforce will 
generate domestic wastewater & 
garbage (food wastes, paper, and 
other solid waste including food-
laden wash water) which causes 
impacts if poorly disposed   

• Contractors will provide sufficient waste bins at strategic locations and 
ensure that they are 

• Protected from birds and vermin. 

• Emptied regularly to prevent overflow 

• Disposed of in local disposal site as approved by local authorities 

Erosion 
impacts 

Both canal and road construction 
will require earthworks which will 
leave surfaces liable to erosion, 
especially in heavy rain periods. 

• Erosion control includes:  

• Limiting construction and material handling during periods of rains 
and high winds 

• Stabilizing all cut slopes, embankments and other erosion-prone 
working areas while works are going on.  

• All earthwork disturbance areas shall be stabilized within 30 days after 
earthworks have completed. 
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Potential 
impacts and 

issues 
Nature of impacts/Issues Environmental Action /Prevention by Contractor 

Community 
health and 
safety 

Construction work poses safety 
hazards and threats to nearby 
residents. Excavations, unstable 
slopes, loss of access and 
movements of large machinery and 
vehicles all potentially impact on 
community safety and day-to-day 
life. 

• Community health and safety will be safeguarded by:  

• Planning construction activities so as to minimize disturbances 
to residents and utilities.  

• Temporary land occupation will be planned well ahead of 
construction to minimize its impact and after consultation with 
the affected community.  

• Land reinstated to its original condition after construction. 

• Implementing safety measures around the construction sites to 
protect the public, including install warning signs at construction 
sites to inform people of the project potential dangers (e.g. 
moving vehicles, hazardous materials, excavations) and safety 
barricades around all excavations area to alert the public about 
potential safety hazards, and prevent public access to 
construction sites, and provide a watch person, where 
necessary. 

• Prepare and implement a traffic control plan, for approval by 
local traffic management administration before construction. 
This will include scheduling or diverting construction traffic to 
avoid peak hours, regulating traffic at road crossings, selecting 
routes to reduce disturbance, reinstating roads, and opening 
them to traffic when construction is completed.  

• For all works involving excavation and easements which 
already have existing subsurface utilities (power cables, 
sewage pipes, water pipes, telecommunication cables): (i) plan 
and coordinate the project sewage pipeline construction with 
the utility managers, (ii) check whether there are pending 
domestic projects to upgrade these utilities. Coordinate works 
to avoid repeated excavation of the same sections of road or 
easement; and work with utility managers to minimize the risk 
of damage or disruption to the existing utilities.  

• Ensure that all sites are secure, discouraging access through 
appropriate fencing.  

• Lock and secure all work sites to prevent unauthorized access. 

Road safety 
(through 
movement of 
vehicle and 
equipment 
for 
construction)  

Increased motorised vehicle 
movement including heavy goods 
vehicles to and from the site during 
construction may increase road 
safety risks for local residents.  

• Contractors will ensure that drivers of all vehicles strictly follow 
road rules and maintain good road safety standards.  

• Deliveries of construction materials to the site by heavy good 
vehicles will be properly supervised by use of banksmen / traffic 
marshals.  

Occupational 
health and 
Safety 

Workers are subject to safety 
hazards while operating and/or 
moving around machinery, as well 
as dust and noise impacts from 
extended exposures at the work 
site. 

• Measures to ensure occupational health and safety will include:  

• Contractors are required by the CC to ensure that their workers 
and other staff engaged in the proposed constructions are in a 
safe environment.  

• Following the award of construction contracts, the successful 
contractors will prepare site environmental health and safety plan, 
for approval by the CC and PPIU. 

• Contractors shall ensure that: 
o All reasonable steps are taken to protect any person on the 

site from health and safety risks.  
o Construction sites are safe and healthy workplaces.  
o Machineries and equipment are safe. 
o Adequate training or instruction for occupational health and 

safety is provided.  
o Qualified electricians take charge of all solar panel 

installations.  
o Adequate supervision of safe work systems is implemented.  
o Means of access to and exit from the site are without risk to 

health and safety. 
o A first aid kit will be available on each construction site 
o All member of staff is responsible for first aid and is aware of 

local health care facilities. 
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Potential 
impacts and 

issues 
Nature of impacts/Issues Environmental Action /Prevention by Contractor 

Human 
health and  
environment
al pollution – 
Site Hand 
Over 

Hazardous waste materials, 
unprotected latrines and organic 
waste remaining after construction 
will pose a risk to human health 
and safety.  

• All unused or discarded construction materials will be removed 
from the site before hand-over.  

• Surroundings will be landscaped to reinstate original site 
conditions.  

• All temporary dwellings cook houses and latrines will be removed 
upon completion of the construction and the site cleaned. 
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Attachment 1: Contractor’s EHS Progress Monitoring Report  
 
Contract  (Insert Contract ref/number) 
Completed by   (Insert name of Contractors Environmental Health and Safety Officer) 
Company name (Insert name of Company) 
 
Reporting Frequency: Monthly 
 

Date of this report  Reporting Period  

Key construction 
activities since last 
report: 

 

 

Progress with H&S Activities this month 

Trainings Undertaken 

 – all training related to 
H&S 

Training Provided: 

Participants: 

Who provided the training: 

Personal Protective 
Equipment 

New PPE issued this month:  

 

Number of incidents of workers not wearing adequate PPE: 

Emergency Response 

Use of site accident Book 

Accidents reported: 

Description and Actions taken: 

Outcome: 

Spillages 

Number of spills: 

Description and Actions taken: 

Impact of spill: 

Other incidents such as 
fire or flood: 

Number of incidents: 

Description and Actions taken: 

Impact of incident: 

Concerns and Complaints 

 

Number of complaints:  

Action taken for each complaint: 

Outstanding complaints: 

Describe Compliance Issues, Problems or Other issues PMU should be aware of 

 

 

 

 

 
 


